

Project Name	Project Number	Developer	# of Units	Project Type	Job Status	Release to Construction
Pacific Gardens Partial 2	URD 2779	Corner Lot	36	Underground	Energized	10/14/2022
Sandler Lakes Phase 2 Partial 1	URD 2767	KB Home	31	Underground	Released to construction	10/28/2022
River Landing at Nocatee Phase 2	URD 2798	PARC Grp	15	Underground	Energized	10/28/2022
River Landing at Nocatee Phase 1B Partial 1	URD 2753	PARC Grp	57	Underground	Energized	10/28/2022
Longleaf Phase 3A	URD 2786	Lennar Homes	53	Underground	Released to construction	11/4/2022
Brookside Preserve Phase 1A&1B Partial 3	URD 2777	KB Home	32	Underground	Energized	11/4/2022
Selva Preserve II	URD 2788	Ossi Development	5	Underground	Released to construction	11/4/2022
East Peyton Pkwy Phase 1	UCD 359	GATE	1,000 ft	Underground	Energized	11/11/2022
Westland Infrastructure	UCD 370	Davis Family/Westland Timber	2,650 ft	Underground	Released to construction	11/11/2022
The Preserve at Panther Creek Phase 3F	URD 2800	Southern Impression	49	Underground	Energized	11/11/2022
Mill Creek Forest Phase 2 & 3 Partial 2	URD 2783	TollBrothers	68	Underground	Released to construction	11/18/2022
Middlebourne Phase 1 Partial 3	URD 2780	ICI Homes	32	Underground	Energized	11/25/2022
SEQ Residential Phase 1A Partial 3	URD 2756	ICI Homes/David Weekly Homes	38	Underground	Released to construction	11/25/2022
Liberty Square Townhomes Phase 2	UAD 978	Matovina & Co	128	Underground	Released to construction	12/2/2022
Equinox East TH Partial 1	UAD 951	Forestar/DR Horton	96	Underground	Released to construction	12/2/2022
Arbors Phase 1A	URD 2793	Forestar/DR Horton	80	Underground	Released to construction	12/2/2022
San Pablo I MF Partial 1	UAD 984	San Pablo I MF LLC	180	Underground	Released to construction	12/9/2022
Towns at Avenues Walk Partial 2	UAD 961	Dreamfinders	110	Underground	Released to construction	12/9/2022
Collins Preserve MF Partial 1	UAD 972	Republic Properties	60	Underground	Released to construction	12/9/2022
Edison East Phase 2	URD 2790	Toll Brothers	44	Underground	Released to construction	12/9/2022
Grand Cypress Partial 3	UAD 955	Gatlin Dev	250	Underground	Scheduled to release to construction	12/16/2022
Olea Beach Haven Apts	UAD 970	Rangewater Development	175	Underground	Scheduled to release to construction	12/16/2022
Newton TH Phase 2	UAD 963	Toll Brothers	67	Underground	Scheduled to release to construction	12/16/2022
Stillwood Pines Blvd Phase 1A & 1B	UCD 355	Skinner Realty	4,200 ft	Underground	Scheduled to release to construction	12/16/2022
Olde Mandarin Estates Phase 2	URD 2807	Mattamy Homes	29	Underground	Scheduled to release to construction	12/16/2022
Summerglen Partial 3	URD 2751	Garden St Communities	28	Underground	Scheduled to release to construction	12/23/2022
Brookside Preserve Phase 2	URD 2795	KB Home	52	Underground	Scheduled to release to construction	12/23/2022
Pacific Gardens Partial 3	URD 2779	Corner Lot	78	Underground	Scheduled to release to construction	1/6/2023
Summerglen Partial 4	URD 2751	Garden St Communities	104	Underground	Scheduled to release to construction	1/13/2023
Collins Preserve MF Partial 2	UAD 972	Republic Properties	270	Underground	Scheduled to release to construction	1/20/2023
Equinox East TH Partial 2	UAD 951	Forestar/DR Horton	124	Underground	Scheduled to release to construction	1/20/2023
Everlake Phase 2	URD 2785	DRO Investments	136	Underground	Scheduled to release to construction	1/27/2023
Westlake Estates	UAD 971	DR Horton	130	Underground	Scheduled to release to construction	2/3/2023
East San Marco TH	UAD 959	Toll Brothers	27	Underground	Scheduled to release to construction	2/10/2023
Gentle Woods Villas	UAD 973	Southern Impression	108	Underground	Scheduled to release to construction	2/10/2023
Flagler Health Way	UCD 364	GATE	1,975 ft	Underground	Scheduled to release to construction	2/10/2023