

| Project Name | Project Number | Developer | # of Units | Project Type | Job Status | Release to Construction |
|-----------------------------------------|----------------|------------------------------|------------|--------------|--------------------------------------|-------------------------|
| Sandler Lakes Phase 2 Partial 1 | URD 2767 | KB Home | 31 | Underground | Energized | 10/28/2022 |
| Longleaf Phase 3A | URD 2786 | Lennar Homes | 53 | Underground | Energized | 11/4/2022 |
| Selva Preserve II | URD 2788 | Ossi Development | 5 | Underground | Energized | 11/4/2022 |
| Westland Infrastructure | UCD 370 | Davis Family/Westland Timber | 2,650 ft | Underground | Released to construction | 11/11/2022 |
| Mill Creek Forest Phase 2 & 3 Partial 2 | URD 2783 | Tollbrothers | 68 | Underground | Energized | 11/18/2022 |
| SEQ Residential Phase 1A Partial 3 | URD 2756 | ICI Homes/David Weekly Homes | 38 | Underground | Released to construction | 11/25/2022 |
| Liberty Square Townhomes Phase 2 | UAD 978 | Matovina & Co | 128 | Underground | Released to construction | 12/2/2022 |
| Equinox East TH Partial 1 | UAD 951 | Forestar/DR Horton | 96 | Underground | Released to construction | 12/2/2022 |
| Arbors Phase 1A | URD 2793 | Forestar/DR Horton | 80 | Underground | Released to construction | 12/2/2022 |
| San Pablo I MF Partial 1 | UAD 984 | San Pablo I MF LLC | 180 | Underground | Released to construction | 12/9/2022 |
| Towns at Avenues Walk Partial 2 | UAD 961 | Dreamfinders | 110 | Underground | Released to construction | 12/9/2022 |
| Collins Preserve MF Partial 1 | UAD 972 | Republic Properties | 60 | Underground | Released to construction | 12/9/2022 |
| Edison East Phase 2 | URD 2790 | Toll Brothers | 44 | Underground | Released to construction | 12/9/2022 |
| Grand Cypress Partial 3 | UAD 955 | Gatlin Dev | 250 | Underground | Released to construction | 12/16/2022 |
| Olea Beach Haven Apts | UAD 970 | Rangewater Development | 175 | Underground | Released to construction | 12/16/2022 |
| Newton TH Phase 2 | UAD 963 | Toll Brothers | 67 | Underground | Released to construction | 12/16/2022 |
| Olde Mandarin Estates Phase 2 | URD 2807 | Mattamy Homes | 29 | Underground | Released to construction | 12/16/2022 |
| Brookside Preserve Phase 2 | URD 2795 | KB Home | 52 | Underground | Scheduled to release to construction | 12/23/2022 |
| East San Marco TH | UAD 959 | Toll Brothers | 27 | Underground | Scheduled to release to construction | 12/23/2022 |
| Pacific Gardens Partial 3 | URD 2779 | Corner Lot | 78 | Underground | Scheduled to release to construction | 12/30/2022 |
| Equinox East TH Partial 2 | UAD 951 | Forestar/DR Horton | 124 | Underground | Scheduled to release to construction | 1/6/2023 |
| Summerglen Partial 3 | URD 2751 | Garden St Communities | 28 | Underground | Scheduled to release to construction | 1/13/2023 |
| Stillwood Pines Blvd Phase 1A & 1B | UCD 355 | Skinner Realty | 4,200 ft | Underground | Scheduled to release to construction | 1/13/2023 |
| Summerglen Partial 4 | URD 2751 | Garden St Communities | 104 | Underground | Scheduled to release to construction | 1/13/2023 |
| Collins Preserve MF Partial 2 | UAD 972 | Republic Properties | 270 | Underground | Scheduled to release to construction | 1/20/2023 |
| Everlake Phase 2 | URD 2785 | DRO Investments | 136 | Underground | Scheduled to release to construction | 1/27/2023 |
| Copper Ridge Phase 1A | URD 2789 | KB Home | 68 | Underground | Scheduled to release to construction | 2/3/2023 |
| Copper Ridge Phase 1B | URD 2802 | KB Home | 47 | Underground | Scheduled to release to construction | 2/3/2023 |
| Westlake Estates | UAD 971 | DR Horton | 130 | Underground | Scheduled to release to construction | 2/3/2023 |
| Gentle Woods Villas | UAD 973 | Southern Impression | 108 | Underground | Scheduled to release to construction | 2/10/2023 |
| Flagler Health Way | UCD 364 | GATE | 1,975 ft | Underground | Scheduled to release to construction | 2/10/2023 |
| Arbors Phase 1B | URD 2793 | Forestar/DR Horton | 160 | Underground | Scheduled to release to construction | 2/10/2023 |