

Project Name	Project Number	Developer	# of Units	Project Type	Job Status	Release to Construction
SEQ Residential Phase 1A Partial 3	URD 2756	ICI Homes/David Weekly Homes	38	Underground	Released to construction	11/25/2022
Newton TH Phase 2	UAD 963	Toll Brothers	67	Underground	Energized	12/16/2022
San Pablo I MF Partial 2	UAD 984	San Pablo I MF LLC	124	Underground	Energized	1/20/2023
Equinox East TH Partial 2	UAD 951	Forestar/DR Horton	124	Underground	Energized	1/27/2023
East Peyton Pkwy Phase 1 Lighting	UCD 359	GATE	1,000 ft	Underground	Released to construction	1/27/2023
Sadler Trace Townhomes	UAD 982	Atlee Group	90	Underground	Energized	1/27/2023
Tierra Chase	URD 2825	Century Communities	30	Underground	Released to construction	2/3/2023
Solera at Town Center	UAD 980	Eastwind Dev Grp	278	Underground	Released to construction	2/3/2023
Mallard Creek TH	UAD 998	DR Horton	16	Underground	Released to construction	2/10/2023
Regal Apartments	UAD 974	Presidium	334	Underground	Released to construction	2/10/2023
Copper Ridge Phase 1B	URD 2802	KB Home	47	Underground	Released to construction	2/10/2023
Beachwalk Retail Center North Partial 1	UCD 371	PEBB Enterprises	740 ft	Underground	Released to construction	2/17/2023
Biscayne Villas	UAD 976	Southern Impression	44	Underground	Released to construction	2/17/2023
Coleman Estates	URD 2811	American Homes 4 Rent	48	Underground	Released to construction	2/17/2023
Copes Landing Phase 1 Partial 1	URD 2801	DR Horton	39	Underground	Released to construction	2/17/2023
Tomahawk Lake	URD 2809	New Leaf Communities	149	Underground	Scheduled to release to construction	2/24/2023
Flagler Health Way	UCD 364	GATE	1,975 ft	Underground	Scheduled to release to construction	2/24/2023
Stillwood Pines Blvd Phase 1A & 1B	UCD 355	Skinner Realty	4,200 ft	Underground	Scheduled to release to construction	2/24/2023
The Preserve at Panther Creek Phase 3H	URD 2804	Southern Impression	198	Underground	Scheduled to release to construction	2/24/2023
Dunns Crossing Unit 3	URD 2814	Dream Finders Homes	124	Underground	Scheduled to release to construction	3/3/2023
Marietta Estates Phase 1	URD 2813	Richmond American Homes	200	Underground	Scheduled to release to construction	3/3/2023
Summerglen Partial 3	URD 2751	Garden St Communities	132	Underground	Scheduled to release to construction	3/3/2023
Pine Grove Apartments	UAD 968	Richman Capital	168	Underground	Scheduled to release to construction	3/10/2023
Arbors Phase 2	URD 2808	Forestar/DR Horton	126	Underground	Scheduled to release to construction	3/10/2023
Copes Landing Phase 1 Partial 2	URD 2801	DR Horton	167	Underground	Scheduled to release to construction	3/17/2023