
 JEA Construction Schedule 15 Sept 23 

 

Project Name Project Number Developer # of Units Project Type Job Status Release to 
Construction

SEQ Residential Phase 1B Partial 2 URD 2819 ICI Homes 75 Underground Released to construction 7/28/2023
Tidewater Unit 4 URD 2815 ICI Homes 131 Underground Energized 7/28/2023
Oxford Estates North URD 2812 H. Smith Inc 31 Underground Released to construction 8/4/2023
Flagler Center Citicorp Apts UAD 981 DD FGL 32.4 LLC 357 Underground Released to construction 8/18/2023
Copper Ridge Phase 2 Partial 1 URD 2842 KB Home 35 Underground Released to construction 8/25/2023
Parcel 10 Apts at Seven Pines Partial 1 UAD 997 Spectrum Co 145 Underground Released to construction 8/25/2023
Pinnacle Apartments Partial 1 UAD 988 Fort Family Inv 164 Underground Released to construction 8/25/2023
Pecan Ridge URD 2837 Matovina & Co 16 Underground Released to construction 9/8/2023
Avalon Place TH UAD 1011 Jobalia Development 106 Underground Released to construction 9/8/2023
Saddle Oaks Phase 1 Partial 1 URD 2839 Lennar Homes 39 Underground Released to construction 9/8/2023
Hyatt Road Multifamily Partial 2 UAD 993 Chance Partners 147 Underground Released to construction 9/15/2023
Southgate Multifamily UAD 987 Chance Partners 295 Underground Released to construction 9/15/2023
Hardwick Farms Single Family Partial 1 URD 2841 Lennar Homes 60 Underground Released to construction 9/15/2023
Villages of Westport Phase 4 Partial 2 URD 2805 LGI Homes 57 Underground Scheduled to release to construction 9/22/2023
Ashers Landing Partial 2 URD 2818 Richmond American Homes 84 Underground Scheduled to release to construction 9/22/2023
Stonecrest Partial 2 URD 2835 KB Home 86 Underground Scheduled to release to construction 9/29/2023
Pecan Park Phase 2 URD 2848 Century Communities 59 Underground Scheduled to release to construction 9/29/2023
Fountains East Apts UAD 1006 Madison Capital Grp 276 Underground Scheduled to release to construction 9/29/2023
East Peyton Phase 2 UCD 366 GATE 6,170 ft Underground Scheduled to release to construction 9/29/2023
Crossroads at Town Center UAD 1014 Lennar Homes 141 Underground Scheduled to release to construction 9/29/2023
Parcel 10 Apts at Seven Pines Partial 2 UAD 997 Spectrum Co 155 Underground Scheduled to release to construction 10/6/2023
Copper Ridge Phase 2 Partial 2 URD 2842 KB Home 63 Underground Scheduled to release to construction 10/6/2023
Buckfield Circle UCD 375 Skinner Realty 1,400 ft Underground Scheduled to release to construction 10/6/2023
Stillwater Phase 2 URD 2849 Lennar Homes 177 Underground Scheduled to release to construction 10/13/2023
Heron Bay Road Extension UCD 369 Jacksonville VA 1,575 ft Underground Scheduled to release to construction 10/13/2023
Mill Creek Forest Phase 5 URD 2826 Toll Brothers 76 Underground Scheduled to release to construction 10/13/2023
Saddle Oaks Phase 1 Partial 2 URD 2839 Lennar Homes 103 Underground Scheduled to release to construction 10/20/2023
Hardwick Farms Single Family Partial 2 URD 2841 Lennar Homes 70 Underground Scheduled to release to construction 10/27/2023
Accel Jacksonville UAD 1004 Hillpointe 264 Underground Scheduled to release to construction 10/27/2023


