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Project Name Project Number Developer # of Units Project Type Job Status Release to 
Construction

SEQ Residential Phase 1A Partial 3 URD 2756 ICI Homes/David Weekly Homes 38 Underground Energized 11/25/2022
East Peyton Pkwy Phase 1 Lighting UCD 359 GATE 1,000 ft Underground Released to construction 1/27/2023
Tierra Chase URD 2825 Century Communities 30 Underground Energized 2/3/2023
Solera at Town Center UAD 980 Eastwind Dev Grp 278 Underground Energized 2/3/2023
Mallard Creek TH UAD 998 DR Horton 16 Underground Released to construction 2/10/2023
Regal Apartments UAD 974 Presidium 334 Underground Released to construction 2/10/2023
Copper Ridge Phase 1B URD 2802 KB Home 47 Underground Released to construction 2/10/2023
Beachwalk Retail Center North Partial 1 UCD 371 PEBB Enterprises 740 ft Underground Released to construction 2/17/2023
Biscayne Villas UAD 976 Southern Impression 44 Underground Released to construction 2/17/2023
Coleman Estates URD 2811 American Homes 4 Rent 48 Underground Released to construction 2/17/2023
Copes Landing Phase 1 Partial 1 URD 2801 DR Horton 39 Underground Released to construction 2/17/2023
Pine Grove Apartments UAD 968 Richman Capital 168 Underground Released to construction 2/24/2023
Marietta Estates Phase 1 URD 2813 Richmond American Homes 200 Underground Released to construction 2/24/2023
Dunns Crossing Unit 3 URD 2814 Dream Finders Homes 124 Underground Scheduled to release to construction 3/3/2023
Tomahawk Lake URD 2809 New Leaf Communities 149 Underground Scheduled to release to construction 3/3/2023
Flagler Health Way UCD 364 GATE 1,975 ft Underground Scheduled to release to construction 3/3/2023
Stillwood Pines Blvd Phase 1A & 1B UCD 355 Skinner Realty 4,200 ft Underground Scheduled to release to construction 3/3/2023
The Preserve at Panther Creek Phase 3H URD 2804 Southern Impression 198 Underground Scheduled to release to construction 3/3/2023
Summerglen Partial 3 URD 2751 Garden St Communities 132 Underground Scheduled to release to construction 3/3/2023
Villas at Kettering Phase 2 UAD 990 David Weekly Homes 90 Underground Scheduled to release to construction 3/10/2023
Arbors Phase 2 URD 2808 Forestar/DR Horton 126 Underground Scheduled to release to construction 3/10/2023
Copes Landing Phase 1 Partial 2 URD 2801 DR Horton 167 Underground Scheduled to release to construction 3/17/2023
Georgian Villas UAD 992 Southern Impression 48 Underground Scheduled to release to construction 3/17/2023


