
During the meeting, public comments received via e-mail regarding any matter on the 
agenda for consideration will be read out. Per the Public Notice Agenda posted on JEA.com, 
public comments by e-mail must be received no later than 9:00 a.m. on the day of the 
meeting to be read during the public comment portion of the meeting.

Please contact Aileen Cruz by telephone at (904) 776-1911 or by email at
cruza@jea.com if you experience any technical difficulties during the meeting.

Welcome to the 

Awards Meeting
February�12, 202�, 10:00 AM EST

You have been joined to the meeting with your audio muted by default.  

At the designated public comment time we will provide opportunity for you to unmute to speak.



Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Funding Source Business Unit Estimate Award Amount Original Award 

Amount New Not-to-Exceed Amendments Term (Projected)
Start Date - End Date

JSEB Participation 
(Y/N) If Y, then list
company name(s)
(%, $ - awarded)

1 Minutes Minutes from 01/29/2026 Meeting N/A N/A N/A N/A N/A N/A N/A  N/A  N/A N/A

Request for 
Proposal (RFP)

1412056846 - Design Services for 
Southwest WRF Expansion from 16 

MGD to 18 MGD
Zammataro Ardurra Group, Inc Capital $800,000.00 $787,316.20 N/A $787,316.20

Contract 
Renewal/Increase

1410190446 (RFP) Steam and 
Combustion Turbine Maintenance, 
Repair and Overhaul Services for 

JEA

Erixton
Mitsubishi Power Americas, Inc., 

dba Mechanical Dynamics & 
Analysis LLC

O&M, Capital $12,365,000.00 $12,365,000.00 $14,000,000.00 $38,816,782.00

Contract Increase 1411867048 (IFB) JEA Electric Plant 
Industrial Cleaning Services Erixton

THOMPSON INDUSTRIAL 
SERVICES, LLC

Vecta Environmental Services LLC

O&M $6,903,545.63
$6,903,545.63

$0.00

$4,933,775.50

$244,131.45

$12,330,698.18

$244,131.45

Invitation for Bid 
(IFB)

1412070846 - Construction Services 
for Christobel Septic Tank Phase 

Out
Zammataro J.B Coxwell Contracting, Inc Capital $36,000,000.00 $33,799,953.00 N/A $33,799,953.00

Five (5) years w/Two (2) - 1 Yr. Renewals
Start Date: 03/09/2021
End Date: 03/08/2027

N

Originally Awarded: 12/12/2024
For additional information contact: Jason Behr
 
This award request seeks an increase to the existing contract value to ensure continued coverage of required services through the current contract term. 

The scope of work includes providing all supervision, labor, materials, tools, equipment, consumables, and subcontracted services necessary to perform industrial cleaning services at JEA electric generating facilities. Services include, but are not limited to, wet and dry vacuuming; hydroblasting and 
ultra-high-pressure (UHP) cleaning; chemical cleaning services, with pricing requested on a per-project basis; high-volume pump services; and fugitive dust control services.

The increased cleanout costs are being driven by a combination of more frequent unit cycling directed by dispatch, the resulting acceleration of wear and leakage due to thermal cycling, and limited opportunities to secure outages during high-demand periods to address these issues when they first 
occur. These factors have materially changed actual operating costs from those assumed when the contract was originally estimated, necessitating the request for additional funding.

No contract increase is requested for Vecta Environmental Services at this time. Thompson Industrial Services was the low bidder and serves as the primary contractor, with Vecta Environmental Services awarded a secondary contract to provide additional capacity if needed. Thompson Industrial 
Services has successfully met all performance requirements, including increased service volumes and special project work, without the need to utilize the secondary contract.

There are no rate increases associated with this amendment beyond those allowed under the existing contract terms.

Three (3) Years w/Two (2) Optional One 
(1) Year Renewals

Start Date: 12/12/2024
End Date: 12/11/2027

N

Advertised: 11/07/2025
Pre-Response Meeting: 11/17/2025
Opened: 01/202023
Three (3) Response Received
1. J. B. Coxwell Contracting, Inc $33,799,953.00
2. United Brothers Development Corp $43,956,866.50
3. Jax Utilities Management, Inc $52,099,786.89

For additional information contact: Marline McDonald

This award is for the Christobel Septic Tank Phase-Out project. The scope of services includes installing approximately 32,000 linear feet of gravity sewer main, 23,000 linear feet of water main, two pump stations, and all necessary restoration within the project area. The project will eliminate 
existing septic tank systems in the Christobel neighborhood by installing new sewer infrastructure, properly abandoning existing septic systems, connecting homes and businesses to the new sewer system, and covering associated permits and fees at no cost to participating property owners. This effort 
will improve quality of life in the neighborhood and reduce harmful nutrient pollution reaching the St. Johns River and other local waterways. 

We had 9 Primes attended the Pre-Response Meeting, but only three (3) submit a proposal.  In speaking with the companies that chose not to submit proposals, we learned that extending the deadline would not have increased participation. Several firms indicated that their decision was due to 
current workload commitments, and resource constraints rather than the proposal timeline.

This work was competitively bid, and JEA has determined that J.B. Coxwell Contracting, Inc. is the lowest responsive and responsible bidder. The bid is 6.5% below the business unit estimate and is considered reasonable.

Yes
Legacy Engineering - 
(Testing) $153,257.00

N/A

N 
Project Completion

Start Date: 03/01/2026
End Date: 12/01/2026

JEA Awards Agenda
February 12, 2025

225 North Pearl St., Jacksonville, FL 32202 - Board Room 1st Floor
Teams Meeting Info

Consent Agenda
The Chief Procurement Officer offers the following items for the JEA Awards Consent Agenda.  Any item may be moved from the Consent Agenda to the Regular Agenda by a committee member asking that the item be considered separately. All items on the Consent agenda have been approved by OGC, Budget and the Business Unit Vice President and Chief. The posting of this agenda serves as an official notice of JEA's intended decision 

for all recommended actions for Formal Purchases as defined by Section 3-101 of the JEA Procurement Code. Please refer to JEA's Procurement Code, if you wish to protest any of these items.

4

3

01/08/2026 - $493,377.55

2

12/7/2023 - $12,451,782

N/A

Advertised: 10/25/2025
Opened: 11/18/2025
Public Evaluation Meeting: 12/03/2025
Proposers (Ranked):
1. Ardurra Group, Inc
2. CDM Smith

For additional information contact: Marline McDonald

This award request is to provide project management and technical services for the Phase 1 planning effort to expand the Southwest WRF from 16 MGD to 18 MGD, improving capacity and reliability. Design-phase services and the associated fee will be submitted near the completion of Phase 1 for 
JEA approval.

Ardurra will perform Phase 1 planning and technical evaluations to support alignment of the discharge permit and key unit processes with the upgraded 18 MGD capacity, including projected additional influent from the Normandy Village WWTP service area and potential NAS Jacksonville flows. 
Deliverables include five technical memoranda covering projected flows and loads, effluent handling and outfall capacity options, design criteria for tertiary filtration and the associated pump station, site-wide improvements, and construction sequencing needed to maintain plant operations, 
consolidated into an approximately 5% basis of design report with a site plan, project description, and recommended alternatives for final design and permitting.

Eight (8) primes attended the Pre-Response Meeting, and six (6) firms declined to submit proposals due to backlog and capacity constraints. The hourly rates are consistent with those used in prior agreements, and the overall fee has been compared against similar past projects and determined to be 
reasonable.

Originally Awarded: 03/04/2021
For additional information contact: Jason Behr

The purpose of this award request is to authorize a one (1)-year contract renewal and adjust the contract value to support both major capital projects and ongoing maintenance and repair services during scheduled and forced outages. The award represents a renewal with a total authorization of 
$12.4M to ensure adequate funding coverage through FY 2028. The amount is based on calculated project requirements and established budget trends.

The scope of work includes turbine overhaul, maintenance, and repair services for both steam and combustion turbines. Services encompass, but are not limited to, turbine repairs and overhauls performed during outages as well as support during normal operations. The contractor will be responsible 
for providing all necessary labor, tools, equipment, materials, and related services required to support JEA’s steam and combustion turbine assets.

There are no rate increases associated with this amendment beyond those allowed under the existing contract terms.

5
Project Completion

Start Date: 03/01/2026
End Date: 12/11/2028

1



Change Order 1411691846 - Solicitation for 
Residential Water Meters Phillips Badger Meter

Sensus, USA Inventory N/A N/A $21,060,358.80
$12,984,349.20 N/A

Change Order
1412013851 (IFB) NGS-N35 (CT5) 

Non-Segregated Phase Bus 
Refurbishment FY26

Erixton RMS Energy Co, LLC Capital $354,879.00 $354,879.00 $331,759.00 $854,879.00

Contract Increase 082-17 - Christobel Septic Tank 
Phase Out Zammataro CPH Consulting, LLC Capital $2,600,000.00 $2,459,455.00 $2,285,900.00 $4,745,355.00

Committee 
Members in 
Attendance Names

Motion by:

Second By:

Committee 
Decision

Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Award Amount Business Unit Estimate Original Award 

Amount New Not-to-Exceed Amendments Term

JSEB Participation (Y/N) If Y, 
then list

company name(s)
(%, $ - awarded)

Action

Single Source Xylem - Flygt Pumps, Parts & 
Service Zammataro Xylem Water Solutions USA Inc. $3,977,768.80 $3,977,768.80 N/A $3,977,768.80

Budget Name/Title

Awards 
Chairman Name/Title

Procurement Name/Title

Legal Name/Title

______________________________________

______________________________________

For additional information contact: Darriel Brown

This award request is for a contract with Xylem Water Solutions USA Inc. (Xylem), the authorized Florida municipal provider of Flygt pumps. Flygt pumps are a JEA standard and serve as JEA’s primary pumps for use in lift stations. Xylem provides JEA 
with pumps, spare parts, repairs, and related services. Flygt pumps have proven to be more efficient in JEA lift stations compared to other pumps. Xylem pumps achieve the same flow as competitive pumps but at a lower horsepower, allowing them to use 
less energy and last longer. 

This contract will formalize a 10% discount off list prices for new pumps and a 15% discount off list prices for pump repairs. These discounts are consistent with other Xylem contracts with municipalities in our market and are deemed reasonable. The 
discounted pricing through this contract will positively impact the budget for the projected 92 new lift stations. 

This contract shall be fixed for the first year and will be subject to Xylem’s annual cost review, which is based on the Consumer Price Index (CPI).

Consent and Regular Agenda Signatures

______________________________________

______________________________________

1

DISCUSSION/ACTION:  Erin Ruddock
DISCUSSION/ACTION PARTICIPANTS:  Further clarification is requested about why this is a single source. Flygt pumps are a JEA standard and serve as the primary pumps used in JEA lift stations due to their proven efficiency, lower energy 
consumption, and longer service life compared to other pump types. Because Xylem is the authorized Florida municipal provider of Flygt pumps, they are the only source capable of providing the pumps, parts, and services required to maintain consistency 
and compatibility across JEA’s lift station fleet.

N/A
Five (5) Years w/Two (2) – 1 Yr. Renewals

Start Date: 02/20/2026
End Date: 02/19/2031

N

Motion by:
Garry Baker 

 _______________

Second by:
Jordan Pope

 _______________

Committee Decision:
Approved

______________

Regular Agenda

Approved 

Juli Crawford, Garry Baker, Jordan Pope

Consent Agenda Action

6

CORRECTED TERM
Badger Meter

Three (3) Years w/Two (2) – 1 Yr. 
Renewals

Start Date: 01/01/2025
End Date: 12/31/2027

Sensus USA, Inc.
Three (3) Years w/Two (2) – 1 Yr. 

Renewals
Start Date: 12/01/2024
End Date: 11/30/2027

7 12/6/2025 - $168,241 
Project Completion

Start Date: 10/2/2025
End Date: 06/30/2026

N

Originally Awarded: 10/2/2025
For additional information contact: Jason Behr

This Change Order request is for an increase to the existing, informally awarded contract for the inspection, cleaning, and refurbishment of the NGS N35 (CT5) non‑segregated phase bus system components, in order to incorporate an additional project of nearly identical scope for the NGS N34 
(CT4) non‑segregated phase bus system components.

The combustion turbines at NGS had been planned for retirement for an extended period and, as a result, experienced limited capital investment despite maintaining a high level of electrical reliability. However, recent failures associated with CT4, followed by a subsequent event involving a 13.8 
kVac fault within CT5 switchgear, highlighted increased operational and personnel safety risks. Based on these events, it was determined that the CT4 switchgear required an expedited overhaul to mitigate safety risks and maintain acceptable system reliability for the foreseeable future.

It should be noted that a prior contract amendment was executed to address unplanned repairs to the non-segregated phase bus resulting from an electrical fault not attributable to the supplier, which damaged medium-voltage cables connecting the bus bar to the potential transformers within the 
switchgear. As the supplier was already mobilized on site working on N01’s isolated phase bus, the repairs for CT5 were completed at the contractor T&M rates, allowing the unit to remain available until the full system inspection and refurbishment scheduled for March.
 
RMS Energy was the successful bidder under the original solicitation on CT5, submitting a proposal approximately $185,000.00, or thirty‑five percent (35%), lower than the next lowest bidder. Given RMS Energy’s competitive pricing, familiarity with JEA’s systems, and satisfactory performance 
to date, JEA is comfortable awarding this additional scope under the existing contract. The pricing received for this additional work is consistent with the original project and is considered fair and reasonable.

N/A N 
For additional information contact: Darriel Brown

This Change Order request serves to formally correct the record so that the award documentation and contract files accurately reflect the intended contract terms for the awarded contracts to Badger Meter and Sensus USA, Inc. for residential water meters for JEA inventory stock. Both the award 
agenda document and the executed contracts listed incorrect term dates and require correction. The original documentation stated a term of three (3) years with two (2) one‑year renewals, with a start date of 01/01/2025 and an end date of 11/30/2028 for both suppliers.

Upon review, the correct contract terms for each vendor are as follows: For Badger Meter, the correct term is three (3) years with two (2) one‑year renewal options, with a start date of 01/01/2025 and an end date of 12/31/2027. For Sensus USA, Inc., the correct term is also three (3) years with 
two (2) one‑year renewal options, with a start date of 12/01/2024 and an end date of 11/30/2027.

8 N/A
Project Completion

Start Date: 03/01/2026
End Date: 12/11/2028

N

Last Awarded: 04/27/2023
For additional information contact: Marline McDonald

This contract increase is for construction management and inspection services for the construction of the Christobel Septic Tank Phase-Out area. The scope includes bidding and post-bid services, as well as construction administration throughout the 960-day construction schedule, including progress 
meetings, field reviews, and shop drawing reviews. The scope also includes a full-time inspector to ensure all utilities are constructed safely and in accordance with JEA standards.

JEA staff has reviewed the change order quote and determined the proposed pricing is reasonable when compared to similar projects currently being undertaken by JEA.

The previous award was issued to Mittauer & Associates, Inc., now doing business as CPH Consulting, LLC.

Juli Crawford, Garry Baker, Jordan Pope

Juli Crawford, Garry Baker, Jordan Pope
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Attachment A Summary ENGINEERING DESIGN SERVICES FOR 
BLACKS FORD WRF EXPANSION FROM 6 MGD TO 12 MGD

Task Discipline Compensation Basis Total Hours Total Cost

1 Project Management and Meetings Lump Sum 184 41,274.49$     
2 Review Existing Information and Data Lump Sum 238 48,105.69$     

3
Project Evauation and Basis of Design Report
(5% Submittal)

Lump Sum 2,744 597,936.02$     

JEA Allowance 100,000.00$     
Grand Total 3,166 787,316.20$     

1 of 1

Award #2 - Supporting Documents 02/12/26



ARDURRA GROUP, INC. 
405 GOLFWAY WEST DR. SUITE 201A 

ST. AUGUSTINE, FL 32095 
PHONE: (904) 593-5607 

1 

Scope of Services for 
Engineering Design Services for the  

Southwest Water Reclamation Facility 
Expansion from 16 MGD to 18 MGD Phase 1 

Article A. Project Purpose 
The purpose of this Scope of Services is for Ardurra Group, Inc. (CONSULTANT) to provide 
Project Management and technical services for JEA’s Southwest Water Reclamation Facility (SW 
WRF) Expansion Project (PROJECT). CONSULTANT was selected by the OWNER based upon 
the proposals submitted in response to Request for Qualification (RFQ) Solicitation #1412056846. 
This scope of services will include planning phase (Phase 1) services only. Design Phase services 
with the associated fee will be provided near the completion of Phase 1 for approval by JEA. 

Background 
The SW WRF (FDEP Permit No. 0026468) currently discharges treated effluent to the St. Johns 
River with an annual average daily flow (AADF) limit of 14 million gallons per day (MGD).  JEA 
recently completed an expansion to increase the headworks and BNR systems to 18 MGD.  This 
next phase of expansion will align the facilities discharge permit with these upgraded capacities, 
requiring further expansion of key unit processes to meet future demand and accommodate flows 
from the recently acquired Normandy Village WWTP service area.  

Scope of Services: 
The scope of services for this project includes engineering and technical services to perform the 
following evaluations (as required in the RFQ) and to summarize the findings and 
recommendations in the following Technical Memoranda (TM) and reports: 

• TM No. 1 – Wastewater Flow and Load Projections

• TM No. 2 – Effluent Management Evaluation

• TM No. 3 – Tertiary Filter Design

• TM No. 4 – Site Wide Improvements Evaluation

• TM No. 5 – Expansion Constructability Evaluation

• Basis of Design Report consolidating the TMs and proving a site plan (about 5% complete
for the design)

Award #2 - Supporting Documents 02/12/26



ENGINEERING DESIGN SERVICES FOR  
SOUTHWEST WRF EXPANSION FROM 16 MGD TO 18 MGD 

2 

Task 1 Project Management 
CONSULTANT shall provide project management services for the duration of the work 
described herein.  The work under this task includes: 

Task 1.1 Project Management 

CONSULTANT will manage staff, subconsultants, and cross discipline coordination and 
communication – task includes working with key personnel, assigning work tasks, monitoring 
progress of engineers in multiple disciplines and sub-consultants when needed.  This task also 
includes development of the work and quality management plans, invoicing and progress reports 
to the OWNER. 

Task 1.2 Onsite Kickoff Meeting with Stakeholders 

A kickoff meeting and site visit will be held between OWNER and the CONSULTANT’s project 
team. The kickoff meeting will include a discussion of the project goals and objectives, scope of 
the project, challenges, or issues, permitting approach, schedule, and communication protocols. 
CONSULTANT will prepare minutes of the kickoff meeting and distribute to the team via email. 

Task 1.3 Conceptual Design Alternatives Workshop 

Perform (1) alternatives workshop with key OWNER stakeholders to discuss and finalize the 
recommended alternatives to proceed to preliminary and final design. 

Task 2 Existing Information and Data Review 
CONSULTANT shall collect and review pertinent information and data regarding the PROJECT 
and make this information and data available to the CLIENT.  Information and data that may be 
reviewed includes, but is not limited to, the following: 

• Existing design information.

• Existing operations data including influent and effluent flow and loading characteristics.

• Understanding of operational challenges from the WRF operations team

• OWNER planning data and land use projections.

• Existing geotechnical reports.

• Existing permits and correspondence with Florida Department of Environmental
Protection (FDEP).

Award #2 - Supporting Documents 02/12/26



ENGINEERING DESIGN SERVICES FOR  
SOUTHWEST WRF EXPANSION FROM 16 MGD TO 18 MGD 

3 

Task 3 Project Evaluation and Basis of Design 
The work under this task will include the following: 

Task 3.1 TM No. 1 - Wastewater Flow and Load Projections 

JEA plans to decommission the recently acquired Normandy Village WWTP and convey the 
influent wastewater to the SW WRF.  The AADF for the facility is approximately 0.3 MGD and 
the PHFs are reported to be about 1.0 MGD, due to heavy infiltration and inflow in the collection 
system.  Wastewater can be conveyed to the SW WRF through an existing tie-in between the 
Normandy Village WWTP and SW WRF collection system and the collection system has sufficient 
capacity.  JEA are currently negotiating an interlocal agreement with Naval Air Station (NAS) 
Jacksonville to accept up to 1.0 MGD of additional flow. 

This TM will evaluate the impacts of the Normandy Village WWTP and NAS Jacksonville flow 
and loads on the SW WRF which may include evaluating the existing basins at the Normandy 
Village WWTP for use as equalization tanks during PHFs to reduce and equalize the wastewater 
conveyed to the SW WRF. Long-term (2050) flow projections for the SW WRF service area will be 
developed to determine expansion treatment capacity to be used for Final Design.   

Based on data from the existing SW WRF and recent typical wastewater characteristics from the 
Normandy Village WWTP, wastewater loadings will be developed for use as the basis of final 
design for the wastewater treatment facility. CBOD, TSS, total Kjeldahl nitrogen (TKN), total 
Nitrogen (TN), ammonia (NH3N), and total phosphorus (TP) will be the primary wastewater 
constituents of concern. The data will be analyzed for potential infiltration and inflow (I&I) issues 
that may exist at the Normandy Village WWTP.  This task will also include one (1) site visit to 
inspect areas of the collection system where I&I may exist.   

The analysis will be performed with the goal of producing effluent standards below the 
requirements associated with disposal to the outfall. Alternatives for expanding the SW WRF will 
be included in the evaluation.  These alternatives include:  

• Rerating the existing Biological Nutrient Removal (BNR) system

• Expanding the existing BNR as planned in previous phase (add Train 4C and Clarifier #7)

• Utilizing aerobic granular sludge technologies (a pilot test may be proposed in the TM)

A draft TM will be submitted to the OWNER and a workshop will be conducted to review the 
draft TM and discuss the OWNER’s comments. After the workshop, a final TM will be issued for 
this subtask. 

Task 3.2 TM No. 2 – Effluent Management Evaluation 

The current approach for effluent management is to discharge to the existing St. Johns River 
outfall. The evaluation in this TM will include alternatives to increase the capacity of the existing 
outfall.  CONSULTANT will identify additional effluent management options to evaluate with 
the OWNER including rerating the outfall capacity based on reduced effluent nutrient limits, 
installation of an effluent standpipe, effluent peak shaving storage and pumping, and rapid 
infiltration basins (RIBs).   Costs for each option will be developed as part of this evaluation. This 
task will include an evaluation of the existing outfall pipe integrity and provide 
recommendations for improvements.  

Award #2 - Supporting Documents 02/12/26



ENGINEERING DESIGN SERVICES FOR  
SOUTHWEST WRF EXPANSION FROM 16 MGD TO 18 MGD 
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A draft TM will be submitted to the OWNER and a workshop will be conducted to review the 
draft TM and discuss the OWNER’s comments. After the workshop, a final TM will be issued for 
this subtask. 

Task 3.3 TM No. 3 - Tertiary Filter Design and Pump Station 

New cloth disk tertiary filters will be designed and installed for the expansion to 18 MGD.  The 
tertiary filters will be designed to meet effluent Total Suspended Solids (TSS) limits of 5 mg/L, 
or less.  This TM will identify the design criteria for the new filters including filter layout, phasing 
and location.  A new pump station to pump filtered water from the tertiary filters to the UV 
junction box will be required. The TM will include hydraulic analysis and design criteria for the 
pump station.  Electrical and I&C considerations for the filter will be identified. Constructability 
and maintenance of plant operations related to the installation of the new filters will be addressed 
in this TM.  

A draft TM will be submitted to the OWNER and a workshop will be conducted to review the 
draft TM and discuss the OWNER’s comments. After the workshop, a final TM will be issued for 
this subtask. 

Task 3.4 TM No. 4 – Site Wide Improvements Evaluation 

Various site-wide improvements were identified in the Scope of Services provided in the RFQ.  
Several of the site-wide improvements require evaluation to determine the scope of work 
necessary in final design. These site-wide improvements include (note BNR including 
Secondary Clarifier and Tertiary Filters are included in other TMs): 

• Headworks – Installation of a 3rd mechanical bar screen.
• Grit Removal – Evaluate existing grit removal system and confirm its adequacy.
• UV System – Evaluate, recommend, and construct new UV enclosure and sluice gates.
• Plant Drain Pump Stations – Evaluate, recommend and construct upgrades.
• Drainage – Evaluate, recommend and construct drainage improvements.
• Chemical System – Evaluate, recommend and construct improvements to alum, polymer

and sodium hypochlorite systems.
• Sludge Holding – Evaluate, recommend and construct upgrades to the existing sludge

holding tank.
• Electrical Building, Generator and Fuel Tank – Evaluation of Electrical Building #3,

generator and fuel tank.
• In-Plant Reuse – Evaluate, recommend and construct improvements to the in-plant reuse

system.
• Maintenance Building – Construct bathroom, office space, and bridge crane.

A draft TM will be submitted to the OWNER and a workshop will be conducted to review the 
draft TM and discuss the OWNER’s comments. After the workshop, a final TM will be issued for 
this subtask. 

Award #2 - Supporting Documents 02/12/26



ENGINEERING DESIGN SERVICES FOR  
SOUTHWEST WRF EXPANSION FROM 16 MGD TO 18 MGD 
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Task 3.5 TM No. 5 – Expansion Constructability Evaluation 

Under this subtask, major constructability concerns will be evaluated and addressed. Specific 
focus areas include influent tie-ins at BNR Train 4C and Clarifier No. 7 (if needed). Below-grade 
utility congestion will be assessed, and feasible alternatives will be developed to minimize 
disruptions to ongoing plant operations. A TM will be prepared to document findings and 
recommendations, serving as the foundation for Maintenance of Plant Operations (MOPO) 
planning throughout final design. 

A draft TM will be submitted to the OWNER and a workshop will be conducted to review the 
draft TM and discuss the OWNER’s comments. After the workshop, a final TM will be issued for 
this subtask. 

 Task 3.6 Basis of Design Report (Approximately 5% Design) 

After the completion of Tasks 3.1 through 3.5, the CONSULTANT will hold a workshop with the 
OWNER to discuss the alternative evaluations and recommendations presented in each TM.  The 
CONSULTANT and OWNER will select one alternative for each TM to proceed to the final design 
phase.  The results will be summarized in a  Basis of Design Report which will include the 
following: 

• Site Plan

• Overall Project Description

• Technical Memoranda

• Deliverable Schedule

These documents will form the basis of design for subsequent reports including the Schematic 
and Conceptual Design Documents which will then be used for FDEP permitting (and other 
permitting) of the WRF. 

Assumptions 
The following assumptions were used in the development of this task order assignment: 

1. JEA to coordinate all land purchase agreements and easement acquisition.
2. Effluent management options will be developed based on the previous work and on current

FDEP allowed approaches.
3. JEA to pay all permitting fees.

Deliverables 
1. Draft and final TMs in electronic format (PDF) and MS WORD.

Article C.  Compensation Provisions 
For performing the engineering services of this Task Order, OWNER agrees to pay 
CONSULTANT a lump sum fee of $ 687,316.20. See Attachment A for the labor hours’ estimate 

Award #2 - Supporting Documents 02/12/26



ENGINEERING DESIGN SERVICES FOR  
SOUTHWEST WRF EXPANSION FROM 16 MGD TO 18 MGD 
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for the lump sum contract. The lump sum fee shall include compensation for all labor and other 
direct costs for the scope of services specified herein.  

Article D. Period of Service 
The scope of services as defined will begin within five business days after a written notice-to-
proceed from the JEA. The schedule for the Project within this Task Order is anticipated to be 
completed by September 2026 as summarized below:  

• Review of Existing Information and Data Review – 6/1/26.  
• Basis of Design Report – 8/1/26 

With the support of the JEA team, Ardurra will work to deliver the final design for this project 
by late 2027.  

Article E. Authorized Representatives 
The Authorized Representatives designated below are authorized to act with respect to this Task 
Order. Communications between the parties shall be through the Authorized Representatives: 

For JEA For CONSULTANT 

Name:       Tom Hawk, PE 
   Project Manager 

Name:       Kart Vaith, P.E. 
                   Senior Project Manager 

Address:   225 North Pearl Street 
                   Jacksonville, FL 32202 

Address:  405 Golfway West Dr. Suite 201A 
                  St. Augustine, FL 32095 

Telephone: (904) 495-8704 Telephone: (904) 593-5607 

 

  

Award #2 - Supporting Documents 02/12/26
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ATTACHMENT A 
FEES (see spreadsheet) 

Award #2 - Supporting Documents 02/12/26



Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Funding Source Award Amount Original Award 

Amount New Not-to-Exceed Amendments Term (Projected)
Start Date - End Date

JSEB 
Participation (Y/N) 

If Y, then list
company name(s)
(%, $ - awarded)

1 Minutes Minutes from 11/30/2023 Meeting N/A N/A N/A N/A N/A N/A  N/A  N/A N/A

Cost Participation 2021-3527 Tributary 1B Unit 8 Melendez
Three Rivers Developers, LLC / 

Vallencourt Construction 
Company, Inc.

Capital $305,865.17 N/A $305,865.17

Cost Participation 2021-5316 Edwards Road Phases 1 
and 2 Melendez Three Rivers CDD / Jax Utilities 

Management, Inc. Capital $688,480.00 N/A $688,480.00

Contract Extension 
/ Contract Increase

114-17 - Vegetation Management 
Services Erixton & Electric Tree's Inc. Capital & O&M $7,404,125.00 $31,222,514.94 $45,051,639.94

Contract Increase
CMAR Services for SIPS - 

Greenland 30" WM, Davis 30" 
RMW & Burnt Mill 24" FM Projects

Melendez Garney Companies, Inc. Capital $732,201.20 $625,057.00 $10,304,599.13

Start Date: 10/17/2022
End Date: 04/15/20265

N/AStart Date 05/01/2023 
End Date 01/30/2024

JEA Awards Agenda
December 7, 2023

225 North Pearl St., Jacksonville, FL 32202 - Hydrangea Room 1st Floor
Teams Meeting Info

Consent Agenda
The Chief Procurement Officer offers the following items for the JEA Awards Consent Agenda.  Any item may be moved from the Consent Agenda to the Regular Agenda by a committee member asking that the item be considered separately. All items on the Consent agenda have been approved by OGC, Budget and the Business Unit Vice President and Chief. The posting of this agenda serves as an 

official notice of JEA's intended decision for all recommended actions for Formal Purchases as defined by Section 3-101 of the JEA Procurement Code. Please refer to JEA's Procurement Code, if you wish to protest any of these items.

4

3

01/05/2023 $6,425,000.00

2

N/A

N/A
For additional information contact David King 

This is a private development project where JEA has identified improvements consistent with the JEA Cost Participation Policy and as such are eligible for reimbursement. The Tributary 1B Units 8 project (Avail. No. 2021-3527) will include 79 single family 
units. This development is part of the overall Tributary Development which will consist of approximately 2,391 single family residential units at buildout.  The project is located within the Nassau Sewer Basin and the Nassau Water Grid.

The Tributary project is located along SR 200 west of I-95. The area in the vicinity of SR 200 and I-95 in Nassau County has experienced significant development interest in the last several years. Based on the projected project size of 2,391 single family 
residential units, the maximum length of transmission main for JEA participation is 28,692 feet. The proposed length of 16” water main of 1,810 feet is within the participation limits. The developer has followed JEA procurement directives by advertising and 
awarding to the lowest responsible bidder. The solicitation was advertised, and a pre-bid meeting was held on 2/23/2023. Three Rivers CDD received two bids. Vallencourt Construction Company, Inc. had the lowest overall bid amount and was awarded the 
project. JEA is reimbursing in accordance with the JEA Cost Participation Policy and the bid amount is deemed reasonable.

For additional information contact David King

This is a private development project where JEA has identified improvements consistent with the JEA Cost Participation Policy and as such are eligible for reimbursement. The Edwards Road Phases 1 and 2 Water Main project (Avail. No. 2021-5316) is a water 
main extension project along Edwards Road to serve the Tributary Development and provide a looped system through Tributary Unit 13 as well as through Timber Creek Plantation. This project is part of the overall Tributary Development which will consist of 
approximately 2,391 single family residential units at buildout. The project is located within the Nassau Water Grid.

The Tributary project is located along SR 200 west of I-95. The area in the vicinity of SR 200 and I-95 in Nassau County has experienced significant development interest in the last several years. Based on the projected project size of 2,391 single family 
residential units, the maximum length of transmission main for JEA participation is 28,692 feet. The proposed length of 16” water main of 4,512 feet is within the participation limits. The developer has followed JEA procurement directives by advertising and 
awarding to the lowest responsible bidder. The solicitation was advertised, and a pre-bid meeting was held on 3/30/2023. Three Rivers CDD received two bids. Jax Utilities Management, Inc. had the lowest overall bid amount and was awarded the project. JEA 
is reimbursing in accordance with the JEA Cost Participation Policy and the bid amount is deemed reasonable.

Start Date 11/01/2023 
End Date 01/05/2024 N/A

Last Award Approval: 01/05/2023
For additional information contact: Rodney Lovgren

This contract provides for Price / Mile and Time and Equipment for Vegetation Management services for the JEA transmisssion and distribution system.  JEA originally contracted for a five year term, with a one year renewal, which has been used.  JEA 
evaluated going to market with increases estimated at a minimum of a 10-12% based on benchmarking.  As such, JEA elected to negotiated & request to extend the contract.  The forecast aggregate increase based on the negotiated price adjustment is forecast to 
be between 4 and a maximum of 6.5% aggregate increase.  

This award request is to extend the contract one (1) year to January of 2025 and add funds in the amount of $7,404,125.00.  The blended CPI and fixed price adjustments one year extension will ensure continuity of services during 2024 storm season. Should 
additional funding be needed, JEA will return the awards committee.

Five (5) Years w/One (1) - One (1) Yr. 
Renewals

Start: 01/31/2018
End: 01/30/2025

N/A

Last Awarded: 04/20/2023
For additional information contact: Marline McDonald

The scope of work for this contract includes pre-construction phase services and construction of approximately 41,200 LF of 30 inch raw water transmission piping and fittings, a new 1.1 Mgal prestressed concrete storage tank, an water quality monitory station, 
a Greenland WTP intertie station and installation of a SCADA system.

This contract increase is to unload and stockpile ductile iron pipe. Cost includes unloading stockpiling of material including a 1-year land lease with Gate Venture, LLC (centrally located within project area) and the installation of pipe located in the Greenland 
Energy Center. The proposed lease will avoid storage fees by the material manufacturer of $1,342,500.00. JEA negotiated a lump sum price for this work which was reviewed by JEA staff  and JEA's owners representative and deemed reasonable.

N/A04/20/2023 - $8,142,183.93
06/23/2023 - $805,157.00

1
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Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Funding Source Award Amount Original Award 

Amount New Not-to-Exceed Amendments Term (Projected)
Start Date - End Date

JSEB 
Participation (Y/N) 

If Y, then list
company name(s)
(%, $ - awarded)

Contract Increase
124-19 Progressive Design-Build 
Services for the 1.0 MGD Water 

Purification Facility
Melendez The Haskell Company Capital $5,617,157.37 $800,000.00 $75,617,157.37

Contract Increase

1410190446 (RFP) Steam and 
Combustion Turbine Maintenance, 
Repair and Overhaul Services for 

JEA

Melendez Mechanical Dynamics & Analysis 
LLC Capital, O&M $12,451,782.00 $14,000,000.00 $26,451,782.00

Emergency / 
Ratification

Emergency - NSCT 15kV Feeder 
Cable Replacement Melendez Miller Electric Company Capital $671,044.23 $671,044.23 $671,044.23

Emergency / 
Ratification 

Emergency - NSCT Flex Links and 
Bushings Replacement Melendez D&D Electrical Bus Service Capital $281,958.00 $281,958.00 $281,958.00

Emergency / 
Ratification 

Emergency - NSCT3 Fire Damage 
Repair / Replacement Melendez D&D Electrical Bus Service Capital $380,990.00 $380,990.00 $380,990.00

9 N/A
Project Completion

Start Date: 11/13/2023
End Date: Q1, 2024

N

Emergency
For additional information contact: Jason Behr

Due to recent operational failures on NSCT3, NSCT5, and NSCT6, this request is to replace damaged Flex Links and Bushings between the Generators and the GSU's to re-establish reliability to these units.

Scope of Work:

1. Removal of bushings from the generator unit and GSU disconnect switch bushing box.
2. Installation of bushings onto the generator unit and GSU disconnect switch bushing box.
3. Installation of twenty-four flex links. There are twelve (12) eleven-inch braids at the generator end and twelve (12) thirty-inch braids at the transformer end. Each flex link shall be rated for at least 750A.

All three units are currently unavailable and replacements must be made to avoid further potential damage to NSCT3, NSCT5, and NSCT6 due to low insulation resistances and damage in the feeder cables, flex links, and bushings.  Contractors were selected 
based on expertise and immediate available resources.  Materials were ordered immediately to optimize schedule based on lead-time.  No receipts have been paid yet, however, materials are expected to be delivered by 1/11/2024. Installation, testing and 
comissioning are expected to be completed after the delivery of materials and outage coordination, estimate Q1, 2024

8 N/A
Project Completion

Start Date: 11/13/2023
End Date: 12/22/2023

N

Emergency
For additional information contact: Jason Behr

Due to recent operational failures on NSCT3, NSCT5, and NSCT6, this request is to replace damaged 15kV feeder cables between the Generators and the GSU's to re-establish reliability to these units.

Scope of Work:
1. Removal of five feeder cables from an existing cable tray and stress cone terminations from the transformer low side disconnect and generator enclosure bushing box.
2. Installation of five parallel cables and thirty stress cone terminations using associated copper compression lugs and stress cone grounding materials.
3. Testing of the newly installed cables.

All three units are currently unavailable and replacements must be made to avoid further potential damage to NSCT3, NSCT5, and NSCT6 due to low insulation resistances and damage in the feeder cables, flex links, and bushings.  Contractors were selected 
based on expertise and immediate available resources.  Materials were ordered immediately to optimize schedule based on lead-time.  JEA has spent - $357,906.8 of the $671,044.23 has been spent to date.  Should there be additional discovery, NGS may return 
with additional change order.

7 N/A
Five (5) years w/ Two (2) - 1 Yr. Renewals

Start Date: 03/09/2021
End Date: 03/08/2026

NOriginally Awarded: 03/04/2021
For additional information contact: Jason Behr

The purpose of this amendment is to contract for turbine, overhaul, maintenance and repair services. Services include, but are not limited to: steam and combustion turbine repairs and overhaul during outages and during operations. The company will be 
responsible to provide; tools, equipment, man power, materials and services to support JEA’s steam and combustion turbines. The original award amount was calculated based on funding and project list available at the time of the original award. It was expected 
that the business unit would return and add additional funds as needed. The increase amount will cover the identified projects listed in the backup through FY26. Rates have not been increased from the original award. 

10/14/2021 - $5,223,357.00
1/17/2022 - $5,105,646.00

08/17/2023 - $58,870,997.00
N/A

 ,7(0 ,6 '()(55('

Start Date: 02/11/2020
End Date: 06/30/20256

10 N/A
Project Completion

Start Date: 11/13/2023
End Date: Q1, 2024

N

Emergency
For additional information contact: Jason Behr

Due to recent fire incident on NSCT3, this request is to inspect, test, clean, repair, and replace fire and water damaged components to re-establish reliability to this unit.

Scope of Work:

1. Remove all debris and damaged areas in the CT3 failure area.
2. Remove bus bar from within enclosure.
3. Refurbish the bus interior as needed.
4. Install new bar and block support locations throughout.
5. Replace all damaged panels, bushings, and flex links.

This unit is currently unavailable and replacements must be made to avoid further potential damage to NSCT3 due to fire and water damage.  Contractor was selected based on expertise and immediate available resources.  Materials were ordered immediately to 
optimize schedule based on lead-time.  No receipts have been paid yet, however, materials are expected to be delivered by 1/15/2024. Installation, testing and comissioning are expected to be completed after the delivery of materials and outage coordination, 
estimate Q1, 2024

2
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Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Funding Source Award Amount Original Award 

Amount New Not-to-Exceed Amendments Term (Projected)
Start Date - End Date

JSEB 
Participation (Y/N) 

If Y, then list
company name(s)
(%, $ - awarded)

Invitation to 
Negotiate (ITN)

1411274046 - Facilities Master 
Planning Crawford West Monroe Partners LLC O&M $471,000.00 N/A N/A

Single Source
Single Source - JEA Primary Data 
Center Relocation & Emergency 

Operational Location
McElroy Cologix, Inc. O&M/Capital $6,248,562.79 N/A $6,248,562.79

Change Order Managed Security Service Provider 
(MSSP) McElroy Securely Yours, LLC O & M $125,000.00 $580,440.00 $705,440.00

Contract Increase
Joint Project with St. Johns County 
for CR210 Widening - Greenbriar to 

Cimmarone - Reclaim WM
Melendez Superior Construction  Company 

Southeast LLC Capital $274,657.98 $465,093.65 $739,751.63

Contract Increase

1410856846 - Engineering Services 
for the 101-62 Fairfax St: 1st St. to 
26th St. Water Main Replacement 

Project

Melendez Four Waters Engineering, Inc. Capital $138,067.55 $954,206.49 $1,092,274.04

15 N/A Start Date 02/30/2023
End Date 11/30/2026

100%
Firm is JSEB CertifiedOriginally Awarded: 02/16/2023

For additional information contact: Darriel Brown

The scope of work for this project is for the professional design of a water main replacement on Fairfax Street between 1st and 26th Streets. The existing water main is nearing the end of its useful life, and replacement is necessary due to its documented poor 
condition of moderate to severe degradation and continued deterioration of the pipe that could lead to leaks resulting in failure.

This increase is being requested now that the receipt of the utility designations and the 30% water main design routing has been completed which identified the need for 85 additional test holes in paved surfaces and 5 additional test holes in non-paved surfaces as 
necessary. The contract increase proposal was reviewed by JEA project staff and deemed reasonable when compared to other projects. The hourly rates used to develop the fee are the same as the original award.

13

12

Start Date 04/03/2023 
End Date 08/23/2026 N/A

Last Awarded: 03/23/2023 
For additional information contact David King 

The scope of work for this project is design-build services for the St. Johns County's (SJC) CR210 Widening project. SJC and JEA have executed a MOU to complete this project as a joint project.

The project is currently in construction having completed design of SJC's new improvements. During the design effort, conflicts were identified with the existing water, sewer force main and reclaim lines. This increase resolve conflicts with proposed drainage 
ranging from 18" to 54" and the new proposed bridge. The following is the approximate total estimate. 1690 LF of water main, including a 940 LF Horizontal Directional Drill under the new proposed bridge. 3650 LF of force main-890 LF for crossings and 
replace 2760 LF of old existing force main. The increase proposal was reviewed by JEA project staff and deemed reasonable compared to previous projects. An increase for construction costs will be brought back before the Awards Committee for approval once 
the design is completed.

N/A

Two (2) Years w/ Three (3)-1 Yr. Renewals
Start date: 08/15/2022 
End Date: 08/14/2024 N

Originally Awarded: 08/15/2022
For additional information contact: Angel Iosua

This contract is for a Managed Security Service Provider (MSSP), Securely Yours, LLC to deliver 24/7/365 Security Operations Center (SOC) monitoring and other security services to complement JEA’s Information Security Team including a virtual Chief 
Information Security Officer (vCISO).

This request is to approve a change order for Role Based Access Control (RBAC) services in support of JEA’s efforts to enhance the Identity and Access Management program in the amount of $125,000.00 and to include the additional services below:

 •A spreadsheet reflecting the proposed role structure, the permissions within each role and the users assigned to each role. In addition, a list of outliers and recommendations on how the outliers can be handled
 •RBAC governance policy and standards document

RBAC Services are highly customized for JEA.  Securely Yours, as JEA's Managed Security Services provider, has already provided value performing two Proof-of-Concepts at no cost to JEA prior to finalizing this RBAC SOW and JEA believes the additional 
related services are competitively and accurately priced.

N/A

Five (5) Years w/Two (2) – Two (2) Yr. 
Renewals

Start Date: 12/01/2023
End Date: 11/30/2028

N/A
For additional information contact: Elaine Selders

In 2018, JEA relocated the primary data center and modified space to lease for the Emergency Operations Center (EOC) at an offsite Category 5 rated location at 4800 Spring Park Rd., to build business continuity and reduce risk to JEA during emergency events.

This Single Source award requests approval to continue the lease at Cologix for the JEA primary data center and the Emergency Operations Center (EOC).  The original agreement was for five years and JEA has negotiated an new agreement for an additional 
five years. The new agreement will have an annual increase cap of 2.5%. It should be noted the previous agreement had an annual increase based on a CPI cap. Due to delays in negotiations and the holiday there is a one week Ratification in the amount of 
$20,667.06 included in the award. The award includes a Capital project for the Fusion Center in the amount of $1,000,000.00 for FY24. This project will not increase the size of the suite but will re-allocate space, install new technology and upgrade finishes to 
the current standards. 

11 N/A
Project Completion

Start Date: 01/02/2024
End Date: 04/01/2024

N/A

Advertised:06/01/2023
Responses Opened:07/11/2023
Three (3) Responses Received
For additional information contact: Elaine Selders

JEA is seeking a consulting firm to conduct a comprehensive review and evaluation of current leased and owned facilities, identify gaps and future anticipated needs and make recommendations on achievable and affordable facilities strategies and best practices.

Three responses were received for this ITN and the decision was made to short-list two companies. A Best and Final Offer (BAFO) was requested on 09/28/2023. West Monroe was deemed the highest ranking Company on 10/05/2023.

JEA negotiated Phase 1 proposed services which include the needs assessment and the gap analysis with West Monroe and determined it was in our best interest to adjust the scope of work for a new not-to-exceed amount of $471,000.00. It should be noted JEA 
has the option to negotiate a Phase 2 for this project for implementation if JEA decides to move forward with some or all of the recommendations from Phase 1.

14 N/A

3
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Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Funding Source Award Amount Original Award 

Amount New Not-to-Exceed Amendments Term (Projected)
Start Date - End Date

JSEB 
Participation (Y/N) 

If Y, then list
company name(s)
(%, $ - awarded)

Contract Increase
1410223046 - Integrated Resource 
Planning for Electric Generation 

Planning
Melendez Black & Veatch Management 

Consulting, LLC Capital $2,860,104.00 $1,705,392.00 $6,530,960.00

Ratification Single Phase Pad-mounted 
Transformers McElroy Powersystems Group, LLC  Inventory Blanket $1,220,130.00  NA $1,220,130.00

Piggyback - 
FLORIDA 

SHERIFF'S 
ASSOCIATION 

Piggyback - Florida Sheriff's 
Association Contract - FSA23-

VEH21
JEA Fleet Fuel Truck 

McElroy Cumberland International Trucks  Capital $473,897.00  NA $473,897.00

Piggyback - 
FLORIDA 

SHERIFF'S 
ASSOCIATION 

 Piggyback - Florida Sheriff's 
Association Contract - FSA23-

VEL31.0 / 
JEA Fleet FY24 Ford Maverick 

LDV Purchase  

McElroy Garber Ford, Inc.  Capital $330,126.02  NA $330,126.02

Invitation for Bid 
(IFB)

1411497046/ Commercial Water 
Meters for Inventory Stock McElroy Badger Meter, Inc.

Sensus USA, Inc.  Inventory Blanket $3,923,943.00
 $1,180,195.00  NA $5,104,138.00

16

11/28/2022
$170,539.20

01/05/2023
$701,356.80

07/20/2023
$1,705,392.00

Project Completion
Start Date: 08/19/2021
End Date: 12/31/2025

N

Originally Awarded: 8/19/2021
For additional information contact: Jason Behr

This request is for a contract increase in the amount of $2,860,104.00 for the Integrated Resource Planning (IRP) Services for a new not-to-exceed amount of $6,530,960.00. The increase is a result of the expanded scope of services included in JEA’s 2030 goals 
which were approved by the Board of Directors on April 25, 2023. The expanded scope includes works that are required for the Florida Power Plant Siting Act (PPSA) regulatory process for commissioning a new highly efficient generating unit as a replacement 
for decommissioning less efficient generating unit, Northside Unit 3. The process starts with a refresh of the IRP modeling results with updated forecasts and technology costs, followed by execution of a Market Test to evaluate alternative projects to the project 
identified by the IRP, and preparation, submittal and defense of a Need For Power application under the PPSA. Current contract rates were used for the development of this revised scope.

Black & Veatch will provide the services described in the proposal to JEA in preparation and defense of a Site Certification Application (SCA) under the Florida Electrical Power Plant Siting Act to authorize JEA to construct, own, and operate a new gas-fired 
combined cycle combustion turbine (CCCT) resource. Additionally, Black & Veatch will prepare the necessary federal permit applications outlined herein.  This work scope does not include the services of any independent evaluators or regulatory legal counsel 
necessary to support the SCA.  However, the Black and Veatch team will support legal counsel identified by JEA.  

17  NA One Time Purchase, already received. N
For additional information: Eddie Bayouth

The purpose of this ratification is to formalize the award committee approval for the emergency purchase of 50kVA and 75 kVA pad-mounted transformers from Zetrak in Mexico through their US distributor, Powersystems Group, LLC.  These transformers 
were ordered in September of 2022 and were received in 2023.  The Zetrak transformers had a considerably shorter lead time than our current domestic manufacturers and were ordered to mitigate the risk of running out of the 50 and 75 kVA pad-mounted 
transformers.

18  NA One Time Purchase, Q2 FY25 Expected 
Delivery NFor additional information contact: Eddie Bayouth

The purpose of this Piggyback is to purchase a 5000 gallon fuel truck for JEA Fleet.  This equipment is vital for fueling remote lift stations/pumps/generators throughout JEA's systems on a continuing basis ensuring they remain operational. This fuel truck is 
being bought as an Electric Replacement Vehicle. 

Cumberland International Trucks is the winner of FSA Contract FSA23-VEH21.  Cumberland has been a reliable vendor for heavy duty trucks and is looking for ways to expedite the delivery of this fuel truck based on the urgency of this purchase after the loss 
of the JEA's Fleet fuel truck due to an accident.

20  NA 

Three (3) Years w/Two (2) - 1 Yr. 
Renewals

Start: 12/15/2023
End: 12/14/2026

N

Advertised: 11/08/2023
Responses Opened 11/21/2023
Two (2) Responses Received
For additional information contact: Eddie Bayouth

The purpose of this Invitation for Bid (IFB) is to purchase commercial water meters (1.5"-10" meters) for JEA inventory stock.  With the testing and acceptance of Badger meters, this will be the first time that JEA has two different manufacturers approved for 
commercial meters.  Badger provides a multifunction meter that reduces the need to stock specialty meters in various sizes.

The introduction of competition in commercial meters has also spurred Sensus, the current supplier, to simplify its meters to reduce costs and be more competitive.  This competition has yielded savings of over $2MM from the prices JEA had paid in the past.

In order to reduce the risks associated with having a single supplier for a particular size, the solicitation was structured to allow JEA to assign a primary and secondary vendor if the bid prices from Sensus and Badger for a particular size were within 10% of each 
other.  For the 1.5" and 2" meters the price difference was less than 10%.   JEA assigned 70% of the spend to the lowest bidder and 30% to the other bidder.  

For each awardee additional items included in the bid will be contracted for JEA price protection purposes in the instance a JEA need to purchase for unique applications arises, but no funds will be added as no purchases are forecasted.

19  NA One Time Purchase, Q2 FY25 Expected 
Delivery NFor additional information contact: Eddie Bayouth

The purpose of this Piggyback is to purchase eight (8) Ford Maverick pickup trucks. Seven (7) of the trucks are two wheel drive (4x2) hybrid models and will be for Electric replacement, the remaining truck is a four wheel drive (4x4) truck for Electric 
expansion.  

Due to the UAW strike, Ford order banks closed for the lower model trucks so JEA is looking to purchase the XLT model.  The goal with the Mavericks is a smaller footprint vehicle with lower opearating costs than those of the larger Ford F150 pickup trucks.  
This will be good vehicle for JEA's meter reading team.  Since seven (7) of the vehicles are hybrid, this purchase works towards JEA's goal of electrification and reducing fuel costs and emissions.

Garber Ford, Inc. is one of the winners of FSA Contract - FSA23-VEL31.0, and has been a reliable vendor for light duty trucks.   

4
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Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Funding Source Award Amount Original Award 

Amount New Not-to-Exceed Amendments Term (Projected)
Start Date - End Date

JSEB 
Participation (Y/N) 

If Y, then list
company name(s)
(%, $ - awarded)

Request for 
Proposal (RFP)

1411299246 - Power Plant General 
Construction Services Melendez WG Yates

WW Gay Mechanical Contractors Capital and O&M

$18,000,000.00

$12,000,000.00

$30,000,000.00 N/A

Committee 
Members in 
Attendance Names

Motion by:

Second By:

Committee 
Decision

Budget Name/Title

Awards 
Chairman Name/Title

Procurement Name/Title

Legal Name/Title

21 N/A

______________________________________,  _______________________________________, ______________________________________

Consent Agenda Action

______________________________________

______________________________________

Consent and Regular Agenda Signatures

______________________________________

______________________________________

Three (3) Years w/One (1) - One (1) Yr. 
Renewals

Start: 01/01/2024
End: 12/30/2027

N

5
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Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Funding Source Business Unit Estimate Award Amount Original Award 

Amount New Not-to-Exceed Amendments Term (Projected)
Start Date - End Date

JSEB Participation 
(Y/N) If Y, then list
company name(s)
(%, $ - awarded)

1 Minutes Minutes from 12/05/2024 Meeting N/A N/A N/A N/A N/A N/A N/A  N/A  N/A N/A

Renewal 030-21 - Dental Insurance Plans Moser Metropolitan Life Insurance 
Company

Self-Funded Medical Claims Pass 
Through $1,800,000.00 $1,800,000.00 $1,347,874.20 $6,355,832.75

Renewal

1410758047 - Basic Life/Accidental 
Death & Dismemberment (AD&D), 
Voluntary Life/AD&D, Stand-Alone 

Voluntary AD&D, Short Term 
Disability, Long Term Disability And 
Family Medical Leave Act (FMLA) 

Administration Services

Moser Standard Insurance Company Self-Funded Medical Claims Pass 
Through $3,230,000.00 $3,230,000.00 $2,572,472.00 $9,060,103.67

N

One (1) Year w/Four (4) – One (1) Yr. 
Renewals

Start Date: 01/01/2022
End Date: 12/31/2025

JEA Awards Agenda
December 12, 2024

225 North Pearl St., Jacksonville, FL 32202 - Hydrangea Room 1st Floor

Teams Meeting Info

Consent Agenda
The Chief Procurement Officer offers the following items for the JEA Awards Consent Agenda.  Any item may be moved from the Consent Agenda to the Regular Agenda by a committee member asking that the item be considered separately. All items on the Consent agenda have been approved by OGC, Budget and the Business Unit Vice President and Chief. The posting of this agenda serves as an official notice of JEA's intended 

decision for all recommended actions for Formal Purchases as defined by Section 3-101 of the JEA Procurement Code. Please refer to JEA's Procurement Code, if you wish to protest any of these items.

3

2

11/30/2023 - $2,880,000.00
10/30/2024 - $377,631.67

12/08/2022 - $1,400,000.00
11/30/2023 - $1,500,000.00
10/30/2024 - $307,958.55

Originally Awarded: 08/12/2021
For additional information contact: Elaine Selders

This Award requests a one-year contract renewal for the Dental Insurance Plans. The first one-year renewal was completed on 12/08/2022 in the amount of $1,400,000.00. The second one-year renewal was completed on 11/30/2023 in the amount of $1,500,000.00. An administrative 
increase in the amount of $307,958.55 was completed on 10/30/24 as the contract had reached its maximum indebtedness due to increased enrollment and additional funds were needed to pay for rest of the calendar year.

This award is for the third one-year renewal for this contract. MetLife had a rate guarantee for the first two years and a 5% rate cap for the third and fourth years of the contract. The 5% PPO rate increase has been included in the award amount. The fifth-year renewal will be completed 
through negotiations without a cap. If the rates are not reasonable, JEA will rebid the services. It should be noted the award amount is an estimate based on historical use which fluctuates based on enrollment and services provided.

Originally Awarded: 10/13/2022
For additional information contact: Elaine Selders

This Award requests a one-year contract renewal for Basic Life/Accidental Death & Dismemberment (AD&D), Voluntary Life/AD&D, Stand-Alone Voluntary AD&D, Short Term Disability and Long Term Disability. The first renewal was approved by the awards committee on 11/30/2023 
in the amount of $2,880,000.00. An administrative increase in the amount of $377,631.67 was completed on 10/30/24 as the contract had reached its maximum indebtedness due to increased enrollment and additional funds were needed to pay for rest of the calendar year.

This award is for the second one-year renewal. The rates are guaranteed for three years. At the end of the three (3) year period, JEA and our HR broker (Gallagher) will negotiate a favorable renewal rate for the remaining plan years in the contract term. Rate negotiations are based on 
historical loss ratios. It should be noted the award amount is an estimate based on historical use which fluctuates based on enrollment and services provided.

One (1) Year w/Four (4) – One (1) Yr. 
Renewals

Start Date: 01/01/2023
End Date: 12/31/2025

N

1

Award #4 - Supporting Documents 02/12/26



Rescind

1411453446 Integrated Program 
Management and Execution for the 
Small Diameter Pipe Replacement 

Program

Vu N/A Capital N/A N/A N/A N/A

Invitation For Bid 1411867048 (IFB) JEA Electric Plant 
Industrial Cleaning Services Erixton

THOMPSON INDUSTRIAL 
SERVICES, LLC

Vecta Environmental Services LLC

O&M $5,351,999.00
$4,933,775.50

$244,131.45
N/A

$4,933,775.50

$244,131.45

Rescind 1411836846 (RFP) N01 Isolated 
Phase Bus System Overhaul Erixton N/A O&M N/A N/A N/A N/A

Contract Increase 4511 Spring Park Rd Pump Station 
Rehab and Upgrade Melendez United Rentals Capital $200,000.00 $200,000.00 $1,015,422.32 $1,215,422.32

N

6

Moved to regular agenda as award item number 6

NN/A

7 N/A
Project Completion
Start: 07/25/2023

End: 01/30/2025 (Estimated)
N

Last awarded: 10/03/2024
For additional information contact: Dan Kruck

The scope of work for this contract includes providing bypass pumping for the Spring Park pump station while the station is undergoing a complete rehabilitation. Originally, this work was contracted to Williams Industrial Services (WIS), as part of the overall pump station rehabilitation 
project. WIS subsequently declared bankruptcy in July 2023. JEA terminated the contract and took over the responsibilities of paying for the bypass pumping to ensure continuation of customer service in the area.

Additional contract funding is required to pay for the bypass and demobilization costs until construction is completed. JEA anticipates the pump station to be removed off bypass in January of 2025. If the pump station is removed earlier than anticipated, the funds will not be encumbered. 
The bypass costs have remained consistent throughout the contract period.

N/A

4 N/A

5 Three (3) Years w/Two (2) Optional One 
(1) Year Renewals

N/A 0

Advertised: 09/09/2024
Opened: 10/22/2024
Two (2) Responses Received
For additional information contact: Jason Behr

This scope of work includes inspecting, cleaning, restoring grounds, documenting materials and measurements and electrically testing the Isolated Phase Bus (IPB) system between the Generator Terminals and the step-up power transformers.

This rescind is due to budgetary constraints related to the NO3 Unit discovery at Northside Generating Station. JEA's plan at this time to re-bid this service towards the end of FY25 for another scheduled outage in FY26. 

Advertised: 10/11/2023
Opened: 12/05/2023
Three (3) Proposals Received
Public Evaluation Meeting: 12/19/2023
For additional information contact: Darriel Brown

The scope of this request entailed program management for extensive sewer and water distribution networks, including over 200 miles of aging galvanized water mains that frequently experience breaks and leaks. The program management would have included developing a data-driven 
capital improvement plan for the prioritization of rehabilitation and replacement of mains and assisting JEA in developing design guidelines and Standards, with an outcome of creating a five-year forecast of task orders and projects to be completed.

This request has been rescinded because JEA is revising its approach to managing the Small Diameter Pipe Replacement Program..

N/A

2
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Committee 
Members in 
Attendance Names

Motion by:

Second By:

Committee 
Decision

Award # Type of Award Solicitation # & Short 
Description/Title VP Awardee Award Amount Business Unit Estimate Original Award 

Amount New Not-to-Exceed Amendments Term

JSEB Participation (Y/N) If Y, 
then list

company name(s)
(%, $ - awarded)

Action

Contract 
Termination

1411001246 Licensing, 
Implementation, 

and Support of a Utility Consumption 
Tracker Solution

Pressley Utility Consumer Analytics, Inc N/A N/A $1,997,250.00 N/A

Contract Extension Utility Tracker Portal Pressley Utility Consumer Analytics, Inc $58,648.47 $1,800,000.00 $260,984.34 $1,150,606.95

2

05/21/2021-$260,984.34
05/26/2022-$274,033.56
 04/20/2023-$295,956.24

2QH ��� <HDU Z�7ZR ����2QH ��� <U� 5HQHZDOV�

Start Date: 07/01/2020
End Date: 06/30/2025

No Renewals remaining
N

Motion by:
Hai Vu

 _______________

Second by:
Jody Brooks

 _______________

Committee Decision:
Approved

______________

For Additional Information Contact:
Angel Iosua

The JEA Customer Energy and Water Management Portal empowers JEA customers by providing them with an online tool on jea.com, My Utility Tracker, to better manage their energy and water costs. This portal helps customers understand their 
usage patterns and offers valuable insights to improve the energy efficiency of their homes or businesses.

This request is for a one (1) year contract extension from 7/1/2024 to 6/30/2025 and for $58,648.47 in additional funds to support the existing product. Pricing remains fixed. JEA already has most of the funds to cover this extension availabe on the 
contract however is short on covering the final quarterly payment. JEA awarded a new project contract to Utility Consumer Analytics, Inc. for their new ACE platform in 2023 however due to budget cuts and Technology project resource constraints, 
JEA has decided not to move forward with this new project and will terminate that contract for convenience explained in the previous award. OGC requested this less than 10% increase extension be approved at awards committee for transparency 
along with the new contract termination. 

The JEA Business Unit and JEA technology services plan to create a new in-house replacement solution by the end of this contract on 6/30/2025. In the event that the implementation of the new in-house solution is delayed, Utility Consumer 
Analytics, Inc. has agreed to provide month-to-month coverage to ensure continuous service while the new solution is being finalized. 

DISCUSSION/ACTION:  Ted Phillips, Nathan Woyak, Hai Vu
DISCUSSION/ACTION PARTICIPANTS: The extension goes from July to June, should part of this also be a ratification? Secondly, why is the award amount so small, for only about $58,000. The reason for the extension is to allow JEA to utilize the exsisting 
resources thru June. The award amount is small due to the fact that it is only requesting funds for the last quarter of the current contract. We previously had the funds that were already existing on the contract to cover us three 3/4 of the year.  

For Additional Information Contact:
Angel Iosua

JEA has requested to terminate for convenience the contract with Utility Consumer Analytics (UCA) dba Silverblaze to upgrade and enhance its Utility Consumption Tracker product to its new ACE Platform. Upon a current detailed pricing review 
with the vendor and internal cost analysis, JEA determined the cost for this endeavor would be higher than the available funding, and with ongoing licensing costs deemed unsustainable. JEA is currently discerning more cost-effective alternatives to 
provide comparable functionalities to customers as originally proposed for this project. Note, no costs have been incurred on this project. The existing Utility Consumption tracker product contract is being extended in subsequent award to cover the 
transition period to a JEA in house solution. The original award is attached as backup. 

1

DISCUSSION/ACTION:  Ted Phillips, Nathan Woyak
DISCUSSION/ACTION PARTICIPANTS: Is award item 1 and 2 relatively similar in terminating award 1 and extending award 2 to the same company. The contract termination was for a new product project that never got off the ground due to budget and 
current project resources. It was bid originally in 2023 for the supplier to implement their new product ACE, which we are no longer moving forward. 

N/A

Five (5) Years w/ One (1) - 1 Yr. 
Renewal

Start: 10/01/2023
End: 09/30/2028

N

Motion by:
Jody Brooks

 _______________

Second by:
Hai Vu

 _______________

Committee Decision:
Approved

______________

Regular Agenda

Move award item #5 of the consent agenda to the regular agenda as item #6 for discussion. Approve items 1-4; 6 and 7

Ted Phillips, Jody Brooks, Hai Vu

Consent Agenda Action

Hai Hu

Jody Brooks

3
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Single Source

SSP Mobile Information 
Management System (MIMS) 5.2 
Implementation and Maintenance 

Support

Selders SSP Innovations, LLC

Project Completion-$352,010.00

Annual Term License & 
Maintenance Agreement (5 yrs)-

$250,000.00

$585,000.00 N/A $602,010.00

Intent to Negotiate 
(ITN)

1411825848 Wet Well and Process 
Tank Cleaning and Hauling Services Vu Wind River Environmental, LLC $4,707,300.00 N/A N/A $4,707,300.00

N/A

Five (5) Years w/Two (2) Optional 1 Yr
Renewals

Start: 01/01/2025
End: 12/31/2030

N

Motion by:
Hai Vu

 _______________

Second by:
Jody Brooks

 _______________

Committee Decision:
Approved

______________

Advertised: 08/13/2024
Opened: 10/22/2024
Three (3) Proposals Received

Company                                          Rank  Score     BAFO Bid Total
Wind River Environmental, LLC      1      278.47   $4,707,300.00
EnviroWaste Services Group, Inc.    2      217.48    $9,375,695.00
U.S. Submergent Technologies         3      75.56      $27,109.750.00

For additional information contact: Darriel Brown

The scope of this contract is to provide industrial cleaning services to remove and dispose of sand, grit, grease, and other entrained debris from various Class I, II, III influent pump station wet wells and other entrained debris from various Process 
Tanks at Water Reclamation Facilities, and Class IV Lift Stations at the lowest cost to JEA.

This service was previously solicited as an Invitation for Bid and was rescinded by approval of the Awards Committee on 07/11/2024 due to significant variations in the responses, indicating respondents were not clear on the expectations for the 
solicitation. JEA communicated the plan to rebid this service as an Invitation to Negotiate (ITN) to allow for vendor clarification as needed during the evaluation and negotiation phases of the ITN.

The current ITN involved the evaluation of various criteria including pricing, past performance, equipment list, organizational structure, and work plan. The evaluation results determined Wind River Environmental to be the highest ranked 
respondent. These services were previously divided into two contracts and Wind River Environmental is the incumbent for both.

For this new contract, cumulative pricing is increasing by about 14% from the current pricing established in September 2022. The BAFO process resulted in a price reduction of $146,375.00, or 3.1% over 5 years. The current contract will allow for 
CPI price adjustments going forward.

DISCUSSION/ACTION:  Ted Phillips, Darriel Brown, Jody Brooks, Hai Vu
DISCUSSION/ACTION PARTICIPANTS: What is the reason on such a big difference in the prices, is this company able to handle this size workload? This ITN was multiple contracts that were consolidated into 1 that could still result into multiple contracts. 
The price for the lowest bidder is about a 14% increase from the current pricing that we have. This was a ITN Solicitation to give the opportunity for moer negociations, engagement and questions to be asked. Some of the differences in pricing was also that one 
is local supplier and there resources are here. The current supplier is going a good job for us even though there is a 14% price increase from the current price but we are satisfied with their workforce product. 

4

3 N/A

Project Completion
Start: 01/01/2025
End: 07/31/2025

Annual term License & Maintenance Term: 
Start Date: 10/1/2025
End Date: 09/30/2030

N

Motion by:
Hai Vu

 _______________

Second by:
Jody Brooks

 _______________

Committee Decision:
Approved

______________

For Additional Information Contact:
Angel Iosua

This Single-Source request for a total amount of $602,010.00 which includes $352,010.00 for Project Mobilization implementation estimated to be completed from January 2025 through July 2025 and for fixed fee of $250,000.00 for  Maintenance 
and Support from 10/01/25-09/30/2030. JEA's existing Technology Standard Go! Sync Mobile GIS solution is outdated and recently had the technical support discontinued. Currently, Go! Sync is installed on approximately 350 laptops throughout 
the JEA organization across multiple departments and serves as our primary mobile Geographic Information System (GIS) solution. SSP is replacing their Go! Sync Mobile GIS solution with Mobile Information Management System (MIMS). JEA 
requires the upgrade to MIMS as a modernized solution to deliver Geographic Information System (GIS) data and mapping functionality to our mobile workforce. 

As the business is currently upgrading the outage management system, the successor mobile GIS solution must also integrate with the new outage management field solution, OG Field, provided by CGI. SSP Innovations, with its comprehensive 
understanding of both the current and future CGI outage management systems, is well-positioned to provide the necessary integration of MIMS with the upcoming OG Field mobile FMS application.

Beyond the common mapping functions offered by most mobile GIS applications, such as map navigation, feature identification, routing, and search, there are other critical business functional requirements that only MIMS provided by SSP 
Innovations, Inc. can satisfy:

1. Patrol Inspections: The user can drive down the street, and the app automatically documents the inspection status of assets passed.
2. Water, Wastewater, Chilled, and Reclaimed Tracing: Essential for managing and maintaining these specific utility systems.

The single justification is due to MIMS being the only justifiable solution on the market that meets all of JEA's requirements. Due Diligence was completed on reviewing other public pricing and JEA is receiving a lower implementation cost from 
SSP than another public contract reviewed and equal maintenance cost. The MIMS product from SSP Innovations stands out as the best solution for our mobile GIS needs, given its ability to integrate seamlessly with our upgraded outage 
management systems and its alignment with our essential business requirements. These functionalities are crucial for JEA's operations and highlight why the MIMS product from SSP Innovations is the best fit for our needs.

DISCUSSION/ACTION: Ted Phillips, Nathan Woyak, Hai Vu, Greg Turner
DISCUSSION/ACTION PARTICIPANTS: What is the reason that this is a single source, as well as the reason in the two amounts mentioned? SSP Innovations is the only supplier that meets all the requirements for this project. SSP Innovations has the 
compatibility to run the current process and when it is time to do the upgrade it will just go in sync. The reason for the difference is that the first one is the capital project implementation and the other amount is to include the ongoing maintenence.  

4
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Single Source NGS - N01/N02/N03 Replacement of 
DCS Servers, Clients and Switches Melendez ABB INC $667,680.00 $5,351,999.00 N/A $667,680.00

Invitation For Bid 1411867048 (IFB) JEA Electric Plant 
Industrial Cleaning Services Erixton

"THOMPSON INDUSTRIAL 
SERVICES, LLC

Vecta Environmental Services LLC"

O&M $5,351,999.00
"$4,933,775.50

$244,131.45"
N/A

Budget Name/Title

Awards 
Chairman Name/Title

Procurement Name/Title

Legal Name/Title

6
"$4,933,775.50

$244,131.45"
N/A Three (3) Years w/Two (2) Optional One 

(1) Year Renewals

Motion by:
Jody Brooks

 _______________

Second by:
Hai Vu

 _______________

Committee Decision:
Approved

______________

Advertised: 11/04/2024
Opened: 11/19/2024
Three (3) Bids Received
For additional information contact: Jason Behr
 
The Scope of Work includes furnishing all supervision, labor, materials, tools, equipment, consumables, and subcontracts necessary for industrial cleaning services at JEA electric generating facilities. Services shall include, but not be limited to, the 
following:
 
• Wet & Dry Vacuuming Services
• Hydroblasting & Ultra High Pressure (UHP) Cleaning Services
• Chemical Cleaning Services (pricing will be requested on a per project basis).
• High Volume Pump Services
• Fugitive Dust Control Services
 
This solicitation was split into two services. The first service is for full time personnel services to provide routine cleaning services at Northside Generating Station. The second service is to provide cleaning services during scheduled outages at 
Northside Generating Station, Brandy Branch Generating Station, Kennedy Generating Station, and Greenland Energy Center. Thompson Industrial Services is the lowest bidder and is being awarded the daily services and a majority of the outage 
services. Vecta Environmental Services is being awarded a portion of the outage services to ensure availability of services during critical outage timelines. The overall award amount is lower than the business unit estimate and the overall rates are in 
line with previous rates and deemed reasonable.

DISCUSSION/ACTION:  Hai Vu, Jason Behr
DISCUSSION/ACTION PARTICIPANTS: Why was this such a short bidding period it was advertised on the 4th and set to open on the 19th? The reason for the short period is due to the fact that the current contract is expiring in January and they wanted to 
get this done before the holidays. There were no issues nor protest, in having this item advetised for the short period of time. It was discussed in the prebid that if they needed more time they could request an extension and no one had an issue. The bid workbook 
was pretty self-explanatory as far as rates go so none of the bidders expressed any issues. 

______________________________________

______________________________________

Consent and Regular Agenda Signatures

______________________________________

______________________________________

5 N/A

Project Completion

Start Date: 12/12/2024
End Date: 03/01/2026 

N

Motion by:
Hai Vu

 _______________

Second by:
Jody Brooks

 _______________

Committee Decision:
Approved

______________

Single Source
For additional information contact: Jason Behr

ABB is the OEM for the distributed control system on Northside units 1, 2 and 3. ABB has recommended reconfiguring JEA network and server configuration to support virtualization to resolve issues that were experienced after upgrading to the 
most recent version of ABB HMI software.
 
Prior to 2015, JEA utilized ABB process portal B (PPB) for many years as the HMI software for the NGS steam units.  PPB operated on Windows XP but ABB informed us that PPB would not be migrated to newer versions of windows and that we 
would need to migrate to their S+ software for our HMI systems.  The new version of S+ has been tested on virtual servers that are placed on host physical servers.  This is the direction that the industry has been moving towards for some time now 
as it improves system reliability.  Virtualized servers are the recommended configuration for the new S+ software. In addition to virtualizing the servers, the clients, which are also at end of life and due for replacement, will be virtualized and 
replaced utilizing thin clients which are more cost effective and which can also be restored more quickly than traditional clients in the event of a hardware failure.
 
For this project, ABB will be upgrading our systems to the most recent version of S+ software and virtualizing our servers and operating workstations.  ABB will be providing software engineering and installation support as well as recommendations 
for hardware and network configurations. ABB will install all hardware tied directly to the S+ controls software.

DISCUSSION/ACTION:  Ted Phillips, David Biruk, Amar Pekusic, Jody Brooks
DISCUSSION/ACTION PARTICIPANTS: Why is this award a single source? We are upgrading the current version of the software to the latest version for the distributed control system; at the same time we are updating and replacing our servers that are 
getting closer to the end of life. This is to update our network with a little bit of network reconfiguration that is required in the new version of this software. 

5
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14476 Duval Place West  

Jacksonville FL, 32219 Suite 202 

December 16, 2025 

JEA Northside 

Attn: Chris Portwood 

RE: Unit 2 Outage     

Thompson Industrial Services, Inc. is pleased to provide the following pricing for your cleaning needs, at 
JEA NS. We are confident that our quality services will meet your needs. 

Please review the following: 

Scope of Work: Unit 2 Outage  

The following pricing is based on T&M rates. 

Estimated Pricing: $188,454.60 

Date: 12/19 – 12/23 (Clean up and travel expected on 12/24) 

Breakdown:   

*Included:

• Site Crews – OT Labor Only (14 Men)
• Out of Town: 8 Men, Perdiem, 2 VT, Fuel, Support Trucks, Accessories
• Local: 8 Men, Support trucks, Fuel, Trailer, Accessories

For questions or concerns, feel free to call me at (706) 945-7740. 

Sincerely, 

Damien Wright 
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August 4, 2025 

JEA NGS 
Chris Portwood 
912-409-0628
portcl@jea.com

RE: Vacuuming of unit #1 ANNUAL Outage on 9-1-25 (FL-25107) 

Thompson Industrial Services, LLC is pleased to provide the following pricing for your cleaning needs. 

Scope of Work: Provide (4) four crews [4 vacuum trucks and 17 men per shift (34 men total)] 2 onsite Vac 
trucks and 2 vac trucks from out of town to work around the clock for 5 days, 12 hours per day for 120 hours.  
The job begins on Monday 9-1-25 and finishes on Saturday 9-6-25. The following pricing is based on our 2025 
contracted T&M rates, JEA 12254.    

T&M Pricing: $232,896 

*Included:
• 34 men total

o Days (17 men)
 8 onsite guys
 8 out of town guys
 Tre to oversee work

o Nights (17 men)
 16 out of town guys
 1 supervisor

• 4 Vacuum Trucks to run around the clock
o 2 from the onsite crew
o 2 from out of town

• Support Vehicles, Support trailers
• Confined space equipment, Lights, Atmospheric monitors, PPE
• Fuel per contract
• Mobilization/demobilization, Per diem

For questions or concerns, feel free to call me at (704) 512-9029. 

Sincerely, 
Todd Harry 
tharry@thompsonind.com 
14476 Duval Place West, #202 
Jacksonville FL, 32219  

*Terms and Conditions per contract JEA12254
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General Cleaning 

Invoice Number Description Verified/AP Amount Total Invoiced FY26 Q1 Average/month Average/year
1005683255 10/1-10/5 y 37,988.13$  424,348.14$  141,449.38$                   1,697,392.56$    
1005696894 10/3-10/4 y 17,717.08$  
1005696897 week ending 10/19 misc materials y 44,410.80$  Outage Cleaning - Economic 188,000.00$        Day shifts only
1005696890 week ending 10/12 y 32,713.03$  Outage Cleaning - Maintenance 232,000.00$        24 hr coverage
1005727631 week ending 10-26 y 30,720.52$  
1005727632 week ending 11-1 y 30,348.17$  Total 1 Year Historical Outage Cleanings
1005727635 week ending 11/9 y 31,237.16$  Type Quantity Amount
1005727643 40k work on SDA tank y 17,999.36$  Economic 6 1,128,000.00$    
1005740502 week ending 11/16 y 29,929.85$  Maintenance 2 464,000.00$        
1005751189 week ending 11/21 y 34,996.28$  (12 months)
1005780208 week ending 12/7 y 20,732.37$  Forecast per year: FY26 (6 months) FY27 FY28 (2.5 months)
1005780214 week ending 12/14 misc materials y 40,025.25$  30206 General & Outage Cleaning 3,289,392.56$    1,644,696.28$      3,289,392.56$    773,623.45$        
1005781909 week ending 12/28 y 9,165.57$  30300 SDA Hydroblast, Acid wash CCW Heat Exchangers 650,000.00$        325,000.00$           650,000.00$        135,416.67$        
1005781834 week ending 12/21 y 19,836.78$  30402 CT outage support 50,000.00$           25,000.00$             50,000.00$           10,416.67$           
1005803857 week ending 1/4 y 26,527.79$  3,989,392.56$    1,994,696.28$      3,989,392.56$    919,456.78$        

Total 424,348.14$  
PO Amount 473,700.00$  
Remaining 49,351.86$  

PO 232562 Invoice Tracker 
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Total Bid Price (transfer to Appendix B - Bid Form):

Item Spec No. Description Est. Qty Unit Unit Price Cost
1.1 SC 1 Earthwork 1 LS $167,900.00 $167,900.00
1.2 801.3.2.2 2" WM Abandonment by Plugging 84 EA $286.00 $24,024.00
1.3 801.3.2.2 4" WM Abandonment by Plugging 12 EA $1,247.00 $14,964.00
1.4 801.3.2.2 6" WM Abandonment by Plugging 4 EA $1,346.00 $5,384.00
1.5 801.3.2.3 8" Grout Fill 150 LF $37.75 $5,662.50
1.6 801.3.2.4 8" WM Removal (below grade) 150 LF $33.25 $4,987.50
1.7 801.12.1/SC 13/SC36 2" PVC SCH 80 Water Main 375 LF $55.50 $20,812.50
1.8 801.12.1/SC36 4" PVC DR 18 Water Main 1,300 LF $31.75 $41,275.00
1.9 801.12.1/SC36 6" PVC DR 18 Water Main 14,000 LF $46.00 $644,000.00

1.10 801.12.1/SC36 8" PVC DR 18 Water Main 7,200 LF $54.75 $394,200.00
1.11 801.12.2/SC36 6" D.I.11.25° Bend 4 EA $623.00 $2,492.00
1.12 801.12.2/SC36 6" D.I. 22.5° Bend 4 EA $665.00 $2,660.00
1.13 801.12.2/SC36 6" D.I. 45° Bend 53 EA $700.00 $37,100.00
1.14 801.12.2/SC36 6" D.I. 90° Bend 12 EA $725.00 $8,700.00
1.15 801.12.2/SC36 6" x 6" x 4" D.I. Tee 4 EA $978.00 $3,912.00
1.16 801.12.2/SC36 6" x 6" x 6" D.I. Tee 37 EA $1,124.00 $41,588.00
1.17 801.12.2/SC36 8" D.I. 11.25° Bend 8 EA $832.00 $6,656.00
1.18 801.12.2/SC36 8" D.I. 22.5° Bend 4 EA $865.00 $3,460.00
1.19 801.12.2/SC36 8" D.I. 45° Bend 64 EA $869.00 $55,616.00
1.2 801.12.2/SC36 8" D.I. 90° Bend 16 EA $958.00 $15,328.00

1.21 801.12.2/SC36 6" x 4" D.I. Reducer 4 EA $563.00 $2,252.00
1.22 801.12.2/SC36 8" x 4" D.I. Reducer 4 EA $688.00 $2,752.00
1.23 801.12.2/SC36 8" x 6" D.I. Reducer 7 EA $775.00 $5,425.00
1.24 801.12.2/SC36 8" x 8" x 4" D.I. Tee 4 EA $1,210.00 $4,840.00
1.25 801.12.2/SC36 8" x 8" x 6" D.I. Tee 17 EA $1,325.00 $22,525.00
1.26 801.12.2/SC36 8" x 8" x 8" D.I. Tee 5 EA $1,476.00 $7,380.00
1.27 801.12.2 4" D.I. Plugged Dead End 4 EA $384.00 $1,536.00
1.28 801.12.2 6" D.I. Plugged Dead End 8 EA $483.00 $3,864.00
1.29 801.12.2 8" D.I. Plugged Dead End 4 EA $585.00 $2,340.00
1.3 801.12.6 4" Pipe Bell Restraints 40 EA $123.00 $4,920.00

1.31 801.12.6 6" Pipe Bell Restraints 500 EA $149.00 $74,500.00
1.32 801.12.6 8" Pipe Bell Restraints 250 EA $210.00 $52,500.00
1.33 801.12.7/SC 10 Split Ring Pipe Bell Restraints on Existing 6" WM 20 EA $1,173.00 $23,460.00
1.34 801.12.7/SC 10 Split Ring Pipe Bell Restraints on Existing 8" WM 50 EA $1,235.00 $61,750.00
1.35 801.12.9 New 1" Water Service (Short) 53 EA $763.00 $40,439.00
1.36 801.12.9 New 1" Water Service (Long) 60 EA $1,041.00 $62,460.00
1.37 801.12.10 Replace/Relocate 1" Water Service (Short) 77 EA $1,153.00 $88,781.00
1.38 801.12.10 Replace/Relocate 1" Water Service (Long) 84 EA $1,427.00 $119,868.00
1.39 SC 9  Water Service Line Protective Concrete Cap at Swale Crossing 40 EA $290.00 $11,600.00
1.4 801.12.13 Temporary Compliance Sample Tap 48 EA $531.00 $25,488.00

1.41 801.13.1 Fire Hydrants 36 EA $5,457.00 $196,452.00
1.42 801.13.2 Relocate FH 4 EA $2,582.00 $10,328.00
1.43 801.13.3/SC 36 4" Gate Valve 4 EA $1,753.00 $7,012.00
1.44 801.13.3/SC 36 6" Gate Valve 82 EA $2,144.00 $175,808.00
1.45 801.13.3/SC 36 8" Gate Valve 22 EA $2,944.00 $64,768.00
1.46 801.13.4/SC 36 6" x 6" x 6" Tapping Sleeve & Valve 3 EA $6,713.00 $20,139.00
1.47 801.13.4/SC 36 8" x 8" x 6" Tapping Sleeve & Valve 13 EA $6,730.00 $87,490.00
1.48 801.13.4/SC 36 8" x 8" x 8" Tapping Sleeve & Valve 5 EA $8,075.00 $40,375.00
1.49 801.13.5 Water Meter Box 113 EA $418.00 $47,234.00
1.5 801.13.7/SC 14 4" Insert Valve w/ Concrete Thrust Anchor 2 EA $13,548.25 $27,096.50

1.51 801.13.7/SC 14 6" Insert Valve w/ Concrete Thrust Anchor 2 EA $14,264.00 $28,528.00
1.52 801.13.7/SC 14 8" Insert Valve w/ Concrete Thrust Anchor 7 EA $15,200.00 $106,400.00
1.53 801.13.9 Flushing Valve (Hydrant) 10 EA $2,395.00 $23,950.00

1.54 801.17.3, SC 15
Connect to Existing Water Main Piping or Stub-Out                   

(Various Sizes) 18 EA $4,901.00 $88,218.00

1.55 SC 16 2" Service Connection to Existing Galv System 4 EA $1,600.00 $6,400.00
1.56 SC 17 Existing Water Meter Relocation 11 EA $600.00 $6,600.00
1.57 SC 18 Replace Existing Driveway Meter Box 6 EA $612.00 $3,672.00
1.58 SC 19 2" Temp Water Service System 2,000 LF $39.00 $78,000.00
1.59 SC 20 4" Temp Line Stop Jumper System 6 EA $15,571.00 $93,426.00
1.60 SC 20 6" Temp Line Stop Jumper System 6 EA $20,195.00 $121,170.00
1.61 SC 20 8" Temp Line Stop Jumper System 4 EA $23,825.00 $95,300.00

$3,447,768.00

Item Spec No. Description Est. Qty Unit Unit Price Cost
2.1 SC 1, 8B Earthwork 1 LS $1,351,468.00 $1,351,468.00

 Part I Water Subtotal

PART II - SEWER MAIN CONSTRUCTION

PART I - WATER MAIN CONSTRUCTION

 1412070846 Addendum 2 - Appendix B - Bid Workbook
Construction Services for Christobel Septic Tank Phase-Out

(Only complete the prices in yellow cells)
Company Name: J. B. Coxwell Contracting, Inc.

$33,799,953.00
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2.2 SC 21 Clear and Grub 0.5 AC $40,296.00 $20,148.00
2.3 407.3.2/SC 10  4" FM Abandonment by Plugging (Plugged Dead End) 8  EA $1,887.00 $15,096.00
2.4 407.3.2/SC 10  6" FM Abandonment by Plugging (Plugged Dead End) 6  EA $4,008.00 $24,048.00
2.5 801.3.2.4 12" FM Removal (below grade) 70 LF $53.75 $3,762.50
2.6 801.14.1, SC 8B, 36  Type A Manhole - 0'-6' Deep 11  EA $7,094.00 $78,034.00
2.7 801.14.1, SC 8B, 36  Type A Manhole - 0'-6' Deep (Polymer) 2  EA $25,739.00 $51,478.00
2.8 801.14.1, SC 8B, 36  Type A Manhole - 6'-8' Deep 22  EA $8,101.00 $178,222.00
2.9 801.14.1, SC 8B, 36  Type A Manhole - 8'-10' Deep 16  EA $9,813.00 $157,008.00

2.10 801.14.1, SC 8B, 36  Type A Manhole - 8'-10' Deep (5' dia. Polymer) 1  EA $25,211.00 $25,211.00
2.11 801.14.1, SC 8B, 36  Type A Manhole - 10'-12' Deep (Polymer) 6  EA $30,268.00 $181,608.00
2.12 801.14.1, SC 8B, 36  Type A Manhole - 12'-14' Deep (Polymer) 4  EA $41,282.00 $165,128.00
2.13 801.14.1, SC 8B, 36  Type A Manhole - 14'-16' Deep (5' dia. Polymer) 1  EA $54,889.00 $54,889.00
2.14 801.14.1, SC 8B, 36  Type A Manhole - 16-18' Deep (5' dia. Polymer) 1  EA $49,847.00 $49,847.00
2.15 801.14.1, SC 8B, 36  Type B Manhole - 6'-8' Deep (Polymer) 1  EA $25,524.00 $25,524.00
2.16 801.14.1, SC 8B, 36  Type B Manhole - 8'-10' Deep (Polymer) 5  EA $28,170.00 $140,850.00
2.17 801.14.1, SC 8B, 36  Type B Manhole - 10'-12' Deep (Polymer) 5  EA $31,159.00 $155,795.00
2.18 801.14.1, SC 8B, 36  Type B Manhole - 12'-14' Deep (Polymer) 6  EA $34,054.00 $204,324.00
2.19 801.14.1, SC 8B, 36  Type B Manhole - 14'-16' Deep (Polymer) 1  EA $47,560.00 $47,560.00
2.20 801.14.1, SC 8B, 36  Type B Manhole - 16'-18' Deep (5' dia. Polymer) 1  EA $42,338.00 $42,338.00
2.21 801.14.1, SC 8B, 36  Type B Manhole - 16'-18' Deep (Polymer) 2  EA $42,338.00 $84,676.00
2.22 801.14.1, SC 8B, 36  Type C Manhole - 0-6' Deep 23  EA $6,889.00 $158,447.00
2.23 801.14.1, SC 8B, 36  Type C Manhole - 6'-8' Deep 12  EA $7,881.00 $94,572.00
2.24 801.14.1, SC 8B, 36  Conflict Manhole w/ Casing - 30" Storm Crossing 1  LS $17,828.00 $17,828.00
2.25 801.14.1, SC 8B, 36  Conflict Manhole w/ Casing - 48" Storm Crossing 1  LS $18,478.00 $18,478.00
2.26 801.14.4  Connection to Manhole 1  EA $2,295.00 $2,295.00
2.27 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 0'-6' Deep 6,800  LF $136.00 $924,800.00
2.28 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Hi-Line Gravity Sewer - 0'-6' Deep 1,350  LF $78.00 $105,300.00
2.29 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 6'-8' Deep 10,300  LF $142.00 $1,462,600.00
2.30 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Hi-Line Gravity Sewer - 6'-8' Deep 1,500  LF $81.00 $121,500.00
2.31 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 8-10' Deep 4,500  LF $168.00 $756,000.00
2.32 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Hi-Line Gravity Sewer - 8'-10' Deep 150  LF $100.00 $15,000.00
2.33 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 10'-12' Deep 3,250  LF $183.00 $594,750.00
2.34 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 12'-14' Deep 2,010  LF $240.00 $482,400.00
2.35 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 14'-16' Deep 390  LF $260.00 $101,400.00
2.36 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 6'-8' Deep 290  LF $128.00 $37,120.00
2.37 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 8-10' Deep 135  LF $160.00 $21,600.00
2.38 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 10'-12' Deep 165  LF $160.00 $26,400.00
2.39 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 12'-14' Deep 440  LF $200.00 $88,000.00
2.40 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 14'-16' Deep 720  LF $301.00 $216,720.00
2.41 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 16'-18' Deep 55  LF $367.50 $20,212.50
2.42 801.15.1/SC 7, 8B, 36  12" PVC SDR 26 Gravity Sewer - 16'-18' Deep 75  LF $635.00 $47,625.00
2.43 801.15.3/SC 36  6" PVC SDR 26 Sewer Lateral Piping 13,400  LF $41.50 $556,100.00
2.44 801.15.5  Sewer Lateral Connection @ 8" SDR 26 465  EA $907.00 $421,755.00
2.45 801.15.5  Sewer Lateral Connection @ 10" SDR 26 5  EA $1,200.00 $6,000.00
2.46 SC 9  Sewer Lateral Protective Concrete Cap at Swale Crossing  53  EA $289.00 $15,317.00
2.47 801.15.8  Low Pressure Service Connection 4  EA $3,769.00 $15,076.00
2.48 801.16.1/SC 36  4" PVC DR 18 Force Main 1,120  LF $54.00 $60,480.00
2.49 801.16.1/SC 36  6" PVC DR 18 Force Main 2,100  LF $55.50 $116,550.00
2.50 801.16.1/SC 36  12" PVC DR 18 Force Main 100  LF $205.00 $20,500.00
2.51 801.16.3/SC 36  4" D.I. 45° Bend 15  EA $793.00 $11,895.00
2.52 801.16.3/SC 36  4" D.I. 90° Bend 4  EA $773.00 $3,092.00
2.53 801.16.3/SC 36  6" 11.25 Bend 4  EA $973.00 $3,892.00
2.54 801.16.3/SC 36  6" 45 Bend 8  EA $934.00 $7,472.00
2.55 801.16.3/SC 36  6" 90 Bend 4  EA $1,172.00 $4,688.00
2.56 801.16.3/SC 36  6" x 6" x 6" D.I. Tee 1  EA $1,730.00 $1,730.00
2.57 801.16.3/SC 36  6" Plugged Dead End 1  EA $857.00 $857.00
2.58 801.16.3/SC 36  12" D.I. 45° Bends 4  EA $2,206.00 $8,824.00
2.59 801.16.3/SC 36  12" x 6" D.I. Reducer 1  EA $2,221.00 $2,221.00
2.60 801.16.7  4" Pipe Bell Restraint 30  EA $122.00 $3,660.00
2.61 801.16.7  6" Pipe Bell Restraint  30  EA $149.50 $4,485.00
2.62 801.16.7  12" Pipe Bell Restraint 4  EA $373.00 $1,492.00
2.63 801.12.7/SC 10  Split Ring Bell Restraints on Existing 4" FM 4  EA $1,147.00 $4,588.00
2.64 801.12.7/SC 10  Split Ring Bell Restraints on Existing 12" FM 50  EA $1,380.00 $69,000.00
2.65 801.17.1/SC 36  4" Gate Valve 2  EA $1,747.00 $3,494.00
2.66 801.17.1/SC 36  6" Gate Valve 3  EA $2,145.00 $6,435.00
2.67 801.17.2  12"x 12" x 6" Tapping Sleeve and Valve 1  EA $7,399.00 $7,399.00
2.68 801.17.3  4" Gate Valve w/ DI Sleeve Cut in on Existing FM 2  EA $8,900.00 $17,800.00
2.69 801.17.3  4" DI 90° Bend w/ DI Sleeve Cut in on Existing FM 2  EA $7,926.00 $15,852.00
2.70 801.17.3  4" DI Tee w/ DI Sleeve Cut in on Existing FM 1  EA $8,161.00 $8,161.00
2.71 801.17.3  6" DI 90° Bend w/ DI Sleeve Cut in on Existing FM 1  EA $8,519.00 $8,519.00
2.72 801.17.3, SC 33  6" DI Plugged Dead End w/ DI Sleeve Cut in on Existing FM 1  LS $5,337.00 $5,337.00
2.73 801.17.3/SC 15  Connection to Existing Force Mains 1  EA $6,381.00 $6,381.00
2.74 801.17.4  2" ARV w/ Lined Manhole 3  EA $16,203.00 $48,609.00
2.75 801.18/SC 8, 8A, 36  Pump Station # 1 (JEA Class I) 1  LS $1,688,559.00 $1,688,559.00
2.76 801.18/SC 8, 8A, 36  Pump Station # 2 (JEA Class I) 1  LS $1,578,451.00 $1,578,451.00
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$13,104,733.00

Item Spec No. Description Est. Qty Unit Unit Price Cost
3.1 801.8.3  Pavement  Removal 66,000  SY $4.75 $313,500.00
3.2 801.8.6  Paving Replacement w/ swale regrading, Type SP-9.5, 1.5"  57,600  SY $15.25 $878,400.00
3.3 801.8.6  Paving Replacement w/ swale regrading, Type SP-12.5, 2" 9,400  SY $22.75 $213,850.00
3.4 801.8.6, SC 8B, 36  Paving Replacement w/ swale regrading - 6" Base 60,500  SY $21.75 $1,315,875.00
3.5 801.8.6, SC 8B, 36  Paving Replacement w/ swale regrading - 8" Base 9,000  SY $25.00 $225,000.00
3.6 801.8.6, SC 8B, 36  Paving Replacement w/ swale regrading - 12" Subbase 73,500  SY $11.50 $845,250.00
3.7 SC 22, SC 8B, 36  Stabilized Roadway Removal and Replacement  1,300  SY $60.00 $78,000.00
3.8 SC 1, 36  Unsuitable Material Removal (12" Subbase) 1  LS $3,364,172.00 $3,364,172.00
3.9 SC 29, 36  Sand-Asphalt Hot Mix Base Removal 1  LS $549,957.00 $549,957.00

3.10 801.8.8  1" Mill & Resurfacing 4,750  SY $20.50 $97,375.00
3.11 801.9.1  Removal of Existing Concrete Sidewalk 900  SY $7.00 $6,300.00
3.12 801.9.2  Removal of Concrete Driveway 2,200  SY $7.50 $16,500.00
3.13 801.9.2  Removal of Asphalt Driveway 500  SY $15.00 $7,500.00
3.14 801.9.3  Removal of Curb and Gutter 150  LF $4.00 $600.00
3.15 801.9.4  4" Thick Concrete Sidewalk Replacement 900  SY $89.00 $80,100.00
3.16 801.9.5  Asphalt Driveway (1.5"/6"/12") 500  SY $88.00 $44,000.00
3.17 801.9.5  5" Thick Concrete Driveway 8,140  SY $130.00 $1,058,200.00
3.18 801.9.5  5" Thick Concrete Driveway | CONFIRM WITH JEA 300  SY $130.00 $39,000.00
3.19 801.9.5/SC 31  Brick Paver Driveway Replacement 160  SY $69.00 $11,040.00
3.20 801.3.1.2  Headwall Removal (all sizes) 8  EA $725.00 $5,800.00
3.21 801.3.1.2  MES Removal (all sizes) 4  EA $730.00 $2,920.00
3.22 801.3.1.2  Catch Basin Removal (all sizes and depths) 6  EA $730.00 $4,380.00
3.23 801.3.2.4  Remove 12" Storm Piping (all materials) 185  LF $28.00 $5,180.00
3.24 801.3.2.4  Remove 15" Storm Piping (all materials) 220  LF $29.00 $6,380.00
3.25 801.3.2.4  Remove 18" Storm Piping (all materials) 75  LF $28.00 $2,100.00
3.26 801.3.2.4  Remove 24" RCP Storm Piping (all materials) 365  LF $28.00 $10,220.00
3.27 801.3.2.4  Remove 30" RCP Storm Piping (all materials) 245  LF $28.00 $6,860.00
3.28 801.3.2.4  Remove 48" RCP Storm Piping (all materials) 30  LF $36.00 $1,080.00
3.29 801.3.2.4  Remove 12" x 18" Storm Piping (all materials) 315  LF $38.00 $11,970.00
3.30 801.3.2.4  Remove 14" x 23" Storm Piping (all materials) 40  LF $34.00 $1,360.00
3.31 801.3.2.4  Remove 19" x 30" Storm Piping (all materials) 100  LF $27.00 $2,700.00
3.32 801.9.6, 36  Curb and Gutter 150  LF $45.00 $6,750.00
3.33 801.11.1, SC 8B, 36  Install 15" Storm Piping (all materials) 330  LF $125.00 $41,250.00
3.34 801.11.1, SC 8B, 36  Install 18" Storm Piping (all materials) 75  LF $138.00 $10,350.00
3.35 801.11.1, SC 8B, 36  Install 24" Storm Piping (all materials) 295  LF $177.00 $52,215.00
3.36 801.11.1, SC 8B, 36  Install 30" Storm Piping (all materials) 205  LF $222.00 $45,510.00
3.37 801.11.1, SC 8B, 36  Install 48" Storm Piping (all materials) 30  LF $529.00 $15,870.00
3.38 801.11.1, SC 8B, 36  Install 12"x18" Storm Piping (all materials) 335  LF $147.00 $49,245.00
3.39 801.11.1, SC 8B, 36  Install 14"x23" Storm Piping (all materials) 75  LF $156.00 $11,700.00
3.40 801.11.1, SC 8B, 36  Install 19"x30" Storm Piping (all materials) 100  LF $225.00 $22,500.00
3.41 801.11.2, SC 36  COJ Inlet (< 10') 2  EA $6,000.00 $12,000.00
3.42 801.11.2, SC 36  Type "C" Drainage Inlet (< 10') 8  EA $4,950.00 $39,600.00
3.43 801.11.2, SC 36  Type "D" Drainage Inlet (< 10') 2  EA $5,610.00 $11,220.00
3.44 801.11.2, SC 36  15" or 12" x 18" MES 6  EA $1,615.00 $9,690.00
3.45 801.11.2, SC 36  18" or 14" x 23" Headwall 6  EA $2,700.00 $16,200.00
3.46 801.11.2, SC 36  24" or 19" x 30" Headwall 3  EA $3,551.00 $10,653.00
3.47 801.11.2, SC 36  COJ Concrete U Wall 1  EA $3,893.00 $3,893.00
3.48 SC 23, 36  30" Concrete Jacket (FDOT Index 430-001) 2  EA $1,582.00 $3,164.00
3.49 SC 24  Reconnect to Existing Drainage Inlet 24  EA $370.00 $8,880.00
3.50 SC 34, 36  Reconstruction of COJ Curb Inlet - Curbing Section 2  EA $2,645.00 $5,290.00
3.51 SC 25  ADA Sidewalk Return with ADA Detectable Mat 20  EA $918.00 $18,360.00

3.52 SC 26
 Existing Fencing, Mailboxes, Hardscape, and Landscaping 

Removal/Replacement/Reinstallation 1  LS $180,141.00 $180,141.00

3.54 SC 28  Tree and Stump Removal ( < 12") 9  EA $892.50 $8,032.50
3.55 SC 28  Tree and Stump Removal (12.1" to 18") 8  EA $1,155.00 $9,240.00
3.56 SC 28  Tree and Stump Removal (18.1" to 24") 5  EA $2,362.50 $11,812.50
3.57 SC 28  Tree and Stump Removal (24.1" to 30") 2  EA $3,517.50 $7,035.00
3.58 SC 28  Tree and Stump Removal (30.1" to 36") 3  EA $5,775.00 $17,325.00
3.59 SC 28  Tree and Stump Removal (36.1" to 42") 2  EA $6,825.00 $13,650.00
3.60 801.7  Sodding 93,200  SY $5.95 $554,540.00

$10,401,685.00

Item Spec No. Description Est. Qty Unit Unit Price Cost
4.1 SC 4A, 11, 12  Water Hook-ups 35  EA $1,575.00 $55,125.00
4.2 SC 4B, 12  Add RPZ to Existing Water Service 25  EA $1,050.00 $26,250.00
4.3 SC 3A, 12  Existing Well Conversion to Irrigation Well  50  EA $367.50 $18,375.00
4.4 SC 3B, 12  Existing Well Abandonment 20  EA $4,725.00 $94,500.00
4.5 SC 5, 6, 11, 12, 36  Sewer Hook-ups with Septic Tank Abandonment 250  EA $8,211.00 $2,052,750.00
4.6 SC 6, 12  Additional Septic Tank Abandonment  40  EA $945.00 $37,800.00
4.7 SC 2, 12  Low-Press. Sys. Hook-up w/ Septic Tank Abandonment 15  EA $14,595.00 $218,925.00

Part II Sewer Subtotal

PART III - PAVING & DRAINAGE CONSTRUCTION

Part III Paving and Drainage Subtotal

PART IV - ON-SITE HOOK-UP CONSTRUCTION
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$2,503,725.00

$29,457,911.00

$2,917,042.00 $2,917,042.00
$25,000.00
$50,000.00

$150,000.00
$25,000.00
$25,000.00

$150,000.00
$1,000,000.00
$4,342,042.00

 TOTAL $33,799,953.00

Item Spec No. Description Est. Qty Unit Unit Price Cost
2.6 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 0'-6' Deep 11  EA $8,927.00 $98,197.00
2.8 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 6'-8' Deep 22  EA $9,433.00 $207,526.00
2.9 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 8'-10' Deep 16  EA $10,159.00 $162,544.00
3.9 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 10'-12' Deep  6  EA $21,229.00 $127,374.00
4.9 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 12'-14' Deep 4  EA $33,036.00 $132,144.00

2.22 801.14.1/SC 32, 36  Poo-Pit Alternate for Type C Manhole - 0-6' Deep 23  EA $8,010.00 $184,230.00
3.22 801.14.1/SC 32, 36  Poo-Pit Alternate for Type C Manhole - 6'-8' Deep 12  EA $8,417.00 $101,004.00

$1,013,019.00

IF ACCEPTED BY JEA, DENOTED LINE ITEMS WOULD REPLACE BASE BID LINE ITEMS

Part V Deductive Alternate Subtotal

SC 27 - Eva Circle OHE and BT Relocation Allowance
SC 35 - Part 3 - Law Enforcement & Security Allowance

SC 8B - Part 3 - Vibration Monitoring Allowance
Supplemental Work Authorization (SWA)

GCs & Allowances Subtotal

PART V - SEWER MAIN CONSTRUCTION | DEDUCTIVE ALTERNATE

SC 8B - Part 2 - Vibration Monitoring Allowance

Part IV On-Site Hook-up Subtotal

Parts I Thru IV Subtotal

General Conditions (Max 10% of Subtotal)
SC 35 - Part 1 - Law Enforcement & Security Allowance
SC 35 - Part 2 - Law Enforcement & Security Allowance
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Construction Services for Christobel Septic Tank Phase-Out    
Solicitation Number 1412070846

Bid Bond
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Construction Services for Christobel Septic Tank Phase-Out    
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6741 Lloyd Road West6741 Lloyd Road West
Jacksonville, Florida 32254
Estimating@jbcoxwell.com
904 786-1120 office  
904 783-2970 fax
904 786 1120 offic
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AppendixB-BidForm
1412070846 Construction Services for Christobel Septic Tank Phase-Out

Submit the Bid electronically as described in section 1.4 of the Solicitation.

Company Name: J.B. Coxwell Contracting, lnc.

Company's Address: 6741 Lt Rd W. Jacksonville, FL 32244

License Number: CGC05991 I General

Samples required prior to Bid Opening
Samples may be required subsequent to
Bid Opening

CUC1225959 Unde und util

Insurance required

& Excavation

phone Number. (904)786-1120 FAX No: (904)783-2970Email Address esti mati ng @ bcoxwel l. com

None
Check or Bond (Five Percent (5%) Annual

one
Bond required 100% of Bid Award

indicated
are exacting
reflect the approximate quantities to be purchased

the Contract period and are subject to fluctuation in accordance
with actual requirements.

I have read and understood the Sunshine Law/Public Records clauses contained within this
solicitation. I understand that in the absence of a redacted copy my proposal will be disclosed to the
public "as-is".

BIDDER CERTIFICATION

2 through 2

Garland F. Chick, Jr., Vice President of Estimating

PAYMENT DISCOUNTS!trtrtr

loh20,net30
2o/o l0,net30
Other _
None Offered

ENTER YOUR BID FOR SOLICITATION 1412070846 TOTAL BID PRICE

$33,799,953.00
Total Bid Price

(enter total from cell F3 in the Bid Workbook)

1412070846 Appendix B - Bid Form Page I of4

01t20t2026

to

/L-

authorized to do
for the work

of Interest and

We have received addenda
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Appendix B - Bid Response and Minimum Qualifications Form
1412070846 Construction Services for Christobel Septic Tank Phase-Out

TIIE MINIMUM QUALIFICATIONS SHALL BE SUBMITTED ON THIS FORM. IN ORDER TO BE
CONSIDERED A QUALIFIED BIDDER BY JEA, YOU MUST MEET THE MINIMUM QUALIFICATIONS
LISTED BELOW, AND BE ABLE TO PROVIDE ALL TI{E SERVICES LISTED IN TIIIS SOLICITATION.

THE BIDDER MUST COMPLETE TIIE BIDDER INFOR]VIATION SECTION BELOW AND PROVIDE
AI\TY OTHER INFORMATION OR REFERENCES AS REQUESTED. TIIE BIDDER MUST ALSO
PROVIDE AI\Y ATTACHMENTS REQUESTED WITH THIS MINIMUM QUALIFICATIONS FOR]VI.

BIDDBR TION

CoMpANyNAME: J.B. Coxwell Contracting, !nc.

BUSTNESS ADDRESS: 6741 Lloyd Rd W

CITY, STATE, ZIP CODE Jacksonville, FL 32254

rELEpHoNs. (90a)786-1 120

rax: (904)783-2970

E-MAIL: estimating@jbcoxwell.com

PRINT NAME OF AUTHORIZED REPRESENTA TIVE: Garland F. Chick, Jr.

"4SIGNATURE OF AUTHORIZED REPRESENTATIVE:

TITLE OF AUTHORIZED REPRESENTATIVE: Vice President of Estimating

MINIMUM OUALIFICATIONS

Bidder shall have the following Minimum Qualifications to be considered eligible to submit a Bid in response to this
Solicitation. It is the responsibility of the Bidder to ensure and certifu that it meets the Minimum Qualifications stated

below. A Bidder not meeting all of the following criteria may have their Bids rejected:

I. The Respondent must be on JEA's Responsible Bidders List (RBL) WM3 Gravity Sanitary
Sewer Main Construction Underground Trench.

learn how to become approved.

Any Respondent whose contract with JEA was terminated for default within the last two years shall have its
Response rejected.

l4l2lT)B46Appendix B - Bid Response and Minimum Qualifications Form Page2 of 4
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Appendix B - Bid Response and Minimum Qualifications Form 
1412070846 Construction Services for Christobel Septic Tank Phase-Out 
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1412070846 Appendix B - Bid Response and Minimum Qualifications Form 

REFERENCE PROJECT DETAILS 

Reference Name:  

Reference Phone Number:  

Reference Company Name:  

Address of Work: 

Reference E-Mail Address: 

Dates of Work/Number of Sites: 

Description of Work including contract value: 

**If additional space is needed, please attach to the end of this document.** 

 -XQe 2021-November 202�   

$2�,527,171.00

Beverly Hills :est Neighborhood

Beverly Hills :est  Septic Tank Phase-out Project

In partnership with the City of Jacksonville, J.B. Coxwell Contracting, Inc. worked with JEA to install

new water and sewer lines as part of this project.  The intent of the Septic Tank Phase Out Program

was to intall the new sanitary sewer infrastructure in the City's rights-of-way and easements, proper

abandonment of existing septic tank(s), and installation and connection of new sewer lines on 47� 

private properties.

JEA

willms@jea.com

Michael Williams    
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1412070846 Appendix B - Bid Response and Minimum Qualifications Form 

REFERENCE PROJECT DETAILS 

Reference Name: 

Reference Phone Number:  

Reference Company Name:  

Address of Work: 

Reference E-Mail Address: 

Dates of Work/Number of Sites: 

Description of Work including contract value: 

**If additional space is needed, please attach to the end of this document.** 

In partnership with the City of Jacksonville, J.B. Coxwell Contracting, Inc. worked with JEA to install

new water and sewer lines as part of this project.  The intent of the Septic Tank Phase Out Program

was to intall the new sanitary sewer infrastructure in the City's rights-of-way and easements, proper

abandonment of existing septic tank(s), and installation and connection of new sewer lines on 255 

private properties.

JEA

 November 2022-November 2024   

willms@jea.com

$17,526,674.00

Beverly Hills East Neighborhood

Michael Williams    

Beverly Hills East Septic Tank Phase-out Project



 
CGC059919 * CUC1225959 

An Equal Opportunity Employer 

 
 

 
 

J.B. Coxwell Contracting, Inc. 
6741 Lloyd Road West 

Jacksonville, Florida 32254 
Office (904) 786-1120 Fax (904) 783-2970 

 
 
 

J.B. Coxwell Contracting, Inc. meets the minimum qualifications necessary to be an approved 
Responsible Bider in the WM3 Gravity Sanitary Sewar Main Construction Underground Trench. 
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Total Bid Price (transfer to Appendix B - Bid Form):

Item Spec No. Description Est. Qty Unit Unit Price Cost
1.1 SC 1 Earthwork 1 LS $167,900.00 $167,900.00
1.2 801.3.2.2 2" WM Abandonment by Plugging 84 EA $286.00 $24,024.00
1.3 801.3.2.2 4" WM Abandonment by Plugging 12 EA $1,247.00 $14,964.00
1.4 801.3.2.2 6" WM Abandonment by Plugging 4 EA $1,346.00 $5,384.00
1.5 801.3.2.3 8" Grout Fill 150 LF $37.75 $5,662.50
1.6 801.3.2.4 8" WM Removal (below grade) 150 LF $33.25 $4,987.50
1.7 801.12.1/SC 13/SC36 2" PVC SCH 80 Water Main 375 LF $55.50 $20,812.50
1.8 801.12.1/SC36 4" PVC DR 18 Water Main 1,300 LF $31.75 $41,275.00
1.9 801.12.1/SC36 6" PVC DR 18 Water Main 14,000 LF $46.00 $644,000.00

1.10 801.12.1/SC36 8" PVC DR 18 Water Main 7,200 LF $54.75 $394,200.00
1.11 801.12.2/SC36 6" D.I.11.25° Bend 4 EA $623.00 $2,492.00
1.12 801.12.2/SC36 6" D.I. 22.5° Bend 4 EA $665.00 $2,660.00
1.13 801.12.2/SC36 6" D.I. 45° Bend 53 EA $700.00 $37,100.00
1.14 801.12.2/SC36 6" D.I. 90° Bend 12 EA $725.00 $8,700.00
1.15 801.12.2/SC36 6" x 6" x 4" D.I. Tee 4 EA $978.00 $3,912.00
1.16 801.12.2/SC36 6" x 6" x 6" D.I. Tee 37 EA $1,124.00 $41,588.00
1.17 801.12.2/SC36 8" D.I. 11.25° Bend 8 EA $832.00 $6,656.00
1.18 801.12.2/SC36 8" D.I. 22.5° Bend 4 EA $865.00 $3,460.00
1.19 801.12.2/SC36 8" D.I. 45° Bend 64 EA $869.00 $55,616.00
1.2 801.12.2/SC36 8" D.I. 90° Bend 16 EA $958.00 $15,328.00

1.21 801.12.2/SC36 6" x 4" D.I. Reducer 4 EA $563.00 $2,252.00
1.22 801.12.2/SC36 8" x 4" D.I. Reducer 4 EA $688.00 $2,752.00
1.23 801.12.2/SC36 8" x 6" D.I. Reducer 7 EA $775.00 $5,425.00
1.24 801.12.2/SC36 8" x 8" x 4" D.I. Tee 4 EA $1,210.00 $4,840.00
1.25 801.12.2/SC36 8" x 8" x 6" D.I. Tee 17 EA $1,325.00 $22,525.00
1.26 801.12.2/SC36 8" x 8" x 8" D.I. Tee 5 EA $1,476.00 $7,380.00
1.27 801.12.2 4" D.I. Plugged Dead End 4 EA $384.00 $1,536.00
1.28 801.12.2 6" D.I. Plugged Dead End 8 EA $483.00 $3,864.00
1.29 801.12.2 8" D.I. Plugged Dead End 4 EA $585.00 $2,340.00
1.3 801.12.6 4" Pipe Bell Restraints 40 EA $123.00 $4,920.00

1.31 801.12.6 6" Pipe Bell Restraints 500 EA $149.00 $74,500.00
1.32 801.12.6 8" Pipe Bell Restraints 250 EA $210.00 $52,500.00
1.33 801.12.7/SC 10 Split Ring Pipe Bell Restraints on Existing 6" WM 20 EA $1,173.00 $23,460.00
1.34 801.12.7/SC 10 Split Ring Pipe Bell Restraints on Existing 8" WM 50 EA $1,235.00 $61,750.00
1.35 801.12.9 New 1" Water Service (Short) 53 EA $763.00 $40,439.00
1.36 801.12.9 New 1" Water Service (Long) 60 EA $1,041.00 $62,460.00
1.37 801.12.10 Replace/Relocate 1" Water Service (Short) 77 EA $1,153.00 $88,781.00
1.38 801.12.10 Replace/Relocate 1" Water Service (Long) 84 EA $1,427.00 $119,868.00
1.39 SC 9  Water Service Line Protective Concrete Cap at Swale Crossing 40 EA $290.00 $11,600.00
1.4 801.12.13 Temporary Compliance Sample Tap 48 EA $531.00 $25,488.00

1.41 801.13.1 Fire Hydrants 36 EA $5,457.00 $196,452.00
1.42 801.13.2 Relocate FH 4 EA $2,582.00 $10,328.00
1.43 801.13.3/SC 36 4" Gate Valve 4 EA $1,753.00 $7,012.00
1.44 801.13.3/SC 36 6" Gate Valve 82 EA $2,144.00 $175,808.00
1.45 801.13.3/SC 36 8" Gate Valve 22 EA $2,944.00 $64,768.00
1.46 801.13.4/SC 36 6" x 6" x 6" Tapping Sleeve & Valve 3 EA $6,713.00 $20,139.00
1.47 801.13.4/SC 36 8" x 8" x 6" Tapping Sleeve & Valve 13 EA $6,730.00 $87,490.00
1.48 801.13.4/SC 36 8" x 8" x 8" Tapping Sleeve & Valve 5 EA $8,075.00 $40,375.00
1.49 801.13.5 Water Meter Box 113 EA $418.00 $47,234.00
1.5 801.13.7/SC 14 4" Insert Valve w/ Concrete Thrust Anchor 2 EA $13,548.25 $27,096.50

1.51 801.13.7/SC 14 6" Insert Valve w/ Concrete Thrust Anchor 2 EA $14,264.00 $28,528.00
1.52 801.13.7/SC 14 8" Insert Valve w/ Concrete Thrust Anchor 7 EA $15,200.00 $106,400.00
1.53 801.13.9 Flushing Valve (Hydrant) 10 EA $2,395.00 $23,950.00

1.54 801.17.3, SC 15
Connect to Existing Water Main Piping or Stub-Out                   

(Various Sizes) 18 EA $4,901.00 $88,218.00

1.55 SC 16 2" Service Connection to Existing Galv System 4 EA $1,600.00 $6,400.00
1.56 SC 17 Existing Water Meter Relocation 11 EA $600.00 $6,600.00
1.57 SC 18 Replace Existing Driveway Meter Box 6 EA $612.00 $3,672.00
1.58 SC 19 2" Temp Water Service System 2,000 LF $39.00 $78,000.00
1.59 SC 20 4" Temp Line Stop Jumper System 6 EA $15,571.00 $93,426.00
1.60 SC 20 6" Temp Line Stop Jumper System 6 EA $20,195.00 $121,170.00
1.61 SC 20 8" Temp Line Stop Jumper System 4 EA $23,825.00 $95,300.00

$3,447,768.00

Item Spec No. Description Est. Qty Unit Unit Price Cost
2.1 SC 1, 8B Earthwork 1 LS $1,351,468.00 $1,351,468.00

 Part I Water Subtotal

PART II - SEWER MAIN CONSTRUCTION

PART I - WATER MAIN CONSTRUCTION

 1412070846 Addendum 2 - Appendix B - Bid Workbook
Construction Services for Christobel Septic Tank Phase-Out

(Only complete the prices in yellow cells)
Company Name: J. B. Coxwell Contracting, Inc.

$33,799,953.00
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2.2 SC 21 Clear and Grub 0.5 AC $40,296.00 $20,148.00
2.3 407.3.2/SC 10  4" FM Abandonment by Plugging (Plugged Dead End) 8  EA $1,887.00 $15,096.00
2.4 407.3.2/SC 10  6" FM Abandonment by Plugging (Plugged Dead End) 6  EA $4,008.00 $24,048.00
2.5 801.3.2.4 12" FM Removal (below grade) 70 LF $53.75 $3,762.50
2.6 801.14.1, SC 8B, 36  Type A Manhole - 0'-6' Deep 11  EA $7,094.00 $78,034.00
2.7 801.14.1, SC 8B, 36  Type A Manhole - 0'-6' Deep (Polymer) 2  EA $25,739.00 $51,478.00
2.8 801.14.1, SC 8B, 36  Type A Manhole - 6'-8' Deep 22  EA $8,101.00 $178,222.00
2.9 801.14.1, SC 8B, 36  Type A Manhole - 8'-10' Deep 16  EA $9,813.00 $157,008.00

2.10 801.14.1, SC 8B, 36  Type A Manhole - 8'-10' Deep (5' dia. Polymer) 1  EA $25,211.00 $25,211.00
2.11 801.14.1, SC 8B, 36  Type A Manhole - 10'-12' Deep (Polymer) 6  EA $30,268.00 $181,608.00
2.12 801.14.1, SC 8B, 36  Type A Manhole - 12'-14' Deep (Polymer) 4  EA $41,282.00 $165,128.00
2.13 801.14.1, SC 8B, 36  Type A Manhole - 14'-16' Deep (5' dia. Polymer) 1  EA $54,889.00 $54,889.00
2.14 801.14.1, SC 8B, 36  Type A Manhole - 16-18' Deep (5' dia. Polymer) 1  EA $49,847.00 $49,847.00
2.15 801.14.1, SC 8B, 36  Type B Manhole - 6'-8' Deep (Polymer) 1  EA $25,524.00 $25,524.00
2.16 801.14.1, SC 8B, 36  Type B Manhole - 8'-10' Deep (Polymer) 5  EA $28,170.00 $140,850.00
2.17 801.14.1, SC 8B, 36  Type B Manhole - 10'-12' Deep (Polymer) 5  EA $31,159.00 $155,795.00
2.18 801.14.1, SC 8B, 36  Type B Manhole - 12'-14' Deep (Polymer) 6  EA $34,054.00 $204,324.00
2.19 801.14.1, SC 8B, 36  Type B Manhole - 14'-16' Deep (Polymer) 1  EA $47,560.00 $47,560.00
2.20 801.14.1, SC 8B, 36  Type B Manhole - 16'-18' Deep (5' dia. Polymer) 1  EA $42,338.00 $42,338.00
2.21 801.14.1, SC 8B, 36  Type B Manhole - 16'-18' Deep (Polymer) 2  EA $42,338.00 $84,676.00
2.22 801.14.1, SC 8B, 36  Type C Manhole - 0-6' Deep 23  EA $6,889.00 $158,447.00
2.23 801.14.1, SC 8B, 36  Type C Manhole - 6'-8' Deep 12  EA $7,881.00 $94,572.00
2.24 801.14.1, SC 8B, 36  Conflict Manhole w/ Casing - 30" Storm Crossing 1  LS $17,828.00 $17,828.00
2.25 801.14.1, SC 8B, 36  Conflict Manhole w/ Casing - 48" Storm Crossing 1  LS $18,478.00 $18,478.00
2.26 801.14.4  Connection to Manhole 1  EA $2,295.00 $2,295.00
2.27 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 0'-6' Deep 6,800  LF $136.00 $924,800.00
2.28 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Hi-Line Gravity Sewer - 0'-6' Deep 1,350  LF $78.00 $105,300.00
2.29 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 6'-8' Deep 10,300  LF $142.00 $1,462,600.00
2.30 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Hi-Line Gravity Sewer - 6'-8' Deep 1,500  LF $81.00 $121,500.00
2.31 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 8-10' Deep 4,500  LF $168.00 $756,000.00
2.32 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Hi-Line Gravity Sewer - 8'-10' Deep 150  LF $100.00 $15,000.00
2.33 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 10'-12' Deep 3,250  LF $183.00 $594,750.00
2.34 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 12'-14' Deep 2,010  LF $240.00 $482,400.00
2.35 801.15.1/SC 7, 8B, 36  8" PVC SDR 26 Gravity Sewer - 14'-16' Deep 390  LF $260.00 $101,400.00
2.36 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 6'-8' Deep 290  LF $128.00 $37,120.00
2.37 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 8-10' Deep 135  LF $160.00 $21,600.00
2.38 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 10'-12' Deep 165  LF $160.00 $26,400.00
2.39 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 12'-14' Deep 440  LF $200.00 $88,000.00
2.40 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 14'-16' Deep 720  LF $301.00 $216,720.00
2.41 801.15.1/SC 7, 8B, 36  10" PVC SDR 26 Gravity Sewer - 16'-18' Deep 55  LF $367.50 $20,212.50
2.42 801.15.1/SC 7, 8B, 36  12" PVC SDR 26 Gravity Sewer - 16'-18' Deep 75  LF $635.00 $47,625.00
2.43 801.15.3/SC 36  6" PVC SDR 26 Sewer Lateral Piping 13,400  LF $41.50 $556,100.00
2.44 801.15.5  Sewer Lateral Connection @ 8" SDR 26 465  EA $907.00 $421,755.00
2.45 801.15.5  Sewer Lateral Connection @ 10" SDR 26 5  EA $1,200.00 $6,000.00
2.46 SC 9  Sewer Lateral Protective Concrete Cap at Swale Crossing  53  EA $289.00 $15,317.00
2.47 801.15.8  Low Pressure Service Connection 4  EA $3,769.00 $15,076.00
2.48 801.16.1/SC 36  4" PVC DR 18 Force Main 1,120  LF $54.00 $60,480.00
2.49 801.16.1/SC 36  6" PVC DR 18 Force Main 2,100  LF $55.50 $116,550.00
2.50 801.16.1/SC 36  12" PVC DR 18 Force Main 100  LF $205.00 $20,500.00
2.51 801.16.3/SC 36  4" D.I. 45° Bend 15  EA $793.00 $11,895.00
2.52 801.16.3/SC 36  4" D.I. 90° Bend 4  EA $773.00 $3,092.00
2.53 801.16.3/SC 36  6" 11.25 Bend 4  EA $973.00 $3,892.00
2.54 801.16.3/SC 36  6" 45 Bend 8  EA $934.00 $7,472.00
2.55 801.16.3/SC 36  6" 90 Bend 4  EA $1,172.00 $4,688.00
2.56 801.16.3/SC 36  6" x 6" x 6" D.I. Tee 1  EA $1,730.00 $1,730.00
2.57 801.16.3/SC 36  6" Plugged Dead End 1  EA $857.00 $857.00
2.58 801.16.3/SC 36  12" D.I. 45° Bends 4  EA $2,206.00 $8,824.00
2.59 801.16.3/SC 36  12" x 6" D.I. Reducer 1  EA $2,221.00 $2,221.00
2.60 801.16.7  4" Pipe Bell Restraint 30  EA $122.00 $3,660.00
2.61 801.16.7  6" Pipe Bell Restraint  30  EA $149.50 $4,485.00
2.62 801.16.7  12" Pipe Bell Restraint 4  EA $373.00 $1,492.00
2.63 801.12.7/SC 10  Split Ring Bell Restraints on Existing 4" FM 4  EA $1,147.00 $4,588.00
2.64 801.12.7/SC 10  Split Ring Bell Restraints on Existing 12" FM 50  EA $1,380.00 $69,000.00
2.65 801.17.1/SC 36  4" Gate Valve 2  EA $1,747.00 $3,494.00
2.66 801.17.1/SC 36  6" Gate Valve 3  EA $2,145.00 $6,435.00
2.67 801.17.2  12"x 12" x 6" Tapping Sleeve and Valve 1  EA $7,399.00 $7,399.00
2.68 801.17.3  4" Gate Valve w/ DI Sleeve Cut in on Existing FM 2  EA $8,900.00 $17,800.00
2.69 801.17.3  4" DI 90° Bend w/ DI Sleeve Cut in on Existing FM 2  EA $7,926.00 $15,852.00
2.70 801.17.3  4" DI Tee w/ DI Sleeve Cut in on Existing FM 1  EA $8,161.00 $8,161.00
2.71 801.17.3  6" DI 90° Bend w/ DI Sleeve Cut in on Existing FM 1  EA $8,519.00 $8,519.00
2.72 801.17.3, SC 33  6" DI Plugged Dead End w/ DI Sleeve Cut in on Existing FM 1  LS $5,337.00 $5,337.00
2.73 801.17.3/SC 15  Connection to Existing Force Mains 1  EA $6,381.00 $6,381.00
2.74 801.17.4  2" ARV w/ Lined Manhole 3  EA $16,203.00 $48,609.00
2.75 801.18/SC 8, 8A, 36  Pump Station # 1 (JEA Class I) 1  LS $1,688,559.00 $1,688,559.00
2.76 801.18/SC 8, 8A, 36  Pump Station # 2 (JEA Class I) 1  LS $1,578,451.00 $1,578,451.00
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$13,104,733.00

Item Spec No. Description Est. Qty Unit Unit Price Cost
3.1 801.8.3  Pavement  Removal 66,000  SY $4.75 $313,500.00
3.2 801.8.6  Paving Replacement w/ swale regrading, Type SP-9.5, 1.5"  57,600  SY $15.25 $878,400.00
3.3 801.8.6  Paving Replacement w/ swale regrading, Type SP-12.5, 2" 9,400  SY $22.75 $213,850.00
3.4 801.8.6, SC 8B, 36  Paving Replacement w/ swale regrading - 6" Base 60,500  SY $21.75 $1,315,875.00
3.5 801.8.6, SC 8B, 36  Paving Replacement w/ swale regrading - 8" Base 9,000  SY $25.00 $225,000.00
3.6 801.8.6, SC 8B, 36  Paving Replacement w/ swale regrading - 12" Subbase 73,500  SY $11.50 $845,250.00
3.7 SC 22, SC 8B, 36  Stabilized Roadway Removal and Replacement  1,300  SY $60.00 $78,000.00
3.8 SC 1, 36  Unsuitable Material Removal (12" Subbase) 1  LS $3,364,172.00 $3,364,172.00
3.9 SC 29, 36  Sand-Asphalt Hot Mix Base Removal 1  LS $549,957.00 $549,957.00

3.10 801.8.8  1" Mill & Resurfacing 4,750  SY $20.50 $97,375.00
3.11 801.9.1  Removal of Existing Concrete Sidewalk 900  SY $7.00 $6,300.00
3.12 801.9.2  Removal of Concrete Driveway 2,200  SY $7.50 $16,500.00
3.13 801.9.2  Removal of Asphalt Driveway 500  SY $15.00 $7,500.00
3.14 801.9.3  Removal of Curb and Gutter 150  LF $4.00 $600.00
3.15 801.9.4  4" Thick Concrete Sidewalk Replacement 900  SY $89.00 $80,100.00
3.16 801.9.5  Asphalt Driveway (1.5"/6"/12") 500  SY $88.00 $44,000.00
3.17 801.9.5  5" Thick Concrete Driveway 8,140  SY $130.00 $1,058,200.00
3.18 801.9.5  5" Thick Concrete Driveway | CONFIRM WITH JEA 300  SY $130.00 $39,000.00
3.19 801.9.5/SC 31  Brick Paver Driveway Replacement 160  SY $69.00 $11,040.00
3.20 801.3.1.2  Headwall Removal (all sizes) 8  EA $725.00 $5,800.00
3.21 801.3.1.2  MES Removal (all sizes) 4  EA $730.00 $2,920.00
3.22 801.3.1.2  Catch Basin Removal (all sizes and depths) 6  EA $730.00 $4,380.00
3.23 801.3.2.4  Remove 12" Storm Piping (all materials) 185  LF $28.00 $5,180.00
3.24 801.3.2.4  Remove 15" Storm Piping (all materials) 220  LF $29.00 $6,380.00
3.25 801.3.2.4  Remove 18" Storm Piping (all materials) 75  LF $28.00 $2,100.00
3.26 801.3.2.4  Remove 24" RCP Storm Piping (all materials) 365  LF $28.00 $10,220.00
3.27 801.3.2.4  Remove 30" RCP Storm Piping (all materials) 245  LF $28.00 $6,860.00
3.28 801.3.2.4  Remove 48" RCP Storm Piping (all materials) 30  LF $36.00 $1,080.00
3.29 801.3.2.4  Remove 12" x 18" Storm Piping (all materials) 315  LF $38.00 $11,970.00
3.30 801.3.2.4  Remove 14" x 23" Storm Piping (all materials) 40  LF $34.00 $1,360.00
3.31 801.3.2.4  Remove 19" x 30" Storm Piping (all materials) 100  LF $27.00 $2,700.00
3.32 801.9.6, 36  Curb and Gutter 150  LF $45.00 $6,750.00
3.33 801.11.1, SC 8B, 36  Install 15" Storm Piping (all materials) 330  LF $125.00 $41,250.00
3.34 801.11.1, SC 8B, 36  Install 18" Storm Piping (all materials) 75  LF $138.00 $10,350.00
3.35 801.11.1, SC 8B, 36  Install 24" Storm Piping (all materials) 295  LF $177.00 $52,215.00
3.36 801.11.1, SC 8B, 36  Install 30" Storm Piping (all materials) 205  LF $222.00 $45,510.00
3.37 801.11.1, SC 8B, 36  Install 48" Storm Piping (all materials) 30  LF $529.00 $15,870.00
3.38 801.11.1, SC 8B, 36  Install 12"x18" Storm Piping (all materials) 335  LF $147.00 $49,245.00
3.39 801.11.1, SC 8B, 36  Install 14"x23" Storm Piping (all materials) 75  LF $156.00 $11,700.00
3.40 801.11.1, SC 8B, 36  Install 19"x30" Storm Piping (all materials) 100  LF $225.00 $22,500.00
3.41 801.11.2, SC 36  COJ Inlet (< 10') 2  EA $6,000.00 $12,000.00
3.42 801.11.2, SC 36  Type "C" Drainage Inlet (< 10') 8  EA $4,950.00 $39,600.00
3.43 801.11.2, SC 36  Type "D" Drainage Inlet (< 10') 2  EA $5,610.00 $11,220.00
3.44 801.11.2, SC 36  15" or 12" x 18" MES 6  EA $1,615.00 $9,690.00
3.45 801.11.2, SC 36  18" or 14" x 23" Headwall 6  EA $2,700.00 $16,200.00
3.46 801.11.2, SC 36  24" or 19" x 30" Headwall 3  EA $3,551.00 $10,653.00
3.47 801.11.2, SC 36  COJ Concrete U Wall 1  EA $3,893.00 $3,893.00
3.48 SC 23, 36  30" Concrete Jacket (FDOT Index 430-001) 2  EA $1,582.00 $3,164.00
3.49 SC 24  Reconnect to Existing Drainage Inlet 24  EA $370.00 $8,880.00
3.50 SC 34, 36  Reconstruction of COJ Curb Inlet - Curbing Section 2  EA $2,645.00 $5,290.00
3.51 SC 25  ADA Sidewalk Return with ADA Detectable Mat 20  EA $918.00 $18,360.00

3.52 SC 26
 Existing Fencing, Mailboxes, Hardscape, and Landscaping 

Removal/Replacement/Reinstallation 1  LS $180,141.00 $180,141.00

3.54 SC 28  Tree and Stump Removal ( < 12") 9  EA $892.50 $8,032.50
3.55 SC 28  Tree and Stump Removal (12.1" to 18") 8  EA $1,155.00 $9,240.00
3.56 SC 28  Tree and Stump Removal (18.1" to 24") 5  EA $2,362.50 $11,812.50
3.57 SC 28  Tree and Stump Removal (24.1" to 30") 2  EA $3,517.50 $7,035.00
3.58 SC 28  Tree and Stump Removal (30.1" to 36") 3  EA $5,775.00 $17,325.00
3.59 SC 28  Tree and Stump Removal (36.1" to 42") 2  EA $6,825.00 $13,650.00
3.60 801.7  Sodding 93,200  SY $5.95 $554,540.00

$10,401,685.00

Item Spec No. Description Est. Qty Unit Unit Price Cost
4.1 SC 4A, 11, 12  Water Hook-ups 35  EA $1,575.00 $55,125.00
4.2 SC 4B, 12  Add RPZ to Existing Water Service 25  EA $1,050.00 $26,250.00
4.3 SC 3A, 12  Existing Well Conversion to Irrigation Well  50  EA $367.50 $18,375.00
4.4 SC 3B, 12  Existing Well Abandonment 20  EA $4,725.00 $94,500.00
4.5 SC 5, 6, 11, 12, 36  Sewer Hook-ups with Septic Tank Abandonment 250  EA $8,211.00 $2,052,750.00
4.6 SC 6, 12  Additional Septic Tank Abandonment  40  EA $945.00 $37,800.00
4.7 SC 2, 12  Low-Press. Sys. Hook-up w/ Septic Tank Abandonment 15  EA $14,595.00 $218,925.00

Part II Sewer Subtotal

PART III - PAVING & DRAINAGE CONSTRUCTION

Part III Paving and Drainage Subtotal

PART IV - ON-SITE HOOK-UP CONSTRUCTION
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$2,503,725.00

$29,457,911.00

$2,917,042.00 $2,917,042.00
$25,000.00
$50,000.00

$150,000.00
$25,000.00
$25,000.00

$150,000.00
$1,000,000.00
$4,342,042.00

 TOTAL $33,799,953.00

Item Spec No. Description Est. Qty Unit Unit Price Cost
2.6 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 0'-6' Deep 11  EA $8,927.00 $98,197.00
2.8 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 6'-8' Deep 22  EA $9,433.00 $207,526.00
2.9 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 8'-10' Deep 16  EA $10,159.00 $162,544.00
3.9 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 10'-12' Deep  6  EA $21,229.00 $127,374.00
4.9 801.14.1/SC 32, 36  Poo-Pit Alternate for Type A Manhole - 12'-14' Deep 4  EA $33,036.00 $132,144.00

2.22 801.14.1/SC 32, 36  Poo-Pit Alternate for Type C Manhole - 0-6' Deep 23  EA $8,010.00 $184,230.00
3.22 801.14.1/SC 32, 36  Poo-Pit Alternate for Type C Manhole - 6'-8' Deep 12  EA $8,417.00 $101,004.00

$1,013,019.00

IF ACCEPTED BY JEA, DENOTED LINE ITEMS WOULD REPLACE BASE BID LINE ITEMS

Part V Deductive Alternate Subtotal

SC 27 - Eva Circle OHE and BT Relocation Allowance
SC 35 - Part 3 - Law Enforcement & Security Allowance

SC 8B - Part 3 - Vibration Monitoring Allowance
Supplemental Work Authorization (SWA)

GCs & Allowances Subtotal

PART V - SEWER MAIN CONSTRUCTION | DEDUCTIVE ALTERNATE

SC 8B - Part 2 - Vibration Monitoring Allowance

Part IV On-Site Hook-up Subtotal

Parts I Thru IV Subtotal

General Conditions (Max 10% of Subtotal)
SC 35 - Part 1 - Law Enforcement & Security Allowance
SC 35 - Part 2 - Law Enforcement & Security Allowance
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BID BOND

STATE OF FLORI

COUNW OF: u.'lL
KNOW ALL PERSONS BY THESE PRESENTS, ThAt WC J. B. Coxwell Contractinq ,lnc (hereinafter called

rmly bound unto the"Principal'), and Western S Compan as Surety (hereinafter called "Su are held and fi
5%d

JEA of the City of Jacksonville, Florida (hereinafter called the "JEA"), in the sum of $ ,lav',ful money of the United States

of America, for the payment which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and

successors, jointly and severally, firmly by these presents:

WHEREAS, the Principal contemplates submitting or has submitted a Bid to the JEA for:

Construction Services for Christobel Septic Tank Phase-Out - 1412070846

retv").
rhdbtd

WHEREA
- 5% of ltia bid

amount ot emounr

S, it was a condition precedent to the submission of said Bid that a certified check or Bid Bond in the

be submitted with said Bid as a guaranty that the Principal would, if awarded the contract, enter into

a written contract with the JEA and fumish a Section 255.05 Florida Statutes Contract Bond in an amount equal to -IgllljAg:d
for the perlormance ol said contract, within ten consecutive calendar days after witten nolce being given of acceptance by the

JEA.

NOW, THEREFORE, THE CONOITIONS OF THIS OBLIGATION ARE SUCH, that if the Bid of the PTincipa|

herein be accepted and said Principal, within ten consecutive calendar days after written notice being given of such acceptance,

enters into a written contract with the JEA, and fumishes a Section 255.05, Florjda Statutes Contract Bond in an amount equal to
'100% of Contract satisfactory to the JEA, then this obligation shall be void; otherwise, the sum herein stated shall be

due and payable to the JEA, and the Surety herein agrees to pay said sum immediately upon demand of said JEA, in good and

laMul money of the United States of America; as liquidated damages for failure thereof of said Principal.
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lN wlTNESs WHEREoF, the said Principal and the said Surety have duly executed this bond the 20th day

o1 January 20 26.

ATTEST:

2'
nature

,^l< il,- Signatu
,4(zaz

J. B. Coxwell Contracting, lnc.

"Hw"2.{.t
re

L4^rr) t Ct,zz. /a
T nt Na

zf
Type/Print Name

Signed, Sealed and oelivered
in the Presence of:

Signature
Laura Krajczew

Name

ondlin, Witness
Type/Print Name

Name ol Firm

Address:

.1/L_
TypdPrint Name

il "4: Pzes,r,¤,r T

o

ESS

Title
AS PRINCIPAL

Western Surety Company
(su Compa Name)

Signature

Francis T. O'Reardon
Type/Print Name

Attorney-ln-Fact
Title
AS SURETY

Resident Agent Francis T. O'Reardon
State of Florida

. Johnson & Company

80'l N. Orange Avenue, Suite 510,

Orlando, FL 32801

Francis T. O'Reardon,
Florida Licensed Resident Agent - License #A19633

801 N. Orange Avenue, Suite 510,

Orlando, FL 3280'l

Form Approved

).

BIDBOND,DOC

407 -843-1 120 Assistant General Counsel

Page 2

Countersigned:

Name of Agent:

Address:
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Western Surety Company
POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation

having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby

make, constitute and appoint

Joseph D Johnson Jr, Francis T O'Reardon, Brett A Ragland, Joseph D Johnson III, Kanani
Cordero, Tyler Ragland, Individually

ofOrlando, FL, its true and lawful Attomey(s)-in-Fact with full power and authority hereby conferred to sigrq seal and execute for and on its behalfbonds,

undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -
and to bind it thereby as fully and to the same extent as ifsuch instruments were signed by a duly authorized officer ofthe corporation and all the acts ofsaid

Attomey, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attomey is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by

the shareholders of the corporation.

In Witness Whereot WESTERN SLIRETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be

hereto affixed on this l4th day ofJune,202l.

WESTERN SURETY COMPANY

T. Bruflat, Vice President

State of South Dakota
County of Minnehaha

SS

On this 14th day ofJune,2021, before me personally came Paul T. Bruflat, to me known, who, being by me duly swom, did depose and say: that he

resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed

the above instrument, that he knows the seal ofsaid corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed

pursuant to authority given by the Board ofDirectors of said corporation and that he signed his name thereto pusuant to like authority, and acknowledges

same to be the act and deed of said corporation.

My commission expires

March2,2026

M. Bent, Notary Public
CER'I'IFICATE

I, L. Nelson, Assistant Secretary of WESTERN SLIRETY COMPANY do hereby certify that the Powerof Attomey hereinabove set forth is still in
force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed

my name and affixed the seal of the said corporation this 20th day of January , 2026.

WESTE,RN SURE,TY COMPANY

L. Nelson, Assistant Secretary
Fom F4280-7 -2O12

)

.scav.

ssav

M. BENT
@$r#r[H@

Go to www.cnasurew.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.
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Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power ofAttorney is made and executed pursuant to and by authority ofthe following By-Law duly adopted by the shareholders

of the Company.

Section 7. Al1 bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shali be executed in the

corporate name ofthe Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other

officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer

may appoint Attomeys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company.

The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attomey or other obligations of the

corporation. The signature of any such officer and the corporate seal may be printed by facsimiie.

Award #5 - Supporting Documents 02/12/26



Construction Services for Christobel Septic Tank Phase-Out    
Solicitation Number 1412070846
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fi
LIST OF SUBCONTRACTORS FORM

JEA Solicitation Number'!412O7O8/,G Tier 1 Prime Contractor Business Name: J.B. Coxwell Contracting, lnc.

The referenced solicitation requires certain major Subcontractors be listed on this form, unless the work will be self-performed by the Tier 1 Prime
Contractor.

The undersigned understands that failure to submit the required Subcontractor information on this form may result in bid rejection, and the Tier 1

Prime Contractor agrees to employ the Subcontractors specified below: (Add additional lines if necessary\

Note: This list of Subcontractors shall not be modified subsequent to bid opening, without a showing of good cause and the written consent of JEA.

JSEB Subcontractors - Jacksonville Small & Emerging Business Program (JSEB)
A ceftified JSEB business who contracts with the Tier 1 Prime Contractor to provide goods and/or services. All fields are requhed to be completed on this section of the form.

Tier 2 Subcontractors

be providing goods and/or sevices. Submission ol Subontractor Ethnicity or Diverce Classification is optional.

Tier 3 Subcontractors - Utilization of Diverse Businesses Only
A diverse Subcontractor who contracts with a Tier 2 Subcontractor to provide goods and/or seruices.

Signed:

Title: VP of Estimating

JSEB
Business Name

JSEB
Primary Contact Name

JSEB
Telephone Number

JSEB
Email Addrars

JSEB
Certificetion?

Y4 d r'lo (ddt@ tu
d@&nmau)

Scope of work Dollar Amount

Leoacv Enoineering Hanna Mannersledl 904-721 -1 1 00
hmannerstedl@ leoacv

enqine¤Ilnq.eelD Yes Testinq $1 53,257.00

$0.00

$o.oo

$0.00

The Tier 2 Suh

Subcontrac-tor
Businesa Narne

Subcontractor
Primary Contact Name

Subcontractor
Telephone Number

Subcontractor
Email Addrcs3

Subcontracto.
Ethnicity or

oiverse
Classification

(sal*t ton ltu dtq hm
nilu, il epplde)

Scope ot Work Dollar Amount

PBM Constructors Ben Moore 904-71 4-6353
bmoore @ pbmconstruc

tors.com N/A Lift Stations $1 .415.000.00

Preferred Materials, lnc. Christopher Skiba 904-738-31 28
Chris.skiba @preferred

materials.com N/A Asohalt & Millino $1,073,460.95

Leoacv Enqineerino Hanna Mannerstedt 904-721-1 100
hmannerstedt@ legacy

enqineerinq.com N/A Testinq $153,257.00

$0.00

$0.00

Oiv¤rse Subcontractor
Business Name

Diverse Subcontractor
Primary Contact Name

Oiverse
Subcontractor

Telephone Number

Diverse
Subcontrac'tor
Email Address

Diverse
Subcontractor

Ethnicity or
Classification

(d*t hm tha dry &wn

Scope of work Oollar Amount

$0.00

$0.00

$0.00

$0.00

$0.00

Date: 1t20t2026

with A.ISFB Det

The I ier 3 Subcontractors sec
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CONFLICT OF INTEREST DISCLOSURE FORM

Disclosing a potential conflict of interest does not disqualify vendors. ln the event vendors do not disclose potential conflicts of
interest, and they are detected by JEA, vendor may be disquatified from doing business with JEA.

Quesl,bns about t r.s fotm? Contact (JEA, fill in the blank)

JEA Bid/Sollcatation/Contracl Number

1412070846
Name ofJEA Employee(s) Wo*ing on Vendols Current Contraci(s) with JEA

None
Vendor Name:

J.B. Coxwell Contracting, lnc
Vendor Phone:

(904)786-1120
Vendois Authorized Representative Name and Title:

Garland F. Chick, Jr., Vice President of Estimating
Authorized Representative's Phone

(904)421-4547

NAME(S) OF JEA EMPLOYEE(S) / PUBLIC OFFICER(S) WITH POTENTIAL CONFLICT OF INTEREST
Name of JEA public office(s), employee(s), or relatives with whom there may be a
potential conflict of interest. lf more than five, attach a second form.

Relationship of JEA public ofilce(s)/employee(s)
and/or relative(s) to vendor's company from list above
(e.9. 1(a), 2, etc.). Please list all that apply:

1

2

3

4

5.

d Vendor hereby declares it has not and will not provide gafrs or hospitality of any dollar value or any other gratuities to any JEA ofiicer or
employee to obtain or maintarn a contracl.

d t 
""rtify 

tt rt tt i" Conllicl of lnterest Disclosure has been examined by me and that its contents are true and correcl to my knowtedge and
belief and I have the authority to so certify on behalfof the Vendor.

Vendor's Authorized Representative Signature.

^4-Z---zl //-./(
Date:

01116t2026

FOR JEA USE ONLY IF CONFLICT NOTED
This form has been reviewed by:

Name ofJEA Ethics Officer: Signature Date

Note

d Vendor has no conflict of interest to report.
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FLORIDA TRENCH SAFETY ACT ACXNOWLEDGMENT

lf this Project involves trench excavations that will exceed a depth of 5 feet, pursuant to Florida Statutes. Chapter 553,
Part Vl, Trench Safety Act will be in effect and the undersigned Bidder hereby certifies that such Act will be complied
with during the construction of this Project.

Bidder acknowledges that included in the various items of the bid and in the total bid price are costs for complying with
the Florjda Trench Safety Act. Bidder further identifes the cost to be as summarized below:

Trench Safety lveasure
(Description)

4. Trench Box

Units of l/easure
(LF SY)

LF

Quantity Unit
Cost

$3.00

Extended
Cost

$98.370.0032.790
Slooino 37060 $1.00 $37,060.00B,

C,

D.

TOIAL $ 135 430 00
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(See Subsection _ - lnstructions to Bidders)

Construction and demolition debris at the worksite will be disposed oJ rl Trail Ridge Landfill

This location rs subJect to Ceftficate of Necessity ru0. 0310358-020-AV

Public Works Department Permit No. 0013493-002-SC

and is designated by

(Signature)

Garland F Chick Jr., Vice President of Estimat ng

(Title)
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sEcTtoN 00814

SWORN STATEMENT UNDER SECTION 287.133(3Xa),
FLORIDA STATUTES ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER
OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

1. This sworn statement is submitted to JEA

by Garland F. Chick, Jr., Vice President of Estimating

iq1 J.B. Coxwell Contracting, lnc.
[print name of entity submitting sworn statement]

whose business address is

6741 Lloyd Rd W. Jacksonville, FL32244

and (if applicable) its Federal Employer ldentification Number (FEIN) ls 59-3666875

(lf the entity has no FEIN, include the Social Security Number of the individual signing this sworn

statement:

2. I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida Statutes
means a violation of any state or federal law by a person with respect to and directly related to the
transaction of business with any public entity or with an agency or political subdivision of any other
state or with the United States, including but not limited to, any bid or contract for goods or services
to be provided to any public entity or an agency or political subdivision or any other state or of the
United States and involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or
material misrepresentation.

3. I understand that "convicted" or "conviction" as defined in Paragraph 287.133(1)(b) , Florida Statutes
means a finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt,
in any federal or state trial court of record relating to charges brought by indictment or information
after July l, 1989, as a result of a jury verdict, nonjury trial, or entry of a plea of guilty or nolo
contendere.

4. I understand that an "affiliate" as defined in Paragraph 287.133(1Xa), Florida Statutes, means

1 . A predecessor or successor of a person convicted of a public entity crime: or
2. An entity under the control of any natural person who is active in the management of the entity
and who has been convicted of a public entity crime. The term "affiliate" includes those officers,
directors, executives, partners, shareholders, employees, members, and agentswhoare active in the
managementof an afflliate. The ownership byone person ofshares constituting a controlling interest
in another person, or a pooling of equipment or income among persons when not for fair market value
under an arm's length agreement, shall be a prima facie case that one person controls another
person. A person who knowingly enters into a joint venture with a person who has been convicted
of a public entity crime in Florida during the preceding 36 months shall be considered an affiliate.

5. I understand that a "person" as defined in Paragraph 287.133(1Xe), Florida Statutes means any
natural person or entity organized under the laws of any state or of the United States with the legal
power to enter into a binding contract and which bids or applies to bid on contracts for the provision
ofgoods or services let by a public entity, orwhich otherwise transacts orapplies to transact business
with a public entity. The term "person" includes those officers, directors, executives, partners,
shareholders, employees, members, and agents who are active in management of an entity.

0801-66-'l 00814-1 Sworn Statement on Public Entity Crimes

[print individual's name and titlel
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6 Based on information and belief, the statement which I have marked below is true in relation to the
entity submitting this swom statement. [indicate which statement applies.l

Neither the entity submitting this sworn statement, nor any of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in management ofthe
entity, noranyaffiliate ofthe entityhave been charged with and convicted ofa public entitycrime
subsequent to July 1, '1989.

-The 
entity submitting this sworn statement, or one or more of its officers, directors, executives,

partners, shareholders, employees, members, or agents who are active in management of the
entity, or an affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 'l , 1989.

-The 
entity submitting this swom statement, or one or more of its officers, directors, executives,

partners, shareholders, employees, members, or agents who are active in management of the
entity, or an affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 1, 1989. However, there has been a subsequent proceeding before a
Hearing Officer of the State of Florida, Oivision of Administrative Hearings and the Final Order
entered by the Hearing Officer determined that it was not in the public interest to place the entity
submitting this sworn statement on the convicted vendor list. lattach a copy of the final order]

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR THE
PUBLIC ENTIry IDENTIFIED IN PARAGRAPH 1 (ONE)ABOVE IS FOR THAT PUBLIC ENTIry ONLYAND,
THAT THIS FORM IS VALID THROUGH DECEMBER 3,1 OF THE CALENDAR YEAR IN WHICH IT IS FILED,
I ALSO UNDERSTAND THAT IAM REQUIRED TO INFORM THE PUBLIC ENTIry PRIOR TO ENTERING
INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT PROVIDED IN SECTION 287.0,!7,
FLORIDA STATUTES FOR CATEGORY TWO OF ANY CHANGE IN THE INFORMATION CONTAINE DIN
THIS FORM

%*/1

Swom to and subscribed 5g1src rng th;s 'l6th 66y of Janua

Personally known x
OR Produced identification

[signature]

,2026

Notary

Ivly commission expires July 4th,2026

Lindsay Hurley
(Printed typed or stamped
commissioned name of notary public)

Form PUR 7068 (Rev. 04110192)
'.i,ffi

LINOSAY HURLEY
Commbslon f HH 283n 2
E$tlo tuly 4, 2026

0801-66-1 00814-2 Sworn Statement on Public Entity Crimes

pubtic - State of Florida

X

AZ//
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APPENDIXA
SUPPLEMENTARY CONDITIONS

CERTIFICATION OF COMPLIANCE WITH THE SUPPLEMENTARY CONDITIONS

This certification relates to a construction contract proposed by JEA
(insert the name of the Owner)

which expects to utilize funds directly made available by grants from the United States Environmental Protection Agency
I am the undersigned prospective construction contractor or subcontractor.

I certify that I have read the Supplementary Conditions and agree to incorporate the following articles into the bid and/
or contract:

ARTICLE I I
ARTICLE 12
ARTICLE 13
ARTICLE 14
ARTICLE I5
ARTICLE 16
ARTICLE I8

DEBARMENT AND SUSPENSION (EXECUTIVE ORDER 12549
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER I1246
TMMTGRATION REFORM AND CONTROL ACT (FLORIDA EXECUTIVE ORDER l1-l 16
ENVIRONMENTAL COMPLIANCE
FEDERAL LABOR STANDARDS PROVISION
AMERICAN IRON AND STEEL PROVISION
BUILD AMERICA, BUY AMERICA PROVISION

I agree that I will obtain identical certifications from prospective lower-tier construction subcontractors prior to the award of
any lower-tier constmction subcontracts with a price exceeding $2,000. I also agree that I will retain such certifications in
my files.

Z/*4/LJl 01t19t26
(Signature of Authorized Official)

Garland F. Chick, Jr., Vice President of Estimating

(Date)

(Name and Title of Authorized Official [Print or Type])

J.B. Coxwell Contracting, lnc.
(Name of Prospective Construction Contractor or Subcontractor [Print or Type])

6741 Lloyd Rd W. Jacksonville, FL 32244
(Address and Telephone Number of Prospective Construction Contractor or Subcontractor [Print or Type])

59-3666875
(Employer Identification Number of Prospective Construction Contractor or Subcontractor)

0801-66-1 00820-1 6 EPA Supplementary Conditions
(Construction)
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12/22/2025

Johnson & Company
801 N Orange Avenue
Suite 510
Orlando FL 32801

Kendra Gray
(407) 843-1120 (407) 843-5772

kgray@johnsonandcompany.net

J. B. COXWELL CONTRACTING, INC.
6741 LLOYD ROAD, WEST

JACKSONVILLE FL 32254

Travelers Indemnity Co of America 25666
Travelers Property & Casualty 25674
Charter Oaks Fire Insurance Co 25615
Great American Insurance Company 16691

CL25122218310

A
Contractual

VTC2H-CO-9T259928-TIA-26 01/01/2026 01/01/2027

1,000,000
300,000
5,000
1,000,000
2,000,000
2,000,000

Employee Benefits 1,000,000

A VTC2H-CAP-9T25993A-TIA-26 01/01/2026 01/01/2027

1,000,000

PIP-Basic 10,000

B/D
10,000

CUP-9T259916-26-25 01/01/2026 01/01/2027
15,000,000
15,000,000

C N UB-4X602407-26-25-D 01/01/2026 01/01/2027
1,000,000
1,000,000
1,000,000

B
Contractor's Equipment/Property
Valuable Papers QT-630-7133P614-TIL-26 01/01/2026 01/01/2027

Leased/Rented $995,000 Max
Personal Property $250,000
Valuable Papers $100,000

For Information Only

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY
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6741 LLOYD ROAD WEST
JACKSONVILLE,  FL  32254

Current Principal  Place of Business:

Current Mailing Address:
6741 LLOYD ROAD WEST
JACKSONVILLE,  FL  32254  

Entity Name: J. B. COXWELL CONTRACTING, INC.
DOCUMENT# P00000080832

FEI Number: 59-3666875 Certificate of Status Desired:
Name and Address of Current Registered Agent:
LIPPES MATHIAS LLP
10151 DEERWOOD PARK BLVD
BLDG 300, SUITE 300 
JACKSONVILLE, FL  32256  US

The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.

SIGNATURE:
Electronic Signature of Registered Agent Date

Officer/Director Detail :

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under 
oath; that I am an officer or director of the corporation or the receiver or trustee empowered to execute this report as required by Chapter 607, Florida Statutes; and that my name appears 
above, or on an attachment with all other like empowered.

SIGNATURE:
Electronic Signature of Signing Officer/Director Detail Date

DANIEL D. AKEL, ESQ

FILED
Jan 07, 2026

Secretary of State
4854230263CC

TRACY KALVIG CFO 01/07/2026

 2026  FLORIDA PROFIT CORPORATION ANNUAL REPORT

Yes

01/07/2026

Title PD

Name COXWELL, JOHN D 

Address 3490 OTIS ROAD   

City-State-Zip: JACKSONVILLE  FL  32220

Title CFO

Name KALVIG, TRACY  

Address 6741 LLOYD ROAD WEST   

City-State-Zip: JACKSONVILLE  FL  32254

Title COO

Name BLANK, CHRISTOPHER C SR

Address 6741 LLOYD ROAD WEST   

City-State-Zip: JACKSONVILLE  FL  32254

Title SECRETARY, TREASURER

Name WILLIFORD, V WAYNE  

Address 9410 COXWELL LANE   

City-State-Zip: JACKSONVILLE  FL  32221

Title VP

Name GREENE, EDDIE  

Address 6741 LLOYD ROAD WEST   

City-State-Zip: JACKSONVILLE  FL  32254
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State of Florida
Department of State

I certify from the records of this office that J. B. COXWELL CONTRACTING,
INC. is a corporation organized under the laws of the State of Florida, filed on
August 25, 2000.

The document number of this corporation is P00000080832.

I further certify that said corporation has paid all fees due this office through
December 31, 2025, that its most recent annual report/uniform business report
was filed on January 6, 2025, and that its status is active.

I further certify that said corporation has not filed Articles of Dissolution.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Sixth day of January, 2025

Tracking Number: 3614332892CC

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

Award #5 - Supporting Documents 02/12/26



Melanie S. Griffin, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD
THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

BLANK, CHRISTOPHER CHARLES

Do not alter this document in any form.

J B COXWELL CONTRACTING INC

LICENSE NUMBER: CGC059919
EXPIRATION DATE:  AUGUST 31, 2026

This is your license. It is unlawful for anyone other than the licensee to use this document.

6741 LLOYD ROAD WEST
JACKSONVILLE         FL 32254-1249

Always verify licenses online at MyFloridaLicense.com

ISSUED: 07/26/2024
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RMS Energy Co, LLC. | 15396 183rd St | Little Falls, MN 56345 | 888-683-3630 | rmsenergy.com
The content of this proposal is the intellectual property of RMS Energy Co., LLC. All content is intended for the sole use of the addressee and/or his/her 
employer and should be considered privileged and/or confidential, in as much, it may not be copied, distributed, or shared without express written 
consent of RMS Energy Co, LLC. Thank You. 

CT4 Non-Seg Inspection and New Non-Seg Bus Duct 
Jacksonville Electric Authority (JEA) 

Northside Generating Station 
Jacksonville, FL 

January 22, 2026 
Quotation #: 12505988, Rev. 0 

Prepared for: 
Blake Bobitt 

Electric Systems Engineer 
bobibd@jea.com 

(904) 665-4814

Sales Contact: 
Craig Huth 

Sales Engineer - Bus Services 
(740) 260-3875

craig.huth@rmsenergy.com 
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Quotation #: 12505988, Rev. #0 

RMS Energy Co, LLC. | 15396 183rd St | Little Falls, MN 56345 | 888-683-3630 | rmsenergy.com 

OP QOT – 002 – REV. 5 

2

Project Scope Summary 
RMS Energy Co, LLC appreciates the opportunity to provide a proposal per the scope of work listed 
below for the CT5 Unit at Northside Generating Station located in Jacksonville, FL.   

Item 1: Mobilization Demobilization  
 Crew, Mobilization and Demobilization.

Item 2: Material (Tape, Mesh, and Hardware) 
 Hardware and standard materials to bolt, torque, and tape the joints during inspection.

Item 3: On-Site Labor for Inspection, Refurb, and Cabling 
 Labor to perform the inspection as requested

o Work to be performed during outage scheduled for May 5th – May 22nd 2026
 Install new non-seg bus
 Run 2/0 cable to PTs and Arresters
 Includes a formal report of the findings and recommendations

Item 4: Silver Plate and Heat Shrink 
 Silver plate terminations at the Exciter Cabinet
 Silver plate and heat shrink bus bars from the load side of the breaker to the PT Transformer

Item 5: New Non-Seg Bus 
 Design, manufacture, and ship new non-seg bus duct to site.

NON-SEGREGATED PHASE BUS DUCT – 41422 

 Voltage class and amperage ....................................................................... 15 kV, 3000 A 
 Enclosure Size / Material ............................................................... 16” x 33” (aluminum) 
 Conductor size ....................................................................... (1) ½” x 8” Copper F.R.E. bar 
 Conductor Hardware .......................................................................... 316 Stainless Steel 
 Conductor finish .................................................................................. Silver-plated ends 
 Conductor insulation .................................................................. Epoxy, 40-60 mils. thick 
 Lightning impulse withstand ......................................................................... 95 kV (B.I.L.) 
 Number of phases / wires .................................................................. .. 3-Phase / 3-Wire 
 Short time withstand ........................................................................... 40 kA RMS (Sym.) 
 Conductor supports ................................................... Molded glass reinforced polyester 
 Enclosure finish .................................................................................................... ANSI 61 
 Ambient / Rise (conductor) ........................................................................... 40° C / 65° C 
 Number of applicable runs ............................................................................................. 1 
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 Quotation #: 12505988, Rev. #0 
 

RMS Energy Co, LLC. | 15396 183rd St | Little Falls, MN 56345 | 888-683-3630 | rmsenergy.com 
 

OP QOT – 002 – REV. 5 
 

3

Quantity U/M Description 
25 Ft. Bus duct 
2 Ea. Vertical elbows 
1 Ea. Tee Section 
1 Ea. Excitation Compartment termination 

                   Adapter bars, 1000 MCM Flexible braids, Bolting hardware, and Term boots. 
1       Ea.  Collector Enclosure termination 

                  Adapter bars, 1000 MCM Flexible braids, Bolting hardware, and Term boots. 
1  Ea. Switchgear termination 

          Adapter bars, 1000 MCM Flexible braids, Bolting hardware, and Term boots. 
2 Ea. Housing ground pads 
1 Lot 500W, 240V Internal heaters (operating at 120V) 
1 Ea. Thermostat (adjustable design) 
2 Ea. Stainless steel nameplate 
1 Lot Lifting/rigging provisions to be included on all sections 

 
UNIT ADD/DELETE PRICES 

Description U/M Add Price Delete Price 

Bus Duct Ft. $1,930 $1,158 

Vertical Elbow Ea. $2,413 $1,448 

Horizontal Elbow Ea. $3,378 N/A 
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Exceptions/Clarifications: 
 RMS assumes full LOTO in place upon arrival.  
 Up to (1) hour of site-specific training per crew member is included in this proposal. 
 No Cranes and/or Rigging is included and should be supplied by others. 
 Customer to schedule outage of equipment for measurements. Timeline for drawings does not 

start until receipt of order and site measurements are complete. 
 
Equipment: 

RMS Energy will provide the following equipment required for the execution of the quoted project 
scope: 
 Truck and Tool Trailer – RMS Energy truck will be provided for transportation to site. 
 Safety – Required PPE and other safety related equipment will be provided for all quoted 

personnel. 
 

PROPOSAL PRICING 
 
Item Description Price 

1 Mobilization / Demobilization $18,628.00 
2 Material for Field Refurbishment (Tape, Hardware, Mesh) $15,250.00 
3 Onsite Labor: Inspection of Cabinet, Installation of Bus, and Cables to PT Drawers $85,857.00 
4 Silver Plate and Heat Shrink $36,859.00 
5 New Non-Seg Bus $198,285.00 
  Total Lump Sum Price $354,879.00 

 
   
General Comments/Clarifications:  
 This quotation is based on working 10-hr days, Monday through Saturday. 
 Pricing reflects cost of one (1) site mobilization for equipment and personnel, if additional 

mobilizations are required, additional charges will apply.  
 Travel, accommodations, and living expenses for quoted personnel are included in pricing provided. 
 Site contact to be provided for the coordination of the project scope.  
 All switching, LOTO, and isolation to be performed by others and before RMS Energy arrives at site. 
 Any delays beyond RMS Energy’s control will be considered a change order and billed on a T&M 

basis per the current RMS Energy standard rate sheet. 
 RMS assumes that the equipment is functioning as intended with no major issues. If additional 

repairs are required to ensure system functions as originally intended, additional charges may apply. 
 RMS assumes that any deviation from the referenced scope of work will be billed on a T&M basis 

per the current RMS Energy standard rate sheet. 
 RMS Energy reserves the right to reject any portion of the work if, upon inspection, the safety or 

operational procedures of the job violate standard company practice. 
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 Goods and services to be supplied pursuant to terms and conditions agreed upon by both parties or 
https://www.rmsenergy.com/termsconditions 

 RMS requires an executed purchase order or written notice to proceed prior to commencement of 
work. 

 If within (24) hours of scheduled onsite work, the project is cancelled, RMS will bill for travel, per 
diems, and any purchased material. 

 Materials purchased by RMS Energy on a T&M basis will be invoiced at a 20% markup. 
 All testing and work performed by RMS Energy will be per applicable standards, requirements, or 

recommendations of: 
a. ANSI/NETA ATS-2021 Standard for Standards for Acceptance Testing Specifications 
b. ANSI/NETA MTS-2023 Standard for Standards for Acceptance Testing Specifications 
c. National Electrical Code (NEC) 
d. Institute of Electrical and Electronic Engineers (IEEE) 
e. National Fire Protection Association (NFPA) Article 70 
f. Customer Specific Test Specifications 

 
 
 

TERMS 
VALIDITY: Pricing provided is firm for quoted scope.  Pricing is valid for thirty (30) days from date of 
proposal. 
 

SCHEDULE: To be coordinated with Owner.  
 
PRICING NOTES:  

- Prices shown are in USD. 
- Pricing for this quotation is firm based on commodity prices for copper, steel, aluminum, and 

their availability, in effect on the date of proposal submittal.  RMS reserves the right to increase 
price and adjust the schedule as these commodity markets fluctuate. 

- Notwithstanding anything to the contrary, and without limitation, in the event of any change, 
enactment, adoption, promulgation, issuance, modification or repeal, after the date Supplier 
submits its proposal, of any applicable law (including tariffs and duties), code, regulation, 
permit, industry standard, and/or any material change in the interpretation of such by any state, 
federal or other regulatory or governing body/entity which adversely affects the cost to import, 
export, design, manufacture or sell the equipment, deliverables, goods or services to be 
delivered hereunder, Supplier and Buyer agree to negotiate an appropriate equitable 
adjustment of the price and/or schedule by way of Change Order.    

- In the event that the non-seg order is delayed for any reason not within the control of RMS, the 
price shall be increased 1% for each full month or fraction thereof that the shipment is delayed 
beyond the confirmed shipment date. 

 
TAXES & DUTIES: Not Included and will be added to the invoice if applicable. 
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TERMS OF PAYMENT: Net 30 days from the date of invoice 
The following payment milestones are offered for this proposal: 
 
Milestone     Payment Due 
Order Entry      20% 
Release to Manufacturer    15% 
Shipment      15% 
Site Mobilization     15% 
Project Completion     35% 
 
CANCELLATION: The following cancellation percentages will be applicable:   
Materials: 
Milestone     Cancellation Charge 
Order Entry      25% 
Submittal of Approval Drawings    50% 
Release to Manufacturer    90% 
Ready for Shipment     100% 
 
Labor: 
Milestone     Cancellation Charge 
15-30 Days from Scheduled Start   None 
  3-15 Days from Scheduled Start   Actuals +20% 
< 72 Hours from Scheduled Start   Actuals +50% 
 
FREIGHT: FCA (Free Carrier), Northlake, IL.  Prepay and Add, Billed at Cost plus 20%. 
 
WARRANTY: RMS Energy standard warranty of twelve (12) months from the date of commercial use / 
energization or eighteen (18) months from the date of shipment (whichever occurs first) will apply but 
under no circumstance will the warranty period for labor and workmanship exceed twelve (12) months 
from the date of project completion. 
 
RMS Energy is committed to providing the highest level of service in the industry.  We thank you for the 
opportunity to work with your company.  Please contact me directly if you have any questions or 
concerns. We look forward to working with you on a successful project.  
 
Sincerely,  
 
Michael Lefoldt 
Application Engineer 
Email: michael.lefoldt@rmsenergy.com 
Cell: (601) 906-0673 
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January 26, 2026 

Mr. Mike Williams, P.E. 
Water/Wastewater Program Manager 
JEA 
225 North Pearl Street  
Jacksonville, Fl 32202 

RE: Engineering Services Agreement 
Bidding, Construction Administration, Resident Observation, and Grant 
Administration Services 
Christobel Septic Tank Phase Out  
JEA 
Project No. 201.M080166.000 
Client No. 0801-66-1 

Dear Mike: 

We are pleased to present the following Engineering Services proposal to support JEA’s 
bidding, construction-phase, and grant administration services associated with the 
Christobel Septic Tank Phase Out project. CPH Consulting, LLC, hereinafter referred to 
as the Engineer, proposes to provide the enclosed Scope of Services to JEA, the Client, for 
the fees stipulated hereafter.   

SCOPE OF SERVICES 

The enclosed services are estimated for the following time durations: 

• Bidding Services = 30 days 
• Post-Bidding Services = 60 days 
• Construction Admin. (CA) Services = 32 months [960 days] 

Should construction activities exceed these budgeted amounts, the Engineer will 
coordinate with JEA to adjust the fee schedule.  

580-1 Wells Road
Orange Park, FL 32073 

Phone: 904.278.0030 
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ITEM A: BIDDING AND POST-BIDDING SERVICES 

The Engineer will complete the following activities associated with the project’s bidding 
phase of work: 

1. Attend the pre-bid conference.

2. Review and respond to requests for additional information.

3. Prepare and submit addenda.

4. Revise contract bid documents per addenda.

5. Prepare Conformed Construction Documents.

ITEM B: CONSTRUCTION ADMINISTRATION (CA) SERVICES 

The Engineer will support the Client and construction-phase team through the following 
services: 

1. Attendance at pre-construction construction conferences.

2. Review project shop drawings and associated submittals.

3. On-site visits to review construction progress, complete progress meetings, and
review field conditions. Based on the Biltmore Septic Tank Phase Out CA services,
a weekly construction meeting is budgeted.

4. Issue design revisions as required for field modifications, unforeseen conditions,
design modifications, and/or Client directed modifications. This will include
addressing request for information (RFI) from the contractor and coordination of
work through the CEI subconsultant.

5. Respond to correspondence from the Client related to construction activities
associated with the subject project.

6. Review and comment on proposed contract modifications.

7. Issue clarifications via electronic mail and/or letter correspondence.
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8. Coordinate with permitting agencies, as required, during construction of the
project.

9. Complete permitting certifications, and associated partials, for phased-
construction activities and final completion.

10. Provide substantial and final completion review of the construction activities and
issue associated findings to the Client.

The Engineer’s services are estimated for the periods specified above. If additional time 
is required, the Engineer can work on an hourly basis for those services required to 
complete the Project.  

ITEM C: RECORD DRAWINGS 

The Engineer will provide a set of record drawings based on CEI mark-ups, contractor 
mark-ups, contractor field surveying activities, and related information.   

ITEM D: CONSTRUCTION ENGINEERING AND OBSERVATION SERVICES 

Based on information provided by the Client, the proposed services will consist of 
monitoring the Contractor's on-site construction activities, and reviewing the work 
activities in relation to plan, specification, and special provision requirements. The 
observation services will support compliance with the Construction Contract 
requirements. The observer will maintain detailed records of the Contractor's daily 
operations and significant events that affect the work.  The resident observer will review 
the Contractor’s as-built drawings for completeness against the field notes and recorded 
observations.   

The Engineer will provide the services of one Resident Observer for the period defined 
as part of the scope of services.  Of the total allotted time, the scope of work anticipates 
three months requiring part-time services (on average 4 hours a day, 20 hours a week) 
with the remaining time requiring full-time services (8 hours a day, 40 hours a week).   

Should the Client desire an additional observer, a monthly rate can be provided to the 
Client at the time of the request.  A separate allowance is proposed to fund these services 
should they be required during specific times of construction when multiple construction 
activities may be in progress where additional oversight is necessary.   
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ITEM E: GRANT ADMINSTRATION SERVICES  
 

1. Davis-Bacon Coordination. 
Services include the following activities: 

 
a) Review and development of procurement documents to obtain EPA 

approval for public procurement.  
 

b) Development of Supplemental Conditions to address EPA criteria for 
construction contracts.  

 
c) Attend pre-construction meeting with general contractor to present EPA 

grant condition compliance requirements.   
 

d) Conduct random field interviews with general contractor and 
subcontractors (6 total budgeted) to confirm employee roles/activities, pay 
amount, and wage requirements.   

 
e) Review and log the contractor’s and subcontractors’ weekly payrolls for 

confirmation of wage requirements.   
 
f) It is the General Contractor’s responsibility to monitor and track wage-

employee activities in accordance with wage-rate descriptions. The 
Engineer will review the document and alert parties when concerns are 
found, which the General Contractor will be required to remedy.   

 
2. Build America, Buy America (BABA) Coordination.  

Services include the following activities during construction period: 
 
a) Review and development of procurement documents to obtain EPA 

approval for public procurement.   
 

b) Development of Supplemental Conditions to address EPA criteria for 
construction contracts.  

 
c) Review and coordinate step-certification process with general contractor to 

comply with conditions.  This will occur through the shop drawing process.   
 
d) Direct JEA inspection services on criteria for field compliance of grant 

provisions.   
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e) It is the General Contractor’s responsibility to ensure compliance with 
contract provisions.  The federal appropriation documents indicate a 
project that is following BABA requirements will also be compliant for 
American Iron and Steel (AIS).  The Engineer will review the contractor 
procurement documents and alert parties when concerns are found, which 
the General Contractor will be required to remedy. 

 
3. Disbursement Request Coordination.  

Services include the following activities:  
 

a) Support the City or JEA in preparing documents for disbursement requests. 
Services include compiling payment documents, grant forms, certifications, 
etc., to facilitate reimbursement from the EPA.  
 

b) These services would extend from design period through construction 
completion, or until grant close out occurs. 

 
4. Grant Close Out Coordination.  

Services include the following activities:  
 

a) Support the City or JEA in preparing close-out documents, which are 
anticipated to include records associated with the project’s construction 
procurement, contract documents, weekly payrolls, interview documents, 
shop drawings, BABA certificates, project correspondence, pay requests, 
disbursement requests, project photographs, and record drawings.  
 

b) These services include up to two field or office meetings to review the 
materials and/or complete final project inspection with the funding agency 
or their delegate.    

 
 
 

 
 

[Rest of Page Intentionally Left Blank]  
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EXCLUSIONS 

 
The proposed scope of services does not include: 
 

1. Contractor’s selection of means, methods, and/or techniques for completing the 
work. 

2. Sequencing plans. 
3. Contractor’s safety practices or programs. 
4. Review of a contractor’s compliance with labor laws or hiring practices.  Services 

are limited to verifying payrolls provided by the contractor and completing 
random interviews to surveille compliance.  

5. Material testing or specialty inspections.  
6. Liability for construction defects.  
7. Post-construction warranty period review. 
8. Delays caused by the contractor.  
9. Legal representation and/or support.   
10. Value engineering redesign services.  

 
PURSUANT TO FLORIDA STATUTES, SECTION 558.0035, AN 
INDIVIDUAL EMPLOYEE OR AGENT MAY NOT BE HELD 
INDIVIDUALLY LIABLE FOR NEGLIGENCE. 
 

SCHEDULE OF FEES 
 
The Engineer shall be paid the following lump sum fees: 
 

Item Description Lump Sum Fee 
A Bidding and Post-Bidding Services  $17,900 
B Construction Administration Services $778,800 
C Record Drawings $38,900 

D Construction Engineering and Observation Services 
(one inspector) $963,055 

E.1 Grant Admin – Davis-Bacon Coordination $317,900 
E.2 Grant Admin – BABA Coordination $95,000 
E.3 Grant Admin – Disbursement Request Coordination  $37,400 
E.4 Grant Admin – Grant Close Out Coordination $10,500 

TOTAL $2,259,455 
 Construction-Phase Allowance $200,000 
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The Engineer shall make himself available to the Client at the Engineer's standard hourly 
rates for additional services as requested, including construction site visits, certification 
of pay requests, construction administration and changes in project scope of work. 
 
Invoices for services in progress are prepared monthly and are due and payable within 
twenty (20) days of the invoice date.  Payments which are not received in accordance 
herewith are subject to late fees, collection fees, 1-1/2% interest per month and may cause 
the Engineer to stop work on the Client’s projects.  The fees listed above do not include 
state sales tax, federal sales tax or value added tax (VAT), should they be required by law. 
 
 

ACCEPTANCE 
 
Should this proposal not be accepted within a period of thirty (30) days, it shall become 
null and void. 
 
Sincerely,       
CPH Consulting, LLC,     
 
    
         
_________________________________   
Jason R. Shepler, P.E.            
Vice President of Environmental Services   
        
 
 
_________________________________ 
Nikhel Jindal, GCC, Assoc. DBIA, ENV SP, CPSM      
Chief Strategy and Success Officer 
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Certification of Single Source or Emergency Procurement

Please use this form to certify a Single Source or Emergency Procurement complies with the requirements of the 
JEA Procurement Code.  The JEA Procurement Code defines a Single Source and Emergency Procurement as 
follows:

3-112  Single Source

A Contract may be awarded for Supplies or Services as a Single Source when, pursuant to the Operational 
Procedures, the Chief Procurement Officer determines that: 

�D� there is only one justifiable source for the required Supplies or Services;�1RWH��3OHDVH�SURYLGH�MXVWLILFDWLRQ�

�E� the Supplies or Services must be a certain type, brand, make or manufacturer due to the criticality of the item or
compatibility within a JEA utility system, and such Supplies or Services may not be obtained from multiple sources
such as distributors;�1RWH��,I�WKLV�LV�D�6LQJOH�6RXUFH�6WDQGDUG�RU�2(0��SOHDVH�SURYLGH�SURSHU�EDFNXS�GRFXPHQWDWLRQ�

�F� the Services are a follow-up of Services that may only be done efficiently and effectively by the Vendor that
rendered the initial Services to JEA, provided the Procurement of the initial Services was competitive;

�G� at the conclusion of a Pilot Project under Section 3-118 of this Code, the Procurement of Supplies or Services
tested during the Pilot Project, provided the Vendor was competitively selected for the Pilot Project.

3-113  Emergency Procurements

In the event of an Emergency, the Chief Procurement Officer may make or authorize an Emergency Procurement, 
provided that Emergency Procurements shall be made with as much competition as practicable under the 
circumstances. A written Determination of the basis for the Emergency and for the selection of the particular Vendor 
shall be included in the Procurement file.

For purposes of this Section 3-113, an “Emergency” means any one of the following:   

(a) a reasonably unforeseen breakdown in machinery;

(b) an interruption in the delivery of an essential governmental service or the development of a circumstance causing
a threatened curtailment, diminution, or termination of an essential service;

(c) the development of a dangerous condition causing an immediate danger to the public health, safety, or welfare or
other substantial loss to JEA;

(d) an immediate danger of loss of public or private property;

(e) the opportunity to secure significant financial gain, to avoid delays to any Governmental Entity or avoid
significant financial loss through immediate or timely action; or (f) a valid public emergency certified by the Chief
Executive Officer.

Please provide the following information:

Vendor Name:

__________________________________________________________________________________

Description of Services or Supplies provideG by Vendor�

_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________

Xylem Inc.

Flygt submersible pumps are a JEA Standard approved material used in the JEA sewer collection systems.
There are currently over 600 JEA facilities with Flygt pumps installed and 92 new lift stations in development.
Xylem Inc. are the sole distributor and service provider in Florida for Flygt submersible pumps.
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Certification:

I the undersigned certify that to the best of my knowledge, no JEA employee has, either directly or indirectly, a financial 
interest in this Single Source Emergency Procurement, and  

I the undersigned certify that this procurement meets the requirements of a (choose one of the following): 

_____ Single Source Procurement.  Please state which subsection of Section 3-112 above applies to this Single Source 
Procurement:
,V�WKLV�6LQJOH�6RXUFH�DOVR�D�5DWLILFDWLRQ"���������<HV���������1R��,I�\HV��H[SODLQ

OR

_____Emergency Procurement - Please state which subsection of Section 3-113 above applies to this�(PHUJHQF\

,V�WKLV�(PHUJHQF\�DOVR�D�5DWLILFDWLRQ"� �<HV� �1R��,I�\HV��H[SODLQ

6LJQDWXUH�RI�-($�%XVLQHVV�8QLW�&KLHI��RU�GHVLJQHH�

1DPH of JEA Business Unit &KLHI��RU�GHVLJQHH�

This certification shall be attached to the Purchase Order when it is routed for approval.  A Single Source 
or Emergency Procurement shall be reported to the JEA Board in accordance with Section 1-110 of the JEA
Procurement Code.

3-112 (b)

Robert Zammataro Digitally signed by Robert Zammataro
Date: 2026.01.15 07:33:46-05'00'

✔

✔

✔

Robert Zammataro
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December 31, 2024 
 
JEA 
Attn: Roy White 
 
Subject:  FLYGT PRODUCTS – SALES & SERVICE 
 
 
Please be advised the Xylem, Inc. the only authorized vendor for Flygt municipal products and is the only 
authorized service repair and warranty organization in the State of Florida; (East of the Apalachicola River).  
Their staff is properly trained to provide you the best service available. 
 
 
Thank you for your interest in Flygt Products. Do not hesitate to call me if you have any questions regarding 
distribution or any other matter. 
 
 
Very truly yours, 
 
XYLEM, INC. 
 
David Williams 
 
 
*Flygt Products include submersible pumps, mixers, valves, M&C products, Syracuse safe hatch access covers 
and control panels. 
        

 
 
 

 
 
 

 

 

XYLEM INC. – FLYGT PRODUCTS 
2152 Sprint Blvd. Apopka Florida 32703  
Phone: 407-880-2900 •• Fax: 407-880-2962 
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JEA Water and Wastewater Standards

Updated- February 12, 2024 X - Page 89 of 165 Approved by: ADN

AS-603: WASTEWATER PUMP                                                                          
DESCRIPTION: Wastewater Pump. See Section 433 of the current JEA Standards for specifications and 

requirements.

MANUFACTURER POINT OF CONTACT CONTACT NUMBER
SUBMERSIBLE WASTEWATER PUMPS

Low 
Speed

High 
Speed

Flygt YES YES David Williams (239) 825-8384

Myers YES YES Scott Strong – Custom Pump (904) 858-9605

WILO-EMU, YES NO PSI Technologies (904) 588-2132

KSB YES YES Barney’s Pump (904) 260-0669

Hydromatic YES NO Barney’s Pump (904) 260-0669

Shinmaywa YES NO David Lee (904) 228-7602

Sulzer YES YES Rex Smith – Hydra Service (850) 630-0117
DRY-PIT WASTEWATER PUMPS

WILO-EMU PSI Technologies (904) 588-2132

Flow Serve (MSX Carter & Ver Planck (813) 287-0709

KSB Barney’s Pump (904) 260-0669

Flygt David Williams (239) 825 8384
FLOODED SUCTION SOLIDS HANDLING PUMPS

Fairbanks Nijhuis (fka Fairbanks Morse) Barney’s Pumps, Inc. (904) 260-0669

Worthington Carter & Ver Planck (813) 287-0709

Allis Chalmers David Williams (239) 825-8384
LOW PRESSURE SYSTEM (LPS)

Myers MW50 Scott Strong – Custom Pump (904) 858-9605

Champion Pumps CPWH 5V & 5A Mike Biletzskov (912) 266-6545

Barmesa Pumps 2BSE511AU Tyler Self  - Custom Pump (904) 858-9605
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JEA Water and Wastewater Standards 
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 AS-603: WASTEWATER PUMP    
DESCRIPTION: Wastewater Pump. See Section 433 of the current JEA Standards for specifications and 

requirements. 

MANUFACTURER POINT OF CONTACT CONTACT NUMBER 

SUBMERSIBLE WASTEWATER PUMPS 

Low 
Speed 

High 
Speed 

Flygt YES YES David Williams (239) 825-8384

Myers YES YES Scott Strong – Custom Pump (904) 858-9605

WILO-EMU, YES NO PSI Technologies (904) 588-2132

KSB YES YES Barney’s Pump (904) 260-0669

Hydromatic YES NO Barney’s Pump (904) 260-0669

Shinmaywa YES NO David Lee (904) 228-7602

Sulzer YES YES Rex Smith – Hydra Service (850) 630-0117

DRY-PIT WASTEWATER PUMPS 

WILO-EMU PSI Technologies (904) 588-2132

Flow Serve (MSX Carter & Ver Planck (813) 287-0709

KSB Barney’s Pump (904) 260-0669

Flygt David Williams (239) 825 8384

FLOODED SUCTION SOLIDS HANDLING PUMPS 

Fairbanks Nijhuis (fka Fairbanks Morse) Barney’s Pumps, Inc. (904) 260-0669

Worthington Carter & Ver Planck (813) 287-0709

Allis Chalmers David Williams (239) 825-8384

LOW PRESSURE SYSTEM (LPS) 

Myers MW50 Scott Strong – Custom Pump (904) 858-9605

Champion Pumps CPWH 5V & 5A Mike Biletzskov (912) 266-6545

Barmesa Pumps 2BSE511AU Tyler Self  - Custom Pump (904) 858-9605
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JEA 
January 23, 2026 

Re: JEA/Xylem Water Solutions USA Inc. Contract 

Dear JEA Procurement Team,  

Xylem Water Solutions USA Inc. is pleased to confirm the following discount pricing structure as part of our 
contract discussions regarding the supply of Flygt pumps, parts, and accessories to JEA. 

• Flygt pumps, spare parts, and accessories:
10% discount from current list price

• Flygt parts supplied as part of repair services performed by Xylem:
15% discount from current list price

We appreciate your interest in Xylem Water Solutions USA Inc. and the opportunity to support JEA’s 
operations. Please do not hesitate to contact me should you have any questions or require additional 
information. 

Sincerely, 

Eric Johnson 

Regional Sales Manager 
Xylem Water Solutions USA Inc. 
(561) 248-3712
eric.johnson@xylem.com

XYLEM WATER SOLUTIONS USA, INC. – FLYGT  
15132 Park of Commerce Blvd/102 Jupiter, FL 33478 
Phone: 561-248-3712 
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Capital or 
O&M

Index / Project # / 
Cost Center

O&M 
Spreadsheet 

Line
FY26 FY27 FY28 FY29 FY30

Capital 870-01 $441,974.31 662,961.47$      662,961.47$      220,987.15$      1,988,884.40$       
Capital 177-01 $441,974.31 662,961.47$      662,961.47$      220,987.15$      1,988,884.40$       

-$     
-$     
-$     
-$     
-$     
-$     
-$     
-$     
-$     
-$     
-$     
-$     
-$     
-$     

883,948.62$     1,325,922.94$  1,325,922.94$  441,974.30$      -$        3,977,768.80$        

Funding Sources and Cash Flows

Total Award Amount
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Manufacturer FLYGT
POs

Sum of Amount Column Labels
Row Labels FY23 FY24 FY25 FY26 Grand Total Yr. Avg. (FY23-FY25)
Direct Purchases 1,616,648.25$     821,764.00$     1,164,532.34$     796,683.85$   4,399,628.44$     1,200,981.53$     
Industrial Services 66,322.27$     30,434.76$     143,698.64$          240,455.67$     80,151.89$     
Grand Total 1,682,970.52$       852,198.76$      1,308,230.98$        796,683.85$  4,640,084.11$       

Pcards
XYLEM DEWATERING FY23 FY24 FY25 FY26 Grand Total Yr. Avg. (FY23-FY25)
DIRECT PURCHASES (Spare Parts) 26,586.32$     29,908.85$     61,111.74$     7,787.65$        125,394.56$     39,202.30$     
IND SER - MISCELLANEOUS 5,867.83$     2,458.60$     8,435.20$        -$                     16,761.63$     5,587.21$     
Grand Total 32,454.15$        32,367.45$      69,546.94$      7,787.65$        142,156.19$        

Total POs & Pcard
Annual Average

FY23-FY25 3Yr Est.
New Pumps & Spare Parts 4,525,023.00$     1,240,183.83$     3,720,551.50$     

Repairs & Service 257,217.30$     85,739.10$     257,217.30$     

4,782,240.30$       1,325,922.93$       3,977,768.80$        
Annual Avgerage
FY23-FY25 3 Year Estimate

New Pumps & Spare Parts 1,240,183.83$     3,720,551.50$   
Repair Services 85,739.10$     257,217.30$    

Index Description Index 1,325,922.93$     3,977,768.80$   
Water Reclamation Facilities - Capital Equipment Replacement 870-01
Pumping Stations - Capital Equipment Replacement 177-01
Pump Station Upgrades for Mandarin WRF Influent Upgrades 180-81
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