
During the meeting, public comments received via e-mail regarding any matter on the 
agenda for consideration will be read out. Per the Public Notice Agenda posted on JEA.com, 
public comments by e-mail must be received no later than 9:00 a.m. on the day of the 
meeting to be read during the public comment portion of the meeting.

At the designated public comment time we will provide opportunity for you to unmute to speak.

You have been joined to the meeting with your audio muted by default.  

Please contact Aileen Cruz by telephone at (904) 776-1911 or by email at 
cruza@jea.com if you experience any technical difficulties during the meeting.

Welcome to the 

Awards Meeting
April 13, 2023, 10:00 AM EST
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Located on the bottom-right side of you screen you will 
find an icon that looks like a person          labeled 
Participants. This option will allow you to see a long list of 
individuals who have joined today's meeting.  

At the top of this list, your name will be visible and to the 
right you will notice a gray icon that looks like a hand        . 

If you click it, it will show a slash through the hand         
letting us know that you would like to be recognized for 
comment, additionally you may click it again to lower your 
hand. 

For those that may have called in directly, there are 2 
additional ways that you can notify us that you would like 
to provide comment. The first is by pressing *3 on your 
phone, which will raise your hand. The second way you 
may notify us is to press *6 to unmute your line. 

If you unmute your line, please state your name so that 
everyone may hear who is speaking before providing your 
comment. 

Below is a summary of the meeting controls you will see at the bottom of your screen.

Controls for Public Comments 

Awards Meeting – Public Comments



AWARDS 
COMMITTEE 

AGENDA 
 

DATE: Thursday, April 13, 2023 
 
TIME: 10:00 A.M. 

 
PLACE: JEA, Customer Center, Hydrangea Room, 1st Floor, 225 N Pearl St Street,  
 Jacksonville, FL 32202 OR 

WebEx/Teleconference 
WebEx Meeting Number (access code): 2309 526 2709 
WebEx Password: cQMmJPHA823 

 

Public Comments: 
 
 

Awards: 
 

1. Approval of the minutes from the last meeting. (04/06/2023) 
 

2. Request approval to award a contract increase to Keville Enterprises Inc. for additional personnel for the 
Water/Wastewater Project Support Services contract in the amount of $8,004,122.90, for a new not-to-exceed 
amount of $26,783,428.90, subject to the availability of lawfully appropriated funds. 

 
3. 1410860846 – Request approval to award a contract to Quanta Infrastructure Solutions Group, LLC for Design 

Build services for the Fulton Cut - Transmission Line Raising & Tower Replacement Project in the amount of 
$1,696,036.44, subject to the availability of lawfully appropriated funds. 

 
4. 1411119046 - Request approval to award a contract to Prolec-GE, Waukesha, Inc. for the supply of One (1) 69 

kV/13/2 kV Water Street, One (1) 138 kV/26kV Starratt Road Transformer in the amount of $2,919,056.00, 
subject to the availability of lawfully approved funds. 

 
5. Request approval for a contract increase to Leidos Engineering, LLC for ($1,322,812.00) and Power Engineers 

Inc for ($628,146.00) for protection and controls services for a new not-to-exceed amount of $2,700,958.00, 
subject to the availability of lawfully appropriated funds. 

 
6. Deferred - Request approval to award a one (1) year contract extension to Utility Consumer Analytics, Inc. for 

Utility Tracker Portal Tool, in the amount of $295,956.24, for a new not-to-exceed amount of $556,940.58 
subject to the availability of lawfully appropriated funds. 

 
7. Request approval to award a change order to Red Clay Consulting, Inc. for additional services needed for 

implementation support for the Oracle Meter Data Management MDM modernization project in the amount of 
$2,950,000.00, for a new not-to-exceed amount of $8,451,563.90, subject to the availability of lawfully 
appropriated funds 

 
8. 1411045446 - Request approval to award a contract to PQH Group Design, Inc. for Westside Service Center 

Glove Lab and Admin Building Design Services in the amount of $171,900.00, subject to lawfully appropriated 
funds. 

 
9. Request approval to award a renewal to Merrell Bros., Inc. for Residuals Hauling and Disposal services in the 

amount of $1,555,818.00, for a new not-to-exceed amount of $7,180,972.48, subject to the availability of 
lawfully appropriated funds. 



 
10. Request approval to award a 3-month contract extension and increase/ratification to Grainger (100,000.00), 

World Electric Supply ($551,566.73) and Jo Kell, Inc. ($527,100.00) to provide Maintenance, Repair and 
Overhaul (MRO) materials for a total amount of $1,178,666.73, and new not-to-exceed amount for all three 
contracts of $12,800,166.73, subject to availability of lawfully appropriated funds. 

 
11. Request approval to award a contract to Global Rental Company, Inc. for the purchase of four (4) trucks for 

FY23 in the amount of $439,599.00, subject to the availability of lawfully appropriated funds. 
 

 
 
 
Informational Items:  N/A 

 

Open Discussion:  N/A 
 

Public Notice:  N/A 
 

General Business:  N/A 
 

SPECIAL NOTES: Copies of the above items are available in JEA Procurement, if needed for review. If a person decides to appeal any decision made by 
the Awards Committee, with respect to any matter considered at this meeting, that person will need a record of the proceedings, and, for such purpose, 
needs to ensure that a verbatim record of the proceedings is made, which record includes the evidence and testimony upon which the appeal is to be 
based. If you have a disability that requires reasonable accommodations to participate in the above meeting, please call 665-8625 by 8:30 a.m. the day 
before the meeting and we will provide reasonable assistance for you. 
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Award# Type of Award 
Business 

Unit 

Estimated/ Budgeted 
Amount Amount Awardee Term Summary 

1 Minutes N/A N/A N/A N/A N/A Approval of minutes from the 04/06/2023 meeting. 

2 CONTRACT 
INCREASE MELENDEZ $8,004,122.90 $8,004,122.90 KEVILLE 

ENTERPRISES, INC.  

Five (5) Years 
w/Two (2) - 1 
Yr. Renewals 

Water/Wastewater Project Support Services 

JEA is seeking a vendor (also referred to as the “Company”) 
that can provide the following services: construction 
management, project management, scheduling, cost analysis 
and estimating to support JEA’s Water/Wastewater (W/WW) 
capital improvement program as required by JEA (the 
“Work” or “Services”). The successful Company will 
perform the functions of a staffing firm, including recruiting, 
hiring, assigning, compensating, orienting, reassigning, 
counseling, disciplining, and discharging the personnel. 

This contract will experience a shortfall of $8,004,122.90 for 
several reasons, including higher than expected attrition of 
JEA FTEs, significant growth of the W/WW capital program 
including addition of the Surface Water Discharge 
Elimination program and expansion of the Septic Tank 
Phase-Out program, escalation and increases in wages and 
salaries for planned new hires. The increase includes all 
currently employed staff, six future positions as part of the 
approved resource plan for Project Engineering and 
Construction, and the addition of three Safety Specialists due 
to the large amount of construction work that is currently 
underway. A breakdown of positions and rates is included as 
backup. 

A new not-to-exceed amount of $26,783,428.90. 

3 
REQUEST FOR 

PROPOSAL (RFP) 
 

4 PROPOSERS 

MELENDEZ 
$12,542,521.00  

(10% estimate design - 
$1,254,252.00)  

$1,696,036.44 

QUANTA 
INFRASTRUCTURE 

SOLUTIONS GROUP, 
LLC 

Project 
Completion 
(Expected: 

09/21/2026) 

Fulton Cut - Transmission Line Raising & Tower 
Replacement Project 
 
The purpose of this Request for Proposals (this “RFP”) is to 
evaluate and select a Company that can provide Design-Build 
Services for the 138 and 230 kV Fulton Cut transmission 
tower replacement (collectively, the "Work" or "Services").   
The Company to be Awarded will be comprised of a 
Construction Contractor and an Engineering firm to perform 
all engineering, design and construction services needed to 
replace transmission lattice towers and increase clearances of 
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six (6) existing overhead 138kV and 230kV transmission 
circuits 840, 918, 926, 934, 935, and 938 across the Fulton 
Cut near Jax Port in Jacksonville, Florida. The figure below 
illustrates the project location. 
 
The engineering design proposal is 63% higher than the 
originally budgeted engineering estimate of $1,042,500.00. 
The original budgeted estimate was taken from a feasibility 
study performed by Worley in early 2022 with a range of -
20% / +30%. The design concept has changed since the 
original study was completed to help reduce outage durations 
and increases worker safety. These changes resulted in the 
project requiring more engineering hours than originally 
anticipated. The project budget has been re-estimated and 
increased based on the negotiated terms and conditions. The 
current design proposal is 3.93% of the estimated total 
project budget and is deemed reasonable. 
The engineering design phase is expected to reach 60% 
design by the end of Q4 of 2023, and then a Guaranteed 
Maximum Price (GMP) will be developed for evaluation.  If 
JEA elects to accept the GMP, a contract increase will be 
brought to awards to fund the construction phase of the 
project. 
Additionally, it is noted that this project is FDOT grant 
funded to the Port Authority and is reimbursable to JEA on a 
per payment basis. 
1410860846 – Request approval to award a contract to 
Quanta Infrastructure Solutions Group, LLC for Design Build 
services for the Fulton Cut - Transmission Line Raising & 
Tower Replacement Project in the amount of $1,696,036.44, 
subject to the availability of lawfully appropriated funds. 

4 
REQUEST FOR 

PROPOSAL (RFP) 
 

3 RESPONDENTS 

MELENDEZ $3,000,000.00 $2,919,056.00 PROLEC–GE 
WAUKESHA INC. 

Project 
Completion 
(Estimate 

04/30/2026) 

One (1) 69 kV/13/2 kV Water Street, One (1) 138 kV/26kV 
Starratt Road Transformer 
 
JEA is soliciting Proposals for the equipment design, 
fabrication, and delivery of One T2 69kV/13.2kV 30/40/50 
MVA Transformer for Water Street Substation and One T2 
138kV/26kV 30/40/50 MVA Starratt Road Substation (the 
"Work" or "Services").  
 
The scope of services the company will provide includes, 
however, is not limited to: Equipment Design, Equipment 
Engineering, Materials procurement, Fabrication, Drawings, 
and Delivery (offload and set on the pad). 
 
There is lead time calculation penalty for any lead times over 
20 months. 
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The award amount includes the base equipment price and 
installation (which is typically setting the transformer on the 
pad) and is included in the unit price for Starratt Road.  The 
Water Street T2 transformer includes an additional 
$33,000.00 installation price option.  The Water Street T2 
installation location has obstructions to installation and 
requires special handling to install the transformer on the pad. 
 
The award amount is 2.7% below the budget estimate. It is 
also noted these transformers have price adjustment through 
the completion of manufacturing. JEA understands this not 
the best-case scenario for procurements; however, market 
indices and actual costs are used and 50% of the price is 
subject to price adjustment (22% of which is labor).  Based 
on competition and current market conditions the price is 
deemed reasonable. 
 
1411119046 - Request approval to award a contract to 
Prolec-GE, Waukesha, Inc. for the supply of One (1) 69 
kV/13/2 kV Water Street, One (1) 138 kV/26kV Starratt 
Road Transformer in the amount of $2,919,056.00, subject to 
the availability of lawfully approved funds. 
 

 

5 

 

CONTRACT 
INCREASE MELENDEZ $1,950,958 

$1,322,812.00 
 
 
 
 

$628,146.00 

 
 

LEIDOS 
ENGINEERING, LLC 

 
 
 

POWER ENGINEERS 
INC. 

 

Three (3) Years 
w/ Two (2) - 1 
Yr. Renewals 

Engineering Services – Protection and Controls 
 
This Solicitation is for JEA to obtain General Engineering 
Services of an experienced engineering firm with technical 
expertise in design engineering for generation and 
transmission Protection and Control (P&C) projects to 
supplement JEA’s internal design staff (The “Work”). The 
work will consist of performing engineering and design 
services as requested by JEA in support of engineering 
Generation and Transmission Protection and Control (P&C) 
projects for which comply with Florida Statutes Section 
287.055, known as the Consultants' Competitive Negotiation 
Act (CCNA). 
 
JEA intends to award up to three (3) contracts to the three (3) 
most highly qualified firms that meet the minimum 
qualifications and with which JEA is able to successfully 
negotiate a contract. 
 
This request is to add funds in the amount of $1,950,958.00 
to allow continued use through the contract original term.  
The business unit has completed a project and budget review 
process to establish funding for expected projects over the 
term of the contract. A listing of the projects and projected 
cash flows based on engineering firm scope and fee estimates 
is attached as backup.  Rates are subject to CPI annually. 
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Should additional funds be required, the JEA business unit 
and supply chain management will process increases through 
the Awards Committee as necessary. 
Request approval for a contract increase to Leidos 
Engineering, LLC for ($1,322,812.00) and Power Engineers 
Inc. for ($628,146.00) for protection and controls services for 
a new not-to-exceed amount of $2,700,958.00, subject to the 
availability of lawfully appropriated funds. 

6 Deferred Deferred Deferred Deferred Deferred Deferred Deferred 

7 CHANGE ORDER Selders N/A $2,950,000.00 RED CLAY 
CONSULTING, INC. 

Project 
Completion 
(Estimated 

02/28/2024) 

Oracle Customer to Meter C2M Project Director Support 
and Critical Gap Assessment/Consulting 
 
This award was originally for the purpose of authorizing a 
vendor (Red Clay) to provide project oversight and 
governance services for the completion of JEA’s project to 
transition from Oracle Utilities Customer Care & Billing 
(CC&B) to Oracle Utilities Customer to Meter (C2M).  They 
provided these services to JEA during the course of the C2M 
effort.  But due to project delivery concerns not related to the 
vendor, this project scope was redirected to support the effort 
of the MDM Modernization project (a portion of the C2M 
project).  This change in scope has resulted in a need to have 
Red Clay further engage with JEA and the business to fill the 
role of System Integrator and Implementor, training for 
organizational change management, project management 
oversight, and post go live support once the solution is in 
place.   
 
This change order request is for additional funds in the 
amount of $2,950,000.00 for additional work related to 
changing the scope from Oracle Customer to Meter (C2M) 
implementation project oversight to only support the Meter 
Data Management (MDM) portion of the upgrade. This new 
Statement of Work (SOW) is estimated to take JEA through 
production completion around the end of January 2024 and 
five (5) weeks of post go live support through an estimate 
date of 02/28/2024. In November of 2022, JEA and Red Clay 
performed a risk assessment to better focus the objectives of 
the C2M Implementation Project. The result of that analysis 
indicated that the primary focus needed to resolve the 
technical risk of Utilities’outdated eMeter system (MDM 
System) and to implement the M-Side of the Oracle solution.  
The objectives of the new effort around MDM Modernization 
are to replace the existing e-meter system with the Oracle’s 
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MDM platform to reduce operational risk from the 
unsupported legacy e-meter system.  The new system will be 
deployed in a business process like-for-like manner, 
minimizing change and business disruption wherever 
feasible.  Organizational Change Management (OCM) will be 
an important delivery role for Red Clay to provide support 
and training needed to ensure any potential for disruption to 
operations and the meter-to-cash process will be minimized 
through proactive engagement, training, and readiness by 
operational and support teams. 
 
Request approval to award a change order to Red Clay 
Consulting, Inc. for additional services needed for 
implementation support for the Oracle Meter Data 
Management MDM modernization project in the amount of 
$2,950,000.00, for a new not-to-exceed amount of 
$8,451,563.90, subject to the availability of lawfully 
appropriated funds. 

8  

REQUEST FOR 
PROPOSAL (RFP) 

 
1 PROPOSER 

McElroy $200,000.00 $171,900.00 PQH GROUP DESIGN, 
INC 

Project 
Completion 

(Expected by 
10/31/2023 for 

design) 

Westside Service Center Glove Lab and Admin Building 
Design Services 
 
The scope of work includes engineering services for the 
design and construction of the Westside Service Center 
(WSSC) Glove Lab and Administration Building located at 
6727 Broadway Avenue, Jacksonville, Florida. The new 
building will be located along the fence line on the southeast 
corner near building 6. The new facility will include 
administrative office space, updated lab, and a larger 
conference room for staff meetings. 
 
Advertised on 01/12/2023. Eight (8) companies attended the 
mandatory pre-proposal meeting held on 01/20/2023. The 
original due date for this RFP was 02/07/2023 but no 
responses were received. PQH notified JEA that they had 
attempted to submit their response but had Zycus issues. The 
bid due date was extended by two weeks and the pre-proposal 
attendees were contacted regarding their intent to participate. 
JEA also removed the mandatory pre-proposal requirement 
and notified all companies on the original mailing list. The 
due date was extended by one additional week in an 
additional attempt to increase competition. At Proposal 
opening on 02/28/2023, JEA received one (1) Proposal. JEA 
received feedback that Proposals were not submitted due to 
workload issues, concerns about surrendering the contract 
administration and unfamiliarity with the scope of work. The 
decision was made to open the one response and proceed 
with the evaluation of the Proposal, and JEA deemed PQH 
Group Design, Inc. the most qualified firm to perform the 
work. 
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The proposed fees are approximately 14% lower than the 
business unit estimate and has been deemed reasonable. The 
award amount includes the contract administration alternate 
from the fee proposal in the amount of $28,750.00 for the 
design services during construction for a total award amount 
of $171,900.00. PQH has successfully completed a similar 
design services project for JEA in 2022 and their rates 
remained the same. 
 
A not-to-exceed amount of $171,900.00. 

9 RENEWAL Vu $1,555,818.00 $1,555,818.00 MERRELL BROS., INC 
Five (5) Years 
w/One (1) - 1 
Yr. Renewals 

Residuals Hauling and Disposal 
 
JEA requires the services of a Contractor to remove residuals 
and sludge cake from the various water reclamation facilities 
(WRFs), and other facilities within the JEA service area, 
including hauling and disposal at one (1) of three (3) 
locations; 1) the Buckman Water Reclamation Facility for 
further processing, 2) to several Contractor permitted and 
regulatory approved land application sites, or 3) landfill 
disposal. 
 
This request is for a contract increase and renewal for 
residuals hauling and disposal from various JEA sites to an 
allowed disposal site. The unit prices were fixed for the first 
three years of the contract, and a unit price increase was 
approved in December 2021 based on the trucking CPI. The 
current increased usage of this contract is due primarily to the 
biosolids dryer at Buckman WRF being out of service. JEA is 
using Merrell Bros Inc. as an additional resource for hauling 
of biosolids from the Buckman WRF until the dryer returns 
to service. The current contract expires 05/17/2023, during 
the renewal process a 20% price increase was negotiated. The 
contract increase amount is based on the new pricing 
structure and historical usage. 
 
A new not-to-exceed amount of $7,180,972.48. 

10 CONTRACT 
EXTENSION/ 

RATIFICATION 
Vu N/A 

$100,000.00 
 
 

$551,566.73 
 
 
 

$527,100.00 

GRAINGER 
 
 

WORLD ELECTRIC 
SUPPLY 

 
 

JO KELL INC. 

Three (3) Years 
w/Two (2) - 1 
Yr. Renewals 

Maintenance, Repair and Overhaul (MRO) Material 
Blankets 
 
This request for a 3 month contract extension is to 
allow additional time for the implementation of 
new contracts to be awarded under RFP 
1411058846, which was advertised on 02/13/2023 
and opened on 03/14/2023. The RFP opening had 
to be extended due to initial low vendor 
participation. JEA ultimately received good 



04-13-2023 Awards Committee 
participation with six (6) Respondents, including 
the three (3) incumbents and an additional three 
(3) new MRO vendors. The contract extension 
will allow for time to negotiate, award and 
implement new contracts with the vendors, while 
ensuring continuity of services with the existing 
MRO blankets. The ratification is needed to 
account for spend that exceeded the previously 
approved contract amounts. The contract increases 
are based on current spend rates with each vendor, 
projected over three months.  
 
Request approval to award a 3-month contract 
extension to Grainger (100,000.00), World 
Electric Supply ($551,566.73) and Jo Kell, Inc. 
($527,100.00) to provide Maintenance, Repair and 
Overhaul (MRO) materials for a total amount of 
$1,178,666.73, and new not-to-exceed amount for 
all three contracts of $12,800,166.73, subject to 
availability of lawfully appropriated funds. 
 

11 SINGLE SOURCE McElroy $439,599.00 $439,599.00 GLOBAL RENTAL 
COMPANY, INC. 

Project 
Completion 
(May 2023) 

Electric Vehicle Replacement Project 
 
The purpose of this Single Source is to solicit pricing for the 
purchase of three (3) Altec L42A Over Center Bucket Trucks 
and a Freightliner DM47B Derrick Digger for fleet capital 
requirements for FY23 for replacement for the Electric 
department. 
 
JEA Fleet and Procurement recently talked to Altec and 
Terex to get a better understanding of the market conditions 
for aerial trucks in preparation for upcoming bid preparation.  
Because of continuing supply chain issues, Altec currently 
has a forty-eight to seventy (48-70) month lead time 
depending on the truck type.  Terex has a twenty-four to 
thirty-six (24-36) month lead time for their similar offerings.   
 
Based on the extremely long lead times to acquire new 
trucks, JEA approached Global Rental Company, Inc. about 
the possibility of purchasing the equipment it has been 
renting.  JEA fleet has been renting a derrick digger since 
September of 2020 at the rate of $3,400.00 per month and 
three (3) L42A over center bucket trucks since June of 2022 
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at the rate of $3,000.00 per month from Global Rental 
Company, Inc.   
 
Global Rental Company, Inc. agreed to apply 50% of the 
rental costs already paid to the cost of purchasing the three 
(3) L42A trucks. For the derrick digger, which JEA has been 
renting since September of 2020, they applied 50% of the 
first-year rental and 30% of subsequent rental fees paid 
towards the purchase price.  Global Rental Company, Inc. has 
also proposed to sell JEA an extended warranty for the two 
(2) newer L42A trucks. JEA would have continued to rent 
these four (4) trucks until new trucks arrive to meet the needs 
of the business groups.  These trucks still have a useful 
lifespan of five to seven (5-7) more years, so it is more cost 
effective to purchase these vehicles and incorporate them into 
the fleet.  The three (3) year extended warranty for the newer 
trucks will reduce repair costs if anything needs to be fixed. 
The average price of the three (3) L42A trucks is 
$102,940.00 each while the last price paid for a 40-foot 
bucket truck (not over center and with less features) was 
$161,737.00.  The derrick truck cost is $122,507.00, much 
lower than the last price paid of $314,824.00. Based on the 
immediate availability of the trucks, the lower cost to 
purchase these than renting them for the next five (5) years 
and the availability of an extended warranty for two (2) of the 
trucks, Procurement and Fleet have deemed this purchase to 
be in the best interest of JEA. 
 
Request approval to award a contract to Global Rental 
Company, Inc. for the purchase of four (4) trucks for FY23 in 
the amount of $439,599.00, subject to the availability of 
lawfully appropriated funds. 

Total 
Award    $20,866,157.07    



JEA AWARDS COMMITTEE  
APRIL 06, 2023, MEETING MINUTES  

 
The JEA procurement Awards Committee met on April 06, 2023, in person with a WebEx option. 
 
WebEx Meeting Number (access code): 2309 526 2709 
WebEx Password: cQMmJPHA823 

 
Members in attendance were Jenny McCollum as Chief Procurement Officer, Stephen Datz as Chairperson 
(onsite), Stephanie Nealy as Budget Representative, Rebecca Lavie as Office of General Counsel Representative, 
Hai Vu as Vice Chairperson (onsite), Janie Smalley for Laura Schepis (onsite), Ricky Erixton (onsite), and Joe 
Orfano. Unless otherwise indicated, all attendees were via WebEx.   
 
Chair Datz called the meeting to order at 10:01 a.m., introduced the Awards Committee Members, and confirmed 
that there was an in-person quorum of the Committee membership present.   
 
Public Comments:  
Chair Datz recognized the public comment speaking period and opened the meeting floor to public comments. 
No public comments were provided by email, phone, or videoconference. 

 
Awards: 

 
1. Approval of the minutes from the last meeting (03/30/2023). Chair Datz verbally presented to the Committee 

Members the proposed March 30, 2023, minutes as presented. 
 
MOTION:  Hai Vu made a motion to approve the March 30, 2023, minutes (Award Item 1) as presented in the 
committee packet. The motion was seconded by Janie Smalley and approved unanimously by the Awards 
Committee (5-0).  
 
The Committee Members reviewed and discussed the following Awards Items 2-7, 9-13. 
 

2. 1410831646 – Request approval to award a contract to T B Landmark Construction, Inc. for Progressive 
Design-Build services for the Arlington East WRF Biosolids Forcemain project in the amount of $1,791,717.20, 
subject to the availability of lawfully appropriated funds. 
 
MOTION:  Joe Orfano made a motion to approve Award Item 2 as presented in the committee packet. The 
motion was seconded by Hai Vu and approved unanimously by the Awards Committee (5-0). 

 
3. Request approval to award a contract increase to DMD Consultants, Inc. for JEA Routine Hydrant Maintenance 

in the amount of $467,500.00, for a new not-to-exceed amount of $1,457,500.00, subject to the availability of 
lawfully appropriated funds. 
 
MOTION:  Janie Smalley made a motion to approve Award Item 3 as presented in the committee packet. The 
motion was seconded by Ricky Erixton and approved unanimously by the Awards Committee (5-0). 

 
4. 1411131246 – Request approval to award a contract to Forjas Bolivar for the supply of two elevating conveyors 

for $99,700.00 and McLanahan Corporation for the supply of two reclaim feeder and two double roller crushers 
for $1,552,320.00 for the Limestone crusher project in the not to exceed amount of $1,652,020.00, subject to the 
availability of lawfully appropriated funds. 
 
MOTION:  Ricky Erixton made a motion to approve Award Item 4 as amended in the committee packet. The 
motion was seconded by Hai Vu and approved unanimously by the Awards Committee (5-0). 

 
5. Request approval to award a renewal and contract increase to England-Thims & Miller, Inc. for the Design, 



Permitting and Construction Management for the Galvanized Pipe Replacement program in the amount of 
$7,410,500.00, for a new not-to-exceed amount of $13,541,457.00, subject to the availability of lawfully 
appropriated funds. 
 
MOTION:  Joe Orfano made a motion to approve Award Item 5 as presented in the committee packet. The 
motion was seconded by Janie Smalley and approved unanimously by the Awards Committee (5-0). 

 
6. Request approval to award a contract increase to The Davey Tree Expert Company for an increase in the 

amount of $1,323,458.00, for a new not-to-exceed amount of $3,617,210.00 subject to the availability of 
lawfully appropriated funds. 
 
MOTION:  Hai Vu made a motion to approve Award Item 6 as presented in the committee packet. The motion 
was seconded by Ricky Erixton and approved unanimously by the Awards Committee (5-0). 

 
7. Request approval to award a contract increase to Stantec Consulting Services Inc. for Water, Sewer, and 

Reclaimed Water Cost of Service and Rate Design Consulting Services in the amount of $310,375.00, for a new 
not-to-exceed amount of $582,000.00, subject to the availability of lawfully appropriated funds. 
 
MOTION:  Janie Smalley made a motion to approve Award Item 7 as presented in the committee packet. The 
motion was seconded by Joe Orfano and approved unanimously by the Awards Committee (5-0). 

 
8. DEFERRED  
 

9. Request approval to award a five (5) month contract extension to Altec Industries, Inc. ($687,406.06) and Ring 
Power Corporation ($58,483.30) for Fleet Services Bucket Truck Maintenance and Repair Services, for a new 
not-to-exceed amount of $3,568,844.93, subject to the availability of lawfully appropriated funds.  
 
MOTION:  Hai Vu made a motion to approve Award Item 9 as presented in the committee packet. The motion 
was seconded by Janie Smalley and approved unanimously by the Awards Committee (5-0). 

 
10. Request approval for a contract increase to J. Collins Engineering Associates, LLC for additional services 

during construction for the Spring Park Road Pump Station Rehabilitation project in the amount of $65,200.00, 
for a new not to exceed price of $599,595.00, subject to the availability of lawfully appropriated funds. 

 
MOTION:  Hai Vu made a motion to approve Award Item 10 as presented in the committee packet. The 
motion was seconded by Ricky Erixton and approved unanimously by the Awards Committee (5-0). 

 
11. Request approval to award a contract increase to Hazen and Sawyer for additional engineering and services 

during construction for the Nassau Regional Water Reclamation Facility projects in the amount of 
$2,312,358.00, for a new not-to-exceed amount of $16,517,445.00, subject to the availability of lawfully 
appropriated funds. 
 
MOTION:  Hai Vu made a motion to approve Award Item 11 as presented in the committee packet. The 
motion was seconded by Joe Orfano and approved unanimously by the Awards Committee (5-0). 
 

12. Request approval to award an eighteen (18) month contract to Gartner, Inc. for research and Subject Matter 
Expert (SME) related services in the amount of $423,715.00, subject to the availability of lawfully appropriated 
funds. 
 
MOTION:  Janie Smalley made a motion to approve Award Item 12 as amended in the committee packet. The 
motion was seconded by Hai Vu and approved unanimously by the Awards Committee (5-0). 

 
13. Request approval to award a two (2) year renewal to ASCO Power Services, Inc. for Facilities Automatic 

Transfer Switch (ATS) Maintenance and Repair Services in the amount of $446,966.66, for a new not-to-exceed 
amount of $624,046.66, subject to the availability of lawfully appropriated funds. 



MOTION:  Hai Vu made a motion to approve Award Item 13 as presented in the committee packet. The 
motion was seconded by Ricky Erixton and approved unanimously by the Awards Committee (5-0). 
 

 
 
Informational Item:     
 
No informational items were presented to the Awards Committee. 
 
Ratifications:    
 
Award 9 and Award 10 ratifications were presented to the Awards Committee. 
 
Public Comments:   
 
No additional public comment speaking period was taken. 
 
Adjournment:   
 
Chair Datz adjourned the meeting at 10:33 a.m. 
 
 
NOTE:  These minutes provide a brief summary only of the Awards Committee meeting.  For additional detail 
regarding the content of these minutes or discussions during the meeting, please review the meeting recording.  
The recording of this meeting as well as other relevant documents can be found at the link below: 
https://www.jea.com/About/Procurement/Awards_Meeting_Agendas_and_Minutes/ 
 
 

https://www.jea.com/About/Procurement/Awards_Meeting_Agendas_and_Minutes/


 

 Formal Bid and Award System 

Award #2      April 13, 2023 

Type of Award Request: CONTRACT INCREASE 
Requestor Name: Dewberry, Bryan H. 
Requestor Phone: (904) 665-6447 
Project Title: Water/Wastewater Project Support Services 
Project Number: Various 
Project Location: JEA 
Funds: Capital 
Business Unit Estimate: $8,004,122.90 
Scope of Work: 
JEA is seeking a vendor (also referred to as the “Company”) that can provide the following services: 
construction management, project management, scheduling, cost analysis and estimating to support JEA’s 
Water/Wastewater (W/WW) capital improvement program as required by JEA (the “Work” or “Services”). 
The successful Company will perform the functions of a staffing firm, including recruiting, hiring, assigning, 
compensating, orienting, reassigning, counseling, disciplining, and discharging the personnel.  
JEA IFB/RFP/State/City/GSA#: 071-19 
CPA#: 182730 
Purchasing Agent: Rix, Lynn W. 
Is this a Ratification?: NO  
RECOMMENDED AWARDEE(S): 

Name Contact 
Name Email Address Phone Amount 

KEVILLE 
ENTERPRISES 
INC. 

Douglas 
McCutchen dmccutchen@keville.com 

301 W. Bay St., 
Suite 1404, 
Jacksonville, FL 

(904) 
813-
6558 

$8,004,122.90 
 

Amount of Original Award: $20,279,306.00 
Date of Original Award: 06/06/2019 
Change Order Amount: $8,004,122.90 
Previous Change Order:  

CPA # Amount Date Reason 

182730 ($1,500,000.00) 10/22/2020 Scope reduced by a hydraulic modeler and two (2) cost 
specialists. 

 
New Not-To-Exceed Amount: 

 
$26,783,428.90 

Length of Contract/PO Term: Five (5) Years w/Two (2) - 1 Yr. Renewals 
Begin Date: 07/01/2019 
End Date: 06/30/2024 
Renewal Options: Yes – Two (2) – 1 Yr. Renewals 
JSEB Requirement: Five Percent (5%) Evaluation Criteria 
 
 



Comments on JSEB Requirements: 
Original Award 
Four Waters Engineering (Hydraulic Modeler) - 3% 
AREC Safety Consulting (Safety and Health Specialist) - 4% 
Total JSEB participation - 7% 
 
First Amendment 
Removing Four Waters Engineering (Hydraulic Modeler) - 0% 
AREC Safety Consulting (Safety and Health Specialist) - 4% 
Total JSEB participation - 4% 
Reduce contract by three positions (one Hydraulic Modeler, two Cost Specialists) 
 
This Amendment 
AREC Safety Consulting (Safety and Health Specialist) – 10% 
Total JSEB participation - 10% 
 
Background/Recommendations: 
Originally approved by the Awards Committee on 06/06/2019 in the amount of $20,279,306.00 to 
Keville Enterprises Inc. A contract reduction of $1,500,000.00 was approved by the Awards Committee 
on 10/22/2020. A copy of the contract amendment and the original award are attached as backup. 

This contract will experience a shortfall of $8,004,122.90 for several reasons, including higher than 
expected attrition of JEA FTEs, significant growth of the W/WW capital program, including addition of 
the Surface Water Discharge Elimination program, expansion of the Septic Tank Phase-Out program, and 
escalation/increases in wages and salaries for planned new hires. The increase includes all currently 
employed staff, six future positions as part of the approved resource plan for Project Engineering and 
Construction, and the addition of three Safety Specialists due to the large amount of construction work 
that is currently underway. A breakdown of positions and rates is included as backup. 

Request approval to award a contract increase to Keville Enterprises Inc. for additional personnel for the 
Water/Wastewater Project Support Services contract in the amount of $8,004,122.90, for a new not-to-
exceed amount of $26,783,428.90, subject to the availability of lawfully appropriated funds. 
 
Director: Conner, Sean M. – Dir. W/WW Project Engineering & Construction 
VP: Melendez, Pedro A. – VP Planning Engineering & Construction 
 
APPROVALS: 
 

______________________________________________ 

Chairman, Awards Committee Date  

______________________________________________ 

Budget Representative Date  

 



Approved by the JEA Awards Committee 

   Date:  10/22/2020          Item#  3 

 Formal Bid and Award System 

Award #3      October 22, 2020 

Type of Award Request: CONTRACT AMENDMENT 
Requestor Name: Dewberry, Bryan H. 
Requestor Phone: (904) 665-6447
Project Title: Water/Wastewater Project Support Services
Project Number: Various
Project Location: JEA
Funds: Capital
Budget Estimate: N/A
Scope of Work: 
JEA is seeking a vendor (also referred to as the “Company”) that can provide the following services: 
construction management, project management, scheduling, cost analysis and estimating to support JEA’s 
Water/Wastewater (W/WW) capital improvement program as required by JEA (the “Work” or “Services”). 
The successful Company will perform the functions of a staffing firm, including recruiting, hiring, assigning, 
compensating, orienting, reassigning, counseling, disciplining, and discharging the personnel. 
JEA IFB/RFP/State/City/GSA#: 071-19
CPA#: 182730 
Purchasing Agent: Kruck, Dan R. 
Is this a Ratification?: NO 

RECOMMENDED AWARDEE(S): 

Name Contact 
Name Email Address Phone Amount 

KEVILLE 
ENTERPRISES 
INC. 

Douglas 
McCutchen dmccutchen@keville.com 

301 W. Bay St., 
Suite 1404, 
Jacksonville, 
FL 

(904) 
813-
6558 

($1,500,000.00) 

Amount of Original Award: $20,279,306.00 
Date of Original Award: 06/06/2019 
Change Order Amount: ($1,500,000.00) 
New Not-To-Exceed Amount: $18,779,306.00 
Length of Contract/PO Term: Five (5) Years w/Two (2) - 1 Yr. Renewals 
Begin Date (mm/dd/yyyy): 07/01/2019 
End Date (mm/dd/yyyy): 06/30/2024 
Renewal Options: Yes – Two (2) – 1 Yr. Renewals 
JSEB Requirement: Five Percent (5%) Evaluation Criteria 
Comments on JSEB Requirements: 
Original Award 
Four Waters Engineering (Hydraulic Modeler) - 3% 
AREC Safety Consulting (Safety and Health Specialist) - 4% 
Total JSEB participation = 7% 



Date 

This Amendment 
Removing Four Waters Engineering (Hydraulic Modeler) - 0% 
AREC Safety Consulting (Safety and Health Specialist) - 4% 
Total JSEB participation = 4% 
Reduce contract by three positions (one Hydraulic Modeler, two Cost Specialists) 
Background/Recommendations: 
Originally approved by Awards Committee on 06/06/2019 in the amount of $20,279,306.00 to Keville 
Enterprises Inc. A copy of the original award is attached as backup. 

During a review of contract services, JEA decided that the hydraulic modeler and two cost specialist 
staffing services positions were no longer needed. Since this reduction in scope represents a deductive 
change order of $1,500,000.00, a contract amendment approved by the Awards Committee is required. 
The proposed contract amendment and revised specifications removing the hydraulic modeler and two 
cost specialists from the scope of work are attached as backup. 

Request approval to award a contract amendment to Keville Enterprises Inc. for a reduction of maximum 
indebtedness and scope for the Water/Wastewater Project Support Services contract in the amount of 
$1,500,000.00, for a new not-to-exceed amount of $18,779,306.00, subject to the availability of lawfully 
appropriated funds. 

Director: Conner, Sean M. – Dir W/WW Project Engineering & Construction 
GM: Vu, Hai X. – Interim GM Water/Wastewater Systems 

APPROVALS: 

______________________________________________ 

Chairman, Awards Committee 

______________________________________________ 

Budget Representative Date 

10/26/2020









# Name

Year 4    

2/26 ‐ 6/30 

Hours

 Labor     

Rate  Year 4                Cost

Year 5      

7/1 ‐ 6/30   

Hours

Labor Rate 

(4% Escal.)

 Year 5          

Cost  Total Labor Costs

1 Scheduler 720 143.71$        103,471.20$              2000 149.46$        298,916.80$        402,388.00$           

2 Cost Specialist 720 113.16$        81,475.20$                2000 117.69$        235,372.80$        316,848.00$           

3 Scheduler 720 130.14$        93,700.80$                2000 135.35$        270,691.20$        364,392.00$           

4 Scheduler 720 130.14$        93,700.80$                2000 135.35$        270,691.20$        364,392.00$           

5 Project Manager 680 135.00$        91,800.00$                2000 140.40$        280,800.00$        372,600.00$           

6 Project Manager 720 119.50$        86,040.00$                2000 124.28$        248,560.00$        334,600.00$           

7 Project Representative 720 152.77$        109,994.40$              2000 158.88$        317,761.60$        427,756.00$           

8 Project Manager 720 156.17$        112,442.40$              2000 162.42$        324,833.60$        437,276.00$           

9 Cost Specialist 720 95.06$           68,443.20$                2000 98.86$          197,724.80$        266,168.00$           

10 Project Manager 720 134.66$        96,955.20$                2000 140.05$        280,092.80$        377,048.00$           

11 Project Manager 720 120.00$        86,400.00$                2000 124.80$        249,600.00$        336,000.00$           

12 Cost Specialist 720 95.00$           68,400.00$                2000 98.80$          197,600.00$        266,000.00$           

13 Project Representative 720 151.64$        109,180.80$              2000 157.71$        315,411.20$        424,592.00$           

14 Project Manager 480 120.00$        57,600.00$                2000 124.80$        249,600.00$        307,200.00$           

15 Cost Specialist 720 92.31$           66,463.20$                2000 96.00$          192,004.80$        258,468.00$           

16 Project Manager 720 140.00$        100,800.00$              2000 145.60$        291,200.00$        392,000.00$           

17 Project Representative 640 151.64$        97,049.60$                2000 157.71$        315,411.20$        412,460.80$           

18 Project Manager 720 140.26$        100,987.20$              2000 145.87$        291,740.80$        392,728.00$           

19 Project Manager 720 119.46$        86,011.20$                2000 124.24$        248,476.80$        334,488.00$           

20 Project Manager 720 119.50$        86,040.00$                2000 124.28$        248,560.00$        334,600.00$           

21 Scheduler 720 136.84$        98,524.80$                2000 142.31$        284,627.20$        383,152.00$           

22 Cost Estimator 720 122.22$        87,998.40$                2000 127.11$        254,217.60$        342,216.00$           

23 Cost Estimator 720 105.56$        76,003.20$                2000 109.78$        219,564.80$        295,568.00$           

24 Outreach Specialist 720 66.52$           47,894.40$                2000 69.18$          138,361.60$        186,256.00$           

25 Project Manager 560 130.00$        72,800.00$                2000 135.20$        270,400.00$        343,200.00$           

26 Cost Specialist (Future) 480 115.00$        55,200.00$                2000 119.60$        239,200.00$        294,400.00$           

27 Cost Estimator (Future) 440 125.00$        55,000.00$                2000 130.00$        260,000.00$        315,000.00$           

28 Scheduler (Future) 440 135.00$        59,400.00$                2000 140.40$        280,800.00$        340,200.00$           

29 Project Manager (Future) 0 ‐$               ‐$                             2000 135.00$        270,000.00$        270,000.00$           

30 Project Manager (Future) 0 ‐$               ‐$                             2000 135.00$        270,000.00$        270,000.00$           

31 Project Manager (Future) 0 ‐$               ‐$                             2000 135.00$        270,000.00$        270,000.00$           

Expenses ‐ Keville 4 months 2,500.00$     10,000.00$                12 2,500.00$     30,000.00$          40,000.00$             

1 Safety Specialist 720 120.00$        86,400.00$                2000 124.80$        249,600.00$        336,000.00$           

2 Safety Specialist 640 95.00$           60,800.00$                2000 98.80$          197,600.00$        258,400.00$           

3 Safety Specialist 640 95.00$           60,800.00$                2000 98.80$          197,600.00$        258,400.00$           

4 Safety Specialist 560 105.00$        58,800.00$                2000 109.20$        218,400.00$        277,200.00$           

Expenses ‐ AREC Safety 4 months 4,100.00$     16,400.00$                12 4,100.00$     49,200.00$          65,600.00$             

2,642,976.00$           9,024,620.80$      

Grand Total 11,667,596.80$     

 
NOTES:

1) Remainder of Year 4 (Feb 26 ‐ June 30) = 18 weeks x 40 hrs/wk = 720 hrs. 15,115,832.10$     

2) Employee 5 ‐ Year 4 hours based on start date of March 7, 2023. 11,667,596.80$     

3) Employee 14 ‐ Year 4 hours based on start date of April 10, 2023. 26,783,428.90$     

4) Employee 17 ‐ Year 4 hours based on start date of March 13, 2023.

5) Employee 25 ‐ Year 4 hours based on start date of March 27, 2023. 18,779,306.00$     

6) Cost Estimator and Scheduler (Future) ‐ based on April 17, 2023 start date.
7) Safety ‐ Employee 2 and Employee 3 ‐ start date March 13, 2023. 8,004,122.90$       

8) Safety ‐Employee 4 ‐ start date March 27, 2023.

Budget Request ‐ March 2023

Estimated Costs to Finish

Total Contract Funds Needed

Current Contract Value

 

Contract Value Deficit

Actual Costs thru 2/25/2023

 



   
 

 

Formal Bid and Award System 

Award #3      April 13, 2023 

Type of Award Request: REQUEST FOR PROPOSAL (RFP) 
Request #: 602 
Requestor Name: Chmist, Sebastian – Staff Engineer 
Requestor Phone: 904-625-5974 
Project Title: Fulton Cut - Transmission Line Raising & Tower Replacement Project 
Project Number: 8007890  
Project Location: JEA 
Funds: Capital 
Budget Estimate: $12,542,521.00 (10% estimate design - $1,254,252.00) 
Scope of Work: 
The purpose of this Request for Proposals (this “RFP”) is to evaluate and select a Company that can 
provide Design-Build Services for the 138 and 230 kV Fulton Cut transmission tower replacement 
(collectively, the "Work" or "Services").   

The Company to be Awarded will be comprised of a Construction Contractor and an Engineering firm 
to perform all engineering, design and construction services needed to replace transmission lattice 
towers and increase clearances of six (6) existing overhead 138kV and 230kV transmission circuits 840, 
918, 926, 934, 935, and 938 across the Fulton Cut near Jax Port in Jacksonville, Florida. The figure 
below illustrates the project location. 

 

Figure 1: Existing Transmission System Map Project Location 

The scope of work for this project includes engineering and construction services which will be 
competitively sourced as a single team through this design build solicitation process. The selected team 
will create a 10% design plan to be approved by all stakeholders. 

The 30%, 60%, 90% and 100% design documents will then be created with stakeholder reviews at each 
phase. The required construction documents will be subject to review and approval by the JEA 
Engineering team. 



 

Long Lead Items: JEA may purchase long lead & higher cost capital items to reduce the construction 
timeline, where such purchase is beneficial to JEA. 

The scope of services includes, but is not necessarily limited to, the items listed below. The following 
items are to be addressed in the RFP response: 

• Resource loaded project plan – Estimated hours for investigation, surveying, permitting, 
material and structure procurement, engineering design, and construction for the Fulton Cut 
Replacement.  

• Project Design – Engineering design for the replacement of circuits 840, 918, 926, 934, 935, and 
938 across the Fulton Cut. 

• At 30% design, the successful Awardee will submit a preliminary Guaranteed Maximum Price 
(GMP) for review.  At and 60% design the Awardee will submit a final GMP for approval. 
Should JEA not approve the GMP, JEA may terminate the contract for convenience and pay for 
current costs incurred or JEA may elect to have the company complete the design and 
competitively bid construction. 

• Should JEA proceed to construction with the Awardee, the company shall complete the project 
for the GMP developed during design. 
  

JEA IFB/RFP/State/City/GSA#: 1410860846 
Purchasing Agent: Rodney Lovgren 
Is this a Ratification?: NO  
RECOMMENDED AWARDEE(S): 

Name  Contact 
Name  Email  Address  Phone  Amount  

QUANTA 
INFRASTRUCTURE 
SOLUTIONS 
GROUP, LLC 

Michael 
Luckey 

Michael.luckey 
@quantaisq.com 

2707 North Loop 
West, Suite 500 

980-253-
6793 $1,696,036.44 

 

 

Amount for entire term of Contract/PO: $1,696,036.44 
Award Amount for remainder of this FY: $700,000.00 
Length of Contract/PO Term: Project Completion 
Begin Date (mm/dd/yyyy): 05/08/2023 
End Date (mm/dd/yyyy): Project Completion (Expected: 09/21/2026) 
JSEB Requirement: N/A – Optional 
 
PROPOSERS: 

Name Points Rank  

 QUANTA INFRASTRUCTURE SOLUTIONS GROUP, LLC 84.8 1 

 FORBES BROTHERS 82.0 2 

 A-COMPANY (HEYDEN ENTERPRISES) 67.1 3 

 MICHELS POWERBIDS 65.8 4 
 



 

 
 
Background/Recommendations: 
Advertised on 08/26/2022. Four (4) prime companies attended the mandatory pre-proposal meeting held on 
09/26/2022. At Proposal opening on 10/11/2022, JEA received four (4) Proposals. The public evaluation 
meeting was held on 11/02/2022.  Companies were evaluated on the basis of staff experience, design 
approach, company experience and JSEB. JEA deemed Quanta Infrastructure Solutions Group, LLC most 
qualified to perform the work. A copy of the evaluation matrix, negotiated schedule, and fees are attached 
as backup. 

Negotiations with Quanta Infrastructure Solutions Group, LLC were successfully completed. The proposed 
project total is $43,233,949.00. Of this amount, it is currently estimated that $11,887,021.00 will be needed 
for construction, $28,589,270.00 for structures / foundations / materials, and $2,757,658.00 for 
engineering, support during construction, project management, real estate, permits, and project outreach.  

The engineering design proposal is 63% higher than the originally budgeted engineering estimate of 
$1,042,500.00. The original budgeted estimate was taken from a feasibility study performed by Worley in 
early 2022 with a range of -20% / +30%. The design concept has changed since the original study was 
completed to help reduce outage durations and increases worker safety. These changes resulted in the 
project requiring more engineering hours than originally anticipated. The project budget has been re-
estimated and increased based on the negotiated terms and conditions. The current design proposal is 
3.93% of the estimated total project budget and is deemed reasonable. 

The engineering design phase is expected to reach 60% design by the end of Q4 of 2023, and then a 
Guaranteed Maximum Price (GMP) will be developed for evaluation.  If JEA elects to accept the GMP, a 
contract increase will be brought to awards to fund the construction phase of the project. 

Additionally, it is noted that this project is FDOT grant funded to the Port Authority and is reimbursable to 
JEA on a per payment basis. 

1410860846 – Request approval to award a contract to Quanta Infrastructure Solutions Group, LLC for 
Design Build services for the Fulton Cut - Transmission Line Raising & Tower Replacement Project in the 
amount of $1,696,036.44, subject to the availability of lawfully appropriated funds.  

Manager: Hamilton, Darrell D. – Mgr. Transmission and Substation Projects 
Director: Acs, Gabor – Sr. Dir. Engineering & Projects 
VP: Melendez, Pedro A. - VP Planning Engineering & Construction 
 
APPROVALS: 
 

______________________________________________ 

Chairman, Awards Committee Date  

______________________________________________ 

Budget Representative Date  

 





JEA
Fulton Cut Replacement
Tuesday December 27, 2022

Phase I (60% Design)

Engineering - Pickett 761,389.20$                                                        

Constructability/Engineering Support/DB Project Management - QISG 164,171.82$                                                        

Investigation/Permitting - Subcontracts 438,982.00$                                                        

Phase I Total Price: 1,364,543.02$                         

Phase II (IFC) - ADDER

Engineering - Pickett 285,104.80$                                                        

Constructability/Engineering Support/DB Project Management - QISG 34,078.62$                                                          

Investigation/Permitting - Subcontracts 12,310.00$                                                          

Phase II Total Price: 331,493.42$                             

General Notes:
1) All Rates shown will be the 2023 billable rate for the T&E NTE portion of the Phase 1 and Phase 2 Contracts



JEA Fulton Cut Replacement - Phase I (60% Design)
Tuesday December 27, 2022

10% 30% 60% 10% 30% 60%
Principal 220.40$            5 5 5 1,102$              1,102$              1,102$              
Project Manager 191.40$            151 114 257 28,901$            21,820$            49,190$            
Project Controls Specialist 110.20$            12 20 30 1,322$              2,204$              3,306$              
Administration/Account Specialist 63.80$              9 23 23 574$                 1,467$              1,467$              
Engineer VI 203.00$            188 478 357 38,164$            97,034$            72,471$            
Engineer V 191.40$            0 118 20 -$                  22,585$            3,828$              
Engineer IV 168.20$            234 407 585 39,359$            68,457$            98,397$            
Engineer III 150.80$            0 90 72 -$                  13,572$            10,858$            
Engineer I 121.80$            110 189 375 13,398$            23,020$            45,675$            
Engineering Specialist IV 156.60$            0 68 144 -$                  10,649$            22,550$            
Designer 116.00$            72 90 198 8,352$              10,440$            22,968$            
GIS Manager 174.00$            4 4 6 696$                 696$                 1,044$              
GIS Lead 139.20$            12 14 22 1,670$              1,949$              3,062$              
GIS Analyst 116.00$            36 56 54 4,176$              6,496$              6,264$              

137,715$       281,491$       342,183$        
Note: Rates valid for 2023

10% 30% 60% 10% 30% 60%
Project Manager 136.49$            111 99 120 15,150$            13,513$            16,379$            
Assistant Project Manager 129.32$            111 99 120 14,355$            12,803$            15,518$            
Construction Manager 154.28$            80 80 0 12,342$            12,342$            -$                  
Procurement Specialist 85.35$              80 80 0 6,828$              6,828$              -$                  
Project Controls Specialist 76.09$              45 39 48 3,424$              2,968$              3,652$              
Scheduler 115.02$            45 39 48 5,176$              4,486$              5,521$              
Estimator 161.09$            40 40 0 6,444$              6,444$              -$                  

63,718.86$    59,382.48$    41,070.48$    
Note: Rates valid for 2023

Subtotal:
Note: Lump Sum Portion

Subtotal/Milestone
Constructability/Engineering Support/DB Project Management - QISG

Description of Work Subtotal

Survey 115,119$                                        
Field Services 12,122$                                          

Investigation/Permitting - Subcontracts

Classification Rate
Hours/Milestone

Classification Rate
Hours/Milestone Subtotal/Milestone

Engineering - Pickett

Bond 8,651$                                            

438,982$                                    

SUE 27,218$                                          
Environmental 115,606$                                        

Geotechnical (60%) 160,266$                                        



Fulton Cut Replacement - Phase II (IFC)
Tuesday December 27, 2022

90%
100%/Const. 

Prep
90%

100%/Const. 
Prep

Principal 220.40$            5 0 1,102$              -$                  
Project Manager 191.40$            283 28 54,166$            5,359$              
Project Controls Specialist 110.20$            20 5 2,204$              551$                 
Administration/Account Specialist 63.80$              23 0 1,467$              -$                  
Engineer VI 203.00$            243 86 49,329$            17,458$            
Engineer V 191.40$            46 25 8,804$              4,785$              
Engineer IV 168.20$            360 90 60,552$            15,138$            
Engineer III 150.80$            0 0 -$                  -$                  
Engineer I 121.80$            250 20 30,450$            2,436$              
Engineering Specialist IV 156.60$            63 0 9,866$              -$                  
Designer 116.00$            126 0 14,616$            -$                  
GIS Manager 174.00$            4 0 696$                 -$                  
GIS Lead 139.20$            14 0 1,949$              -$                  
GIS Analyst 116.00$            36 0 4,176$              -$                  

239,378$       45,727$          
Note: Rates valid for 2023
*Pricing does not include costs associated with SWPPP & NPDES Permitting

90%
100%/Const. 

Prep
90%

100%/Const. 
Prep

Project Manager 136.49$            90 24 12,284$            3,276$              
Assistant Project Manager 129.32$            90 0 11,639$            -$                  
Construction Manager 154.28$            0 0 -$                  -$                  
Procurement Specialist 85.35$              0 0 -$                  -$                  
Project Controls Specialist 76.09$              36 0 2,739$              -$                  
Scheduler 115.02$            36 0 4,141$              -$                  
Estimator 161.09$            0 0 -$                  -$                  

30,802.86$    3,275.76$      
Note: Rates valid for 2023

Subtotal:
Note: Lump Sum Portion

12,310$                                                     

Investigation/Permitting - Subcontracts

Geotechnical (IFC)
Bond

Subtotal

10,208$                                                          
2,102$                                                            

Description of Work

Classification Rate
Hours/Milestone Subtotal/Milestone

Engineering - Pickett

Classification Rate

Hours/Milestone Subtotal/Milestone

Constructability/Engineering Support/DB Project Management - QISG

*Construction Preparation will include witnessing structure fit-up at factory, align permits, align outages, prepare IFC drawings, etc. 



Engineering - Notice to Proceed through Issue for Construction

Resource Description Classification
Estimated 

Hours
FTE

% of 
Total Hours

10% 30% 60% 90% 100% Const. As-Built Mike Leahy Chief Operating Officer Principal, Sponsor 20 1% 0%

Principal 5 5 5 5 0 0 0 Russell Coby Project Manager Project Manager 833 33% 13%

Project Manager 151 114 257 283 28 82 20 Jacquelyn Beccue Project Controls Project Controls Specialist 87 3% 1%

Project Controls Specialist 12 20 30 20 5 80 20 Jane Cabrera Account Specialist Account Specialist 78 3% 1%

Administration/Account Specialist 9 23 23 23 0 20 10 Tom Bennett Lead Civil Engineer, T-Line SME Engineer VI 811 32% 13%

Engineer VI 188 478 357 243 86 270 40 E.J. Benton Director of Engineering Engineer VI 203 8% 3%

Engineer V 0 118 20 46 25 143 0 Ed Wisser T-Line SME (Electrical) Engineer VI 338 13% 5%

Engineer IV 234 407 585 360 90 295 40 Ben Wadsworth T-Line SME (Structural) Engineer V 209 8% 3%

Engineer III 0 90 72 0 0 0 0 Michal Komorowski Lead Transmission Engineer Engineer IV 1,006 40% 16%

Engineer I 110 189 375 250 20 220 80 Jimmy Alford Lead Structural Engineer Engineer IV 670 27% 10%

Engineering Specialist IV 0 68 144 63 0 0 0 Charles Carrillo Structural Engineer Engineer III 162 6% 3%

Designer 72 90 198 126 0 0 40 Tom Zabriskie Transmission Engineer Engineer I 944 38% 15%

GIS Manager 4 4 6 4 0 0 0 Jeff Butler Civil Engineering Specialist Engineering Specialist IV 275 11% 4%

GIS Lead 12 14 22 14 0 20 0 Guido Controni Designer Designer 486 19% 8%

GIS Analyst 36 56 54 36 0 40 0 Michael Jensen GIS Manager GIS Manager 18 1% 0%

Helen Paris GIS Lead GIS Lead 62 2% 1%

James Ireland GIS Analyst GIS Analyst 182 7% 3%

Classification Milestone

Engineering Construction



       
                                                                                                    
 

 

Formal Bid and Award System 

Award #4     April 13, 2023 

Type of Award Request: REQUEST FOR PROPOSAL (RFP) 
Requestor Name: Roh, Mir & Rinehart, Jason 
Requestor Phone: 904-505-4756, 904-625-5974 

Project Title: One (1) 69 kV/13/2 kV Water Street, One (1) 138 kV/26kV Starratt Road 
Transformer 

Project Location: JEA 
Project Number: 8008427, 8008498 
Funds: Capital 
Award Estimate: $3,000,000.00 
Scope of Work: 
JEA is soliciting Proposals for the equipment design, fabrication, and delivery of One T2 69kV/13.2kV 
30/40/50 MVA Transformer for Water Street Substation and One T2 138kV/26kV 30/40/50 MVA Starratt 
Road Substation (the "Work" or "Services").  
 
The scope of services the company will provide includes, however, is not limited to: Equipment Design, 
Equipment Engineering, Materials procurement, Fabrication, Drawings, and Delivery (offload and set on the 
pad). 
 
There is lead time calculation penalty for any lead times over 20 months. 
 
It is noted, the Water Street transformer location has some unique installation challenges due to location and 
installation that is being added as a separate price. 
  
JEA IFB/RFP/State/City/GSA#: 1411119046 
Purchasing Agent: Lovgren, Rodney D. 
Is this a Ratification?: NO 
 
RECOMMENDED AWARDEE(S): 

Name  Contact 
Name  Address  Phone  Amount 

PROLEC–GE 
WAUKESHA 
INC. 

Marianna 
Escobedo Mariana.escobedo@prolec.energy.com 262-446-

8499 $2,919,056.00 
 

Amount for entire term of Contract/PO: $2,919,056.00 
Award Amount for remainder of this FY: $0.00 
Length of Contract/PO Term: Project Completion 
Begin Date (mm/dd/yyyy): 04/10/2023 
End Date (mm/dd/yyyy): Project Completion (Estimate 04/30/2026) 
JSEB Requirement: N/A - Specialty Services  

 

mailto:Mariana.escobedo@prolec.energy.com


PROPOSERS: 

Name Unit Price Evaluated Price 

PROLEC-GE WAUKESHA, INC. (WATER 
STREET T2) $1,425,307.00 $1,940,576.05 

PROLEC-GE WAUKESHA, INC. (STARRATT 
STREET T2) 

$1,460,749.00 $1,965,218.05 

DELTA STAR INC. (WATER STREET T2) $1,963,962.00 $2,557,951.09 

DELTA STAR INC. (STARRATT ROAD T2) $2,221,172.00 $2,831,861.09 

HITACHI ENERGY USA INC. (WATER 
STREET T2) $2,566,500.00 $2,927,300.39 

HITACHI ENERGY USA INC. (STARRATT 
ROAD T2) $2,529,300.00 $2,897,510.39 

 

 
Background/Recommendations: 
Advertised on 02/14/2023. At Proposal opening on 03/28/2023, JEA received three (3) Proposals. The 
evaluation is based 100% on the evaluated price. Prolec-GE Waukesha, Inc. was deemed the lowest priced 
responsible and responsive Proposer. A copy of the Proposal Form and Proposal Workbook are attached as 
backup. 
 
The Proposers submit their unit price (actual equipment price) and are evaluated on an evaluated price, 
which takes into account load losses and lead-time to determine the Awardee. The load losses are 
determined by the equipment designer and input into a cost of ownership calculation, the lead-time 
calculation is based on supplier lead-time and a price / month calculation to arrive at the evaluated price. 
 
Prolec-GE, Waukesha, Inc.’s original submission had a 36–39-month lead time, which is acceptable for the 
Water Street T2 Transformer.  JEA was able to firm delivery for the Starratt Road T2 transformer to Feb. 
2026 to the meet the project delivery date. 
 
The award amount includes the base equipment price and installation (which is typically setting the 
transformer on the pad) and is included in the unit price for Starratt Road.  The Water Street T2 transformer 
includes an additional $33,000.00 installation price option.  The Water Street T2 installation location has 
obstructions to installation and requires special handling to install the transformer on the pad. 
 
The award amount is 2.7% below the budget estimate. It is also noted these transformers have price 
adjustment through the completion of manufacturing. JEA understands this not the best-case scenario for 
procurements; however, market indices and actual costs are used and 50% of the price is subject to price 
adjustment (22% of which is labor).  Based on competition and current market conditions the price is 
deemed reasonable. 
 
1411119046 - Request approval to award a contract to Prolec-GE, Waukesha, Inc. for the supply of One (1) 
69 kV/13/2 kV Water Street, One (1) 138 kV/26kV Starratt Road Transformer in the amount of 
$2,919,056.00, subject to the availability of lawfully approved funds. 
  

 

  



 
 
Manager: 

 
 
Hamilton, Darrell D. – Mgr. Transmission and Substation Projects 

Director: Acs, Gabor – Sr. Dir. Engineering & Projects 
VP: Melendez, Pedro A. - VP Planning Engineering & Construction  

APPROVALS: 

______________________________________________ 

Chairman, Awards Committee Date  

______________________________________________ 

Budget Representative Date  
 

  
 



APPENDIX B PROPOSAL FORM 

T2 69kV/13.2kV 30/40/50 MVA Transformer for Water Street Substation and One T2 
138kV/26kV 30/40/50 MVA Starratt Road Substation. 

COMPANY INFORMATION: 
COMPANY NAME:  Prolec GE Waukesha, Inc 
BUSINESS ADDRESS:  400 S. Prairie Avenue 
CITY, STATE, ZIP CODE: Waukesha, Wi. 53005 
TELEPHONE:  262-446-8449
FAX:  
EMAIL OF CONTACT: mariana.escobedo@prolec.energy 

Total Evaluated Bid Price 

Description Total Bid Price 

Total Evaluated Price from the Bid Workbook $ 

Lead Time in Months ARO (Not later than 36 months ARO) 

Upload 1 electronic signed copy of this Proposal your Proposal Submission 

Company's Certification 

By submitting this Proposal, the Proposer certifies that it  has read and reviewed all of the documents 
pertaining to this RFP and agrees to abide by the terms and conditions set forth therein, that the person 
signing below is an authorized representative of the company, that the company is legally authorized to 
do business in the State of Florida, and that the company maintains in active status an appropriate license 
for the work. The company certifies that its recent, current, and projected workload will not interfere with 
the company's ability to Work in a professional, diligent and timely manner. 
The Proposer certifies, under penalty of perjury, that it holds all licenses, permits, certifications, 
insurances, bonds, and other credentials required by law, contract or practice to perform the Work. The 
Proposer also certifies that, upon the prospect of any change in the status of applicable licenses, permits, 
certifications, insurances, bonds or other credentials, the Company shall immediately notify JEA of status 
change. 

We have received addenda  1  through    3 

03/28/2023 
Signature of Authorize Officer of Company or Agent Date 

 Mariana Escobedo/Application Engineer 262-446-8449
Printed Name & Title  Phone Number 

3,905,794.11

36-39 months after Waukesha Order
Acknowledgment issue date, *

*Lead-times can only be approximated at this time due to the fluidity of the market. During negotiation and prior to an intent 
to award, Waukesha will examine the current backlog to find a mutually agreed upon delivery date.



Prolec GE Waukesha, Inc

kW Amount kW Amount kW Amount

1 40/50/60 MVA
69 kV / 13.2 kV Transformer Water Street Substation (include 

freight to jobsite)
1,425,307.00$                     19.5 $5,000 114.4 $1,000 7.2 $500 $1,640,807.00

1a 40/50/60 MVA
Optional - Offload and Setting at Water Street Transformer 

(not included in Evaluation)
33,000.00$                           33,000.00$                  

# Item Description
 Lead Time evaluation # / 
Month 

2 LEAD TIME

Supplier will add Lead time in Weeks, which will be converted 
into months.  For evaluation purposes, for a company that has 
a lead time over 20 months, the lead time will be evaluated 
starting at an initial $20,000.00 penalty in price evaluation and 
then incrementally at $20,000.00 / month (prorata) and will be 
included in the Total Evaluated Bid Price.

($20,000.00) $299,769.05

1 40/50/60 MVA 138kV / 26 kV Transformer Starratt Road Substation 1,460,749.00$                     21.5 $5,000 93.6 $1,000 7.2 $500 $1,665,449.00

# Item Description
 Lead Time evaluation # / 
Month 

2 LEAD TIME

Supplier will add Lead time in Weeks, which will be converted 
into months.  For evaluation purposes, for a company that has 
a lead time over 20 months, the lead time will be evaluated 
starting at an initial $20,000.00 penalty in price evaluation and 
then incrementally at $20,000.00 / month (prorata) and will be 
included in the Total Evaluated Bid Price.

($20,000.00) $299,769.05

$3,905,794.11

#
Material / Service 

Option
Qty

1
Field Serivce 
Technician

1 Lot

2
Additional Optional 

Training
1 Lot

3 In and Out Costs 1 Lot

4 Storage Costs Per Month

5 Critical Spare Parts
6 Critical Spare Parts
7 Critical Spare Parts

Low Lead Time (L) (in 
weeks)

Average Lead Time (Months) 
= ((L+H)/2)4.33

High Lead Time (H) (in 
weeks)

147 35.0 156

--
$3,600
$1,900

147 15635.0

Total Evaluated Bid Price (Enter this Price on the Response form.  This will be the price used to evaluate reponses for the purposes of Ranking.  The highest 
evaluated Respondent will be the first to be negotiated with.  This does not guarantee an Award, which is subject to successful negotiaton of terms and conditions 

and approval of the JEA awards committee and lawfully appropriated funds.

MATERIALS AND SERVICE OPTIONS PRICING (BIDDER SHALL FILL IN YELLOW CELLS)

Unit Price

7,764.00$                      

10,870.00$                    
--

One (1) HV bushing 
One (1) LV bushing 

1411119046 Appendix B Bid Workbook (BIDDER SHALL FILL IN YELLOW CELLS)

#

Low Lead Time (L) (in 
weeks)

High Lead Time (H) (in 
weeks)

Average Lead Time (Months) 
= ((L+H)/2)4.33

Bidder Name Manufacturer Name Prolec GE Waukesha, Inc

Unit Price (Base Price) Calculated Unit PriceDescription
Guaranteed No-Load 

Losses Guaranteed Load Losses
Guaranteed Auxiliary 

LossesItem

Description of Work

3 days of service during time period Monday - Friday, including travel and per diem.

5 days of training, including travel, per diem

Move in and out of Storage

If Delivery delayed > 30 days from Ready to Ship.  Delivery delays < 30 days shall be absorbed by the Company



Design Approval
Release to 

Manufacture
Shipment Final Acceptance

Water Street 10% 20% 60% 10%
1,425,307.00$       142,530.70$             285,061.40$             855,184.20$             175,530.70$             

~ Oct 2025 ~ Dec 2025 ~ April 2026 ~May 2026
FY26 FY26 FY26 FY26

Totals 288,605.60$             577,211.20$             1,731,633.60$          321,605.60$             

Starratt Road
1,460,749.00$       146,074.90$             292,149.80$             876,449.40$             146,074.90$             

~ AUG 2025 ~ Oct 2025 ~Feb. 2026 ~Mar 2026 2,886,056.00$          
FY25 FY26 FY26 FY26 33000

2,919,056.00$          

Copper 10%

Core Steel 8%

Plate Steel 6%

Oil 2%

Insulation 2%

Labor 22%

50%Subtotal

Price Adjustment Formula
HG-Comex

Waukesha Internal

AAM  - Cut to Length Plate Carbon Grade FOB mill US$/CWT

Brent Crude Futures, Continuous Contract #1 (B1) (Front
Month)

PIX U.S. NBSK Index

U.S. BLS NAICS Code 335 - Mfg Labor Cost Index



   
 

 

Formal Bid and Award System 

Award #5      April 13, 2023 

Type of Award Request: CONTRACT INCREASE 
Requestor Name: Horn, Derek – Associate Engineer 
Project Title: Engineering Services – Protection and Controls 
Project Number: Various – (See Attached) 
Project Location: JEA 
Funds: Capital 
Business Unit Estimate: $1,950,958 (Award to Budget) 
Scope of Work: 
This Solicitation is for JEA to obtain General Engineering Services of an experienced engineering firm with 
technical expertise in design engineering for generation and transmission Protection and Control (P&C) 
projects to supplement JEA’s internal design staff (The “Work”). The work will consist of performing 
engineering and design services as requested by JEA in support of engineering Generation and Transmission 
Protection and Control (P&C) projects for which comply with Florida Statutes Section 287.055, known as the 
Consultants' Competitive Negotiation Act (CCNA). 
 
JEA intends to award up to three (3) contracts to the three (3) most highly qualified firms that meet the 
minimum qualifications and with which JEA is able to successfully negotiate a contract.  
 
The firm’s staff should be proficient with relays manufactured by Schweitzer Engineering Laboratories (SEL) 
and the following computer programs: Microstation, Aspen OneLiner, Aspen Distriview, and SEL 
applications (AcSELerator Quickset/Diagram Builder/RTAC, SEL Settings Assistant, SEL-5010, etc.). 
 
JEA IFB/RFP/State/City/GSA#: 1410636046 
Purchasing Agent: Lovgren, Rodney Dennis 
Is this a ratification?: NO 
RECOMMENDED AWARDEE: 

Name  Contact 
Name  Email  Original 

Award 
Contract 
Increase New NTE 

LEIDOS 
ENGINEERING, 
LLC 

Robert 
Jennings 

 
Robert.L.Jennings 
@leidos.com 

$600,000.00 $1,322,812.00 $1,922,812.00 

POWER 
ENGINEERS INC. 

Ivette 
Sanchez 

Ivette.sanchez 
@powereng.com $75,000.00 $628,146.00 $703,146.00 

BLACK & VEATCH Thomas 
Lind lindtr@bv.com $75,000.00 $0.00 $75,000.00 

 

 
Amount of Original Award: 

 
$750,000.00 

Date of Original Award: 08/25/2022 
Change Order Amount: $1,950,958.00 
New Not-To-Exceed Amount: $2,700,958.00 
Length of Contract/PO Term: Three (3) Years w/ Two (2) - 1 Yr. Renewals 
Begin Date (mm/dd/yyyy): 10/01/2022 

mailto:lindtr@bv.com


End Date (mm/dd/yyyy): 09/30/2025 
Renewal Options: Yes - Two (2) - 1 Yr. Renewals 
JSEB Requirement: Optional 
Leidos Engineering, LLC – Listed No JSEB 
Power Engineers INC – Listed No JSEB 
Black & Veatch – Listed No JSEB 
Background/Recommendations: 
Competitively bid and approved by Awards Committee on 08/25/2022. The original award was an 
80/10/10 split for award amount to Leidos Engineering, LLC, Power Engineers Inc and Black & 
Veatch.  The original award is attached as backup. 
 
This request is to add funds in the amount of $1,950,958.00 to allow continued use through the contract 
original term.  The business unit has completed a project and budget review process to establish 
funding for expected projects over the term of the contract. A listing of the projects and projected cash 
flows based on engineering firm scope and fee estimates is attached as backup.  Rates are subject to 
CPI annually. 

Should additional funds be required, the JEA business unit and supply chain management will process 
increases through the Awards Committee as necessary. 

Request approval for a contract increase to Leidos Engineering, LLC for ($1,322,812.00) and Power 
Engineers Inc. for ($628,146.00) for protection and controls services for a new not-to-exceed amount 
of $2,700,958.00, subject to the availability of lawfully appropriated funds. 
 
Manager: Heaton, Ryan C. – Mgr. System Protection and Control Projects 
Sr. Director Gabor, Acs – Sr. Dir. Engineering & Construction 
VP: Melendez, Pedro A. – VP Planning Engineering & Construction 
 
APPROVALS: 

 

______________________________________________ 

Chairman, Awards Committee            Date 

 

______________________________________________ 

Budget Representative                            Date 

 



Original Award 
(8/25/2022)

Contract Increase 1 New Not to Exceeds

Leidos 
Engineering

600,000.00$                       1,322,812.00$                    1,922,812.00$                    

Power 
Engineers

75,000.00$                         628,146.00$                       703,146.00$                       

Black & Veatch 75,000.00$                         -$                                     75,000.00$                         

Totals 750,000.00$                       1,950,958.00$                    2,700,958.00$                    

Work Description OPN(s) FY23 FY24 FY25
CAD Tech: 8005286 38,120.00$                         -$                                     -$                                     
CAD Tech: 8008291 30,000.00$                         -$                                     -$                                     
CAD Tech: 8008199 30,000.00$                         -$                                     -$                                     

Senior Engineer: 8005286 60,000.00$                         -$                                     -$                                     
Senior Engineer: 8008291 60,000.00$                         -$                                     -$                                     
Senior Engineer: 8008199 50,780.00$                         -$                                     -$                                     

Transmission Breakers: 8008213 51,828.00$                         212,796.00$                       80,484.00$                         
CCVT Replacements: 8008209 25,942.00$                         83,704.00$                         80,630.00$                         

26kv Breakers: 8008196 31,940.00$                         173,214.00$                       242,930.00$                       
Other Devices: 8008210 17,611.00$                         35,222.00$                         -$                                     
Other Devices: 8008211 17,611.00$                         -$                                     -$                                     

413,832.00$                       504,936.00$                       404,044.00$                       
Work Description OPN(s) FY23 FY24 FY25

Eagle LNG: 8008658 100,000.00$                       255,146.00$                       -$                                     
D20 Replacements: 8008291 91,000.00$                         91,000.00$                         91,000.00$                         

191,000.00$                       346,146.00$                       91,000.00$                         

Contract Increase 1 - CashFlows and Projects

Award Tracking

1,950,958.00$                    

Subtotal Leidos

Subtotal Power Engineers

Leidos 
Engineering

Power 
Engineers









#

Vendor Rankings Heaton Rao Hamilton Horn Σ Rank Rank Total Score

1 Black & Veatch 5 3 2 3 13 3 301.00

2 Burns & McDonnell 3 5 5 2 15 4 286.50

3 Chen Moore & Associates 6 7 6 6 25 6 248.00

4 Leidos Engineering LLC 1 1 3 1 6 1 322.00

5 Power Engineerings INC 4 1 1 4 10 2 312.75

6 Power Grid Engineer LLC 7 6 7 7 27 7 235.75

7 Subgrid Solutions LLC 2 4 4 5 15 4 292.50

8 8 8 8 8 32 8 0.00

9 8 8 8 8 32 8 0.00

10 8 8 8 8 32 8 0.00

# Heaton

Professional Staff 

Experience             (20 

Points)

Company Experience  

(75 Points)

JSEB               

(5 Points)
Total Rank

1 Black & Veatch 12.8 38.0 0.0 50.75 5

2 Burns & McDonnell 13.8 36.0 4.0 53.75 3

3 Chen Moore & Associates 11.5 30.0 4.0 45.50 6

4 Leidos Engineering LLC 15.3 42.0 0.0 57.25 1

5 Power Engineerings INC 13.3 40.0 0.0 53.25 4

6 Power Grid Engineer LLC 8.5 36.0 0.0 44.50 7

7 Subgrid Solutions LLC 14.5 38.0 4.0 56.50 2

8 0 0.00 8

9 0 0.00 8

10 0 0.00 8

Rao

Professional Staff 

Experience             (20 

Points)

Company Experience  

(75 Points)

JSEB               

(5 Points)
Total Rank

1 Black & Veatch 20.0 64.0 0.0 84.00 3

2 Burns & McDonnell 20.0 57.0 4.0 81.00 5

3 Chen Moore & Associates 15.0 46.0 4.0 65.00 7

4 Leidos Engineering LLC 17.5 75.0 0.0 92.50 1

5 Power Engineerings INC 17.5 75.0 0.0 92.50 1

6 Power Grid Engineer LLC 12.5 64.0 0.0 76.50 6

7 Subgrid Solutions LLC 15.0 64.0 4.0 83.00 4

8 0 0.00 8

9 0 0.00 8

10 0 0.00 8

1410636046 Protection & Controls Engineering Services Summary Evaluation Matrix



Hamilton

Professional Staff 

Experience             (20 

Points)

Company Experience  

(75 Points)

JSEB               

(5 Points)
Total Rank

1 Black & Veatch 17.5 70.0 0.0 87.50 2

2 Burns & McDonnell 14.3 53.0 4.0 71.25 5

3 Chen Moore & Associates 11.5 51.0 4.0 66.50 6

4 Leidos Engineering LLC 16.5 70.0 0.0 86.50 3

5 Power Engineerings INC 13.8 75.0 0.0 88.75 1

6 Power Grid Engineer LLC 14.0 51.0 0.0 65.00 7

7 Subgrid Solutions LLC 15.3 57.0 4.0 76.25 4

8 0 0.00 8

9 0 0.00 8

10 0 0.00 8

Horn

Professional Staff 

Experience             (20 

Points)

Company Experience  

(75 Points)

JSEB               

(5 Points)
Total Rank

1 Black & Veatch 18.8 60.0 0.0 78.75 3

2 Burns & McDonnell 18.5 58.0 4.0 80.50 2

3 Chen Moore & Associates 16.0 51.0 4.0 71.00 6

4 Leidos Engineering LLC 18.8 67.0 0.0 85.75 1

5 Power Engineerings INC 17.3 61.0 0.0 78.25 4

6 Power Grid Engineer LLC 12.8 37.0 0.0 49.75 7

7 Subgrid Solutions LLC 16.8 56.0 4.0 76.75 5

8 0 0.00 8

9 0 0.00 8

10 0 0.00 8

Overall Averages
Professional Staff 

Experience             (20 

Points)

Company Experience  

(75 Points)

JSEB               

(5 Points)
Total

1 Black & Veatch 16.75 57.33 0.00 #DIV/0! #DIV/0! #DIV/0!

2 Burns & McDonnell 16.00 48.67 4.00 #DIV/0! #DIV/0! #DIV/0!

3 Chen Moore & Associates 12.67 42.33 4.00 #DIV/0! #DIV/0! #DIV/0!

4 Leidos Engineering LLC 16.42 62.33 0.00 #DIV/0! #DIV/0! #DIV/0!

5 Power Engineerings INC 14.83 63.33 0.00 #DIV/0! #DIV/0! #DIV/0!

6 Power Grid Engineer LLC 11.67 50.33 0.00 #DIV/0! #DIV/0! #DIV/0!

7 Subgrid Solutions LLC 14.92 53.00 4.00 #DIV/0! #DIV/0! #DIV/0!

8 0 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

9 0 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

10 0 #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
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JEA 2022 Fees (7/22/2022) kg  

POWER ENGINEERS INC. 
SCHEDULE OF CHARGES – 2022 

JEA 
 

This standard Schedule of Charges is for professional services.  Unless agreed otherwise, charges for work on continuing projects will be based on the then current Schedule of 
Charges. Invoices will be submitted monthly and/or upon completion of the work and will be due and payable when issued.  All accounts not paid within thirty (30) days after 
Owner's receipt of the invoice will bear a SERVICE CHARGE OF 1.0% PER MONTH for each month the invoice is unpaid. 
 

GRADE PERSONNEL CLASSIFICATION 
13 President ............................................................................................................................................................................................................. $216.00/hr. 
 Executive Vice President 
 Senior Project Manager IV 
 
12 Project Manager Director .................................................................................................................................................................................... $216.00/hr. 
 Senior Project Manager III 
 
11 Senior Project Manager II .................................................................................................................................................................................... $216.00/hr. 
 Senior Program Manager II 
 Principle Engineer II 
 
10 Senior Project Manager I ..................................................................................................................................................................................... $216.00/hr. 
 Senior Program Manager I 
 Senior Project Engineer III 
 Senior Project Lead III 
 Strategic Consultant III 
 Principle Engineer I 
 
9 Project Manager III .............................................................................................................................................................................................. $216.00/hr. 

Senior Project Lead II 
Construction Manager III 
Senior Project Engineer II 
Strategic Consultant II 
Senior Consultant III 
Senior Engineer II 

 
8 Project Manager II ............................................................................................................................................................................................... $194.00/hr. 
 Senior Project Lead I 
 Strategic Consultant I 
 Senior Consultant II 
 Senior Project Engineer I  
 Construction Manager II 
 Senior Engineer I 
 
7 Project Manager I ................................................................................................................................................................................................ $166.00/hr. 

Project Lead II 
 Construction Manager I 
 Environmental Specialist IV 
 Project Engineer II 
 Engineer IV 
 Designer V 
 Project Administrator III 
 Senior Consultant I 
 
6 Project Lead I ...................................................................................................................................................................................................... $156.00/hr. 
 Project Engineer I 

Engineer III 
Designer IV 
Environmental Specialist III 
Procurement Specialist III 

 Scheduling Specialist III 
 Project Administrator II 
 Consultant III 
 
5 Engineer II ........................................................................................................................................................................................................... $145.00/hr. 

Designer III 
Technician IV 
Environmental Specialist II 
Procurement Specialist II 
Scheduling Specialist II 
Project Administrator I 

 Consultant II 
 
4 Engineer I ............................................................................................................................................................................................................ $132.00/hr. 

Designer II 
Technician III 
Environmental Specialist I 
Procurement Specialist I 
Field Representative IV 
Scheduling Specialist I 

 Project Managers Assistant III 
 Consultant I 
 
3 Designer I ............................................................................................................................................................................................................ $118.00/hr. 

Drafter III 
Technician II 
Field Representative III 
Staff Assistant II 

 Project Managers Assistant II 
 
2 Drafter II ................................................................................................................................................................................................................ $98.00/hr. 

Staff Assistant 
Field Representative II 

 Project Managers Assistant I 
 
1 Drafter I ................................................................................................................................................................................................................. $78.00/hr. 

General Office Assistant 
Field Representative I 

 
Personnel with specialized experience are employed by or on retainer to POWER.  Charges for these specialists are negotiated on an individual basis depending on the 
assignment.  Professional time for depositions and testimony is charged at 1.5 times the rate for services; full-day minimums apply. 
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JEA 2022 Fees (7/22/2022) kg  

POWER ENGINEERS INC. 
SCHEDULE OF CHARGES – 2022 

JEA 
 

This standard Schedule of Charges is for professional services.  Unless agreed otherwise, charges for work on continuing projects will be based on the then current Schedule of 
Charges. Invoices will be submitted monthly and/or upon completion of the work and will be due and payable when issued.  All accounts not paid within thirty (30) days after 
Owner's receipt of the invoice will bear a SERVICE CHARGE OF 1.0% PER MONTH for each month the invoice is unpaid. 
 
REPRODUCTION 
 
Drawings – Black & White 
Large Scale Drawings (C Size) $1.90/ea. 
Large Scale Drawings (D Size) $3.30/ea. 
Large Scale Drawings (E Size) $5.50/ea. 
 
Drawings – Color 
Large Scale Drawings (C Size) $6.00/ea. 
Large Scale Drawings (D Size) $10.90/ea. 
Large Scale Drawings (E Size) $17.50/ea. 
 
Documents – Black & White 
Single-sided Copies 8 x 11 $0.11/ea.  11 x 17 $0.17/ea. 
Double-sided Copies 8 x 11 $0.22/ea. 11 x 17 $0.34/ea. 
 
Documents – Color 
Single-sided Copies 8 x 11 $0.50/ea.  11 x 17 $1.00/ea. 
Double-sided Copies 8 x 11 $1.00/ea.  
Spiral Comb            $2.65/ea. 
3 Ring Binder          Dependent on size 
Special Copy Center Projects (Labor)  $45.00/hr. 
 
 
 

 
SURVEY EQUIPMENT 
 
Survey Equip. to support field crew $70.00/day 
GPS Equipment 2 Units $60.00/hour     $350.00/day 
GPS Equipment 3 Units $80.00/hour     $450.00/day 
 

Other expenses including but not limited to subcontractors, airfare, lodging, meals, postage and shipping, purchases, rentals, are charged at cost plus a 
carrying and handling charge of 10%. 
 
Communication Charge - including but not limited to VOIP charges, file sharing cloud services, and web collaboration sites, charged at 1% of labor billing 
charges. 
 
CAD and Software Usage Charge – charged at 3% of labor billing charges. This charge covers CAD application and design software including: AutoCAD, 
MicroStation, Autodesk Revit, PLS-Cad,  Smart Plant P&ID, electrical studies software, and other design software as required.  
 
 
 
 
 
 
Labor Rate Adjustment:  
 
Effective January 1, 2022 and annually thereafter, Labor rates will be increased by 3.0% per year subject to the folliowng criteria:  
 
a) Utiliizing data from the ECI (Employment Cost Index) for Professional, Scientific, and Technical Services, develop an escalation control factor 

(ECF).  The ECF will be the percentage change listed for the 12 months ending September of the current year. Data points to determine the ECF 
will be found at Table 5, www.bis.gov/news.release/eci.t05.htm: and shall be considered along with the prevailing Orlando economics conditions 
inclusive of salary increases by OUC.       

 
b)      If the 3.0% annual labor increase is within ±20% of the ECF, Labor rates will increase by 3.0%;  
 
c)      If the 3.0% annual labor increase is outside ±20% of the ECF, POWER and OUC will negotiate mutally acceptable labor rate adjustment;  
 
d)      In no event shall the annaual Labor rate adjustment exceed 5.0% per year nor shall it be less than 0.0% per year;  
 
e)      All Labor rate adjustments will become effective on 1/1 and remain in effect until 12/31 of the calendar year;  
 
f)       In the event that the BLS stops producing the ECI for Professional, Scientific, and Technical Services, POWER and OUC will negotiate a mutually     
         acceptable BLS index to serve as the basis for the ECF.   
 
g)      Notwithstanding, rate increases are subject to review and approval by the Annual Performance Review Committee.  

 
 

http://www.bis.gov/news.release/eci.t05.htm


Job Class Hourly Rate

Senior Project Manager 191.00$                

Project Manager 169.00$                

E7 ‐ Principal Engineer 213.00$                

E6 ‐ Senior Engineer 190.00$                

E5 ‐ Project Engineer II 175.00$                

E4 ‐ Project Engineer I 160.00$                

E3 ‐ Engineer III 145.00$                

E2 ‐ Engineer II 120.00$                

E1 ‐ Engineer I 100.00$                

D4 ‐ Designer 4 144.00$                

D3 ‐ Designer 3 126.00$                

D2 ‐ Designer 2 107.00$                

D1 ‐ Designer I 93.00$                  

C3 ‐ CADD draftsperson III 91.00$                  

C2 ‐ CADD draftsperson II 77.00$                  

C1 ‐ CADD draftsperson 1 66.00$                  

Associate Project Manager 144.00$                

Analyst 100.00$                

Administrative Assistant 71.00$                  

Leidos Rate Sheets ‐ 2022



  
 

 BLACK & VEATCH 
 201 S ORANGE AVE, STE 500, ORLANDO, FL  32801 USA 
 +1 407-419-3523 DOMINGUEZR@BV.COM  
       

July 27, 2022 
 
 
 
JEA 
21 West Church Street 
Jacksonville, Florida 32202 
 
Attention:   Rodney Lovgren 
 
Subject: Black & Veatch Proposed Billing Rates 2023-JEA RFP Solicitation 1410636046 

Electrical Engineering Services for Automation, Protection and Controls General 
Engineering Services 

 
We are pleased to submit the attached proposed billing rates for the Engineering Services RFP 
referenced above. 
 
We appreciate the opportunity to continue providing engineering services to JEA. If you have 
any questions or comments, please call T.R. Lind at 407.419.8015 or contact him at 
LindTR@BV.com. 
 
Very truly yours, 
 
 
 
 
 
BLACK & VEATCH 
Rene A. Dominguez Argueta 
Project Director, AVP 
 
Enclosure   

Rene A. 
Dominguez 
Argueta

Digitally signed by Rene 
A. Dominguez Argueta 
Date: 2022.07.27 
14:06:04 -04'00'



July 27, 2022 
JEA RFP Solicitation 1410636046 Electrical Engineering Services for Automation, Protection and Controls General 
Engineering Services 

Black & Veatch Power Delivery Engineering Rates 
 
Owner shall pay Engineer for the performance of Services the sum of the following amounts. 
(1) Personnel hours applied to the Services at the hourly bill rates listed below. 
(2) An amount equal to the actual out-of-pocket cost for travel and subsistence in accordance with Engineer’s 

travel policies, and for atypical expenses applied to the Services. 
(3) The actual cost paid by the Engineer to independent subcontractors plus a 7.5% markup. 
 

Personnel Classification Grade 2023 Rates 
Administrative Support (ADO) 003 49.67 
  004 68.15 
  005 81.02 
Engineering (ENG) 127 119.67 
  128 125.38 
  129 130.20 
  130 159.78 
  131 223.04 
  132 231.00 
 133 231.00 
Engineering Specialist (ENS) 130 135.99 
Engineering Technician (ENT) 126 89.93 
  127 97.41 
  128 118.77 
  129 124.47 
  130 143.29 
Project Controls (PJC) 001 104.49 
 002 119.26 
  003 129.39 
  004 149.66 
 007 229.55 
Project Management (PMT) 001 240.55 
  003 249.99 
  007 314.77 
Specialized Staff (SPC) 002 106.78 

 
Notes: 

1. Rates list above are firm for the first 12 months of the MSA. Black & Veatch reserves the right to review and revise the 
rates in accordance with Section 2.38 of the MSA terms in an amount up to the Consumer Price Index (CPI) limits or a 
4% maximum adjustment, whichever is less. 

2. Personnel classifications and grades not listed above shall be added at equitable rates if applied to the Services. 
3. The same billing rate shall apply to regular time and to overtime. 
4. The billing rates include all payroll burdens, overheads, and profit. 
5. The billing rates include routine office expenses including computers, reprographics, copying, and communications. 
6. The Services shall include administrative activities directly related to the Project.  Administrative activities not directly 

related to the Project shall not be invoiced. 
7. Engineer’s accounting year consists of 12 periods, with a total of 2,080 working hours. 



   
       
 

 

Formal Bid and Award System 

Award #7       April 13, 2023 

Type of Award Request: CHANGE ORDER 
Requestor Name: Edgar, Cynthia L. - IT Project Management Services 
Requestor Phone: 904-665-7653 
Project Title: Oracle MDM Support and Critical Gap Services Assessment/Consulting 
Project Number: 8004943, HE20700 
Project Location: JEA 
Funds: Capital and O&M  
Budget Estimate: N/A 
Scope of Work:  
This award was originally for the purpose of authorizing a vendor (Red Clay) to provide project oversight 
and governance services for the completion of JEA’s project to transition from Oracle Utilities Customer 
Care & Billing (CC&B) to Oracle Utilities Customer to Meter (C2M).  They provided these services to 
JEA during the course of the C2M effort.  Due to project delivery concerns not related to the vendor, this 
project scope was redirected to support the effort of the MDM Modernization project (a portion of the 
C2M project).  This change in scope has resulted in a need to have Red Clay further engage with JEA and 
the business to fill the role of System Integrator and Implementor, training for organizational change 
management, project management oversight, and post go live support once the solution is in place.   
 
JEA IFB/RFP/State/City/GSA#: 1410332648 
Purchasing Agent: Dambrose, Nick 
Is this a Ratification?: No  
RECOMMENDED AWARDEE(S): 

Name Contact 
Name 

Email Address Phone Amount 

RED CLAY 
CONSULTING, 
INC. 

Lynne 
Powers lynne.powers@redclay.com 271 17TH ST NW, 

STE 610 Atlanta, GA 
30363-6204 

(678)445-
3770 x284 $2,950,000.00 

 

Amount of the Original Award: $299,860.00 
Date of the Original Award: 06/04/2021 
Change Order Amount: $2,950,000.00 
 
List of Previous Change Orders / Amendments 

CPA# Amount Date 
199475 $517,535.00 08/19/2021 
199475 $1,661,514.00 09/16/2021 
199475 $247,890.90 12/31/2021 
199475 $2,461,011.00 05/05/2022 
199475 $313,753.00 02/15/2023 

 

 
Length of Contract: 

 
Project Completion 

New Not to Exceed Amount: $8,451,563.90 



End Date:  Project Completion (Estimated 02/28/2024) 
JSEB Requirement: None.  No JSEBs Available 
 
Background/Recommendations: 
Originally Advertised 05/05/2021 and awarded on 06/04/2021. Multiple change orders were approved by 
Awards committee and are attached as backup.  
 
In November of 2022, JEA and Red Clay performed a risk assessment to better focus the objectives of the 
C2M Implementation Project. The result of that analysis indicated that the primary focus needed to resolve 
the technical risk of Utilities’outdated eMeter system (MDM System) and to implement the M-Side of the 
Oracle solution.  The objectives of the new effort around MDM Modernization are to replace the existing e-
meter system with the Oracle’s MDM platform to reduce operational risk from the unsupported legacy e-
meter system.  The new system will be deployed in a business process like-for-like manner, minimizing 
change and business disruption wherever feasible.   
 
This change order request is for additional funds to Red Clay, in the amount of $2,950,000.00 for additional 
work related to changing the scope from Oracle Customer to Meter (C2M) implementation project oversight 
to only support the Meter Data Management (MDM) portion of the upgrade. This change in project direction 
removes Oracle Corp from the project, and places Red Clay as the primary vendor/implementor who is 
responsible for providing not only Project oversight and delivery, but development services, testing services, 
organization change and training services, as well as post go live support services.  This new Statement of 
Work (SOW) is estimated to take JEA through production completion around the end of January 2024 and 
five (5) weeks of post go live support through an estimate date of 02/28/2024. Organizational Change 
Management (OCM) will be an important delivery role for Red Clay to provide support and training needed 
to ensure any potential for disruption to operations and the meter-to-cash process will be minimized through 
proactive engagement, training and readiness by operational and support teams. See the table below for 
details: 
 

Capital Expenses to Project 8004943 – MDM Modernization 
                MDM Implementation Costs           $2,480,000.00 
                Expected Training Costs                  $175,000.00 
                Estimated Travel Costs                    $150,000.00 
                (according to JEA travel policy) 
O&M Expenses to HE20700 Post Go Live 
                O&M Post Go Live Support            $145,000.00 
---------------------------------------------------------------------- 
Total Award/Increase to Red Clay:           $2,950,000.00 
---------------------------------------------------------------------- 

 
Note in February 2023, JEA reduced the Oracle PO for this work by $233,000.00 since they are no longer 
doing this work. JEA will still have to pay Oracle about $100K for a software tool (Direct Integration 
Package), but that is a result of this change vs the ongoing payment for C2M licenses. If JEA had stayed with 
Oracle Services on the T&M effort, we would have been paying significantly more to Oracle than what was 
paid. 
 
Request approval to award a change order to Red Clay Consulting, Inc. for additional services needed for 
implementation support for the Oracle Meter Data Management MDM modernization project in the amount 
of $2,950,000.00, for a new not-to-exceed amount of $8,451,563.90, subject to the availability of lawfully 
appropriated funds.   

VP: Selders, Steven G. - VP Application Delivery and Enterprise Architecture 
Chief: Krol, Bradley D. (Brad) - Chief Information Officer 
 
 
 
 
APPROVALS: 



______________________________________________ 

Chairman, Awards Committee            Date 

______________________________________________ 

Budget Representative                                      Date 



 

 

   

CONTACT 

First Last 

email@redclay.com 

678.445.3770 ext. XXX 

      

DATE 

      

VERSION 

22.0 
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1.1 Introduction 

JEA (Utilities) is contracting with Red Clay Consulting, Inc. (Contractor), to perform services and deliver 
work associated with the MDM Modernization Project (Project) as described herein.  

1.2 Background 

In November of 2022 Utilities performed a risk assessment to better focus the objectives of their C2M 

Implementation Project. The result of that analysis indicated that the primary focus needed to resolve 
the technical risk of Utilities’ outdated eMeter system (MDM System) is to implement the M‐Side of the 
Oracle solution. 

In February of 2023 the Utility determined to take a two‐stage approach to the implementation of the 
MDM replacement. The first stage covered a detailed analysis of the requirements necessary to be 
fulfilled by the new MDM system. The second stage is to construct, test and deploy the new MDM 

system based on the findings in stage 1. 

This Statement of Work is to define the second stage of the Oracle MDM system implementation to 
replace the eMeter system. 

1.3 Project Approach 

1.4 Project Methodology 

1.4.1 Overall Project Methodology 

The overall methodology for the MDM Modernization Project will follow Contractor’s “Transform One 
Methodology” (T1). The methodology requires that Utilities and Contractor collaborate on requirements 
utilizing Contractor’s industry and implementation experience and Utilities specific operational 
knowledge to design the solution for Utilities. The overall scope of this agreement is to perform the 
Discover and Analyze phases of the overall T1 Methodology. 

Contractor’s T1 methodology consists of the following phases: 

1. Discover – completed in Stage 1. 
2. Analyze – completed in Stage 1. 
3. Construct – The system will be constructed with a series of “agile‐like” iterations to design, 

build, and test the solution as per the requirements gathered from the Analyze phase. 
4. Validate – The solution, including both the configured system and converted data, is validated 

through testing to ensure it meets Business Operational Needs and Requirements and is 
successfully delivered.  

5. Deploy – This phase is to prepare and execute a successful transition of “ownership” of the new 

MDM Solution to the client by identifying, planning, and practicing all operational activities – 
both business and technical – required to affect a transition of the current systems. This 
includes performing the activities to promote the solution into an operational environment. 
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6. Stabilize – Technical and functional issues, errors, and defects related to the operations of the 
MDM Solution following Go‐Live are identified and resolved and management of the system is 
transitioned over to the client or the Managed Services Team. 

2. Implementation Schedule  
The implementation schedule will follow Contractor’s “Transform One Methodology” that consists of the 
phases described in the Approach section. 

Phase / Activity / Milestone  Forecasted Dates 
Construct   

Validate   

Deploy   

Go Live PHS 1   

Stabilize PHS 1   

Go Live PHS 2   

Stabilize PHS 2   

Go Live PHS 3   

Stabilize PHS 3   

 

 

 

3. Work Packages (Scope, Responsibilities and 

Dependencies) 
The execution of complex projects requires a clear understanding of what is to be done, who is to do 
what tasks and activities, what those activities are dependent upon and what is to be produced or the 
desired outcome from those activities.  

This section outlines the understanding between Utilities and Contractor as to these aspects of the 
project and the engagement. 

The “Work Packages” are distinct sets of activities organized to support the activities highlighted on the 
timeline in Section 2 above.  

Deliverables are contractual obligations to Utilities by Contractor that require review and approval from 

Utility. 

Work Products are documents and artifacts that Contractor uses to execute the project under the 
methodology defined in the Approach section. These artifacts are an obligation of this statement of 
work and are to be made available to Utilities but do not require review or approval by Utilities. 
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3.1 Development and Component & Function Testing (C&F Testing) 

This portion of the engagement represents 5 “Work Packages” to complete the configuration and 
development of the Oracle MDM System.  

There are several assumptions and dependencies below that apply to all work packages within this 
section. Assumptions, responsibilities, and dependencies that are Work Package dependent are 
delineated within the section for each Work Package. 

ASSUMPTIONS – DEVELOPMENT AND COMPONENT & FUNCTION TESTING 

1. All integrations and customization code delivered by Contractor within MDM will be written in 
Groovy or OUAF scripting to align with potential long‐term cloud goals unless a technical 
dependency is identified by the project to deviate from this assumption. 

2. The solution will leverage base Oracle DataConnect functionality where applicable to fulfill 
business requirements related to interval data extract. 

3. Code from previous C2M project efforts will be used in MDM if it fulfills the business 
requirements and agreed upon by both Contractor and Utilities. 

DEPENDENCIES ‐ DEVELOPMENT AND COMPONENT & FUNCTION TESTING 

1. Utilities will be responsible for the design and development of any CCB changes required to 
accommodate the agreed upon MDM solution design for all interfaces excluding Data 
Synchronization. Contractor will advise and review changes. 

2. Utilities is responsible for maintaining and enforcing an effective environment change 
management processes keeping environments in proper synchronization. 

3. An operating development environment (MDM, CCB, SGG and DIP) 
4. Agreed upon access for contractor to the development environment. 
5. Any Utility owned design and development will be completed within the agreed upon project 

timelines. 

3.1.1 MDM Configuration 

The MDM Configuration Work Package covers the activities necessary to configure the system for 
Utilities specific requirements. The requirements utilized to define the configuration necessary will be 
based on the information obtained from the workshops in Stage 1 of this engagement and contained in 
the solution traceability matrix. 

 

SCOPE ‐ MDM CONFIGURATION 

The following chart defines the configurations within the scope of this agreement: 
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Configuration Type  Configurations in Scope 

Master Data 
Device Types, Device Configuration Types, Measuring Component 
Types, Service Point Types, Usage Subscription Types, Contact 
Types 

VEE  VEE Groups and Rules, Exception Types and Severity 
Alerts/Alarms  Device Event Types and Service Investigative Orders 

Admin Data Configuration 
Extendable Lookups, Lookups, Characteristic Types, Installation 
Options, Master Configurations, Service Providers, Consumption 
Extract Types 

ILM  Master Configuration and Maintenance Objects 

Security  User Groups, Application Services, Access Modes, To Do Roles, To 
Do Types 

Batches  Batch Controls 
 

Scope Assumptions: 

1. MDM Configuration will be matched to CCB as much as possible. 
2. Existing C2M Configuration will be reused as much as possible for the MDM solution with the 

approval of both Contractor and Utilities. 
3. Business requirements identified in the Stage 1 solution traceability matrix not fulfilled by the 

identified integrations, enhancements, or reports within this document will be fulfilled by base 
configurations or will be considered out of scope. 

 

ROLES & RESPONSIBILITIES ‐ MDM CONFIGURATION 

Contractor 

1. Configuration of MDM System as defined by the requirements 
2. C&F Testing and documentation of results for the MDM Configuration 
3. Compile initial configuration workbook 

Utility  

1. Utility has no defined activities for this work package 

 

DEPENDENCIES ‐ MDM CONFIGURATION 

1. MDM Configuration can be dependent on CCB Configuration. It is assumed that all current CCB 
configuration is correct and accurate. Any changes and additions to CCB configurations that 
impact MDM will need to be communicated and may impact project schedule. 

 

DELIVERABLES – MDM CONFIGURATION 
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Workstream  Deliverable  Deliverable ID  Description 

Functional  Configuration 
Workbook 

D025  A summary of all configurations 
implemented in the GOLD environment 
extracted via script and consolidated into 
a single legible file. 

Functional  Initial Configuration 
C&F Test Results 

D026  Includes Component and Functional Test 
Cases and results for base configuration 
created within the DEV environment 
strictly during the Construct Phase. 
Provides evidence that business 
requirements are met for all requirements 
fulfilled through base MDM configuration. 

 

WORK PRODUCTS – MDM CONFIGURATION 

Workstream  Work Product  ID  Description 

Functional  Configuration/Development 
Knowledge Transfer (KT) WP017 

  
 

3.1.2 Integration Development & C&F Testing Group 1 (Reads & Ongoing Synchs) 

The first Work Package for the integration development (Group 1) covers the meter read intake and data 
synchronizations necessary to populate the MDM system with read data from the Utility’s Head End 
Systems (HES). 

SCOPE – INTEGRATION DEVELOPMENT & C&F TESTING GROUP 1 

The integrations necessary to load reads into the MDM system for group 1 are as follows: 

Interface ID 
Interface 
Descriptions  Source  Target 

INT001 

L+G 1‐Way Adapter 
(Reads, Intervals, 
Events)  L+G USC  MDM 

INT002 

L+G 2‐Way Adapter 
(Reads, Intervals, 
Events, Commands)  L+G CC  MDM 

INT003 
Itron MV90 Adapter 
(Reads, Intervals)  MV90  MDM 

INT004 
Itron FCS Adapter 
(Reads, Remarks)  FCS  MDM 

INT005 
Chilled Water 
Adapter (Reads)  File  MDM 

INT006 
Natural Gas Adapter 
(Reads)  File  MDM 
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Interface ID 
Interface 
Descriptions  Source  Target 

INT008 

Master Data Syncs 
from CCB (Contact, 
US, SP, IE, Device, 
Item)  CCB  MDM 

INT009 
Meter Read Syncs 
from CCB  CCB  MDM 

 

Scope Assumptions: 

1. Oracle's CCB‐MDM Direct Integration Pack will be leveraged for middleware integrations 
between CCB and MDM. 

2. Master Data Syncs will be sent from CCB to MDM in near real‐time. 
3. Electric Smart Meter and Two‐Way Water Meter Provisioning will leverage Multispeak 

Commands. 
4. L+G One‐Way Meters will leverage the existing file‐based Provisioning process from CCB or 

MDM. 

 

ROLES & RESPONSIBILITIES ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 1 

Contractor 

1. CCB configuration and custom algorithms in CCB for the purposes of Data Synchronization. 
2. Development of any changes required to defined integrations 
3. C&F Testing and documentation of results for the defined integrations  

Utility  

1. File transfers for extracts to and from MDM/SGG will be managed by Utilities. 

 

DEPENDENCIES ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 1 

1. There are no dependencies, beyond what is identified in section 3.1, anticipated that will 
impact the execution of this Work Package 

 

DELIVERABLES – INTEGRATION DEVELOPMENT & C&F TESTING GROUP 1 

Workstream  Deliverable  ID  Description 

Functional 
Functional Design 
Documents – Integrations 
Group 1 

D027 

Based on findings from the Functional Workshops, the 
Enhancement functional designs should contain the 
functional requirements, design‐specific assumptions, 
high level unit test cases, and high‐level processing 
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logic for each development item. This deliverable 
includes Integrations INT001‐INT006, INT008‐INT009. 

Technical 
Technical Design 
Documents – Integrations 
Group 1 

D031 

Describes in technical terms how an Integration item 
will be developed. These designs outline the program 
logic that will be developed to satisfy the Functional 
Designs. This deliverable includes Integrations INT001‐
INT006, INT008‐INT009. 

Technical  Code Deployment Packages 
– Integrations Group 1  D035 

Includes documented Deployment Instructions, the 
Code Package, and C+F test cases completed by 
onshore teams. This deliverable includes Integrations 
INT001‐INT006, INT008‐INT009. 

 

WORK PRODUCTS – INTEGRATION DEVELOPMENT & C&F TESTING GROUP 1 

Workstream  Work Product  ID  Description 

Technical Development 
Schedule Group 1 WP018   

 

 

 

 

3.1.3 Integration Development & C&F Testing Group 2 (Other Integrations) 

The second Work Package for the integration development (Group 2) covers all other integrations 
except for the 2‐way water integration (Group 3).  

 

SCOPE ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 2 

Interface ID 
Interface 
Descriptions  Source  Target 

INT010 
Billing Reads to 
CCB  MDM  CCB 

INT011 

Off Cycle Billing 
Read Requests 
from CCB  CCB  MDM 

INT012 

Reads to 
Exceleron (Pre‐
pay)  MDM  Exceleron 

INT013 
Reads to Aclara 
(jea.com)  MDM  Aclara 
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Interface ID 
Interface 
Descriptions  Source  Target 

INT014 

Outages and 
Restorations to 
OMS  MDM  OMS 

INT015  Datawarehouse  MDM  DW 

INT016 
Service Orders 
from CCB  CCB  MDM 

INT017 
Service Orders to 
CCB  MDM  CCB 

 

Scope Assumptions: 

1. Service Orders from CCB (INT016) include Remote Connect Requests, Remote Disconnect 
Requests, and On‐Demand Read Requests. 

2. Service Orders to CCB (INT017) is limited to sending MDM‐generated SIOs based off VEE 
Exceptions, Command Failures, and Device Events to CCB for FA creation. 

3. Current Storm Mode functionality to prevent OMS from processing outages is assumed to be 
outside of MDM. 

4. Service Point level outage suppression for in‐flight field activities and cut for non‐ pay 
customers will continue to leverage the existing solution in OMS and CCB. 

5. Reader Remarks will be provided to CCB via INT010 only if Itron FCS reads are included 
within the scope of this integration to provide billing reads from MDM to CCB. 

6. The agreed upon to‐be Virtual Move In and Out (VMIO) process will be included within the 
scope of INT016. 

7. It is anticipated that VMIO Read Requests will be handled via On Demand Read (ODR) and 
will check for existing measurements within MDM if necessary. 

8. MDM will serve strictly as a pass‐through for Outages and Restorations to OMS. 
9. Current functionality for determining routing via a Field Activity to FMS PCAD vs. an AMI 

command will not change based on the understood scope. 
10. All FA Remarks and subsequent follow‐up fieldwork will be orchestrated by CCB or the 

current solution. 
11. Exceleron, Aclara and Datawarehouse each require a unique type of data extract from MDM. 
12. File extract from MDM to Aclara (INT013) will be designed to meet the requirements for the 

current Aclara system, as of the start of this agreement. 
13. Integration between MDM and OMS for sending Outages (INT014) and Restorations will 

leverage JMS Queues for optimal load processing and error handling. 
14. Existing integration design for C2M and OMS (INT014) will be leveraged as much as possible. 
15. Meter Ping and/or Bulk Ping requests from OMS will not go through MDM to align with 

existing as‐is C2M solution. 
16. For the purposes of billing, High/Low Validations currently in the CCB solution will be 

leveraged and unchanged. 

 

ROLES & RESPONSIBILITIES ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 2 
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Contractor 

1. Development of defined integrations 
2. C&F Testing and documentation of results for the developed integrations  

Utility  

1. Any file and message transformation from base Oracle file extract format outside of MDM. 

DEPENDENCIES ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 2 

1. There are no dependencies, beyond what is identified in section 3.1, anticipated that will 
impact the execution of this Work Package 

 

DELIVERABLES – INTEGRATION DEVELOPMENT & C&F TESTING GROUP 2 

Workstream  Deliverables  ID  Description 

Functional 
Functional Design 
Documents – Integrations 
Group 2 

D028 

Based on findings from the Functional Workshops, the 
Enhancement functional designs should contain the 
functional requirements, design‐specific assumptions, 
high level unit test cases, and high‐level processing 
logic for each development item. This deliverable 
includes Integrations INT010‐INT017. 

Technical 
Technical Design 
Documents – Integrations 
Group 2 

D032 

Describes in technical terms how an Integration item 
will be developed. These designs outline the program 
logic that will be developed to satisfy the Functional 
Designs. This deliverable includes Integrations INT010‐
INT017. 

Technical  Code Deployment Packages 
– Integrations Group 2  D036 

Includes documented Deployment Instructions, the 
Code Package, and C+F test cases completed by 
onshore teams. This deliverable includes Integrations 
INT010‐INT017. 

 

WORK PRODUCTS – INTEGRATION DEVELOPMENT & C&F TESTING GROUP 2 

Workstream  Work Product  ID  Description 

Technical Development 
Schedule Group 2 WP014   

 

3.1.4 Integration Development & C&F Testing Group 3 (2 Way Water – Badger) 

The third Work Package for the integration development (Group 3) covers the integrations necessary for 
the Utility’s new 2‐way water meters. 

SCOPE ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 3 
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Interface ID 
Interface 
Descriptions  Source  Target 

INT007 

Badger (2‐way 
Water) Adapter 
(Reads, Intervals, 
Events, Commands) 

Badger 
Beacon  MDM 

 

Scope Assumptions: 

1. Scope for the Badger Adapter (INT007) includes Daily Usage and Events, Alarms and Smart 
Meter Commands. 

2. Remote Connect & Disconnect (RCD) for the 2 way water system (Badger) is out of scope for 
this engagement 

 

ROLES & RESPONSIBILITIES ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 3 

Contractor 

1. Development of defined integrations for Reads, Intervals, Events & Commands. 
2. C&F Testing and documentation of results for the developed integrations  
3. Contractor will design, develop, and Component and Functional test the Provisioning 

process if from MDM. 

Utility  

1. Utilities will design, develop, and Component and Functional test the Provisioning process if 
from CCB. 

2. Will involve contractor in design discussions with Badger for the communications between 
Beacon and MDM (INT007). 

DEPENDENCIES ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 3 

1. For the Badger Adapter (INT007), specifications and samples for identified interfaces will be 
provided by Badger prior to the end of the Analyze phase. 

2. Types of meter events that can be sent to MDM will be identified by Badger (INT007) and 
provided during the Analyze phase. 

3. A Beacon API must be developed before or in parallel with INT007 design development, and 
the Beacon API will be completed by Badger. 

 

DELIVERABLES – ROLES & RESPONSIBILITIES ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 3 

Workstream  Deliverable  ID  Description 
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Functional 
Functional Design 
Documents – Badger 
Adaptor (INT007) 

D030 

Based on findings from the Functional Workshops, the 
Enhancement functional designs should contain the 
functional requirements, design‐specific assumptions, 
high level unit test cases, and high‐level processing 
logic for each development item. This deliverable 
includes Integration INT007. 

Technical 
Technical Design 
Documents – Badger 
Adaptor (INT007) 

D034 

Describes in technical terms how an Enhancement 
item will be developed. These designs outline the 
program logic that will be developed to satisfy the 
Functional Designs. This deliverable includes 
Integration INT007. 

Technical  Code Deployment Packages 
– Badger Adaptor (INT007)  D038 

Includes documented Deployment Instructions, the 
Code Package, and C+F test cases completed by 
onshore teams. This deliverable includes Integrations 
INT007. 

 

 

WORK PRODUCTS – ROLES & RESPONSIBILITIES ‐ INTEGRATION DEVELOPMENT & C&F TESTING GROUP 3 

Workstream  Work Product  ID  Description 

Technical Development 
Schedule Group 3 WP016   

 

 

3.1.5 Enhancements Development & C&F Testing 

The Enhancements Development Work Package is to develop, and C&F test the system customizations 
defined to be necessary to meet the requirements defined from Stage 1 of the project. 

 

SCOPE – ENHANCEMENT DEVELOPMENT & C&F TESTING 

Enhancement ID  Enhancement Description 
ENH001  Template Device and Interval Channel Creation 
ENH002  Meter Provisioning and Commissioning (Meter 

Add/Retire and Commission/Decommission) 
ENH003  CNC ‐ Consumption No Contract 

 

Scope Assumptions: 

1. Meter Provisioning and Commissioning (ENH002) is limited to Electric Smart Meters, One‐
Way Water Meters, and Two‐Way Water Meters. 

2. Existing C2M design and development for the Consumption No Contract Process will be 
leveraged as much as possible. This includes CNC, V‐CNC, and CNC2. 
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3. Consumption No Contract Letter Creation and FA Cancellation will be managed by CCB. 

 

ROLES & RESPONSIBILITIES ‐ ENHANCEMENT DEVELOPMENT & C&F TESTING 

Contractor 

1. Development of defined enhancements 
2. C&F Testing and documentation of results for the developed enhancements 

Utility  

1. Legacy CCB Data Cleanup as necessitated by Template Device and Interval Channel Creation 
(ENH001) will be owned by Utilities. 

 

DEPENDENCIES ‐ ENHANCEMENT DEVELOPMENT & C&F TESTING 

1. There are no dependencies, beyond what is identified in section 3.1, anticipated that will 
impact the execution of this Work Package 

 

DELIVERABLES – ENHANCEMENT DEVELOPMENT & C&F TESTING 

Workstream  Deliverable  ID  Description 

Functional 
Functional Design 
Documents – 
Enhancements 

D029 

Based on findings from the Functional Workshops, the 
Enhancement functional designs should contain the 
functional requirements, design‐specific assumptions, 
high level unit test cases, and high‐level processing 
logic for each development item. This deliverable 
includes Enhancements ENH001‐ENH003. 

Technical 
Technical Design 
Documents – 
Enhancements 

D033 

Describes in technical terms how an Enhancement 
item will be developed. These designs outline the 
program logic that will be developed to satisfy the 
Functional Designs. This deliverable includes 
Enhancements ENH001‐ENH003. 

Technical  Code Deployment Packages 
– Enhancements  D037 

Includes documented Deployment Instructions, the 
Code Package, and C+F test cases completed by 
onshore teams. This deliverable includes 
Enhancements ENH001‐ENH003. 

 

WORK PRODUCTS – ENHANCEMENT DEVELOPMENT & C&F TESTING 

Workstream  Work Product  ID  Description 
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Technical 
Development 
Schedule 
Enhancements 

WP025 
  

 

3.1.6 Reports 

The reporting work package will be to generate the same reports that exist today. The queries to 
generate the report information will be developed and unit tested by Contractor (C&F Testing). User 
testing and report presentation will be the responsibility of Utilities. The reports in scope are in the 
chart below: 

SCOPE ‐ REPORTS 

RQ ID  Requirement 

RQ0150  The MDM solution shall provide the C2M‐MDM‐GS Orphan Report. 

RQ0151  The MDM solution shall provide the C2M‐MDM‐Orphan Report. 

RQ0152  The MDM solution shall provide the C2M‐MDM‐Histogram Water Report. 

RQ0153  The MDM solution shall provide the C2M‐MDM‐Macro Missing Demand Report. 

RQ0154  The MDM solution shall provide the C2M‐MDM‐Micro Missing Demand Report. 

RQ0155  The MDM solution shall provide the C2M‐MDM‐NoMod Report. 

RQ0157  The MDM solution shall provide the Low Battery Report. 

RQ0158  The MDM solution shall provide the PV Prod Report. 

RQ159‐164  The MDM solution shall provide 6 additional Reports If necessary. there is ability to 
accommodate 6 additional reports beyond this list. 

 

Scope Assumptions: 

1. Reports RQ159‐164 will be existing reports that may have not been identified and sample 
reports or queries will exist as a clear base from which design and development can be 
completed. 

ROLES & RESPONSIBILITIES ‐ REPORTS 

Contractor 

1. Develop and unit test (C&F Testing) queries based on agreed requirements.  

Utility  

1. Verify report data generated from queries developed. 
2. Responsible for report presentment using native JEA reporting tools. 
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DEPENDENCIES – REPORTS 

1. Report requirements and samples or queries to clarify current report requirements. 

DELIVERABLES – REPORTS 

Workstream  Deliverable  ID  Description 

Functional  Report Queries  D0xx   

 

WORK PRODUCTS – REPORTS 

There are no work products for this specific work package 

3.2 Technical Environment Builds 

The technical environments necessary for the project act as an enabler for project development and 
testing activities and ultimately transition into the live Production environment. The environment 
“builds” outlined below in this section represent four Work Packages and will be the responsibility of the 
Utility with support from the Contractor. 

There are assumptions and responsibilities below that apply to all work packages within this section. 
Assumptions, responsibilities, and dependencies that are Work Package dependent are delineated 
within the section for each Work Package. 

ASSUMPTIONS – TECHNICAL ENVIRONMENT BUILDS 

1. The term “System” refers to the specific system, while the term “environment” refers to the 
total ecosystem necessary to perform the functions, i.e. testing; the system was built to support. 

ROLES & RESPONSIBILITIES 

Contractor 

1. Contractor will own SGG updates and changes to fulfill Utilities requirements, including bug 
fixes. 

2. Contractor will own Direct Integration Pack updates and changes to fulfill Utilities requirements, 
including bug fixes. 

Utility 

1. Utilities is responsible for MDM database installation, maintenance, and execution of 
Information Lifecycle Management (ILM) scripts. 

2. Utilities is responsible for developing and executing a strategy to drop database partitions that 
have been marked as eligible for archival by the ILM process. 
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3.2.1 QA Environment Build 

The QA environment’s primary objective is to support Testing and quality assurance for the project. The 
full environment is to be as “Production like” as possible and fully integrated to the greatest extent 
possible to support testing of the configuration and development scope defined in section 3.1. 

ROLES & RESPONSIBILITIES – QA ENVIRONMENT BUILD 

Contractor 

1. Provide support necessary to assist with issues that may arise during the build of the Oracle 
MDM application or database components of the QA Environment 

Utility  

1. Set up of appropriate hardware for the environment 
2. Execution of necessary database tasks for application installation 
3. Installation of the application components 
4. Establish connectivity for all available integration components defined for development in 

section 3.1 
5. Utilities will be responsible for all D‐Series maintenance and changes needed for this 

implementation. 

 

DEPENDENCIES – QA ENVIRONMENT BUILD 

1. QA Cookbook is available from Stage 1 
2. Infrastructure hardware and resources are available in a timely manner 

 

3.2.2 PRST Environment Build 

The PRST environment’s primary objective is to support data conversion and eventually operate as the 
“Production Environment” for the project. The full environment is to operate as a Production 
Environment and be fully integrated to the greatest extent possible. 

ROLES & RESPONSIBILITIES – PRST ENVIRONMENT BUILD 

Contractor 

1. Provide support necessary to assist with issues that may arise during the build of the Oracle 
MSM application or database components of the PRST Environment 

Utility  

1. Set up of appropriate hardware for the environment 
2. Execution of necessary database tasks for application installation 
3. Installation of the application components 
4. Establish connectivity for all available integration components available. 
5. Utilities will be responsible for all D‐Series maintenance and changes needed for this 

implementation. 
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DEPENDENCIES – PRST ENVIRONMENT BUILD 

1. PRST Cookbook is available from Stage 1 
2. Infrastructure hardware and resources are available in a timely manner 

 

3.2.3 GOLD Environment Build 

The GOLD environment’s primary objective is to maintain configuration and code integrity throughout 
the environments. The full environment is used to “store” configuration and development for refresh 
and reference purposes in support of the other environments within the overall landscape. 

 

Scope Assumptions: 

1. Due to the limited scope and size of the GOLD environment, a “Cookbook” will not be prepared 
for the installation and Utility will reference the DEV “Cookbook” where needed. 

 

ROLES & RESPONSIBILITIES – GOLD ENVIRONMENT BUILD 

Contractor 

1. Provide support necessary to assist with issues that may arise during the build of the Oracle 
MSM application or database components of the QA Environment 

Utility  

1. Set up of appropriate hardware for the environment 
2. Execution of necessary database tasks for application installation 
3. Installation of the application components 

 

DEPENDENCIES – GOLD ENVIRONMENT BUILD 

1. Infrastructure hardware and resources are available in a timely manner 

 

3.2.4 Training Environment Build 

The TRAINING environment’s primary objective is to support training activities for the project. The full 
environment is not as robust as the QA or PRST environments. Integrations only need to be established 
to support specified training activities. 

 

Scope Assumptions: 
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1. Due to the limited scope and size of the TRAINING environment, a “Cookbook” will not be 
prepared for the installation and Utility will reference the DEV “Cookbook” where needed 

 

ROLES & RESPONSIBILITIES – TRAINING ENVIRONMENT BUILD 

Contractor 

1. Provide support necessary to assist with issues that may arise during the build of the Oracle 
MDM application or database components of the TRAINING Environment 

Utility  

1. Set up of appropriate hardware for the environment 
2. Execution of necessary database tasks for application installation 
3. Installation of the application components 
4. Establish connectivity necessary to conduct training activities 

 

DEPENDENCIES – TRAINING ENVIRONMENT BUILD 

1. Infrastructure hardware and resources are available in a timely manner 

 

3.3 Data Migration & Conversion 

The Data conversion and migration activity is made up of 4 distinct work packages. The packages are 
designed to develop and test the process required to Migrate the required master data from the Utility’s 
CCB system and load the defined meter read history prior to the system “Go Live”. 

There are dependencies below that apply to all work packages within this section. Assumptions, 
dependencies that are Work Package dependent are delineated within the section for each Work 
Package. 

SCOPE ASSUMPTIONS ‐ DATA MIGRATION & CONVERSION 

1. Conversion of Historical Device Events (Outages and Restorations) are out of scope. 
2. Reporting on Historical Outages and Restorations prior to the go live date is assumed to 

leverage a read‐only copy of the eMeter/EnergyIP Database. 

DEPENDENCIES – DATA MIGRATION & CONVERSION 

1. Contractor team members must have access to all environments allocated for conversion, 
mock and tuning iteration tasks. 

2. A PRD‐sized CCB environment with PRD data for the purpose of Conversion Development 
and Testing as well as Tuning Iterations, Mocks and Dress Rehearsal. 

3. Dedicated times for the Conversion Environment (CCB and MDM) is needed for the duration 
of Tuning Iterations, Mocks and Dress Rehearsal. 
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3.3.1 Initial Data Synchronization 

Initial data synchronization is the process of getting the “master data” needed to consume reads 
synchronized over from the Utility CCB system into the new MDM System. This requires the 
configuration of the Utility CCB system, configurations in the new MDM system and configurations in the 
“Direct Integration Package” (DIP) to communicate the data between the two. 

SCOPE – INITIAL DATA SYNCHRONIZATION 

The data synchronization objects within the scope of this engagement are as follows: 

1. Service Points 
2. Contacts 
3. Devices 
4. Device Configuration 
5. Usage Subscription 
6. Install Event 
7. Scalar Meter Read 

Scope Assumptions: 

1. No additional scope assumptions exist for this work package 

 

ROLES & RESPONSIBILITIES ‐ INITIAL DATA SYNCHRONIZATION 

Contractor 

1. Contractor will own and perform CCB changes required for data syncs for Conversion initial 
synchs. 

2. Contractor will own and perform MDM Changes required for data syncs for Conversion initial 
synchs. 

3. Contractor will own and perform DIP Changes required for data syncs for Conversion initial 
synchs. 

Utility  

1. CCB Data Cleanup needed, identified during Data Quality Analysis, will be owned by Utilities. 

 

DEPENDENCIES ‐ INITIAL DATA SYNCHRONIZATION 

1. Utility resources available for the duration of Tuning Iterations, Mock Activities and Dress 
Rehearsal. 

 

DELIVERABLES – INITIAL DATA SYNCHRONIZATION 

There are no Contractor deliverables for this specific work package as the results of the work from this 
activity will be captured and measured in the tuning iterations and Mocks defined in section 3.3.4. 

WORK PRODUCTS – INITIAL DATA SYNCHRONIZATION 
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There are no work products for this specific work package as the results of the work from this activity 
will be captured and measured in the tuning iterations and Mocks defined in section 3.3.4. 

 

3.3.2 Historical Data Loads (‘Direct Load”) 

Historical data is required to be loaded into the new MDM System from the legacy eMeter system. The 
code to be used for this process was developed by a 3rd party and will be managed by Utility.  

SCOPE – HISTORICAL DATA LOADS (“DIRECT LOAD”) 

Migrate the following data from eMeter into the MDM System: 

 Electric Scalar Reads 
 Electric Interval Reads 
 Water Scalar Reads 
 Water Interval Reads 

Scope Assumptions: 

1. Historical duration of IMDs converted will remain the same as the existing Direct Load process. 
(2 yrs?) 

ROLES & RESPONSIBILITIES ‐ HISTORICAL DATA LOADS (“DIRECT LOAD”) 

Contractor 

1. Provide support necessary to assist with issues that may arise where those issues lie within the 
expertise of Contractor. 

Utility  

1. Understand the code for the “Direct Load” 
2. Test the steps in the “direct Load” code as part of the tuning iterations, Mocks and Dress 

Rehearsal  
3. Update the “Direct Load” as necessary to support the migration of the reads from eMeter to the 

new MDM 

4. Act as fist point of triage and resolution for any issues that may arise with the “Direct Load” 
code 

DEPENDENCIES ‐ HISTORICAL DATA LOADS (“DIRECT LOAD”) 

1. Obtain a working understanding of the “Direct Load” code 
2. Alter code as necessary to effectively process the data necessary to populate the new MDM 

 
 

DELIVERABLES – HISTORICAL DATA LOADS (“DIRECT LOAD”) 

There are no Contractor deliverables for this specific work package as the results of the work from this 
activity will be captured and measured in the tuning iterations and Mocks defined in section 3.3.4. 
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WORK PRODUCTS ‐ HISTORICAL DATA LOADS (“DIRECT LOAD”) 

There are no work products for this specific work package as the results of the work from this activity 
will be captured and measured in the tuning iterations and Mocks defined in section 3.3.4. 

3.3.3 Data “Clean Up” Scripts 

Once the master data has been loaded and the historical read data has been loaded, certain data 
anomalies from historical data issues need to be “cleaned up” for the MDM to process so those 
anomalies do not impact the remainder of the dataset. Scripts or manual data corrections are required 
to correct the data anomalies. 

SCOPE – DATA “CLEAN UP” SCRIPTS 

The scope of the scripts or manual data cleansing activities needed is unable to be known at this point. 
This will be discovered during the general testing activities, Tuning Iterations, and Mock Runs are 
executed. It is through these processes the anomalies are identified and corrected.  

Scope Assumptions: 

1. No additional scope assumptions exist for this work package 

 

ROLES & RESPONSIBILITIES ‐ DATA “CLEAN UP” SCRIPTS 

Contractor 

1. Research data anomalies for root cause and provide recommendations on corrective actions. 

Utility  

1. Draft scripts necessary to fix data anomalies per recommendations or discerned by Utilities own 
findings. 

2. Implement anomaly corrections and/or correct root causes of data issues whether by automated 
solution or manual correction. 

 

DEPENDENCIES ‐ DATA “CLEAN UP” SCRIPTS 

1. Test Loads using the “Direct Load” with a full data set in a Tuning Iteration or Mock run. 
2. Newly requested post‐conversion scripts must receive approval through the agreed upon change 

request process. 

DELIVERABLES – DATA “CLEAN UP” SCRIPTS 

There are no Contractor deliverables for this specific work package as the results of the work from this 
activity will be captured and measured in the tuning iterations and Mocks defined in section 3.3.4. 

WORK PRODUCTS – DATA “CLEAN UP” SCRIPTS 

There are no work products for this specific work package as the results of the work from this activity 
will be captured and measured in the tuning iterations and Mocks defined in section 3.3.4. 
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3.3.4 Tuning Iterations, Mocks and “Dress Rehearsals” 

Tuning Iterations, Mocks and Dress Rehearsals are the activities utilized to validate the effectiveness of 
the previous Work Packages in this activity.  

Tuning Iterations are multiple tests or “Iterations” of a portion of the overall data migration program to 
work on specific issues or test corrections to portions of the data migration program. 

Mock runs are more organized sequenced executions of the overall data migration program. Mock runs 
have an end‐to‐end focus and utilize all developments and fixes available at the time as a full test of a 
true migration. 

Dress rehearsals is a final mock run with all the surrounding process to practice a full “cutover exercise” 
for the larger business organization. Dress rehearsals not only encompass the data migration portion of 
the cutover but also includes any business activities, stakeholder approval, and post cutover activities 
that are required for a successful go live. 

 

SCOPE – TUNING INTERATIONS, MOCKS AND “DRESS REHEARSALS” 

The scope of this work package details work required to build the migration to enable a full cutover for a 
successful go live. 

1. Establish conversion Synchs 
2. Test and make necessary adjustments to the “Direct Load” program 

3. Execute tuning iterations for first mock run 
4. Execute first mock run to support System Integration Testing (SIT) for development group 1 
5. Execute necessary for mock run #2 to support end to end testing of all development groups. 
6. Execute necessary tuning iteration to support the dress rehearsal for User Acceptance Testing 

Scope Assumptions: 

1. No additional scope assumptions exist for this work package 

 

ROLES & RESPONSIBILITIES ‐ TUNING INTERATIONS, MOCKS AND “DRESS REHEARSALS” 

Contractor 

1. Work with Utility to plan resources, objectives and activities for all tuning iterations 
2. Research and provide recommendations for issues discovered during tuning iterations 
3. Collect activities based on tuning iterations to compile the initial “Short Interval Schedule”. 
4. Utilize the “Short Interval Schedule” to manage and execute Mock activities. 
5. Maintain and update the “Short Interval Schedule” 
6. Develop plan for Dress Rehearsal 

Utility  

1. Execute activities defined for tuning iterations 
2. Provide input on activities for the “Short Interval Schedule” 
3. Execute activities in the “Short Interval Schedule” during mock runs and the Dress Rehearsal 
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4. Define parameters for acceptable data quality results 

 

DEPENDENCIES ‐ TUNING INTERATIONS, MOCKS AND “DRESS REHEARSALS” 

1. Identified Utilities resources are available for the duration of Tuning Iterations, Mock Activities 
and Dress Rehearsal. 

2. Ability to provide necessary input and accurately execute upon the steps defined in the “Short 
Interval Schedule”. 

DELIVERABLES – TUNING INTERATIONS, MOCKS AND “DRESS REHEARSALS” 

Workstream  Deliverable  ID  Description 

Conversion  Initial SIS (1st Mock)  D044 

A subset of the Cutover Plan that includes tasks, 
durations, and owners for migration activities. This 
document is used to track and record Mock/Dress 
Rehearsal activities required to successfully transition 
to the new MDM solution. 

Conversion  Mock 1 Lessons Learned   D045 

Practice Cutover #1 to execute a successively 
increasing set of technical and business activities 
executed by the resource that will be responsible for 
those activities during the actual cutover. The Mock 
Summary Results will be reviewed with a Lessons 
Learned session. 

Conversion  Mock 2 Lessons Learned  D046 

Practice Cutover #2 to execute a successively 
increasing set of technical and business activities 
executed by the resource that will be responsible for 
those activities during the actual cutover. The Mock 
Summary Results will be reviewed with a Lessons 
Learned session. 

Conversion  Dress Rehearsal Lessons 
Learned  D053 

A culmination of all prior Mock Go‐Lives intended to 
replicate all Cut‐Over activities as documented in the 
Cut‐Over plan as they will be executed on the Go‐Live 
weekend 

 

WORK PRODUCTS – TUNING INTERATIONS, MOCKS AND “DRESS REHEARSALS” 

Workstream  Work Product  ID  Description 
Conversion Mock Statistics WP027   

 

3.4 System Integration & Technical Testing 
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Testing the new MDM system will consist of integration testing and technical testing. System integration 
testing focuses on the functionality and data aspects of the system while technical testing focuses more 
on the technical performance and stability of the system. 

There are dependencies below that apply to all work packages within this section. Assumptions, 
dependencies that are Work Package dependent are delineated within the section for each Work 
Package. 

DEPENDENCIES – SYSTEM INTEGRATION & TECHNCIAL TESTING 

1. Testing Strategy from Stage 1 of the project 
2. Utility resources available and capable of executing testing 

3.4.1 Integration Test Preparation and Planning 

The first work package for testing is preparation and planning. This work package consists or planning 
not only the test execution but also of planning the development of testcases and appropriate test 
coverage. 

SCOPE – INTEGRATION TEST PREPARATION AND PLANNING 

Integration test preparation and planning will encompass: 

 refining test cases 
 preparing test cases 
 finalizing the test tool organization 
 loading the test tool 
 defining test reporting 
 preparing the daily test schedule  
 scheduling necessary test meetings 

These planning activities will be performed for the following test cycles: 

1. “Reads Testing” – testing for Group 1 development items  
2. “Other Integrations” testing – testing for Group 2 and 3 developments and enhancements and 

initial data migration from first mock 
3. “End‐to End” testing – tests full end to end processes with developments from groups 1‐3 and 

enhancements 

Scope Assumptions: 

 

ROLES & RESPONSIBILITIES ‐ INTEGRATION TEST PREPARATION AND PLANNING 

Contractor 

1. Facilitate test case development planning sessions 
2. Develop test case execution plan with input from Utility 
3. Create testcase templates for loading into Azure DevOps 
4. Load test cases into Azure DevOps 
5. Define test reporting for each test cycle 
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6. Develop test reporting from test tool 
7. Schedule test defect and status meetings 

Utility  

1. Review and confirm existing RCC and JEA test cases 
2. Develop necessary testcases to fill identified testcase gaps 
3. Make any necessary alterations to existing test cases 
4. Load test cases into Azure DevOps 
5. Provide input on test scheduling 
6. Participate in test planning meetings 

 

DEPENDENCIES ‐ INTEGRATION TEST PREPARATION AND PLANNING 

1. Test Case Inventory from Stage 1 
2. Test Case Gap analysis from Stage 1 
3. Utility resources capable of defining and writing executable testcases 

 

DELIVERABLES – INTEGRATION TEST PREPARATION AND PLANNING 

Workstream  Deliverable  ID  Description 

Testing  SIT Test Plan ‐ Reads  D039 

Plan that documents how interfacing functions 
and components of the solution will be tested to 
ensure the requirements represented by MDM 
Configuration and development Group 1 are 
achieved 

Testing  SIT Test Plan ‐ Other Integrations  D058 

Plan that documents how interfacing functions 
and components of the solution will be tested to 
ensure the requirements represented by 
development Group 2,3 and enhancements  are 
achieved 

Testing  SIT Test Plan ‐ End‐to‐End  D059 

Plan that documents how interfacing functions 
and components of the solution will be tested 
from and end‐to‐end perspective encompassing 
all developments and configurations 

 

WORK PRODUCTS – INTEGRATION TEST PREPARATION AND PLANNING 

There are no work products for this specific work package. 

 

3.4.2 Integration Test execution 

System Integration Testing is to test the full functionality of the system 
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SCOPE – INTEGRATION TEST EXECUTION 

System integration testing will be comprised of three cycles: 

1. “Reads Testing” – testing for Group 1 development items  
2. “Other Integrations” testing – testing for Group 2 and 3 developments, reports and 

enhancements and initial data migration from first mock 
3. “End‐to End” testing – tests full end to end processes with developments from groups 1‐3 and 

enhancements 

Scope Assumptions: 

1. Bill Comparison Testing activities will be conducted as part of the End‐to‐End testing cycle 

 

ROLES & RESPONSIBILITIES ‐ INTEGRATION TEST EXECUTION 

Contractor 

1. Perform test administration and tracking utilizing the Azure DevOps tool 
2. Provide test execution reporting and status updates as agreed by Contractor and Utility in the 

test planning 
3. Conduct defect triage meetings  
4. Perform defect fixes and for items configured or built by Contractor and conduct C&F testing for fixes 

developed 
5. Package defect fixes to be presented for environmental change management review (CAB) 
6. Execute and provide results from Bill Compare testing using Contractor’s Bill Compare Test Tool 

for two weeks (10 bill cycles) 

Utility  

1. Execute refreshing CCB environments as per the Project Schedule 
2. Execute refreshing the MDM environment as per the Project Schedule 
3. Execute test cases per test execution plan & schedule 
4. Log defects discovered during test execution in the manner prescribed by the project 
5. Execute retests within timeframes prescribed by the test plan 
6. Attend defect triage meetings 

 

DEPENDENCIES ‐ INTEGRATION TEST EXECUTION 

1. QA Environment capable of ingesting read files and synchronizing with CCB for “Reads Testing” 
cycle 

2. QA Environment integrated to the fullest extent possible with historical data for “Other 
Integrations” testing (Conversion synchs & Direct Load functioning) 

3. QA Environment integrated to the fullest extent possible with historical data and fully refreshed 
CCB data for “End‐to‐End” testing (Conversion synchs & Direct Load functioning with a 
scheduled CCB QA refresh) 

4. Head End System (HES) vendors resources available to support issues and testing where deemed 
necessary. 
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5. Physical sample test lab meters that are designed and tested to the correct specifications to 
support integration testing. 

6. Testcases developed according to the test strategy and detailed plans available in the test tool 
(Azure DevOps) 

7. Knowledgeable test resources capable of executing testcases and interpreting and documenting 
test results 

 

DELIVERABLES – INTEGRATION TEST EXECUTION 

There are no Contractor deliverables for this specific work package. 

WORK PRODUCTS – INTEGRATION TEST EXECUTION 

There are no Contractor work products for this specific work package. 

3.4.3 Technical Testing 

The Technical Testing work package focuses more on the performance and stability of the MDM system 

as opposed to the functionality. Technical testing confirms that the platform itself is safe, recoverable 
and performs optimally supporting the functional users and business operations. 

SCOPE – TECHNICAL TESTING 

Technical testing will encompass the following test activities: 

 Performance & Load Testing 
 Fail Over Testing 
 Disaster Recovery Testing 

Scope Assumptions: 

 

ROLES & RESPONSIBILITIES ‐ TECHNICAL TESTING 

Contractor 

1. Prepare plan for Performance & Load Testing with input from Utility 
2. Provide test leadership and monitoring of Performance Test execution and results. 
3. Investigate and provide recommendation for tuning opportunities derived from results of 

performance testing 

Utility  

1. Define and develop input transactions for performance testing using the J‐Meter tool  
2. Execute Performance & Load Testing 
3. Plan, Execute and evaluate results of Fail Over Testing 
4. Plan, Execute and evaluate results of Disaster Recovery Testing 

 

DEPENDENCIES ‐ TECHNICAL TESTING 
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1. PRST Environment with integrations necessary for performance testing 
2. Utility Resources available to execute Performance Testing 
3. Infrastructure necessary to conduct Fail over and Disaster Recovery testing 
4. Infrastructure resources necessary to support Fail Over and Disaster Recovery Testing 

 

DELIVERABLES – TECHNICAL TESTING 

Workstream  Deliverable  ID  Description 

Testing  Performance and Load Test 
Plan  D048 

Plan that documents how the solution will be tested to 
confirm defined performance and load metrics are 
achieved 

 

WORK PRODUCTS – TECHNICAL TESTING 

There are no work products for this specific work package. 

3.5 Business Readiness & Change Management 

The work Packages under Business Readiness and Change management encompass activities that 
increase the business’s awareness of upcoming changes and increases their confidence in being able to 
handle those changes through additional validation and training. 

There are portions of the training program that need additional information to fully define scope, roles 
& responsibilities, dependencies, and deliverables. Those work packages are called out in the detail 
below. The objective is to have an agreement between Utility and Contractor as to the detail for these 
specific work packages so they can be executed as part of the project via a formal change request. 

3.5.1 Training Planning & Management 

The training Planning and Management Work Package is to define the details of the how, who and when 
of training based on the change impacts identified in stage 1. Solution design will dictate the specifics 
and complexity of the training effort. 

SCOPE – TRAINING PLANNING & MANAGEMENT 

 

Training Planning and Management will encompass the following activities: 

 Draft a Training Plan (a workplan) for delivery of training for the following: 
 Training Development 
 User Acceptance Training 
 End User Training 

 Design, develop, and deliver MDM Core Team Training course to targeted Core Team participants 
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Scope Assumptions: 

The Training Plan will not cover the modules or schedule for Webviewer. 

ROLES & RESPONSIBILITIES ‐ TRAINING PLANNING & MANAGEMENT 

Contractor 

1. Prepare recommendation for a plan to execute the following work packages: 
i) Training Development 
ii) User Acceptance Training 
iii) End User Training 

2. Work with Utility on establishing training logistics 
3. Define Training Environment requirements 

Utility  

1. Work with Contractor to execute decision on the work packages to complete the training 
plan – Decision needs to be by May 31st to not potentially impact the project timeline. 

2. Provide input on training plan 

DEPENDENCIES ‐ TRAINING PLANNING & MANAGEMENT 

1. Stakeholders Analysis Report from Stage 1 
2. Business Change impact Matrix from Stage 1 
3. Training Needs Analysis from Stage 1 
4. Functional Design Documents for Contractor Development 
5. Webviewer 2 functional capability 

 

DELIVERABLES – TRAINING PLANNING & MANAGEMENT 

Workstream  Deliverable  ID  Description 

Training  MDM Core Team 
Training  D040  Course designed to train client on configuration options and 

how these options impact how the application functions.  

Training  Training Plan  D062 
 Work plan for end-user training, including schedules 
and roles and responsibilities that is an outcome of the 
training needs assessment.   

 

WORK PRODUCTS – TRAINING PLANNING & MANAGEMENT 

There are no work products for this specific work package. 

3.5.2 Training Development 

The training development work package is the scope and activities of developing the training material 
for the end user training.  
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It is currently uncertain as to what specific training material needs to be created and whether Utility or 
Contractor will develop the training material at this point in time. While an amount will be reserved (see 
pricing section xxx) for contractor to execute this work package, it will be the utilities discretion to 
execute on that amount or a portion of that amount depending on the decisions as to which party will 
develop what aspects of the training material.  

Regardless of the Roles and responsibilities for the work package, the work effort needed is defined 
below. 

SCOPE – TRAINING DEVELOPMENT 

The scope of training development is defined by the solutions designed for the changes detailed in the 
change impact matrix. A decision on who will develop the training and the detailed scope of the training 
will be determined by May 31st at which point the Utility and Contractor will agree on scope and 
execution responsibilities for the training development. 

Scope Assumptions: 

1. Contractor does not have the knowledge or experience to develop training material on any 
functionality related to the “MDM WEB VIEWER” 

ROLES & RESPONSIBILITIES ‐ TRAINING DEVELOPMENT 

Contractor 

1. To Be determined 

Utility  

1. To be determined 

DEPENDENCIES ‐ TRAINING DEVELOPMENT 

1. Business Change impact Matrix from Stage 1 
2. Training or QA environment with functioning solutions for material development 
3. Webviewer 2 functional capability solution and environment for material development 
4. Decision on training development scope and resourcing 

DELIVERABLES – TRAINING DEVELOPMENT 

To be defined 

WORK PRODUCTS – TRAINING DEVELOPMENT 

Workstream 
Work 

Product  ID  Description 
Training Training Plan WP023   

Training Training Data 
Set Up WP033   
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3.5.3 User Acceptance Testing Training 

A Work Package has been developed for User Acceptance Training because the Utility recognizes that 
additional testers will be necessary for validation and socialization of the system. These testers will need 
to be trained to perform the specific functions needed to execute the testing. 

The benefits of this approach are twofold: 

 An additional set of users has experience with the system easing pressure when the system goes 
live 

 Provides an advance look into the training material to identify adjustments before being utilized 
by the full end user population 

It is currently uncertain as to whether Utility or Contractor will conduct user acceptance training at this 
point in time. While an amount will be reserved (see pricing section xxx) for contractor to execute this 
work package, it will be the utilities discretion to execute on that amount or a portion of that amount 
depending on the decisions as to which party will deliver what aspects of the user acceptance training.  

Regardless of the Roles and responsibilities for the work package, the work effort needed is defined 
below. 

 

SCOPE – USER ACCEPTANCE TRAINING  

The scope of UAT training delivery is defined by the solutions designed for the changes detailed in the 
change impact matrix. A decision on who will deliver the training and the detailed scope of the training 
will be determined by May 31st at which point the Utility and Contractor will agree on scope and 
execution responsibilities for the training delivery for this work package. 

Scope Assumptions: 

1. Contractor does not have the knowledge or experience to deliver user acceptance training on 
any functionality related to the “MDM WEB VIEWER” 

 

ROLES & RESPONSIBILITIES ‐ USER ACCEPTANCE TRAINING 

Contractor 

1. To be determined 

Utility  

1. To be determined 

DEPENDENCIES ‐ USER ACCEPTANCE TRAINING 

1. Training environment with necessary integrations to fully support training activities  
2. Training data for exercises within the training environment 
3. Training material developed to the extent it can be used for training (does not have to be in final 

state) 
4. Decision on user acceptance training delivery scope and resourcing 
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DELIVERABLES – USER ACCEPTANCE TRAINING 

To be defined 

WORK PRODUCTS – USER ACCEPTANCE TRAINING 

To be defined 

3.5.4 User Acceptance Testing Execution 

User acceptance testing is a validation of the final system by a new set of Utility users to validate the 
“usability” of the system and to increase awareness of the system’s functionality within the user 
community.  

SCOPE – USER ACCEPTANCE TESTING 

User acceptance testing will cover: 

1. Selected critical processes tested end‐to‐end 
2. 1 week (5 cycles) of bill compare testing 
3. Period of “ad hoc” testing or “day in the life” testing 
4. Selected Bill Print evaluations 

Scope assumptions: 

1. User acceptance testing is not a “parallel test” due to degradation of data over time 

ROLES & RESPONSIBILITIES ‐ USER ACCEPTANCE TESTING 

Contractor 

1. Provide test leadership in planning, monitoring, and reporting UAT execution. 
2. Perform defect resolution as necessary for items configured or built by Contractor. 

Utility  

1. Utility will execute user acceptance testing. 

 

DEPENDENCIES ‐ USER ACCEPTANCE TESTING 

1. All three cycles of System Integration testing must be completed and pass exit criteria 
2. Fully integrated “production like” system with most recent data loads from dress rehearsal 
3. Refreshed CCB system 

4. Additional testers trained and able to execute test scripts and transactions within their area in 
the new environment 

  

DELIVERABLES – USER ACCEPTANCE TESTING 

There are no deliverables for this specific work package 
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WORK PRODUCTS – USER ACCEPTANCE TESTING 

There are no deliverables for this specific work package 

3.5.5 End User Training 

End User Training is the final readiness activity before the cutover to go live. Based on the plans 
developed and user’s identified, end users will go through prescribed training prior to go live to be 
educated on any changes from a technology or process perspective. 

 It is currently uncertain as to whether Utility or Contractor will conduct end user training at this point in 
time. While an amount will be reserved (see pricing section xxx) for contractor to execute this work 
package, it will be the utilities discretion to execute on that amount or a portion of that amount 
depending on the decisions as to which party will deliver what aspects of the end user training.  

Regardless of the Roles and responsibilities for the work package, the work effort needed is defined 
below. 

 

SCOPE – END USER TRAINING  

The scope of end user training is defined by the solutions designed for the changes detailed in the 
change impact matrix. A decision on who will deliver the training and the detailed scope of the training 
delivery will be determined by May 31st at which point the Utility and Contractor will agree on scope and 
execution responsibilities for the training delivery for this work package. 

 

Scope: 

 Training Course Curriculum with attendees identified 
 Design and development of the Training Schedule. 

Scope Assumptions: 

1. Contractor does not have the knowledge or experience to deliver end user training on any 
functionality related to the “MDM WEB VIEWER” 

ROLES & RESPONSIBILITIES ‐ END USER TRAINING 

Contractor 

1. To be determined 

Utility  

1. To be determined 

DEPENDENCIES ‐ END USER TRAINING 

1. Decision on end user training delivery scope and resourcing 
2. Training Plan and Curriculum 

3. Training Environment and associated training Data 
4. Training Materials 
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DELIVERABLES – END USER TRAINING 

To be defined 

WORK PRODUCTS – END USER TRAINING 

To be Defined 

3.5.6 Organizational Change Management 

The goal of the Organizational Change Management (OCM) work package is to communicate the 
changes the project will impose upon the business. The business should be made aware of all changes 
and then subsequently trained on those changes to be ready for go live when those changes become a 
part of their daily activities. 

SCOPE – ORGANIZATIONAL CHANGE MANAGEMENT 

 Develop and document an understanding of Utilities’ organizational structure and stakeholders that will 
be affected by the project. 

 Understand and document the specific changes that the project will bring about, and the groups that will 
be affected by each change. 

 Design and document a strategy with associated activities to transition the workforce and the 
organization from the current state to the future state (this will also be input into the Go Live Readiness 
criteria) 

 Provide input to the end‐user cutover support plan. 

 

 

Scope Assumptions: 

1. RCC does not have expertise on Webviewer 2 functionality, the Utility will provide resources 
with this knowledge  

ROLES & RESPONSIBILITIES ‐ ORGANIZATIONAL CHANGE MANAGEMENT 

Contractor 

1. Prepare materials for Project Outreach sessions 
2. Conduct Project Outreach sessions as defined in the OCM Communications Engagement Plan 

from Stage 1 
3. Analyze workforce and provide recommendations 

Utility  

1. Attend and support scheduling of outreach sessions 
2. Provide personnel with expertise on Webviewer 2 functionality for project outreach sessions 
3. Provide access to resources and information as requested by the Contractor in order to 

complete the deliverables 
4. Managers and supervisors will support and require attendance making resources available 

as needed for OCM outreach and events 
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DEPENDENCIES ‐ ORGANIZATIONAL CHANGE MANAGEMENT 

 

1. Stakeholders Analysis Report from Stage 1 
2. Business Change impact Matrix from Stage 1 

 

 

DELIVERABLES – ORGANIZATIONAL CHANGE MANAGEMENT 

Workstream  Deliverable  ID  Description 

OCM 
Workforce 
Impact Analysis  

Review the organizational structure, staffing levels, work skills, 
and work flow to ensure the organization is aligned with the 
new operating model. 

OCM 

Go-Live 
Readiness 
Assessment 
Questionnaire 

 
Web based questionnaire for end‐users to assess readiness, 
and identify potential areas/users that need refresher training 

OCM 

Go-Live 
Readiness 
Assessment 
Presentation 

 
Presentation to utility management summarizing the 
results of the Readiness Assessment questionnaire, as 
well as recommendations. 

 

WORK PRODUCTS – ORGANIZATIONAL CHANGE MANAGEMENT 

Workstre
am  Work Product  ID  Description 

OCM OCM Outreach Sessions WP020  Conduct outreach sessions as stated in the 
Communications Plan from Stage 1 

OCM OCM Outreach Progress 
Reports WP030  Progress reports on Outreach sessions 

 

3.6  Go Live Activities  

The “Go Live” of the new MDM system will encompass a two‐Phase approach. 

 Phase 1 – synch the new MDM with PRD CCB and load production reads 
 Phase 2 – “turn on” other integrations effectively using the new MDM for billing reads and 

making the MDM fully live and the system of record for meter read data 

The Work Packages for the Go‐Live will consist of the planning and execution of each phase of the Go 
Live. 
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3.6.1 Cutover Planning & Go Live Phase 1 – MDM Data Management 

This Work Package covers the activities necessary to execute the first phase of the project Go Live. Upon 
executing these activities, the MDM will be receiving live data and need to managed and maintained in 
parallel with eMeter. 

SCOPE – CUTOVER PLANNING & GO LIVE PHASE 1 – MDM DATA MANAGEMENT 

The scope of the Go Live Phase 1 work package consists of the following activities: 

 Develop the Post Go Live support plan for Phase 1 and Phase 2 
 Develop the full cutover plan with approval gates and communications points for phase 1 
 Conducting meetings necessary to obtain a Go decision amongst all stakeholders for phase 1 
 Executing the defined cutover activities including the migration plan for phase 1 
 Transition to the Post Go live Support plan 

ROLES & RESPONSIBILITIES ‐ CUTOVER PLANNING & GO LIVE PHASE 1 – MDM DATA MANAGEMENT 

Contractor 

1. Develop Full Cutover Plan 
2. Manage execution of the “Short Interval Schedule” for the cutover 
3. Support any issues that may arise during cutover activities 

Utility  

1. Make resources available to provide input into the full cutover plan 
2. Execute Go / No‐Go decision 
3. Ensure the PRST environment is prepared for cutover 
4. Execute business cutover tasks 
5. Execute steps in the “Short Interval Schedule” to complete data migration 
6. Communicate with stakeholders and impacted teams for the MDM go‐live 
7. Coordinate logistics needed for any CCB Outages if deemed necessary for the MDM go‐live 

 

DEPENDENCIES ‐ CUTOVER PLANNING & GO LIVE PHASE 1 – MDM DATA MANAGEMENT 

1. All Testing and Validations Complete 
2. Cutover Plan has been approved 
3. Any CCB Outages if deemed necessary will have been coordinated with Utilities operations. 
4. New system has received CAB approval 
5. PRST Environment is ready for cutover to become the PRD environment 
6. Positive Business Readiness and Go/No‐Go decision 

 

DELIVERABLES – CUTOVER PLANNING & GO LIVE PHASE 1 – MDM DATA MANAGEMENT 

Workstream  Deliverable  ID  Description 
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Project 
Leadership 
and 
Governance 

Post Live Support Plan  D052  Plan documenting the roles & responsibilities, 
communication channels, SLAs  

Conversion  Cutover Plan Phase 1  D047 
Plan including tasks, dependencies, timelines, and 
owners for all activities required to successfully 
transition business activities to the new MDM solution. 

Conversion  Go‐Live Phase 1  D054 
This is a “point in time” deliverable that encompasses 
the execution of a positive “go” decision and successful 
execution of the cutover activities for phase 1. 

 

WORK PRODUCTS – CUTOVER PLANNING & GO LIVE PHASE 1 – MDM DATA MANAGEMENT 

There are no work products for this specific work package. 

 

3.6.2 Cutover Planning & Go Live Phase 2 – Billing & Integrations 

This Work Package covers the activities necessary to execute the second phase of the project Go Live. 
Upon executing these activities, the MDM will become the new system of record for meter reads and 
used for delivering billing reads to CCB and provide data to other integration points and business users.   

SCOPE – CUTOVER PLANNING & GO LIVE PHASE 2 – BILLING & INTEGRATIONS 

The scope of the Go Live Phase 1 work package consists of the following activities: 

 Develop the full cutover plan with approval gates and communications points for phase 2 
 Conducting meetings necessary to obtain a Go decision amongst all stakeholders for phase 2 
 Executing the defined cutover activities for phase 2 
 Transition to the Post Go live Support plan 

 

ROLES & RESPONSIBILITIES ‐ CUTOVER PLANNING & GO LIVE PHASE 2 – BILLING & INTEGRATIONS 

Contractor 

1. Develop Full Cutover Plan 
2. Manage execution of the “Short Interval Schedule” for the cutover 
3. Support any issues that may arise during cutover activities 

Utility  

1. Make resources available to provide input into the full cutover plan 
2. Execute Go / No‐Go decision 
3. Execute business cutover tasks 
4. Execute steps in the “Short Interval Schedule” to complete technical cutover tasks 
5. Communicate with stakeholders and impacted teams for the MDM go‐live 
6. Coordinate logistics needed for any CCB Outages if deemed necessary for the MDM go‐live 
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DEPENDENCIES ‐ CUTOVER PLANNING & GO LIVE PHASE 2 – BILLING & INTEGRATIONS 

1. All Testing and Validations Complete 
2. Cutover Plan has been approved 
3. Any CCB Outages if deemed necessary will have been coordinated with Utilities operations. 
4. New changes have received CAB approval 
5. All Stakeholder Environments are ready for cutover to become integrated with he new MDM 

6. Positive Business Readiness and Go/No‐Go decision 

 

DELIVERABLES – CUTOVER PLANNING & GO LIVE PHASE 2 – BILLING & INTEGRATIONS 

Workstream  Deliverable  ID  Description 

Conversion  Go‐Live Phase 2  D055 

This is a “point in time” deliverable that encompasses 
the execution of a positive “go” decision and 
successful execution of the cutover activities for phase 
2. 

Conversion  Cutover Plan Phase 2  D060 

Plan including tasks, dependencies, timelines, and 
owners for all activities required to successfully 
transition business activities to Phase 2 functionality 
on the new MDM solution. 

 

WORK PRODUCTS – CUTOVER PLANNING & GO LIVE PHASE 2 – BILLING & INTEGRATIONS 

There are no work products for this specific work package. 

3.7 Post Live Support 

3.7.1 Phase 1 Go Live Support 

SCOPE – PHASE 1 GO LIVE SUPPORT 

 

ROLES & RESPONSIBILITIES ‐ PHASE 1 GO LIVE SUPPORT 

Contractor 

Utility  

 

DEPENDENCIES ‐ PHASE 1 GO LIVE SUPPORT 

 

DELIVERABLES – PHASE 1 GO LIVE SUPPORT 
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WORK PRODUCTS – PHASE 1 GO LIVE SUPPORT 

 

3.7.2 Phase 2 Go Live Support 

 

SCOPE – PHASE 2 GO LIVE SUPPORT 

 

ROLES & RESPONSIBILITIES ‐ PHASE 2 GO LIVE SUPPORT 

Contractor 

Utility  

 

DEPENDENCIES ‐ PHASE 2 GO LIVE SUPPORT 

 

DELIVERABLES – PHASE 2 GO LIVE SUPPORT 

 

WORK PRODUCTS – PHASE 2 GO LIVE SUPPORT 

 

 

 

3.8 Items Not in Scope 

Items not in Scope for Contractor 

1. Utilities resource management 
2. Database and application maintenance and data refreshes 
3. Two‐Way Water mass deployment integrations (excluding INT007) 
4. Service Cycle Load Automation 
5. Decommissioning of Utilities legacy eMeter system 

 

Items Not in Scope for this Project 
 

1. MDM‐Generated Bill Determinants via Usage Transactions (Usage Calculation will be within CCB 
via INT010) 

2. Moving to the new CCB Rates Engine 
3. MDM “Storm‐Mode” Functionality 
4. Service Cycle Synchronization from CCB to MDM 
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5. Direct integrations between MDM and IVR 
6. Direct integrations between MDM and jea.com 

 

 

4.  Key Personnel 
The success of any project is largely dependent on the personnel associated with that project. Having 
the correct key personnel in the right places to manage and execute a project is essential to achieving 
the project objectives. Any changes to the key resources below within either the Utilities or Contractors 
control must be discussed and agreed by both parties. Below is an organizational chart depicting the 
governance structure of the project with “Key Resources” listed below for Contractor and Utilities. 

Additional project team members will be identified as part of the Project Planning and be documented 
in the project Organization Chart residing in the Governance Document. 

 

 

 

 

4.1.1 Contractor 

 Mike Bertsch – Project Manager 
 Tyler Hammett – Solution Architect 
 Shatrav Garla – Technical Architect  

4.1.2 Utilities 

 Steve Selders – JEA Technical Services Steering Committee Member 
 Brian Pippin – JEA Business Steering Committee Member 
 Jesus Garcia – Project Technical Services Lead 
 Kent Moore – MDM Modernization Project Manager 
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 Cindy Edgar – TS PMO & Financial Governance Lead 
 Chris Dailey – Technical Services Functional Lead 
 David Brewer – Technical Services Technical / Infrastructure Lead 

 

5. Known Risks & Assumptions 

5.1 Known Risks 

5.1.1 In‐flight 2‐Way Water Project and Vendor Readiness 

Badger system requirements, specifications, APIs, and file formats are not currently available as 
of the start of this agreement. Inability to receive these items within manageable project 
timelines, specifically within the first 3 weeks of the Construction Phase, introduces the risk of 
not being able to implement some or all the requirements. 

5.1.2 Competing Projects – Human Resources 

Since Utilities is currently realigning and determining staffing for their current, enterprise project 
roadmap, resource allocations could become volatile and impact Utilities’ ability to execute on 
project activities, requiring either extended timelines or additional resources from Contractor or 
other sources to keep the project within planned timelines and scope.  

5.2 Competing Projects ‐ CCB Environments 

The lack of a production sized CCB environment dedicated to this project for the purposes of 
Conversion and Performance Testing Activities could lend itself to using a single environment for 
multiple purposes and projects, included but not limited to Production changes and the MDM 
Modernization project. This introduces risk to project timelines due to environment availability, 
environment data integrity due to environment overuse, and the ability to fix production issues in 
a timely manner. 

5.3 Direct Integration Pack not supported for the version of CCB  

The CCB-MDM Direct Integration Pack v12.1 is not supported for CCB v2.4. Any product bugs 
will need to be addressed by the project team. Oracle Service Requests for this product are 
limited to fix recommendations and not patching.  Should DIP v12.1 be found to be deficient, 
there may be challenges in implementing code fixes or workarounds  

 

5.4 D‐Series application potentially requires upgrading to ensure 
supported with new Oracle MDM  

Legacy toolset (technical batch job scheduler) may be out of support due to integration 
with Oracle MDM. There may be potential middle-tier resourcing availability challenges if 
upgrades are required  
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Description: Legacy toolset (managing meter commend queues via throttling) is a custom 
application supported by JEA which requires additional early research to identify the scope of 
potential changes and resource support requirements in order to work with Oracle MDM  
�

5.6 � ��
	������
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��������������������� 

Description: The Direct Load Code, the code that loads historical reads from eMeter to C2M 
during conversion was a large risk in the previous project. Because it was developed by 
Oracle Consulting Services (OCS), any problems, defects, or data quality issues that arise 
will be difficult or unable to be resolved. The baseline MDM Modernization plan does not 
have schedule or budget allowance for an extended OCS engagement to support Direct 
Load code.  
 

 

6. Other Requirements 

6.1 Tools 

The following tools are expected to be used as a part of this project: 
 

Tool  Intended Use 
Utilities’ MS Teams  Virtual meeting platform, instant messaging 
MS365 Applications  Project Status Reports, Various documentation across 

workstreams (Project Plan, Configuration Workbook, Exception 
Analysis), email communications 

SharePoint (with co‐authoring 
capabilities) 

Project document repository, document collaboration tool 

Azure DevOps (with Basic + Test Plans 
licenses in place for the Contractor and 
Utility) 

Test Plan, Test Suite, Test Case, and Test Execution management 
along with defect/issue management. 

Oracle SQL Developer  Access necessary application databases for design, build, analysis, 
and reporting purposes 

JMeter  Tool to simulate data for performance testing 

6.2 Working Environment and Facilities 
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Utilities will provide a working environment and facilities adequate for Contractor to perform their 
assigned duties. This includes, but is not limited to, adequate conference rooms, cubicle space, and 
telephone access. 

6.3 Network Access 

Utilities will support the use of the Contractor team laptops on its network. Contractor will provide 
specific names for any individuals requiring access to the Utilities network. 

6.4 Environment Access 

Individual Project team members will be given access to Utilities system environments as necessary to 
fulfill this SOW. 

6.5 Facilities Access 

Contractor will be provided with access to all of Utilities’ facilities necessary for Services Contractor 
performs in support of the Project, including all necessary identification material (badges, cards, etc.), 
subject to the terms and conditions of the Agreement. This includes access to such buildings and 
systems during and after normal business hours, on weekends, and on holidays. Limitation of 
Contractor’s access during these times may reduce Contractor’s ability to maintain the proposed 
schedule. 

6.6 Security Standards 

Contractor will adhere to all Utilities security standards in accessing Utilities systems and in fulfilling 
requirements of this SOW. 

 

6.7 Work Location / Schedules 

6.7.1 Travel 

It is anticipated that for certain phases of the project it will be advantageous for the project for 
Contractor personnel to travel and work directly onsite with Utilities personnel. While it is not feasible 
to define an exact travel schedule at this point, general work schedule location and schedule 
expectations can be defined. 

Project Phase  Travel Purpose  Frequency 
Construct  Only if significant issues or sessions 

arise that need to be managed 
onsite 

Lower onsite presence – only on as 
needed basis 

Validate  Testing support and issue 
resolution 

Partial teams rotating to support 
testing 
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Project Phase  Travel Purpose  Frequency 
Deploy  Training, OCM and final readiness 

outreach, cutover  
Training and OCM full time and full 
team Go Live week and for Cutover 

 

6.7.2 Onsite Hours Definition 

“Full Time Onsite” is from Tuesday morning to the end of the workday Thursday (exceptions may be 
made as needed and agreed) 

6.7.3 Onsite Access 

Contractor will be granted access to the work area, access to wireless networks, access to meeting 
facilities and the ability to schedule those facilities while onsite and provided individual work areas. 

6.7.4 Laptops and Software 

Contractor will furnish their own laptops and software unless software specific to Utilities is required. 

6.7.5 Work Location 

Work location will be at the new JEA Headquarters on 225 N. Pearl St., Jacksonville, FL. 

 

6.8 Change Procedures 

Any change in the specified scope of services must be mutually agreed upon by the parties in writing. 
Contractor’s standard Change Order Procedures may be used to document these changes. Services in 
accordance with this SOW will continue to be performed until the parties agree in writing on the change 
in scope of services, scheduling, and related fees. 
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7. Project Cost / Deliverables and Acceptance 

7.1 Pricing Overview 

The total cost to Utilities for the performance of the deliverables, work products and objectives 
contained in this CR shall not exceed the amount of $2,950,000 for consulting services and travel. 
This amount is made up of a base amount of $2,480,000 for core project activities and contingent 
amounts of $145,000, $175,000 and $150,000 for warranty support, training and travel respectively.  
 
Contingent Service Amounts 

1. Training Contingency = $175,000 – Several options and contingencies exist to satisfy the training 
development and delivery needs for the MDM Modernization Project. Utility wishes to reserve 
the amount of this contingency for those purposes to later determine if all, some or none of 
these funds will be required to satisfy the training objectives. Utility and Contractor will agree to 
the training approach and amount for services to implement the agreed upon approach. Final 
amount and scope will be document using the projects standard change control governance 
procedures. 

2. Warranty Contingency ‐ $145,000 = Utility wished for the amount of support from contractor for 
post “Go Live” support to be formally determined at a later state on the project. Utility wishes 
to reserve the amount of this contingency for those purposes to later determine if all, some or 
none of these funds will be required to for warranty support from the contractor. Utility and 
Contractor will agree to the warranty support approach and amount for services to implement 
the agreed upon approach. Final amount and scope will be document using the projects 
standard change control governance procedures. 

 

7.2 Travel Expenses 

Travel is estimated at $150,000 based on the travel frequency plan outlined in the Travel section of this 
SOW. These funds are to be reserved for any activities where Utilities and Contractor mutually agree 
that it would be beneficial to the project that certain activities be performed onsite. Travel funds will 
not be expended without this mutual agreement prior to incurring any travel expenses. Any travel 
agreed upon and incurred will be in accordance with Utilities’ travel policy. 

7.3 Deliverables Schedule and Pricing Chart 

The following “Deliverables Schedule and Pricing Chart” contains the deliverables combined into 
monthly milestones and associated forecasted payment schedule. Contractor will invoice Utilities upon 
completion and acceptance of defined milestones. All activities for each deliverable will be reviewed and 
approved by Utilities before payment is issued.  

While Work Products are not reviewable items and most must be completed to develop a specific work 
product, there are some work products that are designed to reduce risk for the latter phases of the 
project beyond this Statement of Work. Since those specific work products do not drive to a deliverable 
that will be completed within this SOW they are listed as part of the April milestone below. All of the 
work products of this type are to be completed at the end of the Statement of Work in April. 
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xxx Milestone ‐ $ 

May Milestone Deliverables: 

Workstream Identifier Deliverable 

   

   

 

xxx Milestone ‐ $ 

June Milestone Deliverables: 

Workstream Identifier Deliverable 

   

   

 

xxx Milestone ‐ $ 

July Milestone Deliverables: 

Workstream Identifier Deliverable 

   

   



 

 

7.4 Deliverables Acceptance  

All deliverables will be approved by Utilities for payment within the milestone structure above. Utilities 
will establish a secure location to document approval of deliverables. 

The timely completion and approval of deliverables is key to the successful joint 
completion of the goals and objectives for the project. Contractor and Utilities will work 
together in good faith to present and approve deliverables in a timely manner. To 
foster timely completion and approval of deliverables, Utilities and Contractor will 
execute the following process: 

 D1 – Directional Correctness – at the beginning of preparing a 
deliverable Utility and Contractor will review said deliverable and 
discuss expectations to ensure both parties agree on the direction and 
content of the final deliverable. 

 D2 – Discretionary Reviews – during the development of the deliverable, 
one or multiple reviews will be conducted to ensure the deliverable is 
being developed in accordance with both parties’ expectations defined 
in D1. 

 D3 – Delivery – Contractor delivers what it believes to be the final 
version of the deliverable for review by Utility for approval. 

 D4 ‐ Done – Utility has approved final deliverable and the deliverable is 
available for payment within the milestone. 

As part of the project management activities, Utilities and Contractor will prepare a 
schedule for the “4 D’s” referenced above for each deliverable to track the progress 
and take appropriate action as necessary early in the process should any deliverable fall 
behind schedule. Should no response be received on any specific deliverable as to 
acceptance from step D3 to D4 within the agreed upon scheduled timeframe, the 
relevant deliverable will be deemed accepted. After acceptance, or deemed 
acceptance, by Utility of the deliverable, the deliverable will be deemed complete. Any 
deviation from the deliverables and schedule within this proposal will be reviewed 
weekly between Utility and Contractor by Project Management. 
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8. Work Authorization 
I hereby authorize Red Clay to begin delivery of services as described in this Statement of Work.  

For Utilities (JEA):  For Contractor (Red Clay Consulting, Inc.): 

Signature:    Signature:    

Printed Name:    Printed Name:    

Title:    Title:    

Signature:    Signature:    

Printed Name:    Printed Name:    

Title:    Title:    

Company:  JEA  Company:   Red Clay Consulting, Inc. 

Date:    Date:    
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1. Documents Control 

1.1 History 
Revision Date Author Purpose 
1.0 4/8/22 Mike Bertsch Initial Revisions 
    
    
    
    

1.2 Reviewers 
Name Title / Role Feature Review Date 
    
    
    
    
    

1.3 Document Approvers 
Name Title / Role Feature Review Date 
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2. Purpose of Document 
This Change Request (CR) C2M Path Forward – CR-002 is intended to provide the scope, 
deliverables, schedule, and cost estimate, of the requested change. 

This effort will be charged on a deliverable fixed fee basis, governed by the terms and 
conditions of previously executed contracts: 

Contract Info                           File Name Date 
JEA10626 Amendment 1 Sept 27, 2021 

To indicate acceptance of this CR, please review, sign, and return this CR.  
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3. Scope of CR 

3.1 Definition of Request  
This change request reflects the changes necessary to mitigate risk related to the C2M 
Implementation Project go-live. The risk mitigation is focused on three workstreams and 
additional support activities : 

Testing 

JEA completed multiple rounds of testing and uncovered several defects. It was concluded that 
additional testing was needed to reduce the risk of incorrect billing and operational inefficiencies 
after Go-live.  The JEA/Red Clay team will execute the following additional testing: 

 Retest billing rates and scenarios to reduce the risk of incorrect bills at go-live 
 Test operational scenarios end-to-end to ensure operational continuity. 

  

OCM Support 

It has been determined that the impact of upgrading the base CIS system from CCB to C2M and 
changing the Meter Data Management system from e-Meter to the “M Side” of the C2M system, 
will impose greater change on the organization than originally anticipated when the program was 
initiated.  Red Clay will support JEA in managing this change by providing OCM leadership and 
execution support for OCM activities through go-live. Goals of the overall OCM effort encompass 
the following: 

 Increase business involvement across the program 
 Increase Organizational Change Management (OCM) and activities and visibility to 

ensure adoption of the new system and processes 

Training Support 

To support an increase in overall adoption and retention of new operational processes, Red Clay 
will augment JEA trainers in curriculum development,  conceptual, design and execution support 
of training activities  necessary for JEA to understand the changes imposed by the new system 
and processes. 

 

Additional Post Go-Live Support 

Due to the increased nature of change being placed on the organization, the amount of 
customization within the software, and breadth of impact the system has on JEA, post-live 
support will be extended from one month to two months to further reduce the risk of issues 
impacting the organization for long periods of time post go-live. 
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3.2 Description of Change 

The items below depict the specific changes required to the SOW referenced in section 2 above. 

INTRODUCTION SECTION – Project Resource Chart in the Introduction section will change to 
the following:  

 

1. SCOPE – the initial introduction in the Scope section will be changed to read as follows:  

1.1. To provide the structure and C2M expertise required to get JEA live on C2M by October 
14, 2022, the Red Clay team has proposed adding resources to the JEA team, identified 
below with italics and will make further resource adjustments as needed to accomplish 
tasks associated with project timelines and deliverables. 
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1.2. KEY ACTIVITIES BY WORKSTREAM – The following will be added to the section: 

Workstream Key Activities 
OCM & 
Training 

 Conduct Training Needs Assessment  
 Deliver Train-the-Trainer Learning Skills 
 Develop Gap Training Content for Knowledge Transfer Sessions 
 Deliver C2M Gap Training for Train-the-Trainer to the Business Leads 
 Perform Training Curriculum Validation & Augmentation 
 Define & develop conceptual material for “New Complex  

Processes”. 
 Provide Training Logistics & Scheduling Support 
 Provide Training Delivery Support 
 Support development and execution of readiness surveys 
 Design and facilitate leadership alignment core messaging sessions 

and core messaging platform 
 Provide OCM input into the cutover plan 
 Prepare initial, OCM Communications 
 Prepare core messaging and leadership alignment 
 Execute ongoing communications and customer engagement 

activities 
Testing  Revise Environmental Test Controls 

 Develop test plans for additional billing testing and End to End test 
scenarios 

 Provide additional test metric reporting 
 Provide Support for End-to-End Test execution and Bill Testing 
 Implement a more structured approach to testing based on the billing 

matrix and End to End scenario definitions 
 Support Performance Regression Testing 

 

 

1.3. ROLES & RESPONSIBILITIES – The following will be added to the section: 

Role Key Responsibilities 

Functional 
Architect 

 Ensure Solution Configuration meets Business Requirements 
 Manage the overall design and implementation of the solution  
 Provide C2M expertise in relation to business processes 
 Support prioritization of work activities (system configuration, defect 

prioritization, etc.) 
 Drives best practices in configuration and testing 
 Provide functional/business operations support as needed to the test 

and training teams  
 Provide knowledge transfer activities to JEA team members 
 Support migration and go live efforts 
 Document a detailed Billing Test Matrix  
 Document End-to-End Test Scenarios 

Technical 
Architect 

 Lead evaluation of current Migration/Conversion Approach 
 Provide recommendations for M/C performance tuning 
 Lead performance tuning efforts for M/C 
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Role Key Responsibilities 

 Lead team through M/C Restructuring and follow-up activities 
 Provide C2M expertise in relation to technical operations, testing 

cycles, cutover preparation, and execution (integration, conversion, 
infrastructure, etc.) 

 Provide technical solution support as needed to the test team 
during test phases  

 Provide Mock Run Support 
 Support Performance Regression Testing 
 Support migration and go live efforts 

Training Lead 

 Perform training needs assessment 
 Support training delivery for soft skills modules (Adult Learning 

Styles, Classroom Management, etc.) 
 Review JEA end-user content for accuracy 
 Advise and assist with curriculum development 
 Support scheduling and logistics activities as needed 
 Support End User Training delivery 
 Perform Training Curriculum Validation & Augmentation 
 Develop conceptual training material for “New Complex 

Processes”  
 Support OCM activities as needed 

Training Analyst 
 Support training lead in validating training curriculum 
 Support development of training material 
 Support training delivery 

C2M Solution 
Advisor 

 Provide solution oversight  
 Ensure adherence to best practices 
 Provide recommendations for solution enhancement and defect 

remediation 

OCM Lead  

 Guide JEA through Readiness Checkpoints, Surveys and Ongoing 
Readiness Activities per the Communication & Engagement Plan 

 Provide input into the development of the Cutover Plan  
 Design and facilitate a leadership alignment/core messaging 

development session or series of sessions; develop core message 
platform.  

 Design communication and engagement plan  
 Execute on activities as outlined in the Communications and 

Engagement Plan. 
 Prepare initial OCM Communications 

 



9 
C2M Path Forward Change Request – CR-002 
© 2021 Red Clay Consulting, Inc. All rights reserved. Confidential 

1.4. RESPONSIBILITY MATRIX – The Responsibility Matrix will be changed to read as 
follows: 

Phase Task Name Advisor Owner Participant 

Fo
un

da
tio

n 
Ph

as
e 

Provide appropriate access to applications, 
databases, and servers in all environments 
for Red Clay team 

RCC JEA  

Establish Governance Infrastructure   RCC JEA 
Provide Project Status Reporting RCC JEA   
Provide Executive Status Report   RCC JEA 
Manage RAID Register RCC JEA   
Manage Change Control Register RCC  JEA  

Manage Implementation Plan   RCC JEA 
Develop and Document Guiding Principles 
with Sponsors RCC JEA   

Document Communications Plan RCC JEA   
Develop and maintain documentation for 
configuration, designs and operational 
procedures. 

RCC JEA  

Establish and enforce Requirement Change 
Management Process RCC JEA   

Establish and enforce Test Case Change 
Management Process RCC JEA   

Establish and enforce Environment & 
Release Management Process, including 
setting up environments to support project 
needs.  

RCC JEA   

Manage migration and deployment of all 
code and configuration across the 
environments. 

RCC JEA  

Establish Readiness Criteria  RCC JEA 
Conduct Training Needs Assessment for 
Business Leads   RCC JEA 

Deliver Train-the-Trainer Learning Skills 
Training   RCC JEA 

Develop Gap Training Content for KT 
Sessions   RCC JEA 

Deliver C2M Gap Training for Train-the-
Trainer for Business Leads   RCC JEA 

Build End-User Training Content RCC JEA   
Review End-User Training Content RCC  JEA  

Develop End-User Training Schedule RCC JEA   
Develop and execute on organizational 
change management activities. RCC JEA/RCC  

Develop M/C Performance Tuning Plan   RCC JEA 
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Phase Task Name Advisor Owner Participant 

Perform M/C Performance Tuning to meet 
cutover window RCC JEA   

Va
lid

at
e 

Ph
as

e 

Conduct Solution Readiness Checkpoint 1 RCC JEA   
Develop and deliver Readiness Survey for 
Checkpoint 1  RCC JEA 

Create Test Cases C2M Functionality Gaps RCC JEA   
Develop ICT Execution Plan   RCC JEA 
Execute Integration Confidence Testing RCC JEA   
Restructure M/C Execution Approach   RCC JEA 
Develop Performance & Load Test Plan RCC JEA
Execute Performance & Load Testing RCC JEA   
Develop Parallel Bill Test Plan   RCC JEA 
Execute Parallel Bill Testing RCC JEA   
Configure the Enterprise Batch Scheduler RCC JEA  
Establish SLAs for system processing RCC JEA  
Develop Operational Readiness Testing 
(ORT) Plan & Criteria (Batch Testing)  RCC JEA  

Perform Training Curriculum Validation & 
Augmentation  RCC JEA 

Develop training material for “New 
Complex Processes”  RCC JEA 

Document the Communication & 
Engagement Plan  RCC JEA 

Perform ongoing readiness activities per the 
Communication & Engagement Plan. RCC JEA  

Execute on activities as outlined in the 
Communication & Engagement Plan. RCC JEA  

Design and facilitate a leadership 
alignment/core messaging development 
session or series of sessions; develop core 
message platform. 

 RCC JEA 

Document a detailed Billing Test Matrix  RCC JEA 
Create Billing Re-Test Plan  RCC JEA 

Revise Environmental Test Controls  RCC JEA 
Document End-to-End Test Scenarios  RCC JEA  
Provide Support for End-to-End Test 
execution and Bill Testing RCC JEA  

Create E2E Test Plan  RCC JEA 

Plan Performance Regression Testing  RCC JEA 
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Phase Task Name Advisor Owner Participant 

Support Performance Regression Testing RCC JEA  
Develop User Acceptance (UA2) Test Plan   RCC JEA 

D
ep

lo
y 

Ph
as

e 

Conduct Solution Readiness Checkpoint 2 RCC JEA
Develop and deliver Readiness Survey for 
Checkpoint 2  RCC JEA 

Deliver End-User Training RCC  JEA RCC 
Conduct End-User Training Assessment RCC JEA   
Deliver End-User Reinforcement Training 
based on Assessment results RCC  JEA  

Execute Operational Readiness Testing RCC JEA   
Execute UA2 RCC JEA   
Go-Live Planning RCC JEA   
Plan Cutover Dress Rehearsals  RCC JEA 

Execute Cutover Dress Rehearsals RCC JEA 

Update Cutover Plan   RCC JEA 
Update Disaster Recovery Plan RCC JEA   
Conduct Solution Readiness Checkpoint 3 RCC JEA
Develop and deliver Readiness Survey for 
Checkpoint 3  RCC JEA 

Create Post Go-Live Support Plan (defect 
management, stabilization metrics & 
reporting) 

  RCC JEA 

Conduct Dress Rehearsal RCC JEA   
Conduct Go / No-Go Checkpoint RCC JEA   
Exercise Post Go-Live Support RCC JEA   
Execute Go-Live Activities RCC JEA   

St
ab

iliz
e 

Ph
as

e Stabilization Activities   JEA RCC 

Deliver Stabilization Status Reports   RCC JEA 
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2. TIMELINE and STAFFING – this section will be changed to read as follows:  

To ensure the required Go-Live Tasks and Activities occur in time to support going live on 
October 14, 2022, the Red Clay team added all activities to a project plan and will track progress 
against the plan moving forward (snapshot of key tasks provided below): 

 

To accomplish these tasks within the identified timelines, Red Clay proposes adding the 
following team members for the duration of the project, plus 8 weeks of post go-live support. 

Role Resource Percent Allocation 
Project Director Michael Bertsch 100% 
Functional Architect Tyler Hammett 100% 
Test Lead Bill Kelley 100% 
DBA Abimbola Makanjuola 10% 
C2M SME Paxton Parkhurst 100% 
Infrastructure Engineer Suchendra Ravinuthala 10% 
Technical Analyst Mackenzie Sokoll 100% 
Conversion SME Shatrav Garla 100% 
C2M SME Austin Thistleton 100% 
C2M SME Ian Tang 100% 
OCM Lead Lesa Lozano 100% 
C2M Solution Advisor Margarita Quintero 10% 
C2M Billing SME Jose Castellanos 50% 
Training Lead, OCM Analyst Megan Milam 100% 
Training Developer TBD 100% 
Offshore Development Support Offshore Development 33% 
C2M Techno Functional Lead TBD 100% 
Cutover Lead Ryan Gepp 75% 
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2.1. Fees – The Fees section will be re-written as follows: 

The total cost to JEA for the performance of the tasks contained in this CR shall not exceed the 
amount shown for CR 2, except in the case that Change Orders have been approved by both 
parties and executed. 

The following contains an overview of the Fees related to Red Clay’s work with JEA: 

ID Date Description Amount 
PO 197933 June 4, 2021 Critical Gap Assessment  $ 291,208.50 
PO 197933 August 22, 2021 Critical Gap Assessment CR for C2M 

Path Forward Limited Notice to Proceed 
 $ 517,535 

PO 199475 September 16, 2021 C2M Path Forward Contract  $ 1,661,514  
PO 202478 December 16, 2021 C2M Path Forward CR 1  $ 247,891 
TBD TBD C2M Path Forward CR 2  $ 2,343,820 
TBD TBD C2M Path Forward CR 2 – Travel*  $ 117,191 

DELIVERABLE PAYMENTS TOTAL (No Travel) $ 5,061,968.50 
TOTAL (Including Travel) $ 5,179,159.50 

*Travel is an estimated cost at 5%. 

Travel is estimated at 5% and is reserved for any activities where JEA and Red Clay mutually 
agree that it would be beneficial to the project that certain activities be performed onsite. Travel 
funds will not be expended without this mutual agreement prior to incurring any travel expenses. 
Any travel agreed upon and incurred will be in accordance with JEA travel policy.
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2.3. Acceptance –  

Within five business days of receipt of a deliverable, JEA will either accept the deliverable, or 
provide Red Clay with a written response. If Red Clay receives no response from JEA within 
said timeframe, the relevant deliverable will be deemed accepted. After acceptance, or deemed 
acceptance, by JEA of the deliverable, the services and deliverables outlined in this proposal will 
be deemed complete.  

Any deviation from the deliverables and schedule within this proposal will be reviewed bi-weekly 
between JEA and Red Clay to communicate any risks. Should planned delivery dates need to 
change, or Red Clay faces any internal or external issues in completing deliverables by planned 
date, Red Clay will provide an alternate delivery timeline acceptable. 

2.4. Change Procedures – 

The change order mechanism will be utilized for scope, internal or external factors outside of Red 
Clays control that impact Responsibility Matrix assignments, the Go Live date or items not 
identified in this proposal. Change orders must be mutually agreed upon by all parties in writing 
by identified approvers. Red Clay’s standard Change Order Procedures may be used to 
document these changes. Services in accordance with this SOW will continue to be performed 
until the parties agree in writing on the change in scope of Services, scheduling, and related fees. 

2.5. Assumptions –  

The Assumptions chart will be revised to read as follows: 

ID Workstream Assumption  

A1 General 

Any delay that impacts the project Go Live Date due to external factors 
outside of the control of Red Clay, i.e., Hardware failures, Storm Delays, 
internal JEA project conflicts or impacts could impact the resource 
allocation, deliverables and cost of this Statement of Work. If such event 
occurs the parties will utilize the change order process to develop an 
agreed upon revision to this agreement. 

A2 General 
Resources will be onboarded and provided the required access in a timely 
manner to not impact the project schedule. 

A3 General Any functionality configured, developed, and passed testing prior to our 
engagement is working as designed. 

A4 Governance The Project Leadership Team will coordinate responsibilities across 
vendors working on the project. 

A5 Governance 
JEA is responsible for managing Oracle Consulting Services (OCS)  
contract. Red Clay will work with JEA to manage OCS work activities in 
alignment with the priorities of the project plan. 

A6 Governance 
JEA will adhere to project timelines. Delay in meeting timelines could 
result iin schedule and resource impacts. Modifications to the operational 
project plan will be mutually agreed upon by Red Clay and JEA. 

A7 Technical 
Enhancement, Integration and Conversion development is assumed to be 
a  shared responsibility of JEA with support from Oracle Consulting. 

A8 Testing JEA and Oracle will adhere to timelines set for defect resolution. 

A9 Testing 
The existing set of test cases, plus the incorporation of test cases to 
address   C2M functionality gaps identified in the Critical Gap 
Assessment, represent the JEA requirements. 

A10 Testing JEA will assign qualified, dedicated testers to execute testing accurately 
within the defined timelines. 
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ID Workstream Assumption  

A11 Training 
JEA will provide training environment suitable for training end users on 
end-to-end process as needed. 

A12 Training 
JEA will continue with current micro-site training development (or other 
mechanism if JEA so decides) for low change current process 
functionality and less complex process training. 

A13 OCM 
JEA will own identification and communication related to customer change 
impacts. 

A15 OCM 
JEA will own updates related to job descriptions and performance 
metrics/performance management procedures. 
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4. Work Authorization 
I hereby authorize Red Clay to begin delivery of services as described in this CR-002 change 
request.  

For Client: For Red Clay Consulting: 

Signature: Signature: 

Printed Name:  Printed Name:   

Title:  Title:   

Signature:  Signature:   

Printed Name:  Printed Name:   

Title:  Title:   

Company: JEA Company:  Red Clay Consulting 

Date:  Date:   









  Approved by the JEA Awards Committee 
       
                                                                                                    Date:  08/19/2021          Item#  7 
 

Formal Bid and Award System

Award #7 August 19, 2021

Type of Award Request: CONTRACT AMENDMENT/CHANGE ORDER
Requestor Name: Edgar, Cindy L. - Dir Eng Systems & PMO
Requestor Phone: 904-665-7653

Project Title: Oracle Customer to Meter C2M Project Director Support and Critical Gap 
Assessment/Consulting

Project Number: 8004943
Project Location: JEA
Funds: Capital
Budget Estimate: N/A
Scope of Work:

The purpose of this Request for Proposal (the "RFP") is to evaluate and select a vendor that can provide 
Project oversight and governance services for the successful completion of JEA’s project to transition 
from Oracle Utilities Customer Care & Billing (CC&B) to Oracle Utilities Customer to Meter (C2M).  
These services will include placement of a Project Director to work alongside JEA and vendor, and 
Assessment services to address critical path items impacting the project.  The two (2) areas of support are 
more specifically addressed below:

Support Area 1:  Consultant to act as Project Director to work alongside JEA and vendor resources for 
successful completion of the project.  Duration would be through Go-Live of system, current planned for 
September 6, 2021.  The Project Direction would partner with JEA resources and stakeholders to offer the 
following:

a. Project Leadership
Oversee Oracle, JEA and other resources assigned to the project
Conduct project review and progress meeting
Develop and implement a comprehensive program to manage risk
Review competing projects and potential resource constraints

b.   Project Governance
Leverage JEA PM to make necessary adjustments to master project schedule
Implement project processes or tasks needed to ensure linkage to deliverable and reporting
Enhance systems or tools needed to effectively manage project costs, schedule and reporting

c. Executive Reporting 
Proactively manage sponsor communication through duration of the project
Create and distribute monthly executive reports and hold Steering Committee meetings

Support Area 2:  Assessment of current project to identify critical issues and gaps and remediation steps 
to help resolve issues and formulate the change management plan for the business units and technology 
teams that includes required policy and procedural modifications:

a. Review of project artifacts:   
Reports, Interfaces, Customizations, Enhancements, and Forms
Conversion Strategy & execution status
Testing Strategy, Plan & execution status
Technical Architecture Diagram
Integration Architecture Diagram
ILM strategy & execution status
All Oracle SRs



b.          Assess progress across critical work-streams, focused on governance, testing, and conversion 
             progress to date, to understand the state of the project.

JEA IFB/RFP/State/City/GSA#: 1410332648
Purchasing Agent: Dambrose, Nick
Is this a Ratification?: No

RECOMMENDED AWARDEE(S):

Name
Contact
Name

Email Address Phone Amount

RED CLAY 
CONSULTING, 
INC.

Lynne 
Powers

lynne.powers@redclay.com
271 17TH ST NW, 
STE 610 Atlanta, GA
30363-6204

(678)445-
3770 x 
284

$517,535.00

Amount of the Original Award: $299,860.00
Date of the Original Award: 06/04/2021
Change Order Amount: $517,535.00
Length of Contract: Project Completion
New Not to Exceed Amount: $817,395.00
End Date (mm/dd/yyyy): Project Completion (Estimated Go Live February 2022)
JSEB Requirement: None.  No JSEBs Available

Background/Recommendations:
Advertised RFP on 05/05/2021. Two (2) prime companies attended the optional pre-Response meeting held 
on 05/10/2021. At Response opening on 05/14/2021, JEA received one (1) Response. In addition to price, 
the supplier Responses were also evaluated on Past Performance, Professional Staff Experience, and Design 
Approach and Workplan. An informal PO was awarded to Red Clay Consulting, Inc. A copy of Red Clay 
Consulting, Inc original pricing and bid results are attached as backup. 

This change order request is for additional funds of $517,535.00 for additional services needed for
Implementation support from Red Clay Consulting, Inc. for the Oracle Customer to Meter C2M project. 
Payment for this change order will be based on lump sum milestone payments once the milestones are 
completed and accepted by JEA. Red Clay provided a fixed milestone-based proposal at a 29% discount. See 
the attached limited notice to proceed proposal is attached backup. Note, JEA will come back to awards and 
request additional funds and services for FY22. 

The following additional services and milestones will be included as part of the work planned to be completed 
by September 30, 2021:

C2M Project Governance Structure Established
Updated Test Strategy
Updated Training Strategy
Training Needs Assessment

Red Clay Consulting, Inc. is uniquely qualified to assist JEA at this critical point in the C2M Upgrade Project. 
Red Clay has been working with JEA since the beginning of June 2021. They have met with 40+ project team 
members and provided insights into the project's current state with recommended next steps. In this next
phase, Red Clay will establish project governance infrastructure and provide C2M implementation expertise 
to enable the C2M project to go live successfully.



Request approval to award a change order to Red Clay Consulting, Inc. for additional services needed for 
implementation support for the Oracle Customer to Meter C2M project in the amount of $517,535.00, for a 
new not-to-exceed amount of $817,395.00, subject to the availability of lawfully appropriated funds.

Director: Edgar, Cindy L. - Dir Eng Systems & PMO
VP: Datz, Stephen H. - Interim Chief Information Officer
APPROVALS:

______________________________________________

Chairman, Awards Committee            Date

______________________________________________

Budget Representative                                      Date

APPROVALS:

_____________________

Chairman, Awards Com

August 19, 2021



 

Formal Bid and Award System 

Award #8       April 13, 2023 

Type of Award Request: REQUEST FOR PROPOSAL (RFP) 
Request #: 679 
Requestor Name: Breadon, William A. - Project Administrator Senior Construction 
Requestor Phone: (904) 665-4285 
Project Title: Westside Service Center Glove Lab and Admin Building Design Services 
Project Number: 8007048 
Project Location: JEA 
Funds: Capital 
Business Unit Estimate: $200,000.00 
Scope of Work: 
The scope of work includes engineering services for the design and construction of the Westside Service Center 
(WSSC) Glove Lab and Administration Building located at 6727 Broadway Avenue, Jacksonville, Florida. The 
new building will be located along the fence line on the southeast corner near building 6. The new facility will 
include administrative office space, updated lab, and a larger conference room for staff meetings.  
JEA IFB/RFP/State/City/GSA#: 1411045446 
Purchasing Agent: Selders, Elaine Lynn 
Is this a ratification?: NO 
 
RECOMMENDED AWARDEE(S): 

Name  Contact 
Name  Email Address  Phone  Amount  

PQH GROUP 
DESIGN, INC. 

Robert 
Hoenshel  hoenshelr@pqh.com 4141 Southpoint Drive East 

Jacksonville, Florida 32216 (904) 224-0001 $171,900.00 

 
Amount for entire term of Contract/PO: $171,900.00 

Award Amount for remainder of this FY: $143,150.00 (Remaining $28,750.00 for services during 
construction) 

Length of Contract/PO Term: Project Completion 
Begin Date (mm/dd/yyyy): 05/01/2023 
End Date (mm/dd/yyyy): Project Completion (Expected by 10/31/2023 for design) 
JSEB Requirement: Evaluation Criteria (10% Goal) 
Comments on JSEB Requirements: 
PQH Group Design, Inc. is a JSEB Firm.  
 
PROPOSER: 

Name  Amount  Rank  
PQH GROUP DESIGN, INC. $171,900.00 1 

 
 
 



Background/Recommendations: 
Advertised on 01/12/2023. Eight (8) companies attended the mandatory pre-proposal meeting held on 
01/20/2023. PQH notified JEA that they had attempted to submit their response but had Zycus issues. The 
original due date for this RFP was 02/07/2023 but no responses were received. The bid due date was 
extended by two weeks and the pre-proposal attendees were contacted regarding their intent to participate. 
JEA also removed the mandatory pre-proposal requirement and notified all companies on the original 
mailing list. The due date was extended by one additional week in an additional attempt to increase 
competition. At Proposal opening on 02/28/2023, JEA received one (1) Proposal. JEA received feedback that 
Proposals were not submitted due to workload issues, concerns about surrendering the contract 
administration and unfamiliarity with the scope of work. The decision was made to open the one response 
and proceed with the evaluation of the Proposal, and JEA deemed PQH Group Design, Inc. the most 
qualified firm to perform the work. A copy of the fee proposal is attached as backup. 
 
The proposed fees are approximately 14% lower than the business unit estimate and has been deemed 
reasonable. The award amount includes the contract administration alternate from the fee proposal in the 
amount of $28,750.00 for the design services during construction for a total award amount of $171,900.00. 
PQH has successfully completed a similar design services project for JEA in 2022 and their rates remained 
the same.    

1411045446 - Request approval to award a contract to PQH Group Design, Inc. for Westside Service Center 
Glove Lab and Admin Building Design Services in the not-to-exceed amount of $171,900.00, subject to 
lawfully appropriated funds. 
 
Manager: Poteet, Matthew D. - Manager Facilities Construction & Planning 
Director: Brunell, Baley L. - Director, Facilities & Fleet Services 
VP: McElroy, Alan D. - VP Supply Chain & Operations Support 
 
APPROVALS: 
 

______________________________________________ 

Chairman, Awards Committee Date  

______________________________________________ 

Budget Representative Date 
 
 



 
April 3, 2023 
 
JEA 
21 West Church Street, 6th Floor 
Jacksonville, Florida  32202-3139 
 
Attn:  Elaine Selders, Purchasing Agent Senior 
        Facilities Capital Projects 
 
Re: Westside Service Center - Glove Lab Design Services 
 Solicitation No.:  1411044446 
 Jacksonville, Florida 
 
Dear Elaine: 
 
We are pleased to have the opportunity to submit a proposal for our services to provide 
Construction Documents for the construction of the new Glove Lab of approximately 3,500 SF 
to be used for testing Service personnel’s field equipment. 
 
PROJECT TEAM: 
 Architectural:   PQH Group, Inc. 
 Civil:    Connelly & Wicker, Inc. 
 Structural, MEP:  McVeigh and Mangum Engineering, Inc. 
  
TOTAL CONTRACT PRICE: $143,150.00  
 

(Includes Survey $8,250, Soil Borings $2,530, 3rd Party 
Opinion of Probable Cost [OPC] $10,560, Allowance for 
Civil Permitting $1,320 & Allowance for Lift Station 
$9,500.  Allowance for Soft-Dig Survey $7,150) 

 
CA ADD ALTERNATE:  $28,750.00 
  
Please reference the attached Proposal Conditions Summary for additional information on our 
understanding of the project scope and any assumptions or exclusions. 
 
We look forward to working with JEA on this Project and should you have any questions about 
this proposal, please do not hesitate to call or email me directly. 
 
Very truly yours, 
 
 
Ricardo E. Quinones, AIA, LEED AP BD+C 
Principal 
 
REQ:RH:cbr: JEA Westside Service Center – Glove Lab Prop. 
Attachments 

 



 

 Formal Bid and Award System 

Award #9      April 13, 2023 

Type of Award Request: RENEWAL 
Requestor Name: Del Orbe, Zasha 
Requestor Phone: (904) 665-7917 
Project Title: Residuals Hauling and Disposal 
Project Number: 30131, 30133, 30142, 30143 
Project Location: JEA 
Funds: O&M 
Business Unit Estimate: $1,555,818.00 
Scope of Work: 
JEA requires the services of a Contractor to remove residuals and sludge cake from the various water 
reclamation facilities (WRFs), and other facilities within the JEA service area, including hauling and disposal 
at one (1) of three (3) locations; 1) the Buckman Water Reclamation Facility for further processing, 2) to 
several Contractor permitted and regulatory approved land application sites, or 3) landfill disposal.  
JEA IFB/RFP/State/City/GSA#: 073-18 
CPA#: 174352 
Purchasing Agent: Rix, Lynn W. 
Is this a Ratification?: NO  
 
RECOMMENDED AWARDEE(S): 

Name Contact 
Name Email Address Phone Amount 

MERRELL 
BROS, INC.  

Blake 
Merrell blake@merrellbros.com 

8811 W 500 N 
Kokomo, IN 
46901 

765-438-
5299 $1,555,818.00 

 

Amount of Original Award: $3,291,555.20 
Date of Original Award: 05/10/2018 
Change Order Amount: $1,555,818.00 
 
Previous Change Order:  

CPA # Amount Date Reason 

174352 $329,155.52 11/23/2021 Contract increase due to un-forecasted demand at 
multiple treatment sites  

174352 $924,690.51 12/16/2021 Contract increase due to CPI adjusted pricing and 
updated budgeting forecast  

174352 $454,540.12 10/27/2022 Contract increase due to increased demand at Buckman 
WRF 

174352 $625,213.13 11/17/2022 Contract increase due to increased demand at Buckman 
WRF  

 



New Not-To-Exceed Amount: $7,180,972.48 
Length of Contract/PO Term: Five (5) Years w/One (1) - 1 Yr. Renewals 
Begin Date: 05/18/2018 
End Date: 05/17/2024 
Renewal Options: None remaining 
JSEB Requirement: N/A – Optional JSEB 
 
Background/Recommendations: 
Originally approved by Awards Committee on 05/10/2018 in the amount of $3,291,555.20. Previous 
contract increases were approved on 12/16/2021 and 11/17/2022 for $924,690.51 and $625,213.13 
respectively. Additionally, administrative increases were approved on 11/23/2021 and 10/27/2022. All 
increases are shown in the table above and copies of the previous awards are attached for reference. 
 
This request is for a contract increase and renewal for residuals hauling and disposal from various JEA 
sites to an allowed disposal site. The unit prices were fixed for the first three years of the contract, and a 
unit price increase was approved in December 2021 based on the trucking CPI. The current increased 
usage of this contract is due primarily to the biosolids dryer at Buckman WRF being out of service. JEA 
is using Merrell Bros Inc. as an additional resource for hauling of biosolids from the Buckman WRF until 
the dryer returns to service. The current contract expires 05/17/2023, during the renewal process a 20% 
price increase was negotiated. The new rates were compared to other Florida utilities receiving similar 
services and deemed reasonable. The contract increase amount is based on the new pricing structure and 
historical usage. 
 
Request approval to award a renewal to Merrell Bros, Inc. for Residuals Hauling and Disposal services in 
the amount of $1,555,818.00, for a new not-to-exceed amount of $7,180,972.48, subject to the 
availability of lawfully appropriated funds. 
 
Director: Sgambettera, John J. – Dir. WW & Reuse Treatment 
VP: Vu, Hai X. – VP Water Wastewater Systems  
 
APPROVALS: 
 

______________________________________________ 

Chairman, Awards Committee Date  

______________________________________________ 

Budget Representative Date  

 



Approved by the JEA Awards Committee 

   Date:  11/17/2022          Item# 12 

Formal Bid and Award System 

Award #12  November 17, 2022 

Type of Award Request: CONTRACT INCREASE 
Request #: 630 
Requestor Name: Del Orbe, Zasha - Mgr Wastewater Treatment and Reuse - South Grid 
Requestor Phone: (904) 665-7917
Project Title: Residuals Hauling and Disposal
Project Number: 8007131 & 30131
Project Location: JEA
Funds: Capital and O&M
Award Estimate: $625,213.13
Scope of Work: 
JEA requires the services of a Contractor to remove residuals and sludge cake from the various water 
reclamation facilities (WRFs), and other facilities within the JEA service area, including hauling and 
disposal at one (1) of three locations; 

1) Buckman Water Reclamation Facility for further processing;
2) Several Contractor permitted and regulatory approved land application sites; or
3) Landfill disposal

JEA IFB/RFP/State/City/GSA#: 073-18 
Purchasing Agent: King, David 
Is this a Ratification?: NO 

RECOMMENDED AWARDEE(S): 

Name Contact 
Name Email 

Original 
Contract 
Amount 

Previous 
Contract 
Increases 

This 
Increase 
Request 

New NTE 
Amount 

MERRELL 
BROS, 
INC. 

Blake 
Merrell 

blake@ 
merrellbros.com $3,291,555.20 $1,708,386.15 $625,213.13 $5,625,154.48 

Amount of Original Award: $3,291,555.20 
Date of Original Award: 05/10/2018 
Contract Increase Amount: $625,213.13 



List of Previous Change Order/Amendments:  
CPA # Amount Date Reason 

174352 $329,155.52 11/23/2021 Contract increase due to un-forecasted demand at multiple 
treatment sites 

174352 $924,690.51 12/16/2021 Contract increase due to CPI adjusted pricing and updated 
budgeting forecast 

174352 $454,540.12 10/27/2022 Contract increase due to increased demand at Buckman WRF 
 

 

New Not-To-Exceed Amount: $5,625,154.48 
Contract Term Five (5) Years w/ One – 1 Yr. Renewals 
Begin Date: 05/18/2018 
End Date: 05/17/2023 
Renewal Options: One (1) – 1 Yr. Renewals 
JSEB Requirement: N/A 
Background/Recommendations: 
Originally approved by Awards Committee on 05/10/2018 in the amount of $3,291,555.20. On 12/16/2021, 
a contract increase was also approved for $924,690.51. Additionally, administrative increases were 
approved on 11/23/2021 and 10/27/2022 as shown in the table above. Copies of the previous awards are 
attached for reference. 

This request is for a contract increase for residuals hauling and disposal from various JEA sites to an 
allowed disposal site. The unit prices were fixed for the three-year term of the contract, and a unit price 
increase was approved in December 2021 based on the trucking CPI. The current increased usage of this 
contract is due primarily to the biosolids dryer at Buckman WRF being out of service. JEA is using Merrell 
Bros Inc. as an additional resource for hauling of biosolids from the Buckman WRF until the dryer returns 
to service. The contract increase amount is based on historical usage; a summary table is attached as 
backup. 

Request approval to award a contract increase to Merrell Bros Inc. for residuals hauling and disposal in the 
amount of $625,213.13, for a new total not-to-exceed amount of $5,625,154.48, subject to the availability 
of lawfully approved funds.  

Director: Sgambettera, John J. - Dir WW & Reuse Treatment 
VP: Vu, Hai X. - VP Water Wastewater Systems  

 
APPROVALS: 
 

______________________________________________ 

Chairman, Awards Committee Date  

______________________________________________ 

Budget Representative Date  

 

11/17/2022

11/17/2022



Date: 12/16/2021 Item# 12 

Fonnal Bid and Award System 

Award# 12 December 16, 2021 

Type of Award Request: 

Requestor Name: 

Requestor Phone: 

Project Title: 

Project Number: 

Project Location: 

Funds: 

Budget Estimate: 

Scope of Worlc 

CONTRACT INCREASE 

Del Orbe, Zasha D .• Mgr Wastewater Treatment and Reuse· South 

904-665-7917

Residuals Hauling and Disposal

Various

JEA

O&M

$924,690.51

JEA requires the services of a Contractor to remove residuals and sludge cake from the various water 
reclamation facilities (WRFs), and other facilities within the JEA service area, including hauling and disposal 
at one of three locations: 
I) Buckman Water Reclamation Facility for further processing;
2) Several Contractor permitted and regulatory approved land app lication sites; or
3) Landfill disposal

JEA IFB/RFP/State/City/GSA#: 073-18

Kruck, Dan

NO

Purchasing Agent: 

Is this a Ratification?: 

RECOMMENDED A WARDEE(S): 

MERRELL 
BROS, INC. 

Blake 
Merrell 

Amount of Original Award: 

Date of Original Award: 

Change Order Amount: 

8811 W SOON 
<765) 

blake@merrel. lbros .com 
Kokomo, IN 46901 

438-
5299 

$3.291,555.20 

05/10/2018 

$924,690.51 

List of Previous Change Order/Amendments: 

174352 $329, l55.52 

New Not-To-Exceed Amount: 

Length of Contract/PO Term: 

Begin Date: 

End Date: 

Renewal Options: 

JSEB Requirement: 

11/23/2021 

$4,545,401.23 

Five (5) Years w/Onc ( l)- l Yr. Renewal 

05/18/2018 

05/17/2023 

YES - One ( l) - 1 Yr, Renewal 

NIA - Optional 

$924,690.51 



Background/Recommendations:
Originally approved by Awards Committee on 05/10/2018 in the amount of $3,291,555.20 to Merrell
Bros, Inc. A copy of the original award is attached as backup. An administrative contract increase was
approved on 11/23/2021 to allow work to continue while pricing was finalized for the remainder of the
contract.

This request is for a contract increase for residuals hauling and disposal from various JEA sites to an
allowed disposal site. Merrell Bros, Inc. contacted JEA requesting a rate increase based on the trucking
consumer price index (CPI) in October. The trucking CPI at that time represented 16.82% increase. JEA
and Merrell Bros, Inc. agreed to a 14.86% rate increase instead of the full trucking CPI increase. The
updated pricing is attached for reference. The award amount is the adjusted budget amount for hauling
services with Merrell Bros, Inc.

Request approval to award a contract increase to Merrell Bros, Inc. for residuals hauling and disposal in
the amount of $924,690.51, for a new not-to-exceed amount of $4,545,401.23, subject to the availability
of lawfully appropriated funds.

Director: Sgambettera, John J. - Dir WW & Reuse Treatment

VP: Vu, Hai X. - VP Water Wastewater Systems

APPROVALS:

^fc^^^AjS^ /zA/z- /
~^~

Chairman, Awards Committee Date

Budget Representative Date

12/20/21



JEI\. 

Type of Award Request: 

Request#: 

Requestor Name: 

Requestor Phone: 

Project Title: 

Project Number: 

Project Location: 

Funds: 

Award Estimate: 

Scope of Work: 

1;p1 irr, f; � " 1 � , ., I-•, Aw 1 1.,.. 

Daie _ S :_IO •l� _ e::: !terrific_ _v

Formal Bid and Award System 

Invitation to Negotiate (ITN) 

6167 

Award #5 

Sgambettera, John J. - Mgr, WW Treatment Reuse North 

(904) 665-7916

Residuals Hauling and Disposal

30131, 30132,30133, 30135, 30140

JEA

O&M

$3,731,035.00

Mayl 0, 2018 

JEA requires the services of a Contractor to remove residuals and sludge cake from the various water 
reclamation facilities (WRFs), and other facilities within the JEA service area, including hauling and 
disposal at one (1) of three (3) locations; 1) the Buckman Water Reclamation Facility for further 
processing, 2) to several Contractor permitted and regulatory approved land application sites, or 3) 
landfill disposal. 

JEA IFB/RFPIStatelCitylGSA#: 

Purchasing Agent: 

Is this a Ratification?: 

RECOMMENDED AW ARDEE(S): 

073-18

Lovgren, Rodney Dennis

NO

8811 W SOON 
Kokomo IN 46901 

800) 663-
8830 $3,291,555.20 

Amount for entire term of Contract/PO: 

Award Amount for remainder of this FY: 

Length of Contract/PO Term: 

Begin Date (mmlddlyyyy): 

End Date (mm/ddlyyyy): 

Renewal Options: 

JSEB Requirement: 

BIDDERS: 

MERRELL BROS, INC. $3,291,555.20 

H&H LIQU1D SLUDGE 
$3,731,069.54 

DISPOSAL, INC. 
BOS LLC $3,983,116.34 
WATER RECOVERY LLC $4,236, l 74.00 
PROUME $4,664,979.00 

$3,291,555.20 

$329,155.52 

Five (5) Years wlOne (1)-1 Yr. Renewal 

05/18/2018 

05/17/2023 

YES-One (1)- I Yr. Renewal 

NIA- Optional JSEB 

1 $3,291,555.20 

2 $3,730,415.53 2 

3 NIA NIA 

4 NIA NIA 

5 NIA NIA 

NO 

NO 

NIA 

NIA 

NIA 



Background/Recommendations: 

Advertised 03/05/2018. Eight (8) vendors attended the optional pre-response meeting on 03/20/2018. At 
Bid opening on 04/03/2018, JEA received five (5) responses. Merrell Bros and H&H were invited to 
submit Best and Final Offers (BAFO) on 04/20/2018. Merrell Bros is deemed the lowest responsible and 
responsive Respondent. A copy of the Response Form and Workbook is attached as backup. 

When comparing Merrell Bros new rates with their current contract, the rates decreased by an average of 
thirteen percent (13%). This represents a savings of $503,823.21 over the five (5) year life of the contract. 
The rates are fixed through the first three years of the Contract. Thereafter, the Company may request a 
CPI adjustment annually. 

073-18 - Request approval to award a five (5) year contract to Merrell Bros., Inc. to remove residuals and
sludge cake from the various WRF and haul and dispose in the amount of $3,291,555.20, subject to the
availability of lawfully appropriated funds.

Director: 

VP: 

Calhoun Jr., Deryle I. - Dir, Water, Wastewater & Reuse Treatment 

Roche, Brian J. - VP/GM Water Wastewater Systems 

S-- tc-· t 8 

Date 

Date 



Row Labels Sum of Amount Billed 745,003.13    Amount needed for 8 months of regular operations* Amount to be added
FY18 166,830.06$  579,500.00    Amount needed for Project at Buckman 625,213.13 
FY19 754,305.26$  (244,749.88)  CPA Balance as of 10.14.22
FY20 857,801.46$  (454,540.12)  10% admin increase
FY21 922,810.08$  625,213.13    
FY22 1,117,504.70$                 
FY23 YTD -$  
Grand Total 3,819,251.56$                 *Note: Used average spend from FY22 only as there was a unit price increase that took place in that year.*



   
 
  
 

 

Formal Bid and Award System 

Award #10        April 13, 2023 

Type of Award Request: CONTRACT EXTENSION/RATIFICATION 
Requestor Name: Smith, Thaliah D. 
Requestor Phone: (904) 665-8165 
Project Title: Maintenance, Repair and Overhaul (MRO) Material Blankets 
Project Number: Various (see attached) 
Project Location: JEA 
Funds: Capital & O&M 
Award Estimate: N/A (See background) 
Scope of Work: 
JEA has previously issued an open qualification to invite vendors to submit discount pricing to JEA to provide 
Maintenance, Repair and Overhaul (MRO) materials on blanket orders, in lieu of purchasing cards (P-cards). 

Blanket POs facilitate the buying of materials on a per release basis and tracking in the ERP system, in an 
expedited process as compared to pricing a purchase order or contract. 

This request is to extend the contracts and increase the funds on the three (3) blankets, while new contracts, 
recently advertised, are awarded and executed.  

JEA IFB/RFP/State/City/GSA#: 93087 
Purchasing Agent: Brown, Darriel  
Is this a Ratification?: YES, Partial 
World Electric Supply ($358.810.28) 
Jo Kell Inc. ($235,375.24) 
 

RECOMMENDED AWARDEE(S): 

Name Contact 
Name Address Phone Original 

Amount 
Previous 
Increases 

Increase 
Amount 

(this 
Award) 

New Not to Exceed 
Amount 

GRAINGER Eileen 
Walker  

720 Suemac Road 
Jacksonville, FL 
32254  

(904) 
781-4913 $2,700,000.00 $94,000.00 $100,000.00 $2,894,000.00  

WORLD 
ELECTRIC 
SUPPLY 

Gerald 
Raulerson 

569 Stuart Lane 
Jacksonville, FL 
32254  

(904) 
378-4000 $1,800,000.00 $2,492,200.00 $551,566.73 $4,843,766.73 

JO KELL 
INC. 

Carl 
Alvstad  

9655 Florida Mining 
Blvd W. Ste. 301 
Jacksonville, FL 
32257  

(904) 
260-8420 $1,200,000.00 $3,335,300.00 $527,100.00 $5,062,400.00 

 

Amount of Original Award: $5,700,000.00 
Date of Original Award: 03/22/2018 
Contract Increase Amount: $1,178,666.73 
List of Previous Change Order/Amendments 

 



CPA # Vendor Date Amount 

173412 GRAINGER 03/03/2022 $94,000.00 

173419 
WORLD 
ELECTRIC 
SUPPLY 

11/21/2019 $1,000,000.00 

03/25/2021 $634,000.00 

03/03/2022 $468,000.00 

04/08/2022 $390,200.00 

173421 JO KELL INC. 

11/21/2019 $1,400,000.00 

03/25/2021 $847,000.00 

03/03/2022 $676,000.00 

04/08/2022 $412,300.00 
 

New Not-To-Exceed Amount: $12,800,166.73 
Length of Contract/PO Term: Three (3) Years w/Two (2) - 1 Yr. Renewals 
Begin Date: 03/22/2018 
End Date: 06/21/2023 
Renewal Options: No remaining renewals 
JSEB Requirement: N/A 

 

 
Background/Recommendations: 
Originally awarded as informal blanket purchase agreements to support processing orders on blankets in 
lieu of P-cards. Use of blanket purchase agreement allows for spend consolidation and facilitates ordering. 
 
This request for a 3-month contract extension is to allow additional time for the implementation of new 
contracts to be awarded under RFP 1411058846, which was advertised on 02/13/2023 and opened on 
03/14/2023. The RFP opening had to be extended due to initial low vendor participation. JEA ultimately 
received good participation with six (6) Respondents, including the three (3) incumbents and an additional 
three (3) new MRO vendors. The contract extension will allow for time to negotiate, award and 
implement new contracts with the vendors, while ensuring continuity of services with the existing MRO 
blankets. The ratification is needed to account for spend that exceeded the previously approved contract 
amounts. The contract increases are based on current spend rates with each vendor, projected over three 
months.  
 
Request approval to award a 3-month contract extension to Grainger (100,000.00), World Electric Supply 
($551,566.73) and Jo Kell, Inc. ($527,100.00) to provide Maintenance, Repair and Overhaul (MRO) 
materials for a total amount of $1,178,666.73, and new not-to-exceed amount for all three contracts of 
$12,800,166.73, subject to availability of lawfully appropriated funds. 
  
Manager: Ruiz-Adams, Melinda M. - Manager Business Operations 
Director: Smith, Carole F. - Director, W/WW Asset Mgmt & Performance 
VP: Vu, Hai X. – VP Water/Wastewater Systems   
APPROVALS: 
  
______________________________________________ 
Chairman, Awards Committee Date 
  
______________________________________________ 
Budget Representative  Date  

 



Approved by the JEA Awards Committee

Date: 03/03/2022 Iternft 3

JtB\ Formal Bid and Award System

Award #3 March 3, 2022

Type of Award Request:

Requestor Name:

Requestor Phone:

Project Title:

Project Number:

Project Location:

Funds:

Award Estimate:

CONTRACT RENEWAL

Smith, Thaliah D.

(904)665-8165
Maintenance, Repair and Overhaul (MRO) Material Blankets
Various (see attached)

JEA

Capital & O&M

N/A (See background)

Scope of Work:

JEA has previously issued an open qualification to invite vendors to submit discount pricing to JEA to provide
Maintenance, Repair and Overhaul (MRO) materials on blanket orders, in lieu of purchasing cards (P-cards).

Blanket POs facilitate the buying of materials on a per release basis and tracking in the ERP system, in an
expedited process as compared to pricing a purchase order or contract.

This request is to renew the contracts and increase the funds on the three (3) blankets.

JEA IFB/RFP/State/City/GSA#: 93087
Purchasing Agent: King, David
Is this a Ratification?: NO

RECOMMENDED AWARDEE(S):

Name

KjRAINGER

Contact

Name

Bileen
Walker

Address

|720 Suemac Road
[Jacksonville, FL
132254

iS'')i.1 . ':;' :(i Increase New Not to
Phone ---»—— ^^.--.—— Amount

Amount Increases
(this Award) Amount

^904)
^781-4913 $2,700,000.00 $0.00 $94,000.00 $2,794,000.00

h^ORLD
[ELECTRIC
ISUPPLY

Gerald
Raulerson

1569 Stuart Lane
Jacksonville, FL
^2254

^904)
^78-4000

$1,800,000.00 ^1,634,000.00| $468,000.00 $3,902,000.00

tTO KELL
^NC.

:arl
Alvstad

^655 Florida Mining
^Ivd W. Ste. 301
PTacksonville, FL
[32257

^904)
&60-8420 $1,200,000.00 |$2,247,000.00 $676,000.00 $4,123,000.00

Amount of Original Award: $5,700,000.00
Date of Original Award: 03/22/2018
Contract Increase Amount: $1,238,000.00

List of Previous Change Order/Amendments



(•r;i ,.;^ss^^i^KgTfiiTs-^s.sa':'/

173419 IWORLD ELECTRIC SUPPLY 111/21/2019

Amount

$1,000,000.00

173421 IJOKELLINC. 11/21/2019l $1,400,000.00

173419 IWORLD ELECTRIC SUPPLY |03/25/202l| $634,000.00

173421 IJOKELLINC.

New Not-To-Exceed Amount:

Length of Contract/PO Term:

Begin Date (mm/dd/yyyy):

End Date (mm/dd/yyyy):

Renewal Options:
JSEB Requirement:

03/25/202ll $847,000.00

$10,819,000.00

Three (3) Years w/Two (2) - 1 Yr. Renewals
03/22/2018

03/21/2023

NO - No remaining renewals
N/A

Background/Recommendations:

Previously awarded informal blanket purchase agreements to support processing orders on blankets in lieu
ofP-cards. Use of blanket purchase agreement will allow spend consolidation and facilitate ordering.

Vendors commit to provide JEA a minimum often percent (10%) discount on materials purchased either
offP-Card or blankets for their JEA account. Jo Kell, Inc., Grainger and World Electric Supply are the
three (3) largest MRO P-Card spends at JEA.

Award amount contract increases were estimated by using current spend rates and forecasting over the
remaining term of the contract (estimate calculations are attached as backup). Note, these MRO
qualification agreements are non-requirements contracts that cover the whole organization. The approval
to spend the funds takes place on the requisition from the already-approved fiscal year budget or capital
project. This award will exercise the last renewal option for all three vendors.

Request approval to award a one year contract renewal and increase to Grainger ($94,000.00), World
Electric Supply ($468,000.00) and Jo Kell, Inc. ($676,000.00) to provide Maintenance, Repair and
Overhaul (MRO) materials for a total amount of $1,238,000.00, and new not to exceed amount for all
three contracts of $10,819,000.00, subject to availability of lawfully appropriated funds.

Manager: Ruiz-Adams, Melinda M. - Manager Business Operations
Director: Smith, Carole F. - Director, W/WW Asset Mgmt & Performance
VP: Vu, Hai X. - VP Water/Wastewater Systems
APPROVALS:

i \U.P*o>?'^\ u—J^ 3A/.^

Chairmarf, Awards
VZ>?/^L

Date

Budget Representative Date
3/3/22



  Approved by the JEA Awards Committee 
       
                                                                                                    Date:  03/25/2021          Item#  11 
 

Formal Bid and Award System

Award #11      March 25, 2021

Type of Award Request: CONTRACT RENEWAL
Requestor Name: Smith, Thaliah D.
Requestor Phone: (904) 665-8165
Project Title: Maintenance, Repair and Overhaul (MRO) Material Blankets
Project Number: Various (see attached)
Project Location: JEA
Funds: Capital & O&M
Award Estimate: N/A
Scope of Work:
JEA has previously issued an open qualification to invite vendors to submit discount pricing to JEA to 
provide Maintenance, Repair and Overhaul (MRO) materials on blanket orders, in lieu of purchasing cards
(P-cards).

Blanket POs facilitate the buying of materials on a per release basis and tracking in the ERP system, in an
expedited process as compared to pricing a purchase order or contract.

This request is to renew the contracts and increase the funds on two (2) of the three (3) blankets.

JEA IFB/RFP/State/City/GSA#: 93087
Purchasing Agent: King, David 
Is this a Ratification?: YES (partial - $41,000.00 to Jo Kell)

RECOMMENDED AWARDEE(S):

Name Contact 
Name Address Phone

Original 
Amount

Increase 
Amount (this 

Award)

New Not to Exceed 
Amount (including 
Previous Increase)

GRAINGER Eileen 
Walker 

720 Suemac 
Road
Jacksonville, FL
32254 

(904) 
781-
4913 

$2,700,000.00 $0.00 $2,700,000.00

WORLD 
ELECTRIC 
SUPPLY

Gerald 
Raulerson

569 Stuart Lane
Jacksonville, FL
32254 

(904) 
378-
4000 

$1,800,000.00 $634,000.00 $3,434,000.00

JO KELL 
INC.

Carl 
Alvstad 

9655 Florida 
Mining Blvd W.
Ste. 301
Jacksonville, FL
32257 

(904) 
260-
8420 

$1,200,000.00 $847,000.00 $3,447,000.00

Amount of Original Award: $5,700,000.00
Date of Original Award: 03/22/2018
Contract Increase Amount: $1,481,000.00
List of Previous Change Order/Amendments



CPA # Vendor Date Amount

173419 WORLD ELECTRIC SUPPLY 11/21/2019 $1,000,000.00
173421 JO KELL INC 11/21/2019 $1,400,000.00

New Not-To-Exceed Amount: $9,581,000.00
Length of Contract/PO Term: Three (3) Years w/Two (2) - 1 Yr. Renewals
Begin Date (mm/dd/yyyy): 03/22/2018
End Date (mm/dd/yyyy): 03/21/2022
Renewal Options: Yes - One (1) Yr. Renewal
JSEB Requirement: N/A

Background/Recommendations:
Previously awarded informal blanket purchase agreements to support processing orders on blankets in 
lieu of P-cards. Use of blanket purchase agreement will allow spend consolidation and facilitate 
ordering. 

Vendors commit to provide JEA a minimum of ten percent (10%) discount on materials purchased 
either off P-Card or blankets for their JEA account. Jo Kell, Inc., Grainger and World Electric Supply
are the three (3) largest MRO P-Card spends at JEA.

Award amount contract increases were estimated by using current spend rates and forecasting over the 
remaining term of the contract (estimate calculations are attached as backup). Note, these MRO 
qualification agreements are non-requirements contracts that cover the whole organization. The 
approval to spend the funds takes place on the requisition from the already-approved fiscal year budget
or capital project. This award will exercise one of the renewal options for all three vendors.

Request approval to award a one year contract renewal to Grainger, World Electric Supply, and Jo 
Kell, Inc, and contract increases to World Electric Supply in the amount of $634,000.00, and Jo Kell, 
Inc. in the amount of $847,000.00 to provide Maintenance, Repair and Overhaul (MRO) materials for a 
total amount of $1,481,000.00, and new not to exceed amount for all three contracts of $9,581,000.00, 
subject to availability of lawfully appropriated funds.

Manager: Ruiz-Adams, Melinda M. - Manager Business Operations
VP: Vu, Hai X. – VP Water/Wastewater Systems

APPROVALS:

______________________________________________
Chairman, Awards Committee Date

______________________________________________
Budget Representative Date

_____________________
Chairman, Awards Comm

03/25/2021







   
 

 

Formal Bid and Award System 

Award #11   April 13, 2023 

Type of Award Request: SINGLE SOURCE 
Requestor Name: Oca, Christi -  Associate Mgr Fleet Capital & Logistics Support 
Requestor Phone: (904) 665-4269 
Project Title: Electric Vehicle Replacement Project  
FY23 Project Numbers:  8008221 
Project Location: JEA 
Funds: Capital 
Business Unit Estimate: $439,599.00 
Scope of Work: 

The purpose of this Single Source is to solicit pricing for the purchase of three (3) Altec L42A Over 
Center Bucket Trucks and a Freightliner DM47B Derrick Digger for fleet capital requirements for FY23 
for replacement for the Electric department.  

JEA IFB/RFP/State/City/GSA#: NA 
Purchasing Agent: Bayouth, Eddie 
Is this a Ratification?: No 
 
RECOMMENDED AWARDEE(S): 

Name Contact 
Name Email Address Change 

Amount 
GLOBAL 
RENTAL 
COMPANY, 
INC. 

Charlie 
Mathews  

Charlie.Mathews 
@altec.com 

33 Inverness Center Pwy, 
Suite 250 
Birmingham, AL 35242  

$439,599.00 

 

Amount for entire term of Contract/PO: $439,599.00 
Award Amount for remainder of this FY: $439,599.00 
Length of Contract/PO Term: Project Completion (May 2023) 
Begin Date (mm/dd/yyyy): 04/13/2023 
End Date (mm/dd/yyyy): Project Completion (May 2023 Estimate) 
JSEB Requirement: N/A – No JSEBs available 
BIDDERS: 

Name Amount 

GLOBAL RENTAL COMPANY, INC. $439,599.00 

 
 
 



 

Background/Recommendations: 
JEA Fleet and Procurement recently talked to Altec and Terex to get a better understanding of the market 
conditions for aerial trucks in preparation for upcoming bid preparation.  Because of continuing supply 
chain issues, Altec currently has a forty-eight to seventy (48-70) month lead time depending on the truck 
type.  Terex has a twenty-four to thirty-six (24-36) month lead time for their similar offerings.   
 
Based on the extremely long lead times to acquire new trucks, JEA approached Global Rental Company, 
Inc. about the possibility of purchasing the equipment it has been renting.  JEA fleet has been renting a 
derrick digger since September of 2020 at the rate of $3,400.00 per month and three (3) L42A over center 
bucket trucks since June of 2022 at the rate of $3,000.00 per month from Global Rental Company, Inc.   
 
Global Rental Company, Inc. agreed to apply 50% of the rental costs already paid to the cost of 
purchasing the three (3) L42A trucks. For the derrick digger, which JEA has been renting since 
September of 2020, they applied 50% of the first-year rental and 30% of subsequent rental fees paid 
towards the purchase price.  Global Rental Company, Inc. has also proposed to sell JEA an extended 
warranty for the two (2) newer L42A trucks. JEA would have continued to rent these four (4) trucks until 
new trucks arrive to meet the needs of the business groups.  These trucks still have a useful lifespan of 
five to seven (5-7) more years, so it is more cost effective to purchase these vehicles and incorporate them 
into the fleet.  The three (3) year extended warranty for the newer trucks will reduce repair costs if 
anything needs to be fixed. The average price of the three (3) L42A trucks is $102,940.00 each while the 
last price paid for a 40-foot bucket truck (not over center and with less features) was $161,737.00.  The 
derrick truck cost is $122,507.00, much lower than the last price paid of $314,824.00. Based on the 
immediate availability of the trucks, the lower cost to purchase these than renting them for the next five 
(5) years and the availability of an extended warranty for two (2) of the trucks, Procurement and Fleet 
have deemed this purchase to be in the best interest of JEA. 
 
Request approval to award a contract to Global Rental Company, Inc. for the purchase of four (4) trucks 
for FY23 in the amount of $439,599.00, subject to the availability of lawfully appropriated funds. 
 
Manager: Hightower, Justin - Manager, Fleet Services & Business Operations 
Director: Brunell, Baley – Director, Facilities and Fleet Services  
VP: McElroy, Alan - VP of Supply Chain and Operations Support 
 
APPROVALS: 
 

______________________________________________ 

Chairman, Awards Committee Date  

______________________________________________ 

Budget Representative Date 
 



Certification of Single Source or Emergency Procurement

Please use this form to certify a Single Source or Emergency Procurement complies with the requirements of the 
JEA Procurement Code.  The JEA Procurement Code defines a Single Source and Emergency Procurement as 
follows:

3-112  Single Source

A Contract may be awarded for Supplies or Services as a Single Source when, pursuant to the Operational 
Procedures, the Chief Procurement Officer determines that: 

(a) there is only one justifiable source for the required Supplies or Services;

(b) the Supplies or Services must be a certain type, brand, make or manufacturer due to the criticality of the item or
compatibility within a JEA utility system, and such Supplies or Services may not be obtained from multiple sources
such as distributors;

(c) the Services are a follow-up of Services that may only be done efficiently and effectively by the Vendor that
rendered the initial Services to JEA, provided the Procurement of the initial Services was competitive;

(d) at the conclusion of a Pilot Project under Section 3-118 of this Code, the Procurement of Supplies or Services
tested during the Pilot Project, provided the Vendor was competitively selected for the Pilot Project.

3-113  Emergency Procurements

In the event of an Emergency, the Chief Procurement Officer may make or authorize an Emergency Procurement, 
provided that Emergency Procurements shall be made with as much competition as practicable under the 
circumstances. A written Determination of the basis for the Emergency and for the selection of the particular Vendor 
shall be included in the Procurement file.

For purposes of this Section 3-113, an “Emergency” means any one of the following:   

(a) a reasonably unforeseen breakdown in machinery;

(b) an interruption in the delivery of an essential governmental service or the development of a circumstance causing
a threatened curtailment, diminution, or termination of an essential service;

(c) the development of a dangerous condition causing an immediate danger to the public health, safety, or welfare or
other substantial loss to JEA;

(d) an immediate danger of loss of public or private property;

(e) the opportunity to secure significant financial gain, to avoid delays to any Governmental Entity or avoid
significant financial loss through immediate or timely action; or (f) a valid public emergency certified by the Chief
Executive Officer.

Please provide the following information:

1. Vendor Name:

__________________________________________________________________________________

2. Description of Services or Supplies provide  by Vendor:

_____________________________________________________________________________________________
_____________________________________________________________________________________________
_____________________________________________________________________________________________ 

Global Rental

Fleet has been renting 3 42' over center buckets since June 2022 and 1 47' derrick digger since September 2020. We are requesting to buy these

since we will need these long term due to new aerial truck delays and to avoid all of the rental costs associated with these units.



3. Certification:

I the undersigned certify that to the best of my knowledge, no JEA employee has, either directly or indirectly, a 
financial interest in this Single Source Emergency Procurement, and 

I the undersigned certify that this procurement meets the requirements of a (choose one of the following):

_____ Single Source Procurement.  Please state which subsection of Section 3-112 above applies to this Single 
Source Procurement:__________________________________________________________________________

OR

_____Emergency Procurement - Please state which subsection of Section 3-113 above applies to this Emergency 
Procurement:__________________________________________________________________________

______________________________________________________ ____________________ 
Signature of JEA Business Unit Manager   Date

This certification shall be attached to the Purchase Order when it is routed for approval.  A Single Source or 
Emergency Procurement shall be reported to the JEA Board in accordance with Section 1-110 of the JEA
Procurement Code.

______________________________________________________
of JEA Business Unit Manager   

3-112 (a)

Christi Oca Digitally signed by Christi Oca 
Date: 2023.04.05 14:23:33 -04'00' 4/5/2023

✔

Christi L. Oca
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