



Building Community®

Procurement Bid Office
Customer Center 1st Floor, Room 002
21 W. Church Street
Jacksonville, Florida 32202

April 12, 2018

ADDENDUM NUMBER: One (1)

TITLE: Installation of 8 Class III & IV Diesel Standby Pumps for JEA Waste Water Lift Stations

JEA ITN NUMBER: 084-18

RESPONSE DUE DATE: April 24, 2018

TIME OF RECEIPT: 12:00 PM

TIME OF OPENING: 2:00 PM

**THIS ADDENDUM IS FOR THE PURPOSE OF MAKING THE FOLLOWING CHANGES OR
CLARIFICATIONS**

CHANGE: The project completion date has been changed to August 18, 2018.

The following section 2.5.1. Liquidated Damages replaces the section 2.5.1 issued with the original solicitation.

2.5.1 LIQUIDATED DAMAGES

For each Pony Pump described in the Bid Workbook, if the Company fails to obtain Acceptance on any portion of the Work on an individual pump basis, on or after ~~September 18, 2018~~, August 18, 2018 JEA will deduct five percent (5%) from the Unit Price of the Pony Pump.

OR

For each Pony Pump described in the Bid Workbook, if the Company fails to obtain Acceptance on any portion of the Work on an individual pump basis, after ~~October 18, 2018~~, September 18, 2018 JEA will deduct ten percent (10%) from the Unit Price of the Pony Pump.

The Aggregation of Liquidated Damages is capped at a maximum of ten percent (10%) of the Contract Price.

The Company understands and agrees that said sum is to be paid not as a penalty, but as compensation to JEA as a fixed and reasonable liquidated damages for losses that JEA will suffer because of such default, whether through increased administrative and engineering costs, interference with JEA's normal operations, other tangible and intangible costs, or otherwise, which costs will be impossible or impractical to measure or ascertain with any reasonable specificity.

Liquidated damages may, at JEA's sole discretion, be deducted from any monies held by JEA that are otherwise payable to Company.

The Company's responsibility for liquidated damages shall in no way relieve the Company of any other obligations under the Contract.

CHANGE: The Drawings attached to Addendum 1, where applicable replace, previously issued like kind drawings. Additionally, Equipment (Godwin) drawings have been added to this Addendum.

Acknowledge receipt of this addendum on the Response Form