

Project Name	Project Number	Developer	# of Units	Project Type	Job Status	Release to Construction
Mill Creek Forest Phase 5	URD 2826	Toll Brothers	76	Underground	Energized	9/29/2023
Stillwater Phase 2	URD 2849	Lennar Homes	177	Underground	Released to construction	10/6/2023
Wyndbrook TH	UAD 1012	Jobalia Development	92	Underground	Energized	10/13/2023
Wells Landing Phase 2	URD 2840	Pulte Home Co	133	Underground	Released to construction	10/20/2023
Melcon Farms	URD 2863	Taylor Morrison	32	Underground	Released to construction	10/27/2023
Pinnacle Apartments Partial 2	UAD 988	Fort Family Inv	212	Underground	Released to construction	10/27/2023
Wingate Landing	URD 2829	Pulte Home Co	92	Underground	Energized	11/3/2023
Race Track Multifamily	UAD 1018	Bristol Development	240	Underground	Energized	11/10/2023
Eden at Arlington Partial 2	UAD 989	Eden Living	193	Underground	Released to construction	11/10/2023
Cedar Forest East	URD 2853	Corner Lot	46	Underground	Released to construction	11/17/2023
Bartram Commons	UCD 377	Chadbourne VIII	1,000 ft	Underground	Released to construction	11/17/2023
Stillwater Phase 3	URD 2850	Lennar Homes	118	Underground	Released to construction	11/24/2023
Heron Bay Road Extension	UCD 369	Jacksonville VA	1,575 ft	Underground	Released to construction	11/24/2023
Beachline Apartments	UAD 1017	Corner Lot	240	Underground	Released to construction	12/1/2023
Auterra @ Nocatee	UAD 1019	Rise Development	180	Underground	Released to construction	12/1/2023
Seaboard Villas	UAD 1005	Southern Impression	60	Underground	Released to construction	12/8/2023
Seaboard Villas Single Family	URD 2832	Southern Impression	5	Underground	Released to construction	12/8/2023
Buckfield Circle	UCD 375	Skinner Realty	1,400 ft	Underground	Scheduled to release to construction	12/15/2023
East Peyton Phase 2	UCD 366	GATE	6,170 ft	Underground	Scheduled to release to construction	12/15/2023
Fountains East Apts	UAD 1006	Madison Capital Grp	276	Underground	Scheduled to release to construction	12/15/2023
Beachwalk Retail Center North Partial 2	UCD 371	PEBB Enterprises	2,000 ft	Underground	Scheduled to release to construction	12/22/2023