

Project Name	Project Number	Developer	# of Units	Project Type	Job Status	Release to Construction
Seaton Creek Reserve Phase 1	URD 2856	Lennar Homes	59	Underground	Released to construction	12/22/2023
East Peyton Pkwy Phase 3	UCD 373	GATE	500 ft	Underground	Released to construction	12/22/2023
East Peyton Phase 2	UCD 366	GATE	6,170 ft	Underground	Released to construction	12/22/2023
San Jose Homestead Apts	UAD 1027	Rangewater Development	280	Underground	Released to construction	2/9/2024
Sunny Pines RV Park	UCD 380	Sunny Oaks Community	1,500 ft	Underground	Released to construction	2/16/2024
Durbin Park West MF	UAD 1016	DR Horton	280	Underground	Released to construction	2/16/2024
Cypress Plaza	UAD 1026	Rise Development	331	Underground	Released to construction	2/23/2024
Briarwood TH	UAD 1022	Jobalia Development	96	Underground	Released to construction	2/23/2024
Alluvium at E-Town Partial 2	UAD 991	Starling Living	118	Underground	Released to construction	3/1/2024
RiversEdge Partial 1	UCD 372	Elements Dev of Jax	4,900 ft	Underground	Released to construction	3/1/2024
Melissa Grove	UAD 1033	Vestcor	90	Underground	Released to construction	3/8/2024
Artea Apartments Partial 1	UAD 994	Corner Lot	106	Underground	Released to construction	3/8/2024
Fountains East Apts	UAD 1006	Madison Capital Grp	276	Underground	Released to construction	3/8/2024
Fountains East Roadway	UCD 374	DAR Investments	1,300 ft	Underground	Released to construction	3/8/2024
Seaton Creek Reserve Phase 2	URD 2862	Lennar Homes	103	Underground	Scheduled to release to construction	3/15/2024