

Project Name	Project Number	Developer	# of Units	Project Type	Job Status	Release to Construction
SEQ Residential Phase 1B Partial 2	URD 2819	ICI Homes	75	Underground	Energized	7/28/2023
Hyatt Road Multifamily Partial 2	UAD 993	Chance Partners	147	Underground	Energized	9/15/2023
Villages of Westport Phase 4 Partial 2	URD 2805	LGI Homes	57	Underground	Released to construction	9/29/2023
Riley Pointe	URD 2823	Hart Resources	39	Underground	Released to construction	9/29/2023
Pecan Park Phase 2	URD 2848	Century Communities	59	Underground	Released to construction	9/29/2023
Mill Creek Forest Phase 5	URD 2826	Toll Brothers	76	Underground	Released to construction	9/29/2023
Copper Ridge Phase 2 Partial 2	URD 2842	KB Home	63	Underground	Released to construction	10/6/2023
Stillwater Phase 2	URD 2849	Lennar Homes	177	Underground	Released to construction	10/6/2023
Middlebourne Phase 2	URD 2810	ICI Homes	35	Underground	Released to construction	10/13/2023
Wyndbrook TH	UAD 1012	Jobalia Development	92	Underground	Released to construction	10/13/2023
Accel Jacksonville	UAD 1004	Hillpointe	264	Underground	Released to construction	10/13/2023
Saddle Oaks Phase 1 Partial 2	URD 2839	Lennar Homes	103	Underground	Released to construction	10/20/2023
Hardwick Farms Single Family Partial 2	URD 2841	Lennar Homes	70	Underground	Released to construction	10/20/2023
Wells Landing Phase 2	URD 2840	Pulte Home Co	133	Underground	Released to construction	10/20/2023
Cedar Forest West	URD 2844	Corner Lot	54	Underground	Released to construction	10/27/2023
Melcon Farms	URD 2863	Taylor Morrison	32	Underground	Released to construction	10/27/2023
Pinnacle Apartments Partial 2	UAD 988	Fort Family Inv	212	Underground	Released to construction	10/27/2023
Parcel 10 Apts at Seven Pines Partial 2	UAD 997	Spectrum Co	155	Underground	Released to construction	11/3/2023
Wingate Landing	URD 2829	Pulte Home Co	92	Underground	Released to construction	11/3/2023
East Peyton Phase 2	UCD 366	GATE	6,170 ft	Underground	Scheduled to release to construction	11/10/2023
Stillwater Phase 3	URD 2850	Lennar Homes	118	Underground	Scheduled to release to construction	11/10/2023
Buckfield Circle	UCD 375	Skinner Realty	1,400 ft	Underground	Scheduled to release to construction	11/17/2023
Heron Bay Road Extension	UCD 369	Jacksonville VA	1,575 ft	Underground	Scheduled to release to construction	11/17/2023
Cedar Forest East	URD 2853	Corner Lot	46	Underground	Scheduled to release to construction	11/17/2023
Bainbridge Nocatee	UAD 986	Bainbridge Communities	396	Underground	Scheduled to release to construction	11/17/2023
Fountains East Apts	UAD 1006	Madison Capital Grp	276	Underground	Scheduled to release to construction	11/24/2023
Race Track Multifamily	UAD 1018	Bristol Development	240	Underground	Scheduled to release to construction	11/24/2023
Beachline Apartments	UAD 1017	Corner Lot	240	Underground	Scheduled to release to construction	12/1/2023