

Project Name	Project Number	Developer	# of Units	Project Type	Job Status	Release to Construction
Wells Landing Phase 2	URD 2840	Pulte Home Co	133	Underground	Released to construction	10/20/2023
Eden at Arlington Partial 2	UAD 989	Eden Living	193	Underground	Energized	11/10/2023
Heron Bay Road Extension	UCD 369	Jacksonville VA	1,575 ft	Underground	Energized	11/24/2023
Beachline Apartments	UAD 1017	Corner Lot	240	Underground	Energized	12/1/2023
Auterra @ Nocatee	UAD 1019	Rise Development	180	Underground	Energized	12/1/2023
Seaboard Villas	UAD 1005	Southern Impression	60	Underground	Released to construction	12/8/2023
Seaboard Villas Single Family	URD 2832	Southern Impression	5	Underground	Released to construction	12/8/2023
Buckfield Circle	UCD 375	Skinner Realty	1,400 ft	Underground	Released to construction	12/15/2023
East Peyton Phase 2	UCD 366	GATE	6,170 ft	Underground	Released to construction	12/22/2023
East Peyton Pkwy Phase 3	UCD 373	GATE	500 ft	Underground	Released to construction	12/22/2023
Seaton Creek Reserve Phase 1	URD 2856	Lennar Homes	59	Underground	Released to construction	12/22/2023
Longleaf 6A	URD 2834	Lennar Homes	30	Underground	Released to construction	12/22/2023
Hardwick Farms TH	UAD 1009	Lennar Homes	337	Underground	Released to construction	12/22/2023
Old Kings Trail	UAD 1030	Forestar/DR Horton	98	Underground	Released to construction	12/22/2023
Beachwalk Retail Center North Partial 2	UCD 371	PEBB Enterprises	2,000 ft	Underground	Scheduled to release to construction	1/5/2024
Fountains East Apts	UAD 1006	Madison Capital Grp	276	Underground	Scheduled to release to construction	1/5/2024
Villages of Westport Phase 4 Partial 3	URD 2805	LGI Homes	91	Underground	Scheduled to release to construction	1/5/2024