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SOLICITATION 

1. SOLICITATION 

1.1.  INVITATION 

1.1.1. SCOPE OF WORK 
The purpose of this Solicitation is to obtain up to three (3) contracts with approved companies, for generator supply 
and installation services (the “Work”) at various locations provided in the Appendix A - Bid Workbook for lift 
stations throughout JEA’s service territory (Duval, St. John’s, Nassau counties). 
 
The Contractor shall design, furnish equipment, install, and test a complete, self-contained, automatic standby 
emergency generator system as specified herein and according to established JEA Standards 
(https://www.jea.com/Engineering_and_Construction/Shared_Services/Facilities_Standards/ and 
https://www.jea.com/Engineering_and_Construction/Water_and_Wastewater_Standards/). The self-contained 
emergency electric system shall consist of an electric generating unit, which upon interruption of normal power from 
transformer shall start automatically. The automatic transfer switch shall disconnect load from normal supply and 
connect load to emergency generator.  Diesel engine driven electric generator set shall be of the latest commercial 
type and design with all necessary switchgear, and controls.  Contractor shall furnish fuel tank, sound attenuated 
aluminum generator set enclosure, and all accessories necessary for a complete and operable installation.  All 
materials shall be new unless specifically called for otherwise. 
 
The following local dealers have been prequalified to supply back-up generator equipment: 
 

• Ring Power Corporation 
• Cummins Power South, LLC 
• Zabatt Inc. 

 
The Bidder will provide firm fixed pricing on a per unit (generator) basis, for installations and start-ups to be 
completed by June 1st, 2018, based on JEA providing a notice to proceed on December 1st, 2017.  The items priced 
will have liquidated damages for failure of timely completion, per the Liquidated Damages clause provided in 
Section 2.5.1. 
 
A complete scope of work and technical specification is attached in Appendix A of this Solicitation. 

1.1.2. QUESTIONS 
All questions must be submitted in writing to the JEA Buyer listed below at least five (5) business days prior to the 
opening date.  Questions received within five (5) business days prior to the opening date will not be answered.  
 
For Procurement Related Questions: 
 
Buyer:  NICKOLAS DAMBROSE 
E-mail: dambnc@jea.com 
 
For Technical Questions: 
 
Contact: WILLIAM BREADON 
E-mail:  BREAWA@JEA.COM 

https://www.jea.com/Engineering_and_Construction/Shared_Services/Facilities_Standards/
https://www.jea.com/Engineering_and_Construction/Water_and_Wastewater_Standards/
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1.1.3. INVITATION TO BID 
 
You are invited to bid on the Solicitation noted below: 
 
JEA Solicitation Title: PURCHASE AND INSTALLATION OF GENERATORS FOR JEA LIFT STATIONS 
 
JEA Solicitation Number: 015-18 
 
To obtain more information about this Solicitation: 
 
Download a copy of the Solicitation, PDF quality drawings (if applicable) and any required forms at jea.com. 
 
Bid Due Time: 12:00 P.M. - ALL LATE BIDS WILL BE RETURNED UNOPENED  
 
Bid Due Date:  November 21st 2017 
 
All Bids must reference the JEA Solicitation title and number noted above.  All Bids must be made on the 
appropriate Bid forms as specified within this Solicitation, and placed in an envelope marked to identify 
the Solicitation and delivered or mailed to:  
 
JEA Procurement, Bid Office, Customer Center 1st Floor, Room 002, Jacksonville, FL 32202. 
 
The Bidder shall be solely responsible for delivery of its Bid to the JEA Bid Office.   Please note, JEA employs a 
third party courier service to deliver its mail from the local U.S. Postal Service (USPS) which could cause a 
delay of Bid delivery if mailed through the USPS.   Therefore, JEA recommends direct delivery to the JEA Bid 
Office.  Reliance upon the USPS, the courier service employed by JEA to make pick-ups from the local USPS, or 
public carriers is at the Bidder's risk.  
 
Bids are due by the time and on the date listed above. ALL LATE BIDS FOR WHATEVER REASON WILL 
BE RETURNED UNOPENED. 

1.1.4. OPTIONAL PRE-BID MEETING 
There will be an optional Pre-Bid meeting.  Interested Bidders may attend the Pre-Bid meeting.  Each Bidder will be 
required to sign in at the beginning of the meeting.  A Bidder shall only sign in representing one company, unless 
otherwise specified by JEA. 
 
JEA will begin taking roll call five (5) – minutes prior to the start of the meeting to facilitate attendance for those 
calling in. 
 
 Pre-Bid Meeting Time: 1:30 p.m. EST 
 
 Pre-Bid Meeting Date:  October 25th 2017 
 
 Pre-Bid Location: JEA, Procurement Bid Office, 21 West Church Street, Jacksonville, FL 32202 

1.1.5. OPENING OF BIDS 
All Bids shall be publicly opened, read aloud and recorded at 2:00 PM on November 21st 2017 at the JEA Bid 
Office, 21 W. Church Street, Customer Center 1st Floor, Room 002, Jacksonville, FL 32202. 
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At the opening of Bids, a JEA Representative will publicly open and announce each Bid that was received on 
time.  Bids that have been properly withdrawn will not be opened.   JEA has the right to waive any irregularities or 
informalities in the Bid Document. 

1.2. SPECIAL INSTRUCTIONS 

1.2.1. MINIMUM QUALIFICATIONS FOR SUBMISSION 
Bidder shall have the following Minimum Qualifications to be considered eligible to submit a Bid in response to this 
Solicitation.   
 
It is the responsibility of the Bidder to ensure and certify that it meets the Minimum Qualifications stated 
below.  A Bidder not meeting all of the following criteria will have their Bids rejected: 
 

• Bidder shall be an approved generator manufacturer previously qualified and approved by the JEA 
Shared Services Team 
 

• JEA has standardized on the following manufacturers: 
o Caterpillar 
o AKSA 
o Cummins 

 
Please note, any Bidder whose contract with JEA was terminated for default within the last two (2) years 
shall have their Bid rejected. 

1.2.2. EVALUATION METHODOLOGY 

1.2.2.1. BASIS OF AWARD - LOWEST BID 
JEA anticipates awarding contracts to multiple vendors based on the lowest bid per generator site and the ability to 
meet the required completion date of June 1, 2018, for all sites listed in Appendix B – Bid Workbook. 
 
If JEA elects to award more than one (1) Contract, JEA will make the determination on how to aggregate the 
Contract spend to achieve the intent of the solicitation in JEA’s best interest. 

1.2.2.2. COMPETITIVE SEALED BIDDING (INVITATION FOR BIDS) 
The Bidder shall submit its sealed Bid in response to this Solicitation no later than the Bid due date and time 
indicated herein.  At the public opening of the Bids, the Bids from all Bidders will be publicly announced.  After the 
public opening, JEA will subsequently review Bids to determine if they meet the minimum qualifications as stated 
in this Solicitation.  JEA will Award the Contract to the lowest responsive and responsible Bidder whose Bid meets 
or exceeds the minimum qualifications, and whose Bid Price represents the lowest cost to JEA.  
 
NO EXCEPTIONS ARE ALLOWED IN AN INVITATION TO BID. IF THE BIDDER OBJECTS IN ANY 
MANNER TO THE TERMS AND CONDITIONS OR TECHNICAL SPECIFICATIONS, THE 
OBJECTION MUST BE ADDRESSED IN WRITING FIVE (5) BUSINESS DAYS PRIOR TO THE BID 
OPENING DATE, AND THE OBJECTION MAY BE ADDRESSED IN AN ADDENDUM IF JEA 
BELIEVES THAT A CLARIFICATION OR CHANGE IS NECESSARY. ANY MODIFICATIONS, 
EXCEPTIONS OR OBJECTIONS STATED WITHIN THE BID DOCUMENTS SHALL SUBJECT THE 
BID TO BE REJECTED. 
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1.2.3. NUMBER OF CONTRACTS TO BE AWARDED 
JEA reserves the right to Award more than one (1) Contract based on certain groupings of the Work items, or JEA 
may exclude certain Work items, if JEA determines that it is in its best interest to do so.     

1.2.4. JACKSONVILLE SMALL AND EMERGING BUSINESS (JSEB) PROGRAM REQUIREMENTS 

1.2.4.1. OPTIONAL USE OF JACKSONVILLE SMALL AND EMERGING BUSINESS (JSEB) 
PROGRAM 

It is at the Company's option as to whether it chooses to subcontract to a JSEB firm.  JEA encourages the use of 
JSEB qualified firms; however, the Company is not required to utilize JSEB firms to be Awarded this Contract. 
 
JSEB firms that qualify for this Contract are only those shown on the current City of Jacksonville JSEB directory 
appearing at www.COJ.net.  Certification of JSEB firms must come from the City of Jacksonville.  No other agency 
or organization is recognized for purposes of this Contract. 
 
In no case shall the Company make changes to the JSEB firms listed in its Bid, revise the JSEB Scope of Work or 
amount of Work as stated in its Bid without prior written notice to the JEA Contract Administrator, and without 
subsequent receipt of written approval for the JEA Contract Administrator. 
 
Any subcontractors of Company shall procure and maintain the insurance required of Company hereunder during 
the life of the subcontracts. Subcontractors' insurance may either be by separate coverage or by endorsement under 
insurance provided by Company. Note: Any JSEB firms identified by Bidders for this Solicitation are considered 
"Subcontractors" under the direct supervision of the Prime or General Contractor (herein referred to as Company in 
this Solicitation). Companies should show good faith efforts in providing assistance to JSEB firms in the securing of 
Subcontractors' insurance requirements stated in this section. Company shall submit subcontractors' Certificates of 
Insurance to JEA prior to allowing subcontractors to perform Work on JEA's job sites. 

1.2.5. INSURANCE REQUIREMENTS 
Prior to JEA issuing a Purchase Order to the Bidder to begin the Work or Services, the Bidder shall submit a certificate 
of insurance (COI) that is in compliance with amounts and requirements as indicated in the Section herein entitled 
"Insurance Requirements".   Note that the COI shall specifically indicate JEA (and Florida Power and Light 
Company ("FPL"), if applicable) as additional insured(s) on all required insurance except Worker's 
Compensation and Professional Liability (if applicable).   Furthermore, waiver of subrogation shall be 
provided for all required insurance in favor of JEA, FPL (if applicable), including their board members, 
officers, employees, agents, successors, and assigns.   

1.2.6. LIQUIDATED DAMAGES IN CONTRACT 
The Contract issued pursuant to this Solicitation contains liquidated damages tied to project completion deadlines. 
The Bidder should review the specific time frames and liquidated damage amounts prior to submitting its Bid. 

1.2.7. SAFETY QUALIFICATION REQUIREMENTS (IFB) 
Bidder shall be approved as JEA Safety Qualified within ten (10) business days of receiving written notice from the 
JEA Bid Office that it is the lowest responsive and responsible Bidder. If the Bidder fails to obtain JEA approval as 
a JEA Safety Qualified company by 4:00 p.m. Eastern time on the 10th business day, JEA will reject the company's 
Bid, and proceed to Award to the next lowest responsive and responsible Bidder. 
 
JEA Safety Qualification information is available online at jea.com. Please note that it may take up to five (5) 
business days for a company to be approved as JEA Safety Qualified. It is the Bidder's responsibility to ensure it is 
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JEA Safety Qualified. A list of the JEA's Safety Qualified vendors can be found on jea.com. For additional 
information, contact Jerry Fulop at (904) 665-5810.  

1.2.8. TIME 
In computing any period of time prescribed or allowed by this solicitation, the day of the act, event, or default from 
which the designated period of time begins to run shall not be included. The last day of the period so computed shall 
be included unless it is a Saturday, Sunday, or JEA holiday, in which event the period shall run until the end of the 
next day which is neither a Saturday, Sunday, or JEA holiday.  

1.2.9. REQUIRED FORMS TO SUBMIT WITH BID 
To submit a Bid in response to this Solicitation, all of the forms listed below must be completed and submitted as 
part of the Bid.  The Bidder must obtain the required forms, other than the forms provided in the solicitation, by 
downloading them from JEA.com. If the Bidder fails to complete or fails to submit one or more of the required 
forms, the Bid shall be rejected. 
 
The following forms are required to be submitted at the time of Bid: 
 

o Bid Bond 
o Bid Form (including  acknowledgements of all addenda) - This form can be found in Appendix B 
o Bid Workbook - This form can be found in Appendix B 
o Construction and Demolition Debris Disposal (if applicable) 
o Subcontractor Form - This form can be found in Appendix B  

The following Subcontractors must be listed on the subcontractor form if not being 
self –performed:  

• Engineering Firm 
• Construction Contract 
• Electrical Contractor 

 
If the above listed forms are not submitted with the Bid by the Bid Due Time on the Bid Due Date, JEA shall reject 
the Bid. 
 
JEA also requires the following documents to be submitted prior to execution of Contract. A Bid will not be rejected 
if these forms are not submitted at the Bid Due Time and Date. However, failure to submit these documents at the 
time of Contract execution could result in Bid rejection. 
 

o List of JSEB Certified Firms (if any) 
o Conflict of Interest Certificate Form 
o Insurance Certificate 
o W-9 
o Evidence of active registration with the State of Florida Division of Corporations 

(www.sunbiz.org) 
o Any technical submittals as required by the Technical Specifications. 

1.2.10. BID SECURITY/BID BOND 
All Bids shall be accompanied by a bid security in the amount stated on the Bid Form. The bid security must be 
furnished by the Bidder at or before the opening of Bids. The bid security shall either be issued by a surety company 
authorized to do business in the State of Florida, or Bidder shall furnish a certified check or cashier's check in the 
amount of five percent (5%) of the total Bid Amount shown on the Bid Form. The JEA Bid Bond form can be 
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found at jea.com. Failure to furnish the required bid security will disqualify the Bid. If the Bidder is Awarded the 
Work and fails to execute the Contract within ten (10) days of postmarked date on the Contract Documents, JEA 
shall retain the Bid Bond or check as liquidated damages.  

1.2.11. PAYMENT AND PERFORMANCE BOND REQUIREMENTS 
Once the Bidder is Awarded the Contract and upon receipt of the Contract Documents, the Bidder shall furnish a 
Payment and Performance Bond, or alternate form of security, in the amount indicated on the Bid Form, made out to 
JEA in forms and formats approved and provided by JEA, as security for the faithful performance of the Work or 
Services. No modifications to the JEA bond forms are allowed.   
 
A fully executed Payment and Performance Bond must be recorded with the Clerk of Duval County Court and 
delivered to JEA before the JEA Purchase Order will be issued. JEA will send the approved bond forms to the Bidder 
for execution along with the Contract; however, in no case shall the date on the bond forms be prior to that of the 
executed Contract. The surety must be authorized and licensed to transact business in Florida.  Note, that the Bidder 
is responsible for the costs associated with the required Payment and Performance Bonds; therefore, the costs 
should be included in the Bidder’s Total Bid Price.  If the Bidder fails or refuses to furnish or record the required 
bonds, JEA will retain the Bidder's bid bond as liquidated damages. 
 
To be acceptable to JEA as surety for Performance and Payment Bonds, a surety company shall comply with the 
following provisions: 
 

o The Surety Company shall have a currently valid Certificate of Authority, issued by the State of 
Florida, Department of Insurance, authorizing it to write surety bonds in the State of Florida. 

o The Surety Company shall have a currently valid Certificate of Authority issued by the United 
States Department of Treasury under Sections 9304 to 9308 of Title 31 of the United States Codes. 

o The Surety Company shall be in full compliance with the provisions of the Florida Insurance 
Code. 

o The Surety Company shall have at least twice the minimum surplus and capital required by the 
Florida Insurance Code during the life of this agreement. 

o If the Contract Award Amount exceeds $500,000, the Surety Company shall also comply with the 
following provisions: 

The Surety Company shall have at least the following minimum ratings in the latest issue of A.M. Best's 
Key Rating Guide. 
POLICY HOLDER'S CONTRACT AMOUNT AND REQUIRED FINANCIAL RATING  
$500,000 TO 1,000,000: A-CLASS IV 
$1,000,000 TO 2,500,000: A-CLASS V 
$2,500,000 TO 5,000,000: A-CLASS VI 
$5,000,000 TO 10,000,000: A-CLASS VII 
$10,000,000 TO 25,000,000: A- CLASS VIII 
$25,000,000 TO 50,000,000: A- CLASS IX 
$50,000,000 TO 75,000,000: A- CLASS X 
The Surety Company shall not expose itself to any loss on any one risk in an amount exceeding ten (10) 
percent of its surplus to policyholders, provided: 
Any risk or portion of any risk being reinsured shall be deducted in determining the limitation of the risk 
as prescribed in this section. These minimum requirements shall apply to the reinsuring carrier providing 
authorization or approval by the State of Florida, Department of Insurance, to conduct business in this 
state has been met. 
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In the case of the surety insurance company, in addition to the deduction for reinsurance, the amount 
assumed by any co-surety, the value of any security deposited, pledged or held subject to the consent of 
the surety and for the protection of the surety shall be deducted. 

1.3. GENERAL INSTRUCTIONS 

1.3.1. COMPLETING THE BID DOCUMENTS 
Bidders shall complete and submit all Bid Documents with responses typewritten or written in ink. ALL BIDS 
SUBMITTED LATE TO THE JEA BID OFFICE WILL BE REJECTED.  
 
If the Bidder does not choose to submit a price for a specific line item in the Bid Workbook the Bidder may leave 
that line blank. The Bidder, or its authorized agent or officer, shall sign the Bid Documents. Failure to sign the Bid 
Documents may disqualify the Bid. JEA approved erasures, interlineations or other corrections shall be 
authenticated by affixing in the margin, immediately opposite the correction, the handwritten signature of each 
person executing the Bid. Failure to authenticate changes may disqualify the Bid. JEA may disqualify any Bids that 
deviate from the requirements of this Solicitation, and those that include unapproved exceptions, amendments, or 
erasures. 

1.3.2. CALCULATION OF THE BID PRICE 
JEA will use the Bidder's Bid Prices stated on the Bid Workbook when making price comparisons for Award 
purposes. 

1.3.3. SUBMITTING THE BID FORM 
The Bidder shall submit one original of all the Bid Documents and two duplicates of the original Bid Documents.  It 
is encouraged that all submitters include an electronic version with their hardcopy submittal.   
 
JEA will not accept Bid Documents files transmitted via email. If electronic copies of the Bid Documents are 
submitted, they must be submitted on a CD with the hardcopies of the Bid Documents.     

1.3.4. MODIFICATION OR WITHDRAWAL OF BIDS 
The Bidder may modify or withdraw its Bid at any time prior to the Bid Due Date and Time by giving written notice 
to JEA's Chief Procurement Officer. JEA will not accept modifications submitted by telephone, telegraph, email, or 
facsimile, or those submitted after the Bid Due Date and Time. The Bidder shall not modify or withdraw its Bid 
from time of Bid opening and for a period of ninety (90) days following the opening of Bids. 

1.3.5. ADDENDA 
JEA may issue Addenda prior to the Bid opening date to revise, in whole or in part, or clarify the intent or 
requirements of the Solicitation.  The Bidder shall be responsible for ensuring it has received all Addenda prior to 
submitting its Bid and shall acknowledge receipt of all Addenda by indicating where requested on the Bid 
Form.  JEA will post all Addenda when issued online at jea.com. The Bidder must obtain Addenda from the JEA 
website.  All Addenda will become part of the Solicitation and any resulting Contract Documents. It is the 
responsibility of each Bidder to ensure it has received and incorporated all Addenda into its Bid. Failure to 
acknowledge receipt of Addenda may be grounds for rejection of a Bid. 

1.3.6. CONTRACT EXECUTION AND START OF WORK 
Within thirty (30) days from the date of Award, JEA will present the successful Bidder with the Contract 
Documents. Unless expressly waived by JEA, the successful Bidder shall execute a Contract for the Work or 
Services within ten (10) days after receiving the Contract from JEA. If the Bidder fails to execute the Contract or 
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associated documents as required, or if it fails to act on a JEA-issued Purchase Order (PO), JEA may cancel the 
Award with no further liability to the Bidder, retain the bid security or bond (if applicable), and Award to the next-
ranked company. 
 
Upon JEA's receipt of the executed Contract, certificate of insurance, and recorded Payment and Performance bonds 
(if applicable), JEA will issue a PO, in writing and signed by an authorized JEA representative as acceptance of the 
Proposal or Bid and authorization for the company to proceed with the Work, unless otherwise stated in the Contract 
or PO. 
 
For Construction Services: In the event that JEA intends to authorize the successful Bidder to proceed with 
administrative work only, or with only a portion of the Work, then the PO shall state the specific limitations of such 
authorization and JEA will issue a separate written Notice to Proceed to authorize the Bidder to begin Field Work, 
when applicable, or to perform the remainder of the Work, or any portion thereof.  The Bidder shall ensure that it is 
prepared to begin Field Work upon receipt of Notice to Proceed.  Any Work performed outside of this partial 
authorization shall be at the Bidder's risk and JEA shall have no obligation to pay for such Work. 

1.3.7. DEFINED TERMS 
Words and terms defined in the Section entitled "Definitions" of this document are hereby incorporated by reference 
into the entire document. 

1.3.8. EX PARTE COMMUNICATION 
Ex Parte Communication is strictly prohibited.  Ex Parte Communication is defined as any inappropriate 
communication concerning a Solicitation between a firm submitting a Bid and a JEA representative during the time 
in which the Solicitation is being advertised through the time of Award. Examples of inappropriate communications 
include: private communications concerning the details of Solicitation in which a Bidder becomes privy to 
information not available to the other Bidders. Social contact between Bidders and JEA representatives should be 
kept to an absolute minimum during the solicitation process.  
 
Failure to adhere to this policy will disqualify the noncompliant Company's Bid.  Any questions or clarifications 
concerning a Solicitation must be sent in writing via email to the JEA Buyer at least five (5) business days prior to 
the opening date. If determined by JEA, that a question should be answered or an issue clarified, JEA will issue an 
addendum to all Bidders.  
 
For more information on Ex Parte communications, see JEA Procurement Code, Article 1-110, which is available at 
www.jea.com. 

1.3.9. JEA PUBLICATIONS 
Applicable JEA publications are available at jea.com. 
 

1.3.10. RESERVATIONS OF RIGHTS TO JEA 
The Solicitation provides potential Companies with information to enable the submission of written offers. The 
Solicitation is not a contractual offer or commitment by JEA to purchase products or services.  
 
Bids shall be good for a period of ninety (90) days following the opening of the Bids.  
 
JEA reserves the right to reject any or all Bids, or any part thereof, and/or to waive informalities if such action is in 
its best interest. JEA may reject any Bids that it deems incomplete, obscure or irregular including, but not limited to, 
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Bids that omit a price on any one or more items for which prices are required, Bids that omit Unit Prices if Unit 
Prices are required, Bids for which JEA determines that the Bid is unbalanced, Bids that offer equal items when the 
option to do so has not been stated, Bids that fail to include a Bid Bond, where one is required, and Bids from 
Companies who have previously failed to satisfactorily complete JEA contracts of any nature or who have been 
scored by JEA as "Unacceptable" and as a result, are temporarily barred from bidding additional work.  
 
JEA reserves the right to cancel, postpone, modify, reissue and amend this Solicitation at its discretion.  
 
JEA reserves the right to cancel or change the date and time announced for opening of Bids at any time prior to the 
time announced for the opening of Bids. JEA may Award the Contract in whole or in part. In such cases whenever 
JEA exercises any of these reservations, JEA will make a commercially reasonable effort to notify, in writing, all 
parties to whom Solicitations were issued. JEA may award multiple or split Contracts if it is deemed to be in JEA's 
best interest. 

1.3.11.  SUNSHINE LAW 
General 
Article I, Section 24, Florida Constitution, guarantees every person access to all public records and Chapter 119, 
Florida Statutes, provide a broad definition of public records. JEA is a body politic and corporate and subject to 
these laws and related statutes ("Florida's Public Records Laws"). All responses to this Solicitation are public 
records and available for public inspection unless specifically exempt by law. 
 
 IF A BIDDER HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: 
 
JEA 
 
Attn: Public Records 
21 West Church Street 
Jacksonville, Florida 32202 
Ph: 904-665-8606 
publicrecords@jea.com 
 
Redacted Submissions 
If a Bidder believes that any portion of the documents, data or records submitted in response to this Solicitation are 
exempt from Florida's Public Records Law, Bidder must (1) clearly segregate and mark the specific sections of the 
document, data or records as "Confidential," (2) cite the specific Florida Statute or other legal authority for the 
asserted exemption, and (3) provide JEA with a separate redacted copy of its response (the "Redacted Copy"). The 
cover of the Redacted Copy shall contain JEA's title and number for this Solicitation and Bidder's name, and shall be 
clearly titled "Redacted Copy." Bidder should only redact those portions of records that Bidder claims are 
specifically exempt from disclosure under Florida's Public Records Laws. If Bidder fails to submit a redacted copy 
of information it claims is confidential, JEA is authorized to produce all documents, data and other records 
submitted to JEA in answer to a public records request for such information. 
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In the event of a request for public records to which documents that are marked as confidential are responsive, JEA 
will provide the Redacted Copy to the requestor. If a requestor asserts a right to any redacted information, JEA will 
notify Bidder that such an assertion has been made. It is Bidder’s responsibility to respond to the requestor to assert 
that the information in question is exempt from disclosure under applicable law. If JEA becomes subject to a 
demand for discovery or disclosure of Bidder’s redacted information under legal process, JEA shall give Bidder 
prompt notice of the demand prior to releasing the information (unless otherwise prohibited by applicable law.) 
Bidder shall be responsible for defending its determination that the redacted portions of its response are not subject 
to disclosure. 
 
By submitting a response to this Solicitation, Bidder agrees to protect, defend and indemnify JEA from and against 
all claims, demands, actions, suits, damages, liabilities, losses, settlements, costs and expenses (including but not 
limited to reasonable attorney fees and costs) arising from or relating to Bidder’s determination that the redacted 
portions of its response to this Solicitation are not subject to disclosure. 

1.3.12. ESTIMATED QUANTITIES 
On the Bid Document, JEA sets forth anticipated quantities, or estimates of anticipated purchase volumes by 
JEA.  JEA anticipates that these quantities are reasonable and will not be exceeded.  During the Bid process, if the 
Bidder finds any discrepancy greater than ten percent (10%) of the estimated quantity, the Bidder shall notify the 
JEA Representative in writing of the discrepancy.  JEA will check the estimated quantity and if it is found to exceed 
ten percent (10%) of the estimated quantity, JEA will issue an Addendum to all Bidders. 
 
After Award of the Contract, JEA will make payments upon the actual quantities of Work provided and JEA shall 
not be obligated, in any way, to pay any amounts for quantities other than those actually provided and authorized 
under this Contract, regardless of amount stated in the Solicitation. In the event that quantities or scope of work 
change after Award, the changes to price and/or scope shall be made in accordance with the terms and conditions 
stated in the Contract Document. 
 
Any item not shown on the Bid Document, but shown in the drawings or Technical Specifications section, that is 
required to perform the Work, or that is required as part of a complete and operable system, shall be included in the 
Bid Price. 

1.3.13. ETHICS (IFB) 
By signing the Bid Form, the Bidder certifies this Bid is made without any previous understanding, agreement or 
connection with any other person, firm, or corporation submitting a Bid for the same Work other than as a 
Subcontractor or supplier, and that this Bid is made without outside control, collusion, fraud, or other illegal or 
unethical actions. The Bidder shall comply with all JEA and City of Jacksonville ordinances, policies and 
procedures regarding business ethics. 
 
The Bidder shall submit only one Bid in response to this Solicitation. If JEA has reasonable cause to believe the 
Bidder has submitted more than one Bid for the same Work, other than as a Subcontractor or subsupplier, JEA shall 
disqualify the Bid and may pursue debarment actions. 
 
The Bidder shall disclose the name(s) of any public officials who have any financial position, directly or indirectly, 
with this Bid by completing and submitting the Conflict of Interest Certificate Form available at jea.com. If JEA has 
reason to believe that collusion exists among the Bidders, JEA shall reject any and all Bids from the suspected 
Bidders and will proceed to debar Bidder from future JEA Awards in accordance with the JEA Purchasing Code. 
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JEA is prohibited by its Charter from awarding contracts to JEA officers or employees, or in which a JEA officer or 
employee has a financial interest. JEA shall reject any and all Bids from JEA officers or employees, as well as, any 
and all Bids in which a JEA officer or employee has a financial interest. 
 
In accordance with Florida Statutes Sec. 287.133, JEA shall reject Bids from any persons or affiliates convicted of a 
public entity crime as listed on the Convicted Vendor list maintained by the Florida Department of Management 
Services. JEA shall not make an Award to any officer, director, executive, partner, shareholder, employee, member, 
or agent active in management of the Bidder listed on the Convicted Vendor list for any transaction exceeding 
$35,000 for a period of 36 months from the date of being placed on the Convicted Vendor list. 
 
If the Bidder violates any requirement of this clause, the Bid may be rejected and JEA may debar offending 
companies and persons. 

1.3.14. FLORIDA TRENCH SAFETY ACT 
If required, the Bidder shall complete and submit with its Bid the Florida Trench Safety Act Acknowledgment form, 
in accordance with Florida Statutes when the Work includes trench excavations that exceed five feet in depth and as 
written assurance that the Bidder shall comply with all applicable trench safety standards, laws, rules and regulations 
during performance of any Work awarded from this Solicitation. 

1.3.15. MATHEMATICAL ERRORS 
In the event of a mathematical error in calculation of the prices entered on the Bid Form, the Unit Prices will 
prevail.   The corrected Bid Price utilizing the Unit Prices will be used to determine  if the Company is Awarded the 
Work or the Services.  Subsequently, the Unit Prices will be used throughout the term of the Contract.  

1.3.16. AVAILABILITY OF BIDS AFTER BID OPENING 
In accordance with the Florida Public Records Law, Florida Statutes, Chapter 119, copies of all Bids are available 
for public inspection thirty (30) days after the opening of Bids or on the date of Award announcement, whichever is 
earlier.  Bidders may review opened Bids once they are available for public inspection by contacting the designated 
Buyer or JEA's Public Records custodian whose contact information can be found at jea.com.  JEA will post a 
summary of the Bid results immediately after the Bid opening. 

1.3.17. PROTEST OF BIDDING AND AWARD PROCESS 
Companies shall file any protests regarding this Solicitation in writing, in accordance with the JEA Purchasing 
Code, as amended from time to time. The JEA Purchasing Code is available online at jea.com. 

1.3.18. LISTING OF SUBCONTRACTORS 
JEA shall specify the major Subcontractors that the Company must list is the Company intends to use a 
Subcontractor to perform a portion of the Work, unless the Work will be self-performed by the Company.  The 
Subcontractors that JEA requires to be listed is stated in the Section titled "Required Forms to Be Submitted with the 
Bid".  The major Subcontractors shall be listed on the Subcontractors Form which is available at jea.com.  Failure of 
the Company to submit the required Subcontractor information on the form with its Bid shall result in rejection of 
the Company's Bid. 
 
The Company shall not use Subcontractors and subsuppliers/shop fabricators other than those shown on the 
Subcontractor Form unless it shows good cause and obtains the JEA Representative's prior written consent. 
If the Company plans to use Subcontractors or subsupplier/shop fabricators to perform over 50% of the Work, the 
Company shall obtain JEA's approval at least five (5) days prior to the Bid/Proposal Due Date.  Failure to obtain 
JEA approval will disqualify the Company and result in rejection of Company's Bid/Proposal. 
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1.3.19. CERTIFICATION AND REPRESENTATIONS OF THE BIDDER 
By signing and submitting a Bid, the Bidder certifies and represents as follows: 
 

A. That it has carefully examined all available records and conditions, including sites if applicable, 
and the requirements and specifications of this Solicitation prior to submitting its Bid. Where 
the Bidder visits sites, no Work or other disturbance is to be performed while at the site 
without written permission by JEA in advance of the site visit. The Bidder shall comply with 
all safety requirements described in the Solicitation and shall be prepared to show proof of 
insurance 

 
B. That every aspect of its submitted Bid, including the Bid Price and the detailed schedule for the 

execution of the Work, are based on its own knowledge and judgment of the conditions and 
hazards involved, and not upon any representation of JEA.  JEA assumes no responsibility for 
any understanding or representation made by any of its representatives during or prior to 
execution of the Contract unless such understandings or representations are expressly stated in 
the Contract and the Contract expressly provides that JEA assumes the responsibility. 

 
C. That the individual signing the Bid Documents is a duly authorized agent or officer of the 

firm.  Bids submitted by a corporation must be executed in the corporate name by the President 
or Vice President.  If an individual other than the President or Vice President signs the bid, 
satisfactory evidence of authority to sign may be requested by JEA.  If the Bid is submitted by 
a partnership, the bid must be signed by a partner whose title must appear under the 
signature.  If an individual other than a partner signs the bid, satisfactory evidence of authority 
to sign may be requested by JEA. The corporation or partnership must be in active status at the 
Florida Division of Corporations at the time of contract execution. 

 
D. That the firm maintains an active status any and all license, permits, certifications, insurance, 

bonds and other credentials including, but not limited to, contractor's license and occupational 
licenses necessary to perform the Work. The Bidder also certifies that, upon the prospect of 
any change in the status of applicable licenses, permits, certifications, insurances, bonds or 
other credentials, the Bidder shall immediately notify JEA of status change. 

 
E. That Bidder has read, understands these instructions and will comply with the Section titled 

Ethics.  

1.3.20. CONFLICT OF INTEREST (CONSTRUCTION) 
This conflict of interest policy applies to all JEA construction projects ("Project"). Any company bidding the 
construction phase of a Project cannot at the time of Bid submittal, be affiliated with or have any direct or indirect 
ownership interest in the architect/engineer ("Designer") of record.  The company will also be prohibited from 
bidding if the Designer has any direct or indirect ownership interest in the Contractor. Should JEA erroneously 
award a contract in violation of this policy, JEA may terminate the contract at any time with no liability to company, 
and company shall be liable to JEA for all damages, including but not limited to the costs to rebid the Project. The 
purpose of this policy is to encourage bidding and eliminate any actual or perceived advantage that one Bidder may 
have over another. 

1.3.21. CONSTRUCTION AND DEMOLITION DEBRIS 
The Bidder shall complete and submit the Construction and Demolition Debris Disposal form which is available at 
www.jea.com.   The Bidder shall identify, by the Certificate of Necessity number and Public Works number, the 
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sites to which it will remove for disposal debris resulting from the Work. A list of approved sites may be obtained 
from the JEA Office Section or jea.com. 

1.3.22. UNABLE TO SUBMIT BID FORMS 
If you elect not to submit a Bid in response to this Solicitation, please complete the Unable to Submit Bid Form, 
available for download at www.jea.com, or by obtaining a hardcopy from the JEA Bid Office, 21 West Church St., 
Customer Center 1st Floor, Room 002, Jacksonville, FL 32202. The Bidder may contact the Bid Office by phone at 
(904) 665-6740. 
 
Send the completed Unable to Submit Bid Form to: 
 
JEA Bid Office 
21 West Church St., CC-1, Room 002 
 
Jacksonville, FL 32202 
or fax the Unable to Submit Bid Form to: (904) 665-7095. 
Do not return the entire Solicitation package; simply return the Unable to Submit Bid Form. 

2. CONTRACT TERMS AND CONDITIONS 

2.1. CONTRACT DOCUMENT AND TERMS AND CONDITIONS 
Provided below are the Contract terms and conditions that will be incorporated by reference in the Contract 
Document executed by the Company and JEA. The Contract Document will incorporate by reference the terms 
contained in the Solicitation portion of this document provided in Section 1, the Contract Terms provided in Section 
2; and the Technical Specifications provided in Section 3.  An example of the Contract that the Company will be 
required to execute is available for review at jea.com. 

2.2. DEFINITIONS 

2.2.1. DEFINITIONS 
Words and terms defined in this section shall have the same meaning throughout all parts of this Solicitation and 
Contract Documents. Where intended to convey the meaning consistent with that set forth in its definition, a defined 
word or term is marked by initial capitalization. The "Technical Specifications" portion of this Solicitation may 
define additional words and terms where necessary to clarify the Work. Unless otherwise stated in this Solicitation 
and/or Contract Documents, definitions set forth in the "Technical Specifications" shall apply only within the 
"Technical Specifications." 

2.2.2. ACCEPTANCE 
JEA's written notice by the Contract Administrator to the Company that all Work as specified in the Contract, or a 
portion of the Work as specified in a Task or Work Order, has been completed to JEA's satisfaction. Approval or 
recognition of the Company meeting a Milestone or interim step does not constitute Acceptance of that portion of 
Work. Acceptance does not in any way limit JEA's rights under the Contract or applicable laws, rules and 
regulations. 

2.2.3. ADDENDUM/ADDENDA 
A written change or changes to the Solicitation which is issued by JEA Procurement Services and is incorporated 
into the Solicitation as a modification, revision and/or further clarification of the intent of the Solicitation.    
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2.2.4. APPLICATION FOR PAYMENT 
The form required for payment which shall include all items required pursuant to the contract for the payment to be 
processed by JEA. Such form shall require the Contractor expressly state that the Contractor has fulfilled all 
obligations for the previous payments issued to the Contractor, including payment for subcontractors and materials. 
The Application for Payment includes all forms and supporting documentation as required by the Contract 
documents. 

2.2.5. APPROVED SCHEDULE 
A Critical Path Method Schedule or a Summary Schedule for the Work approved in writing by the Contract 
Administrator. 

2.2.6. AWARD 
The written approval of the JEA Awards Committee that the procurement process for the purchase of the Work was 
in accordance with the JEA Procurement Code and Florida Statutes. Once an Award is approved, JEA will either 
issue a Purchase Order or execute a Contract with the successful bidder or proposer. 

2.2.7. BID DOCUMENTS 
The forms required to be submitted to JEA as the Company's offer to perform the Work or Services described 
herein.   The Bid Documents can include, but is not limited to, the Bid Form, Bid Workbook, Minimum 
Qualifications Form, certifications and/or other required submittals.  The Bid Documents may also be referred to as 
the "Bid Form". 

2.2.8. BID OR PROPOSAL 
The document describing the Bidder's offer submitted in response to this Solicitation. Bid and Proposal shall be 
considered synonymous for the purpose of this Contract. 

2.2.9. BID PRICE 
The total dollar amount of the Bidder's offer to successfully perform the Work or Services in accordance with the 
Contract Documents. 

2.2.10. BIDDER OR PROPOSER 
The respondent to this Solicitation. Bidder and Proposer shall be considered synonymous for the purpose of this 
Solicitation. 

2.2.11. CHANGE ORDER 
A written order issued after execution of the Contract to the Company signed by the Contract Administrator, or his 
designated representative, authorizing an addition, deletion, or revision of the Work, or an adjustment in the 
Contract Price or the Contract Time. Change Orders do not authorize expenditures greater than the 
monies encumbered by JEA, which is shown on the associated Purchase Order(s). An executed Change Order 
resolves all issues related to price and time for the Work included in the Change Order.  A Change Order that 
involves a material change to the Contract may result in a Contract Amendment. 

2.2.12. COMPANY 
The legal person, firm, corporation or any other entity or business relationship with whom JEA has executed the 
Contract. Where the word "Company" is used it shall also include permitted assigns.  Prime Contractor, Contractor, 
Vendor, Supplier and Company shall be considered synonymous for the purpose of the Contract. 
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2.2.13. COMPANY REPRESENTATIVE 
The individual responsible for representing the Company in all activities concerning the fulfillment and 
administration of the Contract. 

2.2.14. COMPANY SUPERVISOR 
The individual, employed or contracted by the Company, to manage the Work on a day-to-day basis and ensure the 
Work is performed according to the Contract. The Company Supervisor may be authorized by the Company 
Representative to act on Contract matters. Such authorization shall be in writing and delivered to the Contract 
Administrator and shall clearly state the limitations of any such authorization. In the event that the Company 
Supervisor and the Company Representative is the same person, the Company shall notify the Contract 
Administrator of such situation. 

2.2.15. CONTRACT 
An agreement between JEA and the Company, signed by both parties, which incorporates all the Contract 
Documents. The Contract shall not be altered without an Amendment to the Contract and executed by JEA and the 
Company, or a JEA issued Change Order.  

2.2.16. CONTRACT ADMINISTRATOR 
The individual assigned by JEA to have authority to administer the Contract, including the authority to negotiate all 
elements of the Contract with the Company, authorize Change Orders within the maximum amount awarded, 
terminate the Contract, seek remedies for nonperformance including termination, and otherwise act on behalf of JEA 
in all matters regarding the Contract. The Contract Administrator may authorize JEA Representative in writing to 
make minor changes to the Work with the intent of preventing Work disruption. 

2.2.17. CONTRACT DOCUMENTS 
Contract Documents, also referred to as the "Contract"  means the executed Contract, all Solicitation documents and 
Bid Documents as further described in the Section of the Solicitation titled "Contract Documents", and any written 
Change Orders, amendments or Purchase Orders executed by JEA, and insurance and/or bonds as required by the 
Contract. 

2.2.18. CONTRACT PRICE 
The total amount payable to the Company during the initial Term of the Contract. However, this amount is not a 
guaranteed amount.  Also referred to as the "Maximum Indebtedness" of JEA.  

2.2.19. CONTRACT TIME (CONSTRUCTION) 
The number of calendar days or the period of time from when the written Purchase Order is issued to the Company 
to Substantial Completion and Acceptance of the Work. 

2.2.20. CONTRACTOR 
The legal person, firm, corporation or any other entity or business relationship with whom JEA has executed the 
Contract. Where the word "Contractor" is used it shall also include permitted assigns. Contractor and Company shall 
be considered synonymous for the purpose of the Contract. 
Precedence formats. 
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2.2.21. DEFECT 
Work that fails to reach Acceptance, or Work that fails meet the requirements of any required test, inspection or 
approval, and any Work that meets the requirements of any test or approval, but nevertheless does not meet the 
requirements of the Contract Documents. 

2.2.22. ENVIRONMENTAL REGULATIONS 
All laws, ordinances, statutes, codes, rules, regulations, agreements, judgments, orders, and decrees, now or 
hereafter enacted, promulgated, or amended, of the United States, the states, the counties, the cities, or any other 
political subdivisions in which the Work Location is located, and any other political subdivision, agency or 
instrumentality exercising jurisdiction over JEA, the Work Location, or the use of the Work Location, relating to 
pollution, the protection or regulation of human health, natural resources, or the environment, or the emission, 
discharge, release or threatened release of pollutants, contaminants, chemicals, or industrial, toxic or hazardous 
substances or waste or Hazardous Materials (as defined in this Contract) into the environment (including, without 
limitation, ambient air, surface water, ground water or land or soil). 

2.2.23. EQUAL ITEM 
Item a Bidder chooses to offer in place of offering the brand name or manufacturer's item specified on the Bid 
Document when the Bid Document clearly states that the Bidder may offer such an item. 

2.2.24. FIELD WORK 
Actions associated with meeting the requirements of the Contract other than Administrative Work. Field Work is 
primarily performed at the Work Location. 

2.2.25. FINAL COMPLETION 
The point in time after JEA makes the determination that the Work is completed and there is Acceptance by JEA, 
and the Company has fulfilled all requirements of the Contract Documents. 

2.2.26. FINAL PAYMENT 
The Final Payment for all Work performed. Final Payment shall not be made until the Company has complied with 
all the Contract requirements, and provided as necessary close-out documents as contained in the Contract. 

2.2.27. HAZARDOUS MATERIALS 
Any substance which is or contains (i) any "hazardous substance" as now or hereafter defined in the Comprehensive 
Environmental Response, Compensation, and Liability Act of 1980, as amended (42 U.S.C. '9601 et seq.) 
("CERCLA") or any regulations promulgated under or pursuant to CERCLA; (ii) any "hazardous waste" as now or 
hereafter defined in the Resource Conservation and Recovery Act (42 U.S.C. '6901 et. seq.) ("RCRA") or 
regulations promulgated under or pursuant to RCRA; (iii) any substance regulated by the Toxic Substances Control 
Act (15 U.S.C. '2601 et seq.); (iv) gasoline, diesel fuel, or other petroleum hydrocarbons; (v) asbestos and asbestos 
containing materials, in any form, whether friable or non-friable; (vi) polychlorinated biphenyls; (vii) radon gas; and 
(viii) any additional substances or materials which are now or hereafter classified or considered to be hazardous or 
toxic under Environmental Requirements (as hereinafter defined) or the common law, or any other applicable laws 
relating to the Licensed Property. Hazardous Materials shall include, without limitation, any substance, the presence 
of which on the Licensed Property, (A) requires reporting, investigation or remediation under Environmental 
Requirements; (B) causes or threatens to cause a nuisance on the Licensed Property or adjacent property or poses or 
threatens to pose a hazard to the health or safety of persons on the Licensed Property or adjacent property; or (C) 
which, if it emanated or migrated from the Licensed Property, could constitute a trespass. 
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2.2.28. HOLIDAYS 
The following days: New Year's Day, Martin Luther King Jr. Day, Presidents' Day, Memorial Day, Independence 
Day, Labor Day, Veterans Day, Thanksgiving Day, Day after Thanksgiving, Christmas Eve Day, and Christmas 
Day. 

2.2.29. INVOICE 
A document seeking payment to Company from JEA for all or a portion of the Work, in accordance with the 
Contract Documents, and including at a minimum the following items: the Company's name and address, a 
description of the product(s) or service(s) rendered, a valid JEA PO number, the amount payable, the Unit Price, the 
payee name and address, any associated JSEB forms and any other supporting documentation required by the 
Contract Documents. 

2.2.30. JEA 
JEA on its own behalf, and when the Work involves St. Johns River Power Park (SJRPP), as agent for Florida 
Power and Light Company (FPL). JEA and FPL are co-owners of SJRPP. 

2.2.31. JEA ENGINEER 
The individual assigned by JEA (either an employee or a third party) to provide licensing, engineering, design 
review, and/or construction management including, but not limited to, overseeing and resolving engineering/design 
issues, conveying JEA's instructions to the Company and enforcing the faithful performance of the Work. The JEA 
Engineer's authority includes interpreting the technical portion of the Contract Documents, deciding on matters 
relating to the execution and progress of the Work and evaluating the Company's performance. The JEA Engineer 
may stop the Work when deemed necessary by JEA. The JEA Engineer will receive and adjudicate any claim of 
ambiguity or error in the technical portion of the Contract Documents and shall reduce any determination to writing, 
and the decision shall be final and binding. The JEA Engineer is not a party to the Contract. The JEA Engineer has 
no authority to approve changes to the Work or Contract, or to commit JEA to any expenditure of money except as 
expressly designated in writing by the Contract Administrator. 

2.2.32. JEA INSPECTOR 
The individual(s) or company(ies) designated by the Contract Administrator to inspect and test the Company's 
performance and Contract compliance including materials, workmanship, safety, environmental compliance, JSEB 
compliance, project controls, administration and accounting, and other aspects of Contract compliance. The JEA 
Inspector has no authority to approve changes to the Work or Contract, or to commit JEA to any expenditure of 
money except as expressly designated in writing by the Contract Administrator. 

2.2.33. JEA REPRESENTATIVES 
The Contract Administrator, Contract Inspector, Contract Administrator's Representative, JEA Engineer, Field 
Engineer, Project Manager, and other persons designated by the Contract Administrator as JEA Representatives 
acting in a capacity related to the Work or Contract under the authority of the Contract Administrator. 

2.2.34. MILESTONE 
A point in time representing a key or important intermediate event in the Work. A Milestone is to be capable of 
validation by meeting all of the items prescribed in a defining checklist as agreed to in writing by JEA. 
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2.2.35. NOTICE TO PROCEED 
The written notice, duly authorized and delivered by JEA, that authorizes the Company to begin the Work.  The 
Notice to Proceed is normally issued in the form of a Purchase Order, unless otherwise specified in the Contract 
Documents.   

2.2.36. PAYMENT AND PERFORMANCE BONDS 
The common-law Performance Bond and the statutory Payment Bond contemplated by Section 255.05, Florida 
Statutes in the form required by JEA. 

2.2.37. PRE-WORK MEETING 
A meeting conducted after Award and prior to the start of any Field Work between JEA and the Company. The 
purpose of the meeting may include, but is not limited to orientation, schedule, certification and permitting, and 
other preparatory or Work execution details. 

2.2.38. PURCHASE ORDER (PO) 
A commercial document issued by JEA, authorizing work, indicating types, quantities, and agreed prices for 
products or services the Company will provide to JEA.  Sending a PO to a Company constitutes a legal offer to buy 
products or services.  The words "Purchase Order" are clearly marked across the top, a PO number is used for 
reference and invoicing purposes, includes an authorized JEA signature, and states the dollar amount of the 
lawfully appropriated funds.  

2.2.39. QUALITY ASSURANCE 
Actions that JEA takes to assess the Company's performance under the Contract. 

2.2.40. QUALITY CONTROL 
Actions that the Company takes to ensure it successfully completes the Work in full accordance with the Contract 
Documents. 

2.2.41. SCHEDULE 
All documentation related to the planning and scheduling of the Work as described in these Terms and Conditions. 

2.2.42. SHOP DRAWINGS (DEFINITION) 
Drawings, electronic and hard copy, that detail the fabrication, erection, layout and setting drawings; manufacturer's 
standard drawings; schedules; descriptive literature, catalogs and brochures; performance and test data; wiring and 
control diagrams; all other drawings and descriptive data pertaining to materials, equipment, piping, duct and 
conduit systems, and method of construction as may be required to show the JEA Engineer that the proposed 
materials, equipment or systems and the position thereof are in compliance with the requirements of the Contract 
Documents. 

2.2.43. SOLICITATION 
The documents (which may be electronic) issued by JEA's Procurement Department to solicit Bids from Bidders 
that includes, but is not limited to, the Bid Documents, Bid Workbook, samples of documents, contractual terms and 
conditions, the Technical Specifications, and associated Addenda. 
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2.2.44. SUBCONTRACTOR 
The legal person, firm, corporation or any other entity or business relationship that provides a portion of the work, or 
provides supplies and materials, to the Company which has an executed Contract with JEA.  JEA is not in privity of 
contract with the Subcontractor.  

2.2.45. SUBSTANTIAL COMPLETION (DEFINITION) 
The time when JEA determines that the Work (or a specified part thereof) is substantially complete, in accordance 
with the Contract Documents.  Additionally, all work other than incidental corrective and incidental punch list work 
items shall be completed. Substantial Completion shall not have been achieved if all systems and parts are not 
functional, if utilities are not connected and operating normally, if all required regulatory permits and approvals 
have not been issued, or if all vehicular and pedestrian traffic routes affected by the Work have not been restored. 
The date of Substantial Completion shall be established in writing by JEA.  Recognition of the Work as 
Substantially Complete, as evidenced by issuance of a Certificate of Substantial Completion, does not represent 
JEA's Acceptance of the Work. 

2.2.46. SUMMARY SCHEDULE 
A diagram displaying the Milestones for the Work graphically positioned on a timeline, showing at a minimum the 
calendar dates on which each Milestone is scheduled to be completed for Acceptance. 

2.2.47. TASK ORDER 
A document that describes the Work or describes a series of tasks that the Company will perform in accordance with 
the Contract Documents. A Task Order may be issued as an attachment to a Purchase Order, but the Task Order is 
neither a Purchase Order, nor a Notice to Proceed.  A Task Order may also be referred to as a Work Order.  

2.2.48. TERM 
The period of time during which the Contract is in force or until the Contract's Maximum Indebtedness is reached, 
whichever occurs first.  

2.2.49. UNIT PRICES 
The charges to JEA for the performance of each respective unit of Work as stated in the Response Workbook, Bid 
Form, or Proposal Form, and incorporated into the Contract Documents. 

2.2.50. WORK LOCATION (DEFINITION) 
The place or places where the Work is performed, excluding the properties of the Company and/or the 
Subcontractor(s). 

2.2.51. WORK OR SCOPE OF SERVICES 
Work includes as defined in the Contract Documents all actions, products, documentation, electronic programs, 
reports, testing, transport, administration, management, services, materials, tools, equipment, and responsibilities to 
be furnished or performed by the Company under the Contract, together with all other additional necessities that are 
not specifically recited in the Contract, but can be reasonably inferred as necessary to complete all obligations and 
fully satisfy the intent of the Contract. 
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2.3. CONTRACT DOCUMENTS 

2.3.1. ORDER OF PRECEDENCE 
The Contract shall consist of JEA's Contract and/or Purchase Order together with the Solicitation including, but not 
limited to, the executed Bid Documents, which shall be collectively referred to as the Contract Documents.  This 
Contract is the complete agreement between the parties.  Parol or extrinsic evidence will not be used to vary or 
contradict the express terms of this Contract. The Contract Documents are complementary; what is called for by one 
is binding as if called for by all.  The Company shall inform JEA in writing of any conflict, error or discrepancy in 
the Contract Documents upon discovery.  Should the Company proceed with the Work prior to written resolution of 
the error or conflict by JEA, all Work performed is at the sole risk of the Company.  JEA will generally consider this 
precedence of the Contract Documents in resolving any conflict, error, or discrepancy: 
 

o Executed Contract Amendments 
o Exhibits to Contract Documents 
o Executed Contract Documents 
o Purchase Order(s) 
o Addenda to JEA Solicitation 
o Drawings associated with this Solicitation 
o Exhibits and Attachments to this Solicitation 
o Technical Specifications associated with this Solicitation 
o This Solicitation 
o Bid Documents 
o References 

 
The figure dimensions on drawings shall govern over scale dimensions. Contract and detailed drawings shall govern 
over general drawings. The Company shall perform any Work that may reasonably be inferred from the Contract as 
being required whether or not it is specifically called for. Work, materials or equipment described in words that, so 
applied, have a well-known technical or trade meaning shall be taken as referring to such recognized standards. 

2.4. PRICE AND PAYMENTS 

2.4.1. PAYMENTS 

2.4.1.1. PAYMENT METHOD - PROGRESS PAYMENTS  
Upon Company's completion of and JEA's subsequent verification and Acceptance of the completion of each 
predetermined Milestone, the Company shall submit to JEA an Invoice for the amount/percentage of the Work or 
Services completed corresponding to that Milestone. 

 
The Milestone payments that are associated with the Work or Services are as follows: 

 
Milestone # Description Percentage 
Milestone 1 Operational Acceptance (on a per Bid Workbook line item) 80% 
Milestone 2 Final Completion (on a per Bid Workbook line item) 20% 

 
Milestone 1 - Operational Acceptance is defined as generator installation complete, including operational testing 
and placement into unrestricted service.  This additional Operational Acceptance definition shall not be comingled 
with the overall project definition of “Acceptance 2.2.2.” in the Solicitation. 
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Milestone 2 – Final Completion is defined as generator permanent enclosure installation complete and Milestone 1, 
on a per generator (Bid Workbook Line item) basis.   This additional Final Completion definition shall not be 
comingled with the overall project definition of “Completion 2.2.25.” in the Solicitation. 
 

2.4.2.  OFFSETS 
In case the Company is in violation of any requirement of the Contract, JEA may withhold payments that may be 
due the Company, and may offset existing balances with any JEA incurred costs against funds due the Company 
under this and any other Company Contract with JEA, as a result of the violation, or other damages as allowed by 
the Contract Documents and applicable law. 

2.4.3. DISCOUNT PRICING 
JEA offers any or all of the following option payment terms, one of which may be executed at the request of the 
Company by sending an email to the JEA Buyer listed in this Solicitation: 
 

o 1% 20, net 30 
o 2% 10, net 30 

 
Company may request alternate payment terms for JEA's consideration, however, alternate payment terms are not 
effective until acceptance by JEA in writing.  Please note, all payment dates are calculated from the date of the 
Invoice receipt by JEA's Accounts Payable. 

2.4.4. COST SAVINGS PLAN 
During the Term of this Contract, JEA and Company are encouraged to identify ways to reduce the total cost to JEA 
related to the Work provided by the Company ("Cost Savings Plan"). JEA and Company may negotiate 
Amendments to this Contract that support and allow such reductions in total costs including, but not limited to, the 
sharing of savings resulting from implementation of cost-reducing initiatives between JEA and Company. The 
decision to accept any cost savings plan shall be in the sole discretion of JEA, and JEA shall not be liable to 
Company for any cost that may be alleged to be related to a refusal to accept a Cost Savings Plan proposed by 
Company. 

2.4.5. TAXES 
JEA is authorized to self-accrue the Florida Sales and Use Tax and is exempt from Manufacturer's Federal Excise 
Tax when purchasing tangible personal property for its direct consumption. 

2.4.6. JSEB COMPLIANCE 

2.4.7. JSEB - INVOICING AND PAYMENT 
If the Company utilizes JSEB certified firms, regardless of whether these Contract Documents require or encourage 
the use of such firms, the Company shall Invoice for and report the use of JSEB certified firms according to the 
format and guidelines established by the City of Jacksonville. 

2.5. SCHEDULES, REPORTING REQUIREMENTS AND LIQUIDATED DAMAGES 

2.5.1. LIQUIDATED DAMAGES 
 
LIQUIDATED DAMAGES: 
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For each Generator described in the Bid Workbook, if the Company fails to obtain Acceptance on any portion of the 
Work on an individual generator basis, on or after June 1st, 2018 and completes on or before June 30th, 2018, JEA 
will deduct ten percent (10%) of the Total Bid Price on  a Bid Workbook Line item basis. 
 
OR 
 
For each Generator described in the Bid Workbook, if the Company fails to obtain Acceptance on any portion of the 
Work on an individual generator basis, on or after July 1st, 2018 and completes on or before July 31, 2018, JEA will 
deduct fifteen percent (15%) of the Total Bid Price on an itemized basis. 
 
OR 
 
For each Generator described in the Bid Workbook, if the Company fails to obtain Acceptance on any portion of the 
Work on an individual generator basis, after August 1st, 2018, JEA will deduct twenty percent (20%) of the Total 
Bid Price on an itemized basis. 
 
The Aggregation of Liquidated Damages is capped at a maximum of twenty percent (20%) of the Contract Price.  
 
In lieu of the liquidated damages, the company, at no additional cost to JEA, may elect to install a temporary 
portable generator until the fixed generator is installed.  Any temporary unit shall pass the same testing validation as 
a permanently installed unit and shall be the same or higher load capacity as calculated for a permanently installed 
unit. 
 
The Company understands and agrees that said sum is to be paid not as a penalty, but as compensation to JEA as a 
fixed and reasonable liquidated damages for losses that JEA will suffer because of such default, whether through 
increased administrative and engineering costs, interference with JEA's normal operations, other tangible and 
intangible costs, or otherwise, which costs will be impossible or impractical to measure or ascertain with any 
reasonable specificity.  
 
Liquidated damages may, at JEA's sole discretion, be deducted from any monies held by JEA that are otherwise 
payable to Company. 
The Company's responsibility for liquidated damages shall in no way relieve the Company of any other obligations 
under the Contract. 

2.5.2. REPORTING (CONSTRUCTION) 
The Company shall provide all reports as defined in the Contract Documents. 
 
Where the reporting frequency is daily, reports shall be submitted by noon of the following workday. Where the 
reporting frequency is weekly, reports are due by Monday at noon, covering the prior workweek. Where Monday is 
a Holiday, the reports are due at noon on the next workday. Where reports are due monthly, reports are due by noon 
on the first business day of each month. Sample forms for reports may be included in the Contract Documents. 
Where they are included, they are to be used. Where they are not included, the Company shall provide a sample of 
its proposed report format for each report to the Contract Administrator at least one-week prior to its initial due date. 
The Contract Administrator will review and either approve or reject use of the report. Where proposed report is 
rejected, Company shall resubmit revised report formats, until Contract Administrator approves format. Reporting 
cycle shall begin upon the Purchase Order date, or, if used, the issuance date of the Notice to Proceed. 
 
Where the Contract calls for reports to be submitted by Company, such reports shall be in both paper and electronic 
format, with the electronic version submitted electronically via email to the Contract Administrator. 
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2.5.3. WORK SCHEDULES 
The Approved working hours are from Monday – Friday 8 AM to 6 PM and Saturday and Sunday from 9 AM to 6 
PM.  The Company may schedule work during these working hour time frames.  The Company shall schedule work 
during the provided time frames with the approach to completing all work with the JEA provided project target 
completion date. The Company shall not schedule work on Holidays without obtaining prior written approval from 
JEA. 
 
The Company understands and agrees that the rate of progress set forth in the Approved Schedule already allows for 
ordinary delays incident to the Work. No extension of the Contract Term will be made for ordinary delays, 
inclement weather, or accidents, and the occurrence of such events will not relieve the Company from requirement 
of meeting the approved schedule. 

2.6. WARRANTIES AND REPRESENTATIONS 

2.6.1. WARRANTY FOR CONSTRUCTION SERVICES 
Unless otherwise stated herein, the Company unconditionally warrants to JEA for a period of not less than TWO 
(2) year(s) from the date of issuance of the Certificate of Substantial Completion, that all Work furnished under the 
Contract, including but not limited to, materials, equipment, workmanship, and intellectual property, including 
derivative works will be: 
 

o Performed in a safe, professional and workman like manner; and 
o Free from Defects in design, material, and workmanship; and 
o Fit for the use and purpose specified or referred to in the Contract; and 
o Suitable for any other use or purpose as represented in writing by the Contractor; and 
o In conformance with the Contract Documents; and 
o Merchantable, new and of first-class quality. 

 
The Company warrants that the Work shall conform to all applicable standards and regulations promulgated by 
federal, state, local laws and regulations, standards boards, organizations of the Department of State, and adopted 
industry association standards.  If the Work fails to conform to such laws, rules, standards and regulations, JEA may 
return the Work for correction or replacement at the Company's expense, or return the Work at the Company's 
expense and terminate the Contract.   
 
If the Company performs services that fail to conform to such standards and regulations or to the warranties set forth 
in the first paragraph of this Section, the Company shall make the necessary corrections at Company's expense.  JEA 
may correct any services to comply with standards and regulations at the Company's expense if the Company fails to 
make the appropriate corrections within a reasonable time after notice of the Defect from JEA. 
 
If Work includes items covered under a manufacturer's or Subcontractor's warranty that exceeds the requirements 
stated herein, Company shall transfer such warranty to JEA.  Such warranties, do not in any way limit the warranty 
provided by the Company to JEA. 
 
If, within the warranty period, JEA determines that any of the Work is defective or exhibit signs of excessive 
deterioration, the Company at its own expense, shall repair, adjust, or replace the defective Work to the complete 
satisfaction of JEA.  The Company shall pay all costs of removal, transportation, reinstallation, repair, and all other 
associated costs incurred in connection with correcting such Defects in the Work. The Company shall correct any 
Defects only at times designated by JEA.  The Company shall extend the warranty period an additional twelve (12) 
months for any portion of the Work that has undergone warranty repair or replacement, but in no case shall the 
maximum warranty period be extended beyond thirty-six (36) months. 
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JEA may repair or replace any defective Work at the Company's expense when the Company fails to correct the 
Defect within a reasonable time of receiving written notification of the Defect by JEA, when the Company is unable 
to respond in an emergency situation or when necessary to prevent JEA from substantial financial loss.  Where JEA 
makes repairs or replaces defective Work, JEA will issue the Company a written accounting and invoice of all repair 
work required to correct the Defects. 
 
Where spare parts may be needed, Company warrants that spare parts will be available to JEA for purchase for at 
least seventy-five percent (75%) of the stated useful life of the product. 
 
The Company's warranty excludes any remedy for damage or Defect caused by abuse, improper or insufficient 
maintenance, improper operation, or wear and tear under normal usage. 
 
Note that JEA intends to perform a warranty inspection prior to the expiration of the warranty period.  JEA may 
notify the Company and require the Company Representative to attend the inspection.  All discrepancies identified 
at said inspection shall be corrected by the Company within a reasonable timeframe. 

2.6.2. EQUIPMENT WARRANTY ON GENERATORS 
Company’s warranty provided on the generators provided must meet or exceed the warranty requirements stated in 
the Technical Specifications.  

2.7. INSURANCE, INDEMNITY AND RISK OF LOSS 

2.7.1. INSURANCE 
INSURANCE REQUIREMENTS 
Before starting and until acceptance of the Work by JEA, and without further limiting its liability under the 
Contract, Company  shall procure and maintain at its sole expense, insurance of the types and in the minimum 
amounts stated below:  
 
 Schedule     Amount 
  
Workers’ Compensation  
Florida Statutory coverage    Statutory Limits (Workers’ Compensation) 
and Employer’s Liability  (including $500,000 each accident (Employer’s Liability) 

appropriate Federal Acts) 
 
Commercial General Liability 
Premises-Operations    $1,000,000 each occurrence 
Products-Completed Operations   $2,000,000 annual aggregate for bodily injury 
Contractual Liability    and property damage, combined single limit 
Independent Contractors 
Broad Form Property Damage 
Explosion, Collapse and Underground 
Hazards (XCU Coverage)     
 
Automobile Liability 
All autos-owned, hired,     $1,000,000 each occurrence, combined single limit 
 or non-owned  
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Excess or Umbrella Liability 
(This is additional coverage and limits  $3,000,000 each occurrence and annual aggregate 
above the following primary insurance: 
Employer’s Liability, Commercial General 
Liability, and Automobile Liability) 
 
Professional Liability                                                            
(Architects & Engineers)                                                          $3,000,000 each claim 
                                                                                                 $6,000,000 annual aggregate 
 
Company’s Commercial General Liability, Excess or Umbrella Liability, and Professional Liability policies shall be 
effective for two (2) years after Work is complete.  The above Indemnification provision is separate and is not 
limited by the type of insurance or insurance amounts stated above. 
   
Company shall specify JEA as an additional insured for all coverage except Workers’ Compensation, Employer’s 
Liability, and Professional Liability. Such insurance shall be primary to any and all other insurance or self-insurance 
maintained by JEA.  Company shall include a Waiver of Subrogation on all required insurance in favor of JEA, its 
board members, officers, employees, agents, successors and assigns.  
 
Such insurance shall be written by a company or companies licensed to do business in the State of Florida and 
satisfactory to JEA.  Prior to commencing any Work under this Contract, certificates evidencing the maintenance of 
the insurance shall be furnished to JEA for approval.  
 
Company’s and its subcontractors’ Certificates of Insurance shall be mailed to JEA (Attn. Procurement Services), 
Customer Care Center, 6th Floor, 21 West Church Street, Jacksonville, FL 32202-3139. 
 
The insurance certificates shall provide that no material alteration or cancellation, including expiration and non-
renewal, shall be effective until thirty (30) days after receipt of written notice by JEA. 
 
Any subcontractors of Company shall procure and maintain the insurance required of Company hereunder during 
the life of the subcontracts.  Subcontractors’ insurance may be either by separate coverage or by endorsement under 
insurance provided by Company.  Company shall submit subcontractors’ Certificates of Insurance to JEA prior to 
allowing subcontractors to perform Work on JEA’s job sites. 

2.7.2. TITLE AND RISK OF LOSS 
Ownership, risks of damage to or loss of the Work shall pass to JEA upon Acceptance. The Company shall assume 
all risk of loss or damage to the Work while items are in transit and/or in the Company's custody until such time that 
JEA issues written notice of Acceptance. 
 
JEA's receipt or delivery of any equipment or other materials will not constitute JEA's Acceptance of the Work and 
will not constitute a waiver by JEA of any right, claim or remedy. In the event of loss or damage to the Work, the 
Company shall bear all costs associated with any loss or damage until Acceptance by JEA. 
 
For equipment and materials removed from JEA sites or the Work locations for repairs, service or duplication, JEA 
will retain the title to equipment and materials removed. 

2.7.3. ENVIRONMENTAL INDEMNIFICATION 
The Company shall hold harmless and indemnify JEA and Florida Power and Light (FPL), including without 
limitation, its officers, directors, members, representatives, affiliates, agents and employees, successors and assigns 
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(the "Indemnified Parties") and will reimburse the Indemnified Parties from and against any and all claims, suits, 
demands, judgments, losses, costs, fines, penalties, damages, liabilities and expenses (including all costs of cleanup, 
containment or other remediation, and all costs for investigation and defense thereof including, but not limited to, 
court costs, reasonable expert witness fees and attorney fees) arising from or in connection with (a) the Company's, 
including, but not limited to, its agents, affiliates or assigns ("Parties"), actions or activities that result in a violation 
of any environmental law, ordinance, rule, or regulation or that leads to an environmental claim or citation or to 
damages due to the Company's or other Parties' activities, (b) any environmental, health and safety liabilities arising 
out of or relating to the operation or other activities performed in connection with this Contract by the Company or 
any Party at any time on or after the effective date of the Contract, or (c) any bodily injury (including illness, 
disability and death, regardless of when any such bodily injury occurred, was incurred or manifested itself), personal 
injury, property damage (including trespass, nuisance, wrongful eviction and deprivation of the use of real property) 
or other damage of or to any person in any way arising from or allegedly arising from any hazardous activity 
conducted by the Company or any Party. JEA and FPL will be entitled to control any remedial action, any 
proceeding relating to an environmental claim. This indemnification agreement is separate and apart from, and is in 
no way limited by, any insurance provided pursuant to this Contract or otherwise. This section relating to 
indemnification shall survive the Term of this Contract, and any holdover and/or Contract extensions thereto, 
whether such Term expires naturally by the passage of time or is terminated earlier pursuant to the provisions of this 
Contract. 

2.7.4. INDEMNIFICATION (JEA STANDARD) 
For ten dollars ($10.00) acknowledged to be included and paid for in the contract price and other good and valuable 
considerations, the Company shall hold harmless and indemnify JEA against any claim, action, loss, damage, injury, 
liability, cost and expense of whatsoever kind or nature (including, but not by way of limitation, reasonable 
attorney's fees and court costs) arising out of injury (whether mental or corporeal) to persons, including death, or 
damage to property, arising out of or incidental to the negligence, recklessness or intentional wrongful misconduct 
of the Company and any person or entity used by Company in the performance of this Contract or Work performed 
thereunder. For purposes of this Indemnification, the term "JEA" shall mean JEA as a body politic and corporate and 
shall include its governing board, officers, employees, agents, successors and assigns. This indemnification shall 
survive the term of a Contract entered into pursuant to this solicitation, for events that occurred during the Contract 
term. This indemnification shall be separate and apart from, and in addition to, any other indemnification provisions 
set forth elsewhere in this Contract. 

2.7.5. NOTIFICATION OF SURETY 
The Company shall notify its surety of any changes affecting the general scope of the Work or altering the Contract 
Price. The amount of the applicable bonds shall be adjusted accordingly and the Company shall furnish proof of 
such adjustment to JEA within ten (10) days of date of Purchase Order. 

2.7.6. BOND AMOUNT 
The Company shall furnish a Payment Bond and Performance Bond in the amount of indicated on the Bid Form, made 
out to JEA in forms and formats approved and provided by JEA, as security for the faithful performance of the Work 
of Contract. JEA will send the approved bond forms to the Company for execution along with the Contract; however, 
in no case shall the date on the bond forms be prior to that of the executed Contract. The surety must be authorized 
and licensed to transact business in Florida. A fully executed Payment Bond and Performance Bond must be recorded 
with the Clerk of Duval County Court and delivered to JEA before JEA will issue a Purchase Order to begin the 
Work.  No Purchase Order shall be issued until the Payment and Performance Bonds are recorded and delivered to 
the JEA Procurement Department. If the Company fails or refuses to furnish or record the required bonds, JEA will 
retain the Company's Bid Bond as liquidated damages. 
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2.8. ACCEPTANCE 

2.8.1. ACCEPTANCE OF WORK - RECEIPT, INSPECTION, USAGE AND TESTING 
The Contract Administrator will make the determination when Work is completed and there is Acceptance by JEA. 
Acceptance will be made by JEA only in writing and after adequate time to ensure Work is performed in accordance 
with Contract Documents. JEA will reject any items delivered by Company that are not in accordance with the 
Contract, and shall not be deemed to have accepted any items until JEA has had reasonable time to inspect them 
following delivery or, if later, within a reasonable time after any latent defect in the items has become apparent. JEA 
may partially accept the Work items. If JEA elects to accept nonconforming items, it may in addition to other 
remedies, be entitled to deduct a reasonable amount from the price as compensation for the nonconformity. Any 
Acceptance by JEA, even if nonconditional, shall not be deemed a waiver, or settlement or acceptance of any 
Defect. 
 
Items specifically required prior to Acceptance are: As required per the Technical Specifications. 

2.8.2. DELAY IN ACCEPTANCE OR DELIVERY 
JEA may delay delivery or acceptance of goods in the event of any unforeseen event. The Company shall hold the 
goods pending JEA's direction, and JEA will be liable only for direct increased costs incurred by the Company by 
reason of JEA's instructions. 

2.9. TERM AND TERMINATION 

2.9.1. TERM 

2.9.1.1. TERM OF CONTRACT - THROUGH COMPLETION OF WORK 
The Contract shall be in force through completion of all Work, Acceptance and final payment, including resolution 
of all disputes, claims, or suits, if any. Certain provisions of this Contract may extend past termination including, but 
not limited to, Warranty and Indemnification provisions.  
 
This Contract, after the initial year, shall be contingent upon the existence of lawfully appropriated funds for each 
subsequent year of the Contract. 

2.9.2. TERMINATION FOR CONVENIENCE 
JEA shall have the absolute right to terminate the Contract in whole or part, with or without cause, at any time after 
the Award effective date upon written notification of such termination. 
 
In the event of termination for convenience, JEA will pay the Company for all disbursements and expenses that the 
Company has incurred, or has become obligated prior to receiving JEA's notice of termination. 
 
Upon receipt of such notice of termination, the Company shall stop the performance of the Work hereunder except 
as may be necessary to carry out such termination and take any other action toward termination of the Work that 
JEA may reasonably request, including all reasonable efforts to provide for a prompt and efficient transition as 
directed by JEA. 
 
JEA will have no liability to the Company for any cause whatsoever arising out of, or in connection with, 
termination including, but not limited to, lost profits, lost opportunities, resulting change in business condition, 
except as expressly stated within these Contract Documents. 
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2.9.3. SUSPENSION OF WORK 
JEA may suspend the performance of the Work by providing the Company with five days' written notice of such 
suspension. Schedules and compensation for performance of the Work shall be amended by mutual agreement to 
reflect such suspension. In the event of suspension of Work, the Company shall resume full performance of the 
Work when JEA gives written direction to do so. Suspension of Work for reasons other than the Company's 
negligence or failure to perform, shall not affect the Company's compensation as outlined in the Contract 
Documents. 

2.9.4. TERMINATION FOR DEFAULT (WITH A BOND) 
JEA may give the Company written notice to discontinue all or part of the Work under the Contract or a Notice to 
Cure  a material breach in the event that: 
 

o The Company assigns or subcontracts the Work without prior written permission; 
o Any petition is filed or any proceeding is commenced by or against the Company for relief under 

any bankruptcy or insolvency laws; 
o A receiver is appointed for the Company's properties or the Company commits any act of 

insolvency (however evidenced); 
o The Company makes an assignment for the benefit of creditors; 
o The Company suspends the operation of a substantial portion of its business; 
o The Company suspends the whole or any part of the Work to the extent that it impacts the 

Company's ability to meet the Work schedule, or the Company abandons the whole or any part of 
the Work; 

o The Company, at any time, violates any of the conditions or provisions of the Contract 
Documents, or the Company fails to perform as specified in the Contract Documents, or the 
Company is not complying with the Contract Documents; 

o The Company attempts to willfully impose upon JEA items or workmanship that are, in JEA's sole 
opinion, defective or of unacceptable quality; 

o The Company breaches any of the representations or warranties; 
o The Company is determined, in JEA's sole opinion, to have misrepresented the utilization of funds 

or misappropriate property belonging to JEA; or 
o There is an adverse material change in the financial or business condition of the Company. 

 
If within thirty (30) days after service of such notice to discontinue or notice to cure upon the Company an 
arrangement satisfactory to JEA has not been made by the Company for continuance of the Work or the material 
breach has not been remedied, JEA may declare the Company to be in default and terminate the Contract. 
 
Once Company is declared in default and the Contract has been terminated, JEA will notify the Surety in writing of 
the termination. The Surety shall, at JEA’s sole option take one (1) of the following actions: 
 

(a)  Within a reasonable time, but in no event later than thirty (30) days, from JEA's written notice 
of termination for default, arrange for Company with JEA's consent, which shall not be 
unreasonably withheld, to complete the Contract and the Surety shall pay JEA all losses, delay 
and disruption damages and all other damages, expenses, costs and statutory attorney's fees, 
including appellate proceedings, that JEA sustains because of a default by the Company under 
the Contract; 

(b)  Within a reasonable time, but in no event longer than sixty (60) days after JEA's written notice 
of termination for default, award a contract to a completion contractor and issue notice to 
proceed or alternatively, JEA may elect, to have the Surety determine jointly with JEA the 
lowest responsible qualified bidder, to have the Surety arrange for a contract between such 
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bidder and JEA, and for the Surety to make available as Work progresses sufficient funds to 
pay the cost of completion less the balance of the Contract price; or 

(c)  Within a reasonable time, but in no event later than thirty (30) days from JEA's notice of 
termination for default, JEA may waive its right to complete or arrange for completion of the 
Contract and, within twenty-one (21) days thereafter, determine the amount for which the 
Surety may be liable to JEA and tender payment to JEA of any amount necessary in order for 
JEA to complete performance of the Contract in accordance with its terms and conditions less 
the balance of the Contract price.  

 
JEA shall have the right to take possession of and use any of the materials, plant, tools, equipment, supplies and 
property of any kind provided by the Company for the purpose of this Work. 
 
JEA will charge the expense of completing the Work to the Company and will deduct such expenses from monies 
due, or which at any time thereafter may become due, to the Company. If such expenses are more than the sum that 
would otherwise have been payable under the Contract, then the Company or Surety shall pay the amount of such 
excess to JEA upon notice of the expenses from JEA. JEA shall not be required to obtain the lowest price for 
completing the Work under the Contract, but may make such expenditures that, in its sole judgment, shall best 
accomplish such completion. JEA will, however, make reasonable efforts to mitigate the excess costs of completing 
the Work. 
 
The Contract Documents shall in no way limit JEA's right to all remedies for nonperformance provided under law or 
in equity, except as specifically set forth herein. In the event of termination for nonperformance, the Company shall 
immediately surrender all Work records to JEA. In such a case, JEA may set off any money owed to the Company 
against any liabilities resulting from the Company's nonperformance. 
 
JEA has no responsibility whatsoever to issue notices of any kind, including but not limited to deficient performance 
letters and scorecards, to the Company regarding its performance prior to default by Company for performance 
related issues.  
 
JEA shall have no liability to the Company for termination costs arising out of the Contract, or any of the 
Company's subcontracts, as a result of termination for default.  
 
Immediately upon termination or expiration of this Agreement, Company must return to JEA all materials, 
documents and things used by Company and belonging to JEA, including proposals, computer files, borrower files, 
building keys, and any other property or information regarding continued business compliance or goodwill, whether 
in electronic or hard-copy form. Furthermore, upon JEA's request, Company shall certify in writing that all of the 
foregoing documents or materials, including archival or backup copies, whether in electronic of hard-copy form, 
have been returned to JEA, deleted from any computer system, or otherwise destroyed. 
 
Any other provision in this Agreement to the contrary notwithstanding the duration of this Agreement after the 
initial year, shall be contingent upon the existence of lawfully appropriated funds for each subsequent year of the 
term. 

2.9.5. UNAUTHORIZED WORK 
JEA will consider any Work done without lines and grades given, Work done beyond the lines and grades shown on 
the Contract or as given, or any extra Work done without written authority, as unauthorized Work and will not pay 
the Company for such Work. If so ordered by the Contract Administrator, the Company shall remove such Work 
and properly replace it at the Company's own expense. 
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2.10. PRELIMINARY MATTERS 

2.10.1. MAINTENANCE OF TRAFFIC 
The Company, when required by the governing agency such as the City of Jacksonville or the Florida Department of 
Transportation (FDOT), shall maintain traffic in accordance with an approved Maintenance of Traffic (MOT) plan 
("MOT Plan") submitted by the Company, on streets, roads, private ways, and walks. The Company shall assume 
full responsibility for the adequacy and safety of provisions made. The Company shall be solely responsible for the 
placement, maintenance and removal of the minimum number of devices required by the MOT Plan, or specified by 
the FDOT, for the control of traffic at the Work Location including, but not limited to signs, cones, lights, 
barricades, concrete barrier walls, police officers, flaggers, etc. ("MOT Items"). 
 
Company shall be responsible for all costs associated with MOT.  There will not be a separate line item for MOT on 
the Bid Form.   

2.10.2. LIMITATION OF ACCURACY OF INFORMATIONAL MATERIALS 
For all drawings, test results, inspections, and other informational materials included as part of the Contract 
Documents, the Company understands and agrees that any existing facilities shown, including underground, 
overhead, and surface structures, and other delineations, and any other informational items provided as part of the 
Contract Documents are for reference only and are not to be used by the Company as the only indication of Work 
conditions. The Company understands and agrees that it is its sole responsibility to verify all Work conditions, 
measurements, dimensions, obstructions and other causes for existing or potential changes to the Work prior to 
initiating Work. In the event the Work must be changed due to the Company not fulfilling the above requirements, 
the Company understands and agrees that it will be responsible for all costs associated with the changed condition. 
Changes associated with conditions that are clearly unforeseen and that could not have been discovered by a 
reasonable verification of the above listed items, shall be covered as stated in Changes to Work. 

2.10.3. PERMITS TO BE OBTAINED BY THE CONTRACTOR 
Unless otherwise specified in the Contract Documents, the Contractor shall secure, maintain, post as required, and 
pay for all building, plumbing, electrical, water, sewer, right-of-way, parking, roadway, railroad, shipping, freight, 
hazardous materials, and any other permits which may be required for performance of the Work in full compliance 
with all applicable laws, rules and regulations. The Contractor shall perform all actions necessary to identify where 
permits are to be obtained and properly file for the permits, except those specifically listed in the Contract 
Documents as being provided by JEA. 
 
The Contractor shall comply with all conditions of permits issued for the Work, either directly or indirectly, issued 
by federal, state, or local governmental agencies, which are hereby incorporated as part of these Contract 
Documents. The Contractor shall be solely responsible for resolving any issues and bearing all expenses including 
any damages suffered by JEA that result from a finding of noncompliance during performance of the Work by any 
of the respective regulatory agencies including, but not limited to, all costs for delays, litigation, fines, fees of any 
kind, and other costs. 

2.10.4. PRE-WORK MEETING AND PROGRESS MEETINGS (CONSTRUCTION) 
Before starting the Field Work, a Pre-Work or Pre-Construction meeting may be held to review procedures for the 
Work, review the Work schedule, establish procedures for invoicing, approving Invoices and making payments, and 
establish a working relationship between JEA and the Company. 
 
The JEA Contract Administrator may, at his or her discretion, request Pre-Work Meetings to be held prior to start of 
any Field Work. Such meeting(s) shall be attended by, but not limited to, the Company Representative and 
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Company Supervisor. The JEA Contract Administrator will notify the Company in writing of the meeting time and 
location at least two (2) days prior to the meeting date. In addition, construction progress meetings will be held at a 
frequency as determined by JEA. Such meeting(s) shall be attended by, but not limited to, the Company's 
Representative and Company's Supervisor. 

2.10.5. TEMPORARY CLOSURE OF ROADWAYS 
The Company shall not close or obstruct any portion of a street, road, or private way without first obtaining permits. 
If any street or private way is rendered unsafe by the Company's operations, the Company shall make such repairs or 
provide such temporary ways and guards necessary for the protection and safety of persons on the Work and the 
public and for the orderly maintenance of traffic. All costs associated with temporary closure of roadways shall be 
included in Bid Price. 
 
The Company shall notify the police and fire departments in writing if it will be necessary to close a street. The 
Company shall copy JEA on all correspondence relating to street closure. The Company shall notify the police and 
fire departments prior to closure of the street. The Company shall be responsible for maintaining proper coordination 
with the proper authorities. 
 
Temporary closure of business entrances must be approved in writing by and coordinated with JEA. 

2.10.6. TEMPORARY UTILITIES 
The Company shall furnish and install all temporary water, electricity and other utilities required to accomplish the 
Work. The Company shall obtain the water required for carrying out the Work from fire hydrants, existing water 
main connections, or new connections approved by JEA. The Company shall install a back flow preventer and water 
meter assembly if construction water is necessary. Upon Substantial Completion of Work, the Company shall 
remove all evidence of temporary connections and lines.  
 
Prior to initiating any construction Work, the Company shall coordinate and schedule the provision of temporary 
utility service required during construction and arrange for the permanent installation and connection of utilities for 
the completed Work. 

2.10.7. WORK LOCATION 
Work shall be performed at the following location(s): VARIOUS 

2.10.8. UNFORESEEN CONDITIONS 
The Company understands and agrees that it is its responsibility to conduct due diligence prior to the Work. Such 
due diligence includes, but is not limited to, verifying all Work conditions, measurements, dimensions and latent and 
patent obstructions, the accuracy of drawings, test results, inspections and other informational materials provided in 
the Contract Documents, and any other causes for existing or potential changes to the Work prior to initiating the 
Work. In the event that the Work must be changed due to the Company's failure to fulfill the above requirements, 
the Company understands and agrees that it will be responsible for all costs associated with the changed condition. 
 
In the event, however, that the Company exercises the requisite due diligence and a change to the Work becomes 
necessary resulting from conditions that are clearly unforeseen and that could not have been discovered, the costs for 
adjusting the Work in response to such unforeseen conditions shall be addressed in a Change Order or an 
amendment to the Contract executed by JEA and Company.  Any Work the Company performs prior to receipt of 
such Change Order or approved Contract amendment will be at the Company's sole risk. 
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2.10.9. COMPANY'S EQUIPMENT 
The Company's equipment including, but not limited to, trucks, drill rigs, backhoes, excavators, bucket trucks and 
derricks shall not be older than five (5) years in age, unless the Company can demonstrate to JEA's satisfaction that 
equipment being used has been completely refurbished and that it is in good working order. JEA may, at its sole 
discretion, make exceptions for equipment that is rarely used such as sag winches. 

2.10.10. SHIPPING TO AND STORAGE AT WORK LOCATION 
Shipping materials and equipment to be installed by the Company shall be delivered by the Company to the Work 
Location or such other place as may be designated by the Contract Administrator. Insofar as transportation 
conditions will allow, items shall be shipped complete and ready for installation. 
 
Where applicable, the Company shall be responsible for obtaining any permits required for transportation to the 
Work Location. The Company shall provide an Advance Ship Notice to the Contract Administrator or designated 
Work Location manager. 
 
Storage: Under arrangement with the JEA Engineer, and upon his approval, a limited amount of temporary indoor 
storage space may be made available, but only for the equipment that must be protected from the 
weather.  Equipment for which arrangements have been made for indoor storage, shall be packed separately and the 
container clearly marked "For Indoor Storage."  For equipment that will be stored indoors and that will require 
special storage precautions, the storage instructions shall be shown on the outside of each container, or in a durable 
envelope identified as containing storage instructions and attached to the container.  

2.10.11. COMPANY LAYDOWN AREA 
In the event the Company decides to utilize public or private property as a laydown area, the Company shall enter 
into a written agreement with the entity who owns the property. JEA shall have access to all laydown areas. Upon 
submission of Company's first Invoice or application for payment to JEA, the Company shall provide to JEA a copy 
of such signed written agreement. The Company shall submit to JEA a letter of release from the entity in connection 
with Company's final Invoice or application for payment to JEA. 

2.11. CONFIDENTIALITY AND OWNERSHIP OF DOCUMENTATION 

2.11.1.  PUBLIC RECORDS LAWS 
Access to Public Records 
All Documents, data and other records received by JEA in connection with the Contract are public records and 
available for public inspection unless specifically exempt by law. The Company shall allow public access to all 
documents, data and other records made or received by the Company in connection with the Contract unless the 
records are exempt from Section 249(a) of Article I of the Florida Constitution or subsection 119.07(1), Florida 
Statutes. JEA may unilaterally terminate the Contract of the Company refuses to allow public access as required 
under the Contract. 
 
Redacted copies of Confidential Information 
If the Company believes that any portion of any documents, data or other records submitted to JEA are exempt from 
disclosure under Chapter 119, Florida Statutes, the Florida Constitution and related laws ("Florida's Public Records 
Laws"), Company must (1) clearly segregate and mark the specific sections of the document, data and records as 
"Confidential", (2) cite the specific Florida Statute or other legal authority for the asserted exemption, and (3) 
provide JEA with a separate redacted copy of the documents, data, or records (the "Redacted Copy"). The Redacted 
Copy shall contain JEA's contract name and number, and shall be clearly titled "Redacted Copy". Bidder should 
only redact those portions of records that Bidder claims are specifically exempt from disclosure under Florida's 
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Public Records Laws. If the Company fails to submit a redacted copy of documents, data, or other records it claims 
is confidential, JEA is authorized to produce all documents, data, and other records submitted to JEA in answer to a 
public records request for these records. 
 
Request for Redacted Information 
In the event of a public records or other disclosure request under Florida's Public Records Laws or other authority to 
which the Company's documents, data or records are responsive, JEA will provide the Redacted Copy to the 
requestor. If a Requestor asserts a right to any redacted information, JEA will notify the Company that such an 
assertion has been made. It is the Company's responsibility to respond to the requestor to assert that the information 
in questions is exempt from disclosure under applicable law. If JEA becomes subject to a demand for discovery or 
disclosure of the redacted information under legal process, JEA shall give the Company prompt notice of the 
demand prior to releasing the redacted information (unless otherwise prohibited by applicable law). The Company 
shall be responsible for defending it determination that the redacted portions of the information are not subject to 
disclosure. 
 
Indemnification for Redacted Information 
The Company shall protect, defend, and indemnify JEA from and against all claims, demands, actions, suits, 
damages, liabilities, losses, settlements, judgments, costs, and expenses (including but not limited to reasonable 
attorney's fees and costs) arising from or relating to the Company's assertion that all or any portion of its information 
is not subject to disclosure. 
 
Public Records Clause for Service Contracts 
If, under the Contract, the Company is providing services and is acting on behalf of JEA as contemplated by 
subsection 119.011(2), Florida Statutes, the Company shall: 
 

• Keep and maintain public records that ordinarily and necessarily would be required by JEA in 
order to perform service; 

• Provide the public with access to public records on the same terms and conditions that JEA would 
provide the records and at a cost that does not exceed the cost provided in Chapter 119, Florida 
Statues, or otherwise prohibited by law; 

• Ensure that public records that are exempt or confidential and exempt from public records 
disclosure requirements are not disclosed except as authorized by law; and 

• Meet all requirements for retaining public records and transfer, at no cost, to JEA all public 
records in possession of the Company upon termination of the contract and destroy any duplicate 
public records that are exempt or confidential and exempt from public records disclosure 
requirements. All records stored electronically shall be provided to JEA in a format that is 
compatible with the information technology systems of JEA. 

 
IF THE COMPANY HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE COMPANY'S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: 
 
 JEA 
 Attn: Public Records 
 21 West Church Street 
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 Jacksonville, Florida 32202 
 Ph: 904-665-8606 
 publicrecords@jea.com 

2.11.2. INTELLECTUAL PROPERTY 
The Company grants to JEA an irrevocable, perpetual, royalty free and fully paid-up right to use (and such right 
includes, without limitation, a right to copy, modify and create derivative works from the subject matter of the grant 
of the right to sublicense all, or any portion of, the foregoing rights to an affiliate or a third party service provider) 
the Company's intellectual property (including, without limitation, all trade secrets, patents, copyright and know-
how) that is contained or embedded in, required for the use of, that was used in the production of or is required for 
the reproduction, modification, maintenance, servicing, improvement or continued operation of any applicable unit 
of Work. 
 
If the Work contains, has embedded in, requires for the use of any third party intellectual property, or if the third 
party intellectual property is required for the reproduction, modification, maintenance, servicing, improvement or 
continued operation of the Work, the Company shall secure for JEA an irrevocable, perpetual, royalty free and fully 
paid-up right to use all third party intellectual property. The Company shall secure such right at its expense and prior 
to incorporating any third party intellectual property (including, without limitation, all trade secrets, patents, 
copyright and know-how) into any Work, including, without limitation, all drawings or data provided under the 
Contract, and such right must include, without limitation, a right to copy, modify and create derivative works from 
the subject matter of the grant of the right and a right to sublicense all or any portion of the foregoing rights to an 
affiliate or a third party service provider. 
 
Should JEA, or any third party obtaining such work product through JEA, use the Work or any part thereof for any 
purpose other than that which is specified herein, it shall be at JEA's sole risk. 
 
The Company will, at its expense, defend all claims, actions or proceedings against JEA based on any allegation that 
the Work, or any part of the Work, constitutes an infringement of any patent or any other intellectual property right, 
and will pay to JEA all costs, damages, charges, and expenses occasioned to JEA by reason thereof. JEA will give 
the Company written notice of any such claim, action or proceeding and, at the request and expense of the 
Company, JEA will provide the Company with available information, assistance and authority for the defense. 
 
If, in any action or proceeding, the Work, or any part thereof, is held to constitute an infringement, the Company 
will, within thirty (30) days of notice, either secure for JEA the right to continue using the Work or will, at the 
Company's expense, replace the infringing items with noninfringing Work or make modifications as necessary so 
that the Work no longer infringes. 
 
The Company will obtain and pay for all patent and other intellectual property royalties and license fees required in 
respect of the Work. 

2.11.3. PROPRIETARY INFORMATION 
The Company shall not copy, reproduce, or disclose to third parties, except in connection with the Work, any 
information that JEA furnishes to the Company. The Company shall insert in any subcontract a restriction on the use 
of all information furnished by JEA. The Company shall not use this information on another project. All information 
furnished by JEA will be returned to JEA upon completion of the Work. 
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2.11.4. PUBLICITY AND ADVERTISING 
The Company shall not take any photographs, make any announcements or release any information concerning the 
Contract or the Work to any member of the public, press or official body unless prior written consent is obtained 
from JEA.  

2.12. LABOR 

2.12.1. NONDISCRIMINATION 
The Company represents that it has adopted and will maintain a policy of nondiscrimination against employees or 
applicants for employment on account of race, religion, sex, color, national origin, age or handicap, in all areas of 
employee relations, throughout the Term of this Contract. The Company agrees that on written request, it will allow 
JEA reasonable access to the Company's records of employment, employment advertisement, application forms and 
other pertinent data and records for the purpose of investigation to ascertain compliance with the nondiscrimination 
provisions of this Contract; provided however, the Company shall not be required to produce, for inspection, records 
covering periods of time more than one (1) year from the effective date of this Contract. 
 
The Company shall comply with the following executive orders, acts, and all rules and regulations implementing 
said orders or acts, which are by this reference incorporated herein as if set out in their entirety: 
 

• The provisions of Presidential Order 11246, as amended, and the portions of Executive Orders 
11701 and 11758 as applicable to Equal Employment Opportunity; 

• The provisions of section 503 of the Rehabilitation Act of 1973, as amended, and the Americans 
with Disabilities Act (ADA); and 

• The provisions of the Employment and Training of Veterans Act, 38 U.S.C. 4212 (formerly 2012). 
 
The Company agrees that if any of the Work of this Contract will be performed by a Subcontractor, then the 
provisions of this subsection shall be incorporated into and become a part of the subcontract. 

2.12.2. JEA ACCESS BADGES 
If the scope of work described in this Contract requires a Company to access JEA facilities, each Company 
employee shall apply for a JEA access badge through JEA's Security Department. An appointment to obtain a JEA 
access badge can be made by contacting JEA Security at securitybadge@jea.com. Finally, JEA does not allow 
Company employees to share JEA access badges. A Company whose employees are found to be sharing JEA access 
badges, will result in the Contract being terminated immediately for default. Additionally, JEA shall be notified 
within six (6) hours of a lost or stolen JEA security badge or when an employee leaves the Company. Report badge 
termination notifications to JEA Security at (904) 665-8200. 

2.12.3. LEGAL WORKFORCE 
JEA shall consider the Company's employment of unauthorized aliens a violation of section 274A(e) of the 
Immigration and Nationalization Act.  Such violation shall be cause for termination of the Contract for default upon 
thirty (30) days' prior written notice of such termination, notwithstanding any other provisions to the contrary in the 
Contract Documents. 

2.12.4. JEA WORKPLACE TOBACCO USE POLICY 
It is JEA's policy to maintain a healthy work environment and JEA's goal is to become a tobacco-free 
workplace.  Therefore, JEA prohibits Company employees from using tobacco products while on JEA property or 
during the performance of JEA Work.  JEA reserves the right to require Company to remove an employee who 
violates this policy from JEA property or JEA Work site upon notice from the JEA Representative.   
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2.12.5. MINIMUM QUALIFICATION OF COMPANY PERSONNEL 
At a minimum, all Company personnel shall be qualified for the tasks they are assigned. All Company personnel 
assigned to work at a JEA facility or job site shall be able to read, write, speak and understand English. All 
Company personnel shall act in a professional manner, with due sensitivity to other persons at the Work Location. If 
JEA, at its sole discretion, determines that a Company person is unqualified, unfit, or otherwise unsuitable for the 
tasks assigned, the Company shall immediately stop the person from performing the tasks, and replace the person 
with a qualified individual. The Company shall pay all costs associated with replacing the unqualified person 
including, but not limited to, termination, recruiting, training, and certification costs.  
 
The Company personnel assigned supervisory roles, and those with increased authority shall be held to strict 
scrutiny of their qualifications and suitability for their positions. In addition to the other provisions of this Section, 
the Company shall provide written documentation as to experience, education, licenses, certifications, professional 
affiliations, and other qualifications of the individual, within one day of request from the Contract Administrator. 
Any changes to such personnel after approval shall require the written permission of the Contract Administrator. 

2.12.6. PAYMENT OF OVERTIME 
Any Overtime required for Company to complete the Work within the Contract Time shall be at the sole cost and 
expense of Company.    

2.12.7. SCHEDULING OF OVERTIME 
Whenever the Company schedules Work beyond eight hours per day for a five day week, beyond 10 hours per day 
for a four day week, beyond 40 hours per week, or on Saturdays, Sundays, or Holidays, then the Company shall 
arrange, in advance, for the JEA Representative to inspect the Work performed during Overtime. The Company 
shall not perform Overtime Work or after-hours Work without a JEA Representative at the Work Location or 
available to perform the inspections, as directed by the Contract Administrator.  

2.12.8. SHOW-UP PAY 
In the event that inclement weather prevents the Company from performing Work, the Company may be obligated 
to pay its crew a show-up pay. The Company shall be solely responsible for providing this pay. 

2.12.9. COMPANY'S LABOR RELATIONS 
The Company shall negotiate and resolve any disputes between the Company and its employees, or anyone 
representing its employees. The Company shall immediately notify JEA of any actual or potential labor dispute that 
may affect the Work and shall inform JEA of all actions it is taking to resolve the dispute. 

2.13. COMPANY'S RESPONSIBILITIES AND PERFORMANCE OF THE CONTRACT 

2.13.1. COMPANY REPRESENTATIVES 
The Company shall provide JEA with the name and responsibilities of the Company Representative, in writing after 
Award of the Contract and before starting the Work under the Contract. Should the Company need to change the 
Company Representative, the Company shall promptly notify JEA in writing of the change. 

2.13.2. COMPANY REVIEW OF PROJECT REQUIREMENTS 
The Company shall review the Work requirements and specifications prior to commencing Work. The Company 
shall immediately notify the Contract Administrator in writing of any conflict with applicable law, or any error, 
inconsistency or omission it may discover. JEA will promptly review the alleged conflicts, errors, inconsistencies or 
omissions, and issue a Change Order or Purchase Order as appropriate if JEA is in agreement with the alleged 
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conflict, and issue revised specifications. Any Work the Company performs prior to receipt of approved Change 
Order will be at the Company's sole risk. 

2.13.3. LICENSES 
The Company shall comply with all licensing, registration and/or certification requirements pursuant to applicable 
laws, rules and regulations. The Company shall secure all licenses, registrations and certifications as required for the 
performance of the Work and shall pay all fees associated with securing them. The Company shall produce written 
evidence of licenses and other certifications immediately upon request from JEA. 

2.13.4. PERFORMANCE OF THE WORK 
The Company represents and warrants that it has the full corporate right, power and authority to enter into the 
Contract and to perform the acts required of it hereunder, and that the performance of its obligations and duties 
hereunder does not and will not violate any Contract to which the Company is a party or by which it is otherwise 
bound. The Company warrants that all items provided under the Contract shall be free from Defect and services 
shall be performed in a professional manner and with professional diligence and skill, consistent with the prevailing 
standards of the industry. The Company warrants that the Work will meet the functional and performance 
requirements defined in the Contract. 

2.13.5. EMERGENCY EVENTS 
In the event that a system-wide emergency arises during the Term  for which JEA requires assistance from the 
Company including, but not limited to, severe storms, large-scale fires, floods, and terrorist attacks, the Company 
acknowledges the importance of JEA infrastructure and agrees to support, with all its resources, skills and 
capabilities, and the maximum extent possible, all restoration efforts of JEA. The Contract Administrator shall 
notify the Company when an emergency event occurs and the Company agrees to mobilize its full resources 
immediately. In the event conditions are such that an emergency event is likely in progress, but the Company has not 
been notified by the Contract Administrator, the Company shall make all efforts to contact a JEA Representative to 
determine if and how it should respond. JEA agrees to reimburse the Company for its actual costs incurred as a 
result of supporting JEA during the emergency event, plus overhead and profit, not to exceed twelve percent (12%) 
of such costs. 

2.13.6. EMERGENCY PROCEDURES 
In emergencies affecting the safety of persons, the Work or property at the Work Location or any other area adjacent 
thereto, the Company, without special instructions or authorization from JEA Representatives, is obligated to act to 
its best ability to prevent threatened damage, injury or loss to the Work, any persons, or property. The Company 
shall give the Contract Administrator prompt written notice describing the emergency, its cause, actions taken, 
injuries and casualties, property damage, other damages, and impact on continued performance under this Contract. 

2.13.7. ENCROACHMENTS ON RIGHTS OR PROPERTY 
The Company shall be solely responsible for any encroachments on public property or on the rights or property of 
adjoining property owners to the Work Location, and shall hold JEA harmless because of any encroachments that 
may result because of the Company's improper layout. In this regard, the Company shall, without extra cost to JEA, 
remove any Work or portion of any Work that encroaches on the property other than that of the Work Location, or 
that is built beyond legal building or setback limits. The Company shall rebuild the affected Work or portion of 
Work at the proper location and in full compliance with the Contract Documents. 

2.13.8. REMOVAL OF WORK 
The Company shall not sell, assign, mortgage, hypothecate or remove Work that has been delivered to or installed at 
the Work Location. 
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2.13.9. APPLICABLE STANDARDS AND CODES 
The latest rules and regulations of the following organizations shall be considered a part of these Contract 
Documents. The Company shall perform all Work in strict accordance with applicable provisions thereof: 
 
Institute of Electronic and Electrical Engineers (IEEE), Edison Electric Institute (EEI), National Electrical 
Manufacturer's Assoc. (NEMA), American Concrete Institute (ACI), American National Standards Institute (ANSI), 
National Electric Safety Code (NESC). 

2.13.10. FREE AND CLEAR TITLE 
The Company warrants that it has title to all equipment and materials furnished under the Contract where title will 
pass to JEA, and that the equipment and materials passed to JEA are free and clear of all liens, claims, security 
interests and encumbrances. 

2.13.11. INSPECTIONS AND TESTING 
JEA, or its designated representatives, will perform inspections at the Company facilities during normal business 
hours and in a manner that minimizes disruption to the normal day-to-day work activities of the 
Company.  Company shall provide safe and proper facilities for inspection access and observation of the Work and 
also for any inspection or testing by others. 
 
If the Company has covered or concealed any Work from inspection in any way that the JEA Representative has not 
specifically requested prior to the JEA Representative’s inspection, or if the JEA Representative considers it 
necessary or advisable that covered Work be inspected or tested by others, the Company, at the JEA 
Representative's request, shall uncover, expose or otherwise make available the portion of the Work in question for 
observation, inspection or testing as the JEA Representative may require.  The Company shall furnish all necessary 
labor, material and equipment to make such Work available. 
 
If such Work is defective, the Company shall bear all expenses of uncovering, exposure, observation, inspection and 
testing and of satisfactory reconstruction, including, but not limited to, compensation for additional professional 
services required by JEA, and no change in Contract Time will be considered as a result of the foregoing. 
 
If such Work is not defective, JEA will reimburse the Company for actual time, material, and equipment costs for 
uncovering and reconstruction of the portion of the Work in question.  JEA may also, at its sole discretion, grant the 
Company an extension of the Contract Time directly attributable to such uncovering, exposure, observation, 
inspection, testing and reconstruction. 
 
All materials and equipment used in the construction of the Contract shall be subject to adequate inspection and 
testing in accordance with accepted standards.  The Company shall select the laboratory or inspection agency for 
making all tests required by the specifications, and shall pay for this laboratory service direct, as a part of this 
Contract. 
 
The Company shall pay for all required testing of materials and equipment.  Two (2) copies of each test showing 
certification of each test shall be furnished to the JEA Engineer immediately after such test has been made and with 
the exception of concrete, prior to delivery of the materials or equipment tested to the Work Location.  JEA will not 
accept the materials or equipment until tests have been approved. 
 
Materials of construction, particularly those upon which the strength and durability of the structure may depend, 
shall be subject to inspection and testing to establish conformance with specifications and suitability for uses 
intended.  Test requirements for all materials are set out in the detailed specifications for that particular material. All 
materials and equipment prior to being incorporated in the Work, and required by the JEA Engineer to be tested, 
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shall be tested for conformance with contractual requirements.  Standard items of a uniform nature may be accepted 
on the manufacturer's certification.  Where specific performance and/or quality is referred to, it is the Company's 
responsibility to have the necessary tests performed by qualified persons to show that the contractual requirements 
are being met except those tests named in the Contact Documents to be performed by JEA.  Certified test results 
shall be submitted promptly in quadruplicate to the JEA Engineer for review.  All tests shall be performed in 
accordance with referenced standards.  Where no reference is made, tests shall be performed in accordance with the 
methods prescribed by the American Society for Testing and Materials or such other organization as would be 
applicable. 
 
The Company shall pay for any retests resulting from its failure to provide Work that passes required tests. 
 
The JEA Engineer may appoint JEA Inspectors to inspect any and all materials and Work.  Such inspection may 
extend to any or all parts of the Work and to the preparation and manufacture of the materials to be used.  The JEA 
Inspectors shall not be authorized to alter, revoke, enlarge or relax the provisions of the Contract, nor will they be 
authorized to approve or accept any portion of the completed Work, nor to issue instructions contrary to the 
Contract.  The JEA Inspector shall inform the JEA Engineer of the progress of the Work and the manner in which it 
is being done, and notify the Company of any infringement upon the Contract Documents.  The JEA Inspector will 
have the authority to reject defective materials or to suspend any Work that is being improperly done subject to the 
final decision of the JEA Engineer. 

2.13.12. INTERFERENCE WITH EXISTING UTILITIES 
The Company acknowledges and agrees that there is a possibility that existing JEA or other utility facilities may 
cross and/or lie parallel to excavations in the area where Work will occur. Although JEA may indicate recorded 
obstacles on the drawings, it does not warrant that other subsurface obstacles do not exist. The Company shall be 
responsible for verifying the data furnished by JEA and for fully investigating and locating additional obstructions 
including every type below, on or above the ground. The Company should regard these impediments as normal to 
construction. All costs for performing such work shall not be paid for separately, but shall be included in the 
Company's costs on the Bid Document.  
 
The Company shall comply with all requirements of the Sunshine State One-Call program. 
 
In the event the Company encounters an unidentified utility during performance of the Work, the Company shall 
promptly cease Work in the affected area and shall immediately notify the JEA Representative in writing. JEA will 
investigate the area and propose remedial actions in accordance with the provisions stated herein in "Changes to the 
Work". 
 
The Company shall work in cooperation with JEA and representatives of existing utilities to plan and coordinate 
putting new Work into service so as not to interfere with the operation of the existing utilities. Such plans shall be 
adhered to unless deviations therefrom are expressly permitted in writing by the Contract Administrator. 
 
The Company shall at all times conduct the Work in a manner that interferes as little as possible with the existing 
utilities. Any cables exposed during construction, whether energized or not, must be handled and protected as if they 
are energized. The Company shall so conduct its operations and maintain the Work in such condition that adequate 
drainage shall be in effect at all times. The Company shall not obstruct existing gutters, ditches and other runoff 
facilities. When working in the vicinity of overhead lines, the Company shall request line rubber protection from 
JEA at least ten (10) days in advance of performing the work. 
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The Company shall be solely responsible for any damages, interferences, and interruptions of service caused to any 
utility's assets and services including water, sewer, electric, telephone, gas, cable, and other utility services, that 
result from the Company's failure to fulfill the above stated requirements. 
 
In the event the Company damages an existing utility, the Company shall immediately notify the property owner, the 
owner of the damaged utility and the JEA Representative. Should the damage cause an interruption of service, the 
Company shall be responsible for restoring service as soon as possible; however, the Company shall not make 
repairs, other than any required to restore safe conditions, without the approval of the property owner, or the owner 
of the damaged utility. The Company shall be responsible for coordinating any repair effort, and any associated 
costs should the utility owner or a licensed repair contractor is required to make the repair. JEA reserves the right to 
deduct any unsettled claim amount from Company's invoices until such time as the claim is satisfactorily resolved. 

2.13.13. INTERFERENCE WITH OTHER JEA WORK OR OTHER COMPANIES 
The Company shall perform the Work in a manner that minimizes the interference with other JEA work, City of 
Jacksonville work, or with work performed by other companies. The Company shall coordinate the Work with other 
persons and companies employed by JEA. If a difference of opinion regarding scheduling or coordination of the 
Work arises between the Company and another JEA contractor(s) performing work at the Work Location, JEA may 
arbitrate the matter. In such cases where JEA makes a decision regarding the scheduling or coordination of the work, 
the Company agrees to fully abide by JEA's decision. Unless otherwise agreed in writing by JEA, JEA will not be 
responsible for additional costs. 
 
Any claims arising against the Company from damages to other companies' work, equipment, machinery, tools or 
other property shall be settled directly between the Company and the other companies involved. JEA will not, in any 
way, be a party to arbitrating or mediating any such disputes, nor shall JEA be responsible for any costs associated 
with such disputes. 

2.13.14. INTERFERENCE WITH RAILROADS 
The Company shall not build across, into, over or under, either temporarily or permanently, any portion of a railway 
or railway right-of-way without first obtaining all required permits. If the Company's operations render any railroad 
unsafe, the Company shall immediately notify the Contract Administrator and the railroad owner and take 
appropriate actions and such temporary safeguards as required to protect life, limb, and property, and to maintain 
orderly traffic.  
 
The Company shall procure all railroad permits required for the Work beyond those procured by JEA and the costs 
for such permits shall be included in the Bid Documents. All costs associated with railroad fees for railroad flagmen, 
watchouts, inspectors, supervisors, any additional training of Company's employees that is required by applicable 
laws, rules and regulations when performing Work in association with railways, any certifications required for 
successful completion of the Work and all other associated costs shall be included in the Bid Document. 

2.13.15. MATERIAL DELIVERED TO COMPANY SITES 
The Company shall be responsible for all unloading, handling and storage of Work-related materials at the Work 
Location. Where the Company is to use a JEA-designated supplier to deliver materials to the Work Location, JEA 
will provide the Company, upon request, with contact names and information, along with required material lead-
times. The Company is solely responsible for taking into account required material lead-times when planning its 
performance of the Work and for communication and coordination of materials delivered to the Work Location by 
JEA suppliers. The Company shall be responsible for any additional delivery costs charged by the JEA material 
supplier for any Company delays. 
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If, for any reason, the Company is unable to receive, unload, handle or store materials it has ordered or caused to be 
ordered, the Company shall be responsible for any and all additional costs incurred by JEA for unloading, handling, 
storing, or additional shipping costs. In such cases where JEA is receiving items when the Company is unable to, 
such receipt does not indicate JEA's Acceptance of items. 

2.13.16. MATERIAL DELIVERY LOCATIONS 
The Company shall notify, in writing, the Contract Administrator of all planned material delivery/receiving 
locations. Such notification shall be prior to initiation of shipment. The Contract Administrator will provide the 
Company with specific written approval for each delivery/receipt location, which will not be unreasonably withheld. 
Where the Contract Administrator disapproves a proposed location, the Company shall propose alternate locations 
and obtain the Contract Administrator's written approval for any proposed alternate location. The Company 
understands and agrees that it shall not seek additional monies to compensate for any costs associated with changes 
or denials of proposed delivery/receipt locations regardless of circumstances. 

2.13.17. OBLIGATIONS OF THE COMPANY 
The Company shall provide everything necessary to successfully complete the Work except the materials and 
services specifically stated in the Contract to be provided by JEA. No payments, other than those shown in the Bid 
Documents, will be made to the Company for performance of any requirements of the Contract Documents. The 
Company shall perform all Work in accordance with the Contract Documents and the applicable JEA standards 
manuals, safety manuals, policies, accepted commercial work practices, local, state, and federal, rules regulations 
and laws which may be amended from time to time. The Company shall provide all permits, certifications, 
insurances, and bonds necessary or required by good practice, except where specifically stated in the Contract to be 
provided by JEA. 
 
The Company's personnel shall perform all Work in a professional, efficient, and competent manner. The Company 
is obligated to provide personnel possessing the skills, certifications, licenses, training, tools, demeanor, motivation, 
and attitude to successfully complete the Work. The Company is obligated to remove individuals from performing 
Work under this Contract when the Company recognizes an individual to not be working in a manner consistent 
with the requirements of this Contract, or when JEA notifies the Company that JEA has determined an individual or 
group of individuals to not be working in a manner consistent with the requirements of this Contract. The Company 
is obligated to ensure that their officers and executives interact with JEA, JEA customers, whether direct or indirect 
customers of JEA, with the utmost level of professionalism and integrity. 
 
In the event the Contractor chooses to use Subcontractors, the Contractor is obligated to provide Subcontractors 
possessing the skills, certifications, licenses, training, tools, demeanor, motivation and attitude to successfully 
perform the work for which they are subcontracted. The Contractor is obligated to remove Subcontractors from 
performing Work under this Contract when the Contractor recognizes that a Subcontractor is failing to work in a 
manner consistent with the requirements of this Contract, or when JEA notifies the Contractor that JEA has 
determined a Subcontractor is failing to work in a manner consistent with the requirements of this Contract. 
 
The Contractor is obligated to ensure that sufficient supervision of the Work is provided. This includes ensuring that 
the Contractor Supervisor is at the Work Location when Work is being performed. 
 
The Contractor shall bear sole responsibility for the efficiency, adequacy and safety of the performance of the Work, 
including temporary Work and facilities, until Acceptance. The Contractor shall be solely responsible for any loss or 
damage to materials, tools, labor, and equipment used during the performance of, or in connection with, the Work. 
Any JEA comments or approval regarding the Contractor's performance, materials, working force, or equipment will 
not relieve the Contractor of any responsibility. 
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2.13.18. PROTECTION OF EXISTING FACILITIES AND GROUNDS 
The Company shall be responsible for protecting all the existing facilities including, but not limited to, buildings, 
lawns, landscaping, sprinkler systems, and pavements, both public and private, that are encountered during the 
performance of the Work. At all times, the Company shall cooperate with the owners of such facilities by arranging 
and performing the Work in and around such facilities in a manner that facilitates their preservation, relocation, 
and/or reconstruction. The Company shall be responsible for the full restoration or replacement if the Company 
damages such facilities during or resulting from performance of the Work. 
 
The Company shall verify the existing dimensions and clearances before laying out the Work. When the Work 
involves the laying of utility lines across landscaped areas and grassed areas, which may include, but is not limited 
to, irrigation systems, streets, sidewalks, and other paved areas, the Company shall protect and preserve all trees, 
shrubs, palms, landscaping, etc., and restore such areas and all paved areas to their original sound conditions using 
construction techniques and materials that are the same as existing including replacing plants and trees with those of 
similar size and age. In the case of planted areas, the Company shall maintain the restoration Work until positive 
growth has been acknowledged in writing by the Contract Administrator. 
 
All costs for such restoration and replacement work shall be included in the associated lines on the Bid Documents. 
 
The Company shall not (except upon written consent from the property owner and Contract Administrator) enter or 
occupy with workers, tools, equipment or vehicles any land outside the permitted easements, right-of-ways, JEA 
property or the City of Jacksonville property. 

2.13.19. QUALITY CONTROL AND QUALITY ASSURANCE 
The Company shall provide Quality Control to ensure the Work is performed in accordance with the Contract. 
Quality Control shall be appropriate for the nature of the Work, and shall be conducted in a manner consistent with 
sound quality management and industrial engineering principles. The Company shall have only personnel trained in 
Quality Control techniques and experienced with the nature of the Work perform the Quality Control function.  
 
JEA may perform Quality Assurance activities. Such activities, whether performed or not, do not in any way limit or 
reduce the Company's requirements. JEA may become aware of quality related problems during its performance of 
Quality Assurance, but has no obligation to notify the Company of its findings. The Company shall provide access 
to all areas of Work, including the Company's facilities, for JEA Quality Assurance personnel and JEA 
Representatives. JEA will conduct Quality Assurance activities so as not to excessively interfere with the Work, 
however, where JEA Quality Assurance personnel request specific actions of the Company, the Company shall 
comply with the request and agrees that such compliance is included as part of its Contract Price. 

2.13.20. SAFETY AND PROTECTION PRECAUTIONS (CONSTRUCTION) 
The Company shall comply with all applicable federal, state and local laws, ordinances, all JEA procedures and 
policies including, but not limited to, JEA's Contractor Safety Management Process (available at JEA.com), and 
orders of any public body having jurisdiction for the safety of persons or protection of property. The Company 
understands and agrees that a violation of any provision of this Section e is grounds for an immediate termination of 
the Contract for default, with no requirement for JEA to provide Company with advanced notice and opportunity to 
cure.  Additionally, the Company shall be responsible for all JEA damages associated with such termination. 
 
The Company shall only use those Subcontractors who have met JEA Safety Prequalification requirements in the 
JEA Contractor Safety Management Process. The Company shall ensure that Subcontractors and their personnel 
have all the necessary personal protective equipment and training needed to perform the Work safely. 
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The Company understands and agrees that JEA Representatives may stop Work at any time that JEA, at its sole 
discretion, considers the Company's Work to be unsafe or a risk to person or property, and to direct the Company to, 
at a minimum, perform as directed in such a way as to render the Work environment safe. The Company 
understands and agrees that it is responsible for paying all costs associated with providing a safe work environment 
including, but not limited to, any costs associated with any JEA directed safety improvements. The Company also 
understands and agrees that it is solely responsible for the safety of personnel and property associated with the 
Work, and that any actions taken by JEA to prevent harm to persons or damage to equipment does not, in any way, 
relieve the Company of this responsibility. 
 
The Company Representative, or alternatively, the Company Supervisor, shall be designated as the Company's 
representative responsible for the prevention of accidents. 
 
If the nature of the Work requires, the Company shall notify the police and fire departments as to its Work Location 
in order to ensure prompt response in an emergency. 

2.13.21. SAFETY REPRESENTATION 
The Company represents and warrants to JEA that it has the capacity to train and supervise its employees, 
Subcontractors and suppliers to ensure the Work complies with all safety requirements of the Contract Documents. 
The Company shall be responsible for executing the necessary safety training and supervision of its employees and 
Subcontractors, and acknowledges that JEA is not responsible for training or supervising the Company's employees, 
except when noted for the purpose of enforcing compliance with these safety requirements. 

2.13.22. SHIPPING - FOB DESTINATION 
Items are purchased F.O.B. destination. The Company shall ensure the following: 
 

• Pack and mark the shipment to comply with the Contract Documents; or in the absence of 
specifications in the Contract Documents, prepare the shipment in conformance with carrier 
requirements;  

• Prepare and distribute commercial bills of lading;  
• Deliver the shipment in good order and condition to the point of delivery specified in the 

Contract;  
• Be responsible for any loss of and/or damage to the goods occurring before receipt of the shipment 

by JEA Representative at the delivery point specified in the Contract;  
• Be responsible for obtaining any permits required for transportation to the installation site; 
• Furnish a delivery schedule and designate the mode of delivering carrier; and  
• Pay and bear all charges to the specified point of delivery. 

2.13.23. SHOP DRAWINGS 
The Company shall promptly submit all required Shop Drawings in accordance with the provisions provided 
herein.  JEA will not grant an extension of Contract Time due to the Company's failure to submit Shop Drawings in 
ample time to allow for checking, revisions, reviews, and approval. 
 
A letter of transmittal and the number of copies, specified in the technical specification, of each shop drawing shall 
accompany each submittal.  Shop drawings shall be forwarded to the JEA Engineer.  Each drawing shall be listed 
separately on the letter. The Company shall also note distinctively on the transmittal letter any deviations that the 
Shop Drawings may have from the requirements of the Contract Documents. 
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The JEA Engineer's approval of Shop Drawings shall not be construed as a complete check, nor shall it relieve the 
Company from responsibility for any deficiency that may exist, or from any departures or deviations from the 
requirements of the Contract unless the Company has, in writing, called the JEA Engineer's attention to such 
deviations at the time of submission and obtained written approval for the deviation. The JEA Engineer's approval 
shall not relieve the Company from the responsibility for errors of any sort in Shop Drawings or schedules, nor from 
responsibility for proper fitting of the Work, nor from the necessity of furnishing any Work, materials, equipment or 
tools, required by the Contract Documents that may not be indicated on Shop Drawings when approved.  The 
Company shall be solely responsible for all quantities and dimensions shown on the Shop Drawings. The Company 
shall not execute any Work until the JEA Engineer approves the Shop Drawings and a copy stamped "Approved" is 
at the Work Location. The Company shall, at no extra cost to JEA, make all changes and alterations whatsoever in 
Work performed or in subcontracts or orders placed prior to the approval of any and all Shop Drawings. 
 
The Company shall plan for a five (5) day review of Shop Drawings.  This shall be the period for new Shop 
Drawings and Shop Drawings that are revised and resubmitted. 
 
As used herein, the term "manufactured" applies to standard units usually mass produced, and "fabricated" means 
items specifically assembled or made out of selected materials to meet individual design requirements.  Shop 
drawings shall establish the actual details of all manufactured or fabricated items; indicate proper relation to 
adjoining Work; amplify design details of mechanical and electrical equipment in proper relation to physical spaces 
in the structure; and incorporate minor changes of design or construction to suit actual conditions. 
 
Shop drawings shall be complete in every detail, properly identified with the Contract name, Contract and 
subsection number for identification of each item, and state the qualifications, departures or deviations from the 
Contract, if any.  Shop drawings for each section of the Work shall be numbered consecutively and the numbering 
system shall be retained throughout all revisions.  Each drawing shall have a clear space above the title block in the 
lower right-hand corner for the approval stamps of the Company and the JEA Engineer. 
 
If the materials are not listed in JEA's Approved Materials Manual, then prior to purchase of material or fabrication, 
the Company shall forward to the JEA Engineer for review, the number of sets of each shop drawing, specified in 
the technical specification, plus the number of prints it desires returned. 
 
In checking the Shop Drawings, the Company shall verify all dimensions and field conditions and shall check and 
coordinate the Shop Drawings of any section or trade with the requirements of all other sections or trades whose 
Work is related thereto, as required for proper and complete installation of the Work. All rough-in and connections 
for utilities shall conform to approved equipment Shop Drawings.  
 
The JEA Engineer will review the Shop Drawings and will return them to the Company stamped to indicate the 
action taken.  The stamp will indicate that the shop drawing is "Approved", "Approved as Noted", "Returned for 
Correction", or "Disapproved".  Only those Shop Drawings stamped "Returned for Correction" or "Disapproved" 
shall be resubmitted for subsequent review.  Resubmittals shall be in the same form and number of copies as original 
submittals, with notation indicating a revised submittal.  The Shop Drawings stamped "Approved" or "Approved as 
Noted" will be returned to the Company, who will be responsible for obtaining prints thereof and distributing them 
to the field and Subcontractors. 
 
At the same time the JEA Engineer returns a reviewed submittal to the Company, it will forward two copies of each 
item stamped "Approved" or "Approved as Noted" together with any conditions of approval, to JEA for field and 
office use.  The JEA Engineer may revoke approval of Shop Drawings, should field conditions so dictate. 
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2.13.24. STORAGE OF EQUIPMENT 
The Company shall be responsible for all storage of materials, equipment, vehicles, tools, and all other items 
associated with the Work. Such storage shall comply with applicable regulations appropriate for the items being 
stored to ensure suitable care for items and protection from theft, vandalism, or inappropriate use. The Company is 
solely responsible for the costs for such storage, unless otherwise indicated in the Contract Documents, and any 
costs associated with noncompliant storage including, but not limited to, loss and damage to items. In the event that 
JEA directs the Company to stop the Work, costs associated with storing equipment or materials will be 
compensated in accordance with the Contract Documents. The Company shall ensure that JEA Representatives have 
access to Work-related storage on an as needed basis during regular work hours and Overtime. 

2.13.25. STORM PREPAREDNESS 
In the event of a Hurricane Warning, Tropical Storm Warning, or other large storm affecting the Work Location, the 
Company shall secure, or shall remove and store all equipment and materials at the Work Location including, but 
not limited to, cones, barricades, lights and signs. The Company shall begin taking such precautions as necessary to 
secure the Work Location upon official issuance of mandatory evacuation of the area of the Work Location and no 
later than twenty-four (24) hours prior to predicted arrival of tropical storm or hurricane force winds, or when 
notified by a JEA Representative to do so. These activities are considered a regular part of the Work; regardless of 
the frequency they are required. 

2.13.26. SUBSTITUTIONS 
Whenever materials or equipment are specified or described in the Contract Documents by using the name of a 
proprietary item or the name of a particular supplier, the naming of the item is intended to establish the type, 
function and quality required.  
 
Materials or equipment of other suppliers may be accepted by the JEA Engineer if sufficient information is 
submitted by the Company to allow the JEA Engineer to determine that the material or equipment proposed is 
equivalent or equal to that named. 
 
The Company shall make written application to the JEA Engineer for acceptance thereof, certifying that the 
proposed substitute will perform adequately the functions and achieve the results called for by the general design, be 
similar and of equal substance to that specified and be suited to the same use as that specified. 
 
The application shall state that the evaluation and acceptance of the proposed substitute will not prejudice the 
Company's completion of the Work within the time prescribed by the Contract, whether or not acceptance of the 
substitute for use in the Work will require a change in any of the Contract Documents (or in the provisions of any 
other Contract directly with JEA for Work on the Contract) to adapt the design to the proposed substitute and 
whether or not incorporation or use of the substitute in connection with the Work is subject to payment of any 
license fees, royalties, permits or any other costs.  
 
All variations of the proposed substitute from that specified shall be identified in the application and available 
maintenance, repair and replacement service shall be indicated.  
 
The application shall also contain an itemized estimate of all costs that will result directly or indirectly from 
acceptance of such substitute, including costs of redesign and claims of other Companies affected by the resulting 
change, all of which shall be considered by the JEA Engineer in evaluating the proposed substitute.  
 
Requests for review of substitute items of material and equipment will not be accepted by the JEA Engineer from 
anyone other than the Company.  
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The JEA Engineer may require the Company to furnish, at the Company's expense, additional data about the 
proposed substitute. 
 
If a specific means, method, technique, sequence or procedure of construction is indicated in or required by the 
Contract, the Company may furnish or utilize a substitute means, method, sequence, technique or procedure of 
construction acceptable to the JEA Engineer, if the Company submits sufficient information to allow the JEA 
Engineer to determine that the substitute proposed is equivalent to that indicated or required by the Contract.  
 
The JEA Engineer will be allowed a reasonable time within which to evaluate each proposed substitute; such time 
shall not be deemed justification for an extension of the Company's time for completion of the Contract.  
 
The JEA Engineer will be the sole judge of acceptability, and no substitute shall be ordered, installed or utilized 
without the JEA Engineer's prior written notice, which shall be evidenced by either a Change Order or an approved 
shop drawing.  
 
JEA may require reimbursement for the costs associated with JEA's evaluation of substitutions. 
 
JEA may require the Company to furnish, at the Company's expense, a special performance guarantee bonds or 
other surety with respect to any substitution. 

2.13.27. TOOLS AND EQUIPMENT 
All tools and equipment used in the performance of the Work shall be used as intended by the manufacturer and in 
accordance with manufacturer operating manuals and industry practices, whichever is more stringent. The Company 
shall ensure that all tools and equipment used in the performance of the Work shall be of the size and quality 
suitable for safe and efficient performance of the Work. If the Company-provided tools and equipment do not meet 
these requirements, or if in the sole opinion of JEA formed after considering relevant factors, the tools or equipment 
are inappropriate for performance of the Work, the Company agrees to remove the unacceptable tools and 
equipment and obtain tools and equipment JEA considers suitable. Such replacement shall be entirely at the 
Company's expense, and no change to time prescribed by the Contract will be allowed.  
 
The Company is responsible for furnishing and the security of any and all tools and equipment required to perform 
the Work. 

2.13.28. WEATHER PROTECTION 
The Company shall provide proper facilities, take all necessary precautions and assume the entire cost for protecting 
the Work against weather conditions and for handling all storm, flood and ground water, sewage, or other seepage, 
that may be encountered during the performance of the Contract. The Company shall provide for such contingencies 
and for carrying on the Work in freezing weather by methods that meet with the approval of the JEA Engineer. If the 
Company fails to provide such protection, or in the event of an emergency, JEA may provide such protection at the 
Company's expense. 

2.13.29. WORK INFORMATION 
In the event the Company requires additional information regarding the scope, technical specifications, Work 
Locations, personnel requirements, or other information pertinent to the Work or Contract, the Company shall 
request such information or clarifications from the Contract Administrator in writing. Within the bounds of the JEA 
Representative's authority, JEA Representatives may provide requested information to the Company. 
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2.13.30. WORK LOCATION CLEANLINESS 
The Company shall, at all times, keep the Work Location free from an accumulation of waste materials or rubbish 
caused by its operations. At the completion of the Work, the Company shall remove all waste materials and any 
rubbish from and about the project, as well as any tools, construction equipment, machinery and surplus materials. If 
the Company fails to clean up at the completion of the Work, JEA may do so and charge the cost thereof to the 
Company. 

2.13.31. WORKMANSHIP 
The Company shall perform all Work in a safe and professional manner, so as to render a neat and uniform 
appearance. The Company shall handle all material in such a way as to preserve its finish and protective coatings 
from damage. General arrangement shall be in accordance with JEA Distribution Construction Standards and shall 
be satisfactory to the Contract Administrator. 

2.13.32. COMPLIANCE WITH REFERENCED SPECIFICATIONS 
All Work, materials, systems or operations specified by reference to standard trade specifications or to 
manufacturer's published specifications shall comply with the requirements of the referenced specifications, except 
as modified by the requirements of the Contract Documents. The referenced specification used shall be the latest 
published edition that is in effect on the effective date of this Contract unless a particular edition is specified. In case 
of a conflict, the specifications that contain the more stringent requirements will govern. 

2.13.33. JEA CUSTOMER SATISFACTION 
The Company shall restore affected properties in less than five (5) working days from the time the area is 
disrupted.  Restoration items include, but are not limited to, sod, sidewalk, dirt mounds at poles, etc. JEA has the 
right to audit the Company's customer service documentation and the Company's actions to determine if the 
customer service requirements are being met.  The Company shall obtain prior approval from JEA if it deviates from 
customer complaint procedures. The Contract Administrator and JEA's Project Outreach shall monitor the progress 
toward achievement of the customer satisfaction goals.  If the Company fails to comply with any provisions of this 
part , the Company may be subject to any, all, or any combination of the following actions, or other actions at JEA's 
sole discretion: (1) Withholding of all payments under this Contract from the Company until it is determined that the 
Company is in compliance, (2) Termination of the Contract, (3) Suspension from bidding any JEA projects as 
follows: a) More than three (3) documented Defects-three (3) months b) Five (5) or more documented Defects-six 
(6) months c) Ten (10) or more documented Defects-one (1) year. 

2.13.34. AS-BUILT DRAWINGS (ELECTRICAL) 
The Company shall furnish as-built drawings that depict, if applicable, any changes to the Work. The as-built 
drawings shall also include the required ground ohm readings and the number of ground rods driven at each station. 
 
The validity and verity of the as-built drawings shall be reviewed at a post-construction meeting, which will include 
the JEA Engineer, JEA Inspector and the Company, within one week of completion of the Work. The JEA Inspector 
will approve or reject the as-built drawings at this meeting. 
 
At the post-construction meeting, a JEA Representative may accomplish an infrared camera inspection of the Work 
performed by the Company. The Company shall replace any workmanship found to be defective. 

2.13.35. COMPANY'S KNOWLEDGE OF THE WORK 
The Company represents that its total Bid Price and the detailed schedule for the execution of the Work are based on 
its own knowledge and judgment of the conditions and hazards involved, and not upon any representation of JEA. 
JEA assumes no responsibility for any understanding or representation made by any of its representatives during or 
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prior to execution of the Contract unless such understandings or representations are expressly stated in the Contract 
and the Contract expressly provides that JEA assumes the responsibility. 

2.13.36. CONTRACTOR'S PLANS AND SPECIFICATIONS 
All plans and specifications that the Contractor provides for any building, structure, system or equipment where 
required by federal, state, local laws and regulation as part of the Work shall bear the seal of a professional engineer 
duly registered in the State of Florida at no cost to JEA. 

2.13.37. DAMAGED MATERIALS OR EQUIPMENT 
The Company shall report to the Contract Administrator any materials issued by JEA or delivered by the JEA 
material supplier and received by the Company that are later found to be faulty, damaged or discrepant in some 
manner. The Contract Administrator will obtain appropriate replacement materials upon written notification from 
the Contract Administrator. The Company shall not, under any circumstances, make a material replacement without 
written approval of the Contract Administrator. 
 
The Company understands and agrees that damage to material and discrepancy of material is an expected part of 
performing the Work, and as such, the Company agrees it shall be solely responsible for any additional costs 
incurred as a result of damaged or discrepant materials, including, but not limited to, the costs to keep or get the 
Work on the Approved Schedule. 
 
JEA will bill the Company for materials or equipment that is damaged while in the Company's custody. In such a 
case, the Company shall be charged the current JEA cost plus an inventory handling fee. 

2.13.38. DELIVERY LOCATION 
The delivery address for items provided under this Contract is:  Per Appendix A. 

2.13.39. DELIVERY TIME 
Delivery must be made no later than Per Appendix A, Various. Advance ship notices must be used for all deliveries. 
The Company shall coordinate with JEA on the proper transmission of all procurement and shipping documents. 
 
The Company shall take all reasonable actions including, but not limited to, use of overtime and shipment by 
expedited means, all at Company's expense, to meet promised delivery. 

2.13.40. DISPOSITION OF SALVABLE MATERIAL 
All material to be removed from the Work Location, relocated or salvaged, shall be inspected by the JEA Engineer 
immediately prior to removal, and the JEA Engineer's decision as to the salvageability shall be final. Such material 
that is salvable, in the opinion of the JEA Engineer, shall be stored at the Work Location on-site by the Company, as 
and where directed by the JEA Engineer, or delivered to a location as directed. Under no circumstances may existing 
structures, plant or facilities be removed or demolished without obtaining prior written approval from the JEA 
Engineer. 

2.14. STANDARD REQUIREMENTS FOR CONSTRUCTION 

2.14.1. PROTECTION OF THE ENVIRONMENT 
The Company and its Subcontractors shall comply with all applicable laws, rules and regulations including, but not 
limited to, all Environmental Regulations.  
 
A.        Asbestos, Lead, or Toxic Mold Notification: 
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Asbestos, Lead, or Toxic Mold may be present at the Work Location. The Company shall notify the Contract 
Administrator immediately upon discovery of asbestos, lead, toxic mold. The Company shall not disturb or remove 
known or discovered asbestos, lead, or toxic mold unless directed by the JEA Representative.  
 
B.        Hazardous Materials: 
The Company shall bear full responsibility including, but not limited to, payment and liability for the transportation, 
use, recycling, and disposal of any Hazardous Materials under the Company's control during the performance of the 
Work. Disposal or recycling of Hazardous Materials shall only be performed at JEA approved facilities. The 
Company shall provide JEA with appropriate documentation showing proper disposal or recycling of its Hazardous 
Materials. 
  
The Company shall notify the Contract Administrator in writing of the type, quantity and disposal or recycling 
method of any hazardous material used during the performance of the Work. The Company shall be solely 
responsible for the use and disposal or recycling of any such materials. The Company shall submit cleanup 
procedures to the JEA Representative for review and written approval prior to the use of the hazardous material. In 
the event that a hazardous material escapes into the environment, the Company shall immediately notify the 
Contract Administrator in writing of the occurrence and the actions taken. In the event that the Company encounters 
hazardous materials in the course of construction, the Company shall immediately notify the Contract Administrator 
verbally, with a written notification to follow. The Contract Administrator shall arrange for disposal by JEA. 
 
JEA has identified and labeled equipment known to contain PCBs. JEA will remove and transport any equipment so 
identified. The Company shall not remove or transport any equipment containing PCBs. The Company shall 
immediately notify the JEA Representative of any questionable or unmarked equipment, and the JEA Representative 
will arrange for testing and identification.  
 
C.        Waste Management: 
The Company will be solely responsible for the proper management of all waste material, including but not limited 
to, paints, lubricants, fuels, solvents, drilling mud and materials, construction and demolition debris, used oil and 
oily waste, land clearing debris, universal waste (mercury containing lamps and devices, batteries, etc.) and other 
chemicals and hazardous materials used in connection with or generated during the Work, except as specified above. 
The Company will provide proper containers for waste materials and comply with all applicable laws, rules and 
regulations in their disposal or recycling. The Company will dispose of or recycle all empty containers off-site as 
soon as possible.   
 
D.        Wetlands: 
The Company understands and agrees that the Work Location may include wetlands or other environmentally 
sensitive areas. The Company shall not enter these areas during the performance of its Work, unless specifically 
authorized by the Contract Administrator and appropriate state and federal permits have been obtained. 
  
E.        Wildlife: 
The Company and/or Subcontractor's employees shall not endanger wildlife species or domestic animals of any 
kind.   
 
F.        Violation of Environmental Laws and Permits: 
The Company shall immediately cease any activity that causes or results in a violation of JEA's or Company's 
environmental permits or federal, state and local laws and regulations. Such violation shall immediately be reported 
to the Contract Administrator verbally, with written notification to follow. All additional costs due to the Company's 
noncompliance with the applicable environmental permits or Environmental Regulations shall be paid by the 
Company. 
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2.14.2. NPDES PERMIT CONFORMANCE 
The Company shall obtain all other applicable local, state, and federal permits. It is unlawful to have any discharges 
that are not composed entirely of stormwater (except discharges pursuant to a NPDES permit) to the municipal 
separate stormwater system (MS4). Only non-contaminated water/non-turbid water shall be transported through the 
MS4. Groundwater discharge (approved by JEA) from dewatering activities may be routed into the stormwater 
system providing that erosion, and transportation of suspended solids to the system is prevented. If contaminated 
soil or contaminated groundwater is encountered, the dewatering activity shall cease immediately, and the Company 
shall contact the Florida Department of Environmental Protection and notify the appropriate department of the 
incident immediately. 

2.14.3. NPDES PERMIT CONFORMANCE - DEWATERING 
If Company encounters groundwater, the Company shall be responsible for obtaining; a Generic Permit for 
Discharge of Produced Ground Water From any Non-Contaminated Site Activity from the Florida Department of 
Environmental Protection (FDEP), and a Noticed General Permit for Short-term Construction Dewatering from the 
St. Johns River Water Management District (SJRWMD) before any dewatering activities can begin.  
 
Company shall also be responsible for developing and utilizing a dewatering system(s) to remove water from the 
excavations. Prior to beginning any dewatering, the Company shall submit a dewatering plan to JEA for review. The 
Company shall comply with all sampling requirements listed in FDEP regulation (62-621.300(2) F.A.C.) before any 
dewatering can begin. The Company shall submit to JEA the sampling analysis results. In the event the sample 
analysis fails to meet FDEP water quality standards as established in applicable rule, the Company shall not proceed 
with further permitting or dewatering activities, shall notify JEA of any failure to meet applicable standards, 
requirements, or rules, and shall await instruction from JEA.  
 
The dewatering plan developed by the Company shall further consider the dewatering volume as estimated using 
traditional and customary methods. The dewatering plan shall comply with the requirements of 40C-2 and 40C-22, 
F.A.C., and additional requirements as may be mandated or amended by SJRWMD. In the event the dewatering plan 
does not comply with those requirements applicable to the Noticed General Permit for Short-term Construction 
Dewatering the Company shall not proceed with further permitting or dewatering activities, shall notify JEA of any 
failure to meet applicable standards, requirements, or rules, and shall await instruction from JEA.  
 
If the above requirements are not followed, the Company shall be held liable for any fines and/or violations incurred 
by JEA. 

2.14.4. NPDES PERMIT CONFORMANCE - STORMWATER POLLUTION PREVENTION 
The Company shall obtain as necessary a Generic Permit for Stormwater Discharge from Large and Small 
Construction Activities (CGP), and shall develop a Stormwater Pollution Prevention Plan (SWPPP) compliant with 
local, state, and federal rules, laws, and ordinances. Company shall be responsible for implementing the SWPPP, 
installing and maintaining in a functional manner structural and nonstructural best management practices as 
described therein, evaluating the effectiveness of the best management practices, and employing additional 
performance based best management practices as may be deemed necessary by JEA. The Company, at its own 
expense, shall revise, or include as addendum to the SWPPP measures as maybe required by a local, state, or federal 
authority to remain compliant with local, state, and federal rules, laws, and ordinances. 
 
No additional payments shall be made to Company for revisions or addendums to the SWPPP, or for the 
actual implementation of those revisions on the Work site, including those made so as to achieve functional 
performance based best management practices.   
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The Company shall obtain all other applicable local, state, and federal permits subsequent to notification of JEA of 
the need for such authorization(s).  It is unlawful to have any discharges that are not composed entirely of 
stormwater (except discharges pursuant to a NPDES permit) to the Municipal Separate Stormwater System 
(MS4).  Only non-contaminated water/non-turbid water shall be transported through the MS4.  Groundwater 
discharge (approved by the FDEP pursuant to 62-621.300(2)) from dewatering activities may be routed into the 
stormwater system, drainage ditch, creek, river or wetland providing that erosion, and transportation of suspended 
solids to the system is prevented.  If contaminated soil or contaminated groundwater is encountered, the dewatering 
activity shall cease immediately, and the Company shall contact JEA’s Environmental Coordinator, Andrew Sears at 
(904) 665-7719. 
 
All contractors conducting land disturbing activities shall have at least one (1) corporate representative that is 
certified for the Florida Department of Environmental Protection Erosion and Sediment Control Inspector Training 
Manual.  
 
For projects with greater than one (1) acre of disturbed land, a person certified pursuant to the Florida Department of 
Environmental Protection's Erosion and Sediment Control Inspector Training Manual or trained by a certified person 
shall make the routine inspections shall be maintained and kept on the construction site and made available for 
inspection during land-disturbing activities. Such inspection shall be made be made daily and a log of such 
inspections shall be maintained and kept on the construction site and made available for inspection by City and JEA 
inspectors throughout the duration of land-disturbing activities. If the inspector is trained by a certified person but 
not certified themselves, accurate training records must be kept and evidence of annual refresher trainer shall be 
maintained.  
 
Any required erosion and sediment control plans submitted to the City of Jacksonville must conform to the 
requirements in the FDEP’s Florida Department of Environmental Protection’s Erosion and Sediment Control 
Inspector Training Manual or the provisions contained in the Land Development Procedures Manual, whichever  
 
Upon approval to proceed to do so by the Owner, the Company shall complete a Notice of Termination (NOT) (DEP 
Doc. No. 62-621.300(6), F.A.C.), to terminate the CGP coverage within one (1) week of final site stabilization.  
   
If the above requirements are not followed, the Company shall be held liable for any fines and/or violations incurred 
by JEA. 

2.14.5. PREVENTION, CONTROL AND ABATEMENT OF EROSION AND SILTATION 
The Company shall take steps and make suitable provisions to minimize siltation and erosion of waterways that may 
result from its operation during the course of construction.  
 
The Company shall make suitable arrangements, which may require the temporary construction of flumes, boxes, or 
some other device(s), at the Work Location for the drainage and disposal of water. The Company shall be 
responsible for protecting adjacent property to the Work Location from damage by water resulting from its 
operations. The Work Location shall be returned to its original condition to the satisfaction of JEA.  
 
The Company is cautioned that execution or maintenance that creates turbidity and that directly or indirectly affects 
the water quality of any waterway into which storm water is discharged in such a manner as to exceed the 
limitations prescribed in the Florida Administrative Code, is a violation of the water quality standards of the State of 
Florida. 
 
Turbidity shall not exceed 29 NTU's, above background level within 100' of the construction activity. Costs incurred 
by the Company for compliance to the restrictions outlined above shall be included in the cost of the items for which 
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the turbidity control is required, unless a separate line item is included in the Bid Document for turbidity control. Silt 
barriers shall be used at all waterway crossings or at any time during construction that siltation or erosion may 
occur. The Company shall submit to the JEA Engineer, for written approval prior to construction, the method to be 
used to control the turbidity. The JEA Engineer's approval of the method to be used in no way relieves the Company 
of the liability in case of a citation against JEA. 

2.14.6. SILT FENCE ASSEMBLY 
The Company shall furnish and install silt fence assembly (including fabric, stakes, etc.) in accordance with the 
details shown on the Erosion Control Drawings and as required by the Storm Water Pollution Prevention Plan 
(SWPPP).  Company will be responsible for all costs associated with silt fence assembly.  There will not be a 
separate line item for silt fence assembly on the Bid Form. 

2.14.7. SUBSURFACE INVESTIGATION 
A geotechnical exploration of existing conditions including soft digs where necessary in the general area of the 
proposed Work has been performed and a report of the findings and recommendations are attached 

2.14.8. SURVEYING 
Unless specifically stated in the Contract Documents as being provided by JEA, the Company shall be responsible 
for all surveying necessary to commence and perform this Work. The Company shall employ a land surveyor 
registered in the State of Florida to reference and restore all property corners and/or monuments that may have been 
disturbed and to ensure accurate horizontal and vertical control during the construction of this project and for staking 
locations for new structures. Height and spacing of stakes to be as specified elsewhere herein or as directed by JEA 
Engineer. 
 
All Work shall be done to the lines, grades and elevations shown on the drawings. Any Work improperly located 
may be ordered removed and replaced at the Company's expense. The Company shall be responsible for making its 
own determination of water table variations and shall not assume that any water levels shown by the aforesaid 
boring data will necessarily be maintained at the level indicated. The Company shall investigate the conditions 
above or below the surface of the ground as it may deem necessary for the proper and timely performance of its 
Work including, but not limited to, the making of borings. 

2.14.9. EARTHWORK 
SUITABLE MATERIAL 
The Company shall stockpile all material encountered during regular excavation that the JEA Engineer determines 
is suitable for use as backfill material. Excess suitable material shall not be stored/stockpiled along the right-of-way. 
JEA will not make separate payment for the use of backfill material obtained on the Work from regular 
excavation.  Excess material shall become the property of the Company and shall be disposed of appropriately 
outside the right-of-way. 
 
UNSUITABLE MATERIAL 
All material encountered during regular excavation that the Geotechnical Engineer determines is unsuitable for use 
as backfill shall become the property of the Company and the Company shall remove and dispose of it properly. 
Unsuitable material shall not be stored/stockpiled along the right-of-way.  Where unsuitable material is to be 
replaced, suitable material obtained elsewhere on the Work area shall be used as backfill at no additional cost.  In 
the event there are not sufficient quantities of stockpile suitable material available, Class A-3 sand shall be used as 
specified below for A-3 Soil Backfill.  Except as specified below for A-3 Soil Backfill, JEA will not make separate 
payment for replacement material used to construct the stabilized sub-base. 
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OVEREXCAVATION 
If the Company encounters material below the bearing elevation of the proposed utility pipe or structure that the 
Geotechnical Engineer determines to be unsuitable, the Company shall remove this material, after notifying JEA or 
the City of Jacksonville, and properly dispose of the material.  JEA shall pay the Company at the Contract Unit Price 
for Special Bedding (Contingency) and such payment shall be full compensation including, but not limited to, 
excavation, material disposal, dewatering, sheeting and shoring and A-3 Soil backfill replacement.  Method of 
measurement for removal and replacement for overexcavation material shall be per cubic yard of unsuitable material 
removed and replaced below the bearing elevation and disposed based on actual trench section dimensions in 
accordance with the JEA Water and Sewer Standards, Details and Materials Manual as amended from time to time, 
unless otherwise specified in the Contract Documents. 
 
A-3 SOIL BACKFILL 
If there is not enough suitable material obtained from regular excavation to use as backfill, then the Company shall 
import A-3 soil to the Work area to meet the need for fill and backfill as directed by JEA or the City of 
Jacksonville.  The Company shall provide JEA test results for both stockpiled material and imported material to 
indicate that the materials meet the minimum standards established by the Geotechnical Engineer for this project. 
JEA will pay the Company at the Contract Unit Price for A-3 soil for the importation and placement of the soil and 
sand. JEA will not pay the Company for A-3 soil backfill when suitable material from regular excavation will 
become available, but at the time required, is not available, due to the Company's sequence of work.  Measurement 
of A-3 soil backfill shall be based on actual trench section dimensions and in accordance with Section 801, Item 4.5 
of the JEA August 2008 edition of JEA Water and Sewer Standards, Details and Materials Manual, as amended, 
unless otherwise specified in the Contract Documents. A-3 replacement soil shall not be stored/stockpiled along the 
right-of-way. 

2.15. JEA RESPONSIBILITIES 

2.15.1. ACCESS TO THE WORK LOCATIONS 
JEA will provide, as indicated in the Contract Documents and no later than the date when needed by the Company, 
access to the Work Location, including rights-of-way or access thereto, and such other lands that are designated for 
the Company's use. JEA will secure easements for permanent structures or permanent changes in existing facilities, 
unless otherwise specified in the Contract Documents. 

2.16. CHANGES IN THE WORK, CONTRACT TIME OR PRICE 

2.16.1. AMENDMENTS 
This Contract may not be altered or amended except in writing, signed by JEA Chief Procurement Officer, or 
designee, and the Company Representative, or each of their duly authorized representatives. 

2.16.2. FORCE MAJEURE 
No party shall be liable for any default or delay in the performance of its obligations under this Contract due to an 
act of God or other event to the extent that: (a) the non-performing party is without fault in causing such default or 
delay; (b) such default or delay could not have been prevented by reasonable precautions; and (c) such default or 
delay could not have been reasonably circumvented by the non-performing party through the use of alternate 
sources, work-around plans or other means. Such causes include, but are not limited to: act of civil or military 
authority (including but not limited to courts or administrative agencies); acts of God; war; terrorist attacks; riot; 
insurrection; inability of JEA to secure approval, validation or sale of bonds; inability of JEA or the Company to 
obtain any required permits, licenses or zoning; blockades; embargoes; sabotage; epidemics; fires; hurricanes, 
tornados, floods; or strikes.  
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In the event of any delay resulting from such causes, the time for performance of each of the parties hereunder 
(including the payment of monies if such event actually prevents payment) shall be extended for a period of time 
reasonably necessary to overcome the effect of such delay, except as provided for elsewhere in the Contract 
Documents. 
 
In the event of any delay or nonperformance resulting from such causes, the party affected shall promptly notify the 
other in writing of the nature, cause, date of commencement and the anticipated impact of such delay or 
nonperformance. Such written notice, including Change Orders, shall indicate the extent, if any, to which it is 
anticipated that any delivery or completion dates will be thereby affected within seven (7) calendar days. 

2.16.3. NO DAMAGE FOR DELAY 
Damage, loss, expense or delay incurred or experienced by the Company in the prosecution of the Work by reason 
of unforeseen circumstances, unanticipated difficulties and obstructions, bad weather, or other mischances that are 
generally considered to be a part of the usual hazards associated with Work, shall be borne entirely by the Company 
and shall not be the subject of any claim for additional compensation or change in Approved Schedule. 
 
The Company agrees that its sole remedy for any claims, damages or losses related to any delay, disruption or 
hindrance alleged to be caused by JEA or any of JEA's agents or other contractors, shall be an extension of the 
Contract completion date. 
 
Any demand for equitable time adjustment must be served in writing to JEA within five days of the event giving rise 
to the delay, disruption or hindrance. Any request for an equitable time adjustment shall be accompanied by a 
logical time impact analysis, demonstrating the nature and magnitude of the event to the critical path. 
 
Failure to strictly comply with these requirements shall be deemed a waiver of any right to seek equitable time 
adjustment. 
 
In the event the "no damage for delay" clause is inapplicable, there shall be no recovery for home office overhead 
and any damages claimed shall be proven by discreet accounting of direct project costs and no theoretical formula or 
industry estimating reference manuals shall be permissible.          

2.16.4. CHANGE IN THE WORK 
To request or claim any change in the Work including, but not limited to change in scope, quantities, pricing, or 
schedules, the Company shall submit a letter to the Contract Administrator stating such request or claim. JEA shall 
have the right to approve or disapprove any request or claim for change as it deems necessary and in its best interests 
consistent with the other Contract requirements. Whether requested by the Company, claimed by the Company, or 
contemplated by JEA, no change shall be authorized unless made on a JEA Change Order signed by the Contract 
Administrator or through a formal written amendment to this Contract.   
 
In the event of an emergency endangering life or property where it is appropriate for the Company to take action, the 
Company shall undertake such actions to preserve life and property. JEA and the Company will determine after 
emergency is concluded, the extent of out-of-scope work performed by Company, and the Contract Administrator 
will issue a Change Order or amend the Contract for such work, if any and as necessary.  
 
All requests for changes filed by the Company shall be in writing delivered to the Contract Administrator within ten 
(10) working days of when the event that prompted the claim was discovered or should have been discovered.  Upon 
receipt of the Company's claim notification, Contract Administrator will provide written direction as to the 
procedures that will be used to address the request. The Company's request shall be sufficiently detailed including 
itemized costs, condition and work descriptions and other information necessary to evaluate the merits of the claim. 
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The Contract Administrator may reject requests providing insufficient supporting information. Any change in the 
Contract resulting from the request will be incorporated into the Contract via a Change Order or Purchase Order. 
Where JEA and the Company are unable to reach a mutually acceptable resolution of request, JEA's determination 
will be final.  
 
Where necessary, JEA will determine the value of work covered by a Change Order using one of the following 
methods: 
 

• Where the work is covered by established Unit Prices contained in the Contract, the Unit Price 
will be applied to the quantity of work; 

• By mutual acceptance of lump sum price; 
• By actual cost and a mutually acceptable fixed amount for overhead and profit, or 

 
Where Bid Price was based on estimates quantities, prior to making final payment, JEA will determine actual 
quantities using sampling, surveying and other industry recognized means and prepare a Change Order adjusting the 
price to reflect actual volumes.   
 
The Company shall immediately notify the Contract Administrator in writing of any unauthorized change in the 
scope of the Work or significant change in the quantities of the Work that may increase the Contract Price, require 
an extension of Work schedule, or negatively impact permitting or other regulatory requirements.  
 
The Work schedule may be changed only by a Change Order or Purchase Order. The Company's request or claim 
for a Work schedule adjustment shall be in writing delivered to the Contract Administrator within five working days 
following the discovery of the event that prompted the claim or when the event should have been discovered. Where 
accepted by JEA, changes to Work schedule will only adjust for critical path impacts. Failure to include the 
necessary critical path analysis with request shall be grounds for rejecting the claim. The path of critical events 
mentioned herein means the series of interdependent Work events that must be sequentially performed and that 
require a longer total time to perform than any other such series. Upon receipt of the Company's request for a change 
in the Work schedule, the Contract Administrator will provide any additional directions in writing detailing the 
procedures that will be used to resolve the request, including provision of time impact or manpower and equipment 
loading schedules. Where JEA and the Company are unable to reach a mutually acceptable resolution of request, 
JEA will make a commercially reasonable determination, made in accordance with JEA's Procurement Code, which 
shall be final. 
 
All Work defined on Change Orders shall be subject to the conditions of the Contract, unless specifically noted on 
the Change Order. 

2.16.5. ASSIGNING OF CONTRACT 
Each party agrees that it shall not assign, delegate, or otherwise dispose of the Contract, the duties to be performed 
under the Contract, or the monies to become due under the Contract without the other party's prior written consent. 
 
The assignment of the Contract will not relieve either of the parties of any of its obligations until such obligations 
have been assumed in writing by the assignee. If the Contract is assigned by either of the parties, it will be binding 
upon and will inure to the benefit of the permitted assignee. The Company shall be liable for all acts and omissions 
of its assignee or its Subcontractor. 
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2.17. MISCELLANEOUS PROVISIONS 

2.17.1. AMBIGUOUS CONTRACT PROVISIONS 
The parties agree that this Contract has been the subject of meaningful analysis and/or discussions of the 
specifications, terms and conditions contained in this Contract. Therefore, doubtful or ambiguous provisions, if any, 
contained in this Contract will not be construed against the party who physically prepared this Contract.  

2.17.2. APPLICABLE STATE LAW; VENUE; SEVERABILITY 
The rights, obligations and remedies of the parties as specified under the Contract will be interpreted and governed 
in all respects exclusively by the laws of the State of Florida without giving effect to the principles of conflicts of 
laws thereof. Should any provision of the Contract be determined by the courts to be illegal or in conflict with any 
law of the State of Florida, the validity of the remaining provisions will not be impaired. Litigation involving 
this Contract or any provision thereof shall take place in the State or Federal Courts located exclusively in 
Jacksonville, Duval County, Florida. 

2.17.3. CUMULATIVE REMEDIES 
Except as otherwise expressly provided in this Contract, all remedies provided for in this Contract shall be 
cumulative and in addition to and not in lieu of any other remedies available to either party at law, in equity or 
otherwise. 

2.17.4. ENTIRE AGREEMENT 
This Contract constitutes the entire agreement between the parties. No statement, representation, writing, 
understanding, or agreement made by either party, or any representative of either party, which are not expressed 
herein shall be binding. All changes to, additions to, modifications of, or amendment to this Contract, or any of the 
terms, provisions and conditions hereof, shall be binding only when in writing and signed by the authorized officer, 
agent or representative of each of the parties hereto. 

2.17.5. EXPANDED DEFINITIONS 
Unless otherwise specified, words importing the singular include the plural and vice versa and words importing 
gender include all genders. The term "including" means "including without limitation", and the terms "include", 
"includes" and "included" have similar meanings. Any reference in this Contract to any other agreement is deemed 
to include a reference to that other agreement, as amended, supplemented or restated from time to time. Any 
reference in the Contract to "all applicable laws, rules and regulations" means all federal, state and local laws, rules, 
regulations, ordinances, statutes, codes and practices. 

2.17.6. HEADINGS 
Headings appearing herein are inserted for convenience or reference only and shall in no way be construed to be 
interpretations of text. 

2.17.7. INDEPENDENT CONTRACTOR 
Company is performing this Contract as an independent contractor and nothing in this Contract will be deemed to 
constitute a partnership, joint venture, agency, or fiduciary relationship between JEA and Company. Neither 
Company nor JEA will be or become liable or bound by any representation, act, or omission of the other. 

2.17.8. LANGUAGE AND MEASUREMENTS 
All communication between the Company and JEA, including all documents, notes on drawings, and submissions 
required under the Contract, will be in the English language. Unless otherwise specified in the Contract, the US 
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System of Measurements shall be used for quantity measurement. All instrumentation and equipment will be 
calibrated in US System of Measures. 

2.17.9. MEETINGS AND PUBLIC HEARINGS 
The Company will, upon request by JEA, attend all meetings and public hearings as required, in any capacity, as 
directed by JEA. 

2.17.10. NEGOTIATED CONTRACT 
Except as otherwise expressly provided, all provisions of this Contract shall be binding upon and shall inure to the 
benefit of the parties, their legal representatives, successors and assigns. The parties agree that they have had 
meaningful discussion and negotiation of the provisions, terms and conditions contained in this Contract. Therefore, 
doubtful or ambiguous provisions, if any, contained in the Contract shall not be construed against the party who 
physically prepared this Contract. 

2.17.11. NONEXCLUSIVE 
Notwithstanding anything contained herein that may appear to be the contrary, this Contract is "non-exclusive" and 
JEA reserves the right, in its sole discretion, to retain other companies to perform the Work, and/or JEA may self-
perform the Work itself. 

2.17.12. NONWAIVER 
Failure by either party to insist upon strict performance of any of the provisions of the Contract will not release 
either party from any of its obligations under the Contract. 

2.17.13. REFERENCES 
Unless otherwise specified, each reference to a statute, ordinance, law, policy, procedure, process, document, 
drawing, or other informational material is deemed to be a reference to that item, as amended or supplemented from 
time to time. All referenced items shall have the enforcement ability as if they are fully incorporated herein. 

2.17.14. SEVERABILITY 
In the event that any provision of this Contract is found to be unenforceable under applicable law, the parties agree 
to replace such provision with a substitute provision that most nearly reflects the original intentions of the parties 
and is enforceable under applicable law, and the remainder of this Contract shall continue in full force and effect. 
With regard to any provision in this agreement pertaining to damages, equitable or otherwise, it is the intent of the 
Parties that under no circumstances shall there be recovery for home office overhead. Any damages claimed shall be 
proven by discreet accounting of direct project costs and no theoretical formula or industry estimating reference 
manuals shall be permissible. 

2.17.15. SUBCONTRACTING OR ASSIGNING OF CONTRACT 
Each party agrees that it shall not subcontract, assign, delegate, or otherwise dispose of the Contract, the duties to be 
performed under the Contract, or the monies to become due under the Contract without the other party's prior 
written consent. 
 
The assignment of the Contract will not relieve either of the parties of any of its obligations until such obligations 
have been assumed in writing by the assignee. If the Contract is assigned by either of the parties, it will be binding 
upon and will inure to the benefit of the permitted assignee. The Company shall be liable for all acts and omissions 
of its assignee or its Subcontractor. 
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In the event the Company obtains JEA approval to use Subcontractors, the Company is obligated to provide 
Subcontractors possessing the skills, certifications, registrations, licenses, training, tools, demeanor, motivation and 
attitude to successfully perform the work for which they are subcontracted. The Company is obligated to remove 
Subcontractors from performing Work under this Contract when the Company recognizes that a Subcontractor is 
failing to work in a manner consistent with the requirements of this Contract, or when JEA notifies the Company 
that JEA has determined a Subcontractor is failing to work in a manner consistent with the requirements of this 
Contract. 

2.17.16. SURVIVAL 
The obligations of JEA and the Company under this Contract that are not, by the express terms of this Contract, to 
be performed fully during the Term, shall survive the termination of this Contract. 

2.17.17. TIME AND DATE 
Unless otherwise specified, references to time of day or date mean the local time or date in Jacksonville, FL. If 
under this Contract any payment or calculation is to be made, or any other action is to be taken, on or as of a day that 
is not a regular business day for JEA, that payment or calculation is to be made, and that other action is to be taken, 
as applicable, on or as of the next day that is a regular business day. Where reference is made to day or days, it 
means calendar days. Where reference is made to workday, workdays, business day, or business days, it means 
regular working days for JEA Procurement. 

2.17.18. TIME OF ESSENCE 
For every material requirement of this Contract, time is of the essence. 

2.17.19. TITLE TO MATERIALS FOUND 
JEA shall retain the title to water, mineral matter, timber and any other materials that the Company, or its 
Subcontractors, encounters during the excavation or other operations of the Work. The Company shall use or 
dispose of this material in accordance with the Contract or written instructions from the Contract Administrator. Any 
materials found in the excavation, or other operations of the Company, that are of archaeological or historical value 
shall be left in place. The Company shall immediately notify JEA of the find and shall take no further action until 
directed by JEA. 

2.17.20. USE OF JEA CONTRACTS BY THE CITY OF JACKSONVILLE 
Where the City of Jacksonville's or its other independent agencies' or political subdivisions' procurement codes all 
use of JEA contracts, the Company agrees to extend any pricing and other contractual terms to such entities.  

2.17.21. WAIVER OF CLAIMS 
A delay or omission by JEA to exercise any right or power under this Contract shall not be construed to be a waiver 
thereof. A waiver by JEA under this Contract shall not be effective unless it is in writing and signed by the party 
granting the waiver. A waiver by a party of a right under or breach of, this Contract shall not be construed to operate 
as a waiver of any other or successive rights under, or breaches of, this Contract. 
 
The Company's obligations to perform and complete the Work in accordance with the Contract shall be absolute. 
None of the following will constitute a waiver of any of JEA's rights under the Contract: approval of payments, 
including final payment; Certificate of Contract Completion; any use of the Work by JEA; nor any correction of 
faulty or defective work by JEA. 
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2.17.22. JEA PROJECT SECURITY PROGRAM 
The JEA Project Security Program establishes a coordinated security program and assigns specific security 
responsibilities for which the Company and/or its Subcontractors shall be responsible at while performing services at 
existing JEA facilities and upon the substantial completion of new facilities. The programs objectives are 1) to direct 
all project security activities toward a single goal--no breaches, thefts or vandalism, and 2) to ensure effective 
coordination and communication of all project security activities with JEA Security. 
 
In general, the Company shall provide on-site JEA security personnel at any time a JEA facility's perimeter is 
unsecured, including but not limited to, alarms disabled, fences or gates down, traffic flows that require gates to be 
opened repeatedly and/or for more than one hour of the work day. The Company shall schedule security personnel 
through JEA Security. Where existing lighting is disabled or otherwise impacted by the Work, the Company shall 
provide temporary lighting equal to or exceeding that which exists. 
 
Further, the Company shall be responsible for complying with all applicable provisions of Chapter 12 "Security 
Program" of the JEA Contractor Safety Management Process Safety Requirements, a copy of which may be 
obtained upon request.  

3. TECHNICAL SPECIFICATIONS/DETAILED SCOPE OF WORK 

3.1. TECHNICAL SPECIFICATIONS/DETAILED SCOPE OF WORK (APPENDIX A) 
Technical Specifications and a Detailed Scope of Work are located in Appendix A of this document. 
 
053-17 Appendix A Technical Specifications 

4. FORMS 

4.1. FORMS (APPENDIX B) 
 
Forms required to be submitted with this solicitation are provided in Appendix B or can be obtained on the JEA 
website at www.jea.com. 
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APPENDIX A - TECHNICAL SPECIFICATIONS 
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1. SCOPE OF WORK: 
The Contractor shall design, furnish equipment, install, and test a complete, self-contained, automatic 
standby emergency generator system as specified herein and according to established JEA Standards 
(https://www.jea.com/Engineering_and_Construction/Shared_Services/Facilities_Standards/ and 
https://www.jea.com/Engineering_and_Construction/Water_and_Wastewater_Standards/). The self-
contained emergency electric system shall consist of an electric generating unit, which upon interruption of 
normal power from transformer shall start automatically. The automatic transfer switch shall disconnect load 
from normal supply and connect load to emergency generator.  Diesel engine driven electric generator set 
shall be of the latest commercial type and design with all necessary switchgear, and controls.  Contractor 
shall furnish fuel tank, sound attenuated aluminum generator set enclosure, and all accessories necessary for 
a complete and operable installation.  All materials shall be new unless specifically called for otherwise. 
 
2. SHOP DRAWING SUBMITTALS AND ADDITIONAL SUBMITTALS: 
The Contractor shall be required to submit a complete shop drawing to the project administrator as soon as 
possible for approval prior to start of construction. Sizing calculations shall be submitted with the shop 
drawings, signed and sealed as-builts must be by a Florida Registered Professional Electrical Engineer.  
Only Professional Engineers with proper licensing and professional liability insurance can be used for all 
engineered drawings. 
 

• One paper set of shop drawings with an electronic copy, shall be submitted to the Project 
Administrator for approval. 

 
• Shop drawings of the generator set, complete power and control wiring diagrams, foundation 

requirements, auxiliary equipment required including tanks, switches, controls, weatherproof 
enclosure, automatic transfer switch, generator breaker, wiring and accessories shall be included. 

 
• Manufacturer's product data describing unit, auxiliary equipment required, including switches, 

engine, pump and motor shall be included. 
 

• ALL LOAD CALCULATIONS FOR EACH GENERATOR DESIGN SHALL BE BASED ON 
ALL PUMPS RUNNING AT FULL LOAD. 
 

• JEA shall review and return all shop drawings within one (1) week of receipt. 
 

• Any required equipment needed by code shall be installed by Contractor. 
 

• JEA will not be responsible for fueling of generators until after Milestone 1 (Operational 
Acceptance) is reached. 

 
3. SAFETY  

3.1. All Contractor personnel who perform work on JEA property must be JEA safety certified 
and adhere to JEA Safety and Training regulations. The Contractor shall adhere to current 
JEA Safety and Training regulations as referenced in the contract documents.  

3.2. The Contractor shall take all precautions to protect the safety of its employees and others.  
Work safety requirements shall comply with JEA Company Safe Work Practices Manual 
available on-line at: 

https://www.jea.com/Engineering_and_Construction/Shared_Services/Facilities_Standards/
https://www.jea.com/Engineering_and_Construction/Water_and_Wastewater_Standards/
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 https://www.jea.com/About/Procurement/Become_a_Vendor/Contractor_Safety/Qualificati
on_Requirements/ 

3.3. The Contractor shall familiarize every member of the crew with all fire and safety 
regulations recommended by OSHA, and other industry or local governmental groups.  

3.4. The Contractor shall be responsible for ensuring that all personnel have received the 
appropriate training.  Supervisors may also be required to have additional training. 

3.5. The Contractor shall provide, and personnel must wear, proper Personal Protective 
Equipment (PPE) as required by OSHA and JEA.  PPE minimums include safety footwear, 
plastic hard hat (no metal), and safety glasses.  Hearing protection is required while 
operating machinery or equipment (including saws) or other loud equipment.  Footwear 
must have steel toe caps. 

3.6. The Contractor shall exercise extreme care when working around energized lines or 
equipment to prevent accidents and interrupting service.  If any such incident should result, 
the JEA Contract Administrator shall be immediately notified of the location of such 
incident. 

3.7. The Contractor shall be responsible for all damages to JEA property and personal injury 
caused by non-compliance with Safety and training requirements. 

 
4. CONTRACTOR PERSONNEL 

4.1. All services rendered shall be by uniformed employees (company identified shirts and hard 
hats) of the Contractor.  Shirts with offensive logos or messages, ripped jeans, shorts, tennis 
shoes, and sleeveless shirts are not acceptable. 

4.2. Parking is the responsibility of the Contractor.  Parking on JEA property may be approved at 
the sole discretion of the JEA Contract Administrator. 

4.3. Any worker employed by the Contractor, who exhibits inadequate experience and 
knowledge or is incapable in his/her field, shall be removed from the work site at the 
discretion of the JEA Contract Administrator. 

5. ADMINISTRATIVE COST AND PROFIT  
5.1. The administrative cost, profit and other indirect Contractor costs shall not be permitted as 

separate billable costs. These costs should be included in the Bid Price.  
5.2. JEA shall pay the Contractor for each install per the Unit Price.  Unit prices stated in the Bid 

Workbook shall include all labor expenses including, but not limited to, small tools and 
consumables needed to perform the install and testing, needed, travel, meals, per diem, 
salaries, benefits, overheads, etc.  Travel costs and travel time shall not be paid by JEA.   

6. INVOICING  
6.1. Company’s invoice shall include the following: Contractor’s company name and address, 

JEA’s Purchase Order and work order numbers, the date and location of service provided, 
total amount payable with a breakdown showing cost per Unit. 

6.2. No invoice shall be paid without the required information as stated in Section 6.1 above.  
6.3. Invoiced pricing must match the pricing as stated on the Contractor’s Bid Workbook.  

 
7. SITE CONDITIONS  

 
7.1. The Contractor shall prevent access by the public to materials, tools, and equipment during 

the course of repair and maintenance. 
7.2. All doors, lids, and gates shall be locked and secured at all times when unattended.  
7.3. It is the policy of JEA to provide healthy, tobacco-free facilities for all employees and 

visitors.  This policy prohibits the smoking of any tobacco product and the use of oral 
tobacco products, as well as e-cigarettes and it applies to employees, contractors and 

https://www.jea.com/About/Procurement/Become_a_Vendor/Contractor_Safety/Qualification_Requirements/
https://www.jea.com/About/Procurement/Become_a_Vendor/Contractor_Safety/Qualification_Requirements/
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visitors.  Company employees shall not use tobacco products while on JEA property or in 
the course of performing work on behalf of JEA. 
 

8. DISPOSAL OF WASTE GENERATED DUE TO CONTRACTOR WORK 
8.1. The Contractor must dispose of all waste generated as a result of this Contract at an 

officially permitted location.  
8.2. Any fees and/or charges associated with this disposal should be included in the Contractor’s 

Bid Price.  JEA shall not pay additional charges/fees for waste disposal.  
8.3. The Contractor shall conform to environmental regulations of public agencies, including 

local jurisdiction. 
8.4. The Contractor shall be accountable for timely clean-up and remediation associated with 

any containment spills, accidental or otherwise, including, but not limited to, chemicals, 
diesel fuel, gasoline, lubricants, cleaning fluids, or toxic chemicals. 

 
9. PERMITS 
The Contractor shall obtain all permits required by local agencies and pay all fees which may be 
required for the performance of the work and removal/disposal of hazardous materials. The Contractor shall 
provide copies of all local, state and Federal permits required for the work described in this contract to the 
JEA Contract Administrator. 
 
10. SPECIAL WEATHER EVENT  
In anticipation of a weather event where damage to JEA facilities could occur, the Contractor shall take 
steps to ensure that JEA shall be a priority for securing all equipment to minimize damage to equipment or 
existing facilities.  

 



APPENDIX B - LIST OF SUBCONTRACTORS FORM 
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JEA Solicitation Number 015-18 requires certain major Subcontractors be listed on this form, unless the work will be self-
performed by the Company.  

The undersigned understands that failure to submit the required Subcontractor information on this form will result in bid 
rejection, and the Company agrees to employ the Subcontractors specified below:  (Use additional sheets as necessary) 

 
Note: This list of Subcontractors shall not be modified subsequent to bid opening, without a showing of good cause and the 
written consent of JEA.  
 
 

Type of Work Corporate Name of 
Subcontractor 

Subcontractor 
Primary Contact 

Person & 
Telephone 
Number 

Subcontractor’s 
License Number (if 

applicable) 

Percentage of 
Work or Dollar 
Amount 

Engineering Firm     

Construction Contract     

Electrical Contractor     

     

     

     

     

     

     

     

     

     

     

     

     

 
 

Signed:   
 

Company:   
 

Address:   
 

Date:   
 



APPENDIX B 
BID FORM FOR SOLICITATION # 015-18 

Generators for JEA Lift Stations 

Submit an original, two (2) copies and one (1) CD along with other required forms in a sealed envelope to: JEA Procurement Dept., 
21 W. Church St., Bid Office, Customer Center, 1st Floor, Room 002, Jacksonville, FL 32202-3139. 
 
Company Name:      
 
Company’s Address     
   
Phone Number:    FAX No:    Email Address:       
 
BID SECURITY REQUIREMENTS TERM OF CONTRACT 

 None required  One Time Purchase 
Certified Check or Bond Five Percent (5%)    Annual Requirements  

       Other, Specify-  Project Completion 
SAMPLE REQUIREMENTS                           SECTION 255.05, FLORIDA STATUTES CONTRACT BOND 

 None required  None required 
 Samples required prior to Bid Opening  Bond required 100% of Bid Award 
 Samples may be required subsequent to 

     Bid Opening 
 
QUANTITIES  INSURANCE REQUIREMENTS 

Quantities indicated are exacting   
Quantities indicated reflect the approximate quantities to be purchased  Insurance required 

Throughout the Contract period and are subject to fluctuation in accordance 
with actual requirements. 
     
PAYMENT DISCOUNTS 

1% 20, net 30  
2% 10, net 30 
 Other        
None Offered                                                               

Item 
No. 

ENTER YOUR BID FOR THE FOLLOWING DESCRIBED ARTICLES OR 
SERVICES:  GENERATORS FOR JEA LIFT STATIONS 
 

TOTAL BID PRICE 

 Enter TOTAL BID PRICE from Appendix B- Bid Workbook $________________________ 

 

  I have read and understood the Sunshine Law/Public Records clauses contained within this solicitation. I 
understand that in the absence of a redacted copy my proposal will be disclosed to the public “as-is”. 

BIDDER'S CERTIFICATION 
By submitting this Bid, the Bidder certifies that it has read and reviewed all of the documents pertaining to this Solicitation, that the 
person signing below is an authorized representative of the Bidder’s Company, that the Company is legally authorized to do business 
in the State of Florida, and that the Company maintains in active status an appropriate contractor’s license for the work (if applicable).  
The Bidder also certifies that it complies with all sections (including but not limited to Conflict Of Interest and Ethics) of this 
Solicitation, and that the Bidder is an authorized distributor or manufacturer of the equipment that meets the Technical Specifications 
stated herein. 

 We have received addenda      ____________ 

                                                             Handwritten Signature of Authorized Officer of Company or Agent            Date 

 _______ through _______ 

      

                               Printed Name and Title 
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