Appendix A - Technical Specifications
041-19 Construction Services for Bernita Water Main and Force Main Replacement
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1. SCOPE OF WORK

JEA is soliciting Bids from construction contractors (hereinafter referred to as “Company or Contractor”) for
construction services for Bernita Water Main and Force Main Replacement Project (the “Work™ or
“Services”.)

Requesting construction services to build approximately 2,080 LF of 8-inch new water main and 2,700 LF
of 20-inch new sewer force main along Harris Avenue, Bernita St, Arlington Road, Commerce Street, and
Macy Avenue by open cut method. The project will also include the removal and replacement of the junction
manhole at the Monterey Waste Water Treatment Plant. The existing pipes and structure are in poor condition
and need to be upsized and upgraded to meet current transmission and collection demands.

A. The Company shall strictly follow JEA’s Water and Wastewater Standards Manual, issued January 2018 or
latest version, during the construction of the improvements. Contractor shall use a Request for Information
in the event of a discrepancy.

B. The following is a link to the JEA Water and Wastewater Standards:
https://www.jea.com/Engineering_and_Construction/Water_and_Wastewater_Standards/

C. The Company shall follow and comply with COJ Land Development Code and JEA Water and Wastewater
Standards

D. The duration of work from the notice to proceed will be one hundred and eighty (180) days until substantial
completion and two hundred and ten (210) days until final completion.

2. BID DRAWINGS

Titled “041-19 Appendix A — Bernita St Force Main Replacement Drawings” prepared by Jones Edmunds
are attached.

3. GEOTECHNICAL REPORT
Titled “041-19 Appendix C - Geotechnical Report” prepared by CSI Geo, Inc., is attached.
4. SUBSURFACE UTILITY ENGINEERING (SUE) REPORT

Titled “041-19 Appendix - SUE Test Hole Field Reports 2018, prepared by FR Aleman and Associates are
attached.

5. ROW PERMIT

The Company shall obtain a ROW permit from COJ before starting construction activities

6. BASIS OF AWARD

The basis of award will be the lowest, responsive, and responsible Bidder submitting the Base Price for open
cut and Jack and Bore, as referenced on the Bid Form.

7. BID PRICING (INCLUDED IN FRONT ENDS, BUT DOES NOT LIST EACH ITEM)
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Contract lump sum price shown for the general conditions on the bid form shall be compensation to complete
the work as required in the general conditions that is not paid for separately including, but not limited to
payment bond, performance bond, safety, quality control, preparation of daily reports, maintenance of traffic,
attendance at meetings, scheduling, testing (if not included elsewhere), and all other items listed in the general
condition specifications. Payment of the lump sum price shall only be made for the percentage of work
completed.

Except as provided below for expenses related to Bonds and Surveying, JEA’s payment for the
General/Special Conditions line item shall be based upon the percentage of Work completed.

Bonds - Company will be permitted to invoice JEA, in its first payment application, for the costs associated
with the execution and recording of the Payment and Performance Bonds. The amount paid by JEA for the
Payment and Performance Bonds will be deducted from the General/Special Conditions line item total.

Surveying — Prior to construction, the Company will be permitted to invoice JEA for costs associated with
the survey of the existing roadway horizontal alignment. The amount paid by JEA for these costs will be
deducted from the General/Special Conditions line item total.

8. PERMITS

JEA has obtained the following permits for the project:
e FDEP — Permit (041-19 Appendix C - FDEP Permit - P0011258-025-DWC (Bernita Street Force
Main Replacement))
e JEA —Permit (041-19 Appendix C - Bernita WM permit 9-24-18)
e COJ - Permit (041-19 Appendix C - CDN 4161.258 COJ Permit)

9. SURVEYING

In addition to the Surveying requirements of this solicitation, the Contractor shall be responsible for staking
the project stationing, easements and/or right-of-way boundaries. The survey datum used for this project is
N.A.V.D 1988.

10. CLEAR AND GRUB

Payment for clearing and grubbing shall not be paid for separately, but shall be included in the cost of the
associated item of work. Payment will be compensation in full for all clearing and grubbing required for the
roadway right-of-way and for any other clearing and grubbing indicated or required for the construction of
the entire project area including area of excavated trenches and where trenchless operations are required,
including all necessary hauling, furnishing equipment, equipment operation, furnishing any areas required
for disposal of debris, leveling of terrain and the landscaping work of trimming, etc. as required.

11. EARTHWORK

It shall be the sole responsibility of the Company to evaluate the geotechnical findings and recommendations
along with the construction drawings to-determine the quantity of soil to be managed or removed/disposed
and replaced in order to meet the requirements of the Contract Documents. No separate payment shall be
made for stockpiling, managing, mixing, and/or removal, disposal, importation and placement of A-3 sand
required for backfill and/or over-excavation (bedding) material for the pipeline(s) and structures, but all costs
shall be merged with the associated item of work shown in the Bid Form. Excess and/or unsuitable material
shall become the property of the Company and shall be disposed of outside of the right-of-way.
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12. LANDSCAPING

The Company shall be responsible for protection and preservation of all trees, palms, shrubs, irrigation
systems, landscaping, signs etc. along the route of the proposed work including hand digging, removal and
storage of such and subsequent replacement to the fullest extent possible of the pre-existing condition. All
costs associated with such shall not be paid for separately but shall be included in the cost of the associated
item of work.

13. RESTORATION

The drawings show limits for all restoration items based on the existing design location of the proposed main
and are provided for the Contractor’s convenience. If the Contractor is forced to move the main into pavement
or sidewalk due to a direct conflict with a utility or tree, the JEA Representative must be notified immediately
and authorize such work.

Damage to asphalt, sidewalks, or curb and gutter (not indicated for removal and replacement) will be replaced
at the Contractor’s expense unless otherwise authorized by JEA.

14. SOD RESTORATION

JEA will pay for sod restoration only at pre-existing sodded areas disturbed by the trench excavation (See
item 15.) and for a 2 ft. strip of sod along the Edge of Pavement when pipe installation instructed to be along
Roadways at less than 3 ft. horizontal distance from EOP or otherwise noted on the construction drawings.
Restoration of seed and sod areas will be measured and paid under the appropriate seeding and sodding bid
items

15. TRENCH EXCAVATION

Topsoil shall be stripped from the top of the trench and placed to the side for reuse during the final layer of
backfill to facilitate productive growth of lawns, crops, and other vegetation, minimizing sod damage in all
areas. Trenches shall be of sufficient width to provide free working space on each side of the pipe and to
permit proper backfilling around the pipe, but unless specifically authorized by the ENGINEER, trenches
shall in no case be excavated or permitted to become wider (as measured at the top of the pipe) than 2 feet
plus the nominal diameter of the pipe. The desired width shall be the nominal diameter of the pipe plus 16
inches. The minimum allowable trench width shall be the nominal diameter of the pipe plus 6 inches.
Trenching equipment that cannot maintain these minimum widths will not be allowed for use on the
project.

Trench excavation shall proceed far enough ahead of pipe laying to reveal any obstructions that might
necessitate changing the line or grade of the pipeline. The trench shall be reasonably straight and uniform
in grade. Trenches shall be kept free of water during the construction of the pipeline and removal of water
shall be at the Contractor’s expense. Trench excavation shall proceed in a continuous manner from the
beginning of the pipeline to the end.

Unless specifically authorized by the ENGINEER, no skipping by obstacles such as rock, road crossings,
existing utilities, etc. shall be permitted. If skips are authorized by the ENGINEER and the
CONTRACTOR does not close the resulting gaps in the pipeline in a timely manner, the ENGINEER may
require the CONTRACTOR to discontinue all other operations until the gaps are closed.
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Unless specifically directed otherwise by the ENGINEER, not more than 500 feet of trench shall be opened
ahead of the pipe laying, and not more than 500 feet of open ditch shall be left behind the pipe laying. All
barricades, lanterns, watchmen, and other such signs and signals as may be necessary to warn the public of
the dangers in connection with open trenches, excavations, and other obstructions, shall be provided by and
at the expense of the CONTRACTOR.

At the close of each working day all trenches that have been excavated shall be refilled unless exceptions
are granted by the ENGINEER. All public or private drives shall be promptly backfilled or bridged at the
direction of the ENGINEER.

All excavation shall be "unclassified" and therefore the cost of all excavation should be merged into the
construction of the pipeline.

JEA will pay for sod restoration only for disturbance of silt fence containment limits between C-1 trough C-
4, and C-10, limits between silt fence and EOP for C-5 through C-19 Sta. 317+27, a 2FT sod strip along the
EOP from C-19 Sta. 317+27 through Sta. 334+50. Restoration of any of the areas outside of the limits
described above shall be at contractor’s responsibility expense.

16. COORDINATION OF CONSTRUCTION WITH EXISTING UTILITIES

The Company shall establish liaison with and coordinate work with JEA, BellSouth/AT&T, TECO/Peoples
Gas, Comcast to prevent interference with overhead and buried electrical, telephone, and television cables.
BellSouth, TECO/Peoples Gas and Comcast may need time to relocate their facilities.

The Company shall at all times conduct its operation so as to interfere as little as possible with the existing
utilities. The Company shall develop a program in cooperation with the JEA and interested representatives
of Utilities and City agencies, which shall provide for the construction of, and putting into service, the new
work in the most orderly manner possible. This program shall be adhered to, except as deviations therefrom
are expressly permitted. All work of connecting with, cutting into, and reconstructing existing pipes and
structures shall be planned so as not to interfere with the operation of the existing utility.

17. COMPANY’S USE OF PREMISES

Company shall have complete use of the premises for the performance of the Work, subject to coordination
with the JEA’s Electrical Group, prior to mobilization on the Company’s Work Plan addressing its staging,
storage, pipe stringing, pipe installation, and limits of disturbance areas within the JEA’s Electric
Transmission Line easement.

All work shall take place within COJ ROW, FDOT ROW, CSX ROW, JEA Utility Easement, and the JEA
Electric Transmission Line Easement. The Company is responsible for securing and obtaining any additional
off site storage areas necessary.

Coordinate uses of premises with JEA and other contractors.

Company shall assume full responsibility for security of all its and its subcontractors’ materials and
equipment stored on the site.

If directed by the JEA Representative, move any stored items which interfere with operations of JEA or other
contractors.
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Obtain and pay for use of additional storage or work areas if needed to perform the work.
18. COMPANY’S STAGING, STORAGE AND STOCKPILE AREA

No additional staging, storage, and stockpile will be made available by the JEA along the project site. The
Company is not allowed to store any equipment or materials outside the right-of-way and JEA’s designated
easement limits. The location will be agreed to upon and discussed at the pre-construction meeting.

19. LOCATION AND PROTECTION OF EXISTING PROPERTY - ON NON-RIGHT OF WAY ISSUES

When working in areas outside the normal City, County and/or State right-of-ways, the Company shall be
responsible for location and protection of all property shown or not shown on the drawings, including
maintenance and repair of any damaged utility service. Utility locates shall be provided in accordance with
local and state requirements. If the drawings indicate abandonment or removal of property or utility service
by the Company, the Company shall proceed after it has determined that all services have been de-energized
and/or decommissioned. The Company shall coordinate with the owner of the property (Owner) and the
appropriate utility company to determine status of the existing utility service prior to starting work in the
area. All property and utility services that are to remain shall be appropriately protected and maintenance
during the construction activity. Should there be additional cost to the Company for protection or
maintenance of property or utility services not shown on the drawings, the Company shall justify and
document this cost in writing to the JEA Contract Administrator. A Supplemental Work Authorization
(SWA) will be negotiated and approved prior to starting work. Should property or utility services be damaged
by the Company, the Company shall notify the JEA Inspector, the Owner and the utility company
immediately. Should the damage interrupt service, the Company shall be responsible for restoring service as
soon as possible. However, the Company shall not make repairs without approval of the Owner or the utility
company and should the Owner or a particular licensed Company be required to make the repairs the
Company shall be responsible for coordinating this effort as well as any cost associated with the repair. JEA
reserves the right to deduct any unsettled claim amount from monthly progress payments until such time as
the claim is satisfactorily resolved. This paragraph is intended to stress the importance of customer relations
and the maintenance of all services to the customer.

20. PAVEMENT REPAIR (ONLY FOR OPEN CUT OPTION)

Any COJ standard pavement repair shall be completed within 10 calendar days or when 500LF of roadway
is disturbed after completion of the utility installation. All mobilization/demobilization required for
rework/regrading of lime rock base, dust control, including asphalt paving shall not be paid for separately
but shall be included in the cost of the associated items in the Bid Form.

21. ROADWAY RECONSTRUCTION

The Company shall perform survey of existing roadway horizontal alignment and vertical grade of the
existing limits of construction prior starting the work. No separate payment shall be made, but all costs shall
be included in the lump sum cost of the General Conditions line items. Intent is to remove and replace
impacted roadway, curb & gutter, and sidewalk portions to existing alignment, width, and grade to match
existing elevations after open cut construction is performed.
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22.

23.

24,

25.

26.

217.

TEMPORARY ROADWAYS

If the Company's operations render any street or private way potentially unsafe, the Company shall make
such repairs or provide such temporary ways and guards necessary for the protection and safety of persons
on the Work Site and the public, and for the orderly maintenance of traffic.

The Company shall always provide and maintain a hard-surfaced roadway for traffic. Where temporary
detours of lanes are required, they shall be asphalt-paved by the Company. The Company may construct
paving section(s) appropriate to support traffic, provided the surface is smooth and the profile reasonable,
and as a minimum, consists of 1 inch of bituminous structural course over a 6-inch lime rock base that was
inspected and approved by the JEA Engineer. Should any temporary pavement fail, the Company shall be
responsible for repairing it, at its own cost, before close of Work on the day notification is given. Should the
Company be unable to make such repair by close of Work, the Company shall notify the JEA Engineer and
provide an estimated time when repairs can be made. No repair timeframes shall exceed 48 hours. Any
damages, either direct or indirect, resulting from such temporary pavement failures shall be the sole liability
of the Company.

All lime rock base material used for temporary pavement and constructed in proposed grassed areas shall be
completely removed and disposed of by the Company prior to final restorative grassing operations. The area
shall be backfilled with material stockpiled on the Work Location that is conducive to growth of the plant
material. All costs associated with this work shall be included in the associated line item in the Bid Form
Workbook.

PAVEMENT REMOVAL (OPEN CUT ONLY)
Saw cuts must be used on all asphalt removal.

COJ PAVEMENT MARKING REQUIREMENTS (OPEN CUT ONLY)

The Company shall comply with COJ pavement marking requirements.
SWALE AND DITCH CONSTRUCTION/REGRADING

The Company shall re-grade all existing swales and ditches. No separate payment shall be made for re-
grading or construction of new drainage ditches as shown on the drawings, but shall be included in the Bid
Document for roadway paving replacement. Payment for ditch invert will be the same as made for storm pipe
invert. Payment for sodding of ditches will be separate.

DUST CONTROL

The Company shall utilize a water spray truck to mitigate dusty conditions when roadways are unpaved and
construction areas are not sodded.

PERMIT COORDINATION MEETING

Company shall be responsible for being thoroughly familiar with all permit requirements prior to mobilizing
and starting work associated with a particular permit. If a permit requires a notification or meeting with the
issuing agency prior to starting work, Company shall be responsible for arranging said meeting and informing
the JEA Representative. The following shall be attended by, but not limited to, the Company's Project
Manager, Company's Site Superintendent, Permitting Agency Representative, JEA Project Engineer and JEA
Inspector.
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28. JACK AND BORE, DEWATERING SHORING PLANS:

Contractor to provide Jack and Bore, Dewatering, and Shoring Plans signed and sealed by a Florida
Professional Engineer and submit to FDOT for approval before performing work if required by FDOT.

29. CONNECTIONS TO EXISTING UTILITIES

Contractor shall verify size and type of pipe at each connection prior to ordering materials for connections.
Price for connections shall be a lump sum price to include the installation of restraints/sleeves as shown in
the plans or as approved by JEA.

30. MAINTENANCE OF TRAFFIC

The Company shall adhere to the maintenance of traffic plans, including construction zone signing, pavement
marking, barricades, barriers, etc. as shown on the project drawings. The Company shall provide written
approval from Duval County of any proposed alternate MOT plan to JEA prior to starting work in area of
alternate MOT plan.

Temporary closure of business entrances must be approved and coordinated with JEA. The affected business
shall be given at least forty-eight (48) hours’ notice prior to the closure. Any deviation from the contract
documents or the requirements of the FDOT Roadway and Traffic Design Standards, such as construction
zone signing, barricades, warning devices, temporary striping, flagmen, etc., must be approved by the JEA.
The JEA shall be notified and approval shall be obtained forty-eight (48) hours in advance of such deviation.

Payment for all work required for maintenance of traffic, not provided for as a specific pay item, including,
but not limited to, Temporary Pavement, Flagmen, off-duty police officers, lighting, etc., shall NOT be paid
for separately but included in the associated line item.

31. UTILITY POLE HOLDING / SUSPENDING

Holding or suspending of utility poles including power poles and telephone poles as needed, and when
trenching or excavating is within a horizontal distance from the pole that is less than the depth of the trenching
or excavation. Work shall include, but not limited to, furnishing of all material, labor, supervision, tools, and
equipment as required to hold/suspend utility poles. The Company must coordinate any utility pole
holding/suspending with JEA. The Company shall schedule a meeting with the Electrical representative in
the field to discuss the anticipated work. A minimum of two (2) days’ notice for the field meeting is required.
The actual pole hold work will be scheduled at the field meeting.

No separate pay item will be made for this work and all costs shall be included to the associated work item
unit cost as indicated in the Bid Form.

32. DEWATERING

If the Company encounters groundwater, the Company shall be responsible for utilizing a dewatering
system(s) to remove water from the excavations. Prior to beginning any dewatering activities, the Company
shall comply with all requirements listed in Florida Department of Environmental Protection (FDEP)
Dewatering Regulations.
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33.

34.

35.

36.

Additionally, prior to any dewatering, the Company shall apply for a St. Johns River Water Management
District (SJRWMD) Generic Permit for Short Term Dewatering, and comply with all SJRWMD
requirements.

If the above requirements are not followed, the Company shall be held liable for any fines and/or violations
incurred by JEA.

No additional payment shall be made for dewatering unless approved by a Supplemental Work Authorization.

DRAINAGE ALONG RIGHT OF WAY AND UTILITY EASEMENT

The Company shall so conduct its operations and maintain the Work in such condition that adequate drainage
shall be in effect at all times. The Company shall not obstruct existing gutters, ditches and other runoff
facilities.

RESPONSIBLE BIDDERS LIST (RBL) GC-11 LOCATE LINE VERIFICATION

Upon request by JEA, Company shall identify which subcontractor on JEA’s RBL GC-11 Locate Line
Verification listing will be utilized for the installation of locate wire on PVC piping. The Company may
obtain a list of prequalified persons and/or companies by contacting the JEA Procurement Bid Office, 21 W.
Church Street, Customer Center 1% Floor — Room 002, Jacksonville, FL 32202, (904) 665-6740, or by fax
(904) 665-7294, or online at JEA.com.

TRAFFIC SIGNAGE

Costs incurred by the Company to provide new signage and pavement markers, or remove and replace
existing signage as necessary to accomplish the work shall not be paid for separately but shall be merged
with the cost of the associated item of work. Damaged signage shall be replaced with new signage. All
signage and pavement markers shall be in accordance with the drawings, FDOT requirements and City
Traffic Engineer’s requirements.

COJ COUNTY PAVEMENT MARKING REQUIREMENTS

Pavement markings should be placed as shown on the plans and detail sheets. If no specific striping comments
are noted on the drawings, the Contractor shall replace damaged/removed striping due to construction
activities with like striping and/or reflectors.

a. Any required temporary markings must be in place before opening lanes of traffic. Pay items for
temporary pavement markings are to be included in the tabulation of quantities.

b. The removal of existing pavement markings will be considered an incidental item with no additional
compensation provided.

c. All permanent pavement markings shall be extruded thermoplastic and meet current FDOT standard
specifications and Duval County Code of Ordinance, latest edition.

d. Thermoplastic pavement markings are to be placed no sooner than thirty (30) calendar days after
the completion of the final pavement layer.

e. A bituminous reflective pavement marker (RPM) adhesive meeting current COJ and/or FDOT
specifications shall be used on asphalt roadways.

f.  The contractor shall use 4” x4 CLASS -B reflective pavement markers (RPMs) installed to meet
current FDOT standard specifications and Duval County Code of Ordinance. Acceptable examples
are: Ennis Paint co., Model 911; Ray-O-Lite, Model AA-ARCII-FH; Apex, 921AR.
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g. Reflective pavement markers that do not conflict with permanent (thermoplastic) markings shall be
placed on all final asphaltic concrete surfaces immediately after the temporary permanent striping
is in place.

h. The contractor SHALL contact the FDOT Inspector forty-eight (48) hours PRIOR to installing any
pavement markings on any FDOT roadway or street or COJ Engineering Services Department (904)
530-6225.

37. TEMPORARY MAILBOX REMOVAL/RELOCATION

Contractor shall remove and temporarily relocate any mailboxes that are in conflict with construction for that
working day. All mailboxes removed/relocated shall be reinstalled by the end of that workday. It is the
contractor’s responsibility to protect all mailboxes from damage during construction. Damage to any
mailboxes during construction will be replaced at the Contractor’s expense. All costs associated with
temporary relocating mailboxes shall not be paid for separately but shall be incorporated in the associated
line item work.

38. CRITICAL PATH METHOD (CPM) SCHEDULING, RESOURCE AND COST LOADING
Please see section 2.13.2 of the solicitation for CPM requirements.

39. DRIVEWAY ACCESS TO BUSINESS

Contractor to maintain at least one driveway access to business at all times.

40. PREVENTION, CONTROL AND ABATEMENT OF EROSION AND SILTATION

The Company shall take steps and make suitable provisions to minimize siltation and erosion of waterways
that may result from its operation during the course of construction.

The Company shall make suitable arrangements, which may require the temporary construction of flumes,
boxes, or some other device(s), at the Work Location for the drainage and disposal of water. The Company
shall be responsible for protecting adjacent property to the Work Location from damage by water resulting
from its operations. The Work Location shall be returned to its original condition to the satisfaction of JEA.

The Company is cautioned that execution or maintenance that creates turbidity and that directly or indirectly
affects the water quality of any waterway into which storm water is discharged in such a manner as to exceed
the limitations prescribed in the Florida Administrative Code, is a violation of the water quality standards of
the State of Florida.

Turbidity shall not exceed 29 NTU's, above background level within 100" of the construction activity. Costs
incurred by the Company for compliance to the restrictions outlined above shall be included in the cost of
the items for which the turbidity control is required, unless a separate line item is included in the Bid
Document for turbidity control. Silt barriers shall be used at all waterway crossings or at any time during
construction that siltation or erosion may occur. The Company shall submit to the JEA Engineer, for written
approval prior to construction, the method to be used to control the turbidity. The JEA Engineer's approval
of the method to be used in no way relieves the Company of the liability in case of a citation against JEA.
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41. GENERAL CONDITIONS/SPECIAL CONDITIONS

The line item shown on the Bid Form titled “General/Special Conditions Lump Sum Price” shall be used for
general and special expenses which do not appear as separate line items on the Bid Form, including, but not
limited to, costs and expenses related to the following:

e  The execution and recording of the Payment and Performance Bonds
e  Safety requirements

e  Quality Control

e  Preparation of daily reports

e  Maintenance of traffic

e Attendance of meetings, project scheduling

e Testing (if not included elsewhere)

Except as provided below for expenses related to Bonds and Surveying, JEA’s payment for the
General/Special Conditions line item shall be based upon the percentage of Work completed.

Bonds - Company will be permitted to invoice JEA, in its first payment application, for the costs associated
with the execution and recording of the Payment and Performance Bonds. The amount paid by JEA for the
Payment and Performance Bonds will be deducted from the General/Special Conditions line item total.

Surveying — Prior to construction, the Company will be permitted to invoice JEA for costs associated with
the survey of the existing roadway horizontal alignment. The amount paid by JEA for these costs will be
deducted from the General/Special Conditions line item total.

SWA - In the event that JEA authorizes changes to the Work under a Supplemental Work Authorization
(SWA), the amount of the Bid Form line item for SWA Allowance will not be increased unless the total value
of all SWA Work exceeds the original SWA Allowance provided on the Bid Form.

42. PERMITS AND PLAN APPROVALS

The Contractor must obtain a Notice of Intent to Use Noticed General Permit for Short Term Construction
Dewatering (Form 40C-22-0590-1) prior to the commencement of any dewatering. As part of the permit, a
Notice to District of Dewatering Activity (Form RDS-50) must be submitted to the SIRWMD ten days before
commencement of dewatering.

Contractor shall comply with all requirements and conditions of the JEA Permit for Construction of pipeline.

Contractor is responsible for obtaining COJ Right-of-Way (ROW) Permit prior to construction at the Duval
County Pre-Construction meeting.

43. PROJECT OUTREACH MEETINGS
The Company's project manager, superintendent and customer satisfaction representative for this Work shall

be required to attend JEA project outreach meetings including potential “Town Meetings” scheduled through
JEA Project Outreach or Duval County.
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44, CONTRACTOR EQUIPMENT IN RESIDENTIAL AREA

It is the design intent to place the proposed pipeline out of the pavement in the grassed area between edge of
pavement and right-of-way line. The Contractor is responsible for protecting sidewalks, curb, gutter, and
asphalt by placing plywood or other applicable procedures for the machinery to operate.

All heavy equipment (excavator, front-end loaders, directional drilling rigs, etc.) shall be sized for a
residential setting. Excavators shall be rubber tired unless approved by JEA representative. The bucket on
the excavator shall be no greater than 30 inches wide to minimize the risk of disturbing surrounding utilities,
sidewalks, curb and gutters, etc.

45. NPDES PERMIT CONFORMANCE

The Company shall comply with the State of Florida Department of Environmental Protection (FDEP)
Document No. 62-621-300(4) (). A copy may be downloaded via internet at
http://www.dep.state.fl.us/water/stormwater/npdes/permits_forms.htm and is attached to this section.

The NPDES permit program requires that if the construction activities disturb an acre or greater of land, then
the Company must submit the Notice of Intent (NOI) to use the Generic Permit for Stormwater Discharge
from Large and Small Construction Activities, FDEP Form No. 62-621.300(4)(b). By applying for the
Generic Permit, the Company is certifying that it will develop and implement a Stormwater Pollution
Prevention Plan (SWPPP) specifically designed for each construction site. Also involved are certain
certifications, notifications, inspections and record keeping activities. The SWPPP and the weekly inspection
reports are required to be kept at the project site and available for review upon request.

The SWPPP must be prepared and certified by the Company prior to commencement of construction. The
NOI will be initiated by the Company (DEP Document No. 62-621.300(4)(b)) and forwarded to the FDEP
and related fee with courtesy copy to JEA (attention: Environmental Services, 21 W. Church Street, Tower
8).

The Company shall also comply with the City of Jacksonville Ordinance 98-994-E. A SWPPP plan that meets
the minimum erosion and sedimentation control measures required by the City of Jacksonville may be
included in the Construction Drawings. However, the Company is responsible for providing a SWPPP that
will adhere to the requirements delineated in DEP Document No. 62-621.300(4)(a). This may require
amendment or provision of additional information and controls to the SWPPP included in the Drawings. No
separate payment shall be made for a SWPPP and its implementation, but all associated costs shall be
included in the associated item of work in the Bid Form.

The Company shall obtain all other applicable local, state, and federal permits. It is unlawful to have any
discharges that are not composed entirely of Stormwater (except discharges pursuant to a NPDES permit) to
the Municipal Separate Stormwater System (MS4). Only non-contaminated water/non-turbid water shall be
transported through the MS4. Groundwater discharge (approved by the Florida Department of Environmental
Protection pursuant to 62-621.300(2)) from dewatering activities may be routed into the Stormwater system,
drainage ditch, creek, river or wetland providing that erosion, and transportation of suspended solids to the
system is prevented. If unanticipated contaminated soil or contaminated groundwater is encountered, the
dewatering activity shall cease immediately, and the Company shall contact the JEA Engineer and FDEP at
(904) 807-3300.

The Company must complete Notice of Termination (NOT) (DEP Doc. No. 62-621.300(6), F.A.C.) within
one (1) week of final site stabilization with courtesy copy to JEA (attention: Environmental Services, 21 W.
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Church Street, Tower 8). The Company shall also provide copies of NOT to JEA Engineer with final payment
and construction closeout documents.

JEA will reject any and all invoices and Application for Payments unless JEA receives a copy of the
Company’s NOI and NOT that were forwarded to the FDEP. In addition, if the above requirements are not
followed, the Company shall be held liable for any fines and/or violations incurred by JEA.

46. AS-BUILTS

Upon submission of each payment application, Company shall furnish to the JEA Engineer a photocopy
“redline” set of drawings identifying those field changes made to the Work to date, along with a photocopy
set of the associated field notes. Revisions and recording of information on the photocopy set of drawings
shall be done in scale in red ink clearly and accurately identifying those changes in the Work by a competent
drafter. All “As-Built” information shall be recorded and kept current during the progress of the Work. The
JEA Engineer may review and comment on the drawings which shall be incorporated into the next month’s
As-Built submittal. Failure to incorporate changes the following month may result in denial of pay application
request. These requirements only supplement the requirements of the General Conditions.

When the payment of application submitted includes associated items of final restoration for a project, or a
portion of the project thereof, then the associated final as-builts shall be submitted as a “redline” marked
photocopy set of drawings for that pay period. The Project Engineer may review and comment on the
drawings with the view toward final As-Built submittal. The subsequent month submittal made with the
payment application shall incorporate a photocopy set of CADD drawing final as-builts. The JEA Engineer
shall review and comment on the photocopy set of CADD drawings which shall be incorporated into the final
As-Built submittal. These requirements only supplement the requirements of the General Conditions.

As-Builts shall be provided to Duval County and JEA once construction substantially completed. Completion
of the project will only be accepted once As-Builts have been accepted by and JEA GIS requirements.

Limits of flowable fill should be indicated in final as-builts

47. JEA COMPANY / SUBCONTRACTOR SAFETY REQUIREMENTS

Bidder shall be approved as JEA Safety Qualified within ten (10) business days of receiving written notice
from the JEA Bid Office that it is the lowest responsive and responsible Bidder. If the Bidder fails to obtain
JEA approval as a JEA Safety Qualified company by 4:00 PM Eastern Time on the 10th business day, JEA
will reject the company's Bid, and proceed to Award to the next lowest responsive and responsible Bidder.

JEA Safety Qualification information is available online at jea.com. Please note that it may take up to five
(5) business days for a company to be approved as JEA Safety Qualified. It is the Bidder's responsibility to
ensure it is JEA Safety Qualified. A list of the JEA's Safety Qualified vendors can be found on jea.com.

For additional information, contact Jerry Fulop, JEA, T-3 21 W. Church Street, Jacksonville, FL 32202,
(904) 665-5810, e-mail: fuloje@jea.com.

Company agrees to abide by all JEA’s Safety Rules and Regulations in accordance with JEA Company Safety
Requirement. In addition, ALL Company employees will be required to attend and successfully complete
Company’s orientation and supervisor’s training at Company’s expense prior to the start of any work
activities. This is a condition of employment for Company and Subcontractors who perform work for JEA.
There will be at least two (2) categories of training mandated. 1) Orientation and 2) Supervisor.
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48.

49.

50.

51.

ORIENTATION - Required one-day training class for ALL personnel working at JEA’s sites. Acceptable
training will be EITHER attendance at an OSHA 10 hour class or the NCCER (National Center for
Construction Education and Research) 8 hour Orientation. Cards must be provided for proof. Company
personnel utilizing the OSHA 10 Hour class must also attend the JEA 2-Hour Operation specific training.
This training must be completed prior to starting work on a JEA job site.

SUPERVISOR - Orientation and the JEA Safety Leadership Development (SLD) Class. This requirement is
for ALL employees paid as a foreman, general foreman, superintendent or any employee that will direct or
may be expected to direct work.

NOTE: OSHA ten (10) hour classes are available from the following: Trained and Certified OSHA
Instructors, Consultants, Safety Councils, etc. Other training mandated by JEA has been developed and
approved by the NCCER. This training will be available from Certified Master Instructors, JEA, Northeast
Florida Safety Council or other approved sources and will be tracked in the form of an individual transcript
for each employee by NCCER.

Company may request exemption for specialty work based on task to be performed, hazard involved, and
duration of work.

UPDATED SCHEDULES

Schedules shall be provided to JEA every two weeks.
COMPANY SAFETY MEETINGS

Copy of weekly companies’ safety meeting record to be provided to JEA every week.
COMMUNICATIONS

Company should be working in cooperation with JEA inspector and any JEA representative.

JEA’s representative should be able to ask questions about the work being performed to any Companies’
representative on site.

PROTECTION OF THE ENVIRONMENT

The Company and its Subcontractors shall comply with all applicable laws, rules and regulations including,
but not limited to, all Environmental Regulations.

A. Asbestos, Lead, or Toxic Mold Notification:

Asbestos, Lead, or Toxic Mold may be present at the Work Location. The Company shall notify the Contract
Administrator immediately upon discovery of asbestos, lead, toxic mold. The Company shall not disturb or
remove known or discovered asbestos, lead, or toxic mold unless directed by the JEA Representative.

B. Hazardous Materials:

The Company shall bear full responsibility including, but not limited to, payment and liability for the
transportation, use, recycling, and disposal of any Hazardous Materials under the Company's control during
the performance of the Work. Disposal or recycling of Hazardous Materials shall only be performed at JEA
approved facilities. The Company shall provide JEA with appropriate documentation showing proper
disposal or recycling of its Hazardous Materials.
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The Company shall notify the Contract Administrator in writing of the type, quantity and disposal or
recycling method of any hazardous material used during the performance of the Work. The Company shall
be solely responsible for the use and disposal or recycling of any such materials. The Company shall submit
cleanup procedures to the JEA Representative for review and written approval prior to the use of the
hazardous material. In the event that a hazardous material escapes into the environment, the Company shall
immediately notify the Contract Administrator in writing of the occurrence and the actions taken. In the
event that the Company encounters hazardous materials in the course of construction, the Company shall
immediately notify the Contract Administrator verbally, with a written notification to follow. The Contract
Administrator shall arrange for disposal by JEA.

JEA has identified and labeled equipment known to contain PCBs. JEA will remove and transport any
equipment so identified. The Company shall not remove or transport any equipment containing PCBs. The
Company shall immediately notify the JEA Representative of any questionable or unmarked equipment,
and the JEA Representative will arrange for testing and identification.

C. Waste Management:

The Company will be solely responsible for the proper management of all waste material, including but not
limited to, paints, lubricants, fuels, solvents, drilling mud and materials, construction and demolition debris,
used oil and oily waste, land clearing debris, universal waste (mercury containing lamps and devices,
batteries, etc.) and other chemicals and hazardous materials used in connection with or generated during the
Work, except as specified above. The Company will provide proper containers for waste materials and
comply with all applicable laws, rules and regulations in their disposal or recycling. The Company will
dispose of or recycle all empty containers off-site as soon as possible.

D. Wetlands:

The Company understands and agrees that the Work Location may include wetlands or other
environmentally sensitive areas. The Company shall not enter these areas during the performance of its
Work, unless specifically authorized by the Contract Administrator and appropriate state and federal permits
have been obtained.

E. Wildlife:

The Company and/or Subcontractor's employees shall not endanger, harass, or interfere with any wildlife
species or domestic animals of any kind.

F. Violation of Environmental Laws and Permits:

The Company shall immediately cease any activity that causes or results in a violation of JEA's or
Company's environmental permits or federal, state and local laws and regulations. Such violation shall
immediately be reported to the Contract Administrator verbally, with written notification to follow. All
additional costs due to the Company's noncompliance with the applicable environmental permits or
Environmental Regulations shall be paid by the Company.

52. STORMWATER POLLUTION PREVENTION AND STORMWATER AND GROUND WATER
DISCHARGE FROM CONSTRUCTION SITES

The Company shall Submit a Notice of Intend (NOI) to FDEP prior commencing construction activities and
dewatering, develop a Stormwater Pollution Prevention Plan (SWPPP) compliant with local, state, and
federal rules, laws, and ordinances. Company shall be responsible for implementing the SWPPP, installing
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and maintaining in a functional manner performance based structural and nonstructural best management
practices (BMPs) as described therein, evaluating the effectiveness of the best management practices, and
employing additional performance based best management practices as may be deemed necessary by JEA.
The Company, at its own expense, shall revise, or include as addendum to the SWPPP measures as maybe
required by a local, state, or federal authority to remain compliant with local, state, and federal rules, laws,
and ordinances.

No additional payments shall be made to Company for revisions or addendums to the SWPPP, or for
the actual implementation of those revisions on the Work site, including those made so as to achieve
functional performance based best management practices.

The Company shall obtain all other applicable local, state, and federal permits subsequent to notification of
JEA of the need for such authorization(s). It is unlawful to have any discharges that are not composed
entirely of Stormwater (except discharges pursuant to a NPDES permit) to the Municipal Separate
Stormwater System (MS4). Only non-contaminated water/non-turbid water shall be transported through the
MS4. Groundwater discharge (approved by the FDEP pursuant to 62-621.300(2)) from dewatering activities
may be routed into the Stormwater system, drainage ditch, creek, river or wetland providing that erosion,
and transportation of suspended solids to the system is prevented. If contaminated soil or contaminated
groundwater is encountered, the dewatering activity shall cease immediately, and the Company shall contact
JEA’s Environmental Coordinator, Andrew Sears, at (904) 665-77109.

All contractors conducting land disturbing activities shall have at least one corporate representative that is
certified for the Florida Department of Environmental Protection Erosion and Sediment Control Inspector
Training Manual.

For projects with greater than one acre of disturbed land, a person certified pursuant to the Florida
Department of Environmental Protection’s Erosion and Sediment Control Inspector Training Manual or
trained by a certified person, shall make the routine inspections of work site BMPs at least once every 7
days or within 24 hours after every 0.5 inch rainfall. Written inspection reports shall be made, kept on the
construction site, and made available for inspection during land-disturbing activities. If the inspector is
trained by a certified person but not certified themselves, accurate training records must be kept and
evidence of annual refresher trainer shall be maintained.

Any required erosion and sediment control plans submitted to the City of Jacksonville must conform to the
requirements in the FDEP’s Florida Department of Environmental Protection’s Erosion and Sediment
Control Inspector Training Manual and the provisions contained in the City of Jacksonville Land
Development Procedures Manual. Upon approval to proceed to do so by the Owner, the Company shall
complete a Notice of Termination (NOT) (DEP Doc. No. 62-621.300(6), F.A.C.), to terminate the CGP
coverage within one (1) week of final site stabilization.

The Company shall be held liable for any fines and/or violations incurred by JEA.
53. TEMPORARY SEWAGE BYPASS.

The Company shall provide all necessary labor, materials and equipment to maintain the uninterrupted
sewer service of laterals, mains, trunks, force mains and pump stations at all times. The manner in which
this is accomplished shall be left to the discretion of the contractor, subject to the requirements of the
Contract and the prior approval of the JEA Engineer. The JEA Engineer’s approval in no way relieves the
contractor of any liabilities resulting from the bypass method chosen.
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The Company shall not allow any sewage, at any time, to be pumped into any drainage structure or to spill,
puddle, or run upon any street, construction trench, public or private property.

The responsibility for coordinating the need, length of time, method, and suction and discharge locations
for bypass piping shall be the responsibility of the Company subject to approval by the JEA Engineer.

The system piping shall be capable to reroute the influent flow upstream of the Junction Manhole into the
influent pump station tank

It is required under this section that the Contractor provide all necessary means to safely convey the normal
flows. It will not be permitted to stop or impede the sanitary sewer flows under any circumstances.

The contractor shall be capable of having maintenance personnel onsite within 30 minutes of receiving
notice that there are problems associated with a bypass system.

The Contractor shall schedule the Work so that the plant is maintained in continuous operation. All
treatment processes shall be maintained in continuous operation during the construction period except
during approved process interruptions. Installation of the bypass should be made prior to starting other
construction activities so that the bypass may be utilized to keep the existing plant in operation with
minimal interruption.

Under no circumstances shall sewage or solids be deposited onto the deck surface. Sewage shall be handled
in a manner so as not to create a health hazard.

The contractor shall maintain continuity of sanitary sewer service during the execution of the work. In the
event that sewage backup occurs during Contractor bypass pumping, the Contractor shall cleanup, repair,
pay property damage costs, pay fines imposed by jurisdictional authorities, and handle all claims arising
therefrom. All spills shall be contained and returned to the sewer system.

Provide a designated employee(s) whose only role in the construction effort is to be responsible for
continuously monitoring (24 hours a day) the bypassing operation, and all related equipment. The
designated employee(s) will not be allowed to participate in any other unrelated undertaking, while the
bypassing operation is in effect.

Complete a bypassing checklist prior to bypassing operation. The checklist will demonstrate the step-by-
step inspection of the pumps, pipes, hold-down cables, plugs, and other equipment or appurtenances that
will be used in the operation and sign the checklist.

Maintain on site sufficient equipment and materials to ensure continuous and successful operation of the
bypass and dewatering systems. Standby pumps shall be fueled and operational at all times. Maintain on
site a sufficient number of valves, tees, elbows, connections, tools, sewer plugs, piping and other parts or
system hardware to ensure immediate repair or modification of any part of the system as necessary.

DAMAGES

Without cost to JEA, repair any damage that may result from the temporary demobilization from the Work
area, and installation, operation, maintenance, and removal of the sewer bypass pumping system. This
includes but is not limited to damages resulting from inadequate demobilization, or improper installation,
operation and maintenance of the bypass system, mechanical failures, or electrical failures.

The Company shall provide all labor and materials to install temporary force main bypass. The company
shall be responsible for protecting the force main bypass from vehicular traffic. The Company shall be
responsible for any fines or penalties as result of a Sanitary Sewer Overflow (SSO) from the temporary
bypass. The Company is responsible for determining the final dimensions for construction. All costs
associated with this work shall be included in the lump sum price as indicated on the bid form.
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54. JEA EMPLOYEE ACCESS

The Company shall provide safe access to JEA employees for performing construction inside the Monterey
Wastewater Treatment Plant.

55. WASTEWATER MANHOLES SECTION 427 REVISION JANUARY 2019 SEE APPENDIX A
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Appendix B - Bid Form
041-19 Bernita Street Force Main and Water Main Replacement.
Submit an original, two (2) copies and one (1) CD or thumb drive along with other required forms in a sealed envelope to: JEA
Procurement Dept., 21 W. Church St., Bid Office, Customer Center, 1% Floor, Room 002, Jacksonville, FL 32202-3139.

Company Name:

Company’s Address:

Phone Number: FAX No: Email Address:
License:
BID SECURITY REQUIREMENTS TERM OF CONTRACT
None required || One Time Purchase
Certified Check or Bond Five Percent (5%) Annual Requirements
[X] Other, Specify - Project Completion
SAMPLE REQUIREMENTS SECTION 255.05, FLORIDA STATUTES CONTRACT BOND
None required None required
Samples required prior to Bid Opening Bond required 100% of Bid Award
Samples may be required subsequent to
Bid Opening
UANTITIES INSURANCE REQUIREMENTS
Quantities indicated are exacting
Quantities indicated reflect the approximate quantities to be purchased Insurance required

Throughout the Contract period and are subject to fluctuation in accordance
with actual requirements.

PAYMENT DISCOUNTS SUNSHINE LAW ACKNOWLEDGEMENT
0

= %02 ig 22: gg (Initials) I have read and understood the Sunshine Law/Public Records
1 Other ’ clauses contained within this solicitation. I understand that in the absence of a
L PR i i i e “ae-1¢?

None Offered redacted copy my bid will be disclosed to the public “as-is”.
Item ENTER YOUR BID FOR IFB 041-19 TOTAL BID PRICE

1 Total Bid Price for the Project $
(transfer cell G55 from Bid Workbook)

BIDDER'S CERTIFICATION

By submitting this Bid, the Bidder certifies that it has read and reviewed all of the documents pertaining to this Solicitation, that the
person signing below is an authorized representative of the Bidder’s Company, that the Company is legally authorized to do business
in the State of Florida, and that the Company maintains in active status an appropriate contractor’s license for the work (if applicable).
The Bidder also certifies that it complies with all sections (including but not limited to Conflict Of Interest and Ethics) of this
Solicitation, and that the Bidder is an authorized distributor or manufacturer of the equipment that meets the Technical Specifications
stated herein.

We have received addenda

Handwritten Signature of Authorized Officer of Company or Agent Date
through

Printed Name and Title
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Appendix B - Minimum Qualifications Information
041-19 Bernita Street Force Main and Water Main Replacement.

Construction Services for the Nassau reclaimed Water Main — Radio Ave to Harts Rd.

GENERAL

The minimum qualifications shall be submitted in the format attached. The report shall be presented in the order described
below. In order to be considered a qualified supplier by JEA you must meet all the criteria listed and be able to provide all the
services listed in this specification.

The Bidder must complete one (1) original and two (2) duplicate copies of the following information and any other
information or attachments.
BIDDER INFORMATION

COMPANY NAME:
BUSINESS ADDRESS:
CITY, STATE, ZIP CODE:
TELEPHONE:

FAX:

E-MAIL:

PRINT NAME OF AUTHORIZED REPRESENTATIVE:

SIGNATURE OF AUTHORIZED REPRESENTATIVE:

NAME AND TITLE OF AUTHORIZED REPRESENTATIVE:

Bidder shall have the following Minimum Qualifications to be considered eligible to submit a Bid in response to this
Solicitation. It is the responsibility of the Bidder to ensure and certify that it meets the Minimum Qualifications stated below.
A Bidder not meeting all of the following criteria will have their Bids rejected:

e  Only those companies approved to be on JEA’s Responsible Bidders List (RBL) WM2 Water, Sewer Reclaim
Pressure Pipe Construction Underground Trench < 24” Diameter, as of the bid due date

e One (1) project shall have been self-performed for a water, sanitary sewer, or reclaim water main by
the open cut method, with a minimum of 5,000 linear feet of PVC or ductile iron pipe of twelve
inches (16”) or greater.

e One (1) project shall have been self-performed, or performed by the proposed subcontractor; the
project shall have included a minimum of 230 linear feet of steel casing pipe of thirty inches (30”) or
greater by jack and bore method under a railroad Right of Way.

e Bidder shall have a valid State of Florida General or Underground Contractor’s license humber
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1. Reference Name

Reference Phone Number

Reference E-Mail Address

Contract Duration/Amount

Description of Project
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1. Reference Name

Reference Phone Number

Reference E-Mail Address

Contract Duration/Amount

Description of Project
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041-19 LIST OF SUBCONTRACTORS

JEA Solicitation Number #026-19 requires certain major Subcontractors be listed on this form, unless the work will be self-performed
by the Company.

The undersigned understands that failure to submit the required Subcontractor information on this form will result in bid
rejection, and the Company agrees to employ the Subcontractors specified below: (Use additional sheets as necessary)

Note: This list of Subcontractors shall not be modified subsequent to bid opening, without a showing of good cause and the
written consent of JEA.

Will the
Corporate Name of Subcontractor Primary Sybcontractor’s Percentage of | Provider Se_lf
Type of Work Subcontractor Contact Person & License Number Work or Perform this
Telephone Number (if applicable) Dollar Amount Category?
Yes/No
Asphalt Paving
Removal and/or
Replace
Concrete
Driveway
Removal and/or
Replace

30” Diameter
Jack & Bore

Maintenance of
Traffic (MOT)

Seeding and
Mulching

Sodding

Pavement Repair

Milling and
Overlaying

A-3 Soil Backfill

Density Testing

Signed:

Company:

Address:

Date:
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