
 Solicitation 

  

 For Participation in 

 

 Nocatee North Reclaim Water Storage Tank 

 for 

 JEA 

 Jacksonville, FL 

  

 Solicitation Number 1412051446 

   

   

 Mandatory Pre-Response Meeting via Microsoft Teams or Teleconference on October 07, 2025, at 

11:00am 

   

 Meeting URL:  https://teams.microsoft.com/l/meetup-

join/19%3ameeting_Y2E0YzI4ZjMtMjMyYi00ZDBjLWEzOWYtODc4OGY3ZTMzMDAz%40threa

d.v2/0?context=%7b%22Tid%22%3a%22c0d91960-576d-4631-bc37-

56584b7dc8db%22%2c%22Oid%22%3a%225cb8eebd-b082-4a89-bf53-12cbd409a3e6%22%7d 

 

 

   

 Meeting ID: 283 464 661 370 5 

   

 Meeting Passcode: pk6pT3jd 

   

 Dial In: 321-558-7338 

   

 Phone conference ID: 972 612 668# 

   

 Those planning to attend via Microsoft Teams should send contact information to: mcdomv@jea.com 

, 48 hours prior to the Pre-Response Meeting to have contact information documented. 

 

Mandatory Site Visit – October 08,2025, at 9:00am 

Location: 915 Nocatee Parkway, Nocatee, FL, 32081 

Personal Protective Equipment (PPE) Required: Safety Shoes, Safety Glasses, Safety Vest 

   

 Responses are due on November 04, 2025, by 12:00 PM EST 

   

 All Responses shall be submitted through JEA’s E-Procurement and Contract Management Portal 

which is provided by Zycus Supplier Network which can be accessed at 

https://zsn.zycus.com/guest.  Instructions on how to login to Zycus is provided below in this 

Solicitation.  LATE RESPONSES MAY BE REJECTED. 

   

 JEA will publicly open all Responses received from qualified Respondents on the Due Date 

November 04, 2025, via Microsoft Teams. 

    

 For more information, please contact the JEA Buyer at: 

 Marline McDonald, mcdomv@jea.com, 904-760-6614 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_Y2E0YzI4ZjMtMjMyYi00ZDBjLWEzOWYtODc4OGY3ZTMzMDAz%40thread.v2/0?context=%7b%22Tid%22%3a%22c0d91960-576d-4631-bc37-56584b7dc8db%22%2c%22Oid%22%3a%225cb8eebd-b082-4a89-bf53-12cbd409a3e6%22%7d
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1.2) Scope of Work 

 The purpose of this solicitation for the Nocatee North Reclaimed Water Storage Tank (the 

"Solicitation") is to evaluate and select a vendor to provide all labor, equipment, and materials, and to 

perform all operations necessary for the complete construction of the Nocatee North Reclaimed Water 

Ground Storage Tank (GST), in accordance with the applicable plans, specifications, and contract terms 

and conditions. The completed work shall be fully functional and ready for use. 

  

 The scope of work includes, but is not limited to: 

  

• Construction of a new 3.55-million-gallon (MG) prestressed concrete ground storage tank 

(GST) 

• Installation of primary electrical system upgrades to accommodate the new GST and 

associated controls 

• Installation of new yard piping, including demolition and abandonment of existing piping 

• Demolition and removal of the existing 1.0 MG steel GST 

• Abandonment of the existing pond and construction of a new pond 

• All required civil and site work 

• Installation of specified landscaping features 

• Restoration of all disturbed areas to pre-construction conditions or better 

  

 This Solicitation (the "Work") seeks to determine the best method for JEA to procure the Work with 

regards to pricing, quality, design, and workmanship. 

   

 A more detailed description of the Work is provided in the Technical Specifications included as an 

Exhibit to this Solicitation.  

   

 Capitalized terms used in this Solicitation without definition shall have the definitions given to them 

in Section 2 of this Solicitation.  

  

1.3) Background 

 JEA owns, operates and manages the electric system established by the City of Jacksonville, Florida 

since 1895. In June 1997, JEA also assumed operation of the water and sewer system previously 

managed by the city. JEA is located in Jacksonville, Florida, where we proudly serve an estimated 

522,469 electric, 396,566 water and 316,441 sewer and 26,902 reuse water customers. JEA is Florida's 

largest community owned utility and the eighth largest municipal in the United States. 

  

1.4) Invitation - Submitting a Response 

 Respondents that meet the Minimum Qualification stated herein are invited to submit a Response to 

this Solicitation to perform the Work.  A complete copy of this Solicitation, the Technical 

Specifications, forms and all other documents referenced in this Solicitation are on JEA’s E-

Procurement and Contract Management Portal which is provided by Zycus Supplier Network which 

can be accessed at https://zsn.zycus.com/guest/genericRegister/JEA074.   Instructions on how to login 

to Zycus is provided below in this Solicitation.  

   

 All Responses are due at the time indicated on the title page of this Solicitation. Section 1 of this 

Solicitation are the instructions for submitting a Response for this Solicitation.  Section 2 of this 

Solicitation contain the definitions and commercial contract terms associated with this procurement.   

   

https://zsn.zycus.com/guest/genericRegister/JEA074


 A Contract will be presented to the Respondent awarded this Work and the Contract will incorporate 

by reference this entire Solicitation and all associated Addenda.   A sample of the JEA Contract can be 

found on jea.com.  

    

 All documentation submitted with a Response must reference the Solicitation Title and Number stated 

herein. All Responses must be made on the appropriate forms and formats as specified by this 

Solicitation and uploaded to JEA’s procurement platform.  

   

 All Responses should be delivered electronically to JEA via the Zycus platform. An automated, 

detailed auditing system provides sealed Response integrity.  Responses remain sealed on the platform 

until the Close Date & Time (Due Date & Time). 

   

 A Respondent shall be solely responsible for timely delivery of its Response to the Zycus Supplier 

Network.  Respondents are strongly encouraged to acquire log in credentials early as 

possible.  Additionally, Respondents are encouraged to submit Responses early to ensure uploading 

process goes smoothly.  If Respondent is not able to submit its Response via Zycus, then please 

email the Response to the JEA Buyer identified in the Section below titled "Questions". 

   

 Responses are due by the time and on the date stated on the cover page of this Solicitation.  LATE 

RESPONSES MAY BE REJECTED.  

  

1.5) Zycus Instructions 

 I. How to Log into Zycus  

   

 A. New Users – Zycus 

   

 1.  New Users will need to register to login. Registration will require Company name, address, phone, 

contact, title, phone and email address. Also, it is recommended users use Google Chrome to access 

Zycus.  

   

 2. Note if the company is already doing business with JEA, you may find the company is already 

registered in Zycus. To find out if you are registered, try entering your email address in the New User 

Registration screen. If you receive a message stating “Email ID already registered”, log in as an 

Existing User Log-in”. If you don’t know your password, enter your email address and click on 

“Forgot Password”. 

   

 B. Existing Users or New Users with Previously Registered Emails  

   

 1. Once the user has a login on the sourcing platform select “Existing User Log-in”, the user may 

navigate to the solicitation by selecting the icon for the applicable solicitation. 

   

 II. How to Submit a Response Using Zycus 

   

 1. Once logged in, users will see all JEA Sourcing Events, then select the applicable event. 

   

 2. Once in the Sourcing Event. The Sourcing Event has prompts for actions required to respond to the 

solicitation. 

   

 3. For the user to proceed to submit a Response to JEA using Zycus, the user will be required to 

provide its acceptance of the of the Zycus iSource Terms & Conditions associated with the 



work. Such Terms and Conditions may cover non-disclosure, safety, cyber security, Invitation for Bid 

contract terms, etc.  

   

 4. Once all terms are accepted, additional Solicitation information will be available for viewing and 

submitting a Response by selecting “Confirm Participation”. JEA will then have a record indicating 

the company intends to submit a Response.  

    

 5. A user then can respond to each section of the Solicitation, once completed with each section, select 

“Save”. Note each section has a red, yellow, green light code. Items will turn green once completed. 

Yellow and red lights mean there is additional action required. Users may also note under each tab, 

there are multiple questions to respond to, scroll down the list to ensure all questions are answered. 

    

 6. In most Solicitations, JEA will provide Technical Specifications, pricing tables in Excel which the 

user will need to download. Additionally, Excel pricing tables may need to be uploaded once 

completed to as part of the Response. Users can download the required attachments by selecting the 

“Buyers Attachments” icon. 

   

 7. Once the required forms are uploaded and saved, the section light will turn green. Once all sections 

are completed and green lighted, the User may select “Submit Response”. 

   

 8. Once the user selects “Submit Response”, the user will receive a “Success” pop-up when submitted. 

   

 9. Once submitted users may recall and modify submitted documentation and submit information until 

the Response Due Date and Time.  

  

1.6) Questions 

 All Questions must be submitted in writing to the JEA Buyer listed herein at least five business days 

prior to the opening date. Questions received within five business days prior to the opening date may 

not be answered. 

  

1.7) Pre-Response Meeting 

 There will be a mandatory Pre-Response meeting associated with this Solicitation at the date and time 

listed on the cover page of this Solicitation. All interested Respondents are required attend the Pre-

Response meeting.  Those planning to attend the teleconference may email their name and contact 

information to the JEA Buyer listed herein at least 48 hours prior to the Pre-Response meeting to 

facilitate roll call.  A Respondent must only sign in representing one company, unless otherwise 

agreed to by JEA in writing. 

  

1.8) Mandatory Site Visit Pre-Bid Meeting in Person 

 There will be a mandatory Site Visit Pre-Response meeting. All interested Respondents will be 

required to sign in at the beginning of the meeting. A Respondent shall only sign in representing one 

company, unless otherwise specified by JEA. Required PPE for this visit are safety shoes, safety vest 

and safety glasses. 

  

 PLEASE BE AWARE DUE TO JEA SIGN IN AND/OR SECURITY PROCEDURES IT MAY TAKE 

UP TO FIFTEEN (15) MINUTES TO OBTAIN ACCESS TO A JEA FACILITY. PLEASE PLAN 

ACCORDINGLY SO AS TO ARRIVE TO THE PRE-BID MEETING ON TIME. 

 

➢ Pre-Bid Site Visit Meeting Date: October 08,2025 

➢ Pre-Bid Site Visit Meeting Time: 9:00am 

➢ Pre-Bid Site Visit Meeting Location: 915 Nocatee Parkway, FL 32081 



  

1.9) Opening of Responses 

 All Responses received shall be publicly announced and recorded via WebEx at the date and time 

indicated on the cover page of this Solicitation. 

   

 The details for the WebEx will be on jea.com at the following 

website:  https://www.jea.com approximately 48 hours before the Response opening.  

   

 At the opening of Responses, a JEA representative will publicly open each Response that was 

received prior to the Date and Time, except for those Responses that have been properly withdrawn. 

JEA has the right to waive irregularities or informalities in the Responses to the extent allowable 

under applicable laws. 

  

1.10) Minimum Qualifications 

 Respondent must meet the following Minimum Qualifications to be considered eligible to have its 

Response evaluated by JEA. Respondents that are working or have worked for JEA in the past 2 years 

involving similar work must submit JEA as a reference. JEA reserves the right to ask for additional 

back up documentation or additional reference projects to confirm the Respondent meets the 

requirements stated above. 

   

 JEA may reject Responses from Respondents not meeting all of the following Minimum 

Qualifications: 

 

I. The Respondent must be on JEA’s Responsible Bidders List (RBL) WP2 Water and 

Sewer Plant Systems Installation, Construction, Maintenance and Repair. 

➢ Visit https://www.jea.com/About/Procurement/Become_a_Vendor/Responsible_Bidders/ 

to learn how to become approved. 

 

 

Any Respondent whose contract with JEA was terminated for default within the last two years shall 

have its Response rejected. 

  

1.11) Number of Contracts to be Awarded 

 JEA intends to Award one (1) Contract for the Work.  JEA reserves the right to Award more than one 

Contract based on certain groupings of the Work items, or JEA may exclude certain Work items, 

if JEA determines that it is in its best interest. 

  

1.12) Insurance Requirements 

 Prior to JEA issuing a Purchase Order to the Company to begin the Work, the Company shall submit a 

certificate of insurance (COI) that is in compliance with amounts and requirements as indicated in this 

Solicitation. Note that the COI shall specifically indicate JEA as additional insured on all required 

insurance except Worker's Compensation and Professional Liability (if applicable). Furthermore, 

waiver of subrogation must be provided for all required insurance in favor of JEA, including its board 

members, officers, employees, agents, successors, and assigns. 

  

1.13) Liquidated Damages in Contract 

 The Contract issued pursuant to this Solicitation contains liquidated damages tied to project 

completion deadlines. The Respondent should review the specific time frames and liquidated damage 

amounts prior to submitting its Response. 

  

1.14) Jacksonville Small and Emerging Business (JSEB) Participation Goal 

https://www.jea.com/About/Procurement/Become_a_Vendor/Responsible_Bidders/


 The specific JSEB participation requirement for the Scope of Work described in this Solicitation is 

5%. This percentage is the percentage of the Respondent’s total bid price, less the Supplemental Work 

Authorization (SWA), General/Special Conditions, and other allowances as listed in the Bid 

Workbook, and as noted in the Award documentation, that must be awarded or subcontracted to JSEB 

firms. Failure to fully comply with the JSEB requirements stated herein may disqualify the 

Response. Respondents are required to complete and submit with their Response the List of 

Subcontractors Form, which can be found at www.jea.com. Respondents must specify on the List of 

Subcontractors Form how they intend to comply with the JSEB participation requirement stated 

herein. Respondents that do not meet the JSEB participation requirement and/or do not submit a List 

of Subcontractors Form with their Response may have their Reponses rejected, unless they are 

exempted under the good faith exception described below. 

   

 In no case shall the Respondent make changes to the JSEB firms listed in its Response, revise the 

JSEB Scope of Work or Dollar Amount as stated in its Response without prior written notice to the 

JEA Project Manager and JEA Manager Supplier Diversity Programs, and without subsequent receipt 

of written approval from JEA Project Manager and JEA Manager Supplier Diversity Programs. JSEB 

firms that qualify for this Contract are those shown on the current City of Jacksonville JSEB Directory 

appearing at https://jaxseb.coj.net.  Certification of JSEB firms must come from the City of 

Jacksonville. No other agency or organization is recognized for purposes of this Contract. 

   

 If the Response does not comply with the JSEB participation requirement established in this 

Solicitation, the Respondent must submit documentation as part of its Response describing in detail its 

good faith efforts to comply with the JSEB participation requirement of the Solicitation. This 

documentation shall include at a minimum the following items:  

   

 1.  The Respondent shall contact the JEA Manager Supplier Diversity Programs for assistance when 

all independent attempts (emails, phone calls, faxes and letters) to contact qualified JSEB firms have 

failed and shall do so in adequate time for JSEB firms to be identified and to allow JSEB firms 

adequate time in which to respond. 

   

 2.  A written and signed statement describing the level of effort for each of the requirements listed 

below, including dates and times, people whom the Respondent contacted and phone numbers to 

enable JEA to confirm good faith efforts.  

   

 3.  Emails and copies of written solicitations of participation the Respondent sent to qualified JSEB 

firms, showing adequate response time was provided, defining the scope and nature of the work the 

JSEB firm is asked to perform, Respondent contact information for questions and follow-up, and an 

offer to meet to review plans, specifications and scope. 

   

 4.  A statement of the Respondent’s efforts to negotiate a suitable agreement with JSEB firms 

including call logs showing participants, dates, times, topics discussed, and open issues.  

   

 5. A statement of the Respondent's efforts to help qualified firms that may require assistance in 

obtaining bonding, insurance, financing, technical support, procedural information, or other items 

necessary to compete for and perform the Work.  

   

 6.  For each offer received from a qualified JSEB firm but rejected by Respondent, a statement 

explaining why such offer was not made part of the Response.  

   

 7.  For each qualified JSEB firm contacted but considered unqualified by the Respondent to perform a 

portion of the Work, a statement of the reasons Respondent considered firm to be unqualified.  



   

 Failure by the Respondent to contact the JEA Manager Supplier Diversity Programs as required herein 

will be considered when determining if the Respondent has made a good faith effort. The Respondent 

understands and agrees that receipt of a lower bid from a non-JSEB qualified firm, will not in and of 

itself, be sufficient reason to justify failing to meet the JSEB requirements of the Solicitation. The 

determination as to whether the Respondent made a good faith effort in trying to achieve the JSEB 

participation requirement of this Solicitation will be made solely by JEA and prior to Award. 

   

 All questions and correspondence concerning the JSEB program should be addressed to the following 

contact: 

 Bill Hickey 

 Manager, Supplier Diversity Programs and Procurement Services 

 JEA 

 hickwj@jea.com or jsebprogram@jea.com 

  

1.15) Basis of Award - Lowest Bid 

 JEA will Award a Contract to the responsive and responsible Respondent whose Response meets or 

exceeds the Minimum Qualifications set forth in this Solicitation, and the Respondent’s price 

represents the lowest cost to JEA. 

   

 JEA will use the Respondent's Total Bid Price stated on the Response Form when making price 

comparisons for Award purposes. 

  

1.16) Evaluation Methodology - Competitive Sealed Bidding 

 The Respondent shall submit its sealed Response to this Solicitation no later than the due date and 

time indicated on the cover page of this Solicitation. At the public opening of the Responses, the 

Responses from all Respondents will be publicly announced. After the public opening, JEA will 

subsequently review Responses to determine if they meet the Minimum Qualifications as stated in this 

Solicitation. JEA will Award the Contract to the lowest responsive and responsible Respondent whose 

price meets or exceeds the Minimum Qualifications, and whose Response Price represents the lowest 

cost to JEA. 

   

 NO EXCEPTIONS ARE ALLOWED IN AN INVITATION TO BID. IF THE RESPONDENT 

OBJECTS IN ANY MANNER TO THE TERMS AND CONDITIONS OR TECHNICAL 

SPECIFICATIONS, THE OBJECTION MUST BE ADDRESSED IN WRITING FIVE (5) 

BUSINESS DAYS PRIOR TO THE DUE DATE, AND THE OBJECTION MAY BE ADDRESSED 

IN AN ADDENDUM IF JEA BELIEVES THAT A CLARIFICATION OR CHANGE IS 

NECESSARY. ANY MODIFICATIONS, EXCEPTIONS OR OBJECTIONS STATED WITHIN 

THE RESPONSE SHALL BE REJECTED. 

  

1.17) Bid Bond 

 All Reponses shall be accompanied by a bid security in the amount stated on the Response Form. The 

bid security must be furnished by the Respondent at or before the opening of the Responses. The bid 

security shall either be issued by a surety company authorized to do business in the State of Florida, or 

Respondent shall furnish a certified check or cashier's check in the amount of five percent of the total 

amount shown on the Response Form. The JEA Bid Bond form can be found at jea.com. Failure to 

furnish the required bid security will disqualify the Response. If the Respondent is awarded the Work 

and fails to execute the Contract within ten (10) days of postmarked date on the Contract Documents, 

JEA shall retain the Bid Bond or check as liquidated damages. 

  

1.18) Safety Qualification Requirement 



 Respondent shall be in compliance with JEA’s Contractor Safety Management Process policy.  JEA 

may reject the company's Bid and proceed to Award to the next responsive and responsible 

Respondent if not in compliance. 

   

 JEA Safety information is available online at 

http://www.jea.com/About/Procurement/Contractor_Safety under Contractor Safety Management 

Process.  It is the Respondent’s responsibility to ensure it is following the JEA Safety policy. A list of 

the JEA's Safety Qualified vendors can be found on 

https://www.jea.com/About/Procurement/Contractor_Safety/. For additional information, contact Jim 

Fisher at (904) 229-5045 or Curtis Stothers at (904) 665-7736. 

   

 Each Company once awarded a JEA Contract is required to provide regular and continuing training 

for their employees.  Such training shall not be charged to JEA as a separate billable fee. Company 

(including General / Prime Contractors) will also monitor the training activities of Subcontractors 

under their direction.  All training outside of JEA specific training must meet OSHA requirements. 

Company employees working on JEA projects or sites shall receive JEA Safety Orientation and JEA 

Site-Specific Training before beginning work. 

  

1.19) Payment and Performance Bond Amount and Requirements 

 After receipt of the Contract, the Company awarded the Work shall furnish a Payment and 

Performance Bond in the amount indicated on the Response Form, made out to JEA in forms and 

formats approved and provided by JEA, as security for the faithful performance of the Work of 

Contract. JEA will send the approved bond forms to the Company for execution along with the 

Contract, however, in no case shall the date on the bond forms be prior to that of the executed 

Contract. The surety must be authorized and licensed to transact business in Florida. A fully executed 

Payment Bond and Performance Bond must be recorded with the Clerk of Duval County Court and 

delivered to JEA before JEA will issue a Purchase Order to begin the Work. No Purchase Order shall 

be issued until the Payment and Performance Bonds are recorded and delivered to the JEA 

Procurement Department. If the Company fails or refuses to furnish or record the required bonds, JEA 

will retain the Company's Bid Bond as liquidated damages.  

   

 The Payment and Performance Bond requirements may be less than the full Contract amount. The 

Company should be aware that their bond premiums may be adjusted by their bonding company, if 

actual Work exceeds the amount of the bond, however, any increase in total premiums required will 

not be approved by JEA for any change in Contract price as either a change order or as an adjustment 

through the use of a Supplemental Work Authorization. Unless otherwise specified on the Bid Form, 

the Company shall be solely responsible for obtaining and maintaining the required Payment and 

Performance Bonds throughout the term of the Contract. To be acceptable to JEA as Surety for 

Performance and Payment Bonds, a Surety Company shall comply with the following provisions: 

I. The Surety Company shall have a current and valid Certificate of Authority, issued by 

the State of Florida, Department of Insurance, authorizing it to write surety bonds in 

the State of Florida. 

II. The Surety Company shall have a current and valid Certificate of Authority issued by 

the United States Department of Treasury under Sections 9304 to 9308 of Title 31 of 

the United States Codes. 

III. The Surety Company shall be in full compliance with the provisions of the Florida 

Insurance Code. 

IV. The Surety Company shall have at least twice the minimum surplus and capital 

required by the Florida Insurance Code during the life of this agreement. 

V. If the Contract Award Amount exceeds $500,000, the Surety Company shall also 

comply with the following provisions: 

http://www.jea.com/About/Procurement/Contractor_Safety
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 The Surety Company shall have at least the following minimum ratings in the latest issue of A.M. 

Best's Key Rating Guide. 

   

 POLICY HOLDER'S CONTRACT AMOUNT AND REQUIRED FINANCIAL RATING: 

   

 $500,000 TO 1,000,000: A-CLASS IV 

 $1,000,000 TO 2,500,000: A-CLASS V 

 $2,500,000 TO 5,000,000: A-CLASS VI 

 $5,000,000 TO 10,000,000: A-CLASS VII 

 $10,000,000 TO 25,000,000: A- CLASS VIII 

 $25,000,000 TO 50,000,000: A- CLASS IX 

 $50,000,000 TO 75,000,000: A- CLASS X 

   

 The Surety Company shall not expose itself to any loss on any one risk in an amount exceeding ten 

(10) percent of its surplus to policyholders, provided:  Any risk or portion of any risk being reinsured 

shall be deducted in determining the limitation of the risk as prescribed in this section. These 

minimum requirements shall apply to the reinsuring carrier providing authorization or approval by the 

State of Florida, Department of Insurance, to conduct business in this state has been met. 

   

 In the case of the surety insurance company, in addition to the deduction for reinsurance, the amount 

assumed by any co-surety, the value of any security deposited, pledged or held subject to the consent 

of the surety and for the protection of the surety shall be deducted. 

  

1.20) Subcontractors Use for the Performance of the Work 

 The Respondent must list the names of the major Subcontractors that it intends to use for this Work, 

unless the Work will be self-performed by the Respondent. The Subcontractors must be listed on the 

Subcontractors Form which is available at jea.com. Failure to submit this form with the Response may 

result in rejection of Respondent's Response. The Respondent shall not use Subcontractors other than 

those shown on the Subcontractor Form unless it shows good cause and obtains the JEA 

Representative's prior written consent.   If the Respondent plans to use Subcontractors to perform over 

50% of the Work, the Respondent shall obtain JEA's approval at least five days prior to the Response 

Due Date. Failure to obtain JEA approval may result in rejection of the Respondent's Response. 

  

1.21) Shipping, Freight, And Travel--F.O.B. Destination 

 The Respondent shall include the price for travel, shipment of materials and equipment in its pricing 

shown on its Response unless otherwise stated herein. The shipment of all materials shall be F.O.B. 

Destination. 

   

 If the Solicitation allows for travel expenses to be billed separately, then all the Respondent’s travel 

expenses will be reimbursed in accordance with JEA's Contractor Travel Policy. 

  

1.22) Required Forms to be Submitted 

 The following forms must be completed and submitted to JEA at the timeframes stated below. 

The Respondent can obtain the required forms, other than the Response Form and Response 

Workbook, by downloading them from JEA.com. 

 A. The following forms are required to be submitted with the Response:         

I. Response Form- This can be found in Appendix B of this Solicitation 

II. Response Workbook - This can be found in Appendix B of this Solicitation 

III. List of JSEB Certified Firms (if any) 

IV. Subcontractor Form (if any). However, if the following Subcontractors are utilized to 

perform this Work, they shall be listed on the referenced Subcontractor Form:  a. 



Electrical, b. Plumbing, c. HVAC, d. Instrument and controls (I&C), e. Equipment 

Suppliers (i.e., pumps, fans, etc..), f. Material Suppliers, g. Roofing, h. Fuel, I. 

Mechanical Engineer, j. Fire Protection, h. etc. 

   

 If the above listed forms are not submitted with the Response by the Response Due Time and Date, 

JEA shall reject the Response. 

   

 B. JEA also requests the following documents to be submitted prior to Contract execution. A 

Response will not be rejected if these forms are not submitted at the Response Due Date and Time. 

However, failure to submit these documents prior to Contract execution could result in Response 

rejection. 

I. Conflict of Interest Certificate Form - This form can be found at JEA.com 

II. Insurance certificate 

III. W-9 

IV. Evidence of active registration with the State of Florida Division of Corporations 

(www.sunbiz.org) 

V. Any technical submittals as requires by the Technical Specifications  

  

1.23) Addenda Issuance 

 JEA may issue Addenda prior to the opening of Responses to change or clarify the intent of this 

Solicitation. The Respondent is responsible for ensuring it has received all Addenda prior to 

submitting its Response and must acknowledge receipt of all Addenda by completing the 

Confirmation of Receipt of Addenda. JEA will post Addenda when issued online at JEA.com. 

Companies must obtain Addenda from the JEA.com website. It is the responsibility of each 

Respondent to ensure it has received and incorporated all Addenda into its Response. Failure to 

acknowledge receipt of Addenda may be grounds for rejection of a Response. 

  

1.24) Contract Execution and Start of Work 

 Within 30 days from the date of Award, JEA will present the successful Respondent with the 

Contract. Unless expressly waived by JEA, the successful Respondent must execute a Contract for the 

Work within 10 days after receiving the Contract from JEA. If the Respondent fails to execute the 

Contract or associated documents as required, JEA may cancel the Award with no further liability to 

the Respondent and retain any bid security or bond. 

 Upon JEA's receipt of the executed Contract, certificate of insurance, and recorded Payment and 

Performance bonds (if applicable), JEA will issue a PO, in writing and signed by an authorized JEA 

representative as acceptance of the Response and authorization for the company to proceed with the 

Work, unless otherwise stated in the Contract or PO. 

 For Construction Services: In the event that JEA intends to authorize the successful Respondent to 

proceed with administrative work only, or with only a portion of the Work, then the PO shall state the 

specific limitations of such authorization and JEA will issue a separate written Notice to Proceed to 

authorize the Respondent to begin Field Work, when applicable, or to perform the remainder of the 

Work, or any portion thereof. The Respondent shall ensure that it is prepared to begin Field Work upon 

receipt of Notice to Proceed. Any Work performed outside of this partial authorization shall be at the 

Respondent's risk and JEA shall have no obligation to pay for such Work. 

  

1.25) Ex Parte Communication 

 Ex Parte Communication is defined as any inappropriate communication concerning a Solicitation 

between any officers, employees or other representatives of Respondent and a JEA representative 

during the time in which the Solicitation is being advertised through the time of Award. Examples of 

inappropriate communications include private communications concerning the details of the 

Solicitation in which a company becomes privy to information not available to the other Respondents. 



Social contact between companies and JEA Representatives should be kept to an absolute minimum 

during the Solicitation process.  

   

 Ex Parte Communication is strictly prohibited. Failure to adhere to this policy will disqualify the 

noncompliant Respondent. Any questions or clarifications concerning this Solicitation must be sent in 

writing via email to the JEA Buyer at least five business days prior to the opening date. If JEA 

determines that a question should be answered or a requirement should be clarified, JEA will issue an 

Addendum to the Solicitation.  

  

1.26) Conflict of Interest 

 This conflict-of-interest policy applies to all JEA construction projects ("Project"). Any company 

bidding the construction phase of a Project cannot at the time of Response/bid submittal, be affiliated 

with or have any direct or indirect ownership interest in the architect/engineer ("Designer") of record. 

The company will also be prohibited from bidding if the Designer has any direct or indirect ownership 

interest in the Contractor. Should JEA erroneously award a contract in violation of this policy, JEA 

may terminate the contract at any time with no liability to company, and company shall be liable to 

JEA for all damages, including but not limited to the costs to rebid the Project. The purpose of this 

policy is to encourage bidding and eliminate any actual or perceived advantage that one 

Respondent may have over another. 

  

1.27) Certifications and Representations of the Company 

 By signing and submitting its Response, the Respondent certifies and represents as follows: 

   

 A. That the individual signing the Response is duly authorized to contractually bind the Respondent to 

the terms and conditions of this Solicitation and the Contract. Respondent shall provide satisfactory 

evidence of such authority within three days of JEA’s request. 

   

 B. That every aspect of the Response and the detailed schedule for the execution of the Work, are 

based on its own knowledge and judgment of the conditions and hazards involved, and not upon any 

representation of JEA. JEA assumes no responsibility for any understanding or representation made 

by any of its representatives during or prior to execution of the Contract unless such understandings or 

representations are expressly stated in the Contract and the Contract expressly provides that JEA 

assumes the responsibility. 

   

 C. That, if successful, the Respondent will be registered to conduct business in the State of Florida 

and in active status with the Florida Division of Corporations at the time of execution of a Contract. 

   

 D. That the Respondent maintains in active status any and all licenses, permits, certifications, 

insurance, bonds and other credentials including, but not limited to, all licenses necessary to perform 

the Work. The Respondent also certifies that, upon the prospect of any change in the status of 

applicable licenses, permits, certifications, insurances, bonds or other credentials, the Respondent 

shall immediately notify JEA of status change. 

  

1.28) Ethics 

 By submitting a Response, the Respondent certifies that its Response is made without any previous 

understanding, agreement or connection with any other person, firm, or corporation submitting a 

Response for the same Work other than as a Subcontractor or supplier, and that the Response is made 

without outside control, collusion, fraud, or other illegal or unethical actions. The Respondent shall 

comply with all JEA and City of Jacksonville ordinances, policies and procedures regarding ethics. 

   



 The Respondent shall submit only one Response to this Solicitation. If JEA has reasonable cause to 

believe the Respondent has submitted more than one Response for the same Work, other than as a 

Subcontractor or sub-supplier, JEA shall disqualify the Response and may pursue debarment actions. 

   

 The Respondent shall disclose the name(s) of any public officials who have any financial position, 

directly or indirectly, in Respondent or its Response by completing and submitting the Conflict-of-

Interest Certificate Form available at jea.com. Failure to fully complete and submit the Conflict-of-

Interest Certificate will disqualify the Response.  If JEA has reason to believe that collusion exists 

among the Respondents, JEA shall reject any and all Responses from such Respondents and will 

proceed to debar the Respondents from future JEA Awards in accordance with the JEA Procurement 

Code. 

   

 JEA is prohibited by its Charter from awarding contracts to JEA board members, officers or 

employees, and is prohibited from awarding contracts in which a JEA officer or employee has a 

financial interest. JEA shall reject all Responses from JEA board members, officers or employees, as 

well as all Responses in which a JEA officer or employee has a financial interest. 

   

 In accordance with Florida Statutes Sec. 287.133, JEA shall reject Responses from any persons or 

affiliates convicted of a public entity crime as listed on the Convicted Vendor list maintained by the 

Florida Department of Management Services. JEA shall not make an Award to any officer, director, 

executive, partner, shareholder, employee, member, or agent active in management of the Respondent 

listed on the Convicted Vendor list for any transaction exceeding $35,000 for a period of 36 months 

from the date of being placed on the Convicted Vendor list.  

   

 JEA shall also reject any Responses from any persons or affiliates that are listed on State of Florida’s 

Suspended Vendor List, the City of Jacksonville’s Disqualified Vendor List, JEA’s Suspended 

Vendors list, or have had a contract with JEA terminated for default within the last two (2) years.  

  

1.29) JEA Publications 

 Applicable JEA publications are available at jea.com. 

  

1.30) Mathematical Errors 

 In the event of a mathematical error in calculation of the prices entered on the Response, the Unit 

Prices will prevail. The corrected price utilizing the Unit Prices quoted by Respondent will be used to 

determine if the Company is awarded a Contract for the Work and the corrected pricing will be used 

throughout the Term. 

  

1.31) Modification or Withdrawal of Responses 

 The Respondent may modify or withdraw its Response at any time prior to the Response Due Date 

and Time by giving written notice to JEA's Chief Procurement Officer by submitting an updated 

Response.  JEA will not accept modifications submitted by telephone, telegraph, email, or facsimile, 

or those submitted after the Response Due Date and Time. The Respondent may not modify or 

withdraw its Response for a period of 90 days following the opening of Responses. 

  

1.32) Notice of Prohibition Against Considering Social, Political, or Ideological Interests 

 Pursuant to Section 287.0501, Florida Statutes, JEA may not:  

 (i)  Request documentation of or consider a vendor’s social, political, or ideological interests when 

determining whether a vendor is a responsible vendor; or 

 (ii) Give preference to a vendor based on the vendor’s social, political, or ideological interests. 

  

1.33) Prohibition Against Contingent Fees 



 The Respondent warrants that it has not employed or retained any company or person, other than a 

bona fide employee working for the Respondent, or an independent sales representative under contract 

with the Respondent, to solicit or secure a contract with JEA, and that it has not paid or agreed to pay 

any person, company, corporation, or other individual, other than a bona fide employee working 

solely for the Respondent, or an independent sale representative under contract with the Respondent, 

any fee, commission, percentage, gift, or any other consideration, contingent upon or resulting from 

the Award or the Contract. If a breach or violation of the provisions occurs, JEA shall have the right to 

terminate the Contract without liability, and at its discretion, to deduct from the Contract Price, or 

otherwise recover, the full amount of such fee, commission, percentage, gift or consideration. 

  

1.34) Protest of Solicitation and Award Process 

 Any protests regarding this Solicitation must be filed in writing and in accordance with the JEA 

Procurement Code, as amended from time to time. The JEA Procurement Code is available online at 

www.jea.com. 

  

1.35) Availability Of Response After Opening 

 In accordance with the Florida Public Records Law, Florida Statutes, Chapter 119, copies of all 

Responses are available for public inspection thirty (30) days after the opening of Responses or on the 

date of Award announcement, whichever is earlier. Respondents may review opened Responses once 

they are available for public inspection by contacting the designated JEA Buyer or JEA's Public 

Records custodian whose contact information can be found at jea.com. JEA will post a summary of 

the Response results immediately after the Response opening. 

  

1.36) Reservation of Rights of JEA 

 This Solicitation provides potential Respondents with information to enable the submission of written 

offers. This Solicitation is not a contractual offer or commitment by JEA to purchase products or 

services.   JEA reserves the right to reject all Responses, and to waive informalities if JEA deems such 

action to be in its best interest. JEA may reject any Responses that it deems incomplete or irregular 

including, but not limited to, Responses that omit a price on any one or more items for which prices 

are required, Responses that omit Unit Prices if Unit Prices are required, Responses that offer equal 

items when the option to do so has not been stated, and Responses that fail to include a Bid Bond, 

where one is required.   JEA reserves the right to cancel, postpone, modify, reissue and amend this 

Solicitation at its discretion.   JEA reserves the right to cancel or change the date and time announced 

for opening of Responses at any time prior to the time announced for the opening of Responses. JEA 

may Award the Contract in whole or in part. JEA may award multiple or split Contracts if it is deemed 

to be in JEA's best interest. 

  

1.37) Sunshine Law 

 Article I, Section 24, Florida Constitution, guarantees every person access to all public records and 

Chapter 119, Florida Statutes, provides a broad definition of public records. JEA is subject to these 

laws and related statutes ("Florida's Public Records Laws"). All responses to this Solicitation are 

public record and available for public inspection unless specifically exempt by law. 

   

 If a Respondent believes that any portion of the documents, data or records submitted in response to 

this Solicitation are exempt from Florida's Public Records Law, Respondent must (1) clearly segregate 

and mark the specific sections of the document, data or records as "Confidential," (2) cite the specific 

Florida Statute or other legal authority for the asserted exemption, and (3) provide JEA with a separate 

redacted copy of its Response (the "Redacted Copy"). The cover of the Redacted Copy shall contain 

JEA's title and number for this Solicitation and Respondent's name and shall be clearly labeled 

"Redacted Copy." Respondent should only redact those portions of records that Respondent claims are 

specifically exempt from the Florida Public Records Laws. If Respondent fails to submit a redacted 



copy of information it claims is confidential, JEA is authorized to produce all documents, data and 

other records submitted to JEA in answer to a public records request for such information. 

   

 In the event of a request for public records to which documents that are marked as confidential are 

responsive, JEA will provide the Redacted Copy to the requestor. If a requestor asserts a right to any 

redacted information, JEA will notify Respondent that such an assertion has been made. It is 

Respondent's responsibility to respond to the requestor to assert that the information in question is 

exempt from disclosure under applicable law. If JEA becomes subject to a demand for discovery or 

disclosure of Respondent's redacted information under legal process. JEA shall give Respondent 

prompt notice of the demand prior to releasing the information (unless otherwise prohibited by 

applicable law.) Respondent shall be responsible for defending its determination that the redacted 

portions of its response are not subject to disclosure. 

   

 By submitting a Response to this Solicitation, Respondent agrees to protect, defend, and indemnify 

JEA from and against all claims, demands, actions, suits, damages, losses, settlements, costs and 

expenses (including but not limited to reasonable attorney fees and costs) arising from it relating to 

Respondent's determination that the redacted portions of its response to this Solicitation are not 

subject to disclosure. 

   

 IF THE COMPANY HAS QUESTIONS REGARDING THE 

APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 

COMPANY'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO 

THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC 

RECORDS AT: 

   

 JEA 

 Attn:  Public Records 

 225 North Pearl Street 

 Jacksonville, FL 32202 

 Ph: 904-665-8606 

 publicrecords@jea.com 
  

1.38) Scrutinized Companies 

 Pursuant to Section 287.135(2), Florida Statutes, a company is ineligible to, and may not, bid on, 

submit a proposal for, or enter into or renew a contract with an agency or local government entity for 

goods or services of:  

 (1)           Any amount if, at the time of bidding on, submitting a proposal for, or entering into or 

renewing such contract, contractor is on the Scrutinized Companies that Boycott Israel List, created 

pursuant to Section 215.4725, Florida Statutes, or is engaged in a boycott of Israel; or  

 (2)           One million dollars or more if, at the time of bidding on, submitting a proposal for, or 

entering into or renewing such contract, contractor:  

 i.              Is on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies 

with Activities in the Iran Petroleum Energy Sector List created pursuant to Section 215.473, Florida 

Statutes; or  

 ii.             Is engaged in business operations in Cuba or Syria.  

   



 Pursuant to Section 287.135(3)(a)4, Florida Statutes, JEA may terminate this Contract at JEA’s option 

if this Contract is for goods or services in an amount of one million dollars or more and the 

Company:  

 (1)           Is found to have submitted a false certification under Section 287.135(5), Florida Statutes.  

 (2)           Has been placed on the Scrutinized Companies with Activities in Sudan List or the 

Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List created pursuant to 

Section 215.473, Florida Statutes.  

 (3)           Is engaged in business operations in Cuba or Syria.  

   

 Pursuant to Section 287.135(3)(b), Florida Statutes, JEA may terminate this Contract at JEA’S option 

if this Contract is for goods and services of any amount and Company:  

 (1)           Is found to have been placed on the Scrutinized Companies that Boycott Israel List; or  

 (2)           Is engaged in a boycott of Israel.  

  

1.39) Defined Terms 

 Words and terms defined in the section entitled "Definitions" of this document are hereby 

incorporated by reference into the entire document. 

  

2) Contract Terms and Conditions  
2.1) Contract Document Terms and Conditions 

 Section 2 of this Solicitation contains JEA’s general terms and conditions that will govern the 

Contract awarded under this Solicitation. The Contract Documents will incorporate by reference all of 

the terms and conditions of this Solicitation, including all Technical Specifications, Appendices, 

Exhibits, Schedules and Forms included with this Solicitation. An example of the Contract that the 

Company will be required to execute is available for review at jea.com. 

  

2.2) Definitions 

 Capitalized words and terms used in this Solicitation shall have the meaning given to them in this 

Section 2. The Technical Specifications to this Solicitation may define additional words and terms 

where necessary to clarify the Work. Unless otherwise stated in this Solicitation or the Contract 

Documents, definitions set forth in Technical Specifications shall apply only within the Technical 

Specifications. 

  

2.3) Acceptance 

 JEA's written notice by the Project Manager to the Company that all Work as specified in the 

Contract, or a portion of the Work as specified in a Task or Work Order, has been completed to JEA's 

satisfaction. Approval or recognition of the Company meeting a Milestone or interim step does not 

constitute Acceptance of that portion of Work. Acceptance does not in any way limit JEA's rights 

under the Contract or applicable laws, rules and regulations. 

  

2.4) Addendum/Addenda 

 An amendment to the Solicitation which is issued by JEA before the Response Due Date and Time. 

  

2.5) Administrative Work 

 Actions primarily performed in an office environment and associated with preparing to perform or 

administer the Work including, but not limited to, preparing Work schedules, obtaining bonds, 

executing Contracts, securing resources and other actions specified in the Solicitation, or otherwise 

prudent to ensure a timely, safe and otherwise compliant start and performance of Field Work. 

Administrative Work is not performed at the Work Location. 

  

2.6) Application for Payment 



 The form required for payment which shall include all items required pursuant to the contract for the 

payment to be processed by JEA. Such form shall require the Contractor expressly state that the 

Contractor has fulfilled all obligations for the previous payments issued to the Contractor, including 

payment for subcontractors and materials. The Application for Payment includes all forms and 

supporting documentation as required by the Contract documents. 

  

2.7) Award 

 The written approval of the Contract by JEA’s Awards Committee and Chief Executive Officer. 

  

2.8) Change Order 

 A written order issued by JEA after execution of the Contract, authorizing an addition, deletion, or 

revision of the Work, or an adjustment in the Contract Price or the Contract Time. Change Orders do 

not authorize expenditures greater than the maximum indebtedness shown in the Contract. A Change 

Order that involves a material change to the Contract may require a Contract Amendment. 

  

2.9) Company 

 The legal person, firm, corporation or any other entity with whom JEA executes the Contract.  

  

2.10) Company Representative 

 The individual responsible for representing the Company in all activities concerning the fulfillment 

and administration of the Contract. 

  

2.11) Company Supervisor 

 The individual employed or contracted by the Company, to manage the Work on a day-to-day basis 

and ensure the Work is performed according to the Contract. The Company Supervisor may be 

authorized by the Company Representative to act on Contract matters. Such authorization shall be in 

writing and delivered to the JEA Project Manager and shall clearly state the limitations of any such 

authorization. In the event that the Company Supervisor and the Company Representative is the same 

person, the Company shall notify the JEA Project Manager of such situation. 

  

2.12) Contract 

 The written agreement executed by JEA and the Company which describes the rights and obligations 

of JEA and the Company with respect to the Work and incorporates all of the Contract Documents. 

  

2.13) Contract Amendment 

 A written document signed by JEA and the Company issued after the execution of the Contract which 

authorizes an addition, deletion or revision of the Scope of Work, or the Contract Price, the Term or 

any other provision of the Contract. 

  

2.14) Contract Documents 

 Contract Documents means the executed Contract, this Solicitation, all documents required by or 

submitted in connection with this Solicitation or the Contract, and any written Change Orders, 

contract amendments and Purchase Orders executed by JEA. 

  

2.15) Contract Price 

 The total amount payable by JEA to the Company during the Term in accordance with the terms and 

conditions of the Contract. 

  

2.16) Contract Time 



 The number of calendar days or the period of time from when the written Purchase Order is issued to 

the Company, to the date Company has agreed to complete the Work, as set forth in the Contract 

Documents. 

  

2.17) Customer Service Plan 

 The Company's plan to achieve customer satisfaction requirements as determined by JEA and JEA 

Project Outreach, which shall include, as a minimum, the name and office phone number, cell phone 

number, email address, Nextel Direct Connect number, and fax number of Company's Customer 

Service Representative, a detailed flow chart on how the Company will handle customer concerns, 

preemptive customer satisfaction control measures (such as door hangers provided by JEA, and 

neighborhood meetings in conjunction with JEA staff) and a plan to reduce the number of customer 

concerns surrounding construction Work addressing, as a minimum, the construction practices that 

will eliminate damage to customers' property including, but not limited to, cracked driveways, tire ruts 

in customers' yards, blocking customers' access to driveways, cutting customers' services during tie-in, 

excessive noise from construction equipment, and elimination of dust during construction Work. 

  

2.18) Defect 

 Work that fails to reach Acceptance, or Work that fails meet the requirements of any test, inspection 

or approval required or permitted by the Contract Documents, and any Work that meets the 

requirements of any test or approval, but nevertheless does not meet the requirements of the Contract 

Documents. 

  

2.19) Environmental Regulations 

 All laws, ordinances, statutes, codes, rules, regulations, agreements, judgments, orders, and decrees, 

now or hereafter enacted, promulgated, or amended, of the United States, the states, the counties, the 

cities, or any other political subdivisions in which the Work Location is located, and any other 

political subdivision, agency or instrumentality exercising jurisdiction over JEA, the Work Location, 

or the use of the Work Location, relating to pollution, the protection or regulation of human health, 

natural resources, or the environment, or the emission, discharge, release or threatened release of 

pollutants, contaminants, chemicals, or industrial, toxic or hazardous substances or waste or 

Hazardous Materials (as defined in this Contract) into the environment (including, without limitation, 

ambient air, surface water, ground water or land or soil). 

  

2.20) Equal Item 

 A schematic display of the sequential and logical relationship of all activities that comprise the Work. 

Using a combination of duration, early and late start dates, and early and late finish dates, a critical 

path is established as the path of interdependent activities that must be sequentially performed and that 

require a longer total time to perform than any other such series. CPM Schedules suitable for use on 

this Contract use GANNT Precedence formats. 

  

2.21) Field Work 

 Actions associated with meeting the requirements of the Contract other than Administrative Work. 

Field Work is primarily performed at the Work Location. 

  

2.22) Final Completion 

 The point in time after JEA makes the determination that the Work is completed and there is 

Acceptance by JEA, and the Company has fulfilled all requirements of the Contract Documents. 

  

2.23) Final Payment 



 The final payment for all Work performed. The Final Payment shall not be made until the Company 

has complied with all the Contract requirements and provided as necessary close-out documents as 

contained in the Contract. 

  

2.24) Holidays 

 The following days: New Year's Day, Martin Luther King Jr. Day, Presidents' Day, Memorial Day, 

Juneteenth, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, Day after 

Thanksgiving, Christmas Eve Day, and Christmas Day.  If a Holidays falls on a weekend, the Holiday 

is the day that JEA observes the Holiday. 

  

2.25) Hazardous Materials 

 Any substance which is or contains (i) any "hazardous substance" as now or hereafter defined in the 

Comprehensive Environmental Response, Compensation, and Liability Act of 1980, as amended (42 

U.S.C. '9601 et seq.)  

 ("CERCLA") or any regulations promulgated under or pursuant to CERCLA; (ii) any "hazardous 

waste" as now or hereafter defined in the Resource Conservation and Recovery Act (42 U.S.C. '6901 

et. seq.) ("RCRA") or regulations promulgated under or pursuant to RCRA; (iii) any substance 

regulated by the Toxic Substances Control Act (15 U.S.C. '2601 et seq.); (iv) gasoline, diesel fuel, or 

other petroleum hydrocarbons; (v) asbestos and asbestos containing materials, in any form, whether 

friable or non-friable; (vi) polychlorinated biphenyls; (vii) radon gas; and (viii) any additional 

substances or materials which are now or hereafter classified or considered to be hazardous or toxic 

under Environmental Requirements (as hereinafter defined) or the common law, or any other 

applicable laws relating to the Licensed Property. Hazardous Materials shall include, without 

limitation, any substance, the presence of which on the Licensed Property, (A) requires reporting, 

investigation or remediation under Environmental Requirements; (B) causes or threatens to cause a 

nuisance on the Licensed Property or adjacent property or poses or threatens to pose a hazard to the 

health or safety of persons on the Licensed Property or adjacent property; or (C) which, if it emanated 

or migrated from the Licensed Property, could constitute a trespass. 

  

2.26) Invoice 

 A document seeking payment to the Company from JEA for all or a portion of the Work, in 

accordance with the Contract Documents. 

  

2.27) JEA 

 JEA, a body politic and corporate, which is authorized to own, manage and operate for the benefit of 

the City of Jacksonville a utilities system within and without the City of Jacksonville. 

  

2.28) JEA Engineer 

 The individual assigned by JEA (either an employee or a third party) to provide licensing, 

engineering, design review, and/or construction management including, but not limited to, overseeing 

and resolving engineering/design issues, conveying JEA's instructions to the Company and enforcing 

the faithful performance of the Work. The JEA Engineer's authority includes interpreting the technical 

portion of the Contract Documents, deciding on matters relating to the execution and progress of the 

Work and evaluating the Company's performance. The JEA Engineer may stop the Work when 

deemed necessary by JEA. The JEA Engineer will receive and adjudicate any claim of ambiguity or 

error in the technical portion of the Contract Documents and shall reduce any determination to 

writing, and the decision shall be final and binding. The JEA Engineer is not a party to the Contract. 

The JEA Engineer has no authority to approve changes to the Work or Contract, or to commit JEA to 

any expenditure of money except as expressly designated in writing by the JEA Project Manager. 

  

2.29) JEA Inspector 



 The individual(s) or company(ies) designated by the JEA Project Manager to inspect and test the 

Company's performance and Contract compliance including materials, workmanship, safety, 

environmental compliance, JSEB compliance, project controls, administration and accounting, and 

other aspects of Contract compliance. The JEA Inspector has no authority to approve changes to the 

Work or Contract, or to commit JEA to any expenditure of money except as expressly designated in 

writing by the JEA Project Manager.  

  

2.30) JSEB 

 The City of Jacksonville Small and Emerging Business Enterprises as defined in Chapter 126, Part 6 

of the City of Jacksonville, Ordinance Code, as may be amended from time to time. 

  

2.31) JEA Project Manager 

 The individual assigned by JEA to have authority to administer the Contract, including the authority 

to issue Change Orders. 

  

2.32) Notice to Proceed 

 The written notice, duly authorized and delivered by JEA that authorizes the Company to begin the 

Work.  The Notice to Proceed is normally issued in the form of a Purchase Order, unless otherwise 

specified in the Contract Documents.  

  

2.33) Milestone 

 A point in time representing a key or important intermediate event in the Work. A Milestone is to be 

capable of validation by meeting all of the items prescribed in a defining checklist as agreed to in 

writing by JEA. 

  

2.34) Owner Direct Purchase (ODP) 

 A procurement strategy authorized under Section 3-120 of JEA’s Procurement Code that allows JEA 

to directly purchase specified materials in order to qualify for sales tax exemption under Section 

212.08(6)(a), Florida Statutes. Owner Direct Purchases shall be conducted in accordance with the 

requirements of the JEA Procurement Code and Operational Procedures, Section 212.08(6)(a), Florida 

Statutes, Florida Administrative Code Rule 12A-1.094, and any other applicable statutes, ordinances, 

or regulations. Owner Direct Purchase may also be referred to herein as “ODP”. 

  

2.35) Owner Direct Purchase (ODP) Items 

 Materials or equipment purchased directly by JEA as an Owner Direct Purchase in order to achieve 

sales tax exemption pursuant to Section 212.08(6)(a), Florida Statutes, in accordance with the 

requirements of Florida Administrative Code Rule 12A-1.094. 

  

2.36) Overtime 

 Work approved in writing by the JEA Project Manager that is required to be performed beyond an 

employee's scheduled workday or work week, including Work performed on Holidays. 

  

2.37) Payment and Performance Bond 

 The common-law Performance Bond and the statutory Payment Bond contemplated by Section 

255.05, Florida Statutes in the form required by JEA. 

  

2.38) Pre-Work Meeting 

 A meeting conducted after Award and prior to the start of any Field Work between JEA and the 

Company. The purpose of the meeting may include, but is not limited to orientation, schedule, 

certification and permitting, and other preparatory or Work execution details 

  



2.39) Performance - Meets Expectations 

 The Company averages more than 2.9 and less than 4.0 across all performance scorecard evaluation 

metrics. 

  

2.40) Performance - Below Expectations 

 The Company averages less than 2.80 across all scorecard evaluation metrics or scores a 2 or less on 

an individual evaluation metric. 

  

2.41) Performance - Exceeds Expectations 

 The Company averages 4.0 or more across all scorecard evaluation metrics. 

  

2.42) Quality Assurance 

 Actions that JEA takes to assess the Company's performance under the Contract. 

  

2.43) Purchase Order 

 A commercial document issued by JEA, authorizing work, indicating types, quantities, and agreed 

prices for products or services the Company will provide to JEA.  Sending a PO to a Company 

constitutes a legal offer to buy products or services.  The words "Purchase Order" are clearly marked 

across the top, a PO number is used for reference and invoicing purposes, includes an authorized JEA 

signature, and states the dollar amount of the lawfully appropriated funds.  

  

2.44) Quality Control 

 Actions that JEA takes to assess the Company's performance under the Contract. 

  

2.45) Response 

 The document describing the Company's offer submitted in response to this Solicitation. 

  

2.46) Respondent 

 The respondent to this Solicitation. 

  

2.47) Schedule 

 All documentation related to the planning and scheduling of the Work as described in these Terms and 

Conditions. 

  

2.48) Shop Drawings 

 Drawings, electronic and hard copy, that detail the fabrication, erection, layout and setting drawings; 

manufacturer's standard drawings; schedules; descriptive literature, catalogs and brochures; 

performance and test data; wiring and control diagrams; all other drawings and descriptive data 

pertaining to materials, equipment, piping, duct and conduit systems, and method of construction as 

may be required to show the JEA Engineer that the proposed materials, equipment or systems and the 

position thereof are in compliance with the requirements of the Contract Documents. 

  

2.49) Solicitation 

 All documents issued by JEA to solicit Responses from Respondents including, but not limited to, all 

documents required to be submitted by a Respondent in connection with this Solicitation, the 

Technical Specifications, and any Addenda to the Solicitation issued by JEA. 

  

2.50) Subcontractor 

 A legal person, firm, corporation or any other entity that provides a portion of the Work to JEA on 

behalf of the Company or provides supplies or materials in connection with the Work. 

  



2.51) Substantial Completion 

 The time when JEA determines that the Work (or a specified part thereof) is substantially complete, in 

accordance with the Contract Documents. Additionally, all work other than incidental corrective and 

incidental punch list work items shall be completed. Substantial Completion shall not have been 

achieved if all systems and parts are not functional, if utilities are not connected and operating 

normally, if all required regulatory permits and approvals have not been issued, or if all vehicular and 

pedestrian traffic routes affected by the Work have not been restored. The date of Substantial 

Completion shall be established in writing by JEA. Recognition of the Work as Substantially 

Complete, as evidenced by issuance of a Certificate of Substantial Completion, does not represent 

JEA's Acceptance of the Work. 

  

2.52) Supplemental Work Authorization 

 A written order, issued at the sole discretion of the JEA Representative, which incorporates cost or 

schedule changes into the Contract.  The SWA shall be used for increases or decreases in the Contract 

Price within the SWA amount set forth on the Bid Form, or to make changes in the schedule for 

performance of the Work, or to authorize the Company to perform changes in the Work. 

  

2.53) Task Order 

 A document that describes the Work or describes a series of tasks that the Company will perform in 

accordance with the Contract Documents. 

  

2.54) Unit Price 

 The Company charges, rounded to the nearest cent, to JEA for the performance of each respective unit 

of Work or Services as defined on this Solicitation.    

  

2.55) Term 

 The period of time during which the Contract is in force. 

  

2.56) Work 

 Any and all actions, products, documentation, electronic programs, reports, testing, transport, 

administration, management, services, materials, tools, equipment, and other deliverables to be 

furnished or performed by the Company under the Contract, together with any and all additional such 

deliverables that are not specifically provided in the Contract, but can be reasonably inferred as 

necessary to complete the Company’s obligations under the Contract. 

  

2.57) Work Location 

 The place or places where the Work is performed, excluding the properties of the Company and/or the 

Subcontractor(s).  Work shall be performed with the footprint shown in Exhibit B attached to the 

Solicitation of this Contract.  The Company must maintain all operations, storage, parking, and other 

support activities within the designated area on Exhibit B.  Access to this area will be maintained for 

deliveries and personnel however any use of space outside of the designated area will be subject of 

JEA approval. 

  

2.58) Order of Precedence 

 The Contract shall consist of all of the following documents which, to the extent of any conflict, shall 

have priority in the order listed below: 

I.  Contract Amendments  

II.  Executed Contract Documents 

III.  Addenda 

IV.  This Solicitation, including all Appendices, Exhibits and Attachments to this 

Solicitation 



V.  Company's Response 

VI.  JEA's Purchase Order 

  

2.59) Start and Completion of Work 

 After the Contract is executed by both parties, the Company shall begin Work within ten (10) days 

from the date of receipt of JEA’s written Notice to Proceed and shall complete the Work by the date 

set forth in the Contract Documents. The Company further understands and agrees that time is of 

essence, and should the Company fail to complete the Work on or before the completion dates 

established in the Contract, the Company may be responsible for additional costs, such as Liquidated 

Damages, pursuant to the Contract. 

  

2.60) Payment Method 

 JEA shall pay the Company monthly for the Work performed by the Company during the preceding 

month in accordance with the rates stated on the Company's Response Workbook upon receipt of a 

proper invoice from the Company.  

  

2.61) Invoicing, Payment Terms & Retainage (Construction) 

 Each month during the Term of the Contract, the Company shall submit to JEA an Invoice for all 

Work completed during the preceding month.  Invoices shall be submitted to the following email 

address: ACCTPAYCUSTSRV@JEA.COM . If the Company does not have email capability, the 

Company shall mail hard copies to:  JEA Accounts Payable, P.O. Box 4910, Jacksonville, FL 32201-

4910. 

 JEA will pay the Company the amount requested within thirty (30) calendar days after the date of 

receipt of a proper Invoice. 

 JEA may reject any Invoice within 20 calendar days after receipt. JEA will return the Invoice to the 

Company stating the reasons for rejection. Upon receipt of an acceptable revised Invoice, JEA will 

pay the Company the revised amount within ten (10) days. 

 JEA may withhold payment if the Company is in violation of any conditions or terms of the Contract 

Documents. 

 As security for the proper performance of the Work, JEA may deduct five percent (5%) retainage, or 

such other amount allowable pursuant to Florida law, from the amount stipulated in the Invoice or 

Application for Payment. 

 All Invoices must include at a minimum the following items:   

I. The Company's name and address,  

II. JEA Contract Number 

III. JEA Purchase Order Number 

IV. A description of the products or services rendered,  

V. The amount payable,  

VI. The Unit Price or applicable hourly fee,  

VII. Any associated JSEB forms, and  

VIII. any other supporting documentation required by the Contract Documents 

or by JEA to evidence the payments requested in the Invoice 

 If applicable, the additional backup documentation is also required with each Invoice using JEA 

approved forms: 

I. Cover sheet with signatures, and “this period” financial information.  

II. Updated Schedule of Values  

III. Updated Allowance Usage Log  

IV. Updated Stored Material Worksheet  

V. Updated Critical Path Method (“CPM”) schedule with narrative report  

VI. Marked up redline drawings  

VII. Supplier invoices for material stored during period  
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VIII. Insurance certificates for material stored off-site  

IX. Updated maintenance logs for any equipment delivered but not placed 

into service  

X. JSEB Monthly Spend Report 

XI. Updated construction cash flow 

XII. Consent of Surety - required on final Invoice  

  

2.62) JEA Contractor Travel Policy 

 To the extent the Company's fees include reimbursement for travel and travel related expenses, only 

the authorized expenses described here in will be reimbursed.  The Company must request approval in 

writing from the JEA Project Manager for all travel for a specific person on official JEA business 

prior to commencement of travel.  JEA will only reimburse the Company for actual cost of travel 

expenses that are documented with receipts submitted with the expense statement (the 

"Traveler"). The Traveler shall choose the most economical means of transportation, considering the 

nature of the business, the Traveler's time, cost of transportation, meals, lodging and incidental 

expenses required.  Reimbursement shall be made only for travel performed over usually regularly 

traveled routes to the destination. When travel is by indirect route for the Traveler’s own convenience, 

reimbursement for expenses shall be based only on such charges as would have been incurred over the 

usually traveled route. 

   

 Authorized Expenses: 

 Airplane 

 Travel by common carrier will only be reimbursed at the coach/economy fare rate purchased. 

   

 A copy of the Traveler's air itinerary showing the cost of the coach/economy fare must be submitted 

along with the expense statements. The Traveler is encouraged to select the most economical 

published fare. A round-trip coach/economy fare greater than $1,500 must be pre-approved by the 

Traveler's Chief. 

   

 Private Automobiles 

 If the total miles from point of origin to destination exceeds 400 miles one way, the mileage 

reimbursement for use of a private motor vehicle shall be limited to the lesser of: 

   

 I.     IRS rate per mile (current mileage rate can be found on the IRS website) or 

 II.    the lowest airline common carrier coach/economy fare to the nearest airport plus the cost of other 

means of transportation from the airport to the destination. 

   

 If travel is by private automobile, reimbursement shall be based on the IRS authorized mileage rate in 

existence at the time of travel.  All mileage shall be completed from the constructive point of origin to 

the point of destination. Vicinity mileage incurred while driving on official business may also be 

reimbursed. No other reimbursement for expenses related to the operation, maintenance and 

ownership of a vehicle shall be allowed when a private motor vehicle is used on public business. 

   

 Car Rental 

 Rental cars may be used only if taxis or other means of transportation are less economical or 

otherwise impractical. 

   

 JEA has contracts with AVIS, Budget and Enterprise/National for car rentals and must be used where 

available.  For reservations: 

I.   AVIS  

A. https://www.carrental.com/abgPartners/sof/ 



B. 800-652-7900 

C. Discount Code: B113410 

II.   Budget  

A. https://www.carrental.com/abgPartners/sof/ 

B. 800-214-6094 

C. Discount Code: B113410 

III.   Enterprise/National  

A. https://elink.enterprise.com/en/23/08/jea.html 

B. Account Number: XZ78612 

   

 Every effort shall be made to coordinate travel so that Travelers share a rental car and thereby 

eliminate multiple cars at the same location. Travelers must use the intermediate or standard class (or 

subordinate) of vehicles unless the number of passengers or the volume of equipment makes the 

intermediate/standard class impractical or if health or physical need requires a larger vehicle. A 

business justification for upgrades noting such must be included in the travel pre-approval. Personal 

accident insurance purchased by the traveler will not be reimbursed by JEA. 

   

 A receipt of itemized rental car charges must be obtained and submitted with the travel reimbursement 

claim. 

   

 Lodging 

 Reimbursement will be made for the cost of reasonably required overnight lodging when a Traveler is 

required to be away from his/her place of residence on behalf of JEA business. Travelers shall select 

lodging that is the most economical available, consistent with the duties being performed. Travelers 

will be reimbursed for a single room rate; double occupancy rates may be obtained if two Travelers 

share a room. 

   

 Travelers must document all lodging expenses with itemized statement and paid receipt from lodging 

facility. A receipt of itemized lodging expenses must be obtained and submitted with your travel 

reimbursement claim. Personal expenses such as entertainment, in-room movies, in-room concessions 

(i.e., mini-bar charges) and other personal charges will not be reimbursed. 

   

 Meals 

 Reimbursement is authorized for meals for all travelers while in a business travel status at the 

following fixed subsistence / per diem rates, or, at the traveler's option, at the amount submitted, not to 

exceed the following fixed maximum subsistence rates, but in any case, only when travel begins 

before and extends beyond the times specified: 

   

 I.      Breakfast - when Travel Time begins before 6:00 a.m. and extends beyond 8:00 a.m. The JEA 

breakfast per diem maximum is $20. 

 II.     Lunch - when Travel Time begins before 12:00 noon and extends beyond 2:00 p.m. The JEA 

lunch per diem maximum is $25. 

 III.    Dinner - when Travel Time begins before 6:00 p.m. and extends beyond 8:00 p.m. The JEA 

dinner per diem maximum is $35. 

 IV.     International Travel - for travel outside of the United States, the per diem rate is doubled to 

$100 per day. 

   

 Incidental Transportation Expenses 

 The following expenses incidental to transportation of the Traveler may be reimbursed: 

   

 I.      Taxi fare 



 II.     Ferry fares, bridge, road and tunnel tolls 

 III.    Storage and parking fees 

   a).  Valet parking may be selected when there is not a more economical means of parking or where 

less economical options present a safety concern. A business justification for the use of valet parking 

must be provided in the reimbursement claim. 

   b).  One of the long-term (non-valet) airport parking options (vs. hourly parking) must be utilized for 

approved travel greater than 24 hours. 

 IV.     Communication expenses such as business telephone expenses and daily internet/wireless 

access to conduct JEA business or to inform family members or caretakers of travel delays. 

 V.      Reasonable gratuities for services incurred at a cost (not to exceed 20% of the cost of the 

service or to exceed the total subsistence allowance in the case of meals). 

 VI.    Reasonable gratuities for services incurred without a cost (limited to $10 per day) (receipt not 

required, but service justification must be indicated). 

  

2.63) JSEB -Invoicing and Payment 

 If the Company utilizes JSEB certified firms, regardless of whether these Contract Documents require 

or encourage the use of such firms, the payment terms for participating JSEB firms shall be the same 

or better than the payment terms the Company receives from JEA, except that in all cases JSEB firms 

shall be allowed to submit invoices to the Company at least bimonthly, and the Company shall pay 

proper invoices no later than 3 days after its receipt of JEA payment. The Company shall obtain 

written approval from the JEA Project Manager and JEA Manager Supplier Diversity Programs prior 

to withholding any payment from JSEB firm. 

   

 The Company will be required to self-report all payments made to the JSEB certified firms. The 

payment data will be entered into the B2Gnow JSEB Compliance & Diversity Outreach System 

(JCDOS) located at the following website: https://jea.gob2g.com/.  This system tracks contract 

payments made by the Company to any subcontractor (i.e. JSEB or Diverse Business), the timeliness 

of those payments and the payments JEA makes to the Company. 

   

 The Company is required to submit the monthly payments made to the JSEB certified firms by the 

audit date of the 30
th

 of each month, for the life of the contract and respond to any requests for 

information within the B2Gnow JSEB Compliance & Diversity Outreach System (JCDOS).  The 

JCDOS must be checked frequently. 

   

 The Company and JSEB certified firms will be provided with access information for the JCDOS post 

the contract award.  B2Gnow provides vendor training, and additional information can be obtained by 

contacting JEA’s Manager Supplier Diversity Programs. 

  

2.64) General Conditions/Special Conditions 

 The line item shown on the Response Form titled "General/Special Conditions Lump Sum Price" shall 

be used for general and special expenses which do not appear as separate line items on the Response 

Form, including, but not limited to, costs and expenses related to the following: 

 1.     the execution and recording of the Payment and Performance Bonds 

 2.     safety requirements 

 3.     Quality Control 

 4.     preparation of daily reports  

 5.     maintenance of traffic 

 6.     attendance of meetings, project scheduling 

 7.     testing (if not included elsewhere) 

   

https://jea.gob2g.com/


 Except as provided below for expenses related to Bonds and Surveying, JEA's payment for the 

General/Special Conditions line item shall be based upon the percentage of Work completed. 

   

 Bonds- Company will be permitted to invoice JEA, in its first payment application, for the direct costs 

associated with the execution and recording of the Payment and Performance Bonds. The amount paid 

by JEA for the Payment and Performance Bonds will be deducted from the General/Special 

Conditions line-item total. 

   

 Surveying- Prior to construction, the Company will be permitted to invoice JEA for the direct costs 

associated with the survey of the existing roadway horizontal alignment. The amount paid by JEA for 

these costs will be deducted from the General/Special Conditions line-item total. 

   

 SWA- In the event that JEA authorizes changes to the Work under a Supplemental Work 

Authorization (SWA), the amount of the Bid Form line item for SWA Allowance will not be 

increased unless the total value of all SWA Work exceeds the Original SWA Allowance provided on 

the Bid Form. 

  

2.65) Prompt Payment to Subcontractors, Sub-Subcontractors and Suppliers 

 When the Company receives payment from JEA for labor, services or materials furnished by 

Subcontractors and suppliers that are hired by the Company, the Company shall remit payment due 

(less proper retainage) to those Subcontractors and suppliers within 10 days after the Company's 

receipt of payment from JEA. Nothing herein shall prohibit the Company from disputing, pursuant to 

the terms hereof, all or any portion of a payment alleged to be due to its Subcontractors and suppliers. 

In the event of such dispute, the Company may withhold the disputed portion of any such payment 

only after the Company has provided written notice to JEA and to the Subcontractor and supplier 

whose payment is in dispute, stating the amount in dispute and specifically describing the actions 

required to cure the dispute. The Company shall deliver such notice to JEA and to the said 

Subcontractor or supplier within 10 days following the Company's receipt of payment from JEA. The 

Company shall pay all undisputed amounts due within the time frames specified herein. JEA shall not 

be liable for fees incurred by the Company as a result of late payments made to a subcontractor or 

supplier. 

 The prompt payment requirements herein shall, in no way, create any contractual relationship or 

obligation between JEA and any Subcontractor, supplier, JSEB, or any third-party, nor create any JEA 

liability for the Company's failure to make timely payments as required. The Company's failure to 

comply with the prompt payment requirements, however, shall constitute a material breach of its 

contractual obligations to JEA. As a result of such breach, JEA, without waiving any other available 

remedy it may have against the Company, may issue joint checks and charge the Company a 0.2% 

daily late payment interest charge or charges as specified within the Florida Statutes, whichever is 

greater. 

  

2.66) Punch List: Section 218.735, Florida Statutes 

 Within 30 calendar days after reaching Substantial Completion, as defined herein, the parties shall 

jointly develop a final list of items required to render the Work complete, satisfactory, and acceptable 

(the "Punchlist"). If the parties cannot agree on the Punchlist, JEA will develop a Punchlist and deliver 

it to Company within 35 days after Substantial Completion. If the Work involves more than one 

building or structure or involves a multi-phased project, one Punchlist should be developed for each 

building, structure, or phase. Failure to include corrective work on the Punchlist does not relieve the 

Company from its responsibility to complete the Work required by the Contract. 

 Final Completion must be achieved within 30 days after delivery of the Punchlist to Company. 

Notwithstanding anything in the Contract Documents to the contrary, damages may not be assessed 



against Company for failing to complete the Work unless Company fails to complete the Work within 

such 30-day period. 

  

2.67) Certificate of Contract Completion and Final Payment 

 Company shall complete and submit to JEA the Certificate of Contract Completion, which can be 

found on jea.com, as notice that the Work, including the correction of all deficiencies outlined in the 

Punchlist, are complete. 

   

 By submitting the certificate, the Company certifies the following: 

   

 1.     the Work, including all Punchlist items, has been satisfactorily completed; and 

 2.     no liens have attached against the property and improvements of JEA; and 

 3.     no notice of intention to claim liens are outstanding; and 

 4.     no suits are pending by reason of the Work; and 

 5.     all workers' compensation claims known to the Company have been reported to JEA; and 

 6.     the surety provides a release; and  

 7.     all warranties, equipment manuals and other documentation have been provided; and 

 8.     no public liability claims are pending. 

   

 The Company shall submit its final Invoice with the completed Certificate of Contract Completion. 

JEA shall make Final Payment in accordance with the Contract. Final Payment includes payment of 

any retainage held. 

  

2.68) Cost Savings Plan 

 During the Term, JEA and Company are encouraged to identify ways to reduce the total cost to JEA 

related to the Work provided by the Company. JEA and Company may negotiate Contract 

Amendments that allow such reductions in total costs including, but not limited to, the sharing of 

savings resulting from implementation of cost-reducing initiatives between JEA and Company. The 

decision to accept any cost savings initiative shall be in the sole discretion of JEA, and JEA shall not 

be liable to Company for any cost that may be alleged to be related to a refusal to accept a cost 

savings initiative proposed by Company. 

  

2.69) Discount Pricing 

 JEA offers any or all of the following optional payment terms, one of which may be elected at the 

request of the Company by sending an email to the JEA Buyer listed in this Solicitation: 

I. -1% 20, net 30 

II. -2% 10, net 30 

 The Company may request alternate payment terms for JEA's consideration; however, alternate 

payment terms are not effective until acceptance by JEA in writing. All payment dates are calculated 

from the date of receipt of a proper Invoice by JEA's Accounts Payable department. 

  

2.70) Offsets 

 If the Company is in violation of any requirement of the Contract, JEA may withhold payments that 

may otherwise be due the Company and may offset existing balances with any JEA incurred costs 

against funds due the Company under this and any other Company Contract with JEA, as a result of 

the violation, or other damages as allowed by the Contract Documents and applicable law. 

  

2.71) Taxes 

 JEA is municipally owned utility and is exempt from paying Florida Sales and Use Tax and is exempt 

from Manufacturer's Federal Excise Tax when purchasing tangible personal property for its direct 

consumption.   Additionally, pursuant to Florida Statute 212.08(5) (c) 3, if Company or Subcontractor 



is buying materials for JEA's electric generating stations, other than Northside Unit 3, JEA can issue 

the Company or Subcontractor an affidavit that will allow Company or Subcontractor to purchase 

materials tax free on behalf of JEA.    

  

2.72) Owner Direct Purchase (ODP) Procedure 

 JEA may, at its sole option, elect to directly purchase ODP Items in order to achieve the sales tax 

exemption to which it is entitled under Section 212.08(6)(a), Florida Statutes. In the event JEA elects 

to exercise its right to utilize ODP, it shall notify Company in writing of the ODP Items that it wishes 

to directly purchase and shall issue a Change Order deducting the cost JEA of the ODP Items as provided 

herein. Prices for ODP Items shall be based on the actual prices for such items quoted by Company in 

its Response. JEA shall issue direct purchase orders, receive direct invoices, make direct payments, 

assume title and risk of loss, and provide Company a Certificate of Entitlement with respect to any ODP 

Items directly purchased under this Contract. 

 In the event JEA elects to utilize ODP under this Contract, Company shall:  

I. Assist JEA in identifying and verifying ODP Items, providing vendor quotes and 

specifications upon request. 

II. Adjust its procurement and installation schedules in order to accommodate the ODP 

process, ensuring that no delays are attributable to any action or inaction on the part of the 

Company. 

III. Assume responsibility for acceptance of delivery, inspection, storage, security, and 

installation of ODP Items, treating such items as if they had been purchased by Company. 

IV. Upon request from JEA obtain insurance with respect to the OPD Items naming JEA as the 

insured or an additional insured, provided that JEA shall reimburse Company for the cost 

of such insurance. 

V. Warrant that the ODP Items meet the specifications provided in the Contract Documents. 

VI. Indemnify and hold JEA harmless for any defects in ODP Items arising from Company’s 

handling in accordance with applicable law; and 

VII. Maintain records of ODP transactions and provide such records to JEA upon request.            

 Company acknowledges and agrees that any ODP Items purchased under this Section shall be included 

within and covered to the same extent as all other warranties provided by Company under the Contract 

Documents. 

 If JEA utilizes ODP under this Contract, JEA shall issue a Change Order with a revised scope and 

Contract Price to account for JEA’s direct purchase of the ODP Items. The revision to the Contract Price 

shall exclude sales tax, any Company markup or fee applicable to the ODP Items, and any other taxes 

or fees for which JEA is exempt; however, the Change Order may include line items for costs associated 

with Company’s storage and handling of ODP Items, which shall be paid by JEA on a reimbursement 

basis. All ODP Contract Price adjustments shall comply with the requirements of Section 212.08(6)(a), 

Florida Statutes, Florida Administrative Code Rule 12A-1.094, and the JEA Procurement Code and 

Operational Procedures.  

  

2.73) Tariffs and Duties 

 Existing Tariffs: Unless otherwise expressly stated in this Contract, the Company represents that all 

prices, rates, and charges set forth in this Contract are inclusive of all import/export duties, tariffs, and 

other similar taxes or levies ("Tariffs") applicable to the goods, materials, equipment, or services to be 

provided hereunder, which are known and in effect as of the Effective Date of this Contract. The 

Company shall be responsible for the payment of all such existing Tariffs. 

 New or Changed Tariffs: In the event that subsequent to the Effective Date of this Contract, any new 

Tariffs are imposed, or existing Tariffs are changed (including increases, decreases, or eliminations), 

by any governmental authority, which directly and demonstrably impact the Company's costs for 

goods, materials, or equipment essential for the performance of this Contract, the following provisions 

shall apply: 



 (a) Notification: The Company seeking a price adjustment due to new or changed Tariffs (the 

"Requesting Party") shall promptly notify JEA in writing (the "Responding Party") of such new or 

changed Tariff and its anticipated impact on costs. Such notification shall be provided no later than 30 

days after the Requesting Party becomes aware of the new or changed Tariff. 

 (b) Documentation and Verification: The Requesting Party shall provide the Responding Party with 

verifiable documentation demonstrating the direct impact of the new or changed Tariff on its costs 

under this Agreement. This may include, but is not limited to, supplier invoices, official government 

notices of Tariff changes, and calculations showing the cost differential. The Responding Party shall 

have the right to reasonably audit such documentation.  

 (c) Negotiation and Equitable Adjustment: Upon receipt and verification of the documentation, 

JEA and Company shall negotiate in good faith to reach a mutually agreeable equitable adjustment to 

the relevant prices, rates, or charges set forth in this Contract to account for the demonstrated direct 

impact of the new or changed Tariff. Any such adjustment shall be limited to the actual, direct, and 

unavoidable cost increase or decrease incurred by the Company 

 (d) Limitations: Any price adjustment under this Section shall not exceed the published tariff 

contained in the US Government’s Harmonized Tariff Schedule (HTS) assigned to the affected 

item.  or a total contract price cap, unless otherwise mutually agreed in writing. Adjustments shall 

only apply to Tariffs directly impacting goods, materials, or equipment incorporated into the Work or 

services provided after the effective date of the new or changed Tariff. 

 (e) Benefit of Reductions: Should any Tariffs existing at the Effective Date, or imposed thereafter, be 

reduced or eliminated, resulting in a demonstrable decrease in the Contractor's costs for goods, 

materials, or equipment essential for the performance of this Agreement, the benefit of such reduction 

shall be passed through to JEA via an equitable downward adjustment to the relevant prices, rates, or 

charges, following a similar notification and verification process as outlined above. 

  (f) Separate Line Item for Tariffs: Unless otherwise negotiated, notwithstanding the inclusion of 

existing Tariffs in the agreed-upon prices as per Section title "Existing Tariffs", any Tariffs applicable 

to an invoice shall be listed as a separate line item on that invoice. This separate listing will clearly 

indicate the amount of the Tariff, allowing for its easy identification and potential removal or 

adjustment as agreed upon by the Parties pursuant to the Section tittled "New or Changed 

Tariffs". The cost of the goods, materials, equipment, or services shall be listed separately from the 

Tariff amount. 

  

2.74) Work Information 

 In the event the Company requires additional information regarding the scope, technical 

specifications, Work Locations, personnel requirements, or other information pertinent to the Work or 

Contract, the Company shall request such information or clarifications from the JEA Project Manager 

in writing.   

  

2.75) Quantities 

 Where the total on the Company’s Response was based on estimated quantities, prior to making final 

payment, JEA will determine actual quantities using sampling, surveying and other industry 

recognized means and prepare a Change Order adjusting the Contract Price to reflect actual volumes. 

   

 The Company shall immediately notify the JEA Project Manager in writing of any unauthorized 

change in the scope of the Work or significant change in the quantities of the Work that may increase 

the Contract Price, require an extension of Work schedule, or negatively impact permitting or other 

regulatory requirements. 

  

2.76) Company's Request for a Change to the Work or Schedule 

 To request any change in the Work including, but not limited to, changes in scope, quantities, price, or 

schedule, the Company shall submit a written request in the form of a Request for Information ("RFI") 



to the JEA Project Manager within ten (10) business days from the date that the event that prompted 

the change was discovered or should have been discovered. The RFI shall contain sufficient 

information regarding the nature of the requested change, including an itemized estimate of cost, 

either positive or negative, in relation to the change, and any effect on contract time which is related 

to the changed condition, and work descriptions and other information necessary to evaluate the 

merits of the change. The JEA Project Manager may reject RFI's which do not provide sufficient 

supporting information. Upon receipt of the Company's RFI, the JEA Project Manager will provide 

written direction as to the procedures that will be used to address the request. JEA shall have the right 

to approve or disapprove any RFI, request or claim for change as it deems necessary and in its best 

interests consistent with the other Contract requirements. Where JEA and the Company are unable to 

reach a mutually acceptable resolution for the RFI, JEA will make a commercially reasonable 

determination which shall be final. 

  

2.77) Effectiveness of a Change Order 

 Any change in the Contract resulting from the RFI will be incorporated into the Contract through the 

use of a Change Order, Supplemental Work Authorization or Purchase Order. Whether requested by 

the Company, claimed by the Company, or contemplated by JEA, no change shall be authorized and 

effective unless made through an approved Supplemental Work Authorization (SWA) or on a JEA 

Change Order signed by the JEA Project Manager or through a formal written amendment to this 

Contract. All Work defined on Change Orders shall be subject to the conditions of the Contract, 

unless specifically noted on the Change Order. 

  

2.78) Discretional Use of Supplemental Work Authorization 

 The SWA may be authorized to address contingencies and shall be authorized for increases or 

decreases to the contractor's bid price, up to the maximum amount allocated in the Contract Price for 

Supplemental Work Authorization. Changes in the schedule or the completion date for performance of 

the Work may also be authorized in conjunction with the issuance of an SWA. 

  

2.79) Use of Supplemental Work Authorization (SWA) 

 The JEA Project Manager will issue a written SWA to incorporate cost or schedule changes into the 

Contract. Issuance of an SWA is solely at the discretion of the JEA Project Manager. The SWA shall 

be used for increases or decreases in the Contract Price, within the SWA amount set forth in 

the Response bid form, or to make changes in schedule for performance of the Work. An SWA shall 

authorize the Company to perform changes in the Work. The Company shall not start on SWA work 

until the Company receives a fully authorized, written SWA form, signed by the appropriate JEA 

personnel. The Company shall not consider verbal statements as authorization to proceed with the 

changes. The Company should not expect that any SWAs will be issued. JEA shall have no obligation 

to pay for SWA work unless the same is performed pursuant to a written SWA form signed by the 

JEA Project Manager before the SWA work is commenced. 

   

  

2.80) When Supplemental Work Authorization (SWA) is Effective 

 The Company shall not start on SWA work until the Company receives a fully authorized, written 

SWA form, signed by the appropriate JEA personnel. The Company shall not consider verbal 

statements as authorization to proceed with the changes. An SWA shall authorize the Company to 

perform changes in the Work. JEA shall have no obligation to pay for SWA work unless the same is 

performed pursuant to a written SWA form signed before the SWA work is commenced. 

 In determining costs for Work associated with any Change Order or an SWA, the following methods 

may be used: 

   

 1. Agreed Upon Lump Sum Method 



 a. The Company and the JEA Representative shall mutually agree to the pricing of a change order or 

an SWA. Any negotiated increase or decrease in the Contract Price shall be based on the Company's 

costs for labor, materials and supplies directly applicable to the increase or decrease plus 10% thereof 

for Company's supervision, overhead, bonds and profit. For any negotiated increase or decrease, the 

Company will provide a complete detailed breakdown for all labor, material, and equipment, etc. 

associated with the change. The detailed breakdown shall include applicable labor rates for all trades 

used, equipment rates, labor and equipment hours. A lump sum figure submitted with no breakdown 

will be returned to the Company without review. 

   

 b. Where the work is covered by established Unit Prices contained in the Contract, and JEA agrees 

that the Unit Price in the Contract is a fair and reasonable price, the Unit Price will be applied to the 

quantity of work. In the event that JEA does not agree that the Unit Price in the Contract is a fair and 

reasonable price, a negotiated price will be applied to the quantity of work at the discretion of the 

JEA. 

   

 2. Cost Reimbursable (Time and Materials) Method 

 a. Whenever the Company and the JEA are unable to agree on costs for an increase in the Work, JEA 

or JEA Representative shall order the Company to proceed with the Work on a cost reimbursable 

(time and material) basis. JEA will pay the Company for the SWA work in the manner hereinafter 

described, and the compensation thus provided shall constitute full payment for said work. JEA shall 

issue the SWA for the Company to perform the specific work with payment determined as follows: 

   

 b. For materials purchased by the Company and used in the work, the Company shall be paid the 

actual cost of such materials, including sales taxes if required, and freight and delivery charges as 

shown by original receipted bills. A mark-up amounts equal to 10% of the sum thereof shall be added 

to this cost. JEA reserves the right to select and approve, or to reject the materials to be used and the 

sources of supply of any materials furnished by the Company. 

 c. The Company will be paid the cost of wages for all labor that is engaged in the Work, plus the 

actual cost chargeable to the Work for workers compensation insurance, social security taxes, 

unemployment compensation insurance and such additional amounts as are paid by the Company. A 

total mark-up shall be added equal to 10% of wages and other cost listed above. In evidence of the 

costs of labor the Company shall provide a certified statement of wages actually paid, together with 

copies of supporting payrolls. Wage rates used in determining the amount of the payment will be the 

actual wage rates paid by the Company for Work under this Contract, except that no rate used shall 

exceed the rate of comparable labor currently employed on the project. 

   

 d. Payment for the services of foremen in direct charge of the specific operation will be made. 

Payment for the service of superintendents, timekeepers or other overhead personnel will not be made 

nor will payment for the services of watchmen be made unless required specifically by the SWA 

Work. The actual function performed by an employee rather than its payroll title will be the criterion 

used in determining the eligibility of an employee's services for payment under this provision. 

   

 e. The types and amounts of equipment and machinery used by the Company in carrying out its work 

under the SWA shall be made in keeping with normal practice for work of similar nature. JEA may, at 

its discretion, limit by specific instruction the types and amounts of equipment and machinery to be 

used. For all equipment and machinery used in the SWA work, JEA will pay the lowest of the 

following options to which no mark-up percentages will be added (note that these options apply to 

rented or contractor owned equipment):  80% of the rental value as set forth in the Blue Book value, 

or Actual cost, or Current local equipment rental company quote as produced by JEA.  In computing 

the hourly rental of such equipment, the following applies:  The lowest calculated hourly equipment 

rental rate shall be used based on the duration that the equipment is at the site and/or the actual cost 



the Company is paying. For example, if the equipment used has been on the project for more than one 

month, then the hourly rate used shall be derived/calculated from the monthly equipment rate.  Less 

than 30 minutes shall be considered 1/2 hour except when the minimum rental time to be paid is one 

hour.  Rental time will not be allowed while equipment is inoperative due to breakdowns. The rental 

time of equipment to be paid for shall be the time the equipment is in operation on the SWA work 

being performed. The Company shall be reimbursed for the time required to move the equipment to 

the Work, and return it to its original location, only if the Company is charged this cost by the renting 

agency. Excess rental time of equipment due to inefficient work practices will not be reimbursed. 

Actual costs must be supported by invoices or other similar documentation provided by the 

Company.  

   

 f. No payment will be allowed for the use of small tools and minor items of equipment, which, as used 

herein, are defined as individual tools or pieces of equipment having a replacement value of $500.00 

or less. 

   

 g. The Company and JEA Representative shall compare records of the Work performed on a Cost 

Reimbursable basis at the end of each day. These records shall be prepared by the Company and shall 

be signed by both JEA and the Company Representative. A copy of these records shall be submitted 

to JEA with the invoice for the work. 

   

 h. Payment for cost reimbursable SWA work will be included in monthly progress payments. 

   

 i. The Company's Subcontractors will be allowed a 10% mark-up on Work performed by their own 

forces. The Company will be allowed a 5% mark-up on the Subcontractor's costs (i.e. labor and 

materials) only, no mark-up on the Subcontractor's profit. 

   

 j. Subcontractor's costs in excess of fifty thousand dollars ($50,000) shall be justified for 

competitiveness through the submission of at least 3 bids or proposals for the work, or other cost 

justification satisfactory to JEA. 

  

2.81) Initiation of a Change by JEA 

 When it is in JEA's best interest, the JEA Project Manager may request that the Company provide 

pricing information to accommodate a requested change in the Work, including a change to the scope 

of Work, quantity, schedule or completion date. Upon the written request by JEA, the Company shall 

submit a cost estimate, including all pricing elements requested by JEA. The Company shall not 

proceed with any changes to the Work until such change is authorized in writing. 

  

2.82) Warranty (Construction) 

 Unless otherwise stated herein, the Company unconditionally warrants to JEA for a period of not less 

than 2 years from the date of issuance of the Certificate of Substantial Completion, that all Work 

furnished under the Contract, including but not limited to, materials, equipment, workmanship, and 

intellectual property, including derivative works will be: 

   

 ·         Performed in a safe, professional and workman like manner; and  

 ·         Free from Defects in design, material, and workmanship; and  

 ·         Fit for the use and purpose specified or referred to in the Contract; and  

 ·         Suitable for any other use or purpose as represented in writing by the Contractor; and  

 ·         In conformance with the Contract Documents; and  

 ·         Merchantable, new and of first-class quality. 

   



 The Company warrants that the Work shall conform to all applicable standards and regulations 

promulgated by federal, state, local laws and regulations, standards boards, organizations of the 

Department of State, and adopted industry association standards. If the Work fails to conform to such 

laws, rules, standards and regulations, JEA may return the Work for correction or replacement at the 

Company's expense or return the Work at the Company's expense and terminate the Contract.  

   

 If the Company performs services that fail to conform to such standards and regulations or to the 

warranties set forth in the first paragraph of this Section, the Company shall make the necessary 

corrections at Company's expense. JEA may correct any services to comply with standards and 

regulations at the Company's expense if the Company fails to make the appropriate corrections within 

a reasonable time after notice of the Defect from JEA. 

   

 If Work includes items covered under a manufacturer's or Subcontractor's warranty that exceeds the 

requirements stated herein, Company shall transfer such warranty to JEA. Such warranties do not in 

any way limit the warranty provided by the Company to JEA. 

   

 If, within the warranty period, JEA determines that any of the Work is defective or exhibit signs of 

excessive deterioration, the Company at its own expense, shall repair, adjust, or replace the defective 

Work to the complete satisfaction of JEA. The Company shall pay all costs of removal, transportation, 

reinstallation, repair, and all other associated costs incurred in connection with correcting such 

Defects in the Work. The Company shall correct any Defects only at times designated by JEA. The 

Company shall extend the warranty period an additional 12 months for any portion of the Work that 

has undergone warranty repair or replacement, but in no case shall the maximum warranty period be 

extended beyond thirty-six (36) months. 

   

 JEA may repair or replace any defective Work at the Company's expense when the Company fails to 

correct the Defect within a reasonable time of receiving written notification of the Defect by JEA, 

when the Company is unable to respond in an emergency situation or when necessary to prevent JEA 

from substantial financial loss. Where JEA makes repairs or replaces defective Work, JEA will issue 

the Company a written accounting and invoice of all repair work required to correct the Defects.  

   

 Where spare parts may be needed, Company warrants that spare parts will be available to JEA for 

purchase for at least 75 percent of the stated useful life of the product.  

   

 The Company's warranty excludes any remedy for damage or Defect caused by abuse, improper or 

insufficient maintenance, improper operation, or wear and tear under normal usage. 

   

 Note that JEA intends to perform a warranty inspection prior to the expiration of the warranty period. 

JEA will notify the Company, and the Company Representative shall attend the inspection. All 

discrepancies identified at said inspection shall be corrected by the Company within a reasonable 

timeframe. 

  

2.83) Performance of the Work 

 The Company represents and warrants that it has the full corporate right, power and authority to enter 

into the Contract and to perform the acts required of it hereunder, and that the performance of its 

obligations and duties hereunder does not and will not violate any Contract to which the Company is a 

party or by which it is otherwise bound. The Company warrants that all items provided under the 

Contract shall be free from Defect and services shall be performed in a professional manner and with 

professional diligence and skill, consistent with the prevailing standards of the industry. The Company 

warrants that the Work will meet the functional and performance requirements defined in the 

Contract. 



  

2.84) Indemnification 

 The Company shall hold harmless and indemnify JEA against any claim, action, loss, damage, injury, 

liability, cost and expense of whatsoever kind or nature (including, but not by way of limitation, 

reasonable attorney's fees and court costs) arising out of injury (whether mental or corporeal) to 

persons, including death, or damage to property, arising out of or incidental to the negligence, 

recklessness or intentional wrongful misconduct of the Company and any person or entity used by 

Company in the performance of the Contract or Work performed thereunder. For purposes of this 

Indemnification, the term "JEA" shall mean JEA as a body politic and corporate and shall include its 

governing board, officers, employees, agents, successors and assigns. This indemnification shall 

survive the term of a Contract entered into pursuant to this solicitation, for events that occurred during 

the Contract term. This indemnification shall be separate and apart from, and in addition to, any other 

indemnification provisions set forth elsewhere in the Contract. 

  

2.85) Environmental Indemnification 

 The Company shall hold harmless and indemnify JEA, including without limitation, its officers, 

directors, members, representatives, affiliates, agents and employees, successors and assigns (the 

"Indemnified Parties") and will reimburse the Indemnified Parties from and against any and all claims, 

suits, demands, judgments, losses, costs, fines, penalties, damages, liabilities and expenses (including 

all costs of cleanup, containment or other remediation, and all costs for investigation and defense 

thereof including, but not limited to, court costs, reasonable expert witness fees and attorney fees) 

arising from or in connection with (a) the Company's, including, but not limited to, its agents, 

affiliates or assigns ("Parties"), actions or activities that result in a violation of any environmental law, 

ordinance, rule, or regulation or that leads to an environmental claim or citation or to damages due to 

the Company's or other Parties' activities, (b) any environmental, health and safety liabilities arising 

out of or relating to the operation or other activities performed in connection with this Contract by the 

Company or any Party at any time on or after the effective date of the Contract, or (c) any bodily 

injury (including illness, disability and death, regardless of when any such bodily injury occurred, was 

incurred or manifested itself), personal injury, property damage (including trespass, nuisance, 

wrongful eviction and deprivation of the use of real property) or other damage of or to any person in 

any way arising from or allegedly arising from any hazardous activity conducted by the Company or 

any Party. JEA will be entitled to control any remedial action, any proceeding relating to an 

environmental claim. This indemnification agreement is separate and apart from, and is in no way 

limited by, any insurance provided pursuant to this Contract or otherwise. This section relating to 

indemnification shall survive the Term of this Contract, and any holdover and/or Contract extensions 

thereto, whether such Term expires naturally by the passage of time or is terminated earlier pursuant 

to the provisions of this Contract 

  

2.86) Insurance 

 Before starting the Work, and without further limiting its liability under the Contract, Company shall 

procure and maintain throughout the Term at its sole expense, insurance of the types and in the 

minimum amounts stated below: 

   

 Workers' Compensation 

 Florida Statutory coverage and Employer's Liability (including appropriate Federal Acts); Insurance 

Limits: Statutory Limits (Workers' Compensation) $500,000 each accident (Employer's Liability). 

   

 Commercial General Liability 

 Premises-Operations, Products-Completed Operations, Contractual Liability, Independent 

Contractors, Broad Form Property Damage, Explosion, Collapse and Underground, Hazards (XCU 



Coverage) as appropriate; Insurance Limits: $1,000,000 each occurrence, $2,000,000 annual 

aggregate for bodily injury and property damage, combined single limit. 

   

 Automobile Liability 

 All autos-owned, hired, or non-owned; Insurance Limits: $1,000,000 each occurrence, combined 

single limit. 

   

 Excess or Umbrella Liability 

 (This is additional coverage and limits above the following primary insurance: Employer's Liability, 

Commercial General Liability, and Automobile Liability); Insurance Limits: $1,000,000 each 

occurrence and annual aggregate. 

   

 Company's Commercial General Liability and Excess or Umbrella Liability policies shall be effective 

for two years after Work is complete. The Indemnification provision provided herein is separate and is 

not limited by the type of insurance or insurance amounts stated above. 

   

 Company shall specify JEA as an additional insured for all coverage except Workers' Compensation 

and Employer's Liability. Such insurance shall be primary to any and all other insurance or self-

insurance maintained by JEA. Company shall include a Waiver of Subrogation on all required 

insurance in favor of JEA, its board members, officers, employees, agents, successors and assigns. 

   

 Such insurance shall be written by a company, or companies licensed to do business in the State of 

Florida and satisfactory to JEA. Prior to commencing any Work under the Contract, certificates 

evidencing the maintenance of the insurance shall be uploaded to JEA’s ISupplier Portal which can be 

found at iSupplier Procurement and Accounts Payable Portal | JEA 

   

 The insurance certificates shall provide that no material alteration or cancellation, including expiration 

and non-renewal, shall be effective until 30 days after receipt of written notice by JEA. 

   

 It shall be the sole responsibility of Company to ensure that any Subcontractors performing work for 

Company are properly insured against any claim, action, loss, damage, injury, liability, cost and 

expense (including, but not by way of limitation, reasonable attorney's fees and court costs) to the 

extent caused by the negligence, recklessness or intentional wrongful misconduct of the 

Subcontractors. 

  

2.87) Title and Risk of Loss 

 Ownership, risks of damage to or loss shall pass to JEA only upon Acceptance. The Company shall 

retain the sole risk of loss to the Work up to and including the time of Acceptance. In the event of loss 

or damage to the Work, the Company shall bear all costs associated with any loss or damage.  

  

2.88) Suspension of Work 

 JEA may suspend the performance of the Work, in whole or in part, by providing Company with five 

days’ prior written notice of such suspension. In the event of a suspension of Work, the Company 

shall resume performance of the Work when and to the extent directed in writing to do so by JEA. 

   

 Suspension of Work shall not affect any other rights or remedies JEA may have under this Solicitation 

and the Contract. 

  

2.89) Acceptance of Work - Receipt, Inspection, Usage and Testing 

 The JEA Project Manager will make the determination when Work is completed and there is 

Acceptance by JEA. Acceptance will be made by JEA only in writing, and after adequate time to 

https://www.jea.com/about/procurement/isupplier_portal/


ensure Work is performed in accordance with Contract Documents. JEA will reject any items 

delivered by Company that are not in accordance with the Contract and shall not be deemed to have 

accepted any items until JEA has had reasonable time to inspect them following delivery or, if later, 

within a reasonable time after any latent defect in the items has become apparent. JEA may partially 

accept the Work items. If JEA elects to accept nonconforming items, it may in addition to other 

remedies, be entitled to deduct a reasonable amount from the price as compensation for the 

nonconformity. Any Acceptance by JEA, even if nonconditional, shall not be deemed a waiver, or 

settlement or acceptance of any Defect.  

  

2.90) Inspections and Testing 

 JEA, or its designated representatives, will perform inspections at the Company facilities during 

normal business hours and in a manner that minimizes disruption to the normal day-to-day work 

activities of the Company. Company shall provide safe and proper facilities for inspection access and 

observation of the Work and also for any inspection or testing by others. 

   

 If the Company has covered or concealed any Work from inspection in any way that the JEA 

Representative has not specifically requested prior to the JEA Representative’s inspection, or if the 

JEA Representative considers it necessary or advisable that covered Work be inspected or tested by 

others, the Company, at the JEA Representative's request, shall uncover, expose or otherwise make 

available the portion of the Work in question for observation, inspection or testing as the JEA 

Representative may require. The Company shall furnish all necessary labor, material and equipment to 

make such Work available. 

   

 If such Work is defective, the Company shall bear all expenses of uncovering, exposure, observation, 

inspection and testing and of satisfactory reconstruction, including, but not limited to, compensation 

for additional professional services required by JEA, and no change in Contract Time will be 

considered as a result of the foregoing. 

   

 If such Work is not defective, JEA will reimburse the Company for actual time, material, and 

equipment costs for uncovering and reconstruction of the portion of the Work in question. JEA may 

also, at its sole discretion, grant the Company an extension of the Contract Time directly attributable 

to such uncovering, exposure, observation, inspection, testing and reconstruction. 

   

 All materials and equipment used in the construction of the Contract shall be subject to adequate 

inspection and testing in accordance with accepted standards. The Company shall select the laboratory 

or inspection agency for making all tests required by the specifications, and shall pay for this 

laboratory service direct, as a part of this Contract. 

   

 The Company shall pay for all required testing of materials and equipment. Two copies of each test 

showing certification of each test shall be furnished to the JEA Engineer immediately after such test 

has been made and with the exception of concrete, prior to delivery of the materials or equipment 

tested to the Work Location. JEA will not accept the materials or equipment until tests have been 

approved. 

   

 Materials of construction, particularly those upon which the strength and durability of the structure 

may depend, shall be subject to inspection and testing to establish conformance with specifications 

and suitability for uses intended. Test requirements for all materials are set out in the detailed 

specifications for that particular material. All materials and equipment prior to being incorporated in 

the Work, and required by the JEA Engineer to be tested, shall be tested for conformance with 

contractual requirements. Standard items of a uniform nature may be accepted on the manufacturer's 

certification. Where specific performance and/or quality is referred to, it is the Company's 



responsibility to have the necessary tests performed by qualified persons to show that the contractual 

requirements are being met except those tests named in the Contact Documents to be performed by 

JEA. Certified test results shall be submitted promptly in quadruplicate to the JEA Engineer for 

review. All tests shall be performed in accordance with referenced standards. Where no reference is 

made, tests shall be performed in accordance with the methods prescribed by the American Society 

for Testing and Materials, or such other organization as would be applicable. 

   

 The Company shall pay for any retests resulting from its failure to provide Work that passes required 

tests. 

   

 The JEA Engineer may appoint JEA Inspectors to inspect any and all materials and Work. Such 

inspection may extend to any or all parts of the Work and to the preparation and manufacture of the 

materials to be used. The JEA Inspectors shall not be authorized to alter, revoke, enlarge or relax the 

provisions of the Contract, nor will they be authorized to approve or accept any portion of the 

completed Work, nor to issue instructions contrary to the Contract. The JEA Inspector shall inform the 

JEA Engineer of the progress of the Work and the manner in which it is being done and notify the 

Company of any infringement upon the Contract Documents. The JEA Inspector will have the 

authority to reject defective materials or to suspend any Work that is being improperly done subject to 

the final decision of the JEA Engineer. 

  

2.91) Density Test Allowance 

 JEA will provide funds as specified in the Solicitation to reimburse Company at cost for hiring one or 

more testing laboratory(ies) to perform all sampling, field testing and laboratory testing as specified 

herein, or as directed by the JEA Project Manager. All testing is to be performed under the direct 

supervision of a registered geotechnical engineer paid for with the allowance. The testing allowance is 

to be used for first tests only. Any retesting due to failed first tests shall be at Company's expense. 

Company shall clearly mark on its invoice’s costs associated with testing services identifying the cost 

to Company of the testing service. Company agrees to invoice JEA for testing services at its cost with 

no mark   

  

2.92) Delay in Acceptance 

 JEA may delay delivery or acceptance of goods in the event of any unforeseen event. The Company 

shall hold the goods pending JEA's direction, and JEA will be liable only for direct increased costs 

incurred by the Company by reason of JEA's instructions. 

  

2.93) Liquidated Damages 

 If the Company fails to obtain Substantial Completion of the Work on or before 540 days after date 

the Notice to Proceed is issued, the Company shall pay JEA the sum of $1000.00 per day for each and 

every calendar day, including Sundays and Holidays, starting on this day until the date the Work 

obtains Substantial Completion.  

   

 If the Company fails to obtain JEA's Acceptance of the Work on or before 580 days after the date of 

Notice to Proceed, the Company shall pay JEA the sum of $500 per day for each and every calendar 

day, including Sundays and Holidays, starting on the day the Work was deemed is Accepted by JEA. 

 Liquidated Damages are capped at a maximum of ten percent (10%) of the Contract Price.   

 The Company understands and agrees that said daily sum is to be paid not as a penalty, but as 

compensation to JEA as a fixed and reasonable amount for damages and losses that JEA will suffer 

because of such default, whether through increased administrative and engineering costs, interference 

with JEA's normal operations, other tangible and intangible costs, or otherwise, which costs will be 

impossible or impractical to measure or ascertain with any reasonable specificity. 



 Liquidated Damages may, at JEA's sole discretion, be deducted from any monies held by JEA that are 

otherwise payable to Company.  The Company's responsibility for Liquidated Damages shall in no 

way relieve the Company of any other obligations under the Contract. 

  

2.94) Delays 

 Neither party shall be considered in default in the performance of its obligations hereunder to the 

extent that the performance of such obligation is prevented or delayed by any cause beyond the 

reasonable control of the affected party, and the time for performance of either party hereunder shall 

be extended for a period of equal to any time lost due to such prevention or delay. 

  

2.95) No Damage for Delay 

 Damage, loss, expense or delay incurred or experienced by the Company in the prosecution of the 

Work by reason of unforeseen circumstances, unanticipated difficulties and obstructions, bad weather, 

or other mischances that are generally considered to be a part of the usual hazards associated with 

Work, shall be borne entirely by the Company and shall not be the subject of any claim for additional 

compensation or change in Approved Schedule. 

   

 The Company agrees that its sole remedy for any claims, damages or losses related to any delay, 

disruption or hindrance alleged to be caused by JEA or any of JEA's agents or other contractors, shall 

be an extension of the Contract completion date. 

   

 Any demand for equitable time adjustment must be served in writing to JEA within five days of the 

event giving rise to the delay, disruption or hindrance. Any request for an equitable time adjustment 

shall be accompanied by a logical time impact analysis, demonstrating the nature and magnitude of 

the event to the critical path. 

   

 Failure to strictly comply with these requirements shall be deemed a waiver of any right to seek 

equitable time adjustment. 

   

 In the event the "no damage for delay" clause is inapplicable, there shall be no recovery for home 

office overhead and any damages claimed shall be proven by discreet accounting of direct project 

costs and no theoretical formula or industry estimating reference manuals shall be permissible. 

  

2.96) Force Majeure 

 No party shall be liable for any default or delay in the performance of its obligations under the 

Contract due to an act of God or other event to the extent that: (a) the non-performing party is without 

fault in causing such default or delay; (b) such default or delay could not have been prevented by 

reasonable precautions; and (c) such default or delay could not have been reasonably circumvented by 

the non-performing party through the use of alternate sources, work-around plans or other means. 

Such causes include, but are not limited to: act of civil or military authority (including but not limited 

to courts or administrative agencies); acts of God; war; terrorist attacks; riot; insurrection; inability of 

JEA to secure approval, validation or sale of bonds; inability of JEA or the Company to obtain any 

required permits, licenses or zoning; blockades; embargoes; sabotage; epidemics; pandemics; 

outbreaks of communicable disease; quarantines; fires; hurricanes, tornados, floods; other natural 

disasters; or strikes. 

   

 In the event of any delay resulting from such causes, the time for performance of each of the parties 

hereunder (including the payment of monies if such event actually prevents payment) shall be 

extended for a period of time reasonably necessary to overcome the effect of such delay, except as 

provided for elsewhere in the Contract Documents. 

   



 In the event of any delay or nonperformance resulting from such causes, the party affected shall 

promptly notify the other in writing of the nature, cause, date of commencement and the anticipated 

impact of such delay or nonperformance. Such written notice shall indicate the extent to which it is 

anticipated that any delivery or completion dates will be thereby affected within seven calendar days. 

  

2.97) Unforeseen Conditions 

 The Company understands and agrees that it is its responsibility to conduct due diligence prior to the 

Work.  Such due diligence includes, but is not limited to, verifying all Work conditions, 

measurements, dimensions and latent and patent obstructions, the accuracy of drawings, test results, 

inspections and other informational materials provided in the Contract Documents, and any other 

causes for existing or potential changes to the Work prior to initiating the Work. 

   

 In the event that the Work must be changed due to the Company's failure to fulfill the above 

requirements, the Company understands and agrees that it will be responsible for all costs associated 

with the changed condition. 

 In the event, however, that the Company exercises the requisite due diligence and a change to the 

Work becomes necessary resulting from conditions that are clearly unforeseen and that could not have 

been discovered, the costs for adjusting the Work in response to such unforeseen conditions shall be 

addressed in a Change Order or an amendment to the Contract executed by JEA and Company.  Any 

Work the Company performs prior to receipt of such Change Order or approved Contract amendment 

will be at the Company's sole risk. 

  

2.98) Bond Amount 

 The Company shall furnish a Payment Bond and Performance Bond in the amount of indicated on the 

Bid Form, made out to JEA in forms and formats approved and provided by JEA, as security for the 

faithful performance of the Work of Contract. JEA will send the approved bond forms to the 

Company for execution along with the Contract, however, in no case shall the date on the bond forms 

be prior to that of the executed Contract. The surety must be authorized and licensed to transact 

business in Florida. A fully executed Payment Bond and Performance Bond must be recorded with the 

Clerk of Duval County Court and delivered to JEA before JEA will issue a Purchase Order to begin 

the Work. No Purchase Order shall be issued until the Payment and Performance Bonds are recorded 

and delivered to the JEA Procurement Department. If the Company fails or refuses to furnish or 

record the required bonds, JEA will retain the Company's Bid Bond as liquidated damages. 

  

2.99) Notification of Surety 

 The Company shall notify its surety of any changes affecting the general scope of the Work or altering 

the Contract Price. The amount of the applicable bonds shall be adjusted accordingly, and the 

Company shall furnish proof of such adjustment to JEA within ten (10) days of date of Purchase 

Order. 

  

2.100) Term of Contract 

 The Contract shall commence on the effective date of the Contract and continue and remain in full 

force and effect until completion as to all its terms, conditions and provisions as set forth herein. 

   

 JEA may renew the Contract in its sole discretion for two additional one-year periods. 

   

 The Contract shall be contingent upon the existence of lawfully appropriated funds for the 

Contract.  Certain provisions of the Contract may extend past termination including, but not limited 

to, Warranty and Indemnification provisions. 

  

2.101) Termination for Default (Bond) 



 JEA may give written notice to the Company to discontinue all or part of the Work under the Contract 

or to cure a material breach of the Contract in the event that: 

   

 1.     The Company, at any time, violates any of the conditions or provisions of the Contract 

Documents, or the Company fails to perform as specified in the Contract Documents, or the Company 

is not complying      with the Contract Documents.  

 2.     The Company attempts to willfully impose upon JEA items or workmanship that are, in JEA's 

sole opinion, defective or of unacceptable quality; The Company assigns or subcontracts the Work 

without prior written permission.  

 3.     Any petition is filed, or any proceeding is commenced by or against the Company for relief under 

any bankruptcy or insolvency laws.  

 4.     A receiver is appointed for the Company's properties, or the Company commits any act of 

insolvency (however evidenced).  

 5.     The Company makes an assignment for the benefit of creditors.  

 6.     The Company suspends the operation of a substantial portion of its business.  

 7.     The Company suspends the whole or any part of the Work to the extent that it impacts the 

Company's ability to meet the Work schedule, or the Company abandons the whole or any part of the 

Work.  

 8.     The Company breaches any of the representations or warranties.  

 9.     The Company is determined, in JEA's sole opinion, to have misrepresented the utilization of 

funds or misappropriate property belonging to JEA; or  

 10.   There is an adverse material change in the financial or business condition of the Company. 

   

 If, within fifteen (15) days after service of such notice to discontinue or notice to cure upon the 

Company, an arrangement satisfactory to JEA has not been made by the Company for continuance of 

the Work or the material breach has not been remedied, JEA may declare the Company to be in 

default and terminate the Contract. 

   

 Once Company is declared in default and the Contract has been terminated, JEA may notify the 

Surety in writing of the termination. The Surety shall, at JEA’s sole option, take one (1) of the 

following actions upon JEA’s written notice: 

 (a) Within a reasonable time, but in no event later than thirty (30) days from JEA's written notice of 

termination for default, the Surety shall arrange for the Company, with JEA’s consent, to complete the 

Contract.  Subject to the provisions below, JEA shall promptly pay the balance of the Contract price to 

the Surety upon completion of the Contract; or 

 (b) Within a reasonable time, but in no event longer than sixty (60) days from JEA's written notice of 

termination for default, the Surety shall award a contract to a completion contractor to complete the 

Work required by the Contract, issue notice to proceed, and pay the cost of completion, less the 

balance of the Contract price or, alternatively, JEA may elect to have the Surety determine jointly 

with JEA the lowest responsible qualified bidder, to have the Surety arrange for a contract between 

such bidder and JEA to complete the Work required by the Contract, and the Surety shall promptly 

make available as Work progresses sufficient funds to pay the cost of completion, less the balance of 

the Contract price; or 

 (c) Within a reasonable time, but in no event later than thirty (30) days from JEA's notice of 

termination for default, JEA may begin work to complete the Work required by the Contract or 

arrange for completion of the Contract and, within twenty-one (21) days thereafter, JEA shall 

determine the amount necessary to complete the Work required by the Contract.  Upon notice to the 

Surety, the Surety shall promptly tender payment to JEA of the amount so determined to complete the 

Work required by the Contract, less the balance of the Contract price.  

   



 The phrase “balance of the Contract price,” as used above, means the total amount payable by JEA to 

Contractor under the Contract and any approved change orders thereto, less the amount properly paid 

by JEA to or on behalf of Contractor and less any liquidated damages or other damages due from 

Contractor to JEA (or which JEA may retain or use as an offset of amounts owed to Contractor) 

pursuant to the Contract. 

   

 In addition to the costs to complete the Contract pursuant to the options above, the Surety shall 

indemnify and hold JEA harmless on account of all claims and damages arising from Contractor’s 

default under the Contract, and pay JEA for all losses, delay and disruption damages, and all other 

damages, expenses, costs and statutory attorney’s fees, including appellate proceedings, that JEA 

sustains as the result of a default by the Contractor under the Contract. 

   

 It is understood and agreed that any liquidated damages assessed by JEA against the Company shall 

belong to JEA and shall not be considered part of the balance of the Contract price or otherwise 

reduce the amount due to JEA from the Surety. 

   

 JEA shall have the right to take possession of and use any of the materials, plant, tools, equipment, 

supplies and property of any kind provided by the Company for the purpose of this Work. 

 JEA will charge the expense of completing the Work to the Company and will deduct such expenses 

from monies due, or which at any time thereafter may become due, to the Company.   If such 

expenses are more than the sum that would otherwise have been payable under the Contract, then the 

Company or Surety shall pay the amount of such excess to JEA upon notice of the expenses from 

JEA. JEA shall not be required to obtain the lowest price for completing the Work under the Contract, 

but may make such expenditures that, in its sole judgment, shall best accomplish such completion. 

JEA will, however, make reasonable efforts to mitigate the excess costs of completing the Work. 

   

 The Contract Documents shall in no way limit JEA's right to all remedies for nonperformance 

provided under law or in equity, except as specifically set forth herein. In the event of termination for 

nonperformance, the Company shall immediately surrender all Work records to JEA. In such a case, 

JEA may set off any money owed to the Company against any liabilities resulting from the Company's 

nonperformance. 

   

 JEA has no responsibility whatsoever to issue notices of any kind, including but not limited to 

deficient performance letters and scorecards, to the Company regarding its performance prior to 

default by Company for performance related issues.  

   

 JEA shall have no liability to the Company for termination costs arising out of the Contract, or any of 

the Company's subcontracts, as a result of termination for default.  

   

 Immediately upon termination or expiration of this Contract, Company must return to JEA all 

materials, documents and things used by Company and belonging to JEA, including proposals, 

computer files, borrower files, building keys, and any other property or information regarding 

continued business compliance or goodwill, whether in electronic or hard-copy form. Furthermore, 

upon JEA's request, Company shall certify in writing that all of the foregoing documents or materials, 

including archival or backup copies, whether in electronic of hard-copy form, have been returned to 

JEA, deleted from any computer system, or otherwise destroyed. 

  

2.102) Termination for Convenience 

 JEA shall have the absolute right to terminate the Contract, in whole or part, with or without cause, at 

any time upon written notification to the Company of such termination. 

   



 In the event of termination for convenience, JEA will pay the Company for all Work performed by the 

Company prior to the termination date.  

   

 Upon receipt of such notice of termination, the Company shall stop the performance of the Work 

except as may be necessary to carry out a termination and take any other action toward termination of 

the Work that JEA may reasonably request, including all reasonable efforts to provide for a prompt 

and efficient transition as directed by JEA. 

   

 JEA shall have no liability to the Company for any cause whatsoever arising out of, or in connection 

with, termination including, but not limited to, lost profits, lost opportunities, or any resulting change 

in business condition. 

  

2.103) Actions After Termination 

 Immediately upon termination or expiration of this Contracts, Company must return to JEA all 

materials, documents and things used by Company and belonging to JEA, including proposals, 

computer files, borrower files, building keys, and any other property or information regarding 

continued business compliance or goodwill, whether in electronic or hard-copy form.  

   

 Furthermore, upon JEA's request, Company shall certify in writing that all of the foregoing documents 

or materials, including archival or backup copies, whether in electronic or hard-copy form, have been 

returned to JEA, 

 deleted from any computer system, or otherwise destroyed. 

  

2.104) Self Help 

 Within thirty (30) business days after being notified by JEA in writing of defective work, 

unacceptable work or failure to perform any portion of the work required by this Contract, if the 

Company fails to correct such work or perform such work, JEA may cause the unacceptable or 

defective work to be corrected or perform the work. If JEA undertakes to correct the work or perform 

the services, JEA shall be entitled to set off against and deduct from any monies due, or which may 

become due to the Company, the reasonable cost incurred by JEA. If the corrective work or services 

cannot reasonably be completed within such thirty (30) business day period, and the Company 

immediately begins corrective work or services, and JEA reasonably determines that the Company is 

diligently pursing completion of such corrective work or services, JEA agrees to allow the Company 

to complete correction of the defective or unacceptable work or perform services within a reasonable 

period of time. 

   

 If the Company fails to reimburse monies due to a subcontractor in accordance with the timelines 

provided in the Florida Prompt Payment Act, after determining the Company’s negligence, JEA 

reserves the right to reimburse the subcontractor and set off against and withhold such monies from 

payments due to the Company.  

 All costs and expenses incurred by JEA pursuant to this Section shall be deducted by JEA from 

monies due, or which may become due, to the Company for performance of the work or services and 

its obligations herein. 

 This provision is cumulative to all other provisions of the Contract, and it is not intended that any 

deductions in payment taken pursuant to this Section shall diminish or waive JEA’s right to declare 

the Company in default in accordance with applicable provisions of the Contract or to exercise any 

other right or remedy available to JEA. 

  

2.105) Data Obligations at Termination or Suspension of Contract 

 In the event of the Contract expiration or termination, the Company shall implement an orderly return 

of JEA's data in a mutually agreeable format at a time agreed to by JEA and the Company, or upon 



JEA's request, the Company shall secure the disposal of all JEA data. During any period of service 

suspension, the Company shall not take any action to intentionally erase any JEA data or its 

customers. In the event of termination of any services or the Contract in its entirety, the Company 

shall not take any action intentionally to erase any data of JEA or its customers except as mutually 

agreed upon in writing by the Company and JEA. Upon JEA request, the Company shall securely 

dispose of all request data in all its forms. 

  

2.106) Company Representatives 

 The Company shall provide JEA with the name and responsibilities of the Company Representative, 

in writing after Award of the Contract and before starting the Work under the Contract. Should the 

Company need to change the Company Representative, the Company shall promptly notify JEA in 

writing of the change.  

  

2.107) Company Review of Project Requirements 

 The Company shall review all requirements and specifications prior to commencing Work. The 

Company represents that its total Response Price and the schedule for the execution of the Work are 

based on its own knowledge and judgment of the conditions and hazards involved, and not upon any 

representation of JEA. JEA assumes no responsibility for any understanding or representation made 

by any of its representatives during or prior to execution of the Contract unless such understandings or 

representations are expressly stated in the Contract and the Contract expressly provides that JEA 

assumes the responsibility. 

   

 The Company shall immediately notify the Project Manager in writing of any conflict with applicable 

law, or any error, inconsistency or omission it may discover. JEA will promptly review the alleged 

conflicts, errors, inconsistencies or omissions, and issue a Change Order or Contract Amendment as 

appropriate if JEA is in agreement with the alleged conflict, and issue revised specifications. Any 

Work the Company performs prior to receipt of approved Change Order will be at the Company's sole 

risk. 

  

2.108) Coordination of Services Provided by JEA 

 The JEA Project Manager, or other designated JEA Representative, will, on behalf of JEA, coordinate 

with the Company and administer the Contract. It shall be the responsibility of the Company to 

coordinate all assignment related activities with the designated JEA Representative. A JEA 

Representative will be assigned to perform day-to-day administration and liaison functions, and to 

make available to the Company appropriate personnel, to the extent practical, and to furnish records 

and available data necessary to conduct the Work. The JEA Representative will also authorize the 

Company to perform work under the Contract. 

  

2.109) Work Schedules 

 The Approved Schedule is referenced in the Technical Specifications attached to this Solicitation. If 

no schedule is provided, then the established schedule is based on working five (5) days per week, 

single shift, eight (8) hours per day or four (4) days per week, single shift, ten (10) hours per day. JEA 

may require the Company to base its schedule on an accelerated Work schedule or multiple shifts. The 

Company shall not schedule work on Holidays without obtaining prior written approval from JEA 

   

 The Company shall, at no additional cost to JEA, increase or supplement its working force and 

equipment and perform the Work on an overtime or multiple shift basis when directed by JEA and 

upon notification that the Company is behind schedule. The Company shall submit a revised schedule 

in writing demonstrating the Company's schedule recovery plans. 

   



 The Company understands and agrees that the rate of progress set forth in the Approved Schedule 

already allows for ordinary delays incident to the Work. No extension of the Contract Term will be 

made for ordinary delays, inclement weather, or accidents, and the occurrence of sch events will not 

relieve the Company from requirement of meeting the approved schedule. 

  

2.110) Unauthorized Work 

 JEA will consider any Work performed beyond the lines and grades shown on the Contract or as 

given, or any extra Work performed without written authority or consent by JEA, JEA will not pay the 

Company for such Work. If so, ordered by the JEA Project Manager, the Company shall remove such 

unauthorized Work and properly replace and repair as necessary at the Company's own expense. 

  

2.111) Vendor Performance Evaluations 

 Use of Vendor Performance Evaluation Scorecards 

 JEA may evaluate the Company's performance using the Vendor Performance Scorecard templates 

which are available online at jea.com.  However, JEA is not required to use scorecards to terminate a 

contract.  

   

 When evaluating the Company's performance, JEA will consider the performance of the Company's 

Subcontractors and suppliers, as part of the Company's performance.  

 Vendors are scored on a scale from 1 to 5: 

 5 - Far Exceeds Expectations  

 4 - Exceeds Expectations  

 3 - Meets Expectations  

 2 - Below Expectations   

 1 - Far Below Expectations 

   

 The Scorecard averages all the scores for each criterion.   If a Vendor scores a 3 or higher, they are 

considered to at least Meet Expectations.  

   

 Frequency of Evaluations 

 JEA may conduct performance evaluations and prepare scorecards at any time during performance of 

the Work or soon after the completion of the Work. JEA may conduct one or more evaluations 

determined solely at the discretion of JEA. 

   

 Scoring -Meets Expectations 

 JEA expects the Company's performance to be at a minimum evaluated as “Meets Expectations”.   

   

 Scoring - Below Expectations  

 If at any time, JEA determines, using the criteria described on the scorecard, that the performance of 

the Company is Below Expectations or Far Below Expectations, the Project Manager may first meet 

with the Company and issue a deadline for the Company to be back in compliance with the Contract.    

   

 If the Company fails to achieve Contract compliance, the Chief Procurement Officer or her designated 

alternate may meet with the Company to review the scorecard and/or send a Notice to Cure letter to 

the Company describing the deficient performance. The Company shall respond as requested and shall 

also include in its response a statement of the timeframes and specific actions that the Company will 

take to bring the Company's performance up to at least Meets Expectations. 

   

 The Company's performance may again be evaluated by the JEA Project Manager and if the Company 

is   evaluated as at least Meets Expectations, no further remedial action is required by the Company, 

as long as Company's performance continues to be at Meets Expectations. 



 If the scorecard shows the Company's performance is Below Expectations or Far Below Expectations, 

JEA will take such actions as it deems appropriate including, but not limited to, terminating the 

Contract for breach, suspending the Company from bidding on any JEA related solicitations, invoking 

the Self-Help clause, and other remedies available in the JEA Procurement Code and in law. Such 

action does not relieve the Company of its obligations under the Contract, nor does it preclude an 

earlier termination. 

   

 In the event that the Contract Term or the remaining Term of the Contract does not allow for the 

completion of the deficient performance notification cycles described above for those in danger of 

receiving a Below Expectations scorecard, JEA may choose to slow down or accelerate these cycles at 

its sole discretion. 

   

 If the Company receives five or more letters of performance deficiency within any 12-month period, 

then JEA will consider suspending the Company’s JEA bidding privileges.  

   

 Disputes 

 In the event that the Company wants to dispute the results of its scorecard performance evaluation, the 

Company must submit a letter to the Chief Procurement Officer supplying supplemental information 

that it believes JEA failed to take into account when preparing the scorecard. Such letter, along with 

supplemental information, must be submitted no later than 10 days following the Company's receipt of 

the scorecard. If the Chief Procurement Officer decides to change the scorecard, the Company will be 

notified and a revised scorecard will be prepared, with a copy issued to the Company. If the Chief 

Procurement Officer decides that no change is warranted, the decision of the Chief Procurement 

Officer is final.  

   

 Public Records 

 There can be no expectation of confidentiality of performance-related data is subject to disclosure 

pursuant to Florida Public Records Laws. All scorecards are the property of JEA. 

  

2.112) Obligations of the Company & Subcontractor Supervision 

 The Company shall provide everything necessary to successfully complete the Work except the 

materials and services specifically stated in the Contract to be provided by JEA. No payments, other 

than those shown in the Company’s Response, will be made to the Company for performance of any 

requirements of the Contract Documents. The Company shall perform all Work in accordance with 

the Contract Documents and the applicable JEA standards manuals, safety manuals, policies, accepted 

commercial work practices, local, state, and federal, rules regulations and laws which may be 

amended from time to time. The Company shall provide all permits, certifications, insurances, and 

bonds necessary or required by good practice, except where specifically stated in the Contract to be 

provided by JEA. 

   

 The Company's personnel shall perform all Work in a professional, efficient, and competent manner. 

The Company is obligated to provide personnel possessing the skills, certifications, licenses, training, 

tools, demeanor, motivation, and attitude to successfully complete the Work. The Company is 

obligated to remove individuals from performing Work under this Contract when the Company 

recognizes an individual to not be working in a manner consistent with the requirements of this 

Contract, or when JEA notifies the Company, that JEA has determined an individual or group of 

individuals to not be working in a manner consistent with the requirements of this Contract. The 

Company is obligated to ensure that their officers and executives interact with JEA, JEA customers, 

whether direct or indirect customers of JEA, with the utmost level of professionalism and integrity. 

   



 In the event the Company chooses to use Subcontractors, the Company is obligated to provide 

Subcontractors possessing the skills, certifications, licenses, training, tools, demeanor, motivation and 

attitude to successfully perform the work for which they are subcontracted. The Company is obligated 

to remove Subcontractors from performing Work under this Contract when the Company recognizes 

that a Subcontractor is failing to work in a manner consistent with the requirements of this Contract, 

or when JEA notifies the Company, that JEA has determined a Subcontractor is failing to work in a 

manner consistent with the requirements of this Contract. 

   

 The Company is obligated to ensure that sufficient supervision of the Work is provided. This includes 

ensuring that the appropriate Company Representative is at the Work Location when Work is being 

performed. 

   

 The Company shall bear sole responsibility for the efficiency, adequacy and safety of the performance 

of the Work, including temporary Work and facilities, until Acceptance. The Company shall be solely 

responsible for any loss or damage to materials, tools, labor, and equipment used during the 

performance of, or in connection with, the Work. Any JEA verbal comments or approval regarding 

the Company’s performance, materials, working force, or equipment will not relieve the Company of 

any responsibility. 

  

2.113) Qualifications of Employees, Subcontractors, and Agents 

 All employees, subcontractors and agents of the Company performing work under the Contract shall 

be properly trained and qualified.  Upon request, Company shall furnish a copy of a technical 

certification or other proof of qualification. All employees, subcontractors and agents performing 

work under the Contract must comply with all reasonable administrative requirements of JEA and 

with all controlling laws and regulations relevant to the services they are providing under the 

Contract. 

   

 The Company shall take all actions necessary to ensure that the Company's employees, subcontractors 

and agents are not considered employees of JEA. Such actions include, but are not limited to, ensuring 

that Company's employees, subcontractors and agents receive payment and any legally mandated 

insurance (e.g., workers' compensation and unemployment compensation) from an employer other 

than JEA. 

  

2.114) JEA Access Badges 

 If the Work requires an individual to access JEA’s facilities or properties, the Project Manager or 

other JEA Representative will determine whether or not such individual must have a JEA access 

badge prior to accessing JEA facilities or properties.  This determination will be made based upon the 

business need and in accordance with JEA’s applicable security policies and procedures.  In no event 

shall individuals share JEA access badges. 

   

 Individuals issued an access badge must adhere to all of JEA’s security badge usage policies and 

procedures. Violation of the provisions of this Section or any of JEA’s security policies may result in 

immediate termination of the Contract. 

   

 In particular, JEA shall be notified within 24 hours of a lost or stolen JEA access badge or when an 

individual leaves the Company or any subcontractor. The Company will bear any costs associated 

with issuance, and production, of any lost or stolen JEA access badge. The Company is required to 

report all badge loss, or termination, notifications to the JEA Representative and JEA Security. JEA 

Security can be contacted at (904) 665-8200 and security@jea.com. Failure to make the reports 

required in this paragraph may result in significant regulatory fines and penalties. The Company shall 

be responsible for all such costs and JEA shall have the right to immediately terminate the Contract.  

mailto:security@jea.com


   

 The provisions in this Section shall apply to Company’s Subcontractors and agents performing any of 

the Work and shall be included in Company’s contracts with its Subcontractors for any part of the 

Work. 

  

2.115) Background Checks and Other Security Policies 

 The Company, at its expense, shall conduct appropriate background checks and screen each individual 

who will provide services to JEA as a part of the Work or who will have access to JEA’s computer 

systems, either through on-site or remote access.  The minimum background screening process shall 

include, but not be limited to, the following checks:  

I. Social Security Number (SSN) Trace. 

II. Criminal Records (County and State Criminal Felony and Misdemeanor, National 

Criminal Database, Federal Criminal). 

III. Background checks undertaken by JEA for its own employees who have duties 

similar to the duties of the Company’s employee(s); and 

IV. Background checks which may be required pursuant to applicable background 

screening policies adopted by JEA from time to time.  

   

 The background screening must be conducted prior to the employee providing any services or 

performing any Work for JEA. JEA has the right to require more regular background checks and has 

the right to require that the Company provide background check results to JEA. JEA shall have the 

right to audit the Company’s background check process to ensure compliance with JEA standards. If, 

at any time, the Company discovers that an individual providing services to JEA as a part of the Work 

has a criminal record that includes a felony or misdemeanor, the Company shall immediately inform 

JEA and JEA will assess the circumstances surrounding the conviction, time frame, nature, gravity 

and relevancy of the conviction to the job duties. JEA, in its sole discretion, shall determine whether 

the individual will be placed on, or terminated from, a JEA assignment. Additionally, all individuals 

providing services to JEA shall have the responsibility to self-disclose any misdemeanor or felony 

conviction that occurs while assigned to JEA within three business days of the conviction. If the 

Company learns of any such conviction, the Company shall notify JEA immediately. The Company 

shall comply with all applicable laws and regulations governing the conduct of background checks, 

including but not limited to the Fair Credit Reporting Act (FCRA). Failure of the Company to comply 

with the terms of this paragraph may result in immediate termination of its contract with JEA. 

  

2.116) Data Ownership, Protection and Location 

 JEA shall own all right, title and interest in all data of JEA and JEA's customers that is related to the 

Work. The Company shall only access JEA's data and JEA's customers’ accounts and data if (i) 

required to provide the Work, (ii) required in response to service or technical issues, (iii) required by 

the express terms of the Contract, or (iv) at JEA's written request. Protection of personal privacy and 

data shall be an integral part of the Work to ensure that there is no inappropriate or unauthorized use 

of data of JEA or JEA's customers at any time. 

   

 The Company shall safeguard the confidentiality, integrity, and availability of all data of JEA and its 

customers and comply with the following: 

   

 The Company shall implement and maintain appropriate administrative, technical and organizational 

security measures to safeguard against the unauthorized access, disclosure or theft of Personal Data or 

Non-Public Data. For the purposes of the Contract, "Personal Data" shall mean data that includes 

information relating to a person that identifies the person by name and has any of the following 

personally identifiable information: government-issued identification numbers (e.g., Social Security, 

driver's license, passport); financial account information including account number, credit or debit 



card numbers; or protected health information relating to a person. Non-Public Data shall mean data, 

other than Personal Data, that is not subject to distribution to the public as public information and is 

deemed to be sensitive and confidential because it is exempt by statute, ordinance or administrative 

rule from access by the general public as public information. 

   

 All data obtained by Company under the Contract shall become and remain the property of JEA: 

I. All Personal Data and Non-Public Data shall be encrypted at rest and in transit with 

controlled access. Unless otherwise agreed in writing by JEA and the Company, the 

Company shall be responsible   for encryption of the Personal Data and non-Public 

Data. 

II. At no time shall any Personal Data or Non-Public Data of JEA or its customers be 

copied, disclosed or retained by the Company or any party related to the Company for 

subsequent use in any   transaction that is not a part of the Work to be provided under 

the Contract. 

III. The Company shall not use any Personal Data, Non-Public Data or any other 

information collected in connection with the Contract for any purpose other than 

providing the Work; The Company will   prevent its employees, other than employees 

with a need to know, from gaining access to JEA's data and information. The 

Company will direct and take all reasonable steps to insure that 

any   Company employee who encounters any such information during the course of 

performing the Company's responsibilities of the Contract shall maintain the 

confidentiality of such information, which   shall not be passed onto other Company 

employees or any other person. The Company shall also enforce separation of job 

duties, require commercially reasonable non-disclosure agreements, and   limit staff 

knowledge of JEA data to that which is absolutely necessary to perform job 

duties. The Company shall provide the Work solely from data centers in the United 

States.  Storage of JEA data   at rest shall be located solely in data centers in the 

United States. The Company shall not allow its personnel or its subcontractors to store 

JEA and JEA customer data on portable devices, including   personal computers, 

except for devices that are used and kept only at its data centers in the United States. 

The Company shall permit its personnel and subcontractors to access JEA and JEA 

customer's   data remotely only as required to provide technical support. The 

Company shall deploy reasonable steps and safeguards as part of a network security 

program in accordance with accepted industry   practices, including but not limited to, 

Purchasing Card Industry-Data Security Standards (PCI-DSS), to prevent unlawful 

hacking to gain surreptitious access into JEA's and JEA's customer’s data. 

 The Company shall promptly notify JEA within 48 hours of any confirmed breaches or issues 

regarding the security of systems that maintain JEA or JEA's customer data, or within 12 hours in the 

event of a ransomware incident. However, any such notification by the Company shall not affect the 

Company's obligations to secure JEA's data as provided under the Contract. The Company shall notify 

JEA within 48 hours if it learns that JEA or any of JEA's customers has been, have been, or may have 

been, the subject of a Security Incident (which is defined below) of any kind which may compromise 

data of JEA or its customers, except in the event of a ransomware incident, in which case the 

Company shall notify JEA within 12 hours of such incident. In any such event, the Company shall: (i) 

investigate the incident(s) and provide a report to JEA within 48 hours; (ii) conduct a forensic 

investigation to determine a cause and what data/systems are implicated; (iii) provide daily updates of 

its investigation to JEA and permit JEA reasonable access to the investigation; (iv) communicate and 

cooperate with JEA concerning communication with outside parties such as law enforcement and 

media; and (v) cooperate with JEA in determining whether and how notice, if any, will be provided to 

JEA's customers with all applicable laws and regulations. 

   



 The term "Security Incident" means the potentially unauthorized access by non-authorized persons to 

Personal Data or Non-Public Data that the Company believes could reasonably result in the use, 

disclosure, or theft of unencrypted Personal Data or Non-Public Data of JEA or its customers within 

the possession or control of the Company. If a Data Breach (defined below) with respect to Personal 

Data or Non-Public data has occurred, the Company shall promptly implement necessary remedial 

measures and document responsive actions taken related to the Data Breach, including any post-

incident review and actions taken to make changes in business practices in providing the Work, if 

necessary. 

   

 If a Data Breach is a result of the Company's breach of its obligation to encrypt Personal Data or Non-

Public Data or otherwise prevent the release of Personal or Non-Public Data or the Company's failure 

to comply with any of the security requirements comply with the Contract, the Company shall bear the 

costs associated with (i) the investigation and resolution of the Data Breach; (ii) notifications to 

individuals, regulators or others required by state law; (iii) a credit monitoring service required by 

state or federal law; (iv) a website or toll-free number and call center for affected individuals required 

by state law; and (v) completing all corrective actions as reasonably determined by the Company 

based on root cause.   

   

 The term "Data Breach" means the unauthorized access by a non-authorized person or persons that 

results in the use, disclosure or theft of unencrypted Personal Data, Non-Public Data or JEA's 

customer information.  

  

2.117) JEA Critical Infrastructure Protection (CIP) 

 Pursuant to federal regulations, JEA is required to implement Critical Infrastructure Protection (CIP) 

and comply with NERC/FERC reliability standards for identified assets (collectively the "Assets"). 

Assets include both physical and cyber-Assets that are essential for JEA to maintain the integrity of 

the bulk electric system. Therefore, the Company must ensure that all individuals that have access to 

any Assets meet all requirements of JEA, including, but not limited to the background screenings 

required by this Contract, prior to the individual performing any services for JEA. The specific Assets 

an individual will access will determine the specific JEA training and criminal background check that 

will be required before an employee will be approved to perform services for JEA. The Company will 

be responsible for all labor costs associated with completion of the training. The provisions of this 

Section and the immediately preceding section shall apply to all of the Company’s Subcontractors and 

agents and shall be included in Company’s contracts with its Subcontractors for any part of the Work. 

JEA reserves the right to modify these terms if the applicable regulations change or additional 

regulations become applicable. JEA will provide sufficient notice in advance for Company to comply 

with JEA’s requirements related to the updated regulations. 

   

 If applicable for all or any part of the Work, Company must also be able to certify and demonstrate to 

JEA’s satisfaction that Company is able to comply with JEA’s supply chain cyber security risk 

management plan and the requirements of NERC Reliability Standard NERC CIP-013, including, but 

not limited to CIP-013 R1. Company must demonstrate that Company has, in JEA’s sole discretion, 

appropriate cyber security processes, including, but not limited to, addressing the following:  

 1.     Notification by Company to JEA, within 12 hours or sooner, of any Company personnel, who 

have been  

         terminated, retired or ceased working on JEA projects. 

 2.     Notification by the Company of Company-identified incidents related to the products or services 

provided  

         to JEA that pose cyber security risk to JEA  

 3.     Coordination of responses to Company-identified incidents related to the products or services 

provided to  



         the JEA that pose cyber security risk to JEA  

 4.     Notification by Company when remote or onsite access should no longer be granted to Company 

         representatives  

 5.     Disclosure by Company of known vulnerabilities related to the products or services provided to 

the JEA 

 6.     Method for verification of software integrity and authenticity of all software and patches 

provided by the  

         Company for use in JEA’s Bulk Electric System’s Cyber System 

 7.     Coordination of controls for (i) Company-initiated Interactive Remote Access, and (ii) system-to-

system  

         remote access with Company 

 8.     Compliance with JEA CIP Cyber Security Policy posted on 

https://www.jea.com/About/Procurement/Bid_Forms/. 

  

2.118) Licenses 

 The Company shall comply with all licensing, registration and certification requirements pursuant to 

applicable laws, rules and regulations. The Company shall secure all licenses, registrations and 

certifications as required for the performance of the Work and shall pay all fees associated with 

securing them. The Company shall produce written evidence of licenses and other certifications 

immediately upon request from JEA. 

  

2.119) Legal Workforce 

 The Company's employment of unauthorized aliens shall be a violation of section 274A(e) of the 

Immigration and Nationalization Act and a breach of the provisions of the Contract.  The Company 

and all Subcontractors must enroll and participate in the federal E-Verify Program prior the 

performance of any part of the Work and appropriately screen all individuals performing any part of 

the Work.  Proof of enrollment and participation must be provided to the JEA Representative upon 

request. 

  

2.120) Reporting 

 The Company shall provide all reports as defined in the Contract Documents. Where the reporting 

frequency is daily, reports shall be submitted by noon of the following workday. Where the reporting 

frequency is weekly, reports are due by Monday at noon, covering the prior workweek. Where 

Monday is a Holiday, the reports are due at noon on the next workday. Where reports are due 

monthly, reports are due by noon on the first business day of each month. Sample forms for reports 

may be included in the Contract Documents. Where they are included, they are to be used. Where they 

are not included, the Company shall provide a sample of its proposed report format for each report to 

the JEA Project Manager at least one-week prior to its initial due date. The JEA Project Manager will 

review and either approve or reject use of the report. Where proposed report is rejected, Company 

shall resubmit revised report formats, until JEA Project Manager approves format. Reporting cycle 

shall begin upon the Purchase Order date, or, if used, the issuance date of the Notice to 

Proceed.   Where the Contract calls for reports to be submitted by Company, such reports shall be in 

both paper and electronic format, with the electronic version submitted electronically via email to the 

JEA Project Manager. 

  

2.121) Limitation of the Accuracy of JEA Provided Informational Materials 

 For all drawings, test results, inspections, and other informational materials included as part of the 

Contract Documents, the Company understands and agrees that any existing facilities shown, 

including underground, overhead, and surface structures, and other delineations, and any other 

informational items provided as part of the Contract Documents are for reference only and are not to 

be used by the Company as the only indication of Work conditions. The Company understands and 



agrees that it is its sole responsibility to verify all Work conditions, measurements, dimensions, 

obstructions and other causes for existing or potential changes to the Work prior to initiating Work. In 

the event the Work must be changed due to the Company not fulfilling the above requirements, the 

Company understands and agrees that it will be responsible for all costs associated with the changed 

condition. Changes associated with conditions that are clearly unforeseen and that could not have been 

discovered by a reasonable verification of the above listed items, shall be covered as stated in the 

clause titled "Changes to the Scope of Work".  

  

2.122) Permits Obtained by Company 

 Unless otherwise specified in the Contract Documents, the Company shall secure, maintain, post as 

required, and pay for all building, plumbing, electrical, water, sewer, right-of-way, parking, roadway, 

railroad, shipping, freight, hazardous materials, and any other permits which may be required 

for performance of the Work in full compliance with all applicable laws, rules and regulations. The 

Company shall perform all actions necessary to identify where permits are to be obtained and properly 

file for the permits, except those specifically listed in the Contract Documents as being provided by 

JEA.  

   

 The Company shall comply with all conditions of permits issued for the Work, either directly or 

indirectly, issued by federal, state, or local governmental agencies, which are hereby incorporated as 

part of these Contract Documents. The Company shall be solely responsible for resolving any issues 

and bearing all expenses including any damages suffered by JEA that result from a finding of 

noncompliance during performance of the Work by any of the respective regulatory agencies 

including, but not limited to, all costs for delays, litigation, fines, fees of any kind, and other costs. 

  

2.123) Show-Up Pay 

 In the event that inclement weather prevents the Company from performing Work, the Company may 

be obligated to pay its crew a show-up pay. The Company shall be solely responsible for providing 

this pay. 

  

2.124) Payment of Overtime 

 Overtime may only be charged to JEA if the Company was directed in writing by the JEA Project 

Manager to incur the Overtime. Such authorization for Overtime shall be accompanied by a Change 

Order.   

 The Company shall total the direct Overtime charges, and add the agreed upon overhead rate, but in 

no case, shall such overhead rate exceed 10% of the total overtime costs.  

   

 Any Overtime required for Company to complete the Work within the Contract Time shall be at the 

sole cost and expense of Company.   However, if JEA requires the Company to perform Overtime 

Work in order to complete the Work prior to the Contract Time, the Company shall bill JEA for the 

Overtime such that only the actual costs incurred by the Company relating to the payment of Overtime 

premiums, in accordance with its labor policies and applicable laws. Such actual costs include 

Overtime wage premium, and additional taxes and insurance directly associated with the Overtime 

wage premium. The Company agrees that it will not charge for personnel paid a salary, or other form 

of compensation such that the Company incurs no direct costs as a result of the Overtime. 

  

2.125) Maintenance of Traffic 

 The Company, as applicable to specific tasks, when required by the governing agency such as the City 

of Jacksonville or the Florida Department of 

 Transportation (FDOT) shall maintain traffic in accordance with an approved Maintenance of Traffic 

(MOT) plan ("MOT Plan") submitted by the Company to JEA, for Work performed on streets, roads, 

private ways, and walks.  



   

 The Company shall be responsible for all costs associated with MOT and the MOT Plan. All costs for 

MOT and the MOT Plan will be subject to JEA review and reimbursable at cost.   

   

 The Company shall assume full responsibility for the adequacy and safety of provisions associated 

with the MOT Plan. 

   

 The Company shall be solely responsible for the placement, maintenance and removal of the 

minimum number of devices required by the MOT Plan, or specified by the FDOT, for the control of 

traffic at the Work Location including, but not limited to signs, cones, lights, barricades, concrete 

barrier walls, police officers, flaggers, etc. ("MOT Items").  

  

2.126) Scheduling of Overtime 

 Whenever the Company schedules Work beyond 8 hours per day for a 5-day week, beyond 10 hours 

per day for a four-day week, beyond 40 hours per week, or on Saturdays, Sundays, or Holidays, then 

the Company shall arrange, in advance, for the JEA Inspector or designee to inspect the Work 

performed during Overtime. The Company shall not perform Overtime Work or after-hours Work 

without a JEA Inspector or designee at the Work Location or available to perform the inspections, as 

directed by the JEA Project Manager.   Except where JEA has requested the Company to schedule 

Overtime to perform additional Work, the Company shall reimburse JEA for any additional costs 

associated with JEA Inspector’s Overtime pay. 

  

2.127) Company Equipment 

 The Company's equipment including, but not limited to, trucks, drill rigs, backhoes, excavators, 

bucket trucks and derricks shall not be older than 5 years in age, unless the Company can demonstrate 

to JEA's satisfaction that equipment being used has been completely refurbished and that it is in good 

working order. JEA may, at its sole discretion, make exceptions for equipment that is rarely used such 

as sag winches. 

  

2.128) Commercial Activities at the Work Location 

 The Company understands and agrees that it is its responsibility to conduct due diligence prior to the 

Work. Such due diligence includes, but is not limited to, verifying all Work conditions, 

measurements, dimensions and latent and patent obstructions, the accuracy of drawings, test results, 

inspections and other informational materials provided in the Contract Documents, and any other 

causes for existing or potential changes to the Work prior to initiating the Work. In the event that the 

Work must be changed due to the Company's failure to fulfill the above requirements, the Company 

understands and agrees that it will be responsible for all costs associated with the changed condition. 

 In the event, however, that the Company exercises the requisite due diligence and a change to the 

Work becomes necessary resulting from conditions that are clearly unforeseen and that could not have 

been discovered, the costs for adjusting the Work in response to such unforeseen conditions shall be 

addressed in a Change Order or an amendment to the Contract executed by JEA and Company.  Any 

Work the Company performs prior to receipt of such Change Order or approved Contract amendment 

will be at the Company's sole risk.  

  

2.129) Access to Work Locations 

 JEA will provide, as indicated in the Contract Documents, and no later than the date when needed by 

the Company, access to the Work Location, including rights-of-way or access thereto, and such other 

lands that are designated for the Company's use. JEA will secure easements for permanent structures 

or permanent changes in existing facilities, unless otherwise specified in the Contract Documents. 

  

2.130) Work Location Cleanliness 



 The Company shall, at all times, keep the Work Location free from an accumulation of waste 

materials or rubbish caused by its operations. At the completion of the Work, the Company shall 

remove all waste materials and any rubbish from and about the project, as well as any tools, 

construction equipment, machinery and surplus materials. If the Company fails to clean up at the 

completion of the Work, JEA may do so and charge the cost thereof to the Company. 

  

2.131) Pre-Work Meeting and Progress Meetings 

 Before starting the Field Work, a Pre-Work or Pre-Construction meeting may be held to review 

procedures for the Work, review the Work schedule, establish procedures for invoicing, approving 

Invoices and making payments, and establish a working relationship between JEA and the Company. 

  

 The JEA Contract Administrator may, at his or her discretion, request Pre-Work Meetings to be held 

prior to start of any Field Work. Such meeting(s) shall be attended by, but not limited to, the Company 

Representative and Company Supervisor. The JEA Contract Administrator will notify the Company in 

writing of the meeting time and location at least two (2) days prior to the meeting date. In addition, 

construction progress meetings will be held at a frequency as determined by JEA. Such meeting(s) 

shall be attended by, but not limited to, the Company's Representative and Company's Supervisor. 

  

2.132) Company Laydown Area 

 In the event the Company decides to utilize public or private property as a laydown area, the 

Company shall enter into a written agreement with the entity who owns the property. JEA shall have 

access to all laydown areas. Upon submission of Company's first Invoice or application for payment 

to JEA, the Company shall provide to JEA a copy of such signed written agreement. The Company 

shall submit to JEA a letter of release from the entity in connection with Company's final Invoice or 

application for payment to JEA. 

  

2.133) Material Delivered to Work Location 

 The Company shall be responsible for all unloading, handling and storage of Work-related materials 

at the Work Location. Where the Company is to use a JEA-designated supplier to deliver materials to 

the Work Location, JEA will provide the Company, upon request, with contact names and 

information, along with required material lead-times. The Company is solely responsible for taking 

into account required material lead-times when planning its performance of the Work, and for 

communication and coordination of materials delivered to the Work Location by JEA suppliers. The 

Company shall be responsible for any additional delivery costs charged by the JEA material supplier 

for any Company delays. 

   

 If, for any reason, the Company is unable to receive, unload, handle or store materials it has ordered 

or caused to be ordered, the Company shall be responsible for any and all additional costs incurred by 

JEA for unloading, handling, storing, or additional shipping costs. In such cases where JEA is 

receiving items when the Company is unable to, such receipt does not indicate JEA's Acceptance of 

items. 

  

2.134) Company's Field Office 

 The Company shall provide its own office facilities at the Work Location, as required. Unless 

specifically listed herein, JEA provides no Work Location facilities or Work Location area for the 

Company facilities of any kind such as field office and material storage. 

  

2.135) Shop Drawings 

 As required, the Company shall promptly submit all required Shop Drawings in accordance with the 

provisions provided herein. JEA will not grant an extension of Contract Time due to the Company's 



failure to submit Shop Drawings in ample time to allow for checking, revisions, reviews, and 

approval. 

   

 A letter of transmittal and four copies of each shop drawing shall accompany each submittal. Shop 

drawings shall be forwarded to the JEA Engineer. Each drawing shall be listed separately on the letter. 

The Company shall also note distinctively on the transmittal letter any deviations that the Shop 

Drawings may have from the requirements of the Contract Documents. 

   

 The JEA Engineer's approval of Shop Drawings shall not be construed as a complete check, nor shall 

it relieve the Company from responsibility for any deficiency that may exist, or from any departures 

or deviations from the requirements of the Contract unless the Company has, in writing, called the 

JEA Engineer's attention to such deviations at the time of submission and obtained written approval 

for the deviation. The JEA Engineer's approval shall not relieve the Company from the responsibility 

for errors of any sort in Shop Drawings or schedules, nor from responsibility for proper fitting of the 

Work, nor from the necessity of furnishing any Work, materials, equipment or tools, required by the 

Contract Documents that may not be indicated on Shop Drawings when approved. The Company shall 

be solely responsible for all quantities and dimensions shown on the Shop Drawings. The Company 

shall not execute any Work until the JEA Engineer approves the Shop Drawings and a copy stamped 

"Approved" is at the Work Location. The Company shall, at no extra cost to JEA, make all changes 

and alterations whatsoever in Work performed or in subcontracts or orders placed prior to the 

approval of any and all Shop Drawings. 

   

 The Company shall allow a minimum of 14 days for the review of Shop Drawings. This shall be the 

period for new Shop Drawings and Shop Drawings that are revised and resubmitted. 

   

 As used herein, the term "manufactured" applies to standard units usually mass produced, and 

"fabricated" means items specifically assembled or made out of selected materials to meet individual 

design requirements. Shop drawings shall establish the actual details of all manufactured or fabricated 

items; indicate proper relation to adjoining Work; amplify design details of mechanical and electrical 

equipment in proper relation to physical spaces in the structure; and incorporate minor changes of 

design or construction to suit actual conditions. 

   

 Shop drawings shall be complete in every detail, properly identified with the Contract name, Contract 

and subsection number for identification of each item, and state the qualifications, departures or 

deviations from the Contract, if any. Shop drawings for each section of the Work shall be numbered 

consecutively and the numbering system shall be retained throughout all revisions. Each drawing shall 

have a clear space above the title block in the lower right-hand corner for the approval stamps of the 

Company and the JEA Engineer. 

   

 If the materials are not listed in JEA's Approved Materials Manual, then prior to purchase of material 

or fabrication, the Company shall forward to the JEA Engineer for review, five sets of each shop 

drawing plus the number of prints it desires returned. 

   

 In checking the Shop Drawings, the Company shall verify all dimensions and field conditions and 

shall check and coordinate the Shop Drawings of any section or trade with the requirements of all 

other sections or trades whose Work is related thereto, as required for proper and complete installation 

of the Work. All rough-in and connections for utilities shall conform to approved equipment Shop 

Drawings. 

   

 The JEA Engineer will review the Shop Drawings and will return them to the Company stamped to 

indicate the action taken. The stamp will indicate that the shop drawing is "Approved", "Approved as 



Noted", "Returned for Correction", or "Disapproved". Only those Shop Drawings stamped "Returned 

for Correction" or "Disapproved" shall be resubmitted for subsequent review. Resubmittals shall be in 

the same form and number of copies as original submittals, with notation indicating a revised 

submittal. The Shop Drawings stamped "Approved" or "Approved as Noted" will be returned to the 

Company, who will be responsible for obtaining prints thereof and distributing them to the field and 

Subcontractors. 

   

 At the same time the JEA Engineer returns a reviewed submittal to the Company, it will forward two 

copies of each item stamped "Approved" or "Approved as Noted" together with any conditions of 

approval, to JEA for field and office use. The JEA Engineer may revoke approval of Shop Drawings, 

should field conditions so dictate. 

  

2.136) Weather Protection 

 The Company shall provide proper facilities, take all necessary precautions and assume the entire cost 

for protecting the Work against weather conditions and for handling all storm, flood and ground 

water, sewage, or other seepage, that may be encountered during the performance of the Contract. The 

Company shall provide for such contingencies and for carrying on the Work in freezing weather by 

methods that meet with the approval of the JEA Engineer. If the Company fails to provide such 

protection, or in the event of an emergency, JEA may provide such protection at the Company's 

expense. 

  

2.137) Video/Digital Records 

 Prior to any alterations to the Work Location, the Company shall video record the entire Work 

Location. The Company shall provide original video recording to the Contract Administrator no later 

than 15 days after the date of the Notice to Proceed. 

   

 When required by the technical specifications, the Company shall provide a monthly video record (on 

DVD) of construction progress to the JEA Project Manager. If construction is being conducted in 

different localities, then video shall be taken at each Work Location. The JEA Project Manager 

reserves the right to select the views to be video recorded. DVD(s) shall be labeled with record of date 

taken, JEA's assigned project tracking number, and a brief description of times and activity covered in 

the video. 

   

 The Company shall take the progress video(s) between the 20th and 25th day of each month and 

submit the video(s) to the JEA Project Manager before the end of the 27th day of each month. If 

Company fails to submit the video(s) to the JEA Project Manager before the 28th day of each month, 

JEA reserves the right to have the video tape(s) taken by an independent Recording Company at the 

Company's expense. 

   

 In addition, the Company shall provide unedited video(s) with superimposed timer and vocal 

commentary of the preconstruction and post construction conditions. Video(s) shall be provided in a 

format that can be viewed b JEA and include both sides of the right-of-way and record close attention 

to paved and unpaved driveways and walkways; conditions of lawns, shrubs, flowers, flower beds, 

and trees; conditions of pavement, fences, signs, planters and any other item within the area of the 

Work or adjacent right-of-way. The video(s) shall become a part of the JEA Project Manager's 

permanent job records. The video(s) shall be indexed using the timer for locations by stationing and 

by street intersections. 

   

 The video(s) shall include each waterway crossing. An upstream and downstream view of each bank 

at the point of crossing shall be taken recording the inertial zone and/or mean high water level. Also, a 

view of the line route shall be taken from each bank of the crossing and elsewhere as the JEA Project 



Manager may direct. Construction shall not begin until video recordings are approved by the JEA 

Project Manager. The video(s) shall depict wet conditions of the Work Location and surrounding 

areas whenever possible. 

  

2.138) Damage to Materials or Equipment 

 The Company shall report to the JEA Project Manager any materials issued by JEA or delivered by 

the JEA material supplier and received by the Company that are later found to be faulty, damaged or 

discrepant in some manner. The JEA Project Manager or designee will obtain appropriate replacement 

materials. 

   

 The Company shall not, under any circumstances, make a material replacement without written 

approval of the JEA Project Manager.  

   

 The Company understands and agrees that damage to material and discrepancy of material is an 

expected part of performing the Work, and as such, the Company agrees it shall be solely responsible 

for any additional costs incurred as a result of damaged or discrepant materials, including, but not 

limited to, the costs to keep or get the Work on the Approved Schedule. 

   

 JEA will bill the Company for materials or equipment that are damaged while in the Company's 

custody. In such a case, the Company shall be charged the current JEA cost plus an inventory 

handling fee. 

  

2.139) Workmanship 

 The Company shall perform all Work in a safe and professional manner, so as to render a neat and 

uniform appearance. The Company shall handle all material in such a way as to preserve its finish and 

protective coatings from damage. General arrangement shall be in accordance with JEA Water and 

Wastewater Standards and the requirements of this Contract. 

  

2.140) Substitutions 

 Whenever materials or equipment are specified or described in the Contract Documents by using the 

name of a proprietary item or the name of a particular supplier, the naming of the item is intended to 

establish the type, function and quality required.  

   

 Materials or equipment of other suppliers may be accepted by the JEA Engineer if sufficient 

information is submitted by the Company to allow the JEA Engineer to determine that the material or 

equipment proposed is equivalent or equal to that named. 

   

 The Company shall make written application to the JEA Engineer for acceptance thereof, certifying 

that the proposed substitute will perform adequately the functions and achieve the results called for by 

the general design, be similar and of equal substance to that specified and be suited to the same use as 

that specified. 

   

 The application shall state that the evaluation and acceptance of the proposed substitute will not 

prejudice the Company's completion of the Work within the time prescribed by the Contract, whether 

or not acceptance of the substitute for use in the Work will require a change in any of the Contract 

Documents (or in the provisions of any other Contract directly with JEA for Work on the Contract) to 

adapt the design to the proposed substitute and whether or not incorporation or use of the substitute in 

connection with the Work is subject to payment of any license fees, royalties, permits or any other 

costs.  

   



 All variations of the proposed substitute from that specified shall be identified in the application and 

available maintenance, repair and replacement service shall be indicated.  

   

 The application shall also contain an itemized estimate of all costs that will result directly or indirectly 

from acceptance of such substitute, including costs of redesign and claims of other Companies 

affected by the resulting change, all of which shall be considered by the JEA Engineer in evaluating 

the proposed substitute.  

   

 Requests for review of substitute items of material and equipment will not be accepted by the JEA 

Engineer from anyone other than the Company.  

   

 The JEA Engineer may require the Company to furnish, at the Company's expense, additional data 

about the proposed substitute. 

   

 If a specific means, method, technique, sequence or procedure of construction is indicated in or 

required by the Contract, the Company may furnish or utilize a substitute means, method, sequence, 

technique or procedure of construction acceptable to the JEA Engineer, if the Company submits 

sufficient information to allow the JEA Engineer to determine that the substitute proposed is 

equivalent to that indicated or required by the Contract. The JEA Engineer will be allowed a 

reasonable time within which to evaluate each proposed substitute; such time shall not be deemed 

justification for an extension of the Company's time for completion of the Contract.  

   

 The JEA Engineer will be the sole judge of acceptability, and no substitute shall be ordered, installed 

or utilized without the JEA Engineer's prior written notice, which shall be evidenced by either a 

Change Order or an approved shop drawing.  

   

 JEA may require reimbursement for the costs associated with JEA's evaluation of substitutions. 

   

 JEA may require the Company to furnish, at the Company's expense, a special performance guarantee 

bonds or other surety with respect to any substitution. 

  

2.141) Disposition of Salvageable Material 

 All material to be removed from the Work Location, relocated or salvaged, shall be inspected by the 

JEA Engineer or designee immediately prior to removal, and the JEA Engineer's decisions as to 

whether the material can be salvaged shall be final.   Such material that is salvageable, in the opinion 

of the JEA Engineer, shall be stored at the Work Location on-site by the Company where directed by 

the JEA Engineer or delivered to another site. Under no circumstances may existing structures or plant 

facilities be removed or demolished without obtaining prior written approval from the JEA Engineer.  

  

2.142) Law Enforcement and Security at Work Location 

 Onsite law enforcement shall be provided by the Company as needed to ensure safe working 

conditions for site personnel. Any work activities performed at night shall have onsite law 

enforcement present. Company shall submit with corresponding pay application verification of the 

number of hours of law enforcement utilized during each pay period, including any associated fees. 

Company agrees to invoice JEA for law enforcement at its cost with no markup. 

  

2.143) JEA Project Security 

 The JEA Project Security Program establishes a coordinated security program and assigns specific 

security responsibilities for which the Company and/or its Subcontractors shall be responsible at while 

performing services at existing JEA facilities and upon the substantial completion of new facilities. 

The programs objectives are 1) to direct all project security activities toward a single goal--no 



breaches, thefts or vandalism, and 2) to ensure effective coordination and communication of all 

project security activities with JEA Security. 

   

 In general, the Company shall provide on-site JEA security personnel at any time a JEA facility's 

perimeter is unsecured, including but not limited to, alarms disabled, fences or gates down, traffic 

flows that require gates to be opened repeatedly and/or for more than one hour of the workday. The 

Company shall schedule security personnel through JEA Security. Where existing lighting is disabled 

or otherwise impacted by the Work, the Company shall provide temporary lighting equal to or 

exceeding that which exists. 

   

 Further, the Company shall be responsible for complying with all applicable provisions of Chapter 12 

"Security Program" of the JEA Contractor Safety Management Process Safety Requirements, a copy 

of which may be obtained upon request.  

  

2.144) Emergency Events 

 In the event that a system-wide emergency arises during the Term of the Contract for which JEA 

requires assistance from the Company including, but not limited to, severe storms, large-scale fires, 

floods, and terrorist attacks, the Company acknowledges the importance of JEA infrastructure and 

agrees to support, with all its resources, skills and capabilities, and the maximum extent possible, all 

restoration efforts of JEA. The JEA Project Manager shall notify the Company when an emergency 

event occurs, and the Company agrees to mobilize its full resources immediately. In the event 

conditions are such that an emergency event is likely in progress, but the Company has not been 

notified by the JEA Project Manager, the Company shall make all efforts to contact the JEA Project 

Manager to determine if and how it should respond. JEA agrees to reimburse the Company for its 

actual costs incurred as a result of supporting JEA during the emergency event, plus overhead and 

profit, not to exceed twelve percent (12%) of such costs.   

  

2.145) Emergency Procedures 

 In emergencies affecting the safety of persons, the Work or property at the Work Location or any 

other area adjacent thereto, the Company, without special instructions or authorization from the JEA 

Project Manager, is obligated to act to its best ability to prevent threatened damage, injury or loss to 

the Work, any persons, or property. The Company shall give the JEA Project Manager prompt written 

notice describing the emergency, its cause, actions taken, injuries and casualties, property damage, 

other damages, and impact on continued performance under this Contract.   

  

2.146) Storm Preparedness 

 In the event of a Hurricane Warning, Tropical Storm Warning, or other large storm affecting the Work 

Location, the Company shall secure or shall remove and store all equipment and materials at the Work 

Location including, but not limited to, cones, barricades, lights and signs. The Company shall begin 

taking such precautions as necessary to secure the Work Location upon official issuance of mandatory 

evacuation of the area of the Work Location, and no later than 24 hours prior to predicted arrival of 

tropical storm or hurricane force winds, or when notified by a JEA Project Manager to do so. These 

activities are considered a regular part of the Work, regardless of the frequency they are required. 

  

2.147) Encroachments on Rights or Property 

 The Company shall be solely responsible for any encroachments on public property or on the rights or 

property of adjoining property owners to the Work Location and shall hold JEA harmless because of 

any encroachments that may result because of the Company's improper layout. In this regard, the 

Company shall, without extra cost to JEA, remove any Work or portion of any Work that encroaches 

on the property other than that of the Work Location, or that is built beyond legal building or setback 



limits. The Company shall rebuild the affected Work or portion of Work at the proper location and in 

full compliance with the Contract Documents. 

  

2.148) Interference with Existing Utilities 

 The Company acknowledges and agrees that there is a possibility that existing JEA or other utility 

facilities may cross and/or lie parallel to excavations in the area where Work will occur. Although 

JEA may indicate recorded obstacles on the drawings, it does not warrant that other subsurface 

obstacles do not exist. The Company shall be responsible for verifying the data furnished by JEA and 

for fully investigating and locating additional obstructions including every type below, on or above 

the ground. The Company should regard these impediments as normal to construction. All costs for 

performing such work shall not be paid for separately but shall be included in the Company's costs on 

its Response. 

   

 The Company shall comply with all requirements of the Sunshine State One-Call program. 

   

 In the event the Company encounters an unidentified utility during performance of the Work, the 

Company shall promptly cease Work in the affected area and shall immediately notify the JEA Project 

Manager in writing. JEA will investigate the area and propose remedial actions in accordance with the 

provisions stated herein in "Changes to the Scope of Work". 

   

 The Company shall work in cooperation with JEA and representatives of existing utilities to plan and 

coordinate putting new Work into service so as not to interfere with the operation of the existing 

utilities. Such plans shall be adhered to unless deviations therefrom are expressly permitted in writing 

by the JEA Project Manager. 

   

 The Company shall at all times conduct the Work in a manner that interferes as little as possible with 

the existing utilities. Any cables exposed during construction, whether energized or not, must be 

handled and protected as if they are energized. The Company shall so conduct its operations and 

maintain the Work in such condition that adequate drainage shall be in effect at all times. The 

Company shall not obstruct existing gutters, ditches and other runoff facilities. When working in the 

vicinity of overhead lines, the Company shall request line rubber protection from JEA at least 10 days 

in advance of performing the work. 

   

 The Company shall be solely responsible for any damages, interferences, and interruptions of service 

caused to any utility's assets and services including water, sewer, electric, telephone, gas, cable, and 

other utility services, that result from the Company's failure to fulfill the above stated requirements. 

   

 In the event the Company damages an existing utility, the Company shall immediately notify the 

property owner, the owner of the damaged utility and the JEA Representative. Should the damage 

cause an interruption of service, the Company shall be responsible for restoring service as soon as 

possible; however, the Company shall not make repairs, other than any required to restore safe 

conditions, without the approval of the property owner, or the owner of the damaged utility. The 

Company shall be responsible for coordinating any repair effort, and any associated costs should the 

utility owner or a licensed repair contractor be required to make the repair. JEA reserves the right to 

deduct any unsettled claim amount from Company's invoices until such time as the claim is 

satisfactorily resolved. 

  

2.149) Interference with JEA Work or Other Company 

 The Company shall perform the Work in a manner that minimizes the interference with other JEA 

work, City of Jacksonville work, or with work performed by other companies. The Company shall 

coordinate the Work with other persons and companies employed by JEA. If a difference of opinion 



regarding scheduling or coordination of the Work arises between the Company and another JEA 

contractor(s) performing work at the Work Location, JEA may resolve the matter. In such cases where 

JEA makes a decision regarding the scheduling or coordination of the work, the Company agrees to 

fully abide by JEA's decision. Unless otherwise agreed in writing by JEA, JEA will not be responsible 

for additional costs. 

   

 Any claims arising against the Company from damages to other companies' work, equipment, 

machinery, tools or other property shall be settled directly between the Company and the other 

companies involved. JEA will not, in any way, be a party to arbitrating or mediating any such 

disputes, nor shall JEA be responsible for any costs associated with such disputes. 

  

2.150) Interference with Railroads 

 The Company shall not build across, into, over or under, either temporarily or permanently, any 

portion of a railway or railway right-of-way without first obtaining all required permits. If the 

Company's operations render any railroad unsafe, the Company shall immediately notify the JEA 

Project Manager and the railroad owner and take appropriate actions and such temporary safeguards 

as required to protect life, limb, and property, and to maintain orderly traffic. 

   

 The Company shall procure all railroad permits required for the Work beyond those procured by JEA 

and the costs for such permits shall be included in the Company’s Response. All costs associated with 

railroad fees for railroad flagmen, watchouts, inspectors, supervisors, any additional training of 

Company's employees that is required by applicable laws, rules and regulations when performing 

Work in association with railways, any certifications required for successful completion of the Work 

and all other associated costs shall be included in the Company’s Response. 

  

2.151) Removal of Work or Equipment 

 The Company shall not sell, assign, mortgage, hypothecate or remove Work that has been delivered to 

or installed at the Work Location. 

  

2.152) Applicable Standards and Codes 

 The latest rules and regulations of the following organizations shall be considered a part of these 

Contract Documents. Specific standards and costs are listed in the Appendix A Technical 

Specifications.  

  

2.153) Free and Clear Title 

 The Company warrants that it has title to all equipment and materials furnished under the Contract 

where title will pass to JEA, and that the equipment and materials passed to JEA are free and clear of 

all liens, claims, security interests and encumbrances. 

  

2.154) Storage of Equipment 

 Shipping materials and equipment to be installed by the Company shall be delivered by the Company 

to the Work Location or such other place as may be designated by the JEA Project Manager. In so far 

as transportation conditions will allow, items shall be shipped complete and ready for 

installation. Where applicable, the Company shall be responsible for obtaining any permits required 

for transportation to the Work Location. For early shipments, the Company shall provide written 

notice to the JEA Project Manager or designated Work Location manager. 

   

 Storage: Under arrangement with the JEA Project Manager and upon his approval, a limited amount 

of temporary indoor storage space may be made available, but only for the equipment that must be 

protected from the weather. Equipment for which arrangements have been made for indoor storage, 

shall be packed separately and the container clearly marked "For Indoor Storage." For equipment that 



will be stored indoors and that will require special storage precautions, the storage instructions shall 

be shown on the outside of each container, or in a durable envelope identified as containing storage 

instructions and attached to the container. 

  

2.155) Tools and Equipment 

 All tools and equipment used in the performance of the Work shall be used as intended by the 

manufacturer and in accordance with manufacturer operating manuals and industry practices, 

whichever is more stringent. The Company shall ensure that all tools and equipment used in the 

performance of the Work shall be of the size and quality suitable for safe and efficient performance of 

the Work. If the Company-provided tools and equipment do not meet these requirements, or if in the 

sole opinion of JEA formed after considering relevant factors, the tools or equipment are inappropriate 

for performance of the Work, the Company agrees to remove the unacceptable tools and equipment 

and obtain tools and equipment JEA considers suitable. Such replacement shall be entirely at the 

Company's expense, and no change to time prescribed by the Contract will be allowed.  

   

 The Company is responsible for furnishing and the security of any and all tools and equipment 

required to perform the Work. 

  

2.156) Professional Engineer Seal Requirements 

 All plans and specifications that the Contractor provides for any building, structure, system or 

equipment where required by federal, state, local laws and regulation as part of the Work shall bear 

the seal of a professional engineer duly registered in the State of Florida at no cost to JEA. 

  

2.157) Surveying 

 Unless specifically stated in the Contract Documents as being provided by JEA, the Company shall be 

responsible for all surveying necessary to commence and perform this Work. The Company shall 

employ a land surveyor registered in the State of Florida to reference and restore all property corners 

and/or monuments that may have been disturbed and to ensure accurate horizontal and vertical control 

during the construction of this project and for staking locations for new structures. Height and spacing 

of stakes to be as specified elsewhere herein or as directed by JEA Engineer. Refer to Appendix A - 

Technical Specifications for additional surveying requirements for piping and structures that are 

required by the Company throughout construction. 

   

 All Work shall be done to the lines, grades and elevations shown on the drawings. Any Work 

improperly located may be ordered removed and replaced at the Company's expense. The Company 

shall be responsible for making its own determination of water table variations and shall not assume 

that any water levels shown by the aforesaid boring data will necessarily be maintained at the level 

indicated. The Company shall investigate the conditions above or below the surface of the ground as it 

may deem necessary for the proper and timely performance of its Work including, but not limited to, 

the making of borings. 

  

2.158) As-built Drawings 

 As required, the Company shall furnish as-built drawings that depict, if applicable, any changes to the 

Work. The as-built drawings shall also include the required ground ohm readings and the number of 

ground rods driven at each station. 

   

 The validity and verity of the as-built drawings shall be reviewed at a post-construction meeting, 

which will include the JEA Engineer, JEA Inspector and the Company, within one week of 

completion of the Work. The JEA Inspector will approve or reject the as-built drawings at this 

meeting.  

   



 At the post-construction meeting, a JEA Representative may accomplish an infrared camera 

inspection of the Work performed by the Company. The Company shall replace any workmanship 

found to be defective. 

  

2.159) Protection of the Environment 

 The Company and its Subcontractors shall comply with all applicable laws, rules and regulations 

including, but not limited to, all Environmental Regulations. 

   

 A. Asbestos, Lead, or Toxic Mold Notification: 

 Asbestos, Lead, or Toxic Mold may be present at the Work Location. The Company shall notify the 

JEA Project Manager immediately upon discovery of asbestos, lead, toxic mold. The Company shall 

not disturb or remove known or discovered asbestos, lead, or toxic mold unless directed by the JEA 

Representative. 

   

 B. Hazardous Materials: 

 The Company shall bear full responsibility including, but not limited to, payment and liability for the 

transportation, use, recycling, and disposal of any Hazardous Materials under the Company's control 

during the performance of the Work. Disposal or recycling of Hazardous Materials shall only be 

performed at JEA approved facilities. The Company shall provide JEA with appropriate 

documentation showing proper disposal or recycling of its Hazardous Materials. 

   

 The Company shall notify the JEA Project Manager in writing of the type, quantity and disposal or 

recycling method of any hazardous material used during the performance of the Work. The Company 

shall be solely responsible for the use and disposal or recycling of any such materials. The Company 

shall submit cleanup procedures to the JEA Representative for review and written approval prior to 

the use of the hazardous material. In the event that a hazardous material escapes into the environment, 

the Company shall immediately notify the JEA Project Manager in writing of the occurrence and the 

actions taken. In the event that the Company encounters hazardous materials in the course of 

construction, the Company shall immediately notify the JEA Project Manager verbally, with a written 

notification to follow. The JEA Project Manager shall arrange for disposal by JEA. 

   

 JEA has identified and labeled equipment known to contain PCBs. JEA will remove and transport any 

equipment so identified. The Company shall not remove or transport any equipment containing PCBs. 

The Company shall immediately notify the JEA Representative of any questionable or unmarked 

equipment, and the JEA Representative will arrange for testing and identification. 

   

 C. Waste Management: 

 The Company will be solely responsible for the proper management of all waste material, including 

but not limited to, paints, lubricants, fuels, solvents, drilling mud and materials, construction and 

demolition debris, used oil and oily waste, land clearing debris, universal waste (mercury containing 

lamps and devices, batteries, etc.) and other chemicals and hazardous materials used in connection 

with or generated during the Work, except as specified above. The Company will provide proper 

containers for waste materials and comply with all applicable laws, rules and regulations in their 

disposal or recycling. The Company will dispose of or recycle all empty containers off-site as soon as 

possible.  

   

 D. Wetlands: 

 The Company understands and agrees that the Work Location may include wetlands or other 

environmentally sensitive areas. The Company shall not enter these areas during the performance of 

its Work, unless specifically authorized by the JEA Project Manager and appropriate state and federal 

permits have been obtained. 



   

 E. Wildlife: 

 The Company and/or Subcontractor's employees shall not endanger wildlife species or domestic 

animals of any kind.  

   

 Violation of Environmental Laws and Permits: 

 The Company shall immediately cease any activity that causes or results in a violation of JEA's or 

Company's environmental permits or federal, state and local laws and regulations. Such violation shall 

immediately be reported to the JEA Project Manager verbally, with written notification to follow. All 

additional costs due to the Company's noncompliance with the applicable environmental permits or 

Environmental Regulations shall be paid by the Company. 

  

2.160) Environmental Compliance 

 The Company shall be familiar, and otherwise comply with Environmental Regulations as they apply 

to the performance of the Work associated with this Contract unless otherwise directed in writing by 

JEA. Company shall furthermore notify JEA of the need to obtain additional regulatory 

authorizations, including permits, prior to applying for such authorizations. 

   

 Company shall designate a qualified individual to serve as an environmental coordinator. This 

individual shall be responsible for; ensuring Company's conformance with Environmental 

Requirements, serve as JEA's point of contact with the Company on all matters related to 

Environmental Requirements applicable to the Work, be prepared for, and attend environmental 

compliance meetings scheduled by JEA, attend regulatory agency inspections of the Work Site, and 

notify JEA of noncompliance or other deviation from Environmental Requirements applicable to the 

Work. This individual shall also be a qualified Stormwater Management Inspector registered in the 

State of Florida. 

  

2.161) NPDES Permit Conformance - Stormwater Pollution Prevention 

 The Company shall obtain as necessary a Generic Permit for Stormwater Discharge from Large and 

Small Construction Activities (CGP) and shall develop a Stormwater Pollution Prevention Plan 

(SWPPP) compliant with local, state, and federal rules, laws, and ordinances. Company shall be 

responsible for implementing the SWPPP, installing and maintaining in a functional manner structural 

and nonstructural best management practices as described therein, evaluating the effectiveness of the 

best management practices, and employing additional performance based best management practices 

as may be deemed necessary by JEA. The Company, at its own expense, shall revise, or include as 

addendum to the SWPPP measures as maybe required by a local, state, or federal authority to remain 

compliant with local, state, and federal rules, laws, and ordinances. 

   

 No additional payments shall be made to Company for revisions or addendums to the SWPPP, 

or for the actual implementation of those revisions on the Work site, including those made so as 

to achieve functional performance based best management practices.  

   

 The Company shall obtain all other applicable local, state, and federal permits subsequent to 

notification of JEA of the need for such authorization(s).  It is unlawful to have any discharges that are 

not composed entirely of stormwater (except discharges pursuant to a NPDES permit) to the 

Municipal Separate Stormwater System (MS4).  Only non-contaminated water/non-turbid water shall 

be transported through the MS4.  Groundwater discharge (approved by the FDEP pursuant to 62-

621.300(2)) from dewatering activities may be routed into the stormwater system, drainage ditch, 

creek, river or wetland providing that erosion, and transportation of suspended solids to the system is 

prevented.  If contaminated soil or contaminated groundwater is encountered, the dewatering activity 



shall cease immediately, and the Company shall contact JEA¿s Environmental Coordinator, Andrew 

Sears at (904) 665-7719. 

 All contractors conducting land disturbing activities shall have at least one corporate representative 

that is certified for the Florida Department of Environmental Protection Erosion and Sediment Control 

Inspector Training Manual. 

 For projects with greater than one acre of disturbed land, a person certified pursuant to the Florida 

Department of Environmental Protection’s Erosion and Sediment Control Inspector Training Manual 

or trained by a certified person shall make the routine inspections shall be maintained and kept on the 

construction site and made available for inspection during land-disturbing activities. Such inspection 

shall be made no led that daily and a log of such inspections shall be maintained and kept on the 

construction site and made available for inspection by City and JEA inspectors throughout the 

duration of land-disturbing activities. If the inspector is trained by a certified person but not certified 

themselves, accurate training records must be kept, and evidence of annual refresher trainer shall be 

maintained. 

   

 Any required erosion and sediment control plans submitted to the City of Jacksonville must conform 

to the requirements in the FDEP¿s Florida Department of Environmental Protection’s Erosion and 

Sediment Control Inspector Training Manual or the provisions contained in the Land Development 

Procedures Manual. 

   

 Upon approval to proceed to do so by the Owner, the Company shall complete a Notice of 

Termination (NOT) (DEP Doc. No. 62-621.300(6), F.A.C.), to terminate the CGP coverage within one 

(1) week of final site stabilization. 

 If the above requirements are not followed, the Company shall be held liable for any fines and/or 

violations incurred by JEA. 

  

2.162) Dewatering 

 If the Company encounters groundwater, the Company shall be responsible for utilizing a dewatering 

system(s) to remove water from the excavations. Prior to beginning any dewatering, the Company 

shall submit a dewatering plan to the JEA Project Manager for review and approval. The Company 

shall comply with all sampling requirements listed in Florida Department of Environmental Protection 

(FDEP) Dewatering Regulations before any dewatering can begin. 

  

 Once the sampling analysis is complete, the sample(s) results shall be submitted to the JEA Project 

Manager for review and submittal to FDEP. If the sample analysis fails, no dewatering can proceed 

without further instruction from the JEA Project Manager. Additionally, prior to any dewatering, the 

Company shall apply for a St. Johns River Water Management District (SJRWMD) Generic Permit 

for Short Term Dewatering and comply with all SJRWMD requirements. 

  

 If the above requirements are not followed, the Company shall be held liable for any fines and/or 

violations incurred by JEA. 

  

2.163) Prevention, Control and Abatement of Erosion and Siltation 

 The Company shall take steps and make suitable provisions to minimize siltation and erosion of 

waterways that may result from its operation during the course of construction. 

   

 The Company shall make suitable arrangements, which may require the temporary construction of 

flumes, boxes, or some other device(s), at the Work Location for the drainage and disposal of water. 

The Company shall be responsible for protecting adjacent property to the Work Location from 

damage by water resulting from its operations. The Work Location shall be returned to its original 

condition to the satisfaction of JEA. 



   

 The Company is cautioned that execution or maintenance that creates turbidity and that directly or 

indirectly affects the water quality of any waterway into which storm water is discharged in such a 

manner as to exceed the limitations prescribed in the Florida Administrative Code, is a violation of the 

water quality standards of the State of Florida. 

   

 Turbidity shall not exceed 29 NTU's, above background level within 100' of the construction activity. 

Costs incurred by the Company for compliance to the restrictions outlined above shall be included in 

the cost of the items for which the turbidity control is required, unless a separate line item is included 

in the Company’s Response for turbidity control. Silt barriers shall be used at all waterway crossings 

or at any time during construction that siltation or erosion may occur. The Company shall submit to 

the JEA Project Manager, for written approval prior to construction, the method to be used to control 

the turbidity. The JEA Project Manger’s approval of the method to be used in no way relieves the 

Company of the liability in case of a citation against JEA. 

  

2.164) Silt Fence Assembly 

 The Company shall furnish and install silt fence assembly (including fabric, stakes, etc.) in accordance 

with the details shown on the Erosion Control Drawings and as required by the Storm Water Pollution 

Prevention Plan (SWPPP). Company will be responsible for all costs associated with silt fence 

assembly. There will not be a separate line item for silt fence assembly on the Response form/bid 

form. 

  

2.165) Drainage Along Right of Way 

 The Company shall so conduct its operations and maintain the Work in such condition that adequate 

drainage shall be in effect at all times. The Company shall not obstruct existing gutters, ditches and 

other runoff facilities. 

  

2.166) Florida Department of Environmental Protection (FDEP) Certification of Completion 

 Following satisfactory bacteriological clearance, installation and testing of the piping systems or 

mains installed under the Contract, the Company shall submit to the JEA Project Manager a 

Company-certified, as-built drawings of sufficient detail and accuracy to allow application to FDEP in 

accordance with the provisions set herein for Certification of Completion. This Certification of 

Completion must be obtained prior to making final tie-ins and/or service transfers or connections. The 

Company shall schedule its Work to allow sufficient time for processing the Certificate of 

Completion. The submittal of as-built drawings in order to obtain the FDEP Certificate of Completion 

does not relieve the Company of the requirement to submit final as-built drawings as specified in the 

Contract Documents. 

  

2.167) Sewage Spills 

 The Company shall minimize the amount of sewage released into excavations by notifying affected 

parties of the service interruption, pre-draining affected lines, insuring pump station (non-)operating 

status, etc. The Company shall notify JEA immediately verbally, with written notification to follow. 

   

 The Company shall take precautions to prevent sewage from contacting the ground. If sewage 

contacts the ground, the Company shall take appropriate measures to disinfect the area of the sewage 

release. If pooling sewage is observed, the Company shall vacuum remove the sewage or remove the 

sewage by other means acceptable to the JEA Representative and dispose of the sewage in accordance 

with environmental and public health regulations. The Company shall clear any sanitary systems 

found plugged due to this type of pumping activity at its own expense. 

  

2.168) Bypass Pumping 



 The Company shall provide all necessary labor, materials and equipment to maintain the uninterrupted 

sewer service of laterals, mains, trunks, force mains and pump stations at all times. The manner in 

which this is accomplished shall be left to the discretion of the Company, subject to the 

requirements of the Contract and the prior approval of the JEA Project Manager. The JEA Project 

Manager's approval in no way relieves the Company of any liabilities resulting from the bypass 

method chosen. 

   

 The Company shall not allow any sewage, at any time, to be pumped into any drainage structure or to 

spill, puddle, or run upon any street, construction trench, public or private property. 

   

 The responsibility for coordinating the need, length of time, method, and suction and discharge 

locations for bypass pumping shall be the responsibility of the Company subject to approval by the 

JEA Project Manager. 

  

2.169) Traffic Signage 

 Costs incurred by the Company to provide new signage and pavement markers or remove and replace 

existing signage as necessary to accomplish the work shall not be paid for separately but shall be 

merged with the cost of the associated item of work. Damaged signage shall be replaced with new 

signage. All signage and pavement markers in accordance with the drawings and City Traffic 

Engineer's requirements. 

  

2.170) Care of JEA Customers 

 The Company agrees to provide excellent customer service throughout the execution of the Work 

during both scheduled Work hours and Overtime in the manner, as a minimum, as set forth below: 

   

 Customer Service Plan: 

 The Company shall submit a Customer Service Plan prior to mobilization and designate an individual 

to assume the duties of the Company's Customer Service Representative (CSR) as described herein. 

   

 The Company shall provide an after-hours emergency phone number to JEA. 

   

 The Company shall provide contact numbers for those individuals assigned to concerns arising during 

non-business hours and in the event of emergencies.  The designated person(s) shall provide a cellular 

phone number as the main contact number, and one alternate number.  The designated person(s) shall 

respond to JEA with proposed resolution within two hours of receiving a call from a JEA 

representative or customer.  If the Company fails to respond within the designated time and it is 

thereby necessary for JEA to provide assistance, the Company shall be responsible for all costs 

incurred by JEA as a result of resolving the concern. 

   

 Upon JEA approval, the Company shall deliver fliers and/or door hangers provided by Project 

Outreach to all customers in an affected work area at least three days prior to each construction 

activity including, but not limited to, locates, TV/cleaning, soil borings, mobilization, etc. Upon JEA's 

request, the contractor will install JEA provided signage at a location chosen by the JEA project team. 

These signs will be removed by the contractor at the end of the project. 

   

 The Company shall notify affected customers prior to any planned water/electric outages, line 

flushing, valve simulations and driveway/curb construction, paving and road closures.  The 

notification will be produced by the Company (unless notifications are provided by JEA) and 

approved by JEA Project Outreach. 

   

 Customer Concerns: 



 The CSR shall contact the JEA customer who has a concern by the end of the business day of when 

the concern was received from JEA Project Outreach.  The Company shall contact Project Outreach 

within two business days to confirm that they have contacted the customer and assessed the concern. 

   

 The CSR shall provide JEA Project Outreach with concern evaluations, resolutions, and actions taken 

all within five business days of when the concern was received. 

   

 The CSR shall notify Project Outreach immediately after a concern has been resolved with specific 

resolution actions or an update of the resolution.  Project Outreach will contact the customer following 

notification of resolution to confirm the resolution before Project Outreach closes the concern and 

prior to notifying the Company, the CSR, JEA Representatives and inspectors of resolution of the 

concern. 

 Within one business day of receiving a concern from a JEA customer, the Company shall notify JEA 

Project Outreach in writing of each customer concern reported directly to the Company's personnel by 

any JEA customer.  Such notification shall include, as a minimum: the Company's name, date and 

time the concern was communicated to the Company, the name, address and phone numbers for the 

customer, the nature of their concern and any action that was taken or any action currently underway 

to resolve the concern.  The CSR shall follow the customer concern procedures stated above. 

   

 If the Company fails to meet the problem resolution deadlines stated in this document in a manner that 

meets acceptable quality standards, JEA may make repairs or take other necessary actions to resolve 

the issue, which shall be at the Company's sole expense. 

   

 Duties of the Customer Service Representative (CSR) 

 The Company shall provide a Customer Service Representative for the Term of the Contract.  The 

CSR's primary responsibilities shall include, but are not limited to the following: 

   

 Communication: Serve as the primary point of contact for customer concerns and information 

requests; report customer concerns to the JEA Project Manager and Project Outreach or other internal 

JEA resources and assist in resolution of issues; and meet with customers on site as needed to assess 

their concerns. 

   

 Planning: Conduct biweekly progress meetings with JEA Project Manager; conduct progress meetings 

with Project Outreach regularly and as needed to review any outstanding complaints and provide a 

timeframe/action plan for resolving them; review customer satisfaction targets and goals, 

measurements, documentation and project definition and assist with making improvements; conduct 

periodic customer service reviews during the course of the Work to assess and identify any items 

considered to be at risk or vulnerable in relationship to meeting JEA goals and objectives; and notify 

Project Outreach, in a timely manner, of change in scope or schedule. 

   

 Process Improvement: Work with JEA to identify process improvement opportunities that increase 

customer service and satisfaction; make recommendations to JEA to enhance and assist with JEA 

goals and objectives for customer service; and conduct a customer service review at the completion of 

the construction phase of a project, but prior to the restoration, or "punch list" phase, to assess 

customers' satisfaction with the handling of concerns and customers' overall response to the project. 

   

 Disruption of Utility Services: If the Company disrupts any utility services (water, sewer or electric, 

etc.) during performance of the Work, the Company shall return them to operation as soon as 

possible.  No disruption to any utility service disruption shall exceed the end of the Company's normal 

work shift.  No disruption to the customer's utility services shall exceed any 12-hour period.  Should 

any of the customer's utility services be disrupted, for a period longer than 12 hours, the Company 



shall provide alternative arrangements for the customer, as determined by JEA, with no additional cost 

to JEA for these arrangements unless otherwise specified in the documents.  The CSR shall 

immediately notify JEA Project Outreach (telephone 665-7500) of any service disruptions. 

   

 Restoration: 

 The Company shall restore, for no additional compensation, the landscaping of any properties affected 

by the Company's actions, directly or indirectly, (in the right-of-way not related to ongoing Work, or 

isolated Work in the right-of-way that would leave unrestored areas for undue periods of time subject 

to criticism) to its original state, within five calendar days from the time the area was disrupted.  All 

other restoration required within the right-of-way shall be scheduled in the customary method for such 

construction and in accordance with any permit conditions. 

   

 The Company shall, at its own expense (unless otherwise specified in the documents), repair any 

irrigation systems damaged by the Company's Work within one day from the time the irrigation 

system was damaged.  If this is not possible, the Company shall inform the customer of the damage 

and provide an estimated time for repair.  In addition, the Company shall make adequate provisions 

for the customer to water and maintain his or her lawn. 

   

 The Company shall repair, at its own expense, any asphalt and concrete damaged by Company (in the 

right-of-way not related to ongoing Work, or isolated Work within the right-of-way that would leave 

unrestored areas for undue periods of time subject to residents/customer criticism) within five 

calendar days from the time the damage occurred.  All other restoration required within the right-of-

way shall be scheduled in the customary method for such construction and in accordance with any 

permit conditions. 

   

 Customer Concern Ratios: 

 Project Outreach's goal for customer concerns is to completely resolve all complaints within 10 

business days of receiving a complaint.  A formal customer concern shall be defined as a documented 

concern to JEA Project Outreach.  The concern may be of a real or perceived problem that the 

customer has against the Company. 

   

 The JEA Project Manager or designee will notify the Company on a monthly basis of how many 

concerns were received by JEA's Project Outreach and the number of concerns yet to be 

resolved.  JEA will immediately notify the Company when a concern has been opened and has not 

been a response to it within five business days.  The Company shall contact Project Outreach and 

provide a written correction plan within five calendar days of receipt of the notice. If at any time the 

Company allows unresolved concerns to exceed the five business days without prior notification to 

Project Outreach and the customer concern ratio reaches 3.0 percent, the Company shall be required to 

appear in front of the Company Performance Review Board to explain the circumstances leading to 

the unresolved concern.  The Company Performance Review Board will notify the Chief Procurement 

Officer of the board's decision and any recommended actions, which may include, but are not limited 

to, additional remedial action, termination of the Contract and/or suspension from JEA's Responsible 

Bidder's List in all categories for a period not to exceed one year.  

   

 If the Company fails to adhere to the customer service requirements stated herein, the Company's 

performance will be documented in accordance with JEA's Vendor Performance Evaluation process 

stated herein.  

  

2.171) Interruption of Service 



 The Company shall not operate any valves, nor otherwise interrupt water and/or sewer service, 

without first obtaining permission from the JEA Engineer. The JEA Representative shall be present 

during any interruption of service. 

   

 If the Company must shut down a main or portion of a main, thereby causing an interruption of water 

service, the Company shall provide the JEA Engineer with the following information, in writing, a 

minimum of four days in advance of any anticipated interruption of service: 

   

 1.     Date and time of outage. 

 2.     Purpose of the outage. 

 3.     Map of the area to be affected by the outage. 

 4.     Letter stating all offices, businesses, and residents have been or will be notified by Company at 

least four days in advance of the outage (unless JEA chooses to issue such notification). 

   

 The Company is not authorized to proceed with requested Work without prior written notice from 

JEA Engineer that such actions are approved. 

   

 In the event of a major emergency that endangers life or property, the Company may take immediate 

action before notifying JEA. In all cases, however, JEA shall be notified in writing at the earliest 

opportunity after addressing the emergency. 

  

2.172) Mailboxes 

 The Company shall carefully remove and relocate mailboxes affected by construction operations to 

allow for uninterrupted mail service. All temporarily relocated mailboxes shall be reinstalled 

permanently as soon as construction operations allow. The condition of the reinstalled mailboxes shall 

be at least equal to the original facility, as directed by JEA. Company shall be responsible for 

removal, relocation or reinstallation of mailboxes. There will not be a separate line item for Mailbox 

removal, relocation or reinstallation on the Response Form. 

  

2.173) Tree Protection 

 The Company shall protect all trees, in accordance with applicable city and county laws, from damage 

by vehicles, equipment and machinery, except those trees designated for removal on the construction 

drawings and for which the Company shall be responsible for obtaining all required approvals and 

permits. Removal of any tree not so designated nor permitted, shall be only upon specific approval by 

the JEA Engineer. 

   

 Excavated dirt shall not be piled around the base of any tree not designated for removal. The 

Company shall not bury or burn any refuse around or near the trees. The Company shall proceed with 

caution when excavating in the vicinity of root structure of any tree. Excavation shall be by hand if 

necessary. 

   

 Roots up to 2" in diameter when severed do not require any pruning paint. Roots from 2" to 4" in 

diameter must be severed with a pruning saw and painted. Roots over 4" shall not be severed except as 

directed by the JEA Engineer. 

   

 An ax or similar tool is not acceptable for pruning. The wood shall be treated with asphalt-type 

pruning paint as soon as possible after pruning. 

   

 Prior to any site disturbance, barriers shall be put up around each tree to be protected. These barriers 

shall be constructed of 2 x 4's or any other practical materials that will discourage disturbance near the 

tree. To conform to applicable city and county laws and codes, these barriers should be at least 6' 



away from the trunk of the tree and protect an area that is at least 50% of the unpaved area covered by 

the crown spread of the tree. When conditions permit, barriers are to be placed in such a manner as to 

provide the largest undisturbed area possible. 

   

 Cutting tree roots shall be kept to a minimum and only allowed when absolutely necessary. In such 

instances the Company shall ensure that all cuts are made clean with a saw, free of all loose soil, and 

sealed with pruning paint or shellac. At no time shall roots be pulled, ripped or cut with a blade, 

backhoe or other mechanical device. Additional fill under the crown spread of trees shall be kept to a 

minimum. If additional fill is unavoidable, all fill material shall consist of clean, coarse sand or gravel, 

free of silt and clay to allow for free movement of air and water. Lowering the grade under the crown 

spread of trees will not be permitted. 

   

 Should branches require pruning to provide for roadway or other necessary clearance, they shall be 

cut back to a main stem or crotch of the tree. All cuts shall be made at the bench collar to allow the 

natural healing process of the tree to occur. To further promote the natural healing process, no pruning 

paint or other material shall be applied to pruning cuts. 

   

 If a tree is wounded during construction, all bark surrounding the wound shall be cut away and 

carefully removed. Care shall be taken to leave as much cambium as possible. 

   

 Any tree whose root system has been disturbed or damaged must be properly fertilized to aid in its 

recovery. The hole or punch-bar method shall be used for applying fertilizer. The holes should be 

approximately 12" to 18" deep, 1" to 2" in diameter, 2' apart, and extend 2' past the drip line of the 

tree. The Company shall not apply fertilizer within 1 foot of the trunk of a small tree (up to 6" in 

diameter) or within 3' of the trunk of a large tree (over 6" in diameter). Injury to the root collar and 

trunk base may result. The type of fertilizer to be used shall be 25% organic 8-8-8 with minor 

elements included. Chemical analysis as follows: Total Nitrogen, not less than 8.00%, available 

Phosphoric Acid, not less than 8.00%, water soluble potash, not less than 8.00%. Fertilizer shall be 

applied at the following rates and shall be evenly distributed among the holes: 

   

 1.     Hardwoods up to 6" Dia. 2 lb. per inch of Dia. 

 2.     Hardwoods over 6" Dia. 4 lb. per inch of Dia. 

 3.     Evergreens up to 6" Dia. 1 lb. per inch of Dia. 

 4.     Evergreens over 6" Dia. 2 lb. per inch of Dia. 

  

2.174) Hand Digging Around Trees, Tree Trimming, Arborist Services and Tree Removal 

 No separate measurement and payment shall be made for hand digging around trees, tree trimming, 

and provision of arborist services, but all cost shall be included in the associated item of work in the 

bid form. Hand digging, tree trimming, and arborist services shall include but not be limited to all 

labor, equipment and supervision required to successfully hand dig or trim tree branches where tree 

roots or branches may be destroyed or injured due to the Work. Item shall include services of a 

certified arborist as required by the City landscape architect to ensure minimal or no damage to tree 

canopy or root system. If the tree canopy or root system is damaged, the Company, at its own 

expense, shall repair, restore, or replace the tree at the direction of the arborist. The Company shall 

review the drawings and visit the Work area prior to the bid to satisfy itself as to the amount of tree 

removal and disposal to be performed to complete the Work, and the extent of tree trimming required 

to perform the work. All tree mitigation costs shall be borne by the City of Jacksonville. Trees 

identified on the drawings for removal shall not be paid for separately, but all associated cost for 

removal and disposal and subsequent compacted soil backfill replacement shall be included in the 

associated item of the work. 

  



2.175) Construction Parking 

 No Company employee vehicular parking will be allowed within the construction footprint. All 

parking will be offsite. Company shall be responsible for ferrying its employees to and from the Work 

Location. This will reduce the number of complaints associated with number of vehicles clogging 

roadways and ruts associated with off-street parking, as well as provide additional ingress/egress 

corridor for required construction vehicles. 

  

2.176) Temporary Closure of Roadways 

 The Company shall not close or obstruct any portion of a street, road, or private way without first 

obtaining permits from the appropriate agency. If any street or private way is rendered unsafe by the 

Company's operations, the Company shall make such repairs or provide such temporary ways and 

guards necessary for the protection and safety of persons on the Work and the public and for the 

orderly maintenance of traffic. All costs associated with temporary closure of roadways shall be 

included in Contract Price.  

 The Company shall notify the police and fire departments in writing if it will be necessary to close a 

street. The Company shall copy JEA on all correspondence relating to street closure. The Company 

shall notify the police and fire departments prior to closure of the street. The Company shall be 

responsible for maintaining proper coordination with the proper authorities. 

   

 Temporary closure of business entrances must be approved in writing by and coordinated with JEA. 

  

2.177) Temporary Utilities 

 The Company shall furnish and install all temporary water, electricity and other utilities required to 

accomplish the Work. The Company shall obtain the water required for carrying out the Work from 

fire hydrants, existing water main connections, or new connections approved by JEA. The Company 

shall install a back flow preventer and water meter assembly if construction water is necessary. Upon 

Substantial Completion of Work, the Company shall remove all evidence of temporary connections 

and lines. 

   

 Prior to initiating any construction Work, the Company shall coordinate and schedule the provision of 

temporary utility service required during construction and arrange for the permanent installation and 

connection of utilities for the completed Work. 

  

2.178) Meters 

 The Company shall pay all fees and charges required for connections to utilities, concurrency 

management, parking meter rental/removal and any other assessments imposed on the Work, except 

those specifically listed herein as provided by JEA. 

  

2.179) Temporary Roadways 

 If the Company's operations render any street or private way unsafe, the Company shall make such 

repairs or provide such temporary ways and guards necessary for the protection and safety of JEA's 

and the Company's employees and subcontractors, and the public, and for the orderly maintenance of 

traffic.   The Company shall always provide and maintain a hard-surfaced roadway for traffic. Where 

temporary detours of lanes are required, they shall be asphalt-paved by the Company. The Company 

may construct paving section(s) appropriate to support traffic, provided the surface is smooth and the 

profile reasonable, and as a minimum, consists of 1 inch of bituminous structural course over a 6-inch 

lime rock base that was inspected and approved by the JEA Engineer. Should any temporary 

pavement fail, the Company shall be responsible for repairing it, at its own cost, before close of Work 

on the day notification is given. Should the Company be unable to make such repair by close of Work, 

the Company shall notify the JEA Project Manager and provide an estimated time when repairs can be 

made. No repair timeframes shall exceed 48 hours. Any damages, either direct or indirect, resulting 



from such temporary pavement failures shall be the sole liability of the Company.   All lime rock base 

material used for temporary pavement and constructed in proposed grassed areas shall be completely 

removed and disposed of by the Company prior to final restorative grassing operations. The area shall 

be backfilled with material stockpiled on the Work Location that is conducive to growth of the plant 

material. All costs associated with this work shall be included in the cost for the associated item of 

work. 

  

2.180) Confidentiality & Public Records Laws 

 CONFIDENTIALITY & PUBLIC RECORDS LAWS 

   

 Access to Public Records. 

 All Documents, data and other records received by JEA in connection with the Contract are public 

records and available for public inspection unless specifically exempt by law. The Company shall 

allow public access to all documents, data and other records made or received by the Company in 

connection with the Contract unless the records are exempt from Section 249(a) of Article I of the 

Florida Constitution or subsection 119.07(1), Florida Statutes. JEA may unilaterally terminate the 

Contract of the Company refuses to allow public access as required under the Contract. 

   

 Redacted copies of Confidential Information. 

   

 If the Company believes that any portion of any documents, data or other records submitted to JEA 

are exempt from disclosure under Chapter 119, Florida Statutes, the Florida Constitution and related 

laws ("Florida's Public Records Laws"), Company must (1) clearly segregate and mark the specific 

sections of the document, data and records as "Confidential", (2) cite the specific Florida Statute or 

other legal authority for the asserted exemption, and (3) provide JEA with a separate redacted copy of 

the documents, data, or records (the "Redacted Copy"). The Redacted Copy shall contain JEA's 

contract name and number and shall be clearly titled "Redacted Copy". Bidder should only redact 

those portions of records that Bidder claims are specifically exempt from disclosure under Florida's 

Public Records Laws. If the Company fails to submit a redacted copy of documents, data, or other 

records it claims is confidential, JEA is authorized to produce all documents, data, and other records 

submitted to JEA in answer to a public records request for these records. 

   

 Request for Redacted Information. 

   

 In the event of a public records or other disclosure request under Florida's Public Records Laws or 

other authority to which the Company's documents, data or records are responsive, JEA will provide 

the Redacted Copy to the requestor. If a Requestor asserts a right to any redacted information, JEA 

will notify the Company that such an assertion has been made. It is the Company's responsibility to 

respond to the requestor to assert that the information in questions is exempt from disclosure under 

applicable law. If JEA becomes subject to a demand for discovery or disclosure of the redacted 

information under legal process, JEA shall give the Company prompt notice of the demand prior to 

releasing the redacted information (unless otherwise prohibited by applicable law). The Company 

shall be responsible for defending it determination that the redacted portions of the information are not 

subject to disclosure. 

   

 Indemnification for Redacted Information. 

   

 The Company shall protect, defend, and indemnify JEA from and against all claims, demands, actions, 

suits, damages, liabilities, losses, settlements, judgments, costs, and expenses (including but not 

limited to reasonable attorney's fees and costs) arising from or relating to the Company's assertion that 

all or any portion of its information is not subject to disclosure. 



   

 Public Records Clause for Service Contracts. 

   

 If, under the Contract, the Company is providing services and is acting on behalf of JEA as 

contemplated by subsection 119.011(2), Florida Statutes, the Company shall: 

   

I. Keep and maintain public records that ordinarily and necessarily would be required by 

JEA in order to perform service.  

II. Provide the public with access to public records on the same terms and conditions that 

JEA would provide the records and at a cost that does not exceed the cost provided in 

Chapter 119, Florida Statues, or otherwise prohibited by law. 

III.  Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law; and 

IV.  Meet all requirements for retaining public records and transfer, at no cost, to JEA all 

public records in possession of the Company upon termination of the contract and 

destroy any duplicate public records that are exempt or confidential and exempt from 

public records disclosure requirements. All records stored electronically shall be 

provided to JEA in a format that is compatible with the information technology 

systems of JEA. 

   

 IF THE COMPANY HAS QUESTIONS REGARDING THE 

APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 

COMPANY'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO 

THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC 

RECORDS AT: 

   

 JEA 

 Attn: Public Records 

 225 North Pearl Street 

 Jacksonville, Florida 32202 

 Ph: 904-665-8606 

 publicrecords@jea.com 
  

2.181) Intellectual Property 

 The Company grants to JEA an irrevocable, perpetual, royalty free and fully paid-up right to use (and 

such right includes, without limitation, a right to copy, modify and create derivative works from the 

subject matter of the grant of the right to sublicense all, or any portion of, the foregoing rights to an 

affiliate or a third party service provider) the Company's intellectual property including, without 

limitation, all trade secrets, patents, copyright and know-how (“Intellectual Property”), that is 

contained or embedded in, required for the use of, that was used in the production of or is required for 

the reproduction, modification, maintenance, servicing, improvement or continued operation of any 

applicable unit of Work. 

   

 If the Work contains, has embedded in, requires for the use of any third-party Intellectual Property, or 

if the third-party Intellectual Property is required for the reproduction, modification, maintenance, 

servicing, improvement or continued operation of the Work, the Company shall secure for JEA an 

irrevocable, perpetual, royalty free and fully paid-up right to use all third-party Intellectual Property. 

mailto:publicrecords@jea.com


The Company shall secure such right for JEA at the Company’s expense and prior to incorporating 

any third party Intellectual Property into any Work, including, without limitation, all drawings or data 

provided under the Contract, and such right must include, without limitation, a right to copy, modify 

and create derivative works from the subject matter of the grant of the right and a right to sublicense 

all or any portion of the foregoing rights to an affiliate or a third party service provider. 

   

 The Company will, at its expense, defend all claims, actions or proceedings against JEA based on any 

allegation that the Work, or any part of the Work, constitutes an infringement of any patent or any 

other intellectual property right, and will pay to JEA all costs, damages, charges, and expenses 

occasioned to JEA by reason thereof. JEA will give the Company written notice of any such claim, 

action or proceeding and, at the request and expense of the Company, JEA will provide the Company 

with available information, assistance and authority for the defense.  

   

 If, in any action or proceeding, the Work, or any part thereof, is held to constitute an infringement, the 

Company will, within 30 days of notice, either secure for JEA the right to continue using the Work or 

will, at the Company's expense, replace the infringing items with non-infringing Work or make 

modifications as necessary so that the Work no longer infringes. 

   

 The Company will obtain and pay for all patent and other intellectual property royalties and license 

fees required in respect of the Work.  

  

2.182) Proprietary Information 

 The Company shall not copy, reproduce, or disclose to third parties, except in connection with the 

Work, any information that JEA furnishes to the Company. The Company shall insert in any 

subcontract a restriction on the use of all information furnished by JEA. The Company shall not use 

this information on another project. The Company shall return all information furnished by JEA upon 

completion of the Work.  Upon request of JEA, Company must certify in writing that all information 

furnished to JEA has been returned to JEA and eliminated from Company’s and any applicable 

subcontractors’ computer systems. 

  

2.183) Work Made for Hire 

 With the exception of Company's pre-existing intellectual capital and third-party Intellectual Property, 

JEA shall own all right, title and interest, including ownership of copyright (limited to the extent 

permitted by the terms of any governing licenses), in and to any product generated by the Work 

including, but not limited to, software, source code, reports, deliverables, or work product developed 

by the Company for JEA in connection with the Work, and derivative works relating to the foregoing. 

Such Work shall include, but shall not be limited to, those reports and deliverables specified in the 

Contract Documents. The Company understands and agrees that the Work, or any portion of the 

Work, shall be a "work made for hire" for JEA pursuant to federal copyright laws. Any software, 

report, deliverable, or work product as used in connection with the Work, but previously developed by 

the Company specifically for other customers of the Company or for the purpose of providing 

substantially similar services to other Company customers, generally shall not be considered "work 

made for hire", so long as the foregoing are not first conceived or reduced to practice as part of the 

Work. To the extent any of JEA deliverables are not deemed works made for hire by operation of law, 

the Company hereby irrevocably assigns, transfers, and conveys to JEA, or its designee, without 

further consideration all of its right, title and interest in such Work, including all rights of patent, 

copyright, trade secret, trademark or other proprietary rights in such materials. Except as provided in 

the foregoing sentences, the Company acknowledges that JEA shall have the right to obtain and hold 

in its own name any intellectual property right in and to the Work. The Company agrees to execute 

any documents or take any other actions as may reasonably be necessary, or as JEA may reasonably 

request, to perfect or evidence JEA's ownership of the Work. 



  

2.184) Patents and Copyrights 

 Company shall hold harmless and indemnify JEA from and against liability or loss, including but not 

limited to any claims, judgments, court costs and attorneys' fees incurred in any claims, or any 

pretrial, trial or appellate proceedings on account of infringements of patents, copyrighted or 

uncopyrighted works, secret processes, trade secrets, trademarks, patented or unpatented inventions, 

articles or appliances, or allegations thereof, pertaining to the Work, or any part thereof, combinations 

thereof, processes therein or the use of any tools or implements used by Company. 

   

 Company will, at its own expense, procure for JEA the right to continue use of the Services, parts or 

combinations thereof, or processes used therein resulting from a suit or judgment on account of patent, 

trademark or copyright infringement. 

   

 If, in any such suit or proceeding, a temporary restraining order or preliminary injunction is granted, 

Company will make every reasonable effort, by giving a satisfactory bond or otherwise, to secure the 

suspension of such restraining order or temporary injunction. 

   

 If, in any such suit or proceeding, any part of the Services is held to constitute an infringement and its 

use is permanently enjoined, Company will, at once, make every reasonable effort to secure for JEA a 

license, authorizing the continued use of the Work. If Company fails to secure such license for JEA, 

Company will replace the Work with non-infringing Work or modify the Work in a way satisfactory 

to JEA, so that the Work are non-infringing. 

  

2.185) Meetings and Public Hearings 

 The Company will, upon request from JEA, attend all meetings and public hearings as directed by 

JEA. 

  

2.186) Publicity and Advertising 

 The Company shall not take any photographs, make any announcements or release any information 

concerning the Contract or the Work to any member of the public, press or official body unless prior 

written consent is obtained from JEA. 

  

2.187) Nondiscrimination 

 The Company represents that it has adopted and shall maintain throughout the Term a policy of 

nondiscrimination against employees or applicants for employment on account of race, religion, sex, 

color, national origin, age or handicap, in all areas of employee relations. The Company shall, on 

written request from JEA, allow JEA reasonable access to the Company's records of employment, 

employment advertisement, application forms and other pertinent data and records for the purpose of 

investigation to ascertain compliance with the nondiscrimination provisions of the Contract; provided 

however, the Company shall not be required to produce, for inspection, records covering periods of 

time more than one year from the effective date of the Contract. 

   

 The Company shall comply with the following: 

   

 1.     The provisions of Presidential Order 11246, as amended, and the portions of Executive  

         Orders 11701 and 11758 as applicable to Equal Employment Opportunity. 

 2.     The provisions of section 503 of the Rehabilitation Act of 1973, as amended, and  

         the Americans with Disabilities Act (ADA); and 

 3.     The provisions of the Employment and Training of Veterans Act, 38 U.S.C. 4212 

         (formerly 2012). 

   



 The Company agrees that if any of the Work of the Contract will be performed by a Subcontractor, 

then the provisions of this subsection shall be incorporated into and become a part of the subcontract. 

  

2.188) Prohibited Future Employment 

 It shall be unlawful and a class C offense for any person, who was an officer or employee of JEA, 

after his or her employment has ceased, to be employed by or enter into any contract for personal 

services, with a person or company who contracted with, or had a contractual relationship with JEA, 

while the contract is active or being completed, or within two years of the cessation, completion, or 

termination of the person's or company's contractual relationship with JEA, where (1) the contract 

with JEA had a value that exceeded $250,000, and (2) the officer or employee had a substantial and 

decision-making role in securing or negotiating the contract or contractual relationship, or in the 

approval of financial submissions or draws in accordance with the terms of the contract; except that 

this prohibition shall not apply to an employee whose role is merely as a review signatory, or to 

contracts entered into prior to January 1, 2008, or to contracts that have been competitively procured. 

With respect to this subsection a contract is competitively procured if it has been obtained through a 

sealed low bid award. A "substantial and decision-making role" shall include duties and 

responsibilities that are collectively associated with: (i) approving solicitation or payment documents; 

(ii) evaluating formal bids and responses; and (iii) approving or issuing award recommendations for 

JEA Awards Committee approval. The contract of any person or business entity who hires or 

contracts for services with any officer or employee prohibited from entering into said relationship 

shall be voidable at the pleasure of JEA. This prohibition shall not apply to any former officer or 

employee after two years from cessation from JEA employment. 

  

2.189) Hiring of Other Parties Employees 

 Each party recognizes that the other party has incurred or will incur significant expenses in training its 

own employees and agrees that it will not pursue or hire, without the other party's consent, the other 

party's employees or the employees of its subsidiaries for a period of two years from the termination 

date of this Agreement. It shall not be considered a breach of this Section for either party to make 

employment solicitations to the general public or groups that may include employees of the other 

party. Nor shall it be considered a breach of this Section for either party to respond to, act upon, or 

accept inquiries and applications resulting from, or make offers of employment resulting from, (i) 

such solicitations to the general public or groups or (ii) unsolicited employment inquiries or 

applications. 

  

2.190) Company's Labor Relations 

 The Company shall negotiate and resolve any disputes between the Company and its employees, or 

anyone representing its employees. The Company shall immediately notify JEA of any actual or 

potential labor dispute that may affect the Work and shall inform JEA of all actions it is taking to 

resolve the dispute. 

  

2.191) Personnel and Changes in Company’s Professional Personnel 

 Unless otherwise agreed in writing by the parties, all Services shall be rendered by employees: (a.) 

who are full time employees of Company or approved subcontractors; (b.) qualified to perform the 

Services, and (c.) fluent in the English language. Subsequent to the execution of this Contract, 

Company shall notify the JEA Protect in writing prior to making changes in professional personnel 

assigned, or to be assigned, as provided in Company's Response to manage or perform Work under 

this Contract. The JEA Project Manager shall have the right to reject any personnel assigned by 

Company to perform work under this Contract. If the right of rejection is exercised by the JEA Project 

Manager, Company shall submit replacement of professional personnel to the JEA Project Manager 

for approval. The JEA Project Manager shall have the right to require the removal of Company's 



previously assigned personnel and Company shall promptly replace the same, subject to the JEA 

Project Manager’s approval at no cost to JEA. 

  

2.192) Ambiguous Contract Provisions 

 The Contract will be the subject of meaningful analysis and discussions of the specifications, terms 

and conditions contained in the Contract. Therefore, doubtful or ambiguous provisions, if any, 

contained in the Contract shall not be construed against the party who physically prepared the 

Contract. 

  

2.193) Amendments 

 The Contract shall not be altered or amended except in a written amendment executed by duly 

authorized representatives of JEA and the Company. 

  

2.194) Applicable State Law; Venue; Severability 

 Company shall comply with all applicable federal, state and local laws, rules and regulations as the 

same exist or as may be amended from time to time.  The rights, obligations and remedies of JEA and 

the Company as specified under the Contract will be interpreted and governed in all respects 

exclusively by the laws of the State of Florida without giving effect to the principles of conflicts of 

laws thereof. Should any provision of the Contract be determined by the courts to be illegal or in 

conflict with any law of the State of Florida, the validity of the remaining provisions will not be 

impaired. Litigation involving the Contract, or any provision thereof shall take place in the State or 

Federal Courts located exclusively in Jacksonville, Duval County, Florida. 

   

 With regard to any provision in this agreement pertaining to damages, equitable or otherwise, under 

no circumstances shall there be recovery by the Company for home office overhead. Any damages 

claimed shall be proven by discreet accounting of direct project costs and no theoretical formula or 

industry estimating reference manuals shall be permissible. 

  

2.195) Applicable Water and Sewer Standards, Details and Materials 

 All Work shall be done in accordance with the latest version JEA Water and Sewer Standards, Details 

and Materials. The JEA Water and Sewer Standards, Details and Materials manual may be obtained 

from jea.com. 

  

2.196) Continuing Services 

 The Company shall carry on the Work and maintain the progress schedules during disputes or 

disagreements with JEA. No Work shall be delayed or postponed pending resolution of any disputes 

or disagreements, except as JEA and Company may otherwise agree in writing. Suspension of the 

Work or portion thereof by Company shall entitle JEA to terminate the Contract for Default 

  

2.197) Compliance With JSEB Requirements 

 The Company shall achieve the JSEB participation requirements as set forth in the Solicitation, except 

as allowed under the good faith efforts exception as defined in the City of Jacksonville Ordinance. In 

no case shall the Company make changes to the JSEB firms listed in its Response, revise the JSEB 

Scope of Work or Dollar Amount of Work as stated in its Response without prior written notice to the 

JEA Project Manager and JEA Manager Supplier Diversity Programs. 

   

 The City of Jacksonville requirements, as outlined in the City of Jacksonville Ordinance relating to 

JSEBs, shall apply in their entirety to this Contract. Where the City of Jacksonville ordinance refers to 

"Chief", it shall be construed to mean, for purposes of this Contract, JEA's Chief Procurement Officer. 

In a like manner, where it refers to "City", or "City of Jacksonville", it shall be construed to mean 

JEA. 



   

 Use of brokering, as defined in the City of Jacksonville Ordinance, or other techniques that do not 

provide a commercially useful function are strictly prohibited as means of achieving the JSEB 

participation requirements of the Contract. 

   

 Only the amount of fees or commissions charged by a JSEB for providing a bona fide service such as 

professional, technical, consultant, or managerial services, or for providing bonds or insurance 

specifically required for the performance of a contract shall be counted towards a JSEB participation 

requirement, provided the fee is reasonable and not excessive as compared with fees customarily 

charged for similar services. 

   

 Payment terms for participating JSEB firms shall be the same or better than the payment terms the 

Company receives from JEA, except that in all cases JSEB firms shall be allowed to submit invoices 

to the Company at least bimonthly, and the Company shall pay proper invoices no later than 3 days 

after its receipt of JEA payment. The Company shall obtain written approval from the JEA Project 

Manager and JEA Manager Supplier Diversity Programs prior to withholding any payment from the 

JSEB firm. 

   

 Any solicitation award with a JSEB participation requirement may be subject to contract compliance 

per the details outlined on the List of Subcontractors Form. The Company will be required to self-

report all payments made to the JSEB Subcontractors. Reporting of Diverse Subcontractors (Tier 2 

and Tier 3) shall be optional. The payment data will be entered into the B2Gnow JSEB Compliance & 

Diversity Outreach System (JCDOS) located at the following website: https://jea.gob2g.com/.  This 

system tracks contract payments made by the Company to any subcontractor (i.e. JSEB or Diverse 

Business), the timeliness of those payments and the payments JEA makes to the Company. 

   

 The Company is required to submit the monthly payments made to the JSEB Subcontractors and has 

the option to include the Diverse Subcontractors (Tier 2 and Tier 3) by the audit date of the 30
th

 of 

each month, for the life of the contract and respond to any requests for information within the 

B2Gnow JSEB Compliance & Diversity Outreach System (JCDOS).  The JCDOS must be checked 

frequently. 

   

 The successful Company, JSEB Subcontractors and Diverse Subcontractors will be provided with 

access information for the JCDOS post the contract award.  B2Gnow provides vendor training, and 

additional information can be obtained by contacting JEA’s Manager Supplier Diversity Programs.  

  

 The Company agrees to let JEA audit its financial and operating records with one day of notice, and 

during normal business hours, at its corporate offices for the purpose of determining compliance with 

all JSEB participation requirements of the Contract Documents. 

   

 If the Company violates any provision regarding JSEB, including, but not limited to, program intent, 

the Company shall be subject to any or all of the following, plus any other remedies available to JEA 

under law: 

I. Terminate the Contract for default 

II. Suspend the Respondent from bidding any JEA projects as follows:  

A. First offense: six months 

B. Second offense: one year 

C. Third offense: three years 

III. Revoke Respondent's JSEB Certification if the Respondent itself is certified as a 

JSEB. 

https://jea.gob2g.com/


  

2.198) Compliance with Referenced Specifications 

 All Work, materials, systems or operations specified by reference to standard trade specifications or to 

manufacturer's published specifications shall comply with the requirements of the referenced 

specifications, except as modified by the requirements of the Contract Documents. The referenced 

specification used shall be the latest published edition that is in effect on the effective date of this 

Contract unless a particular edition is specified. In case of a conflict, the specifications that contain the 

more stringent requirements will govern. 

  

2.199) Cumulative Remedies 

 Except as otherwise expressly provided in the Contract, all remedies provided for in the Contract shall 

be cumulative and in addition to and not in lieu of any other remedies available to either party at law, 

in equity or otherwise. 

  

2.200) Dispute 

 Per the JEA Procurement Code, if a dispute occurs between JEA and the Company over a contractual 

issue that cannot be mediated by the JEA Representative the dispute may be taken to court for 

resolution. 

  

2.201) Entire Agreement 

 The Contract constitutes the entire agreement between the parties. No statement, representation, 

writing, understanding, or agreement made by either party, or any representative of either party, which 

are not expressed herein shall be binding.  

  

2.202) Expanded Definitions 

 Unless otherwise specified, words importing the singular include the plural and vice versa and words 

importing gender include all genders. The term "including" means "including without limitation", and 

the terms "include", "includes" and "included" have similar meanings. Any reference in the Contract 

to any other agreement is deemed to include a reference to that other agreement, as amended, 

supplemented or restated from time to time. Any reference in the Contract to “all applicable laws” or 

"all applicable laws, rules and regulations" means all federal, state and local laws, rules, regulations, 

ordinances, statutes, codes and practices.  

 

  

2.203) Headings 

 Headings appearing herein are inserted for convenience or reference only and shall in no way be 

construed to be interpretations of text. 

  

2.204) Independent Contractor 

 Company is performing the Contract as an independent contractor and nothing in the Contract will be 

deemed to constitute a partnership, joint venture, agency, or fiduciary relationship between JEA and 

Company. Neither Company nor JEA will be or become liable or bound by any representation, act, or 

omission of the other. 

  

2.205) Language and Measurements 

 All communication between the Company and JEA, including all documents, notes on drawings, and 

submissions required under the Contract, will be in the English language. Unless otherwise specified 

in the Contract, the US System of Measurements shall be used for quantity measurement. All 

instrumentation and equipment will be calibrated in US System of Measures. 

  

2.206) Negotiated Contract 



 Except as otherwise expressly provided, all provisions of the Contract shall be binding upon and shall 

inure to the benefit of the parties, their legal representatives, successors and assigns. The parties agree 

that they have had meaningful discussion and negotiation of the provisions, terms and conditions 

contained in the Contract. Therefore, doubtful or ambiguous provisions, if any, contained in the 

Contract shall not be construed against the party who physically prepared the Contract. 

  

2.207) Nonexclusive 

 Notwithstanding anything contained herein that may appear to be the contrary, the Contract is "non-

exclusive”, and JEA reserves the right, in its sole discretion, to retain other companies to perform all 

or any portion of the Work, and JEA may self-perform all or any portion of the Work itself. 

  

2.208) References 

 Unless otherwise specified, each reference to a statute, ordinance, law, policy, procedure, process, 

document, drawing, or other informational material is deemed to be a reference to that item, as 

amended or supplemented from time to time. 

  

2.209) Right to Audit and Financial Reporting 

 Accounting System 

 The Company shall establish and maintain a reasonable accounting system that enables JEA to readily 

identify the Company’s assets, expenses, cost of goods, and use of funds. 

   

 Audited Financial Statements 

 The Company shall provide to JEA audited financial statements for its most recent fiscal year not later 

than five days after receipt of written request from JEA. 

   

 Content and Retention of Records  

 The Company’s records shall include, but not be limited to, accounting records; written policies and 

procedures; subcontract files (including proposals of successful and unsuccessful Respondents, bid 

recaps, etc.); all paid vouchers including those for out-of-pocket expenses; invoices as support for 

other reimbursement; ledgers; cancelled checks; deposit slips; bank statements; journals; original 

estimates; estimating work sheets; contract amendments and change order files; back-charge logs and 

supporting documentation; insurance documents; payroll documents; timesheets; memoranda; and 

correspondence. Company shall, at all times during the term of the Contract and for a period of five 

years after the completion of the Contract, maintain such records, together with such supporting or 

underlying documents and materials. 

   

 Inspection /Audit of Records 

 Upon JEA's request, the Company shall allow JEA to audit, to examine, and to make copies of or 

extracts from its financial and operating records (in whatever form they may be kept, whether written, 

electronic, or other) kept by the Company, its employees, agents, assigns, successors, and 

subcontractors, for the purpose of determining invoice accuracy, or otherwise assessing compliance 

with the Contract Documents. 

   

 The Company shall at any time requested by JEA, whether during or after completion of the Contract, 

and at Company’s own expense make such records available for inspection and audit (including 

copies and extracts of records as required) by JEA. Such records shall be made available to JEA 

during normal business hours at the Company’s office or place of business in a workspace suitable for 

the audit on three days’ prior written notice. In the event that no such location is available, then the 

financial records, together with the supporting or underlying documents and records, shall be made 

available for audit at a time and location that is convenient for JEA. The Company shall have 

knowledgeable personnel available to answer questions for the auditors during the time they are 



performing the audit and for a period of two weeks thereafter. Company shall ensure JEA has these 

rights with Company’s employees, agents, assigns, successors, and subcontractors, and the obligations 

of these rights shall be explicitly included in any subcontracts or agreements formed between the 

Company and any subcontractors to the extent that those subcontracts or agreements relate to 

fulfillment of the Company’s obligations to JEA. 

   

 Cost of Audits 

 If the audit identifies (i) overpricing or overcharges of any nature by the Company to JEA in excess of 

one-half of one percent (.5%) of the total billings under the Contract at the time of the audit or (ii) 

fraud, misrepresentation or non-performance, the Company shall reimburse JEA for the total costs of 

the audit.  

   

 Billing Adjustments and Recoveries 

 The Company shall pay JEA all amounts identified as owing to JEA as a result of any such audit or 

inspection of the Company’s invoices and records no later than 90 days after the Company’s receipt of 

JEA’s findings. 

   

 City of Jacksonville Office of the City Council Auditor 

 A Company providing contractual services purchased by JEA agrees and be deemed to have agreed by 

virtue of doing business under contract with JEA to be subject to audit upon request by the Office of 

the City Council Auditor pursuant to Article 5 of the JEA Charter. 

  

2.210) Safety and Protection Precautions 

 The Company shall comply with all applicable federal, state and local laws, ordinances, all JEA 

procedures and policies including, but not limited to, JEA's Contractor Safety Management Process 

(available at JEA.com), and orders of any public body having jurisdiction for the safety of persons or 

protection of property. The Company understands and agrees that a violation of any provision of this 

Section e is grounds for an immediate termination of the Contract for default, with no requirement for 

JEA to provide Company with advanced notice and opportunity to cure. Additionally, the Company 

shall be responsible for all JEA damages associated with such termination. 

   

 The Company shall only use those Subcontractors who have met JEA Safety Prequalification 

requirements in the JEA Contractor Safety Management Process. The Company shall ensure that 

Subcontractors and their personnel have all the necessary personal protective equipment and training 

needed to perform the Work safely. 

   

 The Company understands and agrees that JEA Representatives may stop Work at any time that JEA, 

at its sole discretion, considers the Company's Work to be unsafe or a risk to person or property, and 

to direct the Company to, at a minimum, perform as directed in such a way as to render the Work 

environment safe. The Company understands and agrees that it is responsible for paying all costs 

associated with providing a safe work environment including, but not limited to, any costs associated 

with any JEA directed safety improvements. The Company also understands and agrees that it is 

solely responsible for the safety of personnel and property associated with the Work, and that any 

actions taken by JEA to prevent harm to persons or damage to equipment does not, in any way, relieve 

the Company of this responsibility. 

   

 The Company Representative, or alternatively, the Company Supervisor, shall be designated as the 

Company's representative responsible for the prevention of accidents. 

   

 If the nature of the Work requires, the Company shall notify the police and fire departments as to its 

Work Location in order to ensure prompt response in an emergency. 



   

 Finally. the Company represents and warrants to JEA that it has the capacity to train and supervise its 

employees, Subcontractors and suppliers to ensure the Work complies with all safety requirements of 

the Contract Documents. The Company shall be responsible for executing the necessary safety 

training and supervision of its employees and Subcontractors and acknowledges that JEA is not 

responsible for training or supervising the Company's employees, except when noted for the purpose 

of enforcing compliance with these safety requirements. 

  

2.211) Subcontracting and Assignment 

 The Company shall not subcontract, assign, delegate, or otherwise dispose of the Contract, the duties 

to be performed under the Contract, or the monies to become due under the Contract without JEA's 

prior written consent. 

   

 The assignment of the Contract will not relieve the Company of any of its obligations until such 

obligations have been assumed in writing by the assignee. If the Contract is assigned by either of the 

parties, it will be binding upon and will inure to the benefit of the permitted assignee. The Company 

shall be liable for all acts and omissions of its assignees and its Subcontractors. 

   

 In the event the Company obtains JEA approval to use Subcontractors, the Company shall provide 

Subcontractors possessing the skills, certifications, registrations, licenses, training, tools, demeanor, 

motivation and attitude to successfully perform the Work for which they are subcontracted. The 

Company shall remove Subcontractors from performing Work under the Contract when the Company 

recognizes that a Subcontractor is failing to work in a manner consistent with the requirements of the 

Contract, or when JEA notifies the Company, that JEA has determined a Subcontractor is failing to 

work in a manner consistent with the requirements of the Contract. 

  

2.212) Survival 

 The obligations of JEA and the Company under the Contract that are not, by the express terms of the 

Contract, to be performed fully during the Term, shall survive the termination of the Contract. 

  

2.213) Time and Date 

 Unless otherwise specified, references to time of day or date mean the local time or date in 

Jacksonville, FL. If under the Contract any payment or calculation is to be made, or any other action is 

to be taken, on or as of a day that is not a regular business day for JEA, that payment or calculation is 

to be made, and that other action is to be taken, as applicable, on or as of the next day that is a regular 

business day. Where reference is made to day or days, it means calendar days. Where reference is 

made to workday, workdays, business day, or business days, it means regular working days for JEA’s 

Procurement department. 

  

2.214) Time of Essence 

 For every material requirement of the Contract, time is of the essence. 

  

2.215) Title to Materials Found 

 JEA shall retain the title to water, mineral matter, timber and any other materials that the Company, or 

its Subcontractors, encounters during the excavation or other operations of the Work. The Company 

shall use or dispose of this material in accordance with the Contract or written instructions from the 

Contract Administrator. Any materials found in the excavation, or other operations of the Company, 

that are of archaeological or historical value shall be left in place. The Company shall immediately 

notify JEA of the find and shall take no further action until directed by JEA. 

  

2.216) Use of Contracts by the City of Jacksonville 



 Where the City of Jacksonville's or its other independent agencies' or political subdivisions' 

procurement codes all use of JEA contracts, the Company agrees to extend any pricing and other 

contractual terms to such entities 

  

2.217) Waiver of Claims 

 A delay or omission by JEA to exercise any right or power under the Contract shall not be construed 

to be a waiver thereof. A waiver by JEA under the Contract shall not be effective unless it is in writing 

and signed by the party granting the waiver. A waiver by a party of a right under or breach of the 

Contract shall not be construed to operate as a waiver of any other or successive rights under, or 

breaches of, the Contract. 

   

 The Company's obligations to perform and complete the Work in accordance with the Contract shall 

be absolute. None of the following will constitute a waiver of any of JEA's rights under the Contract: 

approval of payments, including final payment; Certificate of Contract Completion; any use of the 

Work by JEA; nor any correction of faulty or defective work by JEA.  

  

3) Additional Contract Terms 
3.1) Additional Contract Terms - Required Federal Contract Clauses 

 In the event any portion of the Work is funded through a federal funding source, the following Required 

Federal Contract Clauses shall apply to Company’s performance under this Contract.  

  

3.2) Equal Employment Opportunity (FEMA & Grants) 

 During the performance of this contract, the Company agrees as follows: 

 (1)  The Company will not discriminate against any employee or applicant for employment because of 

race, color, religion, sex, sexual orientation, gender identity, or national origin. The Company will 

take affirmative action to ensure that applicants are employed, and that employees are treated during 

employment without regard to their race, color, religion, sex, sexual orientation, gender identity, or 

national origin. Such action shall include, but not be limited to the following: 

   

 Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 

termination; rates of pay or other forms of compensation; and selection for training, including 

apprenticeship. The Company agrees to post in conspicuous places, available to employees and 

applicants for employment, notices to be provided setting forth the provisions of this 

nondiscrimination clause. 

   

 (2)  The Company will, in all solicitations or advertisements for employees placed by or on behalf of 

the Company, state that all qualified applicants will receive consideration for employment without 

regard to race, color, religion, sex, sexual orientation, gender identity, or national origin. 

   

 (3)  The Company will not discharge or in any other manner discriminate against any employee or 

applicant for employment because such employee or applicant has inquired about, discussed, or 

disclosed the compensation of the employee or applicant or another employee or applicant. This 

provision shall not apply to instances in which an employee who has access to the compensation 

information of other employees or applicants as a part of such employee's essential job functions 

discloses the compensation of such other employees or applicants to individuals who do not otherwise 

have access to such information, unless such disclosure is in response to a formal complaint or charge, 

in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted 

by the employer, or is consistent with the Company's legal duty to furnish information. 

   

 (4)  The Company will send to each labor union or representative of workers with which he has a 

collective bargaining agreement or other contract or understanding, a notice to be provided advising 



the said labor union or workers' representatives of the Company's commitments under this section and 

shall post copies of the notice in conspicuous places available to employees and applicants for 

employment. 

   

 (5)  The Company will comply with all provisions of Executive Order 11246 of September 24, 1965, 

and of the rules, regulations, and relevant orders of the Secretary of Labor. 

   

 (6)  The Company will furnish all information and reports required by Executive Order 11246 of 

September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, 

and will permit access to his books, records, and accounts by the administering agency and the Secretary 

of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 

   

 (7)  In the event of the Company's noncompliance with the nondiscrimination clauses of this contract 

or with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or 

suspended in whole or in part and the Company may be declared ineligible for further Government 

contracts or federally assisted construction contracts in accordance with procedures authorized in 

Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and 

remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, 

regulation, or order of the Secretary of Labor, or as otherwise provided by law. 

   

 (8)  The Company will include the portion of the sentence immediately preceding paragraph (1) and 

the provisions of paragraphs (1) through (8) in every subcontract or purchase order unless exempted 

by rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive 

Order 11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor 

or vendor. The Company will take such action with respect to any subcontract or purchase order as the 

administering agency may direct as a means of enforcing such provisions, including sanctions for 

noncompliance: 

   

 Provided, however, that in the event a Company becomes involved in, or is threatened with, litigation 

with a subcontractor or vendor as a result of such direction by the administering agency, the 

Company may request the United States to enter into such litigation to protect the interests of the 

United States. 

  

3.3) Compliance with the Davis-Bacon Act 

 (1)  To the extent required under applicable Federal program legislation, all transactions regarding this 

contract shall be done in compliance with the Davis-Bacon Act (40 U.S.C. 3141- 3144, and 3146-

3148) and the requirements of 29 C.F.R. pt. 5 as may be applicable. The Company shall comply with 

40 U.S.C. 3141-3144, and 3146-3148 and the requirements of 29 C.F.R. pt. 5 as applicable. 

 (2)  The Company shall be required to pay wages to laborers and mechanics at a rate not less than the 

prevailing wages specified in a wage determination made by the Secretary of Labor. 

 (3)  The Company shall be required to pay wages not less than once a week. 

  

3.4) Compliance with the Copeland "Anti-Kickback" Act 

 (1)  Company. The Company shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the 

requirements of 29 C.F.R. pt. 3 as may be applicable, which are incorporated by reference into this 

Contract. 

 (2)  Subcontracts. The Company or subcontractor shall insert in any subcontracts the clause above and 

such other clauses as FEMA may by appropriate instructions require, and also a clause requiring the 

subcontractors to include these clauses in any lower tier subcontracts. The prime Company shall be 

responsible for the compliance by any subcontractor or lower tier subcontractor with all of these 

contract clauses. 



 (3)  Breach. A breach of the contract clauses above may be grounds for termination of the Contract, 

and for debarment as a Company and subcontractor as provided in 29 C.F.R. § 5.12. 

  

3.5) Compliance with the Contract Work Hours and Safety Standards Act 

 (1)  Overtime requirements. No Company or subcontractor contracting for any part of the Work which 

may require or involve the employment of laborers or mechanics shall require or permit any such 

laborer or mechanic in any workweek in which he or she is employed on such work to work in excess 

of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not 

less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in 

such workweek. 

 (2)  Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 

clause set forth in paragraph (b)(1) of this section the Company and any subcontractor responsible 

therefor shall be liable for the unpaid wages. In addition, such Company and subcontractor shall be 

liable to the United States (in the case of work done under contract for the District of Columbia or a 

territory, to such District or to such territory), for liquidated damages. Such liquidated damages shall 

be computed with respect to each individual laborer or mechanic, including watchmen and guards, 

employed in violation of the clause set forth in paragraph (b)(1) of this section, in the sum of $27 for 

each calendar day on which such individual was required or permitted to work in excess of the 

standard workweek of forty hours without payment of the overtime wages required by the clause set 

forth in paragraph (b)(1) of this section. 

 (3)  Withholding for unpaid wages and liquidated damages. JEA or the federal agency providing 

funds under this Contract shall upon its own action or upon written request of an authorized 

representative of the Department of Labor withhold or cause to be withheld, from any moneys payable 

on account of work performed by the Company or subcontractor under any such contract or any other 

Federal contract with the same prime Company, or any other federally-assisted contract subject to the 

Contract Work Hours and Safety Standards Act, which is held by the same prime Company, such 

sums as may be determined to be necessary to satisfy any liabilities of such Company or subcontractor 

for unpaid wages and liquidated damages as provided in the clause set forth in paragraph (b)(2) of this 

section. 

 (4)  Subcontracts. The Company or subcontractor shall insert in any subcontracts the clauses set forth 

in paragraph (b)(1) through (4) of this section and also a clause requiring the subcontractors to include 

these clauses in any lower tier subcontracts. The prime Company shall be responsible for compliance 

by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (b)(1) through 

(4) of this section. 

  

3.6) Clean Air Act 

 (1)  The Company agrees to comply with all applicable standards, orders or regulations issued 

pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 et seq. 

 (2)  The Company agrees to report each violation to the JEA and understands and agrees that the JEA 

will, in turn, report each violation as required to assure notification to the Federal Emergency 

Management Agency, and the appropriate Environmental Protection Agency Regional Office. 

 (3)  The Company agrees to include these requirements in each subcontract exceeding $150,000 

financed in whole or in part with Federal assistance provided by FEMA. 

  

3.7) Federal Water Pollution Control Act 

 (1)  The Company agrees to comply with all applicable standards, orders, or regulations issued 

pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. 

 (2)  The Company agrees to report each violation to JEA and understands and agrees that JEA will, in 

turn, report each violation as required to assure notification to the Federal Emergency Management 

Agency, and the appropriate Environmental Protection Agency Regional Office. 



 (3)  The Company agrees to include these requirements in each subcontract exceeding $150,000 

financed in whole or in part with Federal assistance provided by FEMA. 

  

3.8) Suspension and Debarment 

 (1)  This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As 

such, the Company is required to verify that none of the Company’s principals (defined at 2 C.F.R. § 

180.995) or its affiliates (defined at 2 C.F.R. § 180.905) are excluded (defined at 2 C.F.R. § 180.940) 

or disqualified (defined at 2 C.F.R. § 180.935). 

 (2)  The Company must comply with 2 C.F.R. pt. 180, subpart C and2 C.F.R. pt. 3000, subpart C, and 

must include a requirement to comply with these regulations in any lower tier covered transaction it 

enters into. 

 (3)  This certification is a material representation of fact relied upon by JEA. If it is later determined 

that the Company did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in 

addition to remedies available to JEA, the Federal Government may pursue available remedies, 

including but not limited to suspension and/or debarment. 

 (4)  The bidder or proposer agrees to comply with the requirements of2 C.F.R. pt. 180, subpart C and 

2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the period of any contract that 

may arise from this offer. The bidder or proposer further agrees to include a provision requiring such 

compliance in its lower tier covered transactions. 

  

3.9) Domestic Preferences 

 To the extent consistent with applicable law, and to the greatest extent practicable, the purchase, 

acquisition, or use by Company of goods, products, or materials produced in the United States 

(including but not limited to iron, aluminum, steel, cement, and other manufactured products) is 

preferred for materials being used in the performance of Work under this Contract.  

 (b) For purposes of this section:  

      (1) “Produced in the United States” means, for iron and steel products, that all manufacturing 

processes, from the initial melting stage through the application of coatings, occurred in the United 

States.  

      (2) “Manufactured products” means items and construction materials composed in whole or in part 

of non-ferrous metals such as aluminum; plastics and polymer-based products such as 

polyvinyl chloride pipe; aggregates such as concrete; glass, including optical fiber; and lumber. 

  

3.10) Prohibition on Certain Telecom and Video Surveillance Services or Equipment 

 No funds may be expended under this Contract to:  

 (1) Procure or obtain.  

 (2) Extend or renew a contract to procure or obtain; or  

 (3) Enter into a contract (or extend or renew a contract) to procure or obtain equipment, services, or 

systems that uses covered telecommunications equipment or services as a substantial or essential 

component of any system, or as critical technology as part of any system. For the purposes of this 

section, “covered telecommunications equipment” is defined as:  

 (i)   Telecommunications equipment produced by Huawei Technologies Company or ZTE 

Corporation (or any subsidiary or affiliate of such entities).  

 (ii)  For the purpose of public safety, security of government facilities, physical security surveillance 

of critical infrastructure, and other national security purposes, video surveillance and 

telecommunications equipment produced by Hytera Communications Corporation, Hangzhou 

Hikvision Digital Technology Company, or Dahua Technology Company (or any subsidiary or 

affiliate of such entities).  

 (iii) Telecommunications or video surveillance services provided by such entities or using such 

equipment; or  



 (iv) Telecommunications or video surveillance equipment or services produced or provided by an 

entity that the Secretary of Defense, in consultation with the Director of the National Intelligence or 

the Director of the Federal Bureau of Investigation, reasonably believes to be an entity owned or 

controlled by, or otherwise connected to, the government of a covered foreign country.  

  

3.11) License and Delivery of Works Subject to Copyright and Data Rights 

 The Company grants to JEA, a paid-up, royalty-free, nonexclusive, irrevocable, worldwide license in 

data first produced in the performance of this contract to reproduce, publish, or otherwise use, 

including prepare derivative works, distribute copies to the public, and perform publicly and display 

publicly such data. For data required by the contract but not first produced in the performance of this 

contract, the Company will identify such data and grant to JEA or acquires on its behalf a license of 

the same scope as for data first produced in the performance of this contract. Data, as used herein, 

shall include any work subject to copyright under 17 U.S.C. § 102, for example, any written reports or 

literary works, software and/or source code, music, choreography, pictures or images, graphics, 

sculptures, videos, motion pictures or other audiovisual works, sound and/or video recordings, and 

architectural works. Upon or before the completion of this contract, the Company will deliver to JEA 

data first produced in the performance of this contract and data required by the contract but not first 

produced in the performance of this contract in formats acceptable by JEA.  

  

3.12) Byrd Anti-Lobbying Amendment, 31 U.S.C. § 1352 (as amended) 

 By the execution of this agreement the Company certifies that for Contracts in the amount of one 

hundred thousand dollars ($100,000.00) or more, as required under 31 U.S.C. § 1352 that it will not 

and has not used Federal appropriated funds to pay any person or organization for influencing or 

attempting to influence an officer or employee of any agency, a Member of Congress, officer or 

employee of Congress, or an employee of a Member of Congress in connection with obtaining any 

Federal contract, grant, or any other award covered by 31 U.S.C. § 1352. The Company shall also 

disclose any lobbying with non-Federal funds that takes place in connection with obtaining any 

Federal award. Such disclosures shall be forwarded to JEA, who in turn will forward the 

certification(s) to the Federal awarding agency.  By execution of this Contract, the Company 

certifies the following: 

   

 CERTIFICATION REGARDING LOBBYING 

   

 Certification for Contracts, Grants, Loans, and Cooperative Agreements 

   

 The undersigned certifies, to the best of his or her knowledge and belief, that: 

   

 1.  No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, 

to any person for influencing or attempting to influence an officer or employee of an agency, a 

Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress 

in connection with the awarding of any Federal contract, the making of any Federal grant, the making 

of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, 

renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

   

 2.  If any funds other than Federal appropriated funds have been paid or will be paid to any person for 

influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 

an officer or employee of Congress, or an employee of a Member of Congress in connection with this 

Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit 

Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 

   



 3.  The undersigned shall require that the language of this certification be included in the award 

documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, 

loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly. 

   

 This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making or 

entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to 

file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 

than $100,000 for each such failure. 

   

 The Company, certifies or affirms the truthfulness and accuracy of each statement of its certification 

and disclosure, if any. In addition, the Company understands and agrees that the provisions of 31 U.S.C. 

Chap.38, Administrative Remedies for False Claims and Statements, apply to this certification and 

disclosure, if any. 

   

  

3.13) Procurement of Recovered Materials 

 (1)  In the performance of this contract, the Company shall make maximum use of products containing 

recovered materials that are EPA-designated items unless the product cannot be acquired— 

 (a)  Competitively within a timeframe providing for compliance with the contract performance 

schedule. 

 (b)  Meeting contract performance requirements; or 

 (c)  At a reasonable price. 

 (2)  Information about this requirement, along with the list of EPA- designated items, is available at 

EPA’s Comprehensive Procurement Guidelines web site, https://www.epa.gov/smm/comprehensive-

procurement-guideline-cpg-program. 

 (3)  The Company also agrees to comply with all other applicable requirements of Section 6002 of the 

Solid Waste Disposal Act. 

  

3.14) Access to Records 

 The following access to records requirements apply to this contract: 

 (1)  The Company agrees to provide JEA the FEMA Administrator, the Comptroller General of the 

United States, or any of their authorized representatives access to any books, documents, papers, and 

records of the Company which are directly pertinent to this contract for the purposes of making audits, 

examinations, excerpts, and transcriptions. 

 (2)  The Company agrees to permit any of the foregoing parties to reproduce by any means 

whatsoever or to copy excerpts and transcriptions as reasonably needed. 

 (3)  For FEMA-funded contracts, the Company agrees to provide the FEMA Administrator or his 

authorized representatives access to construction or other work sites pertaining to the work being 

completed under the contract. 

 (4) For FEMA-funded contracts, in compliance with the Disaster Recovery Act of 2018, JEA and the 

Company acknowledge and agree that no language in this contract is intended to prohibit audits or 

internal reviews by the FEMA Administrator or the Comptroller General of the United States. 

  

3.15) DHS SEAL, LOGO, AND FLAGS 

 The Company shall not use the Department of Homeland Security (DHS) seal(s), logos, crests, or 

reproductions of flags or likenesses of DHS agency officials without specific FEMA pre-approval. 

  

3.16) No Obligation by Federal Government 

https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program


 The Federal Government is not a party to this contract and is not subject to any obligations or 

liabilities to the non-Federal entity, Company, or any other party pertaining to any matter resulting 

from the contract. 

  

3.17) Program Fraud and False or Fraudulent Statements or Related Acts 

 The Company acknowledges that 31 U.S.C. Chap. 38 (Administrative Remedies for False Claims and 

Statements) applies to the Company’s actions pertaining to this contract. 

  

3.18) Compliance with Federal Law, Regulations, and Executive Orders 

 This is an acknowledgement that FEMA financial assistance or federal grant money will be used to 

fund the contract only.  The Company will comply will all applicable federal law, regulations, 

executive orders, and FEMA policies, procedures, and directives. 

  

4) Technical Specifications (Appendix A) 
4.1) Technical Specifications 

 1412051446 Appendix - Technical Specification 

 1412051446 Appendix - Drawings 

  

4.2) Forms (Appendix B) 

 1412051446 Appendix B - Bid Form 

 1412051446 Appendix B - Bid Workbook 

 

4.3) Supplemental Information 

1412051446 Appendix C – CPM Scheduling Requirements 

 


