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Plans project

Project Plans are 90% complete

Requests a meeting with JEA  
Manager of Electric 
Development Design 

Reviews Project Plans

Attends meeting with JEA 
Manager of Electric 

Development Design (brings 
Plans to meeting)

Finishes design and completes 
Project Plans (100%)

Requests another meeting with 
JEA Manager of Electric 
Development Design              

Attends meeting and submits 
Project 

Completes Electric Design 
Plans

Sends Electric Design Plans 
to Developer

Are Revisions 
needed?

NO
Schedules Pre‐Construction 
Meeting with JEA Engineer

YES

Attends Pre‐Construction 
Meeting with JEA Engineer

Installs Conduit System

Submits Conduit System As‐
Builts to JEA Engineer

Accepts As‐Builts, releases 
Cable, Transformer and 
Street Light Project to JEA 

Construction Forces

Completes Electric Install

Is the submittal 
package complete?

YES

NO

Submits Electric System As‐
Builts to JEA Engineer

Initiates street light or area light 
billing, books assets with project 
accounting and archives Project 

documents

 Manager Electric Development Design
 Gerald Donskey – 904‐6656081
donsgw@jea.com

 Verifies billing for Lighting
 Verifies assets booked with 

Project Accounting
 Runs Oracle Report for 

Project Final reconciliation

Place OPN in Pre‐close


