
JEA 
BOARD AGENDA 

DATE: May 16, 2017 

TIME: 12:00 PM 

PLACE: JEA 
21 West Church Street 
19th Floor 

I. WELCOME

A. Call to Order
B. Time of Reflection
C. Pledge to Flag
D. Adoption of the Agenda
E. Safety Briefing
F. Sunshine Law/Public Records Statement – Jody Brooks, Chief Legal Officer
G. Nominating Committee Report – Tom Petway, Committee Chair

1. Approval of Nominating Committee Minutes April 20, 2017 – action
2. Slate of Officers – action

II. PRESENTATIONS AND COMMENTS

A. Comments from the Public
B. Council Liaison’s Comments – Greg Anderson
C. Office of the Mayor Liaison’s Comments – Dr. Johnny Gaffney
D. Nassau County’s Ex-Officio Representative’s Comments – Mike Mullin
E. Arbor Day Foundation Tree Line USA Award – Kim Wheeler, Manager T&D

Preventative Maintenance and Joe Anderson, Arborist – 5 minutes – information
F. 2017 J. D. Power Electric Utility Residential Customer Satisfaction Results for

Wave 3 – Richard Vento, Interim Chief Customer Officer – 5 minutes –
information
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III. FOR BOARD CONSIDERATION

A. Consent Agenda – The Consent Agenda consists of agenda items that require
Board approval but are routine in nature, or have been discussed during previous
public meetings of the Board.  The Consent Agenda items require no explanation,
discussion or presentation, and are approved by one motion and vote.
1. Approval of Board Meeting Minutes April 18, 2017 – action
2. Approval of Amended Board Meeting Minutes March 21, 2017 – action
3. Appointment of Teala Johnson to Civil Service Board – Angie Hiers, Chief

Human Resources Officer – action
4. Monthly JEA Financial Review & Statements – information
5. Monthly JEA Operations Report – information
6. Monthly FY17 Communications & Engagement Calendar and Plan Update –

information
B. Strategic Discussions/Action

1. St. Johns River Power Park (SJRPP) Shutdown and Termination Agreement –
Melissa Dykes, Chief Financial Officer and Mike Brost, Vice President/General
Manager Electric Systems – 10 minutes – presentation/information

2. Valuation Opinion on St. Johns River Power Park (SJRPP) Shutdown and
Termination Agreement – Melissa Dykes, Chief Financial Officer – 10 minutes
– presentation/information

3. Monthly Operational and Financial Review – Paul McElroy, Managing
Director/Chief Executive Officer – 10 minutes – presentation/information

C. Open Discussion
D. Other New Business
E. Old Business – none

IV. REPORTS

A. Finance and Audit Committee Report – Kelly Flanagan, Committee Chair
1. Approval of Minutes – March 13, 2017 – information
2. FY2018 Budget Presentation – information
3. Quarterly Audit Services Update – information
4. Identity Theft Protection Program Fair and Accurate Credit Transactions Act

(FACTA) Annual Risk Assessment – information
5. Ethics Officer Quarterly Report – information
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6. Treasury –
a. Electric System and Water and Sewer System Reserve Fund Quarterly

Report – information
b. JEA Investment Policy – Revision to Investment Limitations – action

7. JEA Energy Market Risk Management Policy Report – information
8. Announcements

a. Next Meeting, August 7, 2017, 8:00-10:00 AM
9. Committee Discussion Sessions

a. Ernst & Young – information
b. Director, Audit Services – information
c. Council Auditor’s Office – information

B. Government and Legal Affairs Committee Report – Alan Howard, Committee
Chair
1. Approval of Minutes – December 13, 2016 – information
2. Adoption of Recommended Government & Legal Affairs Committee Charter

Changes – action
3. 2016 Real Estate Purchases and Sales Summary – information
4. Government Relations Local, State and Federal Update – information
5. Litigation Update – information
6. Other New Business
7. Announcements –

a. Schedule Next Meeting as Appropriate
C. Managing Director/CEO’s Report
D. Chair’s Report

V. CLOSING CONSIDERATIONS

A. Announcements – Next Board Meeting – June 20, 2017
B. Adjournment
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Board Calendar 
 

Board Meetings:  12:00 PM – Third Tuesday of Every Month 

Committees 

Finance & Audit Committee: August 7, 2017 – 8:00 AM 
 December 5, 2017 – 12:00 PM 
 
Compensation Committee: TBD 
 
Government Affairs Committee: TBD 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
A. If you have a disability that requires reasonable accommodations to participate in the above meeting, please call  
 665-7550 by 8:30 AM the day before the meeting and we will provide reasonable assistance for you. 

 
B. If a person decides to appeal any decision made by the JEA Board with respect to any matter considered at this meeting, that 

person will need a record of the proceedings, and, for such purpose needs to ensure that verbatim record of the proceedings is 
made, which record includes the evidence and testimony upon which the appeal is to be based. 



INTER-OFFICE CORRESPONDENCE 
May 1, 2017 

SUBJECT: BOARD MEETING AGENDA 

FROM: Melissa Charleroy and Cheryl Mock, JEA Executive Assistants 

TO: All Members, JEA Board of Directors 

Scheduled times and locations for JEA meetings to be held Tuesday, May 16, 2017, are as 
follows: 

12:00 PM Board Meeting 19th Floor, JEA Tower 

We are looking forward to seeing you on the 16th.  Please call Melissa Charleroy at 665-7313 or 
Cheryl Mock at 665-4202 if you require additional information. 

/mmc 

cc: 
P. McElroy M. Hightower S. Tuten W. Stanford J. Gabriel, OGC
J. Brooks T. Hobson M. Charleroy M. Evans
M. Brost B. Roche C. Mock J. Gutos
P. Cosgrave R. Vento B. Taylor L. Bartley
M. Dykes J. Upton M. Ruiz-Adams S Datz
A. Hiers G. Boyce D. Swain J. Bryant

e-copy:
Brandon Edwards 
Security Desk 
Security Office          
Brandi Sneed 
Russell Park 
Ted Delay 
Timothy Chrisp 



I. F.

Sunshine Law/Public Records Statement



Florida's Government in the Sunshine Law 
Office of General Counsel 

This meeting is being held in compliance with Florida's Government in the Sunshine Law, 
§286.011, Florida Statutes, and shall be open to the public at all times.  Official acts of the JEA
Board may be conducted at this meeting that will be considered binding on the JEA.  Reasonable
notice has been provided and minutes of this meeting shall be taken and promptly recorded.

I. F.
5/16/2017

Return 
to Agenda



I. G. 1.

Approval of Nominating Committee Minutes April 20, 2017 



JEA NOMINATING COMMITTEE MINUTES 
April 20, 2017 

The Nominating Committee of JEA met on Thursday, April 20, 2017, in the 8th Floor Conference Room, 
JEA Plaza Tower, 21 W. Church Street, Jacksonville, Florida.   

Agenda Item I – Opening Considerations 

A. Call to Order – Committee Chair Petway called the meeting to order at 12:24 PM with Members
Alan Howard and Delores Kesler in attendance.  Also present were Paul McElroy, Mike
Hightower, Jody Brooks, Jordan Pope, Gerri Boyce and Raymond Olan Diaz.

B. Adoption of Agenda – The Agenda was adopted on motion by Ms. Kesler and second by
Mr. Howard.

Agenda Item II – New Business 

A. JEA Board of Directors – Slate of Officers – Jody Brooks, Chief Legal Officer, advised the
Committee of the terms officers may hold as defined by the JEA By-Laws.  Ms. Brooks further
advised that new officers would be voted in during the May 16, 2017 JEA Board of Directors
meeting.

Committee Members held discussions regarding the slate of officers.

Upon motion by Committee Chair Petway and second by Ms. Kesler, the Committee voted to
recommend Alan Howard as the new Board Chair.  Mr. Howard abstained.

Upon motion by Mr. Howard and second by Committee Chair Petway, the Committee voted to
recommend Delores Kesler as the new Board Vice Chair.  Ms. Kesler abstained.

Upon motion by Ms. Kesler and second by Mr. Howard, the Committee unanimously voted to
recommend Frederick Newbill as the new Board Secretary.

The meeting was suspended at 12:40 PM for Mr. McElroy to contact Mr. Newbill to determine
his availability to serve as Board Secretary.  The meeting was called back to order at 12:42 PM at
which time Mr. McElroy advised the Committee that he was unable to speak with Mr. Newbill.

B. Other New Business – Committee Members held discussions regarding the current vacancy on
the JEA Board and the Board Committees.  Mr. McElroy will contact Mr. Newbill to inform him
of the nomination and to discuss his availability, as well as the remaining Board Members to
advise them of the nominations today.

C. Announcements –

1. There are no additional meetings needed at this time.

D. Adjournment – With no further business claiming the attention of this Committee, the meeting
was adjourned at 12:51 PM.

APPROVED BY: 

_________________________________ 
Tom Petway, Board Chair Pro Tem 
Date:  ________________ 

Submitted by: 

__________________________________ 
Melissa Charleroy 
Executive Assistant 

I. G. 1.
5/16/2017

Return to 
Agenda



II. E.

Arbor Day Foundation Tree Line USA 
Award
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II.E.
5/16/2017

Return to 
Agenda



2



“I want to express my gratitude and appreciation for
Robert on John Felker’s crew. I was concerned about the
upcoming tree trimming that was going to be done at
first, but when he spoke with me, I was very impressed!
I appreciated the time that was taken in speaking with
me about my concerns and explaining everything that I
asked. I have spoken with Robert a couple of times and
both times were two thumbs up!!!!”

– Mr. Jorgensen, Ortega
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“Thank you so much and we also thank you
guys for restoring power so quickly!!!! You guys
ROCK!!! Thanks for opening a ticket as well,
that is very reasonable that this is second to
getting the power restored to all. We know
that all are busy to get our city back up!!!

--- Celeste & Roger Luce
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Wilson Center



“Thank you, Scott, for coming out to check on the
dead pine trees. It was a pleasure to see you and
to know that you are always THERE to help me.
The crew came this afternoon an they are in the
process of finishing up … the two trees are DOWN.
Thank you so much!!!.”

---Nelda Young
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Tree Planting Tools



9



10



“Wow, Thanks to JEA, Southern Tree and you personally for all
that you do for Greenscape. We couldn’t do half the things
we do without your help.”

--- M. Robinson, President, Board of Directors, Greenscape
Jacksonville

11
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“..I want to let you know that the crews down my road are doing a
great job. I was nervous when I saw the tree trimmers coming, but
the crew leader, Mr. Phipps, was wonderful to talk to. I appreciated
how he listened to my concerns. Thank you to the crew for the
beautiful job they did. They were able to work with my concerns
and get their job completed as well!!”

– Ms. Thompson, Reggie Road , Mandarin
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Raymond Davis Park



“Dear Joe, .. Please accept my warm thanks for your
wonderful presentation to our church on trees!!
Everyone was just delighted. It was beautifully crafted
and beautifully executed – so please tell your daughter
I said so!!..... Thank you again for your special
presentation of story and harmonica song, and
celebration of trees. We are all better for it! ”

--- Jennifer Wolfe
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Riverside Presbyterian



“This is the first time I have been back to my email since I contacted 
you. I sent my concerns last Sunday and the man was here the very next 
day. I was surprised as I thought it would be weeks or months. So I 
wanted to convey my thanks to you for your kindness and 
consideration. 

And I do assume that you treat all JEA customers the same way. JEA 
catches a lot of criticism sometimes but from what I have observed over 
more than forty years, there should be a lot more praise for doing such 
hazardous work 24/7 for 365 days a year in all kinds of weather.

And I believe that there are many more appreciative people than 
gripers but, unfortunately, you never hear them. Thanks again and I 
hope the week goes your way.”

Sincerely,
Louise Tyson
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”… the crew (working  in our neighborhood)  is doing a 
great job. The crew took the time to talk with me and 
explain their goals and the methods to the job they were 
doing. They (the crew) are very knowledgeable about what 
they were doing and why. I really appreciated the time they 
took with me in explaining things and the time they were 
taking to do the job right. I’m glad JEA is using folks like 
these guys to do the work they do. I want  you (JEA) to 
know that Bobby Brooks and his crew-D. Blackman, M. 
Carson, and T. Killmeyer are doing a great job and tell them 
thank you!” 

--- Mr. VonKurzbach of Chapeau Road
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Twin Lakes Academy

Earth Week Celebration



“ Steve Ferrell, our President of the Board of Directors, and I wanted to
thank you for all your efforts in helping us to beautify Oak Park Villa.
You have gone beyond the call of duty in obtaining for us trees that will
be around for generations of “villians” to come. Your work is not only
helping turnaround the City, but also beautify Oak Park Villa. Again,
many thanks!!”

----- Alan B. Vlcek – Board Member

21



Tree Line USA-
Core Standards

• Quality Tree Care
• Worker Training
• Tree Planting and Public Education
• Tree-Based Energy Conservation Program
• Arbor Day Celebration

22



II. F.

2017 J. D. Power Electric Utility Residential Customer Satisfaction Results 
for Wave 3 



J.D. Power 2017 Electric Residential
Customer Satisfaction Study

Board of Directors Meeting
May 16, 2017

II.F.
5/16/2017

Return 
to Agenda



Customer Satisfaction Index Scores

* Note: 2017 Wave 3 Residential  and  2017 Final Business (now named CY2016)
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Overall Residential Electric Customer Satisfaction

Power Quality 
& Reliability
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Citizenship
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5%
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Residential Drivers of 
Customer Satisfaction

JEA Overall Customer Satisfaction score up
• 54 points above 2016 Final
• Continue to set new performance peaks
• JEA’s third highest ranking, #20 nationally
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Top Quartile (1st) Mean Rank 2nd Quartile Mean Rank 3rd Quartile Mean Rank Bottom Quartile (4th) Mean Rank
NOVEC 811 1 Louisville Gas & Electric 739 36 Ameren Illinois 720 69 Delmarva Power 706 101

Walton EMC 793 2 Otter Tail Power Company 739 36 Madison Gas & Electric 720 69 Alliant Energy 706 101

SECO Energy 792 3 Great Lakes Energy 739 36 Duke Energy-Carolinas 719 71 Duke Energy-Florida 706 101
Southern Maryland Electric 
Cooperative 790 4 Rappahannock Electric 

Cooperative 739 36 BGE 718 72 Huntsville Utilities 706 101

Sawnee EMC 781 5 Santee Cooper 738 40 We Energies 718 72 Ameren Missouri 705 105

SRP 776 6 Tacoma Power 738 40 Puget Sound Energy 718 72 Indiana Michigan Power 705 105

Clark Public Utilities 775 7 PPL Electric Utilities 737 42 Southwestern Electric Power 717 75 Avista 703 107

CoServ 774 8 Pacific Power 737 42 Cleco Power 716 76 Withlacoochee River Electric 
Cooperative 702 108

Jackson EMC 771 9 Colorado Springs Utilities 737 42 San Diego Gas & Electric 716 76 Intermountain Rural Electric 
Assoc. 701 109

Florida Power & Light 770 10 Lincoln Electric System 733 45 Indianapolis Power & Light 715 78 South Carolina Electric & Gas 700 110

EPB 767 11 Pacific Gas and Electric 733 45 NV Energy 715 78 Austin Energy 699 111

Georgia Power 766 12 Southern California Edison 733 45 NYSEG 714 80 NES 699 111

Seattle City Light 764 13 GreyStone Power 733 45 Westar Energy 713 81 Lakeland Electric 697 113

Kentucky Utilities 761 14 ComEd 729 49 Tampa Electric 713 81 Met-Ed 696 114

Gulf Power 761 14 DTE Energy 728 50 Snohomish County PUD 713 81 Knoxville Utilities Board 696 114

Portland General Electric 760 16 CPS Energy 727 51 Minnesota Power 712 84 National Grid 695 116

Con Edison 759 17 Public Service Co. of Oklahoma 727 51 APS 712 84 Central Hudson Gas & Electric 695 116

EnergyUnited 759 17 Rocky Mountain Power 727 51 Duquesne Light 711 86 NorthWestern Energy 694 118

Dominion Virginia Power 758 19 Xcel Energy-Midwest 725 54 KCP&L 711 86 Penelec 693 119

Entergy Mississippi 757 20 Wisconsin Public Service 725 54 Tucson Electric Power 711 86 Montana-Dakota Utilities 692 120

JEA 757 20 PSE&G 724 56 Pepco 710 89 Lee County Electric Cooperative 692 120

SMUD 754 22 Ohio Edison 724 56 Green Mountain Power 710 89 Empire District Electric 691 122

Entergy Louisiana 750 23 L. A. Dept. of Water & Power 724 56 Penn Power 710 89 Jersey Central Power & Light 688 123

OUC 750 23 South Central Power 724 56 NIPSCO 710 89 Appalachian Power 687 124

Cobb EMC 749 25 Central Maine Power 723 60 Toledo Edison 710 89 Atlantic City Electric 686 125

Alabama Power 748 26 Duke Energy-Progress 723 60 Entergy New Orleans 710 89 El Paso Electric 685 126

Clay Electric Cooperative 748 26 Duke Energy-Midwest 722 62 Imperial Irrigation District 710 89 Eversource Energy 684 127

Pedernales Electric 748 26 Omaha Public Power District 722 62 AEP Ohio 709 96 Orange & Rockland 684 127

Entergy Texas 747 29 Xcel Energy-South 722 62 The Illuminating Company 709 96 Black Hills Energy 684 127

Idaho Power 747 29 Xcel Energy-West 722 62 Potomac Edison 708 98 West Penn Power 681 130

MidAmerican Energy 745 31 PECO 721 66 Dayton Power & Light 707 99 Emera Maine 680 131

OG&E 745 31 Rochester Gas & Electric 721 66 Mississippi Power 707 99 PNM 678 132

Connexus Energy 744 33 Consumers Energy 721 66 Vectren 677 133

Entergy Arkansas 740 34 PSEG Long Island 674 134

Middle Tennessee EMC 740 34 United Illuminating 670 135

MLGW 670 135

Kentucky Power 646 137

Mon Power 645 138

2017 YTD W3 Residential: JD Power Customer Satisfaction Index



JEA JD Power 2017 YTD W3 Overall Results

Note: Quartiles and Rank are based on National
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Top Movers YTD
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III. A. 1.

Approval of Board Meeting Minutes April 18, 2017 



JEA 
BOARD MINUTES 

April 18, 2017 

The JEA Board met in regular session on Tuesday, April 18, 2017, on the 19th Floor, 21 
W. Church Street, Jacksonville, Florida.  Present were Tom Petway, Alan Howard,
Delores Kesler, Husein Cumber, Kelly Flanagan, and Frederick Newbill.

At 12:03 PM, Immediate Past Chair Tom Petway informed the Board that Chair Ed 
Burr submitted his resignation effective April 18, 2017.  Mr. Petway distributed and 
read a statement released by JEA on April 18, 2017 regarding Mr. Burr’s resignation.  A 
copy of the statement is located in the Board file.  Mr. Petway extended his gratitude for 
Mr. Burr’s service as a Board Member and as Board Chair. 

Agenda Item I – Welcome 

A. The meeting was called to order at 12:07 PM by Vice Chair Howard.
Vice Chair Howard noted former Chair Tom Petway announced the resignation of
Board Chair Burr.  Vice Chair Howard called on Secretary Kesler for a motion to select
a Board Chair Pro Tem.
Upon motion by Secretary Kesler and second by Mr. Newbill, the Board unanimously
voted Tom Petway as Board Chair Pro Tem until a new slate of officers can be
nominated and voted upon.  Vice Chair Howard turned the meeting over to Chair Pro
Tem Petway, at which time, Chair Pro Tem Petway called the meeting to order at 12:09
PM.

B. A Moment of Reflection was observed by all.

C. The Pledge of Allegiance was led by Chair Pro Tem Petway.

D. Adoption of Agenda – The agenda was approved on motion by Mr. Cumber and
second by Secretary Kesler.

Chair Pro Tem Petway provided a revision to the March 21, 2017 Board Meeting
minutes during II. C. Open Discussion; however, the minutes reflect the original order
of the agenda.  A redlined version of the March 21, 2017 minutes are attached to the
original Board Meeting minutes.

E. The Safety Briefing was given by Paul McElroy, Managing Director/Chief Executive
Officer.

F. Sunshine Law/Public Records Statement – Jody Brooks, Chief Legal Officer, stated
this Board Meeting is being held in compliance with Florida’s Government in the
Sunshine Law, §286.011.  The complete statement can be found in section I. F. of the
Board package.

Agenda Item II – Presentations and Comments 

A. Comments from the Public –

1. Kathryn A. Schlofman, address is on file, addressed the Board regarding a claim
with the City of Jacksonville.

2. Michael J. Rotes, address is on file, addressed the Board regarding the closure of the
St. Johns River Power Park.

III. A. 1.
5/16/2017

Return
 to Agenda
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B. Council Liaison’s Comments – Council Member Greg Anderson expressed
appreciation to Chair Pro Tem Petway and all Board Members for their service to the
Jacksonville community.  Council Member Anderson stated City of Jacksonville
ordinance 2016-764 regarding the frequency of the JEA Board of Directors meetings
passed at the April 11, 2017 City Council Meeting.  Council Member Anderson
informed the Board that Mike Brost, Vice President/General Manager, Electric Systems,
briefed the Transportation, Energy & Utility Committee on April 17, 2017 on the
closure of the St. Johns River Power Park.  Additionally, with the resignation of Chair
Burr, legislation 2017-0171 will need to be withdrawn.  Lastly, Council Member
Anderson stated the City Council is working through a series of meetings related to
Mayor Curry’s pension proposal.  The next City Council Meeting will be held on April
19, 2017.

C. Office of the Mayor Liaison’s Comments – Dr. Gaffney welcomed Mr. Petway back
as Chair Pro Tem.  On behalf of the Mayor, Dr. Gaffney extended gratitude for Mr. Burr
and all of the Board Members for their service to the community.

D. Nassau County’s Ex-Officio Representative’s Comments – Mr. Mullin was not in
attendance.

Agenda Item III – For Board Consideration 

A. Consent Agenda – used for items that require no explanation, discussion or presentation
and are approved by one motion and vote. On motion by Secretary Kesler and second by
Vice Chair Howard, item 1 on the Consent Agenda was unanimously approved and items
2 through 6 were received for information.

1. Approval of Board Meeting Minutes March 21, 2017 – approved as amended

2. Real Estate Acquisition Status Report – information

3. Monthly JEA Financial Statements – received for information

4. Monthly Operational and Financial Presentation – received for information

5. Monthly JEA Operations Report – received for information

6. Monthly FY17 Communications & Engagement Calendar and Plan Update –
received for information

B. Strategic Discussions/Action
1. JEA FY2016 Annual Disclosure Reports – Jody Brooks, Chief Legal Officer,

presented JEA staff is requesting authorization and approval of the filing and use of
the Annual Disclosure Reports (ADR) for each of the (i) Electric Utility System and
(ii) Water and Sewer System and District Energy System for the fiscal year ended
September 30, 2016.  Drafts of the ADR were delivered to Board Members for
review on March 21, 2017.  The redlined versions included in the Board Meeting
package include revisions related to Collective Bargaining Agreements, St. Johns
River Power Park, and Plant Vogtle.  Vice Chair Howard requested an update to his
law firm’s name to Milam Howard Nicandri Gillam & Renner P.A.  On motion by
Mr. Newbill and second by Secretary Kesler, the Board unanimously approved and
authorized the filing and use of the Annual Disclosure Reports.

2. Annual Report on JEA’s Jacksonville Small & Emerging Business (JSEB) Program
– John McCarthy, Director, Supply Chain Management, provided information on the
Jacksonville Small & Emerging Business Program (JSEB) including, FY16
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highlights, JEA’s partnership with other agencies and events that have been held to 
assist vendors in learning about the program.  Mr. McCarthy provided the Board 
with a video highlighting how the JSEB program assists the local business 
community.  This presentation was received for information. 

3. Sole Source and Emergency Procurement/Procurement Appeals Board Report –
John McCarthy, Director Supply Chain Management, presented the quarterly report
ending March 31, 2017.  The report included aggregated data for all formal/informal
sole source and emergency awards with detailed information for each formal award
over the past year. Mr. McCarthy reported a combined Sole Source/Emergency
Procurement award percentage of .6% for the second quarter of FY2017.  Mr.
McCarthy noted there were no Procurement Appeals Board actions taken during the
most recent quarter.  This presentation was received for information

4. Quarterly Financial Report – Melissa Dykes, Chief Financial Officer, provided a
presentation highlighting key financial metrics and results of JEA’s Electric and
Water and Sewer systems for the second quarter of fiscal year 2017.  This
presentation was received for information.

5. JEA Sewer System:  Framework to Resiliency Update – Brian Roche, Vice
President/General Manager, Water/Wastewater Services, provided an update to the
November 15, 2016 Board presentation on the multi-step plan JEA is formalizing to
prepare in the event of a major storm.  Mr. Roche reviewed significant mitigation
activities that are being placed in service prior to the potential impact hurricanes may
have on Northeast Florida during 2017.   Mr. Roche stated there are four main areas
of improvement including:  fortifying power supply systems to pump stations,
improving functional response procedures, fortifying communication systems, and
identifying other actions to be implemented.  This item was received for information.

6. Electric System – Ten Year Site Plan – Steve McInall, Director, Electric Production
Resource Planning, presented the Electric System Ten Year Site Plan as required by
the Florida Public Service Commission (PSC).  The Ten Year Site Plan addresses
existing and committed facilities, forecasts and planning assumptions, and future
resource needs.  Mr. McInall stated this year’s resource plan includes the St. Johns
River Power Park (SJRPP) sales suspension and decommissioning beginning
January 1, 2018 and the nuclear power purchase agreement with the Municipal
Electric Authority of Georgia (MEAG) for JEA’s portion of the new Plant Vogtle
Units 3 and 4 currently under discussion.  Mr. McInall stated the Plan does not
include the Clean Power Plan.  This presentation was received for information.

C. Open Discussion –
1. Jody Brooks, Chief Legal Officer, provided the process to select a new slate of

officers.

D. Other New Business – none

E. Old Business – none

Agenda Item IV – Reports 

A. Managing Director/CEO’s Report
1. Mr. McElroy reiterated Council Member Anderson’s note that the legislation for the

frequency of JEA Board Meetings recently passed. Mr. McElroy expressed
appreciation to the Public Affairs team including Mike Hightower, Chief Public
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Affairs Officer; Nancy Kilgo, Director, Government Affairs; and Jordan Pope, 
Manager, Government Relations. 

2. Mr. McElroy advised he has met individually with most Council Members regarding
JEA’s Collective Bargaining Agreements and pension.  He stated the meetings have
been positive and constructive.  City Council conducted a workshop on pension on
April 12, 2017.

3. JEA and FPL are currently negotiating definitive agreements for the St. Johns River
Power Park (SJRPP) transaction.  Negotiations are expected to conclude in May or
June 2017 and are in-line with the term sheets.

4. JEA has received numerous inquiries regarding the SJRPP land. Mr. McElroy stated
that JEA currently does not have full ownership of the land and anticipates the
process to obtain full ownership could take a couple of years.  Mr. McElroy provided
a high level review of the timeline, with the final step of JEA receiving full control
of the site.

5. Mr. McElroy provided a review of the Plant Vogtle status, which continues to be a
challenge for JEA and all its owners.

6. Frontier Group recently published “Shining Cities 2017:  How Smart Local Policies
are Expanding Solar Power in America”.  Jacksonville was listed number 16 due to
the amount of solar within the Jacksonville city limits.  Board Members will be
provided an electronic copy at the conclusion of the meeting.

7. Mr. McElroy attended a roundtable discussion today at the Jacksonville Health
Department with Governor Rick Scott on the Zika Virus.  Mr. McElroy stated JEA
will continue to provide support through communication and outreach in the
community.

8. At the request of Mr. Howard, Mr. McElroy provided information related to Plant
Vogtle including: intellectual property, generating capacity, and the impact of JEA’s
credit rating.

B. Chair’s Report – Chair Pro Tem Petway reminded Board Members of the City Council
vote on the Mayor’s pension proposal on Monday, April 24, 2017.  Chair Pro Tem
appointed the Nominating Committee including himself, Delores Kesler, and Alan
Howard.  Staff will schedule the next committee meeting prior to the next Board
Meeting to propose a new slate of Officers at the May 16, 2017 JEA Board Meeting.

Agenda Item V – Closing Considerations 

A. Announcements – Next Board Meeting – May 16, 2017

B. Adjournment

With no further business claiming the attention of the Board, Chair Pro Tem Petway 
adjourned the meeting at 1:33 PM. 
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APPROVED BY: 
_____________________________________ 
SECRETARY 

DATE:  ______________________________ 

Board Meeting recorded by: 

______________________________ 
Melissa M. Charleroy 
Executive Assistant  



III. A. 2.

Approval of Amended Board Meeting Minutes March 21, 2017



JEA 
BOARD MINUTES 

March 21, 2017 

The JEA Board met in regular session on Tuesday, March 21, 2017, on the 19th Floor, 21 
W. Church Street, Jacksonville, Florida.  Present were Tom Petway, Ed Burr, Delores
Kesler, Frederick Newbill and Alan Howard.  Kelly Flanagan and Husein Cumber were
absent and excused.

Agenda Item I – Welcome 

A. The meeting was called to order at 12:00 PM by Chair Petway.

B. A Moment of Reflection was observed by all.

C. The Pledge of Allegiance was led by Chair Petway.

D. Adoption of Agenda – The amended agenda was approved on motion by Vice Chair
Burr and second by Secretary Kesler.

E. The Safety Briefing was given by Paul McElroy, Managing Director/Chief Executive
Officer.

F. Sunshine Law/Public Records Statement – Jody Brooks, Chief Legal Officer, stated
this Board Meeting is being held in compliance with Florida’s Government in the
Sunshine Law, §286.011.  The complete statement can be found in section I. F. of the
Board package.

Agenda Item II – Presentations and Comments 

A. Comments from the Public – none

B. Council Liaison’s Comments – Council Member Greg Anderson advised of two JEA
items in current legislation: Ordinance 2017-171, which is the reappointment of Ed Burr
to the JEA Board of Directors and Ordinance 2016-764, which corresponds to JEA
Resolution 2017-29 on which the Board is voting to amend the JEA charter regarding
frequency of Board meetings.

C. Office of the Mayor Liaison’s Comments – Dr. Gaffney advised that the mayor
appreciates the work and support of JEA during this year’s negotiations.

D. Nassau County’s Ex-Officio Representative’s Comments – Mr. Mullin was not in
attendance.

E. Resolution 2017-30 To Highlight and Support April as Florida’s Water
Conservation Month – Paul Steinbrecher, Director, Permitting & Regulatory
Conformance, advised the Board of JEA’s water conservation activities and requested
the Board approve a resolution showing JEA’s support of April as Florida’s Water
Conservation Month.   On motion by Secretary Kesler and second by Mr. Howard,
Resolution 2017-30 was unanimously approved.

Agenda Item III – For Board Consideration 

A. Consent Agenda – used for items that require no explanation, discussion or presentation
and are approved by one motion and vote. On motion by Vice Chair Burr and second by 
Secretary Kesler, item 1 on the Consent Agenda was unanimously approved and items 2
through 4 were received for information.

1. Approval of Board Meeting Minutes February 21, 2017 – approved

Revised April 18, 2017 
per Tom Petway, Chair 
Pro Tem 

III. A. 2.
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2. Monthly JEA Financial Review & Statements – received for information

3. Monthly JEA Operations Report – received for information

4. Monthly FY17 Communications & Engagement Calendar and Plan Update –
received for information

B. Strategic Discussions/Action
1. Resolution 2017-29 To Request That The City of Jacksonville Amend JEA Charter

Regarding Board Meeting Requirements – Jody Brooks, Chief Legal Officer,
presented a copy of the resolution to modify the language of JEA’s prior resolution
to amend the JEA Charter regarding Board meeting frequency to generally once a
month rather than monthly.  On motion by Vice Chair Burr and second by Mr.
Newbill, Resolution 2017-29 was unanimously approved.

2. JEA Supervisors Association, Inc. (JSA) Collective Bargaining Agreement – Paul
McElroy, Managing Director/CEO, presented to the Board the ratified agreement
between JEA and JSA and requested that the Board approve the agreement and its
presentation to City Council.  On motion by Secretary Kesler and second by Vice
Chair Burr, the Board unanimously approved the ratified agreement between JEA
and JSA.

3. American Federation of State, County and Municipal Employees (AFSCME)
Council 79 Collective Bargaining Agreement – Paul McElroy, Managing
Director/CEO, presented to the Board the ratified agreement between JEA and
AFSCME and requested that the Board approve the agreement and its presentation to
City Council.  On motion by Vice Chair Burr and second by Secretary Kesler, the
Board unanimously approved the ratified agreement between JEA and AFSCME.

4. JEA Disclosure Policies and Procedures – Review – Refresher – Jody Brooks, Chief
Legal Officer, provided the Nixon Peabody refresher disclosure training to the
Board, to support continued compliance with JEA’s disclosure policies and
procedures.  This item was received for information.

5. JEA FY2016 Annual Disclosure Reports – Jody Brooks, Chief Legal Officer,
advised the Board of the draft annual disclosure reports that are available for their
review. Prior to requesting approval at the April 18, 2017 Board meeting, staff has
scheduled time for discussions with Board Members, if necessary. Ms. Brooks
advised bond counsel is available for questions, and copies of the reports would be
placed in their offices. This item was received for information.

6. Electric Generation Planning – Mike Brost, Vice President/General Manager,
Electric Systems, presented information to the Board regarding the agreement with
Florida Power & Light (FPL) to decommission the St. Johns River Power Park
(SJRPP).  FPL will pay JEA to terminate the Power Purchase Agreement (PPA)
early and will be responsible for its pro-rata share of environmental remediation,
pension and employee severance benefits.  Mr. Brost acknowledged Melissa Dykes’
for her leadership on this project, her team for their work, Mary Guyton-Baker from
Electric Systems, Mike Hightower and his team in Public Affairs and Angie Hiers
and her team in Human Resources.  Mr. Brost provided a history of SJRPP and its
50% decline in production since 2007.  Mr. Brost commended the past and current
SJRPP employees for their work and dedication.  Mr. Brost provided the benefits of
this transaction, the potential for economic development of the 1,500 acre site, the
employee impact of the transaction and the risks and considerations of the entirety of
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this project.  Mr. Brost further advised the Board of the next steps, including filings 
with regulatory agencies and approval of definitive agreements.  While this item was 
received for information, Mr. McElroy stated he would be executing a term-sheet for 
this transaction after the Board meeting.  

7. Monthly Operational and Financial Review – Paul McElroy, Managing
Director/Chief Executive Officer, presented the monthly review of JEA’s operational
and financial metrics for electric and water/wastewater services.  This item was
received for information.

C. Open Discussion
Chair Petway indicated it has been a pleasure to work with this Board, including 
Board Members not present, Ms. Flanagan and Mr. Cumber.  Chair Petway also 
indicated that it has been a pleasure to work with CEO Paul McElroy and his 
executive staff.  humbling and surprising experience to work with JEA staff and to 
learn about the business.   

D. Other New Business
1. Mr. McElroy provided the Board with an overview of the ratified agreement with the

Professional Employees Association (PEA), which was received after the Board
package had been completed.  As with the previous bargaining unit agreements, it is
requested that the Board approve the ratified agreement and its presentation to City
Council.  On motion by Secretary Kesler and second by Mr. Newbill, the item was
unanimously approved.

2. Mr. McElroy presented the International Brotherhood of Electrical Workers (IBEW)
had a tentative agreement with management, which was taken to vote and was
rejected.  Mr. McElroy advised the Board that a new tentative agreement was
reached on Monday, March 20, 2017 and would be presented to the members for a
vote on Thursday, March 23, 2017.  Mr. McElroy indicated that it is requested if the
agreement is ratified with its current wage increases, he be allowed to approve and
forward to City Council on the Board’s behalf.  On motion by Vice Chair Burr and
second by Mr. Newbill, the item was unanimously approved.

3. Mr. McElroy advised the Board of a tentative agreement with Laborers’
International Union of North America (LIUNA), after a previously rejected
agreement with the bargaining unit membership.  Mr. McElroy requested that, if the
agreement is ratified prior to the end of the city’s legislative filing deadline of March
27, 2017, he be allowed to approve and forward to City Council on the Board’s
behalf.  On motion by Vice Chair Burr and second by Secretary Kesler, the amended
motion allowing Mr. McElroy to approve the plan as long as the cost remains at
approximately $4.2 million and to forward it to City Council.

E. Old Business – none

Agenda Item IV – Reports 

A. Finance and Audit Committee Report – Joe Orfano, Treasurer, reviewed the Finance
& Audit Committee meeting of March 13, 2017, bringing items to the Board for review
and approval.

1. Approval of Minutes – December 1, 2016 – received for information

Formatted: Strikethrough
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2. FY2018 Budget Assumptions – Ryan Wannemacher, Director, Financial Planning &
Analysis reviewed the key strategic issues, risks, major challenges and assumptions
for the FY2018 budget and advised the Board that the information provided did not
include results from the SJRPP plant closure but that the final budget would reflect
changes.

3. JEA Annual Disclosure Policy Report – received for information

4. Ernst & Young FY2016 Revised Management Letter – received for information

5. Audit Services

a. Quarterly ERM/Audit Update – received for information

b. Finance & Audit Committee Members – Self-Assessment Survey Questionnaire –
received for information

6. Cyber Security Activities – received for information

7. CIP Compliance Update – received for information

8. Ethics Officer Report – received for information

9. JEA Energy Market Risk Management Policy Report – received for information

10. Resolution Determining the Sufficiency of Revenues – St. Johns River Power Park –
Mr. Orfano presented the resolution for approval.  Upon motion by Secretary Kesler
and second by Mr. Newbill, the item was unanimously approved.

11. Recap of Recent JEA Electric System Fixed Rate Debt Refunding Delegated
Transactions – received for information

12. Electric System and Water and Sewer System Reserve Fund Quarterly Report –
received for information

13. Announcements

a. Next Meeting – May 8, 2017, 8:00-10:00 AM

14. Committee Discussion Sessions

a. Director, Audit Services

b. Ernst & Young

c. Council Auditor’s Office

B. Nominating Committee Report – Tom Petway, Committee Chair
1. Approval of Nominating Committee Minutes January 27, 2017 – upon motion by

Vice Chair Burr and second by Mr. Howard, the item was unanimously approved.

2. New Slate of Officers – Chair Petway presented the Board with the following slate
of officers for approval, Ed Burr as Board Chair, Alan Howard as Vice Chair and
Delores Kesler for a second term as Secretary – upon motion by Mr. Newbill and
second by Secretary Kesler, the new slate of officers was unanimously approved.

C. Managing Director/CEO’s Report
1. Mr. McElroy thanked Mr. Petway for his service as Board Chair and indicated that

he is looking forward to working with Mr. Burr.

2. Mr. McElroy advised the Board that JEA is working with Nassau County assisting
with their growth and planning for the future.
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3. Mr. McElroy indicated that JEA may need to ramp up the One Water campaign to
further advance water conservation.

D. Chair’s Report – no additional information provided

Agenda Item V – Closing Considerations 

A. Announcements – Next Board Meeting – April 18, 2017

B. Adjournment

With no further business claiming the attention of the Board, Chair Petway adjourned the 
meeting at 1:33 PM. 

APPROVED BY: 
_____________________________________ 
SECRETARY 

DATE:  ______________________________ 

Board Meeting recorded by: 

______________________________ 
Cheryl W. Mock 
Executive Assistant  
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Appointment of Teala Johnson to Civil Service Board 



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

May 3, 2017 

SUBJECT: APPOINTMENT OF TEALA JOHNSON TO CIVIL SERVICE BOARD 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: Per Article 17 of the Jacksonville Municipal Code, JEA makes two appointments to the nine-
member Civil Service Board ("CSB"). The three-year term of one of the JEA appointees, William Hiers, 
expires June 30, 2017. Mr. Hiers is not eligible for reappointment. Staff recommends Teala Johnson to 
replace William Hiers. Board approval is required for appointment.   

Significance: The majority of JEA's employees are "civil service" and so come under the auspices of the 
CSB, which functions include: "Hear and determine appeals initiated by employees who are charged with 
violations of the personnel provisions of this chapter and the civil service regulations authorized by 
ordinance or civil service rules ..."   

Effect: CSB appeals are an end-point of JEA's progressive discipline process, particularly terminations for 
cause; CSB decisions upholding (or not upholding) JEA disciplinary actions materially influences JEA's 
ability to manage its workforce.    

Cost or Benefit: Cost N/A.  Benefit: Compliance with requirements of Article 17 of the Jacksonville 
Municipal Code. 

Recommended Board action: Staff recommends Board approval of the appointment of Ms. Teala 
Johnson to the Civil Service Board.    

For additional information, contact: Walette Stanford, Director Emerging Strategies 

Submitted by: PEM/ ARH/ WS 

Commitments to Action 

III. A. 3.
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Ver 2.2 02/01/2014 

INTER-OFFICE MEMORANDUM 
May 3, 2017 

SUBJECT: APPOINTMENT OF TEALA JOHNSON TO CIVIL SERVICE BOARD 

FROM: Paul E. McElroy, Managing Director/CEO 

TO: JEA Board of Directors 

BACKGROUND:  
Per Article 17 of the Jacksonville Municipal Code, JEA makes two appointments to the nine-member Civil 
Service Board ("CSB"). The current three-year term of one of the JEA appointments, William Hiers, 
expires June 30, 2017. Mr. Hiers is not eligible for reappointment. Staff recommends Teala Johnson to 
be appointed to the Civil Service Board. 

DISCUSSION: 
CSB appeals are an end-point of JEA's progressive discipline process, particularly terminations for 
cause; CSB decisions upholding (or not upholding) JEA disciplinary action materially influences JEA's 
ability to manage its workforce.  After receiving documentary evidence and testimony, the CSB engages 
in deliberations before rendering a decision. While she will be a neutral member, during deliberations Ms. 
Johnson will be able to draw upon her institutional knowledge of JEA to give other CSB members 
perspective as to "why" JEA pursued a particular course of action, providing them with the insight 
necessary toward reaching a just and proper result.    

RECOMMENDATION: 
Staff recommends Board approval of the appointment of Ms. Teala Johnson to the Civil Service Board.  

_________________________________ 
Paul E. McElroy, Managing Director/CEO 

ARH / WS 

III. A. 3
5/16/2017
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Ms. Milton-Johnson came to JEA in 2001, with the experience JEA needed to move forward in the 
political and legal arena.  For 10 years, she worked diligently to grow relationships in state and national 
governments and these relationships continue to be important to JEA in 2017. 

 

Ms. Milton-Johnson knows the JEA business, its standards and values and will serve us well on the Civil 
Service Board. 









1 

Resolution 2017-31 

THE RESOLUTION OF JEA APPOINTING A MEMBER OF THE CIVIL SERVICE 
BOARD OF THE CITY OF JACKSONVILLE FOR A FIRST TERM; REQUESTING 
CONFIRMATION OF THE APPOINTMENT BY THE CITY COUNCIL OF THE CITY 
OF JACKSONVILLE, AS REQUIRED BY SECTION 17.02 OF THE CITY CHARTER; 
AND PROVIDING AN EFFECTIVE DATE. 

WHEREAS, Section 17.02 (b) of the Charter of the City of Jacksonville, as amended, 

requires JEA to appoint two members to the two Civil Service board positions allocated to JEA 

thereunder; and 

WHEREAS, JEA by this Resolution determines that Teala Johnson (resume attached as 

Exhibit 1) is duly qualified to serve as a member of the Civil Service Board for a three-year term 

pursuant to the requirements of Sections 17.02 (a) and 17.02 (c) of the Charter of the City of 

Jacksonville, as amended; and 

WHEREAS, pursuant to Section 17.02 (b) of the Charter of the City of Jacksonville, as 

amended, the City Council is required to confirm the appointment of Ms. Teala Johnson to the 

Civil Service Board; now therefore 

NOW THEREFORE, BE IT RESOLVED by the Board of Directors of JEA: 

Section 1. Authority for this Resolution. This Resolution was adopted pursuant to 

the provisions of Section 17.02 of the Charter of the City of Jacksonville, as amended. 

Section 2.  Appointment of Civil Service Board Member. JEA does hereby appoint 

Teala Johnson to the Civil Service Board of the City of Jacksonville for term to expire on July 1, 

2020. 

Section 3. Request for City Council Confirmation of this Appointment. JEA 

hereby requests the City Council to confirm the appointment of Teala Johnson to the Civil 

Service Board of the City of Jacksonville for a term to expire on July 1, 2020. 

Section 4. Effective date. This resolution shall take effect immediately upon its 

adoption. 
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____________________________________ 

Board Chair 

ATTEST: 

____________________________________ 

Board Secretary  

Approved: 

____________________________________ 

Office of General Counsel 
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Monthly JEA Financial Review & Statements



JEA Monthly Financial Summary
as of April 30, 2017

Board of Directors
May 23, 2017
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Key Financial Metrics

Year-to-Date FY2017 Full Year
Electric System FY2017 FY2016 Forecast Target Result

Debt Service Coverage 2.4x 2.5x 2.5x ≥ 2.2x  

Days Liquidity  359 362 309 150 to 250 days1

Days Cash on Hand 250 254 206

Debt to Asset % 64% 68% 62% 53.5%2

Water and Sewer System FY2017 FY2016 Forecast Target Result

Debt Service Coverage 2.8x 3.0x 2.7x ≥ 1.8x 

Days Liquidity 648 611 595 150 to 250 days1

Days Cash on Hand 542 506 496

Debt to Asset % 51% 54% 50% 49%3

1 Moody’s Aa benchmark: 150 to 250 days
2 Long-term target is 53.5%: per Moody’s Sector In-Depth Report “Public Power Medians - Finances Hold Steady with Transition to Lower Carbon Environment”, Sept. 2016
3 Long-term target is 49%: calculated peer group from Moody’s 214 Aa rated public water-sewer utilities, Dec. 2016 2



Electric System: MWh Sales 
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FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

MWh Sales
(in Thousands)

Month FY16 FY17 %
Oct 952,515 951,425 (0.1%)

Nov 923,705 863,238 (6.5%)

Dec 922,956 905,219 (1.9%)

Jan 1,049,897 932,807 (11.2%)

Feb 894,563 759,141 (15.1%)

Mar 893,954 914,242 2.3%

Apr 900,013 933,563 3.7%

YTD 6,537,603 6,259,638 (4.3%)

May 1,089,555

Jun 1,231,251

Jul 1,336,836

Aug 1,254,240

Sep 1,111,769

Total/Forecast 12,561,253 12,060,150

Total System (4.3%)
Residential (3.8%)
Comm./Industrial (1.9%)
Interruptible (1.3%)
Wholesale (FPU) (65.0%)

YTD Customer Accounts

FY16 FY17 . %  .
452,380 459,479 1.6%

YTD Degree Days

30-yr. Avg. . FY16 FY17
1,819 1,722 1,438

Unit Sales Driver:  YTD MWh reduction due to moderate weather 
and decrease in FPU demand. 
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($ in thousands)

Revenues FY17 Forecast FY16 Actual FY17 Budget FY17 vs FY16 ($) Variance (%)
Fuel Revenue $ 393,618 $ 426,653 $ 449,776 $ (33,035) -7.7%
Base Revenue 751,877  750,038  735,204 1,839 0.2%
Other Revenue 43,316 37,904 41,787 5,412        14.3%

Total Revenues $ 1,188,811 $ 1,214,595 $  1,226,767 $ (25,784)    -2.1%

Select Expenses
Fuel Expense $ 443,811 $ 397,280 $     411,903 $  (46,531) -11.7%
Fuel Fund Transfers (50,193) 29,373 37,705 79,566 
O & M Expense 202,738 192,527 226,180 (10,211) -5.3%
Non-fuel Purchased Power 79,669 87,426 83,394 7,757 8.9%

Net Revenues $     513,504 $      496,092 $    454,939 $       17,412 3.5%

Capital Expenditures $     145,616 $      150,926 $     153,200 $ 5,310 3.5%
Debt Service $     209,478 $      171,506 $     179,654  $ (37,972) -22.1%

Fuel Fund   ($ in millions)
Beginning Balance $  180
Surplus/(Deficit) (50)
Ending Balance $  130

Electric Costs / MWh Non-Fuel
Target $ 53.94
Forecast 53.99
Difference $ (0.05)

1 Includes rate change  in December 2016
2 Net of $57 million fuel credit and fuel rate reduction
3 Council approved limit for capital expenditures in FY17 is $170 million
4 Includes additional $40  million related to advanced debt refunding approved by Board in November 2016

$-38M

$59M

21

3

1

4

Electric System: Financial Results and Cost Metrics
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Water and Sewer System: kGal Sales 
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FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

kGal Sales
(in Thousands)

Water (Left Axis)  Sewer (Left Axis)       Reclaimed (Right Axis)

Month FY16 FY17 %
Oct 3,120 3,129 0.3% 

Nov 2,641 3,068 16.2%

Dec 2,758 2,923 6.0% 

Jan 2,527 2,768 9.6%

Feb 2,479 2,624 5.9% 

Mar 2,825 3,168 12.1%

Apr 2,914 3,476 19.3% 

YTD 19,264 21,156 9.8%

May 3,523

Jun 3,290

Jul 3,736

Aug 3,451

Sep 3,094

Total/Forecast 36,358 37,235

Unit Sales Driver:  YTD rainfall up 2 inches; rain days down 21.
Irrigation for April YTD FY17 up 34% versus April YTD FY16.

Total System 9.8%
Residential 10.4%
Comm./Industrial 0.7%
Irrigation 34.2%

YTD Rainfall
30-Yr. Avg. . FY16 FY17

Inches 22 17 19
Days 52 52 31

Water/Sewer Reclaim

YTD Customer Accounts
FY16 FY17 . %  .

Water 333,585 341,552 2.4%
Sewer 258,089 264,810 2.6%
Reclaimed 7,581 9,452 24.7%
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Revenues FY17 Forecast FY16 Actual FY17 Budget FY17 vs FY16 ($) Variance (%)
Water & Sewer Revenues $  413,886 $  409,889 $   394,430 $ 3,997 1.0%
Other Revenue 38,006 40,070 33,792 (2,063)       -5.1%

Total Revenues $ 451,892 $  449,959 $ 428,222 $        1,933 0.4%

Select Expenses
O & M Expense $  137,400 $  130,296 $ 144,149 $ (7,104) -5.5%

Net Revenues $ 311,594 $  313,130 $   280,753 $ (1,536) -0.5%

Capital Expenditures $ 214,447 $ 147,363 $   205,000 $     (67,084) -45.5%
Debt Service $   115,059 $     95,418 $   118,375 $ (19,642) -20.6%

$24M

($ in thousands)

$31M

1

1 Council approved limit for capital expenditures in FY17 is $225.5 million

Cost / Kgal Water Sewer
Target $ 4.75 $  10.27 
Forecast 4.66 10.32
Difference $ 0.09 $   (0.05) 

Water and Sewer System: Financial Results and Cost Metrics
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Debt and Debt to Asset Ratios

Electric System Water and Sewer System
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1 Includes JEA, Scherer and  SJRPP
2 Per Moody’s Special Comment, June 2014
3 As calculated from Moody’s data for large Aa rated public water-sewer utilities 7



Combined Debt Outstanding: Weighted Average Interest Rates

• Fiscal year end interest rates are net of BABs subsidy, original issue premiums / discounts and includes variable debt
liquidity / remarketing fees and interest rate swap payments.

• – – – During FY2008 – FY2013 DES was funded with variable rate debt at an average of 1 percent.
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Variable Rate Debt Risk Analysis
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Swap Providers
Bank Moody’s/S&P/Fitch $ (in millions) %

Morgan Stanley Capital 
Services A3/BBB+/A $180 34

Goldman Sachs Mitsui 
Marine Derivative Products Aa2/AA-/NR 137 26

JP Morgan Chase Bank N.A. Aa3/A+/AA- 125 24

Merrill Lynch Baa1/BBB+/A 85 16

Total $527

Items of Interest
• Variable debt as a percentage of total debt:

- Unhedged variable at 7% for Electric and 10% for Water and Sewer.
- Hedged variable at 15% for Electric and 7% for Water and Sewer.

• Liquidity facilities / direct purchase bonds are with highly rated providers.
• No change in swap provider credit quality.
• JP Morgan liquidity facilities renewed in April 2017.
• US Bank liquidity facility renewals in Nov 2017.
• Variable rate reserve to mitigate risk of higher rates – $50 million.
• Used $12 million of variable rate reserve on Feb 2017 Electric defeasance.

Liquidity Facilities and Direct Purchase Bonds (DPBs)
Bank Moody’s/S&P/Fitch $ (in millions) %

Wells Fargo Bank N.A.
(100% DPBs) Aa2/AA-/AA $221 25

JP Morgan Chase Bank N.A. Aa3/A+/AA- 199 24

Royal Bank of Canada Aa3/AA-/AA 193 23

US Bank, N.A. A1/AA-/AA 148 18

Sumitomo A1/A/A 52 6

State Street Bank Aa3/AA-/AA 31 4

Total $844

Total variable rate debt of $882 with $527 swapped to fixed rate

Fixed Rate Market

Budget

Fixed Rate Market

Budget



Combined Investments Outstanding

0.0%

0.5%

1.0%

1.5%

2.0%

10 11 12 13 14 15 16 17

12 Mo. Rolling Avg.
Portfolio Yield

Fiscal Year

Current:
Weighted Avg. Life –

2.0 Years            
Yield – 1.12%

0.80%
0.97%

1.26%

1.82%

2.28%

2.95%

0.0%

1.0%

2.0%

3.0%

4.0%

5.0%

3 mth 6 mth 2 yr 5 yr 10 yr 30 yr

Maturity

Prior Year

Prior Month

Current

U. S. Treasury Yield Curve Investment Portfolio Yield

10



$20

$40

$60

$80

$100

Utility Charges Public Service Tax Franchise Fee

Florida Utilities Monthly Bill Comparison

$0

$50

$100

$150

Utility Charges Gross Receipts Tax Public Service Tax Franchise Fee

JEA

JEA 

11

Monthly Residential Electric Bills
Consumption @ 1,000 kWh

Monthly Residential Water Bills
5/8”  meter and 6 k/gals of Consumption



Monthly Financial Statements 

April 2017 

III. A. 4.
5/16/2017

Return 
to Agenda



Page

Statements of Net Position - Assets and Deferred Outflows of Resources 2

Statements of Net Position - Liabilities, Deferred Inflows of Resources, and Net Position 3

Combining Statement of Net Position - Assets and Deferred Outflows of Resources Current Year 4

Combining Statement of Net Position - Liabilities, Deferred Inflows of Resources and Net Position Current Year 5

Combining Statement of Net Position - Assets and Deferred Outflows of Resources Prior Year 6

Combining Statement of Net Position - Liabilities, Deferred Inflows of Resources and Net Position Prior Year 7

Schedules of Cash and Investments 8

Regulatory Accounting Balances 9

Statements of Revenues, Expenses and Changes in Net Position 10

Combining Statements of Revenues, Expenses and Changes in Net Position - Current Month 11

Combining Statements of Revenues, Expenses and Changes in Net Position - Prior Month 12

Combining Statements of Revenues, Expenses and Changes in Net Position - Current Year-to-Date 13

Combining Statements of Revenues, Expenses and Changes in Net Position - Prior Year-to-Date 14

Statement of Cash Flow 15

Combining Statements of Cash Flow - Current Year 16

Combining Statements of Cash Flow - Prior Year 17

Changes in Debt Service, R & R and Construction Funds - Electric System and Plant Scherer 18

Changes in Debt Service, R & R and Construction Funds - Water and Sewer System 19

Electric Revenues and Expenses for the Month - Budget versus Actual 20

Electric Revenues and Expenses Year to Date - Budget versus Actual 21

Water and Sewer Revenues and Expenses - Budget versus Actual 22

District Energy System - Budget versus Actual 23

Schedules of Debt Service Coverage - Electric System 24

Schedules of Debt Service Coverage - Bulk Power System Supply 24

Schedules of Debt Service Coverage - SJRPP 25

Schedules of Debt Service Coverage - Water and Sewer 26

Schedules of Debt Service Coverage - District Energy System 26

Schedule of Outstanding Indebtedness - Electric 27

Schedule of Outstanding Indebtedness - Water and Sewer 28

Schedule of Outstanding Indebtedness - District Energy System 28

Investment Portfolio - All Funds 29

Interest Rate Swap Position Report 30

Operating Statistics - Electric System 31

Operating Statistics - Water and Sewer 32

Production Statistics - Electric System 33

SJRPP Sales and Purchased Power 35

Monthly Financial Statements

April 2017

Index



JEA Page 2
Statements of Net Position
(in thousands - unaudited) April 2017 and 2016

2017 2016
Assets
Current assets:

Cash and cash equivalents 216,001$             220,598$             
Investments 320,927               302,660               
Customer accounts receivable, net of allowance

($2,081 in 2017 and $4,150 in 2016) 171,418               160,315               
Miscellaneous accounts receivable 19,836                 19,777                 
Interest receivable 1,937                   1,467                   
Inventories:

Fuel inventory - Electric System 61,903                 75,469                 
Fuel inventory - Plant Scherer 2,723                   8,440                   
Materials and supplies - Water and Sewer 46,216                 44,369                 
Materials and supplies - Electric System 20,226                 19,686                 
Materials and supplies - Plant Scherer 2,090                   2,057                   

Total current assets 863,277               854,838               

Noncurrent assets:
Restricted assets:

Cash and cash equivalents 41,490                 52,257                 
Investments 838,401               806,478               
Accounts and interest receivable 3,350                   3,325                   

Total restricted assets 883,241               862,060               

Costs to be recovered from future revenues 458,369               453,039               
Investment in The Energy Authority 6,153                   6,499                   
Other assets 19,922                 16,900                 

Total noncurrent assets 1,367,685            1,338,498            

Capital assets:
Land and easements 193,862               164,176               
Plant in service 10,930,629          10,731,020          
Less accumulated depreciation (5,628,309)           (5,283,243)           
Plant in service, net 5,496,182            5,611,953            
Construction work in progress 317,498               252,654               

Net capital assets 5,813,680 5,864,607
Total assets 8,044,642            8,057,943            

Deferred outflows of resources
Unamortized deferred losses on refundings 139,474               147,059               
Accumulated decrease in fair value of interest hedging derivatives 119,614               167,867               
Unrealized pension contributions and losses 137,010               83,970                 
Accumulated decrease in fair value of fuel hedging derivatives 83                        3,192                   
Total deferred outflows of resources 396,181               402,088               
Total assets and deferred outflows of resources 8,440,823$          8,460,031$          



JEA Page 3
Statements of Net Position

2017 2016
Liabilities
Current liabilities:

Accounts and accrued expenses payable 86,237$  80,986$  
Customer deposits 56,837 55,848 
City of Jacksonville payable 9,682 9,575 
Compensated absences due within one year 3,528 4,534 
State utility taxes payable 2,192 2,152 

Total current liabilities 158,476 153,095 

Current liabilities payable from restricted assets:
Debt due within one year 229,095 181,525 
Renewal and replacement reserve 79,794 79,514 
Interest payable 15,339 15,970 
Construction contracts and accounts payable 16,861 13,981 

Total current liabilities payable from restricted assets 341,089 290,990 

Noncurrent liabilities:
Net pension liability 493,346 408,629 
Compensated absences due after one year 25,537 24,096 
Environmental liabilities 18,556 18,662 
Other liabilities 4,229 5,263 

Total noncurrent liabilities 541,668 456,650 

Long-term debt:
Bonds and commercial paper payable, less current portion 4,178,295            4,470,195            
Unamortized premium, net 124,537 151,988 
Fair value of debt management strategy instruments 119,614 167,867 

Total long-term debt 4,422,446            4,790,050            
Total liabilities 5,463,679            5,690,785            

Deferred inflows of resources
Revenues to be used for future costs 484,937 509,932 
Unrealized pension gains 12,683 29,796 
Total deferred inflows of resources 497,620 539,728 

Net position
Net investment in capital assets 1,662,592            1,434,650            
Restricted 485,207 470,891 
Unrestricted 331,725 323,977 
Total net position 2,479,524 2,229,518
Total liabilities, deferred inflows of resources, and net position 8,440,823$          8,460,031$          

(in thousands - unaudited) April 2017 and 2016
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JEA Page 8
Schedule of Cash and Investments
(in thousands - unaudited) April 2017

 Electric 
System and 
Bulk Power 

Supply System 
 SJRPP 
System 

 Total Electric 
Enterprise 

Fund 

 Water and 
Sewer 

Enterprise 
Fund 

 District 
Energy System 

Fund Total JEA
Unrestricted cash and investments

Operations 81,260$           15,477$           96,737$           38,629$           1,565$             136,931$         
Rate stabilization:

Fuel 160,149           -                       160,149           -                       -                       160,149           
Debt management 29,884             -                       29,884             20,290             2,737               52,911             
Environmental 33,385             -                       33,385             2,541               -                       35,926             
Purchased Power 29,935             -                       29,935             -                       -                       29,935             
DSM/Conservation 3,113               -                       3,113               -                       -                       3,113               

Total rate stabilization funds 256,466           -                       256,466           22,831             2,737               282,034           
Customer deposits 41,985             -                       41,985             14,722             -                       56,707             
General reserve -                       22,743             22,743             -                       -                       22,743             
Self insurance reserve funds:

Self funded health plan 9,957               -                       9,957               -                       -                       9,957               
Property insurance reserve 10,000             -                       10,000             -                       -                       10,000             

Total self insurance reserve funds 19,957             -                       19,957             -                       -                       19,957             
Environmental liability reserve 18,556             -                       18,556             -                       -                       18,556             

Total unrestricted cash and investments 418,224$         38,220$           456,444$         76,182$           4,302$             536,928$         

Restricted assets
Renewal and replacement funds 148,956$         79,616$           228,572$         190,144$         1,523$             420,239$         
Debt service reserve account 65,433             139,345           204,778           107,488           -                       312,266           
Debt service funds 76,046             24,440             100,486           35,121             1,072               136,679           
Environmental funds -                       -                       -                       1,101               -                       1,101               
Construction funds 239                  -                       239                  152                  -                       391                  

Subtotal 290,674           243,401           534,075           334,006           2,595               870,676           
Unrealized holding gain (loss) on investments 106                  (3,855)              (3,749)              1,937               -                       (1,812)              
Other funds -                       11,027             11,027             -                       -                       11,027             

Total restricted cash and investments 290,780$         250,573$         541,353$         335,943$         2,595$             879,891$         

JEA
Schedule of Cash and Investments
(in thousands - unaudited) April 2016

 Electric 
System and 
Bulk Power 

Supply System 
 SJRPP 
System 

 Total Electric 
Enterprise 

Fund 

 Water and 
Sewer 

Enterprise 
Fund 

 District 
Energy System 

Fund Total JEA
Unrestricted cash and investments

Operations 86,319$           (45)$                 86,274$           25,538$           1,373$             113,185$         
Rate stabilization:

Fuel 153,297           -                       153,297           -                       -                       153,297           
Debt management 42,126             -                       42,126             20,290             2,737               65,153             
Environmental 27,244             -                       27,244             3,553               -                       30,797             
Purchased Power 36,971             -                       36,971             -                       -                       36,971             
DSM/Conservation 2,894               -                       2,894               -                       -                       2,894               

Total rate stabilization funds 262,532           -                       262,532           23,843             2,737               289,112           
Customer deposits 41,619             -                       41,619             14,056             -                       55,675             
General reserve -                       24,495             24,495             -                       -                       24,495             
Self insurance reserve funds:

Self funded health plan 12,129             -                       12,129             -                       -                       12,129             
Property insurance reserve 10,000             -                       10,000             -                       -                       10,000             

Total self insurance reserve funds 22,129             -                       22,129             -                       -                       22,129             
Environmental liability reserve 18,662             -                       18,662             -                       -                       18,662             

Total unrestricted cash and investments 431,261$         24,450$           455,711$         63,437$           4,110$             523,258$         

Restricted assets
Renewal and replacement funds 148,542$         79,443$           227,985$         176,539$         2,413$             406,937$         
Debt service reserve account 65,433             136,735           202,168           108,086           -                       310,254           
Debt service funds 66,898             25,800             92,698             25,075             1,064               118,837           
Construction funds -                       -                       -                       681                  -                       681                  
Environmental funds -                       -                       -                       1,443               -                       1,443               

Subtotal 280,873           241,978           522,851           311,824           3,477               838,152           
Unrealized holding gain (loss) on investments 4,092               (1,249)              2,843               5,053               -                       7,896               
Other funds 141                  12,477             12,618             69                    -                       12,687             

Total restricted cash and investments 285,106$         253,206$         538,312$         316,946$         3,477$             858,735$         



JEA Page 9
Regulatory Accounting Balances
(in thousands - unaudited) April 2017

DESCRIPTION

 Electric System 
and Bulk Power 
Supply System  SJRPP System 

 Total Electric 
Enterprise Fund 

 Water and Sewer 
Enterprise Fund Total JEA

Unfunded pension costs 226,691 3,388 230,079 138,940 369,019 
Water environmental projects - - - 71,973 71,973 
Scherer 11,122 - 11,122 - 11,122 
Debt issue costs 2,601 3,419 6,020 235 6,255 

Costs to be recovered from future revenues 240,414 6,807 247,221 211,148 458,369 

SJRPP and Scherer 43,054 152,629 195,683 - 195,683 
Fuel stabilization 160,149 - 160,149 - 160,149 
Debt management stabilization 29,884 - 29,884 20,290 50,174 
Environmental 33,385 - 33,385 2,541 35,926 
Nonfuel purchased power 29,935 - 29,935 - 29,935 
Self-insurance medical reserve 9,957 - 9,957 - 9,957 
Customer benefit stabilization 3,113 - 3,113 - 3,113 

Revenues to be used for future costs 309,477 152,629 462,106 22,831$  484,937 

JEA
Regulatory Accounting Balances
(in thousands - unaudited) April 2016

DESCRIPTION

 Electric System 
and Bulk Power 
Supply System  SJRPP System 

 Total Electric 
Enterprise Fund 

 Water and Sewer 
Enterprise Fund Total JEA

Unfunded pension costs 214,133 2,883 217,016 136,905 353,921 
Water environmental projects - - - 80,524 80,524 
Scherer 12,168 - 12,168 - 12,168 
Debt issue costs 2,263 3,918 6,181 245 6,426 

Costs to be recovered from future revenues 228,564 6,801 235,365 217,674 453,039 

SJRPP and Scherer 46,932 164,496 211,428 - 211,428 
Fuel stabilization 153,297 - 153,297 - 153,297 
Debt management stabilization 42,126 - 42,126 20,290 62,416 
Environmental 27,244 - 27,244 3,553 30,797 
Nonfuel purchased power 36,971 - 36,971 - 36,971 
Self-insurance medical reserve 12,129 - 12,129 - 12,129 
Customer benefit stabilization 2,894 - 2,894 - 2,894 

Revenues to be used for future costs 321,593 164,496 486,089 23,843$  509,932 



JEA Page 10
Statements of Revenues, Expenses and Changes in Net Position
(in thousands - unaudited)

Month Year-To-Date
April April

2017 2016 2017 2016
Operating revenues
Electric - base 63,155$           56,926$           432,821$         416,621$         
Electric - fuel and purchased power 48,388 38,972 292,268           264,539           
Water and sewer 37,549             34,608             246,543           228,214           
District energy system 697 622 4,751 4,615 
Other 2,583 2,506 19,057 18,486 
Total operating revenues 152,372           133,634           995,440           932,475           

Operating expenses
Operations and maintenance:

Fuel 38,189             29,989 231,739           210,380           
Purchased power 7,350 6,355 41,759             32,984             
Maintenance and other operating expenses 32,002             33,681 214,946           217,750           

Depreciation 32,826 32,720 221,987           222,061           
State utility and franchise taxes 5,268 5,106 37,391             37,483 
Recognition of deferred costs and revenues, net (489) 502 (1,716)              (4,655) 
Total operating expenses 115,146           108,353           746,106           716,003           
Operating income 37,226 25,281 249,334           216,472           

Nonoperating revenues (expenses)
Interest on debt (13,535)            (13,711)            (97,859)            (95,650)            
Investment income 1,229 2,346 9,925 8,033 
Debt management strategy (1,282) (1,504) (9,800)              (11,346)            
Net increase (decrease) in fair value of investments - - (8,340)              1,996 
Allowance for funds used during construction 899 732 6,879 4,702 
Other nonoperating income, net 606 669 3,065 6,211 
Earnings from The Energy Authority 857 491 4,021 1,955 
Other interest, net (34) (22) (303) (297) 
Total nonoperating expenses, net (11,260)            (10,999)            (92,412)            (84,396)            
Income before contributions 25,966 14,282 156,922           132,076           

Contributions (to) from
General Fund, City of Jacksonville, Florida (9,653) (9,515) (67,564)            (81,609)            
Developers and other 7,974 4,371 39,410             35,798             
Reduction of plant cost through contributions (5,033) (2,364) (26,169)            (23,656)            
Total contributions (6,712) (7,508) (54,323)            (69,467)            

Change in net position 19,254 6,774 102,599           62,609 
Net position, beginning of period 2,460,270        2,222,744 2,376,925        2,166,909        
Net position, end of period 2,479,524$       2,229,518$       2,479,524$       2,229,518$       
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JEA Page 15
Statement of Cash Flows
(in thousands - unaudited)

Operating activities 2017 2016
Receipts from customers 1,000,898$       1,001,904$       
Payments to suppliers (422,066)           (415,008)           
Payments to employees (143,496)           (143,499)           
Other operating activities 18,145 23,448 
Net cash provided by operating activities 453,481            466,845            

Noncapital and related financing activities
Contribution to General Fund, City of Jacksonville, Florida (67,435)             (81,379)             
Build America Bonds subsidies 3,588 3,626 
Payment from the City of Jacksonville, Florida - 37 
Net cash used in noncapital financing activities (63,847)             (77,716)             

Capital and related financing activities
Repayment of debt principal (181,525)           (187,500)           
Defeasance of debt (153,210)           - 
Acquisition and construction of capital assets (183,645)           (149,361)           
Interest paid on debt (181,822)           (186,718)           
Proceeds from issuance of debt, net 90,405 3,000 
Developer and other contributions 13,240 12,143 
Other capital financing activities (5,876) 849 
Net cash used in capital and related financing activities (602,433)           (507,587)           

Investing activities
Purchase of investments (1,166,910)        (1,273,448)        
Proceeds from sale and maturities of investments 1,026,931         1,017,669         
Investment income 9,329 8,070 
Distributions from The Energy Authority 4,017 2,948 
Net cash used in investing activities (126,633)           (244,761)           

Net change in cash and cash equivalents (339,432)           (363,219)           
Cash and cash equivalents, beginning of year 596,923            636,074            
Cash and cash equivalents, end of period 257,491$          272,855$          

Reconciliation of operating income to net cash provided by operating activities
Operating income 249,334$          216,472$          
Adjustments:

Depreciation and amortization 222,776            224,660            
Recognition of deferred costs and revenues, net (1,716) (4,655) 
Other nonoperating income, net (1,110) 1,949 
Changes in noncash assets and noncash liabilities:

Accounts receivable 48,630 70,806 
Accounts receivable, restricted 197 3,013 
Inventories (15,356)             (20,445)             
Other assets (3,112) (1,532) 
Accounts and expenses payable (6,498) (20,571)             
Liabilities payable, restricted (8,660) (13,137)             
Other noncurrent liabilities and deferred inflows (31,004)             10,285 

Net cash provided by operating activities 453,481$          466,845$          

Noncash activity
Contribution of capital assets from developers 26,169$            23,656$            
Unrealized losses on fair value of investments, net (8,340)$             1,996$              

 Year-To-Date
April
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JEA Page 18
Electric System and Plant Scherer
Changes in Debt Service, R & R and Construction Funds 

 Debt 
service 
funds 

 Renewal 
and 

replacement 
funds 

 Construction 
funds 

 Debt 
service 
funds 

 Renewal 
and 

replacement 
funds 

 Construction 
funds 

Beginning balance 210,066$    193,947$    -$  211,749$    148,458$      4$   
Additions:

Debt issuance:
Bonds -  -  430  -  -  -  

Transfer from:
Revenue fund 115,986  83,281   - 107,086 79,469   2  
R & R fund -  -  - - -  -  

Proceeds from property sales - (42) - - 540   -  
Total additions 115,986  83,239   430  107,086  80,009   2  

Deductions:
Interest/principal payments from sinking funds 184,573  -  -  182,490  -  -  
Increase in utility plant - 81,612  -  -  67,129   2  
Decrease in accounts payable - 7,764  -  -  11,698   4  
Transfer to:

Revenue fund - 37,200  - 4,014 -  -  
Construction fund - - - - 2   -  

Debt issue costs and discounts - - 191  -  -  -  
Total deductions 184,573  126,576   191  186,504  78,829   6  

Ending balance 141,479$    150,610$    239$   132,331$    149,638$    -$   

Renewal and replacement fund:
Cash & investments 148,956$    148,542$    
Accounts / notes receivable:

Accounts receivable 1,605   994   
Street light & other customer loans 49   102   

150,610$      149,638$      

Construction fund:
Generation projects 191$   -$   
T&D and other capital projects 48  -  

239$   -$   

April 2017 April 2016

(in thousands - unaudited) for the seven months ended April 2017 and April 2016
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Water and Sewer System
Changes in Debt Service, R & R and Construction Funds 
(in thousands - unaudited) for the seven months ended April 2017 and April 2016

 Debt 
service 
funds 

 Renewal 
and 

replacement 
funds 

 Construction 
funds 

 
Environmental 

funds 

 Debt 
service 
funds 

 Renewal 
and 

replacement 
funds 

 Construction 
funds 

 
Environmental 

funds 

Beginning balance 173,496$   179,513$     152$              2,659$             176,569$   149,130$     664$              -$                     
Additions:
Transfer from:

Revenue fund 66,823        81,982         -                     -                       56,294        78,629         -                     -                       
Proceeds from property sales -                  221              -                     -                       -                  326              -                     -                       
Contribution in aid of construction -                  13,240         -                     -                       -                  12,143         -                     -                       
Increase in accounts payable -                  -                   -                     -                       -                  -                   17                  1,443               

Total additions 66,823        95,443         -                     -                       56,294        91,098         17                  1,443               
Deductions:
Increase in utility plant -                  70,234         -                     -                       -                  51,644         -                     -                       
Interest/principal payments from sinking funds 97,112        -                   -                     -                       98,938        -                   -                     -                       
Transfer to:

Revenue fund 598             -                   -                     -                       764             -                   -                     -                       
Decrease in accounts payable -                  14,562         -                     1,558               -                  11,758         -                     -                       

Total deductions 97,710        84,796         -                     1,558               99,702        63,402         -                     -                       

Ending balance 142,609$   190,160$     152$              1,101$             133,161$   176,826$     681$              1,443$             
 

Recap:
Renewal and replacement fund:
Cash & investments 190,144$     176,539$     
Accounts / notes receivable:
Accounts receivable -                   267              
Notes receivable 16                 20                 

190,160$     176,826$     

Construction fund:
Project funds 152$              681$              

152$              681$              

Environmental fund
Cash & investments 1,101$             1,443$             

1,101$             1,443$             

April 2017 April 2016



JEA Page 20
Electric System Month
Budget vs. Actual ANNUAL BUDGET BUDGET ACTUAL Variance ACTUAL Variance
April 2017 and 2016 2016-17 2016-17 2016-17 % 2015-16 %
Fuel Related Revenues & Expenses

Fuel Rate Revenues 472,264,680$            34,249,669$              30,069,997$              -12.20% 32,741,992$              -8.16%

Fuel Expense and Purchased Power:
Fuel Expense - Electric System 274,434,887 19,540,934 18,440,239 16,163,921 
Fuel Expense - SJRPP 95,027,760 7,054,600 10,553,762 8,094,205 
Other Purchased Power 64,152,465 5,224,507 7,325,221 4,865,565 
    Subtotal Energy Expense 433,615,112 31,820,041 36,319,222 -14.14% 29,123,691 -24.71%

Transfer to (from) Rate Stabilization, Net 37,705,038 - (6,249,274) 3,563,369 
Fuel Related Uncollectibles 944,530 78,711 49 54,932 
Total 472,264,680 31,898,752 30,069,997 5.73% 32,741,992 8.16%

Fuel Balance - 2,350,917 - - 

Nonfuel Related Revenues 
Base Rate Revenues 762,971,975 55,332,398 57,917,059 52,492,713 
Conservation Charge Revenue 1,000,000 72,517 21,831 20,604 
Environmental Charge Revenue 7,942,200 575,986 574,590 552,061 
Investment Income 4,631,588 385,966 587,063 1,697,235 
Natural Gas Revenue Pass Through 7,188,723 599,060 33,606 15,176 
Other Revenues 86,824,233 2,497,215 2,548,290 2,317,290 
Total 870,558,719 59,463,142 61,682,439 3.73% 57,095,079 8.03%

Nonfuel Related Expenses
Non-Fuel O&M 213,238,053 17,541,076 12,820,240 15,046,289 
DSM / Conservation O&M 8,081,200 665,614 594,576 516,615 
Environmental O&M 2,077,500 173,125 184,496 60,257 
Net Transfer to Rate Stabilization - DSM (571,200) (47,600) (122,586) (49,430) 
Transfer to Environmental Fund/RSF 5,864,700 488,725 390,094 491,804 
Natural Gas Expense Pass Through 6,880,298 572,520 47,723 27,697 
Debt Principal - Electric System 89,955,000 7,496,250 12,775,325 8,016,250 
Debt Interest  - Electric System 100,943,917 8,411,993 7,744,640 8,170,566 
Bond Buy-Back Principal - Electric System 95,807,360 - - - 
R&R - Electric System 62,198,300 5,183,192 5,183,192 5,197,867 
Operating Capital Outlay 107,801,700 5,000,000 5,000,000 - 
City Contribution Expense 92,270,692 7,689,224 7,689,224 7,643,348 
Taxes & Uncollectibles 1,749,583 145,799 17,396 103,468 
Emergency Reserve 867,320 - - - 
Nonfuel Purchased Power:

* SJRPP D/S Principal 26,496,875 2,208,073 2,208,073 2,331,563 
* SJRPP D/S Interest 16,193,308 1,349,442 1,317,009 1,430,297 
** Other Non-Fuel Purchased Power 40,704,113 3,392,010 4,888,459 6,328,066 

Total Nonfuel Expenses 870,558,719 60,269,443 60,737,861 -0.78% 55,314,657 -9.80%

Non-Fuel Balance - (806,301) 944,578 1,780,422 

Total Balance - 1,544,616 944,578 1,780,422 

Total Revenues 1,342,823,399           93,712,811 91,752,436 -2.09% 89,837,071 2.13%
Total Expenses 1,342,823,399           92,168,195 90,807,858 1.48% 88,056,649 -3.12%

KWH Sold - Territorial 13,020,000,000         964,269,643 933,563,342 -3.18% 900,013,000 3.73%
KWH Sold - Off System - - 27,625,000 1,414,000 

13,020,000,000         964,269,643 961,188,342 -0.32% 901,427,000 6.63%

* Gross debt service
** Includes transmission capacity, SJRPP and Scherer R & R, O & M  and Investment Income.

Prior Year Month
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Electric System Year-To-Date
Budget vs. Actual ANNUAL BUDGET BUDGET ACTUAL Variance ACTUAL Variance
April 2017 and 2016 2016-17 2016-17 2016-17 % 2015-16 %
Fuel Related Revenues & Expenses

Fuel Rate Revenues 472,264,680$            251,365,670$            207,561,097$            -17.43% 207,153,382$            0.20%

Fuel Expense and Purchased Power:
Fuel Expense - Electric System 274,434,887 157,114,242 129,449,207 124,650,482 
Fuel Expense - SJRPP 95,027,760 45,581,360 48,916,776 39,535,754 
Other Purchased Power 64,152,465 28,823,670 49,152,203 40,047,415 
    Subtotal Energy Expense 433,615,112 231,519,272 227,518,186 1.73% 204,233,651 -11.40%

Transfer to (from) Rate Stabilization, Net 37,705,038 - (19,966,598) 2,547,367 
Fuel Related Uncollectibles 944,530 550,975 9,509 372,364 
Total 472,264,680 232,070,247 207,561,097 10.56% 207,153,382 -0.20%

Fuel Balance - 19,295,423 - - 

Nonfuel Related Revenues 
Base Rate Revenues 762,971,975 406,096,348 386,437,058 386,700,626 
Conservation Charge Revenue 1,000,000 532,240 185,949 261,684 
Environmental Charge Revenue 7,942,200 4,227,283 3,838,213 4,005,892 
Investment Income 4,631,588 2,701,760 3,898,057 3,774,366 
Natural Gas Revenue Pass Through 7,188,723 4,193,422 289,572 90,689 
Other Revenues 86,824,233 74,338,160 78,574,929 16,475,075 
Total 870,558,719 492,089,213 473,223,778 -3.83% 411,308,332 15.05%

Nonfuel Related Expenses
Non-Fuel O&M 213,238,053 128,249,159 103,911,432 104,228,027 
DSM / Conservation O&M 8,081,200 4,706,214 3,732,338 3,563,588 
Environmental O&M 2,077,500 1,211,875 427,794 192,452 
Net Transfer to Rate Stabilization - DSM (571,200) (333,200) (401,954) 7,656 
Transfer to Environmental Fund/RSF 5,864,700 3,421,075 3,410,419 3,813,440 
Natural Gas Expense Pass Through 6,880,298 4,012,669 364,656 181,344 
Debt Principal - Electric System 89,955,000 52,473,750 66,023,375 56,113,750 
Debt Interest  - Electric System 100,943,917 58,883,952 55,731,335 57,461,603 
Bond Buy-Back Principal - Electric System 95,807,360 56,857,658 69,099,658 - 
Rate Stabilization - Debt Management - - (12,242,000) - 
R&R - Electric System 62,198,300 36,282,342 36,282,342 36,385,067 
Operating Capital Outlay 107,801,700 47,000,000 47,000,000 43,084,420 
City Contribution Expense 92,270,692 53,824,570 53,824,570 53,503,439 
Taxes & Uncollectibles 1,749,583 1,020,590 148,550 832,499 
Interlocal Agreements - - - 12,000,000 
Emergency Reserve 867,320 - - - 
Nonfuel Purchased Power:

* SJRPP D/S Principal 26,496,875 15,456,510 15,456,520 16,320,938 
* SJRPP D/S Interest 16,193,308 9,446,096 9,219,064 9,968,411 
** Other Non-Fuel Purchased Power 40,704,113 23,744,067 20,245,993 24,338,303 

Total Nonfuel Expenses 870,558,719 496,257,327 472,234,092 4.84% 421,994,937 -11.91%

Non-Fuel Balance - (4,168,114) 989,686 (10,686,605) 

Total Balance - 15,127,309 989,686 (10,686,605) 

Total Revenues 1,342,823,399           743,454,883 680,784,875 -8.43% 618,461,714 10.08%
Total Expenses 1,342,823,399           728,327,574 679,795,189 6.66% 629,148,319 -8.05%

KWH Sold - Territorial 13,020,000,000         5,985,732,940           6,259,636,342           4.58% 6,537,603,000           -4.25%
KWH Sold - Off System - - 102,494,000 18,694,000 

13,020,000,000         5,985,732,940           6,362,130,342           6.29% 6,556,297,000           -2.96%

* Gross debt service
** Includes transmission capacity, SJRPP and Scherer R & R, O & M  and Investment Income.

Prior Year-To-Date
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Water and Sewer System
Budget vs. Actual ANNUAL BUDGET BUDGET ACTUAL Variance ACTUAL Variance
April 2017 and 2016 2016-17 2016-17 2016-17 % 2015-16 %

REVENUES
Water & Sewer Revenues 405,586,412$            33,641,250$              37,198,764$              33,330,277$              
Capacity & Extension Fees 19,000,000                1,583,333                   2,940,113                   2,006,458                   
Investment Income 3,152,787                   262,732                      320,134                      257,802                      
Other Income 11,638,859                764,432                      1,029,056                   965,117                      
Total 439,378,058              36,251,747                41,488,067                14.44% 36,559,654                13.48%

EXPENSES
O & M Expenses 144,148,527              11,470,571                10,717,596                10,128,830                
Debt Principal - Water & Sewer 51,020,000                4,251,667                   4,251,667                   2,822,916                   
Debt Interest - Water & Sewer 71,552,849                5,962,737                   5,645,484                   5,658,194                   
Rate Stabilization - Environmental -                                  -                                  483,835                      (583,636)                    
R&R - Water & Sewer 22,766,900                1,897,242                   1,897,242                   1,735,450                   
Operating Capital Outlay 92,347,055                12,712,602                12,712,602                10,712,602                
Operating Capital Outlay - Capacity/Extension 19,000,000                1,583,333                   2,940,113                   2,006,458                   
Operating Capital Outlay - Environmental 12,858,706                1,071,559                   791,753                      1,698,169                   
City Contribution Expense 23,552,258                1,962,688                   1,962,688                   1,872,280                   
Uncollectibles & Fees 844,390                      70,366                        55,000                        55,000                        
Interlocal Agreements 287,373                      287,373                      -                                  -                                  
Emergency Reserve 1,000,000                   -                                  -                                  -                                  
Total  Expenses 439,378,058              41,270,138                41,457,980                -0.46% 36,106,263                -14.82%

Total Balance -$                            (5,018,391)$               30,087$                      453,391$                    

Sales kgals
Water 36,750,000                3,043,910                   3,476,197                   14.20% 2,913,709                   19.30%
Sewer 27,867,000                2,304,763                   2,683,291                   16.42% 2,293,146                   17.01%
Total 64,617,000                5,348,673                   6,159,488                   15.16% 5,206,855                   18.30%

Prior Year to Date
Budget vs. Actual ANNUAL BUDGET BUDGET ACTUAL Variance ACTUAL Variance
April 2017 and 2016 2016-17 2016-17 2016-17 % 2015-16 %

REVENUES
Water & Sewer Revenues 405,586,412$            229,512,943$            241,647,607$            226,713,296$            
Capacity & Extension Fees 19,000,000                11,083,333                13,235,381                11,763,713                
Capital Contributions -                                  -                                  4,960                          378,795                      
Investment Income 3,152,787                   1,839,126                   3,673,164                   1,888,574                   
Other Income 11,638,859                7,299,414                   6,954,122                   9,009,305                   
Total 439,378,058              249,734,816              265,515,234              6.32% 249,753,683              6.31%

EXPENSES
O & M Expenses 144,148,527              83,611,379                76,562,499                74,243,998                
Debt Principal - Water & Sewer 51,020,000                29,761,667                29,761,667                19,760,414                
Debt Interest - Water & Sewer 71,552,849                41,739,162                39,868,452                39,835,417                
Rate Stabilization - Environmental -                                  -                                  841,999                      3,252,096                   
R&R - Water & Sewer 22,766,900                13,280,692                13,280,692                12,148,150                
Operating Capital Outlay 92,347,055                68,615,353                68,615,352                66,410,350                
Operating Capital Outlay - Capacity/Extension 19,000,000                11,083,333                13,235,381                11,763,713                
Operating Capital Outlay - Contributions -                                  -                                  4,960                          378,795                      
Operating Capital Outlay - Environmental 12,858,706                7,500,912                   7,254,196                   3,842,209                   
City Contribution Expense 23,552,258                13,738,817                13,738,817                13,105,958                
Uncollectibles & Fees 844,390                      492,561                      56,724                        375,847                      
Interlocal Agreements 287,373                      287,373                      287,373                      3,000,000                   
Emergency Reserve 1,000,000                   -                                  -                                  -                                  
Total  Expenses 439,378,058              270,111,249              263,508,112              2.44% 248,116,947              -6.20%

Total Balance -$                            (20,376,433)$             2,007,122$                1,636,736$                

Sales kgals
Water 36,750,000                20,178,811                21,156,264                4.84% 19,264,453                9.82%
Sewer 27,867,000                15,351,207                17,129,004                11.58% 15,546,530                10.18%
Total 64,617,000                35,530,018                38,285,268                7.75% 34,810,983                9.98%

Prior Year MonthMonth

Year-To-Date 
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District Energy System
Budget vs. Actual ANNUAL BUDGET BUDGET ACTUAL Variance ACTUAL Variance
April 2017 and 2016 2016-17 2016-17 2016-17 % 2015-16 %

REVENUES
Revenues 9,247,921$  668,551$  696,827$  621,551$  
Investment Income - - 3,435 1,854 
Total 9,247,921 668,551 700,262 4.74% 623,405 12.33%

EXPENSES
O & M Expenses 5,252,918 352,315 354,975 312,879 
Debt Principal - DES 1,640,000 136,667 136,667 135,417 
Debt Interest - DES 1,382,454 115,205 115,204 116,582 
R&R - DES 437,650 36,471 36,471 36,596 
Operating Capital Outlay 534,899 - - - 
Total  Expenses 9,247,921 640,658 643,317 -0.42% 601,474 -6.96%

Total Balance -$  27,893$  56,945$  21,931$  

Budget vs. Actual ANNUAL BUDGET BUDGET ACTUAL Variance ACTUAL Variance
April 2017 and 2016 2016-17 2016-17 2016-17 % 2015-16 %

REVENUES
Revenues 9,247,921$  4,924,594$  4,750,541$  4,614,748$  
Investment Income - - 16,961 12,435 
Total 9,247,921 4,924,594 4,767,502 -3.19% 4,627,183 3.03%

EXPENSES
O & M Expenses 5,252,918 2,632,524 2,384,578 2,472,988 
Debt Principal - DES 1,640,000 956,667 956,667 947,917 
Debt Interest - DES 1,382,454 806,432 806,431 816,072 
R&R - DES 437,650 255,296 255,296 256,171 
Operating Capital Outlay 534,899 - - - 
Total  Expenses 9,247,921 4,650,919 4,402,972 5.33% 4,493,148 2.01%

Total Balance -$  273,675$  364,530$  134,035$  

Prior Year MonthMonth

Prior-Year-To-DateYear-To-Date 
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Electric System
Schedule of Debt Service Coverage
(in thousands - unaudited)

2017 2016 2017 2016
Revenues

Electric 93,777$            89,856$            631,962$          628,501$          
Investment income (1) 468 313 3,095 1,782 
Earnings from The Energy Authority 857 491 4,021 1,955 
Other, net (2) 1,966 2,001 14,908              14,240              
Plus: amount paid from the rate stabilization fund into the revenue fund 7,794 1,031 43,251              61,200              
Less: amount paid from the revenue fund into the rate stabilization fund (862) (4,530) (9,586) (66,547)            

Total revenues 104,000            89,162              687,651            641,131            

Operating expenses (3)
Fuel 18,440              16,156              129,449            124,643            
Purchased power (4) 28,763              24,089              153,126            133,687            
Other operation and maintenance 14,054              15,774              107,043            108,655            
State utility taxes and franchise fees 4,263 4,173 30,737              31,023              

Total operating expenses 65,520              60,192              420,355            398,008            

Net revenues 38,480$            28,970$            267,296$          243,123$          

Debt service 5,967$              6,672$              41,694$            45,882$            
Less:  investment income on sinking fund (122) (1,388) (821) (2,018) 
Less:  Build America Bonds subsidy (126) (126) (884) (885) 

Debt service requirement 5,719$              5,158$              39,989$            42,979$            

Senior debt service coverage (5), (min 1.20x) 6.73 x 5.62 x 6.68 x 5.66 x

Net revenues (from above) 38,480$            28,970$            267,296$          243,123$          

Debt service requirement (from above) 5,719$              5,158$              39,989$            42,979$            
Plus: aggregate subordinated debt service on outstanding subordinated bonds 13,396              8,215 70,884              57,285              
Less: Build American Bonds subsidy (174) (174) (1,207) (1,216) 

Total debt service requirement and aggregate subordinated debt service 18,941$            13,199$            109,666$          99,048$            

Senior and subordinated debt service coverage (6), (min 1.15x) 2.03 x 2.19 x 2.44 x 2.45 x

Fixed charge coverage (7) 1.51 x 1.46 x 1.74 x 1.60 x

(1) Excludes investment income on sinking funds.
(2) Excludes the Build America Bonds subsidy.
(3) Excludes depreciation and recognition of deferred costs and revenues, net.
(4) In accordance with the requirements of the Electric System Resolution, all the contract debt payments from the Electric System to the SJRPP and Bulk

Power Supply System with respect to the use by the Electric System of the capacity and output of the SJRPP and Bulk Power Systems are reflected as a
purchased power expense on these schedules.  These schedules do not include revenues of the SJRPP and Bulk Power Supply System, except that the
purchased power expense is net of interest income on funds maintained under the SJRPP and Bulk Power Supply System resolutions.

(5) Net revenues divided by debt service requirement.  Minimum annual coverage is 1.20x.
(6) Net revenues divided by total debt service requirement and aggregate subordinated debt service.  Minimum annual coverage is 1.15x.
(7) Net revenues plus JEA's share of SJRPP's and Bulk Power Supply System's debt service less city contribution divided by the sum of the adjusted

debt service requirement and JEA's share of SJRPP's and Bulk Power Supply System's debt service.

JEA
Bulk Power Supply System
Schedule of Debt Service Coverage
(in thousands - unaudited)

2017 2016 2017 2016
Revenues

JEA 5,917$              5,952$              37,980$            38,031$            
Investment Income 10 10 76 75 

Total revenues 5,927 5,962 38,056              38,106              

Operating expenses (1)
Fuel 3,090 162 21,493              14,730              
Other operations and maintenance 1,673 3,020 8,593 11,055              

Total operating expenses 4,763 3,182 30,086              25,785              

Net revenues 1,164$              2,780$              7,970$              12,321$            

Aggregate debt service 806$  897$  5,646$              6,276$              
Less:  Build America Bonds subsidy (58) (61) (408) (430) 

Aggregate debt service 748$  836$  5,238$              5,846$              

Debt service coverage (2) 1.56 x 3.33 x 1.52 x 2.11 x

(1) Excludes all current expenses paid or accrued to the extent that such expenses are to be paid from revenues.
(2) Net revenues divided by aggregate debt service. Minimum annual coverage is 1.15x.

April
Month Year-to-Date

April

April April
Month Year-to-Date
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St. Johns River Power Park System
Schedule of Debt Service Coverage - 1st Resolution
(in thousands - unaudited)

2017 2016 2017 2016
Revenues

JEA 14,449$            10,735$            69,270$            58,715$            
FPL 12,200              10,844              68,734              66,485              
Investment income 296 365 2,151 2,193 

Total revenues 26,945              21,944              140,155            127,393            

Operating expenses (1)
Fuel 16,659              13,671              80,797              71,007              
Other operations and maintenance 5,848 3,403 25,107              19,033              

Total operating expenses 22,507              17,074              105,904            90,040              

Net revenues 4,438$              4,870$              34,251$            37,353$            

Aggregate debt service 3,960$              4,344$              27,720$            30,405$            

Debt service coverage (2) 1.12 x 1.12 x 1.24 x 1.23 x

(1) Excludes depreciation and recognition of deferred costs and revenues, net
(2) Net revenues divided by aggregate debt service. Semiannual minimum coverage is 1.25x.

St. Johns River Power Park System
Schedule of Debt Service Coverage - 2nd Resolution
(in thousands - unaudited)

2017 2016 2017 2016
Revenues

JEA 1,047$              1,047$              8,333$              8,302$              
Investment income 17 17 144 114 

Total revenues 1,064 1,064 8,477 8,416 

Operating expenses - - - - 

Net revenues 1,064$              1,064$              8,477$              8,416$              

Aggregate debt service 1,079$              1,081$              7,555$              7,524$              
Less: Build America Bonds subsidy (32) (34) (227) (239) 

Aggregate debt service 1,047$              1,047$              7,328$              7,285$              

Debt service coverage (1) 1.02 x 1.02 x 1.16 x 1.16 x

(1) Effective July 14, 2014, the St. Johns River Power Park System Second Revenue Bond Resolution was amended to exclude from
revenues the subsidy related to Build America Bonds.

(2) Excludes all current expenses paid or accrued to the extent that such expenses are to be paid from revenues under the 1st resolution
(3) Effective July 14, 2014, the St. Johns River Power Park System Second Revenue Bond Resolution was amended to exclude from

interest in arregate debt service the subsidy related to Build America Bonds.
(4) Net revenues divided by aggregate debt service. Semiannual minimum coverage is 1.15x.
(5) Had the Build America Bonds subsidy not been excluded from revenues and not been excluded from interest in aggregate debt

service, current year-to-date debt service coverage would have been 1.15x.

April April

Month Year-to-Date
April April

Month Year-to-Date
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Water and Sewer
Schedule of Debt Service Coverage
(in thousands - unaudited)

2017 2016 2017 2016
Revenues
     Water 15,737$           13,799$           99,847$           92,491$           
     Water capacity fees (1) 1,046 734 4,705 4,216 
     Sewer 22,314             20,320             147,714           139,612           
     Sewer capacity fees (1) 1,895 1,272 8,531 7,547 
     Investment Income   323 261 3,697 1,913 
     Other (2) 817 753 5,476 7,526 
     Plus: amounts paid from the rate stabilization fund into the revenue fund 1,648 2,427 12,682             8,988 
     Less: amounts paid from the revenue fund into the rate stabilization fund (2,132)              (1,876)              (13,524)            (12,541)            
Total revenues 41,648             37,690             269,128           249,752           

Operating expenses
     Operations and maintenance (3) 11,750             11,169             83,122             82,882             
Total operating expenses 11,750             11,169             83,122             82,882             

Net revenues 29,898$           26,521$           186,006$         166,870$         

Aggregate debt service 8,151$             7,131$             56,949$           49,646$           
Less:  Build America Bonds subsidy (208) (209) (1,458)              (1,460)              

Aggregate debt service 7,943$             6,922$             55,491$           48,186$           

Senior debt service coverage (4), (min 1.25x) 3.76 x 3.83 x 3.35 x 3.46 x

Net revenues (from above) 29,898$           26,521$           186,006$         166,870$         

Aggregate debt service (from above) 7,943$             6,922$             55,491$           48,186$           
     Plus: aggregate subordinated debt service on outstanding subordinated debt 1,475 1,059 10,241             7,241 
Total aggregate debt service and aggregate subordinated debt service 9,418$             7,981$             65,732$           55,427$           

Senior and subordinated debt service coverage (5) 3.17 x 3.32 x 2.83 x 3.01 x

Fixed charge coverage 2.97 x 3.09 x 2.62 x 2.72 x

(1) Effective October 1, 2001, the Water and Sewer Bond Resolution was amended to include capacity fees in total revenues.  Had such capacity fees not 
been included in the calculation for the year-to-date periods ending April 2017 and 2016, then the debt service coverage would have been 2.63x and 2.8x.

(2) Excludes the Build America Bonds subsidy.
(3) Excludes depreciation and recognition of deferred costs and revenues, net.
(4) Net revenues divided by aggregate debt service.  Minimum annual coverage is 1.25x.
(5) Net revenues divided by total aggregate debt service and aggregate subordinated debt service.  Minimum annual coverage is either 1.00x aggregate debt 

service and aggregate subordinated debt service (excluding capacity charges) or the sum of 1.00x aggregate debt service and 1.20x aggregate 
subordinated debt service (including capacity charges).  Based on the first requirement, minimum annual coverage is 2.63x and 2.8x.  Based on the
second requirement, net revenues must exceed 100% of aggregate debt service and 120% of aggregate subordinated debt service, or $67,780
and $56,875 for the year-to-date periods ending April 2017 and 2016.

District Energy System
Schedule of Debt Service Coverage
(in thousands - unaudited)

2017 2016 2017 2016
Revenues

Service revenues 697$  622$  4,751$             4,615$             
Investment income   3 2 17 12 

Total revenues 700 624 4,768 4,627 

Operating expenses (1)
    Operations and maintenance 356 314 2,392 2,458 
Total operating expenses 356 314 2,392 2,458 

Net revenues 344$  310$  2,376$             2,169$             

Aggregate debt service (2) 252$  252$  1,763$             1,764$             

Debt service coverage (3) (min 1.15x) 1.37 x 1.23 x 1.35 x 1.23 x

(1) Excludes depreciation.
(2) On June 19, 2013, the closing date of the District Energy System Refunding Revenue Bonds, 2013 Series A, the JEA covenanted to deposit into the

2013 Series A Bonds Subaccount from Available Water and Sewer System Revenues an amount equal to the Aggregate DES Debt Service Deficiency
that exists with respect to the 2013 Series A Bonds, in the event that the amount on deposit in the Debt Service Account in the Debt Service Fund in
accordance with the District Energy System Resolution is less than Accrued Aggregate Debt Service as of the last business day of the then current month.

(3) Net Revenues divided by aggregate debt service. Minimum annual coverage is 1.15x.

April April

April April
Month Year-to-Date

Month Year-to-Date
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Electric System, St. Johns River Power Park System and Scherer
Principal Amount of Debt Outstanding  and Average Interest Rates

Par Amount Current
Principal Principal Portion of 

Issue/Average Coupon Rate Interest Rates Payment Dates Outstanding Long-Term Debt
Electric System - Fixed Rate Bonds

Series Three 2004 A 5.000% 2039 5,000$                -$                      
Series Three 2005 B 4.750% 2033 100,000              - 
Series Three 2009 C 5.000% 2017 3,355,000           3,355,000           
Series Three 2009 D 6.056% 2033-2044 45,955,000         - 
Series Three 2010 A 4.000% 2017-2020 14,980,000         4,915,000           
Series Three 2010 C 4.000 - 4.500% 2021-2031 8,975,000           - 
Series Three 2010 D 4.000 - 5.000% 2017-2038 79,470,000         4,635,000           
Series Three 2010 E 5.350 - 5.482% 2028-2040 34,255,000         - 
Series Three 2012A 4.000 - 4.500% 2023-2033 60,750,000         - 
Series Three 2012B 2.000 - 5.000% 2017-2039 128,250,000       615,000              
Series Three 2013A 2.500 - 5.000% 2017-2026 93,815,000         8,625,000           
Series Three 2013B 1.875 - 5.000% 2021-2038 7,500,000           -            
Series Three 2013C 4.000 - 5.000% 2017-2030 28,685,000         2,460,000           
Series Three 2014A 2.600 - 5.000% 2017-2034 32,305,000         2,050,000           
Series Three 2015A 2.500 - 5.000% 2017-2041 79,495,000         140,000              
Series Three 2015B 3.000 - 5.000% 2017-2031 36,005,000         6,480,000           
Series Three 2017A 5.000% 2019 18,670,000         - 
Total Fixed Rate Senior Bonds 672,570,000       33,275,000         
2009 Series A 5.625% 2029-2032 21,140,000         - 
2009 Series D 5.000% 2017-2018 23,925,000         12,265,000         
2009 Series E 4.000% 2017-2018 2,215,000           1,920,000           
2009 Series F 4.625 - 6.406% 2017-2034 64,670,000         1,000,000           
2009 Series G 4.000 - 5.000% 2018-2021 16,090,000         - 
2010 Series A 3.000% 2017 710,000              710,000              
2010 Series B 3.000 - 5.000% 2017-2024 7,535,000           900,000              
2010 Series C 3.125 - 4.000% 2020-2027 4,385,000           - 
2010 Series D 3.500 - 5.582% 2017-2027 45,575,000         1,450,000           
2012 Series A 3.000 - 5.000% 2017-2033 88,500,000         4,590,000           
2012 Series B 2.250 - 5.000% 2017-2037 93,750,000         3,970,000           
2013 Series A 2.500 - 5.000% 2017-2030 54,110,000         295,000              
2013 Series B 2.500 - 5.000% 2017-2026 25,385,000         2,625,000           
2013 Series C 1.375 - 5.000% 2017-2038 80,390,000         2,060,000           
2013 Series D 2.625 - 5.250% 2017-2035 124,025,000       10,390,000         
2014 Series A 4.000 - 5.000% 2017-2039 206,105,000       11,210,000         
2017 Series A 2.000 - 5.000% 2017-2019 71,735,000         39,945,000         
Total Fixed Rate Subordinated Bonds 930,245,000       93,330,000         
Total Fixed Rate Electric System Bonds/4.619% 1,602,815,000    126,605,000       

Electric System - Variable Rate Bonds Current Interest Rates (1)
Series Three 2008 A 0.905% 2027-2036 51,680,000         - 
Series Three 2008 B-1 1.299% 2017-2040 60,395,000         375,000              
Series Three 2008 B-2 0.905% 2025-2040 41,900,000         - 
Series Three 2008 B-3 0.905% 2024-2036 37,000,000         - 
Series Three 2008 B-4 1.299% 2017-2036 49,810,000         400,000              
Series Three 2008 C-1 0.906% 2024-2034 44,145,000         - 
Series Three 2008 C-2 0.906% 2024-2034 43,900,000         - 
Series Three 2008 C-3 0.939% 2030-2038 25,000,000         - 
Series Three 2008 D-1 1.299% 2017-2036 111,420,000       2,520,000           
Total Variable Rate Senior Bonds 465,250,000       3,295,000           
Series 2000 A 0.790% 2021-2035 30,965,000         - 
Series 2000 F-1 0.910% 2026-2030 37,200,000         - 
Series 2000 F-2 0.860% 2026-2030 24,800,000         - 
Series 2008 D 0.821% 2024-2038 39,455,000         - 
Total Variable Rate Subordinated Bonds 132,420,000       - 
Total Variable Rate Bonds 597,670,000       3,295,000           
Total Electric System Bonds 2,200,485,000    129,900,000       

St. Johns River Power Park - Fixed Rate Bonds
Issue 2 Series 17 4.700% 2019 100,000              - 
Issue 2 Series 18 4.500% 2018 50,000 - 
Issue 2 Series 19 4.600% 2017 100,000              100,000              
Issue 2 Series 20 4.500% 2021 100,000              - 
Issue 2 Series 21 5.000% 2021 5,000 - 
Issue 2 Series 22 4.000% 2019 5,000    - 
Issue 2 Series 23 3.000 - 5.000% 2017-2021 64,910,000         23,205,000         
Issue 2 Series 24 4.000% 2017-2021 29,625,000         16,350,000         
Issue 2 Series 25 3.000% 2021 45,000 - 
Issue 2 Series 26 2.000 - 5.000% 2019-2021 65,970,000         - 
Issue 2 Series 27 1.888 - 2.505% 2019-2021 7,025,000           - 
Issue 3 Series 1 4.500% 2037 100,000              -            
Issue 3 Series 2 5.000% 2034-2037 29,370,000         - 
Issue 3 Series 4 4.200 - 5.450% 2017-2028 24,085,000         1,675,000           
Issue 3 Series 6 2.375 - 5.000% 2019-2037 91,330,000         - 
Issue 3 Series 7 2.000 - 5.000% 2019-2033 79,500,000         - 
Issue 3 Series 8 2.000 - 5.000% 2019-2039 57,895,000         - 
Total Fixed Rate St. Johns River Power Park Bonds/4.094% 450,215,000       41,330,000         

Bulk Power Supply System, Scherer 4 Project - Fixed Rate Bonds
Series 2010A 4.250 - 5.920% 2017-2030 39,875,000         2,475,000           
Series 2014A 2.000 - 5.000% 2017-2038 66,050,000         2,730,000           
Total Fixed Rate Bulk Power Supply System Bonds/4.302% 105,925,000       5,205,000           
Weighted Average Cost(2) / Total Outstanding Debt 3.443% 2,756,625,000$  176,435,000$     

(1) Current month interest rate excluding variable debt fees.

(2) Weighted Average Cost of debt is net of BABs subsidy, original issue premiums/discounts and exlcudes variable debt liquidity/remarketing fees and

interest rate swap payments.

       Electric System       Power Park  Issue Three
• Remaining New Money Authorization 465,160,992$                   103,865,000$                   
• Remaining Senior Refunding Authorization 1,220,932,381$                250,810,000$                   
• Remaining Subordinated Refunding Authorization 820,643,000$           n/a

April 2017
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Water and Sewer System
Principal Amount of Debt Outstanding and Average Interest Rates

Par Amount Current
Principal Principal Portion of 

Issue/Average Coupon Rate Interest Rates Payment Dates Outstanding Long-Term Debt

Fixed Rate Bonds
2009 Series B 3.750 - 5.000% 2017-2019 25,565,000$        7,270,000$          
2010 Series A 6.210 - 6.310% 2026-2044 83,115,000          - 
2010 Series B 4.500 - 5.700% 2017-2025 15,570,000          1,730,000            
2010 Series C 5.000% 2020 9,545,000            - 
2010 Series D 4.000 - 5.000% 2017-2039 101,850,000        4,125,000            
2010 Series E 4.000 - 5.000% 2021-2039 60,990,000          - 
2010 Series F 3.200 - 5.887% 2017-2040 45,520,000          1,245,000            
2012 Series A 3.000 - 5.000% 2017-2041 317,935,000        1,535,000            
2012 Series B 2.000 - 5.000% 2017-2041 130,085,000        1,725,000            
2013 Series A 4.000 - 5.000% 2017-2027 89,740,000          10,950,000          
2013 Series B 1.882% 2017 3,830,000            3,830,000            
2014 Series A 2.000 - 5.000% 2017-2040 284,595,000        4,420,000            

Total Fixed Rate Senior Bonds 1,168,340,000     36,830,000          
2010 Series A 5.000% 2017-2022 13,150,000          2,525,000            
2010 Series B 3.000 - 5.000% 2020-2025 12,770,000          - 
2012 Series A 3.000 - 4.000% 2021-2033 20,320,000          - 
2012 Series B 3.250 - 5.000% 2030-2043 41,640,000          - 
2013 Series A 2.125 - 5.000% 2017-2029 72,250,000          5,410,000            

Total Fixed Rate Subordinated Bonds 160,130,000        7,935,000            
Total Fixed Rate Bonds/4.622% 1,328,470,000     44,765,000          

Variable Rate Bonds Current Interest Rates (1)
2006 Series B - CPI Bonds      3.468% (2) 2017-2022 34,625,000          4,255,000            
2008 Series A-2 0.916% 2028-2042 51,820,000          - 
2008 Series B 0.905% 2023-2041 85,290,000          - 

Total Variable Rate Senior Bonds 171,735,000        4,255,000            
2008 Series A-1 0.821% 2017-2038 52,950,000          2,000,000            
2008 Series A-2 0.918% 2030-2038 25,600,000          - 
2008 Series B-1 0.920% 2030-2036 30,885,000          - 

Total Variable Rate Subordinated Bonds 109,435,000        2,000,000            
Total Variable Rate Bonds 281,170,000        6,255,000            

Other Obligations
Revolving Credit Agreement 2.033% 2018 3,000,000            - 

Total Other Obligations 3,000,000            - 
Weighted Average Cost(3) / Total Outstanding Debt 3.708% 1,612,640,000$   51,020,000$        

(1) Current month interest rate excluding variable debt fees.
(2) Designated swap obligation. The rate shown is the weighted average of the variable CPI Index rates for the 6 month re-set period.
(3) Weighted Average Cost of debt is net of BABs subsidy, original issue premiums/discounts and exlcudes variable debt liquidity/remarketing fees and

interest rate swap payments.

218,078,023$  
1,231,973,942$  

JEA
District Energy System
Principal Amount of Debt Outstanding and Average Interest Rates

Par Amount Current
Principal Principal Portion of 

Issue/Average Coupon Interest Rates Payment Dates Outstanding Long-Term Debt

Fixed Rate Bonds 
2013 Series A/4.036% 1.425 - 4.538% 2017-2034 38,125,000$        1,640,000$          

Weighted Average Cost(1) / Total Outstanding Debt 4.092% 38,125,000$        1,640,000$          

(1) Weighted Average Cost of debt is net of original issue premiums/discounts.

54,321,245$  
106,670,000$  • Remaining Refunding Authorization

April 2017

April 2017

• Remaining New Money Authorization
• Remaining Refunding Authorization

• Remaining New Money Authorization
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INVESTMENT PORTFOLIO REPORT
April 2017
All Funds

% OF LAST 6 MONTH
INVESTMENT BOOK VALUE YIELD TOTAL MONTH AVERAGE

* Treasuries 16,296,298$      0.70% 1.15% 1.11% 1.09%

Agencies
Federal Farm Credit Bank 215,957,706      1.08% 15.20% 12.16% 13.96%
Federal Home Loan Bank 424,848,434      1.15% 29.90% 28.94% 26.56%
Total 640,806,141      1.12% 45.10% 41.09% 40.53%

Municipal Bonds 311,783,392      2.02% 21.94% 20.49% 19.41%

Commercial Paper 273,672,603      1.07% 19.26% 16.46% 20.78%

U.S. Treasury Money Market Funds (1) 44,733,354        0.61% 3.15% 4.99% 2.98%

Agency Money Market Funds (2) 6,925,000          0.67% 0.49% 2.97% 4.14%

PFM Money Market Fund 70,000,000        1.01% 4.93% 4.77% 4.81%

Wells Fargo Bank Accounts (3)
   Electric, Scherer 31,619,936        0.57% 2.23% 4.11% 2.85%
   SJRPP 22,198,330        0.57% 1.56% 1.61% 1.55%
   Water & Sewer, DES 2,966,982          0.57% 0.21% 2.38% 1.88%

Total Portfolio 1,421,002,035$ 1.25% 100.00% 100.00% 100.00%

* Backed by Full Faith and Credit of U. S. Government

Weighted Avg. Annual Yield for April 2017, Excluding Bank & Money Market Funds: 1.33%

Weighted Avg. Annual Yield for April 2017, Including Bank & Money Market Funds: 1.25%

Some investments listed above may be classified as Cash Equivalents on the Statements of
Net Position in accordance with generally accepted accounting principles.

(1) Morgan Stanley Treasury Fund; Fidelity Treasury Fund; Federated Treasury Fund
(2) Morgan Stanley Government Fund
(3) Month-end bank balances
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Interest Rate Swap Position Report
April 2017

 ID  Dealer 
 Effective 

Date 
 Termination 

Date 

 Electric 
System 

Allocation 
 Water/Sewer 

Allocation 
 Fixed 
Rate 

 Floating 
Rate (1)  Spread 

 Rate 
Cap  Index 

1   Goldman Sachs 9/18/2003 9/18/2033 84,800,000$   -$    3.717  0.668       3.049   n/a 68% 1 mth Libor
3   Morgan Stanley  1/27/2005 10/1/2039 82,575,000  -  4.351  0.899       3.451   n/a SIFMA
4   JPMorgan       1/27/2005 10/1/2035 86,000,000  -  3.661  0.668       2.993   n/a 68% 1 mth Libor
6   JPMorgan       1/27/2005 10/1/2037 39,175,000  -  3.716  0.668       3.048   n/a 68% 1 mth Libor
7   Morgan Stanley 10/31/2006 10/1/2022 -  34,625,000        4.012  3.468       0.544   n/a CPI 
8   Morgan Stanley  1/31/2007 10/1/2031 62,980,000  -                         3.907  0.899       3.008   n/a SIFMA
9   Merrill Lynch 3/8/2007 10/1/2041 -  85,290,000        3.895  0.899       2.996   n/a SIFMA

10   Goldman Sachs 1/31/2008 10/1/2036 51,680,000     -                         3.836  0.899       2.937   n/a SIFMA
Total 407,210,000$  119,915,000$    Wtd Avg Spread 2.914   

Notes: (1) The "Floating Rate" column is the average of the floating rate for each instrument for this month.

 JEA Debt Management Swaps Variable to Fixed  
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Electric System
Operating Statistics

Month Year-To-Date

2017  2016 Variance 2017 2016 Variance

Electric revenues sales (000's omitted):

Residential 43,230$         39,090$         10.59% 291,907$       291,599$       0.11%

Commercial 31,073           31,082           -0.03% 210,698         208,367         1.12%

Industrial 16,368           16,757           -2.32% 108,066         107,158         0.85%

Public street lighting 1,075             1,154             -6.85% 7,684             7,824             -1.79%

Sales for resale - territorial 1,083             1,882             -42.45% 10,276           14,086           -27.05%

Electric revenues - territorial 92,829           89,965           3.18% 628,631         629,034         -0.06%

Sales for resale - off system 948 34 2688.24% 3,331             493 575.66%

Electric revenues 93,777           89,999           4.20% 631,962         629,527         0.39%

Less: rate stabilization & recovery 6,932             (3,499)            -298.11% 33,665           (5,347)            -729.61%

Less: allowance for doubtful accounts - (143) -100.00% - (1,026) -100.00%
Net electric revenues 100,709         86,357           16.62% 665,627         623,154         6.82%

MWh sales

Residential 376,493         334,374         12.60% 2,527,554      2,626,338      -3.76%
Commercial 317,002         310,452         2.11% 2,135,064      2,173,474      -1.77%

Industrial 225,755         226,438         -0.30% 1,460,649      1,518,540      -3.81%

Public street lighting 5,150             6,930             -25.69% 40,064           47,890           -16.34%

Sales for resale - territorial 9,163             21,819           -58.00% 96,307           171,361         -43.80%

To Total MWh sales - territorial 933,563         900,013         3.73% 6,259,638      6,537,603      -4.25%

Sales for resale - off system 27,625           1,414             1853.68% 102,494         18,694           448.27%

Total MWH sales 961,188         901,427         6.63% 6,362,132      6,556,297      -2.96%

Number of accounts (1)

Residential 403,653         397,213         1.62% 401,791         395,133         1.69%

Commercial 51,894           51,304           1.15% 51,770           51,115           1.28%

Sa Industrial 205 201 1.99% 204 203 0.49%

Public street lighting 3,725             3,660             1.78% 3,710             3,630             2.20%

Sales for resale 2 2 0.00% 2 2 0.00%
Total average accounts 459,479         452,380         1.57% 457,477         450,083         1.64%

Residential averages
Revenue per account - $ 107.10           98.41             8.83% 726.51           737.98           -1.55%

kWh per account 933 842 10.81% 6,291             6,647             -5.36%

Revenue per kWh - ¢ 11.48             11.69             -1.80% 11.55             11.10             4.05%

Degree days

Heating degree days 21 21 - 782 943 (161) 

Cooling degree days 176 134 42 656 779 (123) 
Total degree days 197 155 42 1,438             1,722             (284) 

Degree days - 30 year average 168 1,819
(1) The year-to-date column represents a fiscal year-to-date average.
(1) The year-to-date column represents a fiscal year-to-date average.

April April
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Water and Sewer System
Operating Statistics

Month Year-To-Date

2017 2016 Variance 2017 2016 Variance
Water

Revenues (000's omitted):
Residential 8,293$            7,310$            13.45% 52,794$          49,430$          6.81%
Commercial and industrial 3,831              3,804              0.71% 26,706            26,532            0.66%
Irrigation 3,635              2,708              34.23% 20,370            16,679            22.13%

Total water revenues 15,759            13,822            14.01% 99,870            92,641            7.80%
     Less: rate stabilization environmental (1,304)             (1,116)             16.85% (8,137)             (7,356)             10.62%
     Less: allowance for doubtful accounts (22)                  (22)                  0.00% (23)                  (150)                -84.67%
Net water revenues 14,433$          12,684$          13.79% 91,710$          85,135$          7.72%

Kgal sales (000s omitted)
Residential 1,705,600       1,381,730       23.44% 10,054,807     9,105,513       10.43%
Commercial and industrial 1,093,820       1,077,256       1.54% 7,610,022       7,556,657       0.71%
Irrigation 676,777          454,723          48.83% 3,491,435       2,602,283       34.17%

Total kgals sales 3,476,197       2,913,709       19.30% 21,156,264     19,264,453     9.82%

Number of accounts (1):
Residential 279,343          272,555          2.49% 277,353          270,628          2.48%
Commercial and industrial 25,450            24,792            2.65% 25,361            24,427            3.82%
Irrigation 36,759            36,238            1.44% 36,600            36,158            1.22%

Total average accounts 341,552          333,585          2.39% 339,314          331,213          2.45%

Residential averages:
Revenue per account - $ 29.69              26.82              10.70% 190.35            182.65            4.22%
Kgals per account 6.11                5.07                20.51% 36.25              33.65              7.73%
Revenue per kgals - $ 4.86                5.29                -8.13% 5.25                5.43                -3.31%

Sewer
Revenues (000's omitted):

Residential 12,669$          11,119$          13.94% 80,359$          75,020$          7.12%
Commercial and industrial 8,453              8,337              1.39% 60,364            60,107            0.43%

Total sewer revenues 21,122            19,456            8.56% 140,723          135,127          4.14%
Less: rate stabilization environmental 820                 1,666              -50.78% 7,295              3,803              91.82%
Less: allowance for doubtful accounts (33)                  (33)                  0.00% (34)                  (226)                -84.96%

Net sewer revenues 21,909            21,089            3.89% 147,984          138,704          6.69%

Kgal sales (000s omitted)
Residential 1,463,320       1,179,335       24.08% 8,681,929       7,807,637       11.20%
Commercial and industrial 908,113          887,035          2.38% 6,574,637       6,514,621       0.92%

Total kgals sales 2,371,433       2,066,370       14.76% 15,256,566     14,322,258     6.52%

Number of accounts (1):
Residential 246,659          240,091          2.74% 244,759          238,273          2.72%
Commercial and industrial 18,151            17,998            0.85% 18,112            17,928            1.03%

Total average accounts 264,810          258,089          2.60% 262,871          256,201          2.60%

Residential averages:
Revenue per account - $ 51.36              46.31              10.90% 328.32            314.85            4.28%
kgals per account 5.93                4.91                20.77% 35.47              32.77              8.24%
Revenue per kgals - $ 8.66                9.43                -8.17% 9.26                9.61                -3.64%

Reuse
Revenues (000's omitted):

Reuse revenues 1,225$            897$               36.57% 7,025$            4,711$            49.12%

Kgal sales (000s omitted)
Kgal sales (000s omitted) 311,858 226,776 37.52% 1,872,438 1,224,272 52.94%

Number of accounts (1): 
Reuse accounts 9,452 7,581 24.68% 8,982 7,116 26.22%

Rainfall Diff in inches Diff in inches
Normal 2.64                2.64                21.92              21.92              
Actual 0.74                2.69                (1.95) 19.03              16.85              2.18
Rain Days 3                     7                     31                   52                   

(1) The year-to-date column represents a fiscal year-to-date average.

April April
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Electric System
Production Statistics

2017 2016 Variance 2017 2016 Variance
Generated power:
Steam:
Fuel oil
  Fuel expense -$  -$  #DIV/0! 101,111$              2,722,252$            -96.29%
  Barrels #6 oil consumed - - #DIV/0! 747 25,588 -97.08%
  $/ per barrel consumed #DIV/0! #DIV/0! #DIV/0! 135.36$  106.39$  27.23%
  kWh oil generated (1) - - #DIV/0! 376,100 14,404,324            -97.39%
  Cost per MWh - oil #DIV/0! #DIV/0! #DIV/0! 268.84$  188.99$  42.25%
Natural gas units #1-3
  Gas expense - variable 6,105,665$          1,453,716$          320.00% 15,093,290$         17,018,183$         -11.31%
  MMBTU's consumed 1,773,750            565,167 213.85% 4,644,092             7,180,712              -35.33%
  $/ per MMBTU consumed 3.44$  2.57$  33.83% 3.25$  2.37$  37.13%
  kWh - gas generated (1) 168,072,494        49,013,865          242.91% 420,829,730         677,960,641         -37.93%
  Cost per MWh - gas 36.33$  29.66$  22.48% 35.87$  25.10$  42.88%

  Cost per MWh - gas & oil - steam 36.33$  29.66$  22.48% 36.07$  28.51$  26.52%

Coal
   Coal expense 288,518$             2,471,375$          -88.33% 7,445,573$           13,932,441$         -46.56%
   kWh generated 8,238,372            118,828,075        -93.07% 256,883,826         625,420,006         -58.93%
   Cost per MWh - coal 35.02$  20.80$  68.39% 28.98$  22.28$  30.11%
Pet coke and limestone
   Expense 780,005$             3,920,196$          -80.10% 15,230,216$         23,625,229$         -35.53%
   kWh generated 19,049,000          221,902,541        -91.42% 457,591,606         1,116,172,742      -59.00%
   Cost per MWh - pet coke and limestone 40.95$  17.67$  131.78% 33.28$  21.17$  57.25%

   Cost per MWh - coal & petcoke - steam 39.16$  18.76$  108.75% 31.74$  21.57$  47.17%

Combustion turbine:
Fuel oil
  Fuel expense 23,468$  30,073$  -21.96% 499,950$              316,116$               58.15%
  Barrels #2 oil consumed 24 116 -79.31% 4,239 1,574 169.31%
  $/ per barrel consumed 977.83$  259.25$  277.18% 117.94$  200.84$  -41.28%
  kWh - oil generated 18,928 61,692 -69.32% 1,393,258             343,451 305.66%
  Cost per MWh - oil 1,239.84$            487.47$  154.34% 358.84$  920.41$  -61.01%

Natural gas (includes landfill)
  Gas expense Kennedy & landfill - variable 123,125$             83,230$  47.93% 659,724$              499,843$               31.99%
  MMBTU's consumed 36,288 32,349 12.18% 201,921 207,609 -2.74%
  $/ per MMBTU consumed 3.39$  2.57$  31.88% 3.27$  2.41$  35.70%
  kWh - gas generated (1) 2,820,263            2,482,241            13.62% 15,245,787           15,732,542            -3.09%
  Cost per MWh - gas 43.66$  33.53$  30.20% 43.27$  31.77$  36.20%

  Gas expense BB simple - variable 109,355$             202,680$             -46.05% 919,915$              952,229$               -3.39%
  MMBTU's consumed 11,857$  56,928 -79.17% 264,366 412,177 -35.86%
  $/ per MMBTU consumed 9.22$  3.56$  159.05% 3.48$  2.31$  50.62%
  kWh - gas generated (1) 2,830,499            3,846,010            -26.40% 24,461,084           35,021,505            -30.15%
  Cost per MWh - gas simple 38.63$  52.70$  -26.69% 37.61$  27.19$  38.31%

  Gas expense BB combined - variable 4,630,236$          (44,739)$              -10449.44% 51,725,443$         25,698,339$         101.28%
  MMBTU's consumed 1,403,107            (11,352) -12460.00% 16,080,067           11,101,600            44.84%
  $/ per MMBTU consumed 3.30$  3.94$  -16.27% 3.22$  2.31$  38.96%
  kWh - gas generated (1) 206,563,427        (638,405)              -32456.17% 2,326,175,681     1,622,017,692      43.41%
  Cost per MWh - gas combined 22.42$  70.08$  -68.01% 22.24$  15.84$  40.35%

  Gas expense GEC simple - variable 1,838,380$          3,372,939$          -45.50% 2,567,611$           4,343,708$            -40.89%
  MMBTU's consumed 594,198 1,805,164            -67.08% 882,535 2,226,410              -60.36%
  $/ per MMBTU consumed 3.09$  1.87$  65.58% 2.91$  1.95$  49.12%
  kWh - gas generated 55,736,982          162,964,982        -65.80% 80,937,099           198,498,609         -59.23%
  Cost per MWh - gas simple 32.98$  20.70$  59.36% 31.72$  21.88$  44.97%

  Cost per MWh - gas & oil ct 25.09$  21.60$  16.18% 23.03$  17.00$  35.48%

  Natural gas expense - fixed 3,004,057$          1,908,888$          57.37% 21,142,556$         17,163,467$         23.18%

Total generated power:
  Fuels expense 16,902,809$        13,398,358$        26.16% 115,385,389$      106,271,807$       8.58%
  kWh generated 463,329,965        558,461,001        -17.03% 3,583,894,171     4,305,571,512      -16.76%
  Cost per MWh 36.48$  23.99$  52.06% 32.20$  24.68$  30.44%

(1) Allocation of kWh generated is based upon a ratio of gas MBTU's (adjusted to oil equivalent - 95.5%) and oil MBTU's.

Cost of fuels
Fuel oil #6 -$  -$  101,111$              2,722,252$            
Natural gas units #1-3 with landfill - variable 6,105,665 1,453,716 15,093,290 17,018,183 
Coal 288,518 2,471,375            7,445,573             13,932,441            
Petcoke 780,005 3,920,196            15,230,216           23,625,229            
Fuel oil #2 23,468 30,073 499,950 316,116 
Natural gas - simple cycle (BB & GEC) - variable 2,070,860            3,658,849            4,147,250             5,795,780              
Natural gas - combined (BB) - variable 4,630,236            (44,739) 51,725,443           25,698,339            
Natural gas - fixed 3,004,057            1,908,888            21,142,556           17,163,467            
Total 16,902,809$        13,398,358$        115,385,389$      106,271,807$       

Month
April

Year-To-Date
April
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Electric System
Production Statistics (Continued)

2017 2016 Variance 2017 2016 Variance
Production Statistics (Continued)
Purchased power:
Plant Scherer
  Purchases 5,168,545$        5,117,379$         1.00% 32,741,246$        32,185,150$         1.73%
  kWh purchased 117,651,000      -                           #DIV/0! 807,508,000        541,678,000         49.08%
  Cost per MWh 43.93$                #DIV/0! #DIV/0! 40.55$                  59.42$                   -31.76%
TEA & other
  Purchases 7,350,578$        6,355,059$         15.66% 41,759,151$        32,984,475$         26.60%
  kWh purchased 153,883,211      175,234,388       -12.18% 914,707,833        924,611,178         -1.07%
  Cost per MWh 47.77$                36.27$                 31.71% 45.65$                  35.67$                   27.97%
SJRPP
  Purchases 15,495,321$      11,782,192$       31.51% 73,387,383$        62,670,613$         17.10%
  kWh purchased 266,961,000      194,716,000       37.10% 1,245,798,000     1,033,907,000      20.49%
  Cost per MWh 58.04$                60.51$                 -4.08% 58.91$                  60.62$                   -2.82%

Total purchased power:
  Purchases 28,014,444$      23,254,630$       20.47% 147,887,780$      127,840,238$       15.68%
  kWh purchased 538,495,211      369,950,388       45.56% 2,968,013,833     2,500,196,178      18.71%
  Cost per MWh 52.02$                62.86$                 -17.24% 49.83$                  51.13$                   -2.55%

Subtotal - generated
and purchased power: 44,917,253$      36,652,988$       22.55% 263,273,169$      234,112,045$       12.46%

Fuel interchange sales (947,910)            (34,249)               2667.70% (3,331,286)           (493,064)               575.63%

Earnings of The Energy Authority (571,659)            (491,373)             16.34% (2,339,862)           (1,955,094)            19.68%

EPA Allowance Purchases -                          -                           #DIV/0! 233,775                -                             #DIV/0!

Realized and Unrealized (Gains) Losses -                          568,200               -100.00% 301,200                2,805,000             -89.26%

Fuel procurement and handling 1,112,140          834,571               33.26% 6,549,974            6,199,182             5.66%

By product reuse 425,289             1,355,275            -68.62% 6,978,870            9,366,976             -25.49%

Total generated and net purchased power:
  Cost, net 44,935,113        38,885,412         15.56% 271,665,840        250,035,045         8.65%
  kWh generated and purchased 1,001,825,176   928,411,389       7.91% 6,551,908,004     6,805,767,690      -3.73%
  Cost per MWh 44.85$                41.88$                 7.09% 41.46$                  36.74$                   12.86%

Reconciliation:

Generated and purchased power per above 44,935,113$      44.85$                 271,665,840$      41.46$                   

SJRPP operating expenses:
     SJRPP O & M (3,654,881)         (3.65)                    (15,609,330)         (2.38)                     
     SJRPP debt service (3,158,292)         (3.15)                    (21,964,366)         (3.35)                     
     SJRPP R & R 1,871,613          1.87                     13,103,089          2.00                       

SCHERER operating expenses:
      Scherer power production  (1,102,722)         (1.10)                    (4,768,280)           (0.73)                     
      Scherer R & R (406,214)            (0.41)                    (2,655,704)           (0.41)                     
      Scherer transmission  (471,518)            (0.47)                    (3,146,045)           (0.48)                     
      Scherer taxes (98,281)              (0.10)                    (678,787)              (0.10)                     

Florida and other capacity (644,909)            (0.64)                    (3,963,016)           (0.60)                     

MEAG (950,688)            (0.95)                    (4,465,213)           (0.68)                     

Rounding 1                         0.00                     (2)                          (0.00)                     

36,319,222$      36.25$                 227,518,186$      34.73$                   

Month
April

Year-To-Date
April



JEA Page 35
Electric System
SJRPP Sales and Purchased Power

2017 2016 2017 2016
MWh sales

JEA 266,961  194,716 1,245,798 1,033,907
FPL saleback 154,138  133,753 809,924 824,312
FPL direct portion 105,275  82,117 513,930 464,555

Total MWh sales 526,374 410,586 2,569,652 2,322,774

Fuel costs 10,561,480$   8,095,611$   48,956,055$   39,563,368$   
(Includes fuel handling expenses)

Less interest credits:  inventory bank (8,249) (1,129) (45,725) (28,348)
Plus (less):  true-up interest 531  (277) 6,446 734

Total 10,553,762 8,094,205 48,916,776 39,535,754

Cost per MWh 39.53$   41.57$   39.27$   38.24$   

Operating and maintenance expenses 3,657,363  2,116,849 15,654,489  11,808,297  
Less: operations bank interest (2,482)  (938) (9,022) (3,841)  
Less: annual variable o & m true-up -  -  (36,136) 3,039  

Total 3,654,881  2,115,911  15,609,331  11,807,495  

Cost per MWh 13.69$   10.87$   12.53$   11.42$   

Debt service contribution
Principal 2,208,073  2,331,562  15,456,520  16,320,938  
Interest 1,349,442  1,464,488  9,446,096  10,165,426  
Less credits:

Reserve Issue 2 (196,657)  (256,877)  (1,447,426)  (1,772,031)  
Reserve Issue 3 (13,097)  (13,130)  (93,435)  (96,669)  
Debt service Issue 2 (1,832)  (288) (25,568) (9,505)  
Debt service Issue 3 -  -  (6,698) (3,058)  
Bond proceeds COB (4,827)  - (54,095) (2,137)  
General reserve Issue 2 (12,430)  (6,646)  (93,127) (6,735)  
General reserve Issue 3 (4,126)  (3,472)  (43,691) (14,704)  
Build America Bonds subsidy (32,433)  (34,190)  (227,032) (239,331)  
Inventory carrying costs (66,253)  (65,028)  (476,621) (424,808)  

Total 3,225,860  3,416,419  22,434,923  23,917,386  

Cost per MWh 12.08$   17.55$   18.01$   23.13$   

R & R contribution 309,387  339,343  2,165,707  2,375,401  
Less:  interest credit (67,569)  (98,686)  (470,558)  (368,202)  
Less:  cumulative capital recovery amount (2,181,000)  (2,085,000)  (15,268,796)  (14,597,221)  

Total (1,939,182)  (1,844,343)  (13,573,647)  (12,590,022)  

Cost per MWh (7.26)$   (9.47)$   (10.90)$   (12.18)$   

Debt service coverage - 2,230,000 4,215,000  6,577,000  
Transfer to JEA - (2,230,000) (4,215,000)  (6,577,000)  
Total -  -  -  -  

Cost per MWh -$  -$  -$  -$   

Total 15,495,321$   11,782,192$   73,387,383$   62,670,613$   

kWh purchased 266,961,000  194,716,000  1,245,798,000  1,033,907,000  

Cost per MWh 58.04$   60.51$   58.91$   60.62$   

Month
April April

Year-to-Date
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Safety
Recordable Incident Rate (RIR)

FY16 FY17 FY17 Target

YTD
2.20

FY2016
• RIR = 1.82
• # of Recordables = 38
• April YTD Recordables = 21

FY2017
• April Recordables =  3
• April YTD Recordables = 27
• 7 (26%) was lost time

o Electric Systems =  15
o Water/WW Systems = 11
o Customer Relationships = 1

• Continuing to “Plan for Zero”
• Increased focus on:

o Complacency
o Hand/Finger
o 0-5 Year Employees
o PPE Use
o Strains, Sprains, Slip/Trip/Fall
o Repeat Occurrences

Industry Benchmark*
Average Municipal Utility RIR is 6.3

Average LPPC RIR is  3.7

JEA Safety
(April 30, 2017)

Units FY2017 YTD FY2017 Target FY2016 FY2015
RIR 2.20 1.4 1.82 1.56

Target
1.4

2



Water and Sewer System: kGal Sales 
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kGal Sales
(in Thousands)

Water (Left Axis)  Sewer (Left Axis)       Reclaimed (Right Axis)

43 Billion

37 Billion

Month FY16 FY17 %
Oct 3,120 3,129 0.3% 

Nov 2,641 3,068 16.2%

Dec 2,758 2,923 6.0% 

Jan 2,527 2,768 9.6%

Feb 2,479 2,624 5.9% 

Mar 2,825 3,168 12.1%

Apr 2,914 3,476 19.3% 

YTD 19,264 21,156 9.8%

May 3,523

Jun 3,290

Jul 3,736

Aug 3,451

Sep 3,094

Total/Forecast 36,358 37,235

Unit Sales Driver:  YTD rainfall up 2 inches; rain days down 21
Irrigation for April YTD FY17 up 34% versus April YTD 

Total System 9.8%
Residential 10.4%
Comm./Industrial 0.7%
Irrigation 34.2%

YTD Rainfall
30-Yr. Avg. . FY16 FY17

Inches 22 17 19
Days 52 52 31

Water/Sewer Reclaim

YTD Customer Accounts
FY16 FY17 . %  .

Water 333,585 341,552 2.4%
Sewer 258,089 264,810 2.6%
Reclaimed 7,581 9,452 24.7%

3
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Priority Tickets: Customer Response Time
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Customer Service - Unplanned Water Main Outages
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Water Distribution System
Average Minutes Water Pressure Less than 30 psi

Goal < 2250

Customer Reliability 
Water and Wastewater System

*Aligned with the PSC Rule for Electric Reliability Reporting, the Operational Metrics will exclude the impact of all service interruptions associated with a storm named by the National Hurricane Center.

Water Grid Performance Metric FY2017 YTD FY2017 Target FY2016 FY2015
Water Main Outages # of Customers per Year 3,178 9,000 12,735 5,629

Tickets
8,490

Tickets
13,652

Incident Cause Customers 
Bartram/Nocatee 24” PVC pipe split 6900
South PVedra 3rd party - Fire Hydrant        506
11901 Beach Meter change-out        351
US/Belfort (restaurants) 3rd party drill     17

Good

Unplanned Water Outages
# of Customers Affected by Unplanned Outages has 
increased due to 3rd Party Damages 

Water Pressure (minutes per month < 30 psi)
Measured by 110 pressure monitoring stations in the 
distribution system.  Pressure must be greater than 20 psi, 
and is expected to be greater than 50 psi.

Customer Response Time
Average time from a customer call to the ticket completion or 
transfer to a field crew for a more extensive repair

4
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Post 
Actuals YTD Sep-14

2013 2014 2015 2016 2017 Limit
  Deerwood III 6.96 7.01 6.67 7.88 7.45 7.00
  Ridenour 5.97 6.39 6.66 7.64 6.42 6.85
  Oakridge 8.78 6.23 4.99 5.79 4.92 5.65
  Greenland 1.53 4.27 4.16 4.18 4.53
  Brierwood 5.58 4.53 2.84 3.36 2.79 3.02
      Subtotal 27.29 25.69 25.43 28.83 25.76 27.05
 Other Wellfields 22.21 20.92 22.07 24.12 22.59 23.18
 Total South Grid 49.50 46.61 47.50 52.95 48.35 50.23

 Total System         MGD 100 104 107 112 113 131

 Critical Wellfields

48.73

3.15
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9.66
13.54
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YTD Allocation of CUP Actual

2017 Consumptive Use Permit (CUP) 
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Environmental Compliance
Water System – Consumptive Use Permit (CUP)

St. Johns River Water Management District CUP 
Condition 12: YTD average daily flow is 15% below CY limit 
of 133 MGD

Condition 44: South Grid Wellfields were 6% above the 
base limit in FY16, yet have annual operational flexibility of 
20% above allocation limits.  FY17 is 3% below the limit.

Conditions 37/38: Use of reclaimed water “to the 
maximum extent technologically, economically, and 
environmentally feasible”. The annual CUP limit continues 
to increase beginning in FY21 if 32 MGD is achieved.  

CUP Condition 44: South Grid Wellfield Allocation Limits

CUP Conditions 37/38: Reclaimed Water Use

The YTD CUP allocation is 
determined by using the last 
five years' monthly amounts 
to create JEA's monthly target.  

Compliance Metric – CY Basis FY2017 2017 Target 2016 2015
Water CUP Limits (MGD) 113 133 limit 112 (131 limit) 107 (131 limit)
South Grid Wellfield Allocation (MGD) 48.35 < 50.23 limit 52.95 (<50.23 limit) 47.50 (<50.23 limit) 
Reclaim Usage (MGD) 20 15 16 13

5
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20 MGD
Reclaimed 

MGD – Million Gallons Per Day 
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Total Nitrogen Discharge to St. Johns River (SJR)

TMDL Tons
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Environmental Compliance 
Wastewater  System 

Compliance Metric FY2017 YTD FY2017 Target FY2016 FY2015
Sewer Nitrogen (N) Tons – FY basis 329 550 527 (TMDL of 683*) 553 (TMDL of 683*)

*Sept. 30, 2014
Permit Limit

720

TMDL Permit Limit
1536 tons/year

FY2017 Projection 
572

FY17 Goal = 27

Average = 30
*July 31, 2015
Permit Limit

683

SSO Events Impacting Waters of the US by Fiscal Year* 

SSO Volume Impacting Waters of the US by Fiscal Year*
(in 1,000 Gallons)

6*Aligned with the PSC Rule for Electric Reliability Reporting, the Operational Metrics will exclude the impact of all service interruptions associated with a storm named by the National Hurricane Center.

Nitrogen Discharge to St. Johns River 
Florida Department of Environmental Protection (FDEP)  
has reduced the Total Maximum Daily Load (TMDL) to 683 
tons with Water Quality Trading Credits allocated to the COJ

Sanitary Sewer Overflows (SSOs to US Waters)
FY08 - FY16 SSO’s averaged 30 per year.  Twenty-Five (25) 
SSO’s year-to-date impacting US Waters excluding events 
occurring during Hurricane Matthew.

.

Lenox Ave 
Manhole



Revenues FY17 Forecast FY16 Actual FY17 Budget FY17 vs FY16 ($) Variance (%)
Water & Sewer Revenues $  413,886 $  409,889 $   394,430 $ 3,997 1.0%
Other Revenue 38,006 40,070 33,792 (2,063)       -5.1%

Total Revenues $ 451,892 $  449,959 $ 428,222 $        1,933 0.4%

Select Expenses
O & M Expense $  137,400 $  130,296 $ 144,149 $ (7,104) -5.5%

Net Revenues $ 311,594 $  313,130 $   280,753 $ (1,536) -0.5%

Capital Expenditures $ 214,447 $ 147,363 $   205,000 $     (67,084) -45.5%
Debt Service $   115,059 $     95,418 $   118,375 $ (19,642) -20.6%

$24M

($ in thousands)

$31M

Cost / Kgal Water Sewer
Target $ 4.75 $  10.27 
Forecast 4.66 10.32
Difference $ 0.09 $   (0.05) 

1 Council approved limit for capital expenditures in FY17 is $225.5 million

Metrics FY17 Forecast
Coverage: 2.7x
Days Liquidity/Cash: 595 / 496
Debt/Asset: 50% (3% lower)
Total Debt: $1.6B ($34M lower)

Water and Sewer System: Financial Results and Cost Metrics

1
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Electric System: MWh Sales 
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FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17

MWh Sales
(in Thousands)

Month FY16 FY17 %
Oct 952,515 951,425 (0.1%)

Nov 923,705 863,238 (6.5%)

Dec 922,956 905,219 (1.9%)

Jan 1,049,897 932,807 (11.2%)

Feb 894,563 759,141 (15.1%)

Mar 893,954 914,242 2.3%

Apr 900,013 933,563 3.7%

YTD 6,537,603 6,259,638 (4.3%)

May 1,089,555

Jun 1,231,251

Jul 1,336,836

Aug 1,254,240

Sep 1,111,769

Total/Forecast 12,561,253 12,060,150

Total System (4.3%)
Residential (3.8%)
Comm./Industrial (1.9%)
Interruptible (1.3%)
Wholesale (FPU) (65.0%)

YTD Customer Accounts

FY16 FY17 . %  .
452,380 459,479 1.6%

YTD Degree Days

30-yr. Avg. . FY16 FY17
1,819 1,722 1,438

Unit Sales Driver:  YTD MWh reduction due to moderate weather 
and decrease in FPU demand. 

9
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Fault Frequency
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Electric Service Reliability

Outage FrequencyElectric Service 
Reliability

• Outage frequency and
duration have been
reduced significantly over
the last 8 years; running
flat this year and near the
FY2017 targets.

• The typical JEA customer
sees 1.26 outages per
year and a total outage
duration of 73.6 minutes

• CEMI5: 3,132 (.70%) of
our customers have
experienced more than 5
outages in the past 12
months

Transmission Line 
Reliability

• Overall downward trend
over the last eight years

• YTD (1.1) running below
the FY17 target

Other Operational Metrics 
• Continue showing

favorable trends over time

T&D Grid Performance Metric FY2017 YTD FY2017 Target FY2016 FY2015
Customer Outage Frequency* # of Outages per Year 1.26 1.8 1.4 1.8
Electric Outage Duration* # of Minutes out per Year 73.6 80 71 99
Transmission Line Faults # of Faults per 100 miles 1.1 2.5 0.7 2.8
CEMI5* %  Customers  > 5 outages per yr 0.7 1.5 1.4 2.1

*Aligned with the PSC Rule for Electric Reliability Reporting, the Operational Metrics  will exclude the impact of all service interruptions associated with a storm named by the National Hurricane Center.

YTD
1.1

YTD
1.26

TARGET
1.8

YTD
73.6

TARGET
80

TARGET
2.5

FY 2017 Performing Objectives
Electric Systems Reliability Metrics

10
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JEA Fleet Reliability
Forced Outage Rate
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Environmental Compliance
Reportable Events

Generating Fleet Reliability
• The JEA fleet Forced Outage Rate is in line with prior 6-year performance and better than FY2017 target of 2.1
• Planned outage work completed this past fall on all 3 Northside steam units.
• High unit reliability contributes to lower fuel and non-fuel expenses
• Successful outage on the BBCC unit this spring.  

Environmental Compliance
• Excellent environmental performance in prior years. No air permit exceedances occurred in FY16.
• Electric System’s have experienced 3 reportable events during FY2017.
• JEA remains actively engaged in and preparing for all new and emerging environmental regulations.

Generating Plant Performance Metric FY2017 YTD FY2017 Target FY2016 FY2015
Generation Fleet Reliability Forced Outages Rate 0.98 2.1 2.0 1.8
Environmental Compliance Permit Exceedances 3 5 6 2

Unit EFOR
BBCC 1.2%
CFBs 1.2%
NS3 0.3%
SJRPP 0.9%

YTD
3

TARGET
5

YTD
0.98

TARGET
2.1

11

JEA FY 2017 Performing Objectives
Electric Systems Reliability Metrics



($ in thousands)

Revenues FY17 Forecast FY16 Actual FY17 Budget FY17 vs FY16 ($) Variance (%)
Fuel Revenue $ 393,618 $ 426,653 $ 449,776 $ (33,035) -7.7%
Base Revenue 751,877  750,038  735,204 1,839 0.2%
Other Revenue 43,316         37,904        41,787 5,412        14.3%

Total Revenues $ 1,188,811 $ 1,214,595 $  1,226,767 $ (25,784)    -2.1%

Select Expenses
Fuel Expense $ 443,811 $ 397,280 $     411,903 $  (46,531)   -11.7%    
Fuel Fund Transfers (50,193) 29,373 37,705 79,566 
O & M Expense 202,738 192,527 226,180 (10,211) -5.3%
Non-fuel Purchased Power 79,669 87,426 83,394 7,757 8.9%

Net Revenues $     513,504 $      496,092 $    454,939 $       17,412 3.5%

Capital Expenditures $     145,616 $      150,926 $     153,200 $ 5,310 3.5%
Debt Service $     209,478 $      171,506 $     179,654  $ (37,972) -22.1%

Fuel Fund   ($ in millions)
Beginning Balance $  180
Surplus/(Deficit) (50)
Ending Balance $  130

Financial Metrics FY17 Forecast
Coverage: 2.5x
Days Liquidity/Cash: 309 / 206
Debt/Asset: 62% (3% lower)
Total Debt: $2.8B ($146M lower)

1 Includes rate change  in December 2016
2 Net of $57 million fuel credit and fuel rate reduction
3 Council approved limit for capital expenditures in FY17 is $170 million
4 Includes additional $40  million related to advanced debt refunding approved by Board in November 2016

$-38M

21

1

4

Electric Costs / MWh Non-Fuel
Target $ 53.94
Forecast 53.99
Difference $ (0.05)

Electric System: Financial Results and Cost Metrics

12
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JEA Operations Report 

Customer Experience 
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Customer Service

Power Quality & Reliability

Billing & Payment

Communication 

Corporate Citizenship

Price

FY17 Customer Satisfaction Goal
Achieve 1st Quartile Ranking for JD Power 

Customer Satisfaction Index for both 
Residential and Business Studies

Residential (R)

Business (B) 

Be Easy to Do Business With

Empower Customers to Make Informed Decisions

Demonstrate Community Responsibility

Achieve 1st Quartile Ranking on All Drivers

FY15 FY16 Wave 1 Wave 2 Wave 3 Wave 4 FY17
1Q 692 2Q 703 1Q 749 1Q 782 2Q 739 1Q 757

FY16 Wave 1 Wave 2 Wave 3 Wave 4 FY17

1Q 665 1Q 713 1Q 751 1Q 705 1Q 723

1Q 721 1Q 766 1Q 748 1Q 757

FY16 Wave 1 Wave 2 Wave 3 Wave 4 FY17

2Q 645 2Q 685 1Q 725 2Q 681 1Q 697

1Q 731 1Q 758 2Q 738 1Q 748

FY16 Wave 1 Wave 2 Wave 3 Wave 4 FY17

1Q 763 1Q 818 1Q 827 2Q 797 1Q 814

1Q 785 1Q 806 2Q 801 2Q 803

FY16 Wave 1 Wave 2 Wave 3 Wave 4 FY17

2Q 749 2Q 791 1Q 827 2Q 781 1Q 800

1Q 794 1Q 826 2Q 807 1Q 816

FY16 Wave 1 Wave 2 Wave 3 Wave 4 FY17

1Q  782 1Q 808 1Q 840 2Q 800 1Q 818

1Q 782 2Q 817 1Q 841 1Q 829

FY16 Wave 1 Wave 2 Wave 3 Wave 4 FY17

2Q 630 2Q 671 1Q 721 2Q 675 1Q 689

1Q 701 1Q 744 2Q 726 1Q 735

R
B

R
B

R
B

R
B

R
B

R
B

FY17 Residential # of companies ranked: 138
FY17 Business # of companies ranked:  86

1Q= 1st quartile     2Q= 2nd quartile     3Q = 3rd quartile   4Q = 4th quartile

Residential Business

FY15 FY16 Wave 1 Wave 2 FY17
1Q 705 1Q 754 1Q 788 2Q 772 1Q 780

15



589 602

640
619

647
682692 705703

754757
780

Residential Business

2012 2013 2014 2015 2016 2017*

116/126 60/126 75/138 30/140 91/95 81/95 17/93 14/87

10/10 7/10 5/11 6/6 6/6 1/6 2/6
JEA
Rank
Florida

JEA
Rank
Industry

JEA
Quartile
Industry

4 1141334

7/11

12/86

2

37/137

6/11

1

1/86

1/6

1

3/6

* Note: 2017 Wave 3 Residential  and  2017 Final Business (now named CY2016)

1

20/138

4/11

Customer Satisfaction Index Scores
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Residential FY17 YTD Business CY16/ FY17

Customer Satisfaction Index Scores – Florida Utilities

17Note: 2017 Wave 3 YTD
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Customer Service

Easy to do Business With
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Providing multiple contact 
channels allows the customer 
to interact with JEA in a way 

that’s easiest for them.

0

50,000

100,000

150,000

200,000

250,000

300,000

350,000

Oct-15 Dec-15 Feb-16 Apr-16 Jun-16 Aug-16 Oct-16 Dec-16 Feb-17

IVR Web Res-Phone Comm-Phone Third Party Walk-ins CBO

Transactional Volume

Customer Satisfaction
Rating: 8s-10s by Channel - JDP

JEA JEA Industry

FY16 FY17 FY17

Phone -
CCC 57.0% 76.4% 70.7%

IVR 79.6% 80.2% 73.3%

Web 64.6% 80.2% 70.5%

Note: FY17 Wave 3 YTD
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First Contact Resolution
Branches, Call Centers, and jea.com

45%

50%

55%

60%

65%

70%

75%

80%

85%

Combined Target YTD

Accurately addressing a 
customer’s needs the first time 
produces a positive customer 

experience

FY2017 YTD Transactional Study
Residential CC 79.1%
Branches 83.7%
Commercial CC 81.6%

IVR 80.2%

jea.com 83.2%
Overall 81.2%

JD Power FCR
JEA JEA Industry

FY16 FY17 FY17

Res CC/IVR 74.8% 70.2% 72.2%

Jea.com 77.7% 71.0% 72.4%

Bus CC/IVR 71.4% 82.1% 71.3%

Note: FY17 Wave 3  YTD

*

* October decline result of Hurricane Mathew

Customer Service
Easy to do Business With



Power Quality & Reliability

Easy to do Business With
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Customers are more satisfied 
when receiving additional 

information when reporting 
an outage and when given 

updates when power is 
restored

JD Power
“Keeping you informed 

about outage”

Score
JEA

FY16
JEA

FY17
Ind

FY17

8 – 10 37.9% 58.2% 47.6%

< 5 20.0% 12.1% 15.7%

3%3%3%4%4%4%
6%6%

4%4%5%5%

13%

4%3%4%3%4%3%

0%
2%
4%
6%
8%

10%
12%
14%

% Customers Receiving Outage 
Updates

0

100,000

200,000

300,000

400,000

jea.com Outage Page Volume

Outage Page Outage Map

4,930

19%

69%

1%

1%
1%

5%

Outage Reporting by 
Channel

Live Agent

IVR

Map

Mobile

Text

Web

# Outage Information Points
FY16 FY17

JEA 2.3 2.6

Industry 2.1 2.3

0%
10%
20%
30%
40%
50%
60%
70%
80%
90% Automated Manual

Outage Reporting

Note: FY17 Wave 3 YTD



Billing & Payment: Customer Solutions

Empowering Customers to Make Informed Decisions
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FY17 
YTD

Industry 
Benchmark*

e-Bill 21.1% 18.5%

Budget Bill 5.0% 9.0%

Auto Pay 9.1% 13.0%

*2015 IOU Benchmark Average

Customer Solution Participation FY17 Goal FY17 YTD

e-Billing Participation 97,982 87,636

Levelized Bill Participation 25,592 20,772 

AutoPay Participation 41,800 37,797

JEA MyWay Participation 19,418 16,023

The JEA Smart Home 
AutoPay Giveaway campaign 
in effect from April through 
end of May.  We will be 
giving away a Google Home 
and Smart Lighting Starter 
kit to three lucky Customers 
who sign-up during the 
campaign.



Communications

Empowering Customers to Make Informed Decisions
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Communication 
Channels 

FY17 
Volume: 146,594,590

• e-Com
(jea.com, email, social)
33,826,940

• Paid Media
(Radio, TV, Print)
104,748,309

• Community Engagement
(Events, Workshops)
440,616

• Other Communication
(Bill Inserts, Brochures,
7,578,725

Communicating with
customers  is a key 

driver of satisfaction and 
impacts all drivers.

JDP Frequency of Received 
Communication 

FY17 YTD
Not enough 5%

Just right 86%
Too much 9%

JDP Comm Awareness

Residential
FY13 48.8%
FY14 51.9%
FY15 54.6%
FY16 54.4%
FY17 YTD 60.0%

Commercial
FY13 53.4%
FY14 55.7%
FY15 68.7%
FY16 55.4%
FY17 YTD 64.2%



Corporate Citizenship

Empowering Customers to Make Informed Decisions
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Giving back to our community 
through volunteering is 

foundational as a
community-owned utility

FY17 Total 
Volunteers—526

April— 102 Volunteers
• Greenscape Tree Festival 
• Catty Shack Wildlife Sanctuary
• Special Olympics 
• Hubbard House Annual Awareness 

Walk/Run 
• Walk to End Lupus 
• City Rescue Mission Community Closet 
• National MS Walk 
• Earth Day Downtown Clean-up
• HabiJax Home Build 
• Feeding NE Florida Food Bank 
• MDA Muscle Walk 
• Butterfly Festival at Tree Hill 
• HandsOn Jacksonville “Celebrate Good” 

Festival

May—Vol. Events
• Aging True Cathedral Café – May 4
• Make a Wish “Walk for Wishes” – May 6
• HabiJax Home Build – May 11, 12, 19
• HabiJax “Women’s Build Day” – May 12
• American Cancer Society Relay for Life –

May 18
• Sulzbacher Center – May 19
• Catty Shack Wildlife Sanctuary – May 19
• Rethreaded – May 23
• Jacksonville Jazz Festival – May 25 - 27
• Five Star Veterans Center – May 25
• Feeding NE Florida Food Bank – May 26

JEA Employee Volunteer Participation
JEA Ambassadors are 
engaging customers 

throughout our 
community in a 

greatly expanded 

way.

FY17 Activities:
• Speakers Bureau—69

• Facility Tours—41

• Community Events—77

• Educational Partnership
Activities—10

JEA Ambassador Program

JEA 
Ambassador 
participated 
in the Yulee 
Elem STEM 
Night to 
educate 
parents and 
students 
about 
electricity and 
the efficient 
ways to use 
it.  

JEA Ambassadors participated in the Reynolds 
Lane Elementary Career Fair and were deemed 
“heroes” by the students and staff.

Felita Rackley
Accountant Senior
Billing/Support Svcs



Corporate Citizenship: Environmental

Demonstrating Community Responsibility
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DSM Programs & Participation FY17 
Goal

FY17 
YTD

Tracker Participation (Entering Site) 110,000 56,840
Invest Smart 395 346
Shop Smart 77,678 65,787
Neighborhood Energy Efficiency 1,262 681
Electric Vehicle Rebates 75 49

44
47

49
51

54
51

43
45

47 47 46 46

2012 2013 2014 2015 2016 2017 YTD

JEA Industry

Good

Familiarity with Utility Energy Efficiency 
or Conservation Programs (%)

Customer Solutions Highlights for May and June

• On June 1st , 2017, JEA will launch its SolarSmart
program with the opening of its first community 
solar farm.  There are several customers on the 
waiting list to begin subscribing to solar energy.

• New Director of Customer Solutions was named:  
Vicki Nichols, previously of Georgia Power.
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Number of Customers Receiving 
Agency & Federal Utility Assistance 

FY 17 YTD
4,450

26 agencies provided 251 utility payments on 
behalf of JEA customers in 
April 2017 totaling $73,667 

Corporate Citizenship: Customer Assistance Funding 

Demonstrating Community Responsibility

Neighbor to 
Neighbor
$96,064

7%

Social and Health 
Organizations

$310,033
22%

Faith-Based 
Organizations

$198,750
14%

Federal (LIHEAP)
$613,735

57%

Agency & Federal 
Customer Assistance

FY 17 YTD 
$1,393,486

318

704

998

2,430

Neighbor to Neighbor

Faith-based Organizations

Social and Health
Organizations

Federal (LIHEAP)

# Customers Receiving 
Agency Assistance YTD



Private Solar Program Status (Net-Metered Solar)
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• The installation rate of private solar on the 
JEA system is growing

• Private solar capacity added in April was 
0.32 MW, YTD 2.47 MW. Total aggregate 
capacity is 7.53 MW. At the current 
adoption rate the 10 MW cap may be 
reached by September.

10MW Policy Limit for Private Solar To Be Reached by September
• The annualized subsidy for the current 7.53 

MW of installed private city is $695,000 
annually

• The table below reflects the current and future 
subsidy levels associated with private Solar:

Current MW 10 MW Policy 
Limit

Each Future 
MW

Energy Subsidy $365,000 $500,000 $50,000 

Capacity Subsidy $255,000 $330,000 $33,000 

Taxes & Fees Subsidy $75,000 $98,000 $9,800 

Subsidy Total $695,000 $928,000 $92,800 

Subsidy 20-yr NPV $9,080,294 $12,100,000 $1,210,000 



III. A. 6.

Monthly FY17 Communications & Engagement Calendar and Plan Update 



JEA Community Engagement Calendar - April - June 2017
(Events highlighted in blue are either JEA corporate or partner events)
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1
2
3
4

5

6

7
8

9
10

11
12

13
14
15

16
17

18
19
20
21
22
23

A B C D E F

Date Event/Activity Location Time Type
Opportunity for Public to 

Attend or Participate

Apr-17
4/1/2017 Arbor Day Tree Festival Met Park 9am Ambassador Event Yes
4/3/2017 River City Homeschool Main St Lab Tour 10am Ambassador Facility Tour No

4/4/2017
Arlington Middle School 

Career Day
8141 Lone Star Rd 9am Ambassador Event No

4/6/2017
Duval County Health Dept. 

Resource Fair
Schultz Center 11:30am - 3:30pm Ambassador Event Yes

4/8/2017
Party in the Park for 

Prevention
Edward Waters College 10am Ambassador Event Yes

4/10/2017 Girl Scout Troop 1464 Chimney Lakes Elem. 6:45pm Ambassador Speaker No

4/11/2017
National Assoc. of Women 

in Science
UNF 7pm Ambassador Speaker Yes

4/14/2017 Girl Scout Troop 1464 Main St Lab Tour 11am Ambassador Facility Tour No 

4/17/2017
Confederate Point Civic 

Assoc.
5961 Swamp Fox Rd. 7pm Ambassador Speaker No

4/18/2017 Deutsche Bank 5022 Gate Parkway 12pm Ambassador Speaker No 

4/22/2017
Fair Housing for House 

Seekers Conference
Main Library 9am Ambassador Event Yes

4/22 - 23/2017 Garden & Arts Fest Jax Zoo 9am Ambassador Event Yes
4/22/2017 Earth Day at the Landing Jax Landing 11am Ambassador Event Yes 

4/25/2017
Yulee Primary School 

STEM Night
86426 Goodbread Rd. 6pm Ambassador Event Yes

4/25/2017 Jacksonville IT Council FSCJ Downtown Campus 7:30am Ambassador Speaker Yes

4/27/2017
JEA Bring Your Child to 

Work/Earth Day
JEA Tower 9am Ambassador Event Yes

4/29/2017 Butterfly Festival Tree Hill Nature Center 10am Ambassador Event Yes

III.A
. 6.

5/16/2017
Return

 to Agenda



JEA Community Engagement Calendar - April - June 2017
(Events highlighted in blue are either JEA corporate or partner events)
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24
25
26
27
28
29

30

31
32

33

34
35
36
37
38

39

40

41

42

43

44

A B C D E F
May-17

5/2/2017 JEA Power Pals North Shore Elem. 10am Ambassador Instructor No
5/3/2017 JEA Power Pals Henry Kite Elem. 9am Ambassador Instructor NO
5/6/2017 Jax Aqua Fest MOSH 10am - 4pm Ambassador Event Yes 
5/9/2017 JEA Power Pals North Shore Elem. 10am Ambassador Instructor No

5/10/2017 JEA Power Pals Henry Kite Elem. 9am Ambassador Instructor No

5/10/2017
Chaffee Trail Elem. Career 

Fair
11400 Sam Caruso Way 8:30am Ambassador Event No

5/10/2017 Biscayne Elem. Career Fair 12230 Biscayne Blvd. 9am Ambassador Event No

5/11/2017 JEA Power Pals Tiger Academy 9am Ambassador Instructor No

5/12/2017 Mental Health Conference Edward Waters College 9:30am Ambassador Event Yes 

5/12/2017
Chimney Lakes Elem. 

Career Fair
9353 Staples Mill Dr. 9:30am Ambassador Speaker No 

5/13/2017 Caregiver Expo Hyatt Riverfront 10am Ambassador Event Yes 
5/16/2017 JEA Power Pals North Shore Elem. 10am Ambassasor Instructor No
5/17/2017 JEA Power Pals Henry Kite Elem. 9am Ambassador Instructor No
5/18/2017 JEA Power Pals Tiger Academy 9am Ambassador Instructor No

5/18/2017
Arlington Heights STEM 

Night
1520 Sprinkle Dr. 6pm Ambassador Event Yes 

5/19/2017
Young Women of Color 

Empowerment 
Conference

Douglas Anderson School 
of the Arts

8:30am - 10:30am Ambassador Speaker No

5/19/2017
Young Women of Color 

Empowerment 
Conference

Douglas Anderson School 
of the Arts

8:30am - 3:30pm Ambassador Event No

5/19/2017
Junior Achievement 

School Take Over
Greenland Pines Elem. 8am - 2pm Ambassador Instructor No

5/19/2017
Ruth Upson Elem. Career 

Day
1090 Dancy St 8:30am Ambassador Event No 

5/19/2017
Rufus E Payne Elem. 

Career Day
6725 Hema St 8:30am Ambassador Event No



JEA Community Engagement Calendar - April - June 2017
(Events highlighted in blue are either JEA corporate or partner events)
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45
46
47
48
49
50
51
52
53
54
55

56
57
58
59
60
61
62
63
64
65
66
67

A B C D E F
5/20/2017 FL STEM Expo River City Science Academy 11am - 3pm Ambassador Event Yes 

5/22 - 23/2017 Gardens & Arts Festival Jax Zoo 10am - 4pm Ambassador Event Yes 
5/23/2017 JEA Power Pals North Shore Elem. 10am Ambassador Instructor No
5/24/2017 JEA Power Pals Henry Kite Elem. 9am Ambassador Instructor No
5/25/2017 Jax Humane Society 8464 Beach Blvd. 1pm Ambassador Speaker No 
5/25/2017 Bartram Springs Career Fair 14799 Batram Parkway 8:30am Ambassador Event No 
5/25/2017 JEA Power Pals Tiger Academy 9am Ambassador Instructor No 
5/26/2017 Tiger Academy Career Day 6079 Bagley Rd 8am - 2pm Ambassador Event No 

Jun-17
6/1/2017 JEA Power Pals Tiger Academy 9am Ambassador Instructor No 

6/16/2017 Men's Health Fair Lincoln Villas Senior Center 10am Ambassador Event Yes

6/23/2017
Jr. Engineering STEM 

Conference
UNF 8am - 2pm Ambassador Event Yes 



FY17 Communications & Community Engagement 
Overview and April/May Update 

_______________________________________________________ 

Overview: Each month we update the board on communications and community engagement activities 
for the previous and current months. The purpose is to keep you informed about these activities so that 
you are knowledgeable about JEA’s efforts to keep our customers informed, to assist them in the 
management of their utility services and to be a good corporate citizen. 

Communications:  In April, our JEA Smart Home AutoPay Giveaway kicked off. During the campaign, all 
JEA customers who enroll in JEA AutoPay from April 1st – May 31st, 2017 will automatically be entered 
into our JEA Smart Home AutoPay Giveaway for their chance to win a Google Home and Smart Lighting 
Starter Kit. On April 1 we partnered with Greenscape as they celebrated Arbor Day by handing out free 
trees to those in attendance. In May, Phase II of our OneWater campaign will begin. This campaign 
focuses on water conservation and encourages all JEA customers to try and use 10% less water each 
month to protect our water supply now and in the future. Otherwise we continued all key messages 
that were identified by J.D. Power as critical to customers. All paid and owned messaging is supported 
by social media, using Twitter, Facebook, Linkedin, Google+ and YouTube to provide additional timely, 
relevant information.  

Community Engagement:  JEA employees are actively involved in our community engagement efforts. 
JEA Ambassadors participate in activities where we have an opportunity to help customers manage 
their utility services and/or to educate customers about how JEA provides critical utility services to our 
community. These employees are trained and certified ahead of time to help JEA deliver on our mission. 
On the other hand, JEA Volunteers go out into the community to assist nonprofits accomplish their 
goals by offering their time and talents to help the nonprofit deliver their mission. Volunteers do not 
have to have any special training or talent; they just have a caring heart. 

In April, Ambassadors spoke to several groups including Jax Chamber IT Council and National Society of 
Women in Science and Deutsch Bank. Ambassadors conducted several facility tours including a Girl 
Scout Troop and UNF Students. Ambassadors participated in a number of community events including 
Earth Day at the Landing, Garden & Arts Festival at the Zoo and the Fair Housing Expo.  

Below, JEA Ambassadors participated in the Reynolds Lane Elementary Career Fair and were deemed 
“heroes” by the students and staff. 

III. A. 6.
5/16/2017

Return 
to Agenda
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In April, JEA volunteers came out in support of the Greenscape Tree Festival, Catty Shack Wildlife 
Sanctuary, Special Olympics, Hubbard House Annual Awareness Walk/Run, Walk to End Lupus, City 
Rescue Mission Community Closet, National MS Walk, Earth Day Downtown Clean-up, HabiJax Home 
Build, Feeding NE Florida Food Bank, MDA Muscle Walk, Butterfly Festival at Tree Hill, and the HandsOn 
Jacksonville “Celebrate Good” Festival.

As a community-owned utility, JEA employees take a great pride in the Ambassador and Volunteer 
programs and these programs go a long way to tangibly demonstrate to customers and the community 
the incredible “Heart of JEA.” 

Communications Contacts* Generated Year to Date 146,594,590 
• Number of Paid Communications Contacts 104,748,309 

(Radio, Television, Out of Home, Online, Print)
• Number of Other Communications Contacts 7,578,725 

(Bill Insert, Bill Envelop, Brochure, etc.)
• Number of E-communications Contacts 33,826,940 

(jea.com Visitors, Email, Social Media, Videos)
• Number of Community Engagement Communications Contacts 440,616 

(Events, Public Speaking, Presentations, Training, Workshops, etc.)

*Communications Contacts are the opportunities we have to communication information to our customers.



III. B.1.

St. Johns River Power Park (SJRPP) Shutdown and Termination Agreement  



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

May 16, 2017 

SUBJECT: ST. JOHNS RIVER POWER PARK (“SJRPP”) SHUTDOWN AND TERMINATION 
AGREEMENT 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: JEA Staff is requesting an authorization and approval for signature of the SJRPP Asset Transfer 
and Contract Termination Agreement (ATA) between JEA and Florida Power & Light (FPL). The JEA 
Board was provided the term sheet for review of the ATA terms at the March 21, 2017 meeting. JEA has 
80% ownership and FPL 20% of SJRPP.  

Significance: The ATA will authorize shutdown of SJRPP, a 1,320 MW coal-fired station, on or about 
January 1, 2018. After shutdown the dismantlement and site remediation will take place. At closing, 
following dismantlement and remediation work, JEA will have 100% ownership of the SJRPP propertry.  

Effect: Excess generation capacity due to customer conservation and increased effectivess will be 
removed from the JEA system. Future uncertainty and risks surrounding enviromental regulations will be 
eliminated for this asset.  

Cost or Benefit: The transfer of the FPL Debt Service Reserves to JEA at shutdown along with JEA Debt 
Service Reserves, will defease the St. Johns River Power System Revenue Bonds. JEA will receive a 
payment of eighty nine million two hundered thousand dollars ($89,200,000), plus the assignment of their 
cash reserves and the debt service reserve fund at shutdown. O&M expenses will be lower to the JEA 
budget starting in 2019.  

Recommended Board action: Staff recommends the Board authorize and approve executing the 
SJRPP Asset Transfer and Contract Termination Agreement and each of the agreements included as 
exhibits in substantively the same form as presented in this agenda item. 

For additional information, contact: Larry Pinkstaff 904.665.4566 

Submitted by: PEM/MJB/LGP 

Commitments to Action 

III. B. 1.
5/16/2017

Return 
to Agenda



Ver 2.2 02/01/2014 

INTER-OFFICE MEMORANDUM 
May 16, 2017 

SUBJECT: ST. JOHNS RIVER POWER PARK (“SJRPP”) SHUTDOWN AND
TERMINATION AGREEMENT 

FROM: Paul E. McElroy, Managing Director/CEO 

TO: JEA Board of Directors 

BACKGROUND:  
JEA and Florida Power & Light (“FPL”) entered into an Agreement for Joint Ownership, Construction, and 
Operation of SJRPP Coal Units #1 and #2 (“JOA”), dated as of April 2, 1982. JEA owns 80% and FPL 
owns 20% of the facility. A Purchase Power Agreement (“PPA”) in the JOA assigned 37.5% of JEA’s 
80% generation to FPL, which effectively provided 50% of the generation to both owners from the facility. 
The PPA agreement is projected to terminate in 2019, after which 80% of generation and cost would be 
allocated to JEA. The JOA ends in 2022.  

DISCUSSION: 
Due to declines in electric sales over the past decade, JEA has more generation capacity than needed to 
reliably serve our customers and community. The generation from SJRPP has decreased dramatically 
for both owners the last several years due to low natural gas prices and decreased overall energy needs. 

At the March, 2017 JEA Board of Directors meeting, JEA staff presented a term sheet agreement 
reached between JEA and FPL to shut down and decommission SJRPP in January, 2018. The 
retirement of SJRPP provides JEA with operating cost savings and avoids costly future capital 
expenditure requirements for environmental compliance with an uncertain regulatory future. As outlined 
in the term sheet, FPL agrees to pay JEA $134,000,000 in exchange for shutting down the facility 
($89,200,000 cash payment, plus the assignment of their portion of the debt service reserve fund). The 
documents included with this agenda item represent definitive agreements with FPL, including materially 
the same terms as the term sheet. Staff has also included a chart comparing the term sheet provisions 
against the definitive agreements and agreement section reference numbers.   

The structure of the agreement is an overall governing agreement, the Asset Transfer and Contract 
Termination Agreement (“ATA”), which describes the facility shutdown, dismantlement and remediation, 
JEA retained assets excluded from dismantlement, bond defeasance, JOA termination, and other 
provisions related to the shutdown of SJRPP. This document includes as exhibits forms of the 
agreements needed at each stage of shutdown and remediation, including asset transfers. Exhibit A is 
the Services Management Agreement, providing for JEA to manage the dismantlement and remediation 
of the SJRPP site and the cost sharing of such activity. The remainder of the attached agreement 
exhibits effect asset and real estate transfers, assignments, and contract terminations.  

RECOMMENDATION: 
Staff recommends the Board authorize and approve executing the Asset Transfer and Contract 
Termination Agreement and each of the agreements included as exhibits in substantively the same form 
as presented in this agenda item.  

III. B. 1.
5/16/2017

Return 
to Agenda
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_________________________________ 
Paul E. McElroy, Managing Director/CEO 

PEM/MJB/LGP 



RETIREMENT, DECOMMISSIONING AND DISMANTLEMENT 
OF THE ST. JOHNS RIVER POWER PARK  

DRAFT DEFINITIVE AGREEMENTS 

May 8, 2017 

Contents: 

- Summary of key transaction documents
- Draft timeline
- Comparison of Term Sheet against terms in definitive agreements
- Draft Asset Transfer and Contract Termination Agreement and all exhibits

Return
to Agenda



C O N F I D E N T I A L  

Key Transaction Documents  
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 Govern JEA and FPL’s rights and obligations related to cessation of operations of SJRPP as a generating 
facility, the Dismantlement of SJRPP, and the Remediation of the SJRPP Site (collectively, 
“Decommissioning”) 

 The ATA will be executed following the receipt of approvals from the governing bodies of JEA and FPL  

Asset Transfer and Contract 
Termination Agreement 

 The agreement by and between JEA and FPL pursuant to which JEA will be designated manager of the 
Dismantlement Contract and Remediation Contract on behalf of SJRPP 

 Detail the sharing of costs associated with the Dismantlement Contract and Remediation Contract 

 The agreement will become effective upon the shutdown of SJRPP 

Services Management 
Agreement  

 Transaction document that terminate all rights and responsibilities of JEA and FPL under the Joint 
Operating Agreement 

 The agreement will become effective upon the closing of the Transaction  

Joint Ownership Agreement 
Termination  

 Agreement assigns the FPL Cash Reserves, the FPL Debt Service Reserves and FPL’s portion of the 
Fuel Inventory from FPL to JEA as partial payment of the Shutdown Payment 

 The agreement will become effective upon the shutdown of SJRPP 

Transmission Service 
Agreement Termination 

 The agreement terminate all rights and responsibilities of JEA and FPL under the current transmission 
services agreement 

 The agreement will become effective upon the shutdown of SJRPP 

Shutdown Assignment & 
Assumption Agreement 

 Agreement assigns the Permits from FPL to JEA 

 The agreement will becomes effective upon closing of the Transaction  
Closing Assignment & 
Assumption Agreement  

 Agreement transfers SJRPP and the Retained Assets from FPL to JEA 

 The agreement will becomes effective upon closing of the Transaction Bill of Sale  



C O N F I D E N T I A L  

Transaction Timeline 
P
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Event  Month 1 2 3 1 2 3 1 2 3 1 2 3 1 2 3 1 2 3 1 2 3 1 2 3 

Pre-signing 
Finalize all Transaction Related Documents 

JEA / FPL to obtain all board level consents required                           

Signing 
Parties to execute ATA and SMA         

Pre-shutdown 
FERC Order and FPSC Order.           

Dismantlement Contract         

Remediation Contract       

Parties to deliver WARN Notices                 

Shutdown 
FPL to fund Shutdown Payment     

Transmission Service Agreement Termination     

Bond Defeasance deliverables       

Dismantlement Contract         

Remediation Contract       

Parties to legally defease the Bonds       

Pre-Closing     

Parties to consummate dismantlement and remediation   
FPL to pay its portion of dismantlement related costs   
Closing 
Parties to complete the transfer of FPL’s portion of SJRPP 
Parties to execute assignment and Assumption 
Agreements, Bills of Sale and Deed 
Parties to terminate or transfer to JEA any remaining 
Permits and/or Company Contracts   

Joint Ownership Agreement Termination 

Q2 2017 Q3 2017 Q4 2017 Q1 2018 Q2 2018 Q3 2018 Q4 2018 Q1 2019 
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COMPARISON OF TERM SHEET 
FOR THE RETIREMENT, DECOMMISSIONING AND DISMANTLEMENT  

OF THE ST. JOHNS RIVER POWER PARK AGAINST DEFINITIVE AGREEMENTS 

The table below compares the term sheet terms as presented to the Board at its March 2017 
Board of Directors meeting against the corresponding terms described in the definitive 
agreements presented to the Board for approval.  

March 21, 2017 Board Meeting May 16, 2017 

SECTION 1: NONBINDING TRANSACTION TERMS ATA 

Contract 
Termination 

The Parties will terminate the Agreement 
for Joint Ownership, Construction and 
Operation of St. John's River Power Park 
Coal Units #1 and #2 by and between FPL 
and JEA dated as of April 2nd, 1982, as 
amended through the date hereof (the 
“JOA”), and all other contracts, 
agreements, arrangements and 
understandings by and between the Parties 
with respect to SJRPP and the energy and 
capacity produced by and transmitted from 
the Facility. 

No Change 

Preamble 
Page 1 

III. B. 1. 
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Consideration Upon the Shutdown (as defined below) of 
SJRPP (the “Closing”), FPL will make a 
payment to JEA in cash in immediately 
available funds in an amount estimated 
(based on current assumptions) to be 
Eighty Nine Million One Hundred Thirty 
Thousand Dollars ($89,130,000) (the 
“Consideration”), in consideration of the 
termination of all rights and obligations of 
the Parties under the JOA and all other 
contracts, agreements, arrangements and 
understandings by and between the Parties 
with respect to SJRPP including debt 
retirement obligations, the energy and 
capacity produced by and transmitted from 
the Facility and the assignment of all of 
FPL’s right, title and interest in and to the 
Land (as more fully discussed below). 
This Consideration excludes and is in 
addition to the other financial obligations 
of both FPL and JEA with respect to 
retirement, dismantlement, and 
remediation, discussed more fully below. 
As used herein, “Shutdown” means when 
the following have been completed: (1) all 
required regulatory approvals for the 
Transaction shall have been obtained and 
(2) the Parties have ceased operation of
the Facility.

Change 

Ninety Million Four Hundred 
Thousand Dollars 
($90,400,000) 

Article 2.03 (a) 
Page 11 
Amount increased to reflect 
gross funding of defeasance 
escrow and eliminate that 
portion of the true-up 

Dismantlement The Parties plan to dismantle the Facility 
(“Full Dismantlement”).  At its option, 
however, JEA may elect to defer 
dismantlement of those portions of the 
Facility which have beneficial use to other 
portions of JEA operations (“Partial 
Dismantlement”).  The costs for each of 
Full Dismantlement (the “Full 
Dismantlement Costs”) and Partial 
Dismantlement (the “Partial 
Dismantlement Costs”) will be determined 
through a mutually agreed methodology 
prior to Closing, proposed today to be a 

Simplified 

Article 2.03 (a)  
Page 11  
& 
Schedule of Retained Assets 

No Change 
Article 2.08 
Page 15 



3 
US-DOCS\82472130.10   059509-0001 

market solicitation involving qualified and 
experienced contractors.  At JEA’s option, 
FPL, on behalf of the Parties, will (for a 
reasonable fee to be negotiated by the 
Parties) contract for and manage the 
dismantlement of the Facility.  If the 
Parties elect Full Dismantlement, the Full 
Dismantlement Costs will be shared in 
accordance with the Ownership Interests 
of the Parties as detailed in the JOA.  If 
JEA exercises its option for Partial 
Dismantlement and the Partial 
Dismantlement Costs are less than the Full 
Dismantlement Costs then FPL shall pay 
to JEA an amount equal to FPL’s portion 
of the difference of such costs (determined 
in accordance with the Ownership 
Interests of the Parties as detailed in the 
JOA) in complete satisfaction of any and 
all future dismantlement obligations with 
respect to SJRPP; provided, however, that 
if the Partial Dismantlement Costs are 
greater than the Full Dismantlement Costs 
then all amounts above the Full 
Dismantlement Costs shall be solely for 
the account of JEA. 

Environmental 
Remediation 

All costs associated with remediation of 
all above and below ground regulated 
hazardous materials on any dismantled 
portion and any ongoing regulatory 
monitoring (the “Remediation Costs”) will 
be determined through a mutually agreed 
methodology prior to Closing, proposed 
today to be a market solicitation involving 
qualified and experienced contractors.  
This solicitation will request an itemized 
breakdown of the costs associated with 
remediating each discrete portion of the 
Facility.  All Remediation Costs 
associated with those portions of the 
Facility actually dismantled or remediated 
will be contracted for and shared in 
accordance with the Ownership Interests 
of the Parties as detailed in the JOA.  At 
JEA’s option, FPL, on behalf of the 
Parties, will (for a reasonable fee to be 

No Change 

Article 2.08 
& 
Service  Management 
Agreement 
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negotiated by the Parties) contract for and 
manage the remediation of the Facility. 
JEA agrees to waive recovery of 
remediation costs associated with portions 
of the Facility that JEA preserves for its 
beneficial use and which are therefore 
excluded from the scope of remediation 
and dismantlement. JEA will indemnify 
FPL against any and all claims arising in 
connection with the Land (including 
environmental claims) after the 
assignment and transfer of the Land, 
except for claims related to any 
remediation required upon closure of the 
landfills or resulting from ongoing 
monitoring of groundwater in those 
portions of the Facility which are not 
Retained Facilities. 

Simplified 

Article 11.01 
Page 29 

Assignment and 
Assumption of 
Interests in the 
Land 

Upon conclusion of the dismantlement 
(whether it be partial or full 
dismantlement as elected by JEA), FPL 
will assign and transfer and JEA will 
assume and accept all of FPL’s right, title 
and interest in and to the Land.  

No Change 

Article 2.04  Page 12 
Article 6.05 Page 22 

Special Warranty Deed 

Pre-funding Debt 
Service 
Obligations 

On or before the Closing, FPL will deposit 
an amount (the “Debt Service Amount”), 
together with FPL’s portion of funds on 
deposit in the debt service reserve fund, to 
(i) legally defease its portion of
outstanding debt issued in accordance with
the St. Johns River Power Park System
Revenue Bond Resolution adopted by JEA
on March 30, 1982 and (ii) pay associated
transaction costs.

No Change 

Article 2.01 (b) 
Page 10 
&  
Debt Service Assignment & 
Assumption Agreement 

Inventory The Parties will work together to 
minimize the amount of fuel and other fuel 
related inventories remaining at the 
Facility by the proposed shutdown date. 
Remaining fuel and other fuel related 
inventories are to be liquidated on or about 
December 31, 2017 and the proceeds will 
go to JEA. 

Other materials and supplies will be 
liquidated on or about December 31, 2017, 

No Change 

Article 2.07 
Page 15 

No Change 
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and the proceeds will be divided based on 
Ownership Interests in SJRPP. 

Post-Closing 
True-Up 

All payables, receivables, cash, other cash 
reserves and other working capital 
amounts (other than Inventory) will be 
trued up on a net basis on or before 90 
days after the assignment and assumption 
of interests in the Land. 

No Change 

Article 2.06 (a) 
Page 14 

Other Cash 
Reserves 

On or about January 1, 2018, JEA will 
return to FPL its portion of the various 
cash reserves established under the JOA 
(other than the debt service reserve) which 
as of February 28, 2017 were estimated to 
be Thirty Four Million Nine Hundred 
Thousand Dollars ($34,900,000). 

No Change 

Article 2.03 (b) 
Page 12 

Litigation FPL will continue in the defense of, 
participate in or contribute toward 
settlement proceeds, if any, with respect to 
ongoing litigation or litigation matters that 
arise out of operation of SJRPP up until 
and through dismantlement and 
remediation, including but not limited to, 
the CSX and the Westside Electric 
matters. 

No Change 

Article 12.07 
Page 33 

Property Taxes FPL will work directly with Duval County 
under its current property tax agreement 
regarding its 2018 payment for the portion 
of such payment associated with FPL’s 
Ownership Interests in SJRPP.  

No Change 

Article 10.01 
Page 27 
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SECTION 2:  BINDING TRANSACTION TERMS ATA 

Approval No Party shall be bound to enter into 
any agreement relating to any part of 
the Transaction until (i) such Party’s 
governing body shall have approved 
the final Transaction Documents, (ii) 
such Party shall have executed the 
applicable Transaction Document, and 
(iii) all conditions precedent to the
effectiveness of any of such
Transaction Document shall have been
satisfied, including the obtaining of any
and all requisite federal, state, or
territorial regulatory orders or
approvals, if any, which are satisfactory
in form and substance to the Party
requiring such approval.

No Change 

Asset Transfer and Contract 
Termination Agreement 
(“ATA”)  
cannot be executed until 
approved by JEA Board of 
Directors 

No Change 

Article 2.02 (b) & (c) 
Page 11 

Entire Agreement This Term Sheet constitutes the entire 
agreement of the Parties relating to the 
subject matter hereof and supersedes all 
prior discussions, agreements or 
understandings, whether oral or 
written, relating to such subject matter.  
There are no other written or oral 
agreements or understandings between 
the Parties.  Any amendment of this 
Term Sheet must be written and signed 
by both Parties. 

N/A 

(The ATA will supersede all 
previous agreements) 

Governing Law THIS TERM SHEET SHALL BE 
GOVERNED AND CONSTRUED IN 
ACCORDANCE WITH THE LAWS 
OF THE STATE OF FLORIDA 
WITHOUT GIVING EFFECT TO 
CONFLICT OF LAW PRINCIPLES. 

No Change 

Article 14.13 
Page 38 

Non-Inclusive; Non-
Binding 

This Term Sheet does not contain all 
matters upon which agreement must be 
reached in order for the Transaction to 
be completed.  Except for the terms in 
this Section 2, this Term Sheet does not 
create and is not intended to create a 
binding and enforceable contract 
between the Parties, and may not be 
relied upon by a Party as the basis for a 
contract by estoppel or otherwise for 

No Change 



7 
US-DOCS\82472130.10   059509-0001 

the completion of the Transaction.  A 
binding commitment with respect to 
the Transaction can only result from 
the execution and delivery of the 
Transaction Documents. 

Costs Each Party shall assume its own 
counsel costs, fees and expenses 
incurred in the preparation and 
negotiation of this Term Sheet and the 
Transaction Documents, and the Parties 
shall not have the right to claim any 
compensation and/or damages in 
connection therewith. 

No Change 

Remedies In the event of a violation of a binding 
term of this Term Sheet, the aggrieved 
Party may apply to a court of 
competent jurisdiction to restrain 
further violation and to obtain any 
relief that may be appropriate or 
available under the circumstances, 
including specific performance without 
posting a bond therefor.  This 
paragraph is not intended to and shall 
not restrict the rights or remedies of 
either Party otherwise available under 
applicable law or in equity in respect of 
any such violation.  Notwithstanding 
anything contained in this Term Sheet, 
each Party’s liability to the other Party 
in connection with this Term Sheet and 
any activities undertaken in connection 
with the evaluation of the Transaction 
shall be limited to direct damages and 
shall exclude any other liability, 
including without limitation liability 
for special, indirect, punitive or 
consequential damages in contract, tort, 
warranty, strict liability or otherwise.   

N/A 

(Term sheet superseded by 
ATA following execution)  

Termination This Term Sheet shall remain effective 
until the earliest of (1) the full 
execution of the Transaction 
Documents, (2) termination of this 
Term Sheet in a signed writing 
delivered by either of the Parties or (3) 
September 30, 2017. 

N/A 

(Execution of ATA ends this 
paragraph) 
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Counterparts This Term Sheet may be executed in 
counterparts, including transmission by 
facsimile or .PDF, and all such 
counterparts together shall constitute 
but one agreement. 

N/A 

Confidentiality Each Party agrees that the contents of 
this Term Sheet and any information 
relating to negotiations of the 
Transaction are confidential and shall 
be treated as confidential.   Neither 
Party, except as required by law, shall 
disclose such confidential information 
to any Person. Notwithstanding the 
foregoing, FPL acknowledges that 
meetings of JEA’s Board of Directors 
are duly noticed public meetings and 
that JEA will provide this Term Sheet 
to its Board of Directors in connection 
with such public setting.  

No Change 

Article 14.03 
Page 36 

Public Statements Neither Party shall make or authorize 
any news release, advertisement, or 
other disclosure which shall confirm 
the existence or convey any aspect of 
this Term Sheet without the prior 
written consent of the other Party.  FPL 
acknowledges that JEA is subject to 
Florida Sunshine laws, and as such, 
meetings of its Board of Directors are 
duly noticed public meetings, and such 
discussions are exempt from this 
clause. 

No Change 

Article 14.04 
Page 36 

Example of items in ATA and not detailed in Term Sheet 
Definitions Service Management Agreement  “A” 
Principles of Interpretation Assignment & Assumption Agreements “B,C,D” 
Shutdown Adjustment Details Termination Agreements “E, F” 
Closing Adjustment Details Bill of Sale “G” 
Representations and Warranties Special Warranty Deed 
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ASSET TRANSFER AND CONTRACT TERMINATION AGREEMENT 

This ASSET TRANSFER AND CONTRACT TERMINATION AGREEMENT is 
made as of May [__], 2017 (this “Agreement”), by and between Florida Power & Light 
Company, a corporation organized and existing under the laws of the State of Florida (“FPL”), 
and JEA, a body politic and an independent agency of the City of Jacksonville, Florida, 
organized and existing under the laws of the State of Florida (“JEA”).  Each of FPL and JEA 
shall be referred to herein as a “Party” and together as the “Parties.” 

WITNESSETH: 

WHEREAS, FPL and JEA are party to that certain Agreement for Joint Ownership, 
Construction and Operation of St. Johns River Power Park Coal Units #1 and #2, dated as of 
April 2, 1982, as amended through the date hereof (the “JOA”); and 

WHEREAS, pursuant to the JOA, the Parties jointly developed and constructed the St. 
Johns River Power Park System comprised of two coal fired electric generating units, each with 
nameplate capacity of 661 megawatts and the associated facilities required for the operation of 
the generating units and the transmission of electric energy from Units #1 and #2 (collectively, 
“SJRPP”); and 

WHEREAS, pursuant to the JOA, FPL owns an undivided twenty percent (20%) interest 
in SJRPP and the SJRPP Site (as defined herein); and 

WHEREAS, pursuant to the JOA, JEA owns an undivided eighty percent (80%) interest 
in SJRPP and the SJRPP Site; and 

WHEREAS, to finance the cost of the development and construction of SJRPP, JEA 
issued and sold revenue bonds (the “Bonds”) pursuant to that certain St. Johns River Power Park 
System Revenue Bond Resolution, adopted by JEA on March 30, 1982 (the “Bond Resolution”); 
and  

WHEREAS, the Parties now agree that it is in the best interest of their customers to (i) 
cease operation of SJRPP as a generating facility, (ii) dismantle and Remediate (as defined 
herein) the SJRPP Site (other than the Retained Assets (as defined herein)), (iii) terminate the 
JOA and (iv) defease the Bonds (the “Bond Defeasance”). 

NOW THEREFORE, in consideration of the mutual covenants and agreements set forth 
in this Agreement, and for other good and valuable consideration, the receipt and sufficiency of 
which are hereby acknowledged, and intending to be legally bound, the Parties hereto agree as 
follows: 

Article I 

DEFINITIONS 

1.01 Definitions.  As used in this Agreement, the following defined terms have the 
meanings indicated below: 
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“Actions or Proceedings” means any demand, petition, complaint, notice of violation, 
action, suit, proceeding, claim, arbitration, investigation or other litigation or similar proceeding, 
including any civil, criminal, administrative or appellate proceeding, in each case, conducted by 
or before any Governmental or Regulatory Authority, including any arbitrator or arbitration 
panel exercising comparable authority. 

“Affiliate” means, with respect to any Person, any other Person that directly, or indirectly 
through one or more intermediaries, controls, is controlled by or is under common control with 
the Person specified.  For purposes of this definition, “control” (including the terms “controlled 
by” and “under common control with”) of a Person means the possession, directly or indirectly, 
of the power to direct or cause the direction of the management and policies of such Person 
whether through ownership of voting securities or ownership interests, by contract or otherwise, 
and specifically with respect to a corporation, partnership or limited liability company, means 
direct or indirect ownership of securities having the power to elect a majority of the board of 
directors or similar body governing the affairs of such Person. 

“Agreement” has the meaning set forth in the preamble hereto. 

“Ancillary Agreements” means the Closing Assignment & Assumption Agreement, the 
Dismantlement Contract, the Shutdown Assignment and Assumption Agreement, the Debt 
Service Assignment & Assumption Agreement, the Transmission Services Agreement 
Termination, the JOA Termination, the Services Management Agreement, the Deed, the Bill of 
Sale, the Remediation Contract and any of the other agreements, instruments and documents 
contemplated to be entered into on or prior to the Closing in connection with this Agreement, 
including all such agreements, instruments and documents entered into in connection with the 
Shutdown. 

“Bill of Sale” has the meaning set forth in Section 2.01(f). 

“Bonds” has the meaning set forth in the preamble hereto. 

“Bond Defeasance” has the meaning set forth in the recitals hereto. 

“Bond Defeasance Amount” has the meaning set forth in Section 2.03(e). 

“Bond Resolution” has the meaning set forth in the recitals hereto. 

“Business Day” means any day, other than Saturday, Sunday or any other day on which 
commercial banks in New York, New York or Jacksonville, Florida are authorized or required by 
applicable Law to close. 

“Claim” has the meaning set forth in Section 12.03(a)(iii). 

“Claiming Party” has the meaning set forth in Section 12.05(b). 

“Closing” has the meaning set forth in Section 2.04. 
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“Closing Assignment & Assumption Agreement” has the meaning set forth in Section 
2.01(c). 

“Closing Date” means the date and time on which the Closing occurs. 

"Closing Date Environmental Remediation and Dismantlement Costs" has the meaning 
set forth in Section 2.06(a). 

“Closing Payment Adjustment Statement” has the meaning set forth in Section 2.06(a). 

“Closing Payment Objections Statement” has the meaning set forth in Section 2.06(a). 

“Contamination” means the presence of any Hazardous Substance at or affecting the 
SJRPP Site, provided, such Hazardous Substances are present in such concentrations or under 
such conditions as to create a violation, liability or duty to conduct a response under any 
Environmental Law. 

“Debt Service Assignment & Assumption Agreement” has the meaning set forth 
in Section 2.01(b). 

“Deed” has the meaning set forth in Section 2.01(g). 

“Dismantlement Contract” means that certain contract by and among JEA, FPL and a 
third-party to be chosen using a competitive bidding process, pursuant to which the third party 
contractor will dismantle SJRPP, except for the Retained Assets. 

“Effective Date” has the meaning set forth in Section 2.01. 

“Environmental Activity” means any use, storage, holding, existence, Release, emission, 
discharge, generation, processing, abatement, removal, disposition, handling or transportation of 
any Hazardous Substance. 

“Environmental Claim” means any written complaint, summons, action, citation, notice 
of violation, directive, order, claim, litigation, investigation, judicial or administrative proceeding 
or action, judgment, Lien, demand, letter or communication from any Person alleging non-
compliance with any Environmental Law relating to any actual or threatened Release, or arising 
from an Environmental Activity. 

“Environmental Laws” means any and all applicable Laws, Orders, Permits or other 
binding determinations of any judicial or regulatory authority, now or hereafter in effect, of any 
Governmental or Regulatory Authority, imposing liability, establishing standards of conduct or 
otherwise relating to protection of the environment (including natural resources, surface water, 
groundwater, soils and indoor and ambient air), health and safety, land use matters or the 
presence, use, generation, treatment, storage, disposal, Release or threatened Release, transport 
or handling of Hazardous Substances.  



4 

US-DOCS\85280376.23 

"Environmental Remediation and Dismantlement Costs" has the meaning set forth 
in Section 2.09. 

“Estimated Materials & Supplies Inventory Amount” means an amount equal to twenty 
percent (20%) of the book value of the Materials & Supplies Inventory, calculated as of the most 
recent available monthly financial statement. 

“Estimated Shutdown Payment” has the meaning set forth in Section 2.03(c). 

“Existing Litigations” has the meaning set forth in Section 12.07(a)(i). 

“FERC” means the Federal Energy Regulatory Commission, and any successor thereto. 

“FERC Order” means an Order from the FERC, pursuant to Section 203 of the FPA, 
authorizing the transfer of FPL’s ownership stake in the Retained Assets to JEA that shall have 
been issued and shall be in full force and effect. 

“FPA” means the Federal Power Act, as amended. 

“FPL” has the meaning set forth in the preamble hereto. 

“FPL Cash Reserves” means FPL’s portion of the cash balance of the Renewal and 
Replacement Funds equal to thirty-three million seven hundred and thirty-two thousand  five 
hundred and seven dollars ($33,732,507.00), as defined in the JOA. It is the intent of JEA to 
fully utilize the FPL operating account and inventory account balances which currently exist for 
expenses incurred prior to Shutdown.  If they are unable to do so and FPL balances remain, any 
remaining balance will be utilized to fund the FPL portion of post shutdown activities as set forth 
in Section 2.05(d). 

“FPL Debt Service Reserves” means as of 11:59 PM on the Business Day prior to the 
Shutdown, FPL’s portion of the cash balance of the Debt Service Reserve Account, as defined in 
the JOA. 

“FPL Disclosure Schedules” has the meaning set forth in Article IV. 

“FPL Indemnified Parties” has the meaning set forth in Section 12.03(a)(i). 

“FPSC” means the Florida Public Service Commission, and any successor thereto. 

“FPSC Order” means a final non-appealable Order from the FPSC approving the FPSC 
Petition without modification. 

“FPSC Petition” has the meaning set forth in Section 7.01(a)(ii). 

“Fuel Inventory” means all fuel and fuel related inventory (including limestone and 
limestone additives) of SJRPP, as reflected on SJRPP’s balance sheet as the “Fuel inventory.”  
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“GAAP” means United States generally accepted accounting principles, consistently 
applied throughout the relevant period. 

“Governmental or Regulatory Approval” means any authorization, consent, approval, 
ruling, tariff, rate, certification, waiver, exemption, filing, variance or Order of, or any notice to 
or registration by or with, any Governmental or Regulatory Authority. 

“Governmental or Regulatory Authority” means any entity exercising executive, 
legislative, judicial, regulatory or administrative functions of government, including any such 
governmental authority, agency, department, board, commission or instrumentality of the United 
States, including FERC, the Federal Communications Commission, North American Electric 
Reliability Corporation and any of its regional entities, any state of the United States or any 
political subdivision thereof, the FPSC, and any tribunal, court or arbitrator(s) of competent 
jurisdiction. 

“Hazardous Substance” means any chemical, material, substance or waste that is 
regulated under or defined as hazardous or toxic under any Environmental Law or with respect to 
which liability or standards of conduct are imposed under any Environmental Law. 

“Indemnified Party” has the meaning set forth in Section 12.03(a)(iii). 

“Indemnifying Party” has the meaning set forth in Section 12.03(a)(iii). 

“JEA” has the meaning set forth in the preamble hereto. 

“JEA Disclosure Schedules” has the meaning set forth in Article III. 

“JEA Indemnified Parties” has the meaning set forth in Section 12.03(a)(ii). 

“JOA” has the meaning set forth in the recitals hereto. 

“JOA Termination” has the meaning set forth in Section 2.01(e). 

“Laws” means all laws (including common laws), statutes, rules, regulations, ordinances, 
codes, guidance documents and other pronouncements (i) having the effect of law of the United 
States or any state, county, city, tribal or other political subdivision thereof or (ii) of any 
Governmental or Regulatory Authority. 

“Legal Opinion” has the meaning set forth in Section 2.02(a). 

“Lien” means any lien, mortgage, pledge, conditional or installment sale agreement, 
encumbrance, covenant, condition, restriction, charge, option, right of first refusal, easement, 
security interest, deed of trust, right-of-way, encroachment, occupancy right, or other similar 
restriction of any nature, including any voting restriction or transfer restriction. 

“Loss” means any and all damages, fines, penalties, deficiencies, losses and expenses 
(including reasonable costs for environmental investigation and remediation, interest, court costs 
and reasonable fees of attorneys, accountants and other experts) but excluding (a) indirect, 
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special, incidental, consequential or punitive damages, or lost profits or diminutions in value, 
other than such damages payable to third-parties that are actually imposed or otherwise incurred 
or suffered and (b) amounts for which reimbursement is actually received from an insurance 
company or other third-party. 

“Materials & Supplies Inventory” means , without duplication of any Fuel Inventory, the 
materials & supplies inventory (as defined in the FERC Uniform System of Accounts) balance of 
SJRPP and the SJRPP Site.  

“Material & Supplies Inventory Amount” means, with respect to the Material & Supplies 
Inventory used by the SJRPP Site between the Shutdown Date and eighty (80) days after the 
Shutdown Date or sold within eighty (80) days after the Shutdown Date, an amount equal to 
twenty percent (20%) of the sum of (i) the sales price of any such Material & Supplies 
Inventory minus (ii) all documented costs and expenses incurred by JEA in connection with any 
such sale.  For the avoidance of doubt, any remaining Materials & Supplies Inventory not sold 
prior to the post-Shutdown reconciliation will be assigned a zero dollar ($0.00) value in the 
Materials & Supplies Inventory Amount and subsequent sales shall be settled in accordance with 
Section 2.07(b). 

“Monthly Payment Process” means (i) a continuation of the estimate, advance and true up 
process codified in Sections 5.5.1.9 and 5.5.1.10 and Appendix B of the JOA through the 
Shutdown Date and up to the Closing Date, subject to a final true-up, which process shall be 
incorporated by reference herein.   

“Neutral Auditor” has the meaning set forth in Section 2.05(b). 

“Order” means any writ, judgment, decree, injunction or award issued, or otherwise put 
into effect, by or under the authority of any court, administrative agency or other Governmental 
or Regulatory Authority (in each such case whether preliminary or final); provided, that “Order” 
shall not include any Permit. 

“Party” or “Parties” each have the meaning set forth in the preamble hereto. 

“Permits” means all licenses, permits, certificates of authority, authorizations, approvals, 
variances, waivers, registrations, franchises and similar consents obtained from or otherwise 
made available by any Governmental or Regulatory Authority. 

“Permitted Liens” means (a) Liens in favor of carriers, warehousemen, repairmen, 
mechanics, workmen, materialmen, construction or similar statutory liens arising by operation of 
Law in the ordinary course of business for amounts not yet due and payable or that are being 
contested in good faith by appropriate Actions or Proceedings, in each case for which adequate 
reserves have been established in accordance with GAAP, (b) Liens arising from transfer 
restrictions under securities Laws or similar Laws, (c) Liens on the SJRPP Site created by JEA, 
and (d) Liens set forth on Schedule 1.01(a) hereto. 
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“Person” means any individual, corporation, company, voluntary association, partnership, 
joint venture, trust, limited liability company, other business or similar entity or Governmental or 
Regulatory Authority. 

“Property Taxes” means real property Taxes, personal property Taxes and similar ad 
valorem Taxes. 

“Release” when used with respect to the SJRPP Site or adjoining properties, means the 
presence of or any spilling, leaking, pumping, pouring, emitting, emptying, discharging, 
injecting, escaping, leaching, seeping, migrating, dumping or disposing of any Hazardous 
Substance into the environment including the abandonment or discarding of barrels, drums, tanks 
and similar receptacles and containers containing Hazardous Substances. 

“Remediation” or “Remedial Action” and their derivatives (such as “Remediate”) means 
and includes any investigation, clean-up, corrective action or monitoring required to comply with 
applicable Environmental Laws including all actions within the definition of “removal” and 
“remedial” actions as those terms are defined in applicable Environmental Laws. 

“Remediation Contract” means that certain contract by and among JEA, FPL and a third-
party to be chosen using a competitive bidding process, pursuant to which the third party 
contractor will Remediate certain portions of the SJRPP Site to the specifications determined by 
the Parties and in accordance with Environmental Laws. 

“Representatives” means, as to any Person, its officers, directors, employees, agents, 
partners, members, stockholders, counsel, accountants, financial advisors, engineers, consultants 
and other advisors. 

“Responding Party” has the meaning set forth in Section 12.05(b). 

“Retained Assets” means those portions of the SJRPP Site identified on Schedule 1.01(b) 
hereto. 

“Separation Benefits” means those separation benefits previously agreed between the 
Parties to be paid to each SJRPP Employee whose employment is terminated as a result of the 
Shutdown. 

“Services Management Agreement” means that certain agreement by and between JEA 
and FPL, in substantially the form attached hereto as Exhibit A, pursuant to which JEA will be 
designated manager of the Dismantlement Contract and Remediation Contract on behalf of 
SJRPP and the Parties and which will detail the sharing of costs associated with the 
Dismantlement Contract and Remediation Contract consistent with those obligations as 
established in the JOA and this Agreement. 

“Shutdown” has the meaning set forth in Section 2.02. 

“Shutdown Assignment & Assumption Agreement” has the meaning set forth in Section 
2.01(a).  
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“Shutdown Cash Payment” has the meaning set forth in Section 2.03(c). 

“Shutdown Date” has the meaning set forth in Section 2.02. 

“Shutdown Payment” has the meaning set forth in Section 2.03(a). 

“Shutdown Payment Adjustment Amount” means the sum (which may be positive or 
negative) of  the Materials & Supplies Inventory Amount (as finally determined in accordance 
with Section 2.05), minus the Estimated Materials & Supplies Inventory Amount. 

“Shutdown Payment Objections Statement” has the meaning set forth in Section 2.05(a). 

“Shutdown Payment Adjustment Statement” has the meaning set forth in Section 2.05(a). 

“SJRPP” has the meaning set forth in the recitals hereto. 

“SJRPP Contracts” means the contracts pursuant to which JEA provides services to or on 
behalf of SJRPP set forth on Schedule 1.01(c) hereto. 

“SJRPP Employees” shall mean the employees of SJRPP. 

“SJRPP Pension Fund” means St. Johns River Power Park System Employees’ 
Retirement Plan. 

“SJRPP Site” means all or any portion of the real property as legally described in Exhibit 
H, including all improvements, fixtures and equipment, soil, ground water, surface water, air, 
waterways and bodies of water associated with the real property. 

“Tax” means (i) any and all federal, state, provincial, local, foreign and other taxes, 
levies, fees, imposts, duties and similar governmental charges (including any interest, fines, 
assessments, penalties or additions to tax imposed in connection therewith or with respect 
thereto) including (a) taxes imposed on, or measured by, income, franchise, profits or gross 
receipts, and (b) ad valorem, value added, capital gains, sales, goods and services, use, real or 
personal property, capital stock, license, branch, payroll, estimated withholding, employment, 
social security (or similar), unemployment, compensation, utility, severance, separation, 
production, excise, stamp, occupation, premium, windfall profits, transfer and gains taxes and 
customs duties and (ii) any obligation to indemnify or otherwise assume or succeed to the tax 
liability of any other Person by contract or by operation of Law. 

“Tax Return” means any return, report, information return, declaration, claim for refund, 
or other document, together with all schedules, attachments, amendments and supplements 
thereto (including all related or supporting information), supplied to or required to be supplied to 
any Governmental or Regulatory Authority responsible for the administration of Taxes. 

“Tax Third-Party Claim” has the meaning set forth in Section 10.01(b). 

“Third-Party” has the meaning set forth in Section 12.03(a)(iii). 
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“Third-Party Claim” has the meaning set forth in Section 12.03(a)(iii). 

“Transfer Taxes” means all transfer, real property transfer, sales, use, goods and services, 
documentary, stamp duty, gross receipts, excise, conveyance and other similar Taxes. 

“Transmission Service Agreement Termination” has the meaning set forth in Section 
2.01(d). 

“U.S. Dollars” means the lawful currency of the United States. 

“Verification Letter” has the meaning set forth in Section 2.02(a). 

1.02 Certain Principles of Interpretation.  Each Party hereto has participated in the 
drafting of this Agreement, which each Party acknowledges is the result of extensive 
negotiations between the Parties.  If an ambiguity or question of intent or interpretation arises, 
this Agreement shall be construed as if drafted jointly by the Parties, and no presumption or 
burden of proof shall arise favoring or disfavoring any Party by virtue of the authorship of any 
provision. In this Agreement, unless otherwise indicated: all words defined in the singular have 
the corresponding meaning in the plural and vice versa; words importing any gender include the 
other gender; references to statutes or regulations are to be construed as including all statutory or 
regulatory provisions consolidating, amending or replacing the statute or regulation referred to; 
references to “writing” include printing, typing, e-mail and other means of reproducing words in 
a tangible visible form; the words “including,” “includes” and “include” shall be deemed to be 
followed in each instance by the words “without limitation”; the words “shall” and “will” have 
the same meaning; the word “or” is not exclusive; references to articles, sections (or subdivisions 
of sections), exhibits, annexes or schedules are to articles, sections (or subdivisions of sections), 
exhibits, annexes or schedules of or to this Agreement; references to agreements and other 
contractual instruments shall be deemed to include all amendments, extensions and other 
modifications to such instruments (without, however, limiting any prohibition on any subsequent 
amendments, extensions and other modifications by the terms of this Agreement); and references 
to Persons include their respective successors and permitted assigns and, in the case of 
Governmental or Regulatory Authorities, Persons succeeding to their respective functions and 
capacities; references to “$” are intended to refer to U.S. Dollars.  

Article II 
EFFECTIVENESS, FACILITY SHUTDOWN AND CLOSING 

2.01 Effective Date Transactions.  On the date hereof (the “Effective Date”), the 
Parties have executed the Services Management Agreement and this Agreement. The Parties 
have also negotiated the following form agreements to be executed and delivered at either the 
Shutdown or the Closing (as applicable): 

(a) an assignment and assumption agreement, in substantially the form
attached hereto as Exhibit B (the “Shutdown Assignment & Assumption Agreement”), assigning 
the FPL Cash Reserves, FPL’s portion of the Fuel Inventory and FPL's portion of the Materials 
& Supply Inventory from FPL to JEA as partial payment of the Estimated Shutdown Payment, 
with such Shutdown Assignment & Assumption Agreement effective upon the Shutdown; 
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(b) an assignment and assumption agreement, in substantially the form
attached hereto as Exhibit C (the “Debt Service Assignment & Assumption Agreement”), 
assigning the FPL Debt Service Reserves from FPL to JEA, with such Debt Service Assignment 
& Assumption Agreement effective upon the Shutdown; 

(c) an assignment and assumption agreement, in substantially the form
attached hereto as Exhibit D (the “Closing Assignment & Assumption Agreement”), assigning 
the Permits from FPL to JEA, with such Closing Assignment & Assumption Agreement effective 
upon the Closing; 

(d) a termination agreement, in substantially the form attached hereto as
Exhibit E (the “Transmission Service Agreement Termination”), which will terminate all rights 
and responsibilities of the Parties under the Transmission Services Agreement, with such 
Transmission Service Agreement Termination effective upon the Shutdown;  

(e) a termination agreement, in substantially the form attached hereto as
Exhibit F (the “JOA Termination”), which will terminate all rights and responsibilities of the 
Parties under the JOA, with such JOA Termination effective upon the Closing; 

(f) a bill of sale, in substantially the form attached hereto as Exhibit G (the
“Bill of Sale”), transferring SJRPP and the Retained Assets from FPL to JEA, with such Bill of 
Sale effective upon the Closing; and 

(g) a special warranty deed, in substantially the form attached hereto as
Exhibit H (the “Deed”), transferring FPL’s interest in the SJRPP Site from FPL to JEA, with 
such Deed effective upon the Closing. 

2.02 Facility Shutdown.  The Parties agree that all operation of SJRPP as a generating 
facility shall cease (the “Shutdown”) on the later of (such date, the “Shutdown Date”) (x) 
January 5, 2018, and (y) three (3) Business Days after (i) each of the Parties shall have delivered 
to the other Party written notice (which shall not be unreasonably withheld, conditioned or 
delayed) that such Party is ready to commence the Shutdown and (ii) the satisfaction or valid 
waiver of each of the conditions set forth in Sections 8.01 and 9.01 and each of the following 
conditions (other than any such conditions that by their terms are not capable of satisfaction until 
the Shutdown, but subject to the satisfaction or valid waiver of such conditions at the Shutdown): 

(a) JEA shall have received evidence in form and substance reasonably
satisfactory to JEA and FPL that, upon payment of the Bond Defeasance Amount in accordance 
with Section 2.03(e), the Bond Defeasance shall be consummated, including (i) an executed copy 
or copies of an escrow deposit agreement or escrow deposit agreements, as applicable, under 
which JEA and a trustee have agreed to take actions set forth in such escrow deposit 
agreement(s) necessary to satisfy the requirements to defease the Bonds under the applicable 
Bond Resolution and related documentation, (ii) an executed copy of a verification letter of GNP 
Services, CPA, PA or an alternative verification agent reasonably acceptable to JEA, FPL, the 
law firm providing the Legal Opinion and, if necessary, the insurer of any of the Bonds being 
defeased, dated as of the Shutdown Date, in form and substance reasonably satisfactory to JEA, 
the law firm providing the Legal Opinion and, if necessary, the insurer of any of the Bonds being 
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defeased and to the effect that the amount required to be deposited into the escrow account to 
consummate the Bond Defeasance on the Shutdown Date is sufficient to pay the Bonds in full on 
the applicable maturity or redemption dates, as specified in the escrow deposit agreement(s) (the 
“Verification Letter”), and (iii) a legal opinion of Nixon Peabody LLP or an alternative law firm 
reasonably acceptable to JEA and FPL, dated as of the Shutdown Date, in form and substance 
reasonably satisfactory to JEA and, if necessary, the insurer of any of the Bonds being defeased 
and to the effect that, (A) based upon assumptions and limitations typically made by such 
counsel in these types of opinions, provision having been made for the payment of the 
redemption price of the Bonds and the payment of interest thereon in accordance with the terms 
of the section specifying defeasance requirements in the Bond Resolution, the Bonds have ceased 
to be entitled to any lien, benefit or security under the Bond Resolution, and all covenants, 
agreements and obligations of JEA to the holders of the Bonds have ceased, terminated and 
become void and have been discharged and satisfied and (B) based upon assumptions and 
limitations typically made by such counsel in these types of opinions the defeasance of the 
Bonds as provided in the escrow deposit agreement or escrow deposit agreements, as applicable, 
will not in and of itself, cause interest on the Bonds to be included in gross income for federal 
income tax purposes (the “Legal Opinion”); 

(b) the FERC Order shall have been issued and shall be in full force and
effect; and 

(c) the FPSC Order shall have been issued and shall be in full force and
effect. 

2.03 Shutdown Payment.  

(a) At Shutdown, among other things, FPL shall pay to JEA an aggregate
amount equal to Ninety Million Four Hundred Thousand Dollars ($90,400,000.00) (such 
amount, the “Shutdown Payment”) in accordance with Section 2.03(c), following which the 
Parties acknowledge and agree Section 8 of the JOA shall no longer apply. 

(b) No later than three (3) Business Days prior to the Shutdown Date, JEA
will deliver to FPL in writing JEA’s good faith estimate of (i) the FPL Cash Reserves, (ii) the 
Estimated Materials & Supplies Inventory Amount, and (iii) the resulting Shutdown Cash 
Payment. 

(c) At the Shutdown, FPL shall pay JEA (such amount, the “Estimated
Shutdown Payment”) (i) the FPL Cash Reserves, which shall be assigned at the Shutdown in 
accordance with the Shutdown Assignment & Assumption Agreement, and (ii) an amount in 
cash (the “Shutdown Cash Payment”) by wire transfer of immediately available funds to an 
account (or accounts) designated in writing by JEA equal to the Shutdown Payment minus (A) 
the FPL Cash Reserves, minus (B) the Estimated Materials & Supplies Inventory Amount. 

(d) At the Shutdown, FPL shall pay JEA the FPL Debt Service Reserves,
which shall be assigned at Shutdown in accordance with the Debt Service Assignment & 
Assumption Agreement. 
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(e) At the Shutdown, JEA shall pay to an escrow account designated by US
Bank, as trustee of the Bonds, the amount required to consummate the Bond Defeasance set forth 
in the Verification Letter, which amount shall include the FPL Debt Service Reserves assigned to 
JEA in accordance with Section 2.03(d) (the “Bond Defeasance Amount”). 

2.04 Closing.  The Parties agree that FPL shall transfer its twenty percent (20%) 
undivided ownership interest in the Retained Assets to JEA in accordance with Exhibit G hereto, 
and transfer its twenty percent (20%) undivided ownership interest in the SJRPP Site to JEA in 
accordance with Exhibit H hereto (collectively the “Closing”), upon the satisfaction or valid 
waiver of each of the conditions set forth in Sections 8.02 and 9.02 and each of the following 
conditions (other than any such conditions that by their terms are not capable of satisfaction until 
the Closing, but subject to the satisfaction or valid waiver of such conditions at the Closing): 

(a) all activities to be undertaken under the Dismantlement Contract shall
have been fully performed to the reasonable satisfaction of the Parties; and 

(b) all activities to be undertaken under the Remediation Contract shall have
been fully performed to the reasonable satisfaction of the Parties. 

2.05 Post-Shutdown Reconciliation. 

(a) JEA’s Shutdown Estimate.  JEA will prepare and deliver to FPL not later
than ninety (90) days after the Shutdown Date a statement (the “Shutdown Payment Adjustment 
Statement”) setting forth JEA’s good faith computation of the Material & Supplies Inventory 
Amount, and resulting Shutdown Payment Adjustment Amount, which computation shall be 
prepared first, in accordance with the applicable definitions thereof and second, in accordance 
with the accounting principles used in the regular management of SJRPP accounts as set forth in 
the JOA, together with a reasonably detailed explanation of, and documentation sufficient to 
confirm the accuracy of, the computation of such adjustment. If FPL requests, JEA will provide 
FPL with reasonable access to the books and records of SJRPP for purposes of FPL’s evaluation 
of the Shutdown Payment Adjustment Statement.  If FPL has any objections to the Shutdown 
Payment Adjustment Statement, FPL will deliver to JEA a written statement setting forth its 
objections thereto, which shall include a reasonably detailed explanation of, and documentation 
sufficient to confirm the accuracy of the computation of, such adjustment (a “Shutdown Payment 
Objections Statement”). If within forty-five (45) days following delivery of such Shutdown 
Payment Adjustment Statement, FPL does not deliver to JEA a Shutdown Payment Objections 
Statement, then the Materials & Supplies Inventory Amount, and the Shutdown Payment 
Adjustment Amount as set forth in the Shutdown Payment Adjustment Statement shall be final, 
binding and non-appealable by the Parties and the applicable Party shall make payment to the 
other in accordance with Section 2.05(c).  If, within forty-five (45) days following delivery of 
such Shutdown Payment Adjustment Statement, FPL delivers a Shutdown Payment Objections 
Statement, the proposed adjustment shall be subject to the objection and resolution provisions set 
forth in Section 2.05(b) below.    

(b) Post-Shutdown Dispute Resolution.  If FPL timely delivers a Shutdown
Payment Objections Statement to object to JEA’s Shutdown Payment Adjustment Statement 
pursuant to Section 2.05(a), then FPL and JEA shall negotiate in good faith and attempt to 
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resolve such dispute over a twenty (20) day period commencing on delivery of written notice of 
objection pursuant to Section 2.05(a).  Should such negotiations not result in an agreement 
within such twenty (20) day period (or such longer period as FPL and JEA may mutually agree), 
then either Party may submit such disputed items and values to a nationally recognized firm of 
independent certified public accountants agreed upon by JEA and FPL (the “Neutral Auditor”). 
Each Party agrees to promptly execute a reasonable engagement letter, if requested to do so by 
the Neutral Auditor.  FPL and JEA shall, and shall instruct their respective Representatives to, 
use their commercially reasonable efforts to cooperate with the Neutral Auditor.  The Neutral 
Auditor, acting as an expert and not an arbitrator, shall (i) resolve such dispute and make its 
determination in a manner consistent, first, with the applicable definitions of the Materials & 
Supplies Inventory Amount and the Shutdown Payment Adjustment Amount and second, with 
the accounting principles used in the regular management of SJRPP accounts as set forth in the 
JOA, (ii) only base its determination on the written submissions of the Parties and not conduct an 
independent investigation, and (iii) resolve any disputed item (if not in accordance with the 
position of either JEA or FPL) so that it is not in excess of the higher, nor less than the lower, of 
the amounts presented in JEA’s Shutdown Payment Adjustment Statement or FPL’s Shutdown 
Payment Objections Statement.  The Neutral Auditor shall be directed to resolve such disputes 
and calculate, as applicable, the Materials & Supplies Inventory, and the Shutdown Payment 
Adjustment Amount within thirty (30) days after being retained.  All fees and expenses relating 
to the work, if any, to be performed by the Neutral Auditor will be borne equally by FPL and 
JEA.  The determination of the Neutral Auditor shall be final, conclusive and binding on the 
Parties. 

(c) Shutdown Payment Settlement.

(i) If the Shutdown Payment Adjustment Amount (as determined
pursuant to this Section 2.05) is a positive number, then on or before the fifth (5th) Business Day 
after such determination, JEA shall deliver to an account or accounts specified by FPL an 
amount equal to the Shutdown Payment Adjustment Amount by wire transfer of immediately 
available funds in U.S. Dollars; and 

(ii) If the Shutdown Payment Adjustment Amount (as determined
pursuant to this Section 2.05) is a negative number, then on or before the fifth (5th) Business 
Day after such determination, FPL shall deliver to an account or accounts specified by JEA an 
amount equal to the absolute value of the Shutdown Payment Adjustment Amount by wire 
transfer of immediately available funds in U.S. Dollars. 

(d) Monthly Payment Process.  Subsequent to the Shutdown Date and through
the Closing Date, FPL will continue to remit estimated costs attributable to its obligations 
associated with the Environmental Remediation and Dismantlement Costs pursuant to Section 
2.08 and will pay or receive true ups in accordance with the existing process outlined in the JOA 
Sections 5.5.1.9 and 5.5.1.10 and Appendix B.  JEA will establish a new account titled the 
Environmental Remediation and Dismantlement account for purposes of this ongoing billing 
process which will continue through the Closing Date.  To the extent cash amounts remain in 
FPL’s operating and inventory accounts established and maintained by JEA in accordance with 
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the JOA after shutdown, any remaining balance will be applied to monthly payments owed by 
FPL under Section 2.08. 

2.06 Post-Closing Adjustment. 

(a) JEA’s Closing Estimate.  JEA will prepare and deliver to FPL not later
than ninety (90) days after the Closing Date, a statement (the “Closing Payment Adjustment 
Statement”) setting forth JEA’s good faith computation of the final true up of costs associated 
with Environmental Remediation and Dismantlement Costs incurred prior to the Closing Date 
(the "Closing Date Environmental Remediation and Dismantlement Costs"), together with a 
reasonably detailed explanation of, and documentation sufficient to confirm the accuracy of the 
computation of such adjustment. If FPL requests, JEA will provide FPL with reasonable access 
to the books and records of SJRPP for purposes of FPL’s evaluation of the Closing Payment 
Adjustment Statement.  If FPL has any objections to the Closing Payment Adjustment Statement, 
FPL will deliver to JEA a written statement setting forth its objections thereto, which shall 
include a reasonably detailed explanation of, and documentation sufficient to confirm the 
accuracy of the computation of such adjustment (a “Closing Payment Objections Statement”). If 
within forty-five (45) days following delivery of such Closing Payment Adjustment Statement, 
FPL does not deliver to JEA a Closing Payment Objections Statement, then the Closing Amount 
as set forth in the Closing Payment Adjustment Statement shall be final, binding and 
non-appealable by the Parties and the applicable Party shall make payment to the other in 
accordance with Section 2.06(a).  If, within forty-five (45) days following delivery of such 
Closing Payment Adjustment Statement, FPL delivers a Closing Payment Objections Statement, 
the proposed adjustment shall be subject to the objection and resolution provisions set forth in 
Section 2.06(b) below.    

(b) Post-Closing Dispute Resolution.  If FPL timely delivers a Closing
Payment Objections Statement to object to JEA’s Closing Payment Adjustment Statement 
pursuant to Section 2.06(a), then FPL and JEA shall negotiate in good faith and attempt to 
resolve such dispute over a twenty (20) day period commencing on delivery of written notice of 
objection pursuant to Section 2.06(a).  Should such negotiations not result in an agreement 
within such twenty (20) day period (or such longer period as FPL and JEA may mutually agree), 
then either Party may submit such disputed items and values to the Neutral Auditor. Each Party 
agrees to promptly execute a reasonable engagement letter, if requested to do so by the Neutral 
Auditor.  FPL and JEA shall, and shall instruct their respective Representatives to, use their 
commercially reasonable efforts to cooperate with the Neutral Auditor.  The Neutral Auditor, 
acting as an expert and not an arbitrator, shall (i) resolve such dispute and make its determination 
in a manner consistent, first, with the applicable definition of the Closing Environmental 
Remediation and Dismantlement Costs and second, with the accounting principles used in the 
regular management of SJRPP accounts as set forth in the JOA, (ii) only base its determination 
on the written submissions of the Parties and not conduct an independent investigation, and (iii) 
resolve any disputed item (if not in accordance with the position of either JEA or FPL) so that it 
is not in excess of the higher, nor less than the lower, of the amounts presented in JEA’s Closing 
Payment Adjustment Statement or FPL’s Closing Payment Objections Statement.  The Neutral 
Auditor shall be directed to resolve such disputes and calculate the Environmental Remediation 
and Dismantlement Costs within thirty (30) days after being retained.  All fees and expenses 
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relating to the work, if any, to be performed by the Neutral Auditor will be borne equally by FPL 
and JEA.  The determination of the Neutral Auditor shall be final, conclusive and binding on the 
Parties. 

(c) Closing Payment Settlement.

(i) If the Closing Environmental Remediation and Dismantlement
Costs (as determined pursuant to this Section 2.06) is less than the amounts paid by FPL to JEA 
prior to the Closing Date pursuant to Section 2.08, then on or before the fifth (5th) Business Day 
after such determination, JEA shall deliver to an account or accounts specified by FPL an 
amount equal to such difference; and  

(ii) If the Closing Environmental Remediation and Dismantlement Costs (as
determined pursuant to this Section 2.06) is greater than the amounts paid by FPL to JEA prior to 
the Closing Date pursuant to Section 2.08, then on or before the fifth (5th) Business Day after 
such determination, FPL shall deliver to an account or accounts specified by JEA an amount 
equal to such excess. 

2.07 Inventory. 

(a) Fuel Inventory. From and after the date hereof until the Shutdown, the
Parties shall use their good faith efforts to minimize additional acquisitions of Fuel Inventory; 
provided, however, that nothing in this Section 2.07 is intended to restrict either Party from 
operating SJRPP as a generating facility in the ordinary course of business consistent with the 
JOA.  At the Shutdown Date, FPL shall assign its ownership interest in any remaining Fuel 
Inventory to JEA pursuant to the Shutdown Assignment & Assumption Agreement.  Without 
limiting FPL’s obligation under Section 2.08, the Services Management Agreement, the 
Dismantlement Contract and the Remediation Contract, JEA will be responsible for any and all 
costs associated with removal and transportation expenses with respect to the assigned Fuel 
Inventory, along with any and all disposal and disposal related expenses. 

(b) Materials & Supplies Inventory. From and after the Shutdown, JEA shall
use its commercially reasonable efforts to either (a) cause the SJRPP Site to use any remaining 
Material & Supplies Inventory or (b) sell the Material & Supplies Inventory.  To the extent that 
any Material & Supplies Inventory not taken into account in the calculation of the Shutdown 
Payment Adjustment Amount is either used by the SJRPP Site or sold after the Shutdown Date, 
then within five (5) Business Days of its receipt of payment of any such Material & Supplies 
Inventory, JEA shall remit to FPL an amount equal to twenty (20%) of the sum of (i) the sales 
price of any such Material & Supplies Inventory minus (ii) all documented costs and expenses 
incurred by JEA in connection with any such sale.  For the avoidance of doubt, any such 
Materials & Supply Inventory that is either used by the SJRPP Site or sold to JEA or FPL or any 
of their respective Affiliates shall be valued at the book value of such Materials & Supply 
Inventory, calculated as of the date of such use or sale.  

2.08 Environmental Remediation and Dismantlement Costs. For the avoidance of 
doubt, and notwithstanding anything contained in this Agreement (including Section 11.01), FPL 
shall pay to JEA an amount equal to 20% of all fees, costs and expenses incurred or payable by 
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JEA and/or SJRPP or the SJRPP Site in connection with the Services Management Agreement, 
the Dismantlement Contract and the Remediation Contract, as more fully set forth in the Services 
Management Agreement, including any such fees, costs and expenses incurred or payable from 
and after the Closing Date (the "Environmental Remediation and Dismantlement Costs"). 

2.09 Adjustment to Shutdown Payment. All payments required pursuant to 
Section 2.05(c) will be deemed to be adjustments for Tax purposes to the aggregate Shutdown 
Payment paid by FPL pursuant to this Agreement. 

Article III 

REPRESENTATIONS AND WARRANTIES OF JEA 

Except for those representations and warranties that are made as of a specific date or as 
disclosed in the disclosure schedules delivered by JEA to FPL on the date hereof (the “JEA 
Disclosure Schedules”), JEA hereby represents and warrants to FPL as follows as of the date 
hereof, the Shutdown Date and the Closing Date: 

3.01 Legal Existence; Power.  JEA is a body politic and an independent agency of the 
City of Jacksonville, Florida, organized and existing and in good standing under the laws of the 
State of Florida. JEA has all requisite right, power and authority and full legal capacity to 
execute and deliver this Agreement and to perform its obligations hereunder, including the 
consummation of the transactions contemplated hereby. 

3.02 Authority.  The execution and delivery by JEA of this Agreement, the 
performance by JEA of its obligations under this Agreement and the consummation by JEA of 
the transactions contemplated hereby have been duly and validly authorized by all necessary 
action of JEA, including by JEA’s Board of Directors.  This Agreement has been duly and 
validly executed and delivered by JEA and (assuming the due authorization, execution and 
delivery thereof by FPL) constitutes the legal, valid and binding obligation of JEA enforceable 
against JEA in accordance with its terms (except as such enforceability may be limited by 
bankruptcy, insolvency, fraudulent transfer, reorganization, moratorium or other similar Laws of 
general applicability related to or affecting creditors’ rights, and to general equitable principles, 
including specific performance and injunctive and other forms of equitable relief). 

3.03 No Conflicts.  Except (i) as set forth on Schedule 3.03 or Schedule 3.04 or (ii) in 
the case of clauses (b) or (c), as would not prevent or materially impair or delay JEA from 
performing its obligations hereunder, the execution and delivery by JEA of this Agreement, the 
performance by JEA of its obligations under this Agreement and the consummation by JEA of 
the transactions contemplated hereby do not and will not (with or without notice or lapse of time, 
or both): (a) conflict with or result in a violation or breach of any of the terms, conditions or 
provisions of the bylaws, or other organizational or governing documents, of JEA, (b) conflict 
with or result in a violation or breach of any term or provision of any Law or Order applicable to 
JEA or SJRPP or (c) conflict with, result in a violation or breach of any term or provision of, 
result in any breach or loss of any benefit under, give to others any right of termination, 
amendment, acceleration or cancelation of, or result in the creation or imposition of any Lien 
(other than a Permitted Lien) upon any portion of SJRPP or the SJRPP Site pursuant to any 
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contract or Permit to which JEA or any of its Affiliates is a party or any portion of SJRPP or the 
SJRPP Site is subject. 

3.04 Governmental or Regulatory Approvals; Filings.  Except as set forth in Schedule 
3.04 or as would not prevent or materially impair or delay JEA from performing its obligations 
hereunder, no Governmental or Regulatory Approval is required in connection with the 
execution and delivery by JEA of this Agreement or the consummation of the transactions 
contemplated hereby. 

3.05 Compliance with Laws.  JEA is not in violation of or in default under any Law or 
Order applicable to JEA, the effect of which, in the aggregate, would prevent or materially 
impair or delay JEA from performing its obligations hereunder. 

3.06 Legal Proceedings.  There are no Actions or Proceedings about which JEA has 
received written notice pending or, to the knowledge of JEA, threatened in writing against JEA, 
SJRPP or the SJRPP Site that would, if successful, (i) result in the issuance of an Order 
restraining, enjoining or otherwise prohibiting or making illegal the transactions contemplated 
under this Agreement or the performance by JEA of its obligations under this Agreement or (ii) 
prevent or materially impair or delay JEA from performing its obligations hereunder. 

3.07 Bankruptcy.  There are no bankruptcy, reorganization, or arrangement 
proceedings pending against, being contemplated by, or to the knowledge of JEA, threatened 
against JEA. 

3.08 Brokers.  Neither JEA nor any of its Affiliates has any liability or obligation to 
pay fees or commissions to any broker, finder or agent with respect to the transactions 
contemplated by this Agreement, any Ancillary Agreement or any other agreement or instrument 
contemplated hereby and thereby for which FPL or its Affiliates could become liable or obliged. 

3.09 Taxes.  Other than Taxes that will be paid by JEA, (a) JEA will not incur any Tax 
obligations in connection with the consummation of the transactions contemplated by this 
Agreement, and (b) there are no unpaid Taxes that are or may become due and payable 
associated with JEA’s eighty percent (80%) interest in SJRPP and the SJRPP Site. 

Article IV 

REPRESENTATIONS AND WARRANTIES OF FPL 

Except for those representations and warranties that are made as of a specific date or as 
disclosed in the disclosure schedules delivered by FPL to JEA on the date hereof (the “FPL 
Disclosure Schedules”), FPL hereby represents and warrants to JEA as follows as of the date 
hereof, the Shutdown Date and the Closing Date: 

4.01 Legal Existence; Power.  FPL is a corporation duly formed, validly existing and 
in good standing under the Laws of the State of Florida.  FPL has all requisite right, power and 
authority and full legal capacity to execute and deliver this Agreement and to perform its 
obligations hereunder, including the consummation of the transactions contemplated hereby. 
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4.02 Authority.  The execution and delivery by FPL of this Agreement, the 
performance by FPL of its obligations under this Agreement and the consummation by FPL of 
the transactions contemplated hereby have been duly and validly authorized by all necessary 
action of FPL.  This Agreement has been duly and validly executed and delivered by FPL and 
(assuming the due authorization, execution and delivery thereof by JEA) constitutes the legal, 
valid and binding obligation of FPL enforceable against FPL in accordance with its terms (except 
as such enforceability may be limited by bankruptcy, insolvency, fraudulent transfer, 
reorganization, moratorium or other similar Laws of general applicability related to or affecting 
creditors’ rights, and to general equitable principles, including specific performance and 
injunctive and other forms of equitable relief). 

4.03 No Conflicts.  Except (i) as set forth on Schedule 4.03 or Schedule 4.04 or (ii) in 
the case of clauses (b) or (c), as would not prevent or materially impair or delay FPL from 
performing its obligations hereunder, the execution and delivery by FPL of this Agreement, the 
performance by FPL of its obligations under this Agreement and the consummation by FPL of 
the transactions contemplated hereby do not and will not (with or without notice or lapse of time, 
or both): (a) conflict with or result in a violation or breach of any of the terms, conditions or 
provisions of the bylaws, or other organizational or governing documents, of FPL, (b) conflict 
with or result in a violation or breach of any term or provision of any Law or Order applicable to 
FPL or SJRPP or (c) conflict with, result in a violation or breach of any term or provision of, 
result in any breach or loss of any benefit under, give to others any right of termination, 
amendment, acceleration or cancelation of, or result in the creation or imposition of any Lien 
(other than a Permitted Lien) upon any portion of SJRPP or the SJRPP Site pursuant to any 
contract or Permit to which FPL or any of its Affiliates is a party or any portion of SJRPP or the 
SJRPP Site is subject. 

4.04 Governmental or Regulatory Approvals.  Except as set forth in Schedule 4.04 or 
as would not prevent or materially impair or delay FPL from performing its obligations 
hereunder, no Governmental or Regulatory Approval is required in connection with the 
execution and delivery by FPL of this Agreement or the consummation of the transactions 
contemplated hereby. 

4.05 Assets.  FPL owns good and valid title in an undivided twenty-percent (20%) 
interest of all of the personal properties and assets, tangible and intangible, used in connection 
with the operation of SJRPP or the SJRPP Site in the ordinary course of business consistent with 
past practices, free and clear of all Liens, except for Permitted Liens. 

4.06 Real Property.  FPL has a good, valid and insurable undivided twenty-percent 
(20%) interest in and to the SJRPP Site, free and clear of all Liens other than Permitted Liens. 

4.07 Compliance with Laws. FPL is not in violation of or in default under any Law or 
Order applicable to FPL, the effect of which, in the aggregate, would prevent or materially 
impair or delay FPL from performing its obligations hereunder. 

4.08 Legal Proceedings.  There are no Actions or Proceedings about which FPL has 
received written notice pending or, to the knowledge of FPL, threatened in writing against FPL 
or SJRPP or the SJRPP Site that would, if successful, (i) result in the issuance of an Order 
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restraining, enjoining or otherwise prohibiting or making illegal the transactions contemplated 
under this Agreement or the performance by FPL under this Agreement or (ii) materially impair 
or delay the ability of FPL from performing its obligations hereunder. 

4.09 Financing.  FPL has and will have at the Shutdown Date sufficient cash on hand 
or other immediately available funds in the aggregate to enable it to consummate the transactions 
contemplated by this Agreement on the terms contemplated hereby, including the payment of the 
Estimated Shutdown Payment and the other amounts owing to JEA pursuant to Article II. 

4.10 Taxes. 

(a) FPL has duly filed with the appropriate Governmental or Regulatory
Authority exercising taxing authority all Tax Returns required to be filed by it or its Affiliates in 
connection with its twenty percent (20%) ownership interest in SJRPP, and such Tax Returns are 
true, correct and complete in all material respects. 

(b) FPL has duly paid in full any and all Taxes owed by it or its Affiliates in
connection with its twenty percent (20%) ownership interest in SJRPP. 

(c) As of the date hereof, to FPL’s knowledge, there are no pending or
threatened in writing Tax audits, examinations or Actions or Proceedings with respect to FPL’s 
twenty percent (20%) ownership interest in SJRPP. 

4.11 Bankruptcy.  There are no bankruptcy, reorganization, or arrangement 
proceedings pending against, being contemplated by, or to the knowledge of FPL, threatened 
against, FPL. 

4.12 Brokers.  Neither FPL nor any of its Affiliates has any liability or obligation to 
pay fees or commissions to any broker, finder or agent with respect to the transactions 
contemplated by this Agreement, any Ancillary Agreement or any other agreement or instrument 
contemplated hereby and thereby for which JEA or its Affiliates could become liable or obliged. 

Article V 

COVENANTS OF JEA 

JEA agrees for the benefit of FPL, except to the extent FPL may otherwise consent in 
writing, as follows: 

5.01 Conduct of Business.  From the date hereof until the Shutdown Date and except 
as permitted, contemplated or required by this Agreement or any Ancillary Agreement, JEA shall 
use all commercially reasonable efforts, in its role as lead manager, to execute and implement all 
decisions from the various committees established under the JOA and according to the policies 
and procedures mutually agreed by the Parties therein, including maintaining accounting and 
recordkeeping principles, maintaining insurance coverages, procurement and any other policies 
and procedures agreed to by the Parties. 
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5.02 Governmental Approvals; Third-Party Consents. 

(a) From the date hereof until the Closing, JEA shall proceed diligently and in
good faith and use all commercially reasonable efforts to, as promptly as practicable, (i) obtain 
and maintain in full force and effect all Governmental or Regulatory Approvals required by JEA 
in connection with the transactions contemplated by this Agreement, (ii) cooperate in good faith 
with the applicable Governmental or Regulatory Authorities and provide promptly such other 
information and communications to such Governmental or Regulatory Authorities as such 
Governmental or Regulatory Authorities may reasonably request in connection therewith, (iii) 
defend against all Actions or Proceedings challenging this Agreement or the consummation of 
the transactions contemplated hereby, (iv) (A) lift any permanent or preliminary injunction or 
restraining order or other Order issued or entered by any court or Governmental or Regulatory 
Authority of any type that would cause any condition to the Shutdown or the Closing under this 
Agreement not to be satisfied and (B) resolve any objections asserted with respect to the 
transactions contemplated by this Agreement raised by any Governmental or Regulatory 
Authority and (v) obtain all material consents and approvals of any Person (other than any 
Governmental or Regulatory Authority) that JEA is required to obtain in order to consummate 
the transactions contemplated hereby.   

(b) Notwithstanding Section 5.02(a), under no such circumstance shall (i) JEA
be required to agree to dispose of, license, hold separate, or acquire any assets or lines of 
business or enter into, terminate, amend or assign any contracts, contractual rights or existing 
relationships (other than as expressly contemplated by this Agreement) or (ii) JEA be obligated 
to bear any expense or pay any fee or grant any concession in connection with obtaining any 
consents, authorizations or approvals pursuant to the terms of any contract applicable to JEA, 
SJRPP or the SJRPP Site in order to consummate the transactions contemplated hereby.  To the 
extent legally permitted, JEA will provide prompt notification to FPL when any such approval 
referred to in this Section 5.02 is obtained or denied, as applicable, and will advise FPL of any 
material communications with any Governmental or Regulatory Authorities or other Person 
regarding any of the transactions contemplated by this Agreement. 

5.03 Bond Defeasance.  Assuming the payment by FPL of all amounts required to be 
paid by FPL pursuant to Section 2.03(d) on the Shutdown Date, JEA shall use all commercially 
reasonable efforts to cause the Bond Defeasance to be consummated on the Shutdown Date or as 
soon as practicable thereafter.  

5.04 SJRPP Contracts.  Following the Shutdown Date and on or prior to the Closing, 
JEA will use commercially reasonable efforts to (i) terminate all SJRPP Contracts or (ii) provide 
FPL a written release from all future obligations (including financial contributions) related to any 
surviving SJRPP Contracts. 

5.05 Fulfillment of Conditions.  JEA shall (a) execute and deliver at the Closing each 
document that it is required to execute and deliver as a condition to the Closing under this 
Agreement and (b) subject to Section 5.02, use commercially reasonable efforts to take, or cause 
to be taken, all appropriate actions necessary or desirable to satisfy each other condition to the 
obligations of JEA contained in this Agreement. 
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Article VI 

COVENANTS OF FPL 

FPL agrees for the benefit of JEA, except to the extent JEA may otherwise consent in 
writing, as follows: 

6.01 Conduct of Business. 

(a) From the date hereof until the Shutdown Date and except as reasonably
required to comply with the terms of this Agreement or any Ancillary Agreement, FPL shall 
conduct its operations at SJRPP and the SJRPP Site in the ordinary course consistent with past 
practices and in accordance with the JOA and all applicable Laws and Permits. Without limiting 
the generality of the previous sentence of this Section 6.01, prior to the Closing, except as JEA 
may otherwise agree in writing or as reasonably required to comply with the terms of this 
Agreement or any Ancillary Agreement, FPL shall not: 

(i) cause SJRPP or the SJRPP Site to (A) create, incur, guarantee or
assume any indebtedness for borrowed money or (B) subject any material portion of the 
properties or assets of SJRPP or the SJRPP Site to any Liens, except for Permitted Liens; 

(ii) sell, lease, transfer, assign, license, abandon, permit to lapse or
otherwise dispose of, directly or indirectly, any of the material assets of SJRPP or the SJRPP 
Site; or 

(iii) enter into, terminate, amend, modify, waive or change any material
contract of SJRPP or the SJRPP Site or enter into any contract that would be material to SJRPP 
or the SJRPP Site. 

(b) From and after the Shutdown until the Closing and except as reasonably
required to comply with the terms of this Agreement, the JOA or any Ancillary Agreement or as 
otherwise expressly permitted by the Services Management Agreement or the JOA, FPL shall 
cease all operations with respect to SJRPP and the SJRPP Site. 

6.02 Governmental Approvals; Third-Party Consents.  

(a) From the date hereof until the Closing, FPL shall, and shall cause its Affiliates to,
proceed diligently and in good faith and use all commercially reasonable efforts to, as promptly 
as practicable, (i) obtain and maintain in full force and effect all Governmental or Regulatory 
Approvals (including the FPSC Petition) required by FPL in connection with the transactions 
contemplated by this Agreement, (ii) cooperate in good faith with the applicable Governmental 
or Regulatory Authorities and provide promptly such other information and communications to 
such Governmental or Regulatory Authorities as such Governmental or Regulatory Authorities 
may reasonably request in connection therewith, (iii) defend against all Actions or Proceedings 
challenging this Agreement or the consummation of the transactions contemplated hereby, 
(iv) (A) lift any permanent or preliminary injunction or restraining order or any other Order
issued or entered by any court or Governmental or Regulatory Authority of any type that would
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cause any condition to the Shutdown or the Closing under this Agreement not to be satisfied and 
(B) resolve any objections asserted with respect to the transactions contemplated by this 
Agreement raised by any Governmental or Regulatory Authority, and (v) obtain all material 
consents and approvals of any Person (other than any Governmental or Regulatory Authority) 
that FPL is required to obtain in order to consummate the transactions contemplated hereby.   

(b) Notwithstanding Section 6.02(a), under no such circumstance shall (i) FPL be 
required to agree to dispose of, license, hold separate, or acquire any assets or lines of business 
or enter into, terminate, amend or assign any contracts, contractual rights or existing 
relationships (other than as expressly contemplated by this Agreement) or (ii) FPL be obligated 
to bear any expense or pay any fee or grant any concession in connection with obtaining any 
consents, authorizations or approvals pursuant to the terms of any contract applicable to FPL, 
SJRPP or the SJRPP Site in order to consummate the transactions contemplated hereby. To the 
extent legally permitted, FPL will provide prompt notification to JEA when any approval 
referred to in this Section 6.02 is obtained, taken, made, given or denied, as applicable, and will 
advise JEA of any material communications with any Governmental or Regulatory Authorities or 
other Person regarding any of the transactions contemplated by this Agreement. 

6.03 Permit Transfers.  Between the Shutdown Date and the Closing Date, FPL shall 
cooperate in good faith with JEA to transfer from SJRPP to JEA any Permits required by JEA for 
continued ownership and operation of the Retained Assets and the SJRPP Site. 

6.04 Fulfillment of Conditions.  FPL shall (a) execute and deliver at the Closing each 
document that it is required to execute and deliver as a condition to the Closing under this 
Agreement and (b) use commercially reasonable efforts to take, or cause to be taken, all 
appropriate actions necessary or desirable to satisfy each other condition to the obligations of 
FPL contained in this Agreement. 

6.05 Title Insurance.  FPL shall obtain, from a nationally recognized title insurance 
company, an owner’s title insurance policy for FPL’s twenty percent (20%) undivided ownership 
interest in the SJRPP Site, excluding survey coverage.  FPL shall deliver any affidavits, 
including customary owner’s affidavits, survey affidavits (no new improvements), gap affidavits 
and non-imputation affidavits, that such title insurance company shall reasonably require, in 
form and substance reasonably satisfactory to the title company and FPL, in order to deliver the 
title insurance policies. For the avoidance of doubt, the Parties agree that JEA may provide any 
surveyors reasonable access to the SJRPP Site for the purposes of updating or producing surveys 
with respect to the SJRPP Site. 

Article VII 
 

GOVERNMENTAL FILINGS 

7.01 Governmental Filings. 

(a) FPSC.   
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(i) As soon as practicable, and in any event no later than ten (10) days
after the Effective Date, FPL will provide to JEA and its Representatives a draft form of the 
FPSC Petition that FPL intends to file with the FPSC for their review. 

(ii) As soon as practicable, and in any event no later than fifteen (15)
days after the Effective Date, FPL shall make a filing with the FPSC seeking Governmental or 
Regulatory Approval of FPL’s proposed cost recovery associated with the material terms of this 
Agreement and setting forth FPL’s arguments for approval of the filing (the “FPSC Petition”) 
and thereafter shall use commercially reasonable efforts to comply with the requirements of the 
FPSC in conducting the hearings and other proceedings in connection with the FPSC Petition in 
order to obtain any Governmental or Regulatory Approval related thereto, including by promptly 
complying with any relevant request for additional information received by FPL or its Affiliates 
from the FPSC with respect thereto, provided, that FPL shall not be required to, and shall not be 
required to cause its Affiliates to, provide any such information where the provision of access or 
furnishing of such information would (A) violate any Law, Order, material contract, Permit or 
Governmental or Regulatory Approval applicable to FPL or Affiliates of FPL, or any of their 
assets and properties; (B) result in the waiver of any attorney/client, work product, or similar 
privilege or (C) disclose any confidential information concerning the activities of FPL or its 
Affiliates that is unrelated to the Agreement.  FPL agrees that it will file the FPSC Petition with 
the express request that the FPSC grant the FPSC Petition without any modification to this 
Agreement or conditions to the consummation of the transactions contemplated thereunder other 
than the conditions specified in the FPSC Petition or this Agreement.  If requested by FPL but 
subject to Section 5.02(b), JEA shall reasonably cooperate with FPL in connection with FPL’s 
filing with the FPSC, which may include (i) filing testimony if provided an opportunity to do so 
and such testimony is requested by FPL to come from JEA in support of the FPSC Petition (at 
FPL’s sole cost and expense; provided, that (i) FPL shall have the right to consent (not to be 
unreasonably withheld, conditioned or delayed) to any outside counsel hired by JEA and (ii) JEA 
shall use its good faith efforts to cause any such outside counsel to provide FPL with periodic 
updates on its costs, fees and expenses), (ii) providing information regarding the transactions 
contemplated by this Agreement that has otherwise been provided or made available to FPL, 
including information that may be confidential, provided that appropriate notices, requests or 
other filings necessary and appropriate to protect and preserve the confidentiality, and protection 
from disclosure, of such information are made with the FPSC and (iii) such other actions that 
will not unduly burden JEA, provided, that JEA shall not be required to provide any such 
information where the provision of access or furnishing of such information would (A) violate 
any Law, Order, material contract, Permit or Governmental or Regulatory Approval applicable to 
JEA, or any of its assets and properties; (B) result in the waiver of any attorney/client, work 
product, or similar privilege or (C) disclose any confidential information concerning the 
activities of JEA unrelated to SJRPP. 

(b) FERC.  As soon as practicable, and in any event no more than thirty (30)
days after the Effective Date, JEA and FPL shall file or cause to be filed any application required 
to be filed with FERC pursuant to Section 203 of the FPA, and thereafter shall use commercially 
reasonable efforts to comply with the requirements of FERC in order to obtain any 
Governmental or Regulatory Approval related thereto.  Without limiting the foregoing and to the 
extent legally permitted, FPL and JEA shall use commercially reasonable efforts to consult and 
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cooperate with each other as to the contents of such application, the applicants thereto and the 
appropriate time of filing such application and shall use commercially reasonable efforts to 
respond promptly to any requests for additional information made by FERC. 

(c) In furtherance of the foregoing:

(i) To the extent legally permitted, the Parties will provide prompt
notification to each other when any such approval referred to in this Article VII is obtained, 
taken, made, given or denied, as applicable, and will advise each other of any material 
communications with any Governmental or Regulatory Authority or other Person regarding any 
of the transactions contemplated by this Agreement; 

(ii) The Parties shall use commercially reasonable efforts to promptly
make any appropriate or necessary subsequent or supplemental filings and cooperate with each 
other in the preparation of such filings in such manner as is reasonably necessary and 
appropriate. The Parties shall consult with each other and shall agree in good faith upon the 
timing of such filings;  

(iii) Neither Party shall, and each Party shall cause its Affiliates not to,
take any action intended to materially and adversely affect or materially delay the approval of 
any Governmental or Regulatory Authority of any of the aforementioned filings; provided, 
however, that neither Party shall be precluded from making routine regulatory filings with the 
FPSC unrelated to the transactions contemplated by this Agreement; and 

(iv) Subject to applicable confidentiality restrictions or restrictions
required by Law, FPL and JEA will notify the other promptly upon the receipt of (A) any 
material comments or questions from any officials of any Governmental or Regulatory Authority 
in connection with the filings made pursuant to Article VII, (B) any request by any officials of 
any Governmental or Regulatory Authority for material amendments or supplements to the 
filings made pursuant to Article VII, or (C) any Order requiring the production of any 
documents, relating to an investigation of the transactions contemplated by this Agreement by 
any Governmental or Regulatory Authority.  Whenever any event occurs that is required to be set 
forth in an amendment or supplement to any filing made pursuant to this Article VII, each Party 
will promptly inform the other of such occurrence and use commercially reasonable efforts to 
cooperate in filing promptly with the applicable Governmental or Regulatory Authority such 
amendment or supplement.  Without limiting the generality of the foregoing, but to the extent 
legally permitted, each Party shall provide to the other (or the other’s respective advisors) upon 
request copies of all material correspondence between such Party and any Governmental or 
Regulatory Authority relating to the transactions contemplated by this Agreement.  In addition, 
to the extent reasonably practicable and legally permitted, all material discussions, telephone 
calls and meetings with a Governmental or Regulatory Authority to the extent regarding the 
transactions contemplated by this Agreement shall include representatives of both Parties. 
Subject to applicable Law, the Parties will consult and cooperate with each other in good faith in 
connection with any analyses, appearances, presentations, memoranda, briefs, arguments and 
proposals that are to be made or submitted to any Governmental or Regulatory Authority 
regarding the transactions contemplated by this Agreement by or on behalf of any Party or made 
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or submitted in response to material comments, questions or requests for supplements or 
amendments received from any officials of any Governmental or Regulatory Authority. 

(d) Each of the Parties expressly acknowledges, agrees and reaffirms its
respective commitments and undertakings pursuant to Sections 5.02 and 6.02 to use 
commercially reasonable efforts to obtain any Governmental or Regulatory Approval and agrees 
that this Article VII is in furtherance, and not in any way in limitation, of its obligations pursuant 
to Sections 5.02 and 6.02, as applicable. 

Article VIII 

CONDITIONS TO OBLIGATIONS OF FPL 

8.01 Shutdown Obligations.  The obligation of FPL to consummate the transactions 
described in Section 2.02 is subject to the fulfillment, at or before the Shutdown, of each of the 
following conditions (all or any of which may be waived in whole or in part by FPL in its sole 
discretion): 

(a) Representations and Warranties.  The representations and warranties of
JEA contained in this Agreement shall be true and correct in all material respects (without regard 
to any materiality qualifications therein) as of the Shutdown as though such representations and 
warranties were made on and as of the Shutdown (or, to the extent such representations and 
warranties expressly relate to an earlier date and time, on and as of such earlier date and time); 

(b) Performance.  JEA shall have performed and complied in all material
respects with the agreements, covenants and obligations required by this Agreement to be so 
performed or complied with by JEA at or before the Shutdown; 

(c) Orders and Laws.  There shall not be in effect on the Shutdown Date any
Order or Law enjoining or otherwise prohibiting or making illegal the consummation of the 
transactions contemplated by this Agreement; 

(d) Shutdown Certificate.  JEA shall have delivered or caused to be delivered
to FPL a certificate of JEA signed by an executive officer of JEA, in a form reasonably 
satisfactory to FPL, dated as of the Shutdown Date, stating that the conditions specified in 
Sections 8.01(a) and 8.01(b) have been satisfied; 

(e) Shutdown Contracts. Each of the parties to the Dismantlement Contract
and the Remediation Contract (other than FPL) shall have delivered or caused to be delivered 
their signature pages thereto; and 

(f) Other Deliverables. JEA shall have delivered or caused to be delivered its
signature page to each of the Shutdown Assignment & Assumption Agreement, the Debt Service 
Assignment & Assumption Agreement and the Transmission Service Agreement Termination. 

8.02 Closing Obligations. The obligation of FPL to consummate the transactions 
described in Section 2.04 is subject to the fulfillment, at or before the Closing, of each of the 
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following conditions (all or any of which may be waived in whole or in part by FPL in its sole 
discretion): 

(a) Orders and Laws.  There shall not be in effect on the Closing Date any
Order or Law enjoining or otherwise prohibiting or making illegal the consummation of the 
transactions contemplated by this Agreement;  

(b) SJRPP Contract Assignment. Each of the SJRPP Contracts shall have been
terminated or JEA shall have provided to FPL a written release from all future obligations 
(including financial contributions) related to any surviving SJRPP Contracts in accordance with 
Section 5.04; and 

(c) Other Deliverables. JEA shall have delivered or caused to be delivered its
signature page to each of the Closing Assignment & Assumption Agreement, the Bill of Sale, the 
Deed and the JOA Termination. 

Article IX 

CONDITIONS TO OBLIGATIONS OF JEA 

9.01 Shutdown Obligations.  The obligation of JEA to consummate the transactions 
described in Section 2.02 is subject to the fulfillment, at or before the Shutdown, of each of the 
following conditions (all or any of which may be waived in whole or in part by JEA in writing in 
its sole discretion): 

(a) Representations and Warranties. The representations and warranties of
FPL contained in this Agreement shall be true and correct as of the Shutdown as though such 
representations and warranties were made on and as of the Shutdown (or, to the extent such 
representations and warranties expressly relate to an earlier date and time, on and as of such 
earlier date and time), except where the failure of such representations and warranties to be true 
and correct (in each case disregarding all qualifications and exceptions contained therein relating 
to materiality) would not or would not reasonably be expected to prevent or materially impair 
FPL from performing its obligations hereunder; 

(b) Performance.  FPL shall have performed and complied in all material
respects with the agreements, covenants and obligations required by this Agreement to be 
performed or complied with by FPL at or before the Shutdown; 

(c) Orders and Laws.  There shall not be in effect on the Shutdown Date any
Order or Law enjoining or otherwise prohibiting or making illegal the consummation of the 
transactions contemplated by this Agreement; 

(d) Shutdown Certificate. FPL shall have delivered or caused to be delivered
to JEA a certificate of FPL signed by an executive officer of FPL, in a form reasonably 
satisfactory to JEA, dated as of the Shutdown Date, stating that the conditions specified in 
Sections 9.01(a) and 9.01(b) have been satisfied;  
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(e) Shutdown Contracts. Each of the parties to the Dismantlement Contract
and the Remediation Contract (other than JEA) shall have delivered or caused to be delivered 
their signature pages thereto; and 

(f) Other Deliverables. FPL shall have delivered or caused to be delivered its
signature page to each of the Shutdown Assignment & Assumption Agreement, the Debt Service 
Assignment & Assumption Agreement and the Transmission Service Agreement Termination. 

9.02 Closing Obligations. The obligation of JEA to consummate the transactions 
described in Section 2.04 is subject to the fulfillment, at or before the Closing, of each of the 
following conditions (all or any of which may be waived in whole or in part by JEA in its sole 
discretion):  

(a) Orders and Laws.  There shall not be in effect on the Closing Date any
Order or Law enjoining or otherwise prohibiting or making illegal the consummation of the 
transactions contemplated by this Agreement;  

(b) Surviving Permits. Each of the surviving Permits currently in the name of
SJRPP shall have been transferred or assigned to JEA, as applicable; 

(c) Other Deliverables.  FPL shall have delivered or caused to be delivered its
signature page to each of the Closing Assignment & Assumption Agreement, the Bill of Sale, the 
Deed and the JOA Termination; and 

(d) Release of Liens. All Liens on or with respect to SJRPP, the SJRPP Site or
any assets of SJRPP caused by or as a result of FPL, including any Liens created by the 
Mortgage and Deed of Trust with Deutsche Bank Trust Company Americas, shall have been 
released, except for such Liens that are Permitted Liens. 

Article X 
TAX MATTERS 

10.01 Indemnity for Taxes. 

(a) Upon and subject to the terms and conditions set forth in this Agreement,
FPL shall indemnify JEA against and hold them harmless from and against any and all Losses in 
respect of Taxes of FPL or its Affiliates for any period or otherwise imposed on or with respect 
to FPL’s twenty percent (20%) interest in SJRPP, including all Property Taxes imposed on or 
otherwise relating to FPL’s interest in SJRPP and the SJRPP Site up through and including the 
year in which the transaction is closed. 

(b) For any claim for indemnification under this Agreement in respect of
Taxes arising out of or involving a claim or demand made by any Person, including a 
Governmental or Regulatory Authority, against FPL (a “Tax Third-Party Claim”), JEA must 
notify FPL in writing of the Tax Third-Party Claim as promptly as possible but in no event later 
than ten (10) days (or sooner, if a response is required prior to such date) after receipt by JEA of 
written notice of the Tax Third-Party Claim; provided, however, that failure to give such 
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notification shall not affect the indemnification except to the extent FPL shall have been 
prejudiced as a result of such failure (except that the FPL shall not be liable for any expenses 
incurred during the period in which JEA failed to give such notice).  Thereafter, JEA shall 
deliver to FPL, as promptly as possible but in no event later than ten (10) days (or sooner, if a 
response is required prior to such date) after JEA’s receipt thereof, copies of all notices and 
documents (including court papers) received relating to the Tax Third-Party Claim. 

(c) If a Tax Third-Party Claim is made, FPL shall be entitled to participate in
the defense thereof and to assume the defense thereof with its counsel or other Tax advisors and 
to settle, compromise or discharge such Tax Third-Party Claim; provided, however, that the 
FPL’s rights under this Section 10.01(c) shall apply only to the extent that the Tax Third-Party 
Claim addresses Taxes for which FPL would be responsible under this Agreement.  If FPL 
assumes such defense, FPL shall not be liable to JEA for legal or other expenses subsequently 
incurred by JEA in connection with the defense thereof.  

(d) If FPL assumes such defense, JEA shall have the right to participate in the
defense thereof and to employ counsel or other Tax advisors, at its own expense separate from 
the counsel or other Tax advisors employed by FPL.  Whether or not FPL chooses to defend or 
prosecute any Tax Third-Party Claim, FPL and JEA shall reasonably cooperate in the defense or 
prosecution thereof.  Such cooperation shall include the provision to FPL of records and 
information which are reasonably relevant to such Tax Third-Party Claim, and making 
employees available on a mutually convenient basis to provide additional information and 
explanation of any material provided hereunder. 

10.02 Time Limits.  Any claim for indemnity under this Article X may be made at any 
time prior to thirty (30) days after the expiration of the applicable Tax statute of limitations with 
respect to the relevant taxable period (including all periods of extension, whether automatic or 
permissive).  FPL shall pay JEA the amount shown as due and payable in the Tax Third-Party 
Claim, to the extent FPL is responsible for such amount under this Agreement, within ten (10) 
days of receipt by FPL of written notice of the Tax Third-Party Claim; provided, however, if the 
Tax Third-Party Claim is disputed in accordance with Section 10.01, FPL shall pay JEA the 
amount finally determined to be due and payable by a Governmental or Regulatory Authority 
within ten (10) days of receipt of the issuance of such final determination.  

10.03 Control.  In the event of a conflict between the provisions of this Article X, on the 
one hand, and the provisions of Article XII, on the other, the provisions of this Article X shall 
control, provided, that for the avoidance of doubt, Section 12.04 shall apply to the 
indemnification provisions contained in this Article X. 

10.04 Transfer Taxes, Recording Fees and Expenses.  

(a) Transfer Taxes incurred in connection with this Agreement and the
transactions contemplated hereby, if any, shall be shared equally by the Parties. 

(b) Recording fees and the cost of any title insurance policy endorsements
required by JEA incurred in connection with this Agreement and the transactions contemplated 
hereby, if any, shall be paid by JEA. 
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(c) The cost of title insurance (absent endorsements required by JEA
discussed above) and the cost to secure a partial release of the SJRPP Site from the encumbrance 
of FPL’s Mortgage and Deed of Trust with Deutsche Bank Trust Company Americas incurred in 
connection with this Agreement and the transactions contemplated hereby, if any, shall be paid 
by FPL.  Further, FPL shall be responsible for all Property Taxes imposed on or otherwise 
relating to its ownership share of SJRPP and the SJRPP Site up through and including the year in 
which the transaction is closed and FPL shall pay its share of all assessments and Liens, if any, 
for public improvements at or prior to the Closing.   

Article XI 
ENVIRONMENTAL MATTERS 

11.01 Environmental Indemnification.  

(a) From and after the Closing Date, JEA shall indemnify, defend and hold
harmless FPL and its Affiliates from and against any and all Environmental Claims associated 
with or arising from claims relating to Contamination on the SJRPP Site or any claims arising in 
connection or related to the presence, suspected presence, or threat of Contamination from the 
SJRPP Site migrating to neighboring land(s), where the source of the Contamination is 
determined by the Parties, a regulatory authority with jurisdiction over such matters or a court of 
competent jurisdiction, to have originated on or after the Closing Date. 

(b) From and after the Closing Date, JEA shall indemnify, defend and hold
harmless FPL and its Affiliates from and against any and all past, current and future 
Environmental Claims associated with or arising from Contamination of the Retained Assets on 
the SJRPP Site.  

(c) If FPL is seeking indemnification provided for under this Article XI, FPL
must notify JEA in writing as promptly as possible but in no event later than ten (10) days (or 
sooner, if a response is required prior to such date) after receipt by FPL of an Environmental 
Claim; provided, however, that failure to give such notification shall not affect the 
indemnification provided hereunder except to the extent JEA shall have been prejudiced as a 
result of such failure (except that the JEA shall not be liable for any expenses incurred during the 
period in which the FPL failed to give such notice).  Thereafter, FPL shall deliver to JEA, as 
promptly as possible but in no event later than ten (10) days (or sooner, if a response is required 
prior to such date) after the FPL’s receipt thereof, copies of all notices and documents (including 
court papers) received by FPL relating to JEA. 

(d) If an Environmental Claim is made against FPL, JEA shall be entitled to
participate in the defense thereof and to assume the defense thereof with counsel or other 
advisors selected by the JEA and to settle, compromise or discharge such Environmental Claim. 
If JEA assumes such defense, JEA shall not be liable to FPL for legal or other expenses 
subsequently incurred by FPL in connection with the defense thereof. 

(e) If JEA assumes such defense, FPL shall have the right to participate in the
defense thereof and to employ counsel or other advisors, at its own expense separate from the 
counsel or other advisors employed by JEA.  Whether or not JEA chooses to defend or prosecute 
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any Environmental Claim, the Parties hereto shall reasonably cooperate in the defense or 
prosecution thereof.  Such cooperation shall include, but not be limited to, making employees 
available on a mutually convenient basis to provide additional information and explanation of 
any information reasonably required. 

Article XII 

INDEMNIFICATION; ASSUMPTION OF LIABILITIES; LITIGATION 

12.01 Survival.  The representations and warranties and pre-Closing (a) covenants and 
agreements of FPL and JEA contained in this Agreement will survive the Closing until the 
twelve (12) month anniversary of the Closing Date; provided, however, that the representations 
and warranties (i) in Sections 3.01, 3.02, 3.06, 3.08, 4.01, 4.02, 4.05, 4.06, 4.08 and 4.12 shall 
survive indefinitely and (ii) in Section 3.09 and Section 4.08 shall survive for thirty (30) days 
after the expiration of the applicable Tax statute of limitations with respect to the relevant 
taxable period (including all periods of extension, whether automatic or permissive), as 
applicable and (b) all other covenants and agreements to be performed following Closing will 
survive in accordance with their terms, except that any representation, warranty, covenant or 
agreement that would otherwise terminate in accordance with this Section 12.01 will continue to 
survive if the requisite claim notice shall have been properly and timely given in good faith 
based on facts reasonably expected to establish a valid claim under this Article XII on or prior to 
such termination date, until the related claim for indemnification shall have been satisfied or 
otherwise resolved as provided in this Article XII. 

12.02 Assumption of Liabilities.  Following the Shutdown Date, JEA shall assume all 
payment obligations and other liabilities related to (i) Separation Benefits for any qualifying 
SJRPP Employees, and (ii) any amounts due to be deposited into the SJRPP Pension Fund. 

12.03 Indemnification. 

(a) Subject to Section 12.01 from and after the Closing:

(i) JEA shall indemnify, defend and hold harmless FPL and its
respective Affiliates and Representatives (collectively, the “FPL Indemnified Parties”) from and 
against all Losses actually incurred or suffered by the FPL Indemnified Parties to the extent 
resulting from any breach of any (A) representation or warranty of JEA contained in Article III 
of this Agreement, (B) covenant or agreement of JEA contained in this Agreement or (C) claims 
related to Separation Benefits, and amounts due to be deposited into the SJRPP Pension Fund. 

(ii) FPL shall indemnify, defend and hold harmless JEA and its
Affiliates and Representatives (collectively, the “JEA Indemnified Parties”) from and against all 
Losses actually incurred or suffered by the JEA Indemnified Parties arising out of, relating to or 
resulting from any breach of any (A) representation or warranty of FPL contained in Article IV 
of this Agreement or (B) covenant or agreement of FPL contained in this Agreement. 

(iii) Any indemnification obligations actually determined to be owed
and to be satisfied by either Party (the “Indemnifying Party”) to the other (the “Indemnified 
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Party”) hereunder shall be promptly paid by wire transfer of immediately available funds to the 
account, or accounts, designated by the Party to which such payment is due at least one (1) day 
prior to such payment.  The Indemnifying Party shall pay the Indemnified Party the amount due 
and payable, to the extent the Indemnifying Party is responsible for such amount under this 
Agreement, within ten (10) days of the final resolution of the applicable claim of Losses (each, a 
“Claim”) by the Indemnified Party or by a third-party (a “Third-Party”; a Claim brought by a 
Third-Party, a “Third-Party Claim”). 

12.04 Exclusive Remedy. 

(a) FPL and JEA acknowledge and agree that from and after the Closing,
except in the case of fraud or as set forth in Section 13.04, the indemnification provisions in this 
Article XII, Article XI and Article X shall be the sole and exclusive remedy of FPL and JEA 
with respect to any breach of this Agreement or the transactions contemplated hereby. 

(b) If any fact, circumstance or condition forming a basis for a claim for
indemnification under this Article XII, Article XI or Article X shall overlap with any fact, 
circumstance, condition, agreement or event forming the basis of any other claim for 
indemnification under this Article XII, Article XI or Article X, there shall be no duplication in 
the calculation of the amount of the Losses.   

(c) No Party from which indemnification is being sought shall have any
liability or obligation of indemnification under this Agreement for any Losses that a court of 
competent jurisdiction or arbitrator shall have determined by final judgment to have resulted 
from the fraud, gross negligence or willful misconduct of the Party seeking indemnification, or 
its respective Affiliates and Representatives. 

12.05 Procedure With Respect to Claims. 

(a) Notwithstanding Section 12.05(b) to the contrary, no Claim may be
asserted pursuant to this Article XII or Article XI unless written notice of such Claim is promptly 
delivered in accordance with Section 12.05(a) by the Indemnified Party prior to the date on 
which the representation, warranty, covenant or agreement on which such Claim is based ceases 
to survive as set forth in this Article XII. 

(b) If any FPL Indemnified Party or JEA Indemnified Party becomes subject
to a pending or threatened Claim and such Person (the “Claiming Party”) in good faith believes it 
has a claim for indemnification with respect thereto against FPL or JEA, as applicable (the 
“Responding Party”), then the Claiming Party shall deliver to the Responding Party promptly, 
and in no event later than ten (10) Business Days after it first learns of such Claim, written notice 
thereof.  Such notice by the Claiming Party shall specify the basis for indemnification, describe 
the Claim in reasonable detail, include copies of all material written evidence and documentation 
thereof and indicate the amount sought in the Claim.  Subject to Section 12.05(a), with respect to 
any Third-Party Claims, the failure or delay of the Claiming Party to so notify the Responding 
Party shall not relieve the Responding Party of liability hereunder except to the extent that the 
defense of such Third-Party Claim is prejudiced by the failure or delay in giving such notice.   
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(c) A Responding Party may elect at any time to assume and thereafter 
conduct the defense of any Third-Party Claim with counsel of the Indemnifying Party’s choice 
and to settle or compromise any such Third-Party Claim, and each Indemnified Party shall 
cooperate in all respects with the conduct of such defense by the Indemnifying Party (including 
the making of any related claims, counterclaim or cross complaint against any Person in 
connection with the Third-Party Claim) and/or the settlement of such Third-Party Claim by the 
Indemnifying Party. If the Responding Party notifies the Claiming Party that it desires to defend 
a Third-Party Claim in accordance with the previous sentence, then the Responding Party shall 
have control of such defense and proceedings; provided, however, that (i) the Responding Party 
shall not enter into any settlement that provides for any relief other than the payment of monetary 
damages as to which the Claiming Party shall be indemnified in full, subject to the limitations set 
forth in this Article XII, without the prior written consent of the Claiming Party (which consent 
shall not be unreasonably withheld, conditioned or delayed) and (ii) if requested by the 
Responding Party, the Claiming Party shall cooperate with the Responding Party and its counsel 
in contesting any Third-Party Claim that the Responding Party elects to contest, or, if appropriate 
and related to the Third-Party Claim in question, in making any counterclaim against the Person 
asserting the Third-Party Claim, or any cross-complaint against any Person (other than the 
Claiming Party or any of its Affiliates).  The Claiming Party may elect to participate in such 
proceedings, negotiations or defense at any time at its own expense (provided, however, that the 
reasonable attorneys’ fees of the Claiming Party shall, subject to the limitations set forth in this 
Article XII, constitute Losses hereunder if the Claiming Party’s counsel shall have advised the 
Claiming Party in writing, with a copy delivered to the Responding Party, that there is a conflict 
of interest that would make it inappropriate under applicable standards of professional conduct 
for the Responding Party and the Claiming Party to have common counsel). 

(d) If the Responding Party elects not to defend such Third-Party Claim or 
notifies the Claiming Party that it elects to defend but subsequently fails to defend or fails to 
notify the Claiming Party of its election to defend such Third-Party Claim, the Claiming Party 
may, subject to Section 12.05(c), undertake the defense, compromise or settlement of such 
Third-Party Claim and seek indemnification for any and all Losses, subject to the limitations set 
forth in this Article XII, based upon, arising from or relating to such Third-Party Claim; 
provided, that if the Claiming Party has assumed the defense pursuant to this Section 12.05(d), it 
shall not agree to any settlement without the written consent of the Responding Party (which 
consent shall not be unreasonably withheld, conditioned or delayed).  The Responding Party may 
elect to participate in such proceedings, negotiations or defense at any time at its own expense 
with counsel selected by it. 

(e) Notwithstanding anything to the contrary, the procedures and provisions 
set forth in this Section 12.05 shall not apply to any matter covered by Article X (which matters 
shall instead be governed by the procedures and provisions set forth in Article X) but shall apply 
to any matter covered by Article XI. 

12.06 Mitigation of Damages.  An Indemnified Party shall use its reasonable best efforts 
to mitigate any Losses for which it is entitled to indemnification pursuant to this Article XII, 
Article XI or Article X.  The Indemnifying Party shall have the right, but not the obligation, and 
shall be afforded the opportunity by the Indemnified Party to the extent reasonably possible, to 
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take all available steps to minimize Losses for which the Indemnified Party is entitled to 
indemnification before such Losses actually are incurred by the Indemnified Party. 

12.07 Additional Litigation Matters.  

(a) The Parties hereby agree and acknowledge that:

(i) as of the date hereof there are ongoing or threatened Actions or
Proceedings involving their ownership and operation of SJRPP, each such matter is listed on 
Schedule 12.07 (collectively such matters the “Existing Litigations”);   

(ii) they will each continue to participate jointly in their defense in
respect of the Existing Litigations; 

(iii) they will each pay their own legal fees and other costs associated
with such defense, and 

(iv) they will each contribute towards any judgment, award, or
settlement to be paid to a plaintiff or complainant, if any, in each of the Existing Litigations in 
accordance with the existing agreements between the Parties, including the JOA.   

(b) The Parties hereby agree and acknowledge that if after the date of this
Agreement, any Actions or Proceedings are instituted or threatened against the Parties arising 
from their ownership and operation of SJRPP the Parties will each;  

(i) participate jointly in their defense in respect of such Action or
Proceedings, 

(ii) pay their own legal fees and other costs associated with such
defense, and 

(iii) contribute towards any judgment, award, or settlement to be paid
to a plaintiff or complainant, if any, in each such Action or Proceedings in accordance with the 
existing agreements between the Parties, including the JOA (which the Parties agree will survive 
the Closing Date solely for the purposes of this Section 12.07). 

(c) For the avoidance of doubt, the Parties acknowledge and agree that each
of FPL and JEA shall be responsible for 50% of all Losses incurred by the Parties or SJRPP in 
connection with the lease of the CitiRail cars leased to SJRPP, any breach of such lease and any 
repairs to be made to such CitiRail cars, regardless of when paid. 

12.08 No Other Representations or Warranties.  Except for the representations and 
warranties expressly set forth in Article III and Article IV of this Agreement (as qualified by the 
JEA Disclosure Schedules and the FPL Disclosure Schedules attached hereto), each of JEA and 
FPL acknowledges that (i) neither the other Party nor any of its Affiliates nor any other Person 
makes any representation or warranty, express or implied, at law or in equity, with respect to the 
matters set forth herein or with respect to any other information provided, or made available to, 
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JEA, FPL or their respective Affiliates, officers, directors, employees, accountants, consultants, 
legal counsel, investment bankers, advisors, Representatives or authorized agents, including the 
accuracy or completeness thereof, in connection herewith and (ii) there is and has been no 
reliance by JEA or FPL or any of their respective Affiliates, officers, directors, employees, 
accountants, consultants, legal counsel, investment bankers, advisors, Representatives or 
authorized agents on any such representation or warranty or any such representation or warranty, 
express or implied, at law or in equity. 

Article XIII 
 

TERMINATION 

13.01 Termination.  This Agreement may be terminated, and the transactions 
contemplated hereby may be abandoned, by mutual written consent of FPL and JEA, or at any 
time by written notice from either Party to the other Party as follows 

(a) by either FPL or JEA: 

(i) if the Shutdown has not occurred on or before the first (1st) 
anniversary of the date of this Agreement, which period may be extended for three (3) months by 
either Party that is not then in material breach of its covenants in this Agreement upon written 
notice to the other Party if necessary to obtain any of the Governmental or Regulatory Approvals 
set forth in Article VII; provided, that the terminating Party shall not then be in material breach 
under this Agreement; or 

(ii) if any court of competent jurisdiction in the United States or other 
Governmental or Regulatory Authority shall have issued a final Order or enacted any Law 
enjoining or otherwise prohibiting the consummation of the transactions contemplated by this 
Agreement and such Order or Law is or shall have become final and non-appealable; provided, 
however, that the Party seeking to terminate this Agreement pursuant to this Section 13.01(a)(ii) 
shall have used commercially reasonable efforts to prevent the entry of and to remove such 
Order or final action and otherwise complied in all material respects with its obligations pursuant 
to Sections 5.02, 6.02 and Article VII; 

(b) at any time before the Shutdown, by FPL;  

(i) provided, that FPL shall not then be in material breach under this 
Agreement, if (A) there has been a breach by JEA of any representation, warranty, covenant or 
agreement contained in this Agreement such that the conditions set forth in Section 8.01(a) or 
8.01(b) could not be satisfied, and (B) such breach is not curable, or, if curable, is not cured 
within thirty (30) days after written notice of such breach is given to JEA by FPL; or 

(ii) if after considering the FPSC Petition, the FPSC does not issue an 
order that meets the requirements for the FPSC Order as defined in Section 1.01; or 

(c) at any time before the Shutdown, by JEA (provided, that JEA shall not 
then be in material breach under this Agreement) if (A) there has been a breach by FPL of any 
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representation, warranty, covenant or agreement contained in this Agreement such that the 
conditions set forth in Section 9.01(a) or 9.01(b) could not be satisfied, and (B) such breach is 
not curable, or, if curable, is not cured within thirty (30) days after written notice of such breach 
is given to FPL by JEA; provided, however, that no cure period shall apply to FPL’s obligation 
to pay the Estimated Shutdown Payment or effect the Closing. 

13.02 Fees and Expenses.  In addition to and without limiting any other rights of JEA 
hereunder, in the event that this Agreement is terminated by either Party pursuant to Sections 
13.01(a)(i), 13.01(a)(ii), or 13.01(c) and at the time of such termination the conditions to Closing 
set forth in Sections 8.01(a) and 8.01(b) were satisfied (or would have been satisfied had the 
Shutdown then occurred), then FPL shall, no later than two (2) Business Days after the later of 
the date of such termination and JEA’s request therefor, pay to JEA all reasonably documented 
fees and expenses (including attorneys’ and advisors’ fees) incurred by JEA or its Affiliates (and 
its and their respective Representatives) in connection with this Agreement (including the 
negotiation thereof) or the transactions contemplated hereby.   

13.03 Effect of Termination.  If this Agreement is validly terminated pursuant to Section 
13.01, this Agreement will forthwith become null and void and there will be no liability or 
obligation on the part of either FPL or JEA (or any of their respective Affiliates or 
Representatives) in respect of this Agreement; provided, that Section 13.02, this Section 13.03, 
Section 13.04 and Article XIV will continue to apply following any termination hereof; 
provided, further, that nothing herein shall release any Party from liability for fraud, or for any 
willful and intentional breach of any covenant or agreement in this Agreement by such Party 
prior to the termination hereof. 

13.04 Remedies.  Notwithstanding anything in this Agreement to the contrary, (a) JEA 
recognizes and acknowledges that a breach by it of any covenants or agreements contained in 
this Agreement may cause FPL to sustain irreparable harm for which it may not have an 
adequate remedy at Law, and therefore in the event of any such breach FPL may be entitled to 
the remedy of specific performance of JEA’s covenants and agreements, including JEA’s 
covenants to consummate the Closing, in addition to any other remedy to which FPL may be 
entitled, (b) FPL recognizes and acknowledges that a breach by it of any covenants or 
agreements contained in this Agreement may cause JEA to sustain irreparable harm for which it 
may not have an adequate remedy at Law, and therefore in the event of any such breach JEA 
may be entitled to the remedy of specific performance of any of FPL’s covenants and 
agreements, including FPL’s covenants and agreements to consummate the Closing and (c) FPL 
may be entitled to an injunction or injunctions to prevent breaches of this Agreement and JEA 
may be entitled to an injunction or injunctions to prevent breaches of this Agreement.     

Article XIV 

MISCELLANEOUS 

14.01 Entire Agreement.  This Agreement (together with the Ancillary Agreements) 
supersedes all prior discussions and agreements between the Parties with respect to the subject 
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matter hereof, and contains the sole and entire agreement between the Parties hereto with respect 
to the subject matter hereof. 

14.02 Expenses. 

(a) Except as otherwise specified in this Agreement, whether or not the
transactions contemplated hereby are consummated, each Party shall pay its own costs and 
expenses. 

(b) Each Party shall pay its own costs and expenses associated with filings
and proceedings with and before the FERC. 

(c) FPL shall pay all costs and expenses associated with its filings with and its
proceedings and appearances before the FPSC.  

14.03 Confidentiality.  Each Party shall hold, and shall use all commercially reasonable 
efforts to cause its Affiliates and Representatives to hold, in strict confidence, all documents and 
information concerning the other Party or any of its Affiliates furnished to it by the other Party or 
such other Party’s Affiliates or Representatives in connection with this Agreement or the 
transactions contemplated hereby, provided, that nothing in this Section 14.03 shall limit the 
disclosure by any Party of any documents or information (a) to its Affiliates and Representatives 
to the extent reasonably necessary or advisable in connection with the consummation of the 
transactions contemplated hereby, (b) to the extent required by Law or Order, including but not 
limited to Florida Sunshine Laws, (c) to the extent reasonably necessary in an Action or 
Proceeding brought by a Party in pursuit of its rights or in the exercise of its remedies under this 
Agreement or the transactions contemplated hereby, (d) to the extent that such documents or 
information can be shown to have come within the public domain, other than in connection with 
any required submission seeking any Governmental or Regulatory Approval that is filed as 
confidential (including any redacted information), through no action or omission of the 
disclosing Party or its Affiliates or Representatives, and (e) later acquired by the receiving Party 
from another source if the receiving Party is not aware that such source is under an obligation to 
keep such documents and information confidential.  Notwithstanding anything contained herein, 
this Section 14.03 shall remain in full force and effect following the execution of this Agreement 
and shall survive any termination of this Agreement in accordance with its terms. 
Notwithstanding the foregoing, FPL acknowledges that meetings of JEA’s Board of Directors 
are duly noticed public meetings and that JEA will provide this Agreement and the Ancillary 
Agreements to its Board of Directors in connection with such public setting. 

14.04 Public Announcements.  Except as may be required by Florida Sunshine Laws, so 
long as this Agreement is in effect, neither Party shall, and shall use all reasonable best efforts to 
cause their respective Representatives not to, issue or make any reports, statements, comments 
whether in response to any inquiry or otherwise, or releases to the public or generally to the 
employees with respect to this Agreement or the transactions contemplated hereby without the 
consent of the other, such consent not to be unreasonably withheld, conditioned or delayed.  FPL 
acknowledges that JEA is subject to Florida Sunshine Laws, and as such, meetings of its Board 
of Directors are duly noticed public meetings, and such discussion are exempt from this clause. 
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14.05 No Waiver.  Any term or condition of this Agreement may be waived at any time 
by the Party that is entitled to the benefit thereof, but no such waiver shall be effective unless set 
forth in a written instrument duly executed by or on behalf of the Party waiving such term or 
condition.  No waiver by any Party of any term or condition of this Agreement, in any one or 
more instances, shall be deemed to be or construed as a waiver of the same or any other term or 
condition of this Agreement on any future occasion. 

14.06 Amendments.  Any provision of this Agreement may be modified, supplemented 
or waived only by an instrument in writing duly executed by FPL and JEA.  Any such 
modification, supplement or waiver shall be for such period and subject to such conditions as 
shall be specified in the instrument effecting the same and shall be binding upon each of FPL and 
JEA, and any such waiver shall be effective only in the specific instance and for the purposes for 
which given. 

14.07 Addresses for Notices.  All notices and other communications required or 
permitted to be given or made under this Agreement shall be given or made in writing, by 
physical (including by certified mail, return receipt requested or courier) or facsimile or 
electronic mail delivery to the address specified below or such other address as shall be 
designated in a notice in writing.  Notices will be effective upon receipt. 

If to JEA: 

JEA 
21 West Church Street (T-16) 
Jacksonville, Florida 32202 
Attn: Jody Brooks, Chief Legal Officer 

and with a copy to (which shall not constitute notice): 

Latham & Watkins LLP 
885 Third Avenue 
New York, New York  10022 
Attn.:  David Kurzweil, Esq.  
Facsimile:  (212) 906-1307 
E-mail: David.Kurzweil@lw.com

If to FPL: 

Florida Power & Light Company   
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
Attn:  Vice President, Energy Marketing and Trading 
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with a copy to: 

Florida Power & Light Company  
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
Attn:  General Counsel 

14.08 Captions.  The captions and section headings appearing in this Agreement are 
included solely for convenience of reference and shall not affect the interpretation of any 
provision of this Agreement. 

14.09 Severability.  Whenever possible, each provision of this Agreement shall be 
interpreted in such manner as to be effective and valid under applicable Law while giving effect 
to the original intent of the Parties hereto.  Any provision or part of any provision of this 
Agreement that is deemed prohibited or unenforceable by a court of competent jurisdiction shall 
be ineffective only to the extent of such prohibition or unenforceability without invalidating the 
remaining provisions of this Agreement, and any such prohibition or unenforceability of any 
portion of a provision shall not invalidate or render unenforceable the remainder of such 
provision (in each case so long as the economic or legal substance of the transactions 
contemplated hereby is not affected in any manner materially adverse to any Party).  Upon such 
determination that any provision or part of any provision is prohibited or unenforceable, the 
Parties shall negotiate in good faith to modify this Agreement so as to effect the original intent of 
the Parties as closely as possible in a mutually acceptable manner in order that the transactions 
contemplated hereby be consummated as originally contemplated to the greatest extent possible. 

14.10 Assignment.  This Agreement shall be binding upon and inure to the benefit of the 
Parties and their respective successors and permitted assigns.  This Agreement or any of the 
rights, interests or obligations of the Parties under this Agreement are not assignable (by 
contract, operation of Law or otherwise) without the prior written consent of the other Party, 
which such Party may withhold in its discretion, and any attempted assignment, without such 
consent, shall be null and void. 

14.11 No Third-Party Beneficiary.  The terms and provisions of this Agreement are 
intended solely for the benefit of each Party hereto and their respective successors or permitted 
assigns, and nothing in this Agreement, express or implied, is intended to or shall confer upon 
any other Person any right, benefit or remedy of any nature whatsoever under or by reason of this 
Agreement. 

14.12 Counterparts.  This Agreement may be executed in any number of counterparts, 
including by facsimile or other electronic transmission, each of which shall be an original with 
the same effect as if the signatures thereto and hereto were upon the same instrument and all of 
which taken together shall constitute one and the same instrument and any of the Parties to this 
Agreement may execute this Agreement by signing any such counterpart. 

14.13 Governing Law.  This Agreement shall be governed by, and construed in 
accordance with, the Laws of the State of Florida applicable to a contract executed and 
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performed in such State, without giving effect to any choice of law or conflict of law rules or 
principles thereof that would require the application of the rules of another jurisdiction. 

14.14 Consent to Jurisdiction. 

(a) For all purposes of this Agreement, and for all purposes of any Action or
Proceeding arising out of or relating to the transactions contemplated hereby or for recognition or 
enforcement of any judgment, each Party hereto submits to the personal jurisdiction of the courts 
of the State of Florida sitting in Duval County and the United States District Court for the 
Middle District of the State of Florida, and hereby irrevocably and unconditionally agrees that 
any such Action or Proceeding may be heard and determined in such Florida court or, to the 
extent permitted by law, in such federal court.  Each Party hereto agrees that a final judgment in 
any such Action or Proceeding may be enforced in any other jurisdiction by suit on the judgment 
or in any other manner provided by Law.   

(b) Each Party hereto irrevocably and unconditionally waives, to the fullest
extent it may legally and effectively do so: 

(i) any objection which it may now or hereafter have to the laying of
venue of any Action or Proceeding arising out of or relating to this Agreement or any related 
matter in any Florida state court located in Duval County or the United States District Court for 
the Middle District of the State of Florida; and 

(ii) the defense of an inconvenient forum to the maintenance of such
Action or Proceeding in any such court. 

(c) Each Party hereto irrevocably consents to service of process by registered
mail, return receipt requested, as provided in Section 14.07.  Nothing in this Agreement will 
affect the right of any Party hereto to serve process in any other manner permitted by Law. 

14.15 Waiver of Jury Trial.  TO THE FULLEST EXTENT PERMITTED BY LAW, 
EACH PARTY HEREBY WAIVES ALL RIGHTS TO A TRIAL BY JURY IN ANY ACTION 
OR PROCEEDING TO ENFORCE OR INTERPRET THE PROVISIONS OF THIS 
AGREEMENT OR THAT OTHERWISE RELATES TO OR ARISES OUT OF THIS 
AGREEMENT OR ANY OF THE TRANSACTIONS CONTEMPLATED HEREBY OR THE 
ACTIONS OF THE PARTIES IN THE NEGOTIATION, ADMINISTRATION, 
PERFORMANCE OR ENFORCEMENT HEREOF OR THEREOF (WHETHER BASED ON 
CONTRACT, TORT OR OTHERWISE). 

14.16 Exhibits and Disclosure Schedules.  All Exhibits, Schedules, the JEA Disclosure 
Schedules and the FPL Disclosure Schedules attached hereto are hereby incorporated herein by 
reference and made a part hereof. 

14.17 Further Assurances.  Following the Closing, the Parties shall, for no additional 
consideration, execute and deliver such further instruments of conveyance and transfer and take 
such additional action as the other Party may reasonably request to effect, consummate, confirm 
or evidence the transactions contemplated by this Agreement, including the transfer to JEA of all 
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instruments, deeds of title, assignments and other documents and records which may be 
necessary or appropriate for (i) conveying to JEA good and legal title to SJRPP, the Retained 
Assets and the SJRPP Site free and clear of all Liens except Permitted Liens and (ii) JEA’s 
conduct of SJRPP and the SJRPP Site after the date of this Agreement (including with respect to 
obtaining all consents necessary or desirable in connection therewith). 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, this Agreement has been duly executed and delivered by the 
duly authorized officer of each Party hereto as of the date first above written. 

JEA 

By: 
Name:  
Title: 

FLORIDA POWER & LIGHT COMPANY 

By: 
Name:  
Title: 
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Schedule 1.01(a) 
Permitted Liens 

TO BE AGREED FOLLOWING RECEIPT OF TITLE COMMITMENT 

III. B. 1.
5/16/2017
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Schedule 1.01(b) 
Retained Assets 

Switchyard with Relay House and Security Fencing 
Asset Location 
ST. JOHNS RIVER PARK SWITCHYARD (JEA) - 1991283870 

Retirement Unit 
120.117  : BREAKER, 240KV 
126.375  : STRUCTURE, MAIN TRANSFOR 
126.375  : STRUCTURE, MAIN TRANSFOR 
128.411  : FOUNDATION, AF-STRUCTURE 
133.605  : SWITCH DISCONNECT 230KV  
119.065  : TRANSFORMER, ENCLOSURE 
124.428  : BUS SYSTEM ALUMINUM 
112.200  : RELAY VAULT (BUILDING) 
140.892  : TRANSFORMER, CURRENT FRE 
133.605  : SWITCH DISCONNECT 230KV  
120.117  : BREAKER, 240KV 
133.605  : SWITCH DISCONNECT 230KV  
128.400  : FOUNDATION, TRANSFORMER 
134.617  : SWITCH FAULT INTERRUPT/C 
128.400  : FOUNDATION, TRANSFORMER 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
136.645  : LIGHTNING ARRESTOR 139-2 
105.120  : FILL & GRADE-SUBSTATION 
083.820  : COUPLING CAPACITOR VOLTA 
124.542  : BUS SYSTEM ACSR 
114.789  : CONDUIT SYSTEM 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
133.605  : SWITCH DISCONNECT 230KV  
140.892  : TRANSFORMER, CURRENT FRE 
128.415  : FOUNDATION, PIPE COLUMN 
102.150  : SITE DRAINAGE SYSTEM 
084.874  : FAULT LOCATOR 
119.890  : FIRE FOG PROTECTION SYST 
139.689  : TRANSFORMER, POTENTIAL 2 
114.796  : CABLE TRENCH 
119.890  : FIRE FOG PROTECTION SYST 
083.820  : COUPLING CAPACITOR VOLTA 
139.689  : TRANSFORMER, POTENTIAL 2 
127.482  : STRUCTURE, AF-230KV 
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110.775  : BATTERY CHARGER 
114.790  : CABLE TRAY 
128.410  : FOUNDATION, DISCONNECT S 
107.410  : FENCE 
120.117  : BREAKER, 240KV 
141.738  : PANEL, LINE RELAY 
000.000 : Non-Unitized 
129.527  : YARDLIGHT SYSTEM-TRAN/SU 
113.665  : GROUND SYSTEM 
119.067  : TRANSFORMER, EQUIPMENT O 
127.397  : STRUCTURE, PIPE COLUMN 0 
119.067  : TRANSFORMER, EQUIPMENT O 
110.779  : BATTERY SET WITH RACK 
141.720  : PANEL, ALTERNATING CURRE 
112.230  : AIR CONDITIONING DUCT WO 
110.779  : BATTERY SET WITH RACK 
011.110  : CLEARING 
139.689  : TRANSFORMER, POTENTIAL 2 
138.671  : METER VOLTAGE 
112.231  : AIR CONDITION COMPRESSOR 
127.472  : STRUCTURE, DISCONNECT SW 
128.404  : FOUNDATION, BREAKER 230- 
011.100  : SITE PREPARATION-TRAN/SU 
110.775  : BATTERY CHARGER 
105.140  : ROCK SURFACE 
127.813  : STRUCTURE, E-COUPLING CA 
128.392  : FOUNDATION, LIGHTNING AR 
083.820  : COUPLING CAPACITOR VOLTA 
112.201  : ROOF (BUILDING) 
141.738  : PANEL, LINE RELAY 
131.662  : INSULATORS 
141.744  : PANEL, LOCAL BACKUP 
460.199  : COMMUNICATION EQUIPMENT 
127.517  : STRUCTURE, LPT-LINE POTE 
128.412  : FOUNDATION, E-STRUCTURE 
118.901  : TRANSFORMER, STATION SER 
083.820  : COUPLING CAPACITOR VOLTA 
124.428  : BUS SYSTEM ALUMINUM 
107.005  : FENCE-EQUIPMENT 
131.662  : INSULATORS 
107.005  : FENCE-EQUIPMENT 
141.742  : PANEL, TRANSFER TRIP 
141.740  : PANEL, DIFFERENTIAL RELA 
141.725  : PANEL, SUPERVISORY EQUIP 
141.723  : PANEL, DIRECT CURRENT LO 
137.701  : CABINET, JUNCTION BOX 
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141.750  : PANEL, SYNCHRONIZING 
141.634  : RELAY FRAME RACK 
124.662  : INSULATOR (inactive) 
124.662  : INSULATOR (inactive) 
124.662 : INSULATOR (FOR SUB BUS   
008.795  : CONT CABLE SYSTEM - MINO 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
084.874  : FAULT LOCATOR 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.125  : BREAKER, 240KV GAS INSTA 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
110.779  : BATTERY SET WITH RACK 
112.201  : ROOF (BUILDING) 
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083.820  : COUPLING CAPACITOR VOLTA 
117.009  : TRANSFORMER, PLANT MAIN 
117.009  : TRANSFORMER, PLANT MAIN 
117.009  : TRANSFORMER, PLANT MAIN 
117.009  : TRANSFORMER, PLANT MAIN 
117.013  : TRANSFORMER, AUTO 1-20 M 
117.013  : TRANSFORMER, AUTO 1-20 M 
117.013  : TRANSFORMER, AUTO 1-20 M 
117.013  : TRANSFORMER, AUTO 1-20 M 
117.108  : TRANSFORMER, AUTO 1-120 
117.108  : TRANSFORMER, AUTO 1-120 
117.108  : TRANSFORMER, AUTO 1-120 
117.108  : TRANSFORMER, AUTO 1-120 
117.115  : TRANSFORMER, PLANT MAIN 
117.115  : TRANSFORMER, PLANT MAIN 
117.115  : TRANSFORMER, PLANT MAIN 
117.115  : TRANSFORMER, PLANT MAIN 
141.768  : PANEL, REMOTE COMM. PROC 
460.199  : COMMUNICATION EQUIPMENT 
460.199  : COMMUNICATION EQUIPMENT 

Railroad Tracks 
Asset Location 
ST JOHNS RIVER POWER PARK (JEA) COMMON - 5991250026 

Retirement Unit 
209.1169 : TRACK SYSTEM 
209.1169 : TRACK SYSTEM 
209.1169 : TRACK SYSTEM 
209.1169 : TRACK SYSTEM 
209.1169 : TRACK SYSTEM 
209.1173 : SIGNAL/CONTROL SYSTEM CO 
209.1173 : SIGNAL/CONTROL SYSTEM CO 
209.1173 : SIGNAL/CONTROL SYSTEM CO 
209.1173 : SIGNAL/CONTROL SYSTEM CO 

Deep Wells 
Asset Location 
ST JOHNS RIVER POWER PARK (JEA) COMMON - 5991250026 

Retirement Unit 
501.6030 : RAW WATER WELL 
501.6024 : PIPING 
501.6030 : RAW WATER WELL 
501.6020 : CONTROL/INSTRUMENTATION 
501.6025 : PUMP COMPLETE 
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501.6025 : PUMP COMPLETE 
501.6024 : PIPING 
501.6024 : PIPING 
501.6021 : DRIVE, ELECTRIC MOTOR, C 
501.6022 : FOUNDATION 
501.6021 : DRIVE, ELECTRIC MOTOR, C 
501.6030 : RAW WATER WELL 
501.6022 : FOUNDATION 
501.6029 : CATHODIC PROTECTION EQUI 
501.6026 : TANK 
501.6030 : RAW WATER WELL 
501.6030 : RAW WATER WELL 
501.6025 : PUMP COMPLETE 
501.6021 : DRIVE, ELECTRIC MOTOR, C 
501.6028 : VALVE, POWER OPERATED 8  
501.6021 : DRIVE, ELECTRIC MOTOR, C 
501.6020 : CONTROL/INSTRUMENTATION 
501.6028 : VALVE, POWER OPERATED 8  
501.6029 : CATHODIC PROTECTION EQUI 

First Coast Radio Tower and Equipment 
Tower Foundation 
Radio Tower 
Antenna equipment 
Radio Equipment 
All Cabling and Fiber 
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Schedule 1.01(c) 
SJRPP Contracts 

Ash Contract 
Boral Material Technologies, LLC 
JEA Contract 141928 
Date: February 23, 2015 
Period: Five Years 
No Obligation for JEA to supply product 

Gypsum Contract 
United Gypsum Company 
Date: June 10th 1998 
Five Amendments 
Fifth Amendment September 30, 2106 
No Obligation for JEA to supply product 

Rail Car Lease 
JAIX Leasing Company 
CitiRail 
Lease End Dates 
April 30, 2017 (120 Cars) 
May 3, 2017 (120 Cars) 
May 21, 2017 (110 Cars) 
Renewing for six months to resolve repair and return issues 
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Schedule 3.03 

No Conflict (JEA) 

None. 
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Schedule 3.04 
Governmental or Regulatory Approvals; Filings (JEA) 

1. FERC § 203

2. FPSC Order

3. Board approval of JEA
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Schedule 4.03 

No Conflict (FPL) 

None. 
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Schedule 4.04 
Governmental or Regulatory Approvals; Filings (FPL) 

1. Governmental or Regulatory filings required under Section 7.01 of the Agreement.
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Schedule 12.07 
Existing Litigations 

CASE NO: 16-2014-CA-003199 
DIVISION CV-H 
IN THE CIRCUIT COURT, FOURTH JUDICIAL CIRCUIT 
IN AND FOR DUVAL COUNTY, FLORIDA, CIVIL DIVISION 

WESTSIDE ELECTRIC, A Florida corporation, 
ROBIN R. THIGPEN, an individual 
TIMOTHY C. BEASLEY, an individual 
TB LANDMARK CONSTRUCTION, a Florida corporation 

Plaintiffs, 

Vs. 
JACKSONVILLE ELECTRICA AUTHORITY and 
FLORIDA POWER & LIGHT COMPANY  

Defendants 

Arbitrations 
CSX 
Railroad Transportation Contract 
CSXT #85329 

Notice of Intent to Take Action 

Trebol Florida, LLC (Trebol) 
Dated: August 31, 2016 
McNAIR LAW FIRM, P.A. 
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SERVICE MANAGEMENT AGREEMENT 

THIS SERVICE MANAGEMENT AGREEMENT (this “Agreement”) is made as 
of this [__] day of May, 2017 (the “Effective Date”), by and between JEA, a body politic 
and an independent agency of the City of Jacksonville, Florida, organized and existing 
under the laws of the State of Florida (“JEA” or, in its capacity as services manager 
hereunder, “Manager”), and Florida Power & Light Company, a corporation organized and 
existing under the laws of the State of Florida (“FPL”).  JEA and FPL individually are 
referred to in this Agreement as a “Co-Owner” and collectively are referred to in this 
Agreement as the “Co-Owners.” 

Preliminary Statements 

WHEREAS, each of FPL and JEA is party to that certain Agreement for Joint 
Ownership, Construction and Operation of St. Johns River Power Park Coal Units #1 and 
#2, dated as of April 2, 1982, as amended through the date hereof (the “JOA”);  

WHEREAS, pursuant to the JOA, the Co-Owners jointly developed and 
constructed the St. Johns River Power Park System comprised of two coal-fired electric 
generating units, each with nameplate capacity of 661 megawatts and the associated 
facilities required for the operation of the generating units and the transmission of electric 
energy from Units #1 and #2 (collectively, “SJRPP”); 

WHEREAS, pursuant to the JOA, FPL owns an undivided twenty percent (20%) 
interest in SJRPP and the SJRPP Site; 

WHEREAS, pursuant to the JOA, JEA owns an undivided eighty percent (80%) 
interest in SJRPP and the SJRPP Site (as defined herein);   

WHEREAS, on the date hereof, the Co-Owners have executed that certain Asset 
Transfer and Contract Termination Agreement (the “ATA”), to govern the Co-Owners’ 
rights and obligations, inter alia, regarding the cessation of operations of SJRPP as a 
generating facility, the Dismantlement of SJRPP, and the Remediation of the SJRPP Site 
(collectively, “Decommissioning”), and the “Effective Date” under the ATA will occur 
simultaneously with the Effective Date of this Agreement; and 

WHEREAS, each of the Co-Owners desires to enter into this Agreement to 
designate JEA as agent for FPL and acting on its own behalf for the project management, 
administrative and other services specified herein, to be provided by JEA throughout the 
Term (as defined below). 

NOW, THEREFORE, in consideration of the mutual covenants and agreements 
herein, and other good and valuable consideration, the receipt and sufficiency of which is 
hereby acknowledged, the Co-Owners, intending to be legally bound, agree as follows: 
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ARTICLE I 
DEFINITIONS AND USAGE 

Section 1.01 Definitions.  Capitalized terms used in this Agreement shall have the 
meanings set forth below and, if not defined below, shall have the correlative meanings set 
forth in the JOA: 

“Affiliate” means, with respect to any Person, any other Person directly or 
indirectly controlling, directly or indirectly controlled by or under direct or indirect 
common control with such Person.  As used in this definition, the term “control,” 
“controlling” or “controlled by” shall mean the possession, directly or indirectly, of the 
power either to (a) vote more than fifty percent (50%) of the securities or interests having 
ordinary voting power for the election of directors (or other comparable controlling body) 
of such Person or (b) direct or cause the direction of the actions, management or policies of 
such Person, whether through the ownership of voting securities or interests (including 
interests as a general partner), by contract or otherwise, excluding in each case, any lender 
of such Person or any Affiliate of such lender. 

“Agreement” is defined in the preamble hereto. 

“Applicable Laws” means all laws (including common law), constitutions, statutes, 
rules, regulations, ordinances, judgments, orders, decrees, injunctions, settlements and 
writs of any Governmental or Regulatory Authority having jurisdiction over Manager, the 
Co-Owners, SJRPP, or the SJRPP Site as applicable. 

“ATA” is defined in the recitals hereto. 

“Contractors” means, collectively, the Dismantlement Contractor and the 
Remediation Contractor. 

“Co-Owners” is defined in the preamble hereto. 

“Decommissioning” is defined in the recitals hereto. 

“Decommissioning Budget” means, as of any given date, the then-current budget 
for the Decommissioning approved by the Executive Committee in accordance with the 
JOA. 

“Decommissioning Contracts” means, collectively, the Dismantlement Contract 
and the Remediation Contract. 

“Decommissioning Costs” is defined in ARTICLE IV. 
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“Dismantlement” and its derivatives (such as “Dismantle”) means and includes any 
disassembly, stripping, taking apart, pulling down, transporting and removal required to 
fully dismantle SJRPP (other than the Retained Assets) and leave the SJRPP Site free from 
any portion of SJRPP or any debris or detritus related thereto. 

“Dismantlement Bidder” is defined in Section 2.01(c). 

“Dismantlement Contract” means that certain contract by and between JEA and the 
Dismantlement Contractor, pursuant to which the Dismantlement Contractor will 
dismantle SJRPP, except for the Retained Assets. 

“Dismantlement Contractor” means the final Dismantlement Bidder selected in 
accordance with this Agreement. 

“Dispute” is defined in Section 6.01. 

“Effective Date” is defined in the preamble hereto. 

“Emergency” means a sudden and unforeseen happening, occurrence, condition, 
complication or circumstance, endangering life or property, that calls for immediate action. 

“Environmental Audit” is defined in Section 2.01(a). 

“Environmental Laws” means any and all applicable federal, state, tribal and local 
statutes, laws, rules, regulations, ordinances, codes, principles of common law, judicial 
orders, administrative orders, consent decrees, judgments, permits, licenses or other 
binding determinations of any judicial or regulatory authority, now or hereafter in effect, of 
any Governmental or Regulatory Authority, imposing liability, establishing standards of 
conduct or otherwise relating to protection of the environment (including natural resources, 
surface water, groundwater, soils, and indoor and ambient air), health and safety, land use 
matters or the presence, use, generation, treatment, storage, disposal, Release or threatened 
Release, transport or handling of Hazardous Substances.  

“FERC” means the Federal Energy Regulatory Commission, and any successor 
thereto.  

“FPL” is defined in the preamble hereto. 

“FPSC” means the Florida Public Service Commission, and any successor thereto. 

“Governmental or Regulatory Approval” means any permit, authorization, consent, 
approval, ruling, tariff, rate, certification, waiver, exemption, filing, variance or Order of, 
or notice to or registration by or with, any Governmental or Regulatory Authority.   
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“Governmental or Regulatory Authority” means any entity exercising executive, 
legislative, judicial, regulatory or administrative functions of government, including any 
such governmental authority, agency, department, board, commission or instrumentality of 
the United States, including FERC, the Federal Communications Commission, NERC and 
any of its regional entities, any state of the United States or any political subdivision 
thereof, the FPSC, and any tribunal, court or arbitrator(s) of competent jurisdiction.  

“Hazardous Substance” means any chemical, material, substance or waste that is 
regulated under or defined as hazardous or toxic under any Environmental Law or with 
respect to which liability or standards of conduct are imposed under any Environmental 
Law.  

“JEA” is defined in the preamble hereto. 

“JOA” is defined in the recitals hereto. 

“Manager” is defined in the preamble hereto. 

“NERC” means the North American Electric Reliability Corporation or its 
successor. 

“Order” means any writ, judgment, decree, injunction or award issued, or otherwise 
put into effect by or under the authority of any court, administrative agency, or other 
Governmental or Regulatory Authority (in each such case whether preliminary or final), 
provided that “Order” shall not include any permit. 

“Person” means any individual, corporation, company, voluntary association, 
partnership, joint venture, trust, limited liability company, other business or similar entity 
or Governmental or Regulatory Authority. 

“Pre-Shutdown Period” is defined in Section 2.01. 

“Release” when used with respect to the SJRPP Site or adjoining properties, means 
the presence of or any spilling, leaking, pumping, pouring, emitting, emptying, 
discharging, injecting, escaping, leaching, seeping, migrating, dumping or disposing of any 
Hazardous Substance into the environment including the abandonment or discarding of 
barrels, drums, tanks, and similar receptacles and containers, containing Hazardous 
Substances.  

“Remediation” or “Remedial Action” and their derivatives (such as “Remediate”) 
means and includes any investigation, clean-up, corrective action or monitoring required to 
comply with applicable Environmental Laws including all actions within the definition of 
“removal” and “remedial” actions as those terms are defined in applicable Environmental 
Laws, and “Remediation” shall expressly include any remediation or monitoring required 
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upon closure of landfills at the SJRPP Site or resulting from ongoing monitoring or 
required remediation of groundwater in those portions of the SJRPP Site which are not 
Retained Assets. 

“Remediation Bidder” is defined in Section 2.01(b). 

“Remediation Contract” means that certain contract by and between JEA and the 
Remediation Contractor to be selected in accordance with this Agreement, pursuant to 
which the Remediation Contractor will Remediate certain portions of the SJRPP Site to the 
specifications, and subject to the legal and other requirements, set forth therein. 

“Remediation Contractor” means the final Remediation Bidder selected in 
accordance with this Agreement. 

“Remediation Standard” is defined in Section 2.01(a). 

“Retained Assets” shall mean those portions of SJRPP identified on Schedule 
1.01(d) to the ATA. 

“Service Providers” means each (a) Contractor and (b) other third party hired by 
Manager to perform fiscal, administrative or other services reasonably necessary in 
connection with the Services. 

“Services” means the responsibilities of Manager under ARTICLE II 
(Responsibilities). 

“Shutdown” has the meaning assigned to such term in the ATA. 

“Shutdown Date” has the meaning assigned to such term in the ATA. 

“Shutdown Period” is defined in Section 2.02. 

“SJRPP” is defined in the recitals hereto. 

“SJRPP Site” has the meaning assigned to such term in the ATA. 

“Term” is defined in Section 7.01. 

Section 1.02 Certain Principles of Interpretation.  Each Co-Owner has 
participated in the drafting of this Agreement, which each Co-Owner acknowledges is the 
result of extensive negotiations between the Co-Owners; if an ambiguity or question of 
intent or interpretation arises, this Agreement shall be construed as if drafted jointly by the 
Co-Owners, and no presumption or burden of proof shall arise favoring or disfavoring any 
Co-Owner by virtue of the authorship of any provision; in this Agreement, unless 
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otherwise indicated, all words defined in the singular have the corresponding meaning in 
the plural and vice versa; words importing any gender include the other gender; references 
to statutes or regulations are to be construed as including all statutory or regulatory 
provisions consolidating, amending or replacing the statute or regulation referred to; 
references to “writing” include printing, typing, e-mail and other means of reproducing 
words in a tangible visible form; the words “including,” “includes” and “include” shall be 
deemed to be followed in each instance by the words “without limitation”; the words 
“shall” and “will” have the same meaning; unless the context otherwise requires, the word 
“or” is not exclusive; references to articles, sections (or subdivisions of sections), exhibits, 
annexes or schedules are to articles, sections (or subdivisions of sections), exhibits, 
annexes or schedules of or to this Agreement; references to agreements and other 
contractual instruments shall be deemed to include all amendments, extensions and other 
modifications to such instruments (without, however, limiting any prohibition on any 
subsequent amendments, extensions and other modifications by the terms of this 
Agreement); references to Persons include their respective successors and permitted 
assigns and, in the case of Governmental or Regulatory Authorities, Persons succeeding to 
their respective functions and capacities; references to “$” are intended to refer to U.S. 
Dollars; and to the extent there is a conflict between any provisions of the JOA and this 
Agreement, the language of this Agreement controls for the purposes of interpreting the 
provisions herein. 

ARTICLE II 
MANAGER’S RESPONSIBILITIES 

Section 2.01 Manager’s Responsibilities prior to Shutdown.  From the Effective 
Date to the Shutdown Date (the “Pre-Shutdown Period”), Manager shall use commercially 
reasonable efforts, consistent with the standard of performance set forth in Section 3.01, to 
provide the following Services on behalf of the Co-Owners:   

(a) Within 150 days after the Effective Date, (or as soon thereafter as is
reasonably practicable under the circumstances), engage a qualified contractor to complete, 
and have completed an audit of the SJRPP Site, which audit shall (i) identify, on all 
portions of SJRPP that are to be Dismantled, all above and below ground regulated 
Hazardous Substances that might require Remediation after the Shutdown Date, and any 
ongoing monitoring at the SJRPP Site that might be required, in order to Remediate the 
SJRPP Site to a “commercial industrial” standard (or similar term or concept as defined by 
the Florida Department of Environmental Protection or other applicable Governmental or 
Regulatory Authority) (the “Remediation Standard” and each such action, a “Remedial 
Action”) and (ii) provide an estimate of the costs associated with all such Remedial 
Actions, for use in connection with this Services Management Agreement and the 
Decommissioning Contracts (the “Environmental Audit”); provided, however, that to the 
extent that Remedial Actions not identified in the Environmental Audit become necessary 
at any time, Manager shall perform, or engage a qualified contractor to perform, such 
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Remedial Actions, and the costs associated with such Remediation Actions shall be 
deemed to be Decommissioning Costs for all purposes under this Agreement and, as such, 
shall be shared among the Co-Owners according to their Ownership Interests. 

(b) Based on the Environmental Audit and any other information reasonably
available to Manager and not later than 180 days from the Effective Date (or as soon 
thereafter as is reasonably practicable under the circumstances), (i) submit to the Executive 
Committee a list of qualified and experienced environmental engineering or similar firms 
with experience in the Remediation of electric generating facilities similar in size and type 
to SJRPP, which may include JEA or its Affiliates, that have been selected in accordance 
with JEA’s internal procurement guidelines (each, a “Remediation Bidder”), (ii) develop a 
detailed scope of work and technical specifications for the Remediation, to be included in a 
bid solicitation for the Remediation Contract, (iii) select the most competitive Remediation 
Bidder to be the Remediation Contractor, in accordance with JEA’s internal procurement 
guidelines; and (iv) negotiate and execute on behalf of the Co-Owners a Remediation 
Contract for SJRPP; 

(c) Based on all information reasonably available to Manager regarding SJRPP
and the SJRPP Site and not later than 180 days from the Effective Date (or as soon 
thereafter as is reasonably practicable under the circumstances), (i) submit to the Executive 
Committee a list of qualified and experienced contractors with experience in the 
Dismantlement of electric generating facilities similar in size and type to SJRPP, which 
may include JEA or its Affiliates, that have been selected in accordance with JEA’s 
internal procurement guidelines (each, a “Dismantlement Bidder”), (ii) develop a detailed 
scope of work and technical specifications for the Remediation, to be included in a bid 
solicitation for the Dismantlement Contract, (iii) select the most competitive 
Dismantlement Bidder to be the Dismantlement Contractor, in accordance with JEA’s 
internal procurement guidelines; and (iv) negotiate and execute on behalf of the Co-
Owners a Dismantlement Contract for SJRPP; 

(d) Represent the Executive Committee and all relevant Functional Committees
in business matters with third parties to the extent contemplated by the Decommissioning 
Contracts to be undertaken during the Pre-Shutdown Period and advise the Executive 
Committee and all relevant Functional Committees on matters related to the execution of 
such additional documents reasonably deemed necessary or desirable by Manager to 
effectuate the transactions and agreements contemplated by the Decommissioning 
Contracts; 

(e) To the extent not delegated to the Remediation Contractor or the
Dismantlement Contractor under the applicable Decommissioning Contracts, draft, file and 
prosecute all applications for Governmental or Regulatory Approvals on behalf of SJRPP 
as and when required in order to effectuate the Remediation and Dismantlement of SJRPP; 
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(f) Supervise and monitor the Service Providers with respect to their 
performance of services during the Pre-Shutdown Period and take such actions as are 
reasonably necessary to enforce each Service Provider’s compliance with its obligations 
under its applicable contract; provided, that Manager’s responsibility for matters which are 
subject to arrangements with Service Providers shall consist solely of such supervision, 
monitoring and enforcement and shall not include responsibility for the proper 
performance of any such matters;   

(g) (i) Collect on behalf of the Co-Owners, or cause to be so collected, all 
payments due to the Co-Owners with respect to SJRPP or otherwise, (ii) subject to funds 
being made available by the Co-Owners in accordance with the JOA, prepare and promptly 
pay, or cause to be paid, on behalf of the Co-Owners, all expenses incurred in connection 
with the Services or the Dismantlement of SJRPP, or Remediation of the SJRPP Site, or 
that are otherwise due and payable under the Decommissioning Contracts and any other 
contracts to which Manager is a party in connection with the Services or this Agreement,  
as contemplated by the Decommissioning Budget or in any approved variance therefrom 
and (iv) purchase or lease, at the sole expense of the Co-Owners pursuant to and in 
accordance with the JOA, any materials, supplies and equipment necessary for the 
performance of the Services; provided, however, that nothing herein shall imply any 
guarantee or undertaking by Manager with respect to the collection of anything due to the 
Co-Owners; 

(h) Provide reasonable assistance to the Executive Committee and each 
Functional Committee under, and as defined in, the JOA in order to facilitate the 
performance by each such committee of its respective obligations and functions under the 
JOA, to the extent the same are required to be taken during the Pre-Shutdown Period in 
connection with this Agreement, the Dismantlement of SJRPP or the Remediation of the 
SJRPP Site; 

(i) Perform on behalf of the Co-Owners all reporting and other routine 
management responsibilities reasonably believed by Manager to be required under this 
Agreement, the Decommissioning Contracts or any other contracts to which Manager is a 
party in connection with the Services; 

(j) (i) Ensure that all Governmental or Regulatory Approvals and insurance 
policies required to be obtained in respect of SJRPP pursuant to and in accordance with the 
JOA, the Decommissioning Contracts, and all Applicable Law have been obtained and 
monitor and advise the Executive Committee on the actions necessary to be taken to ensure 
compliance with all such Governmental or Regulatory Approvals and insurance policies 
obtained in connection with the Decommissioning; and (ii) perform any other ministerial 
or administrative acts necessary for the timely issuance and continued effectiveness of all 
Governmental or Regulatory Approvals and insurance policies; provided that, in each case, 
if responsibility for such activity or duty has been delegated to a Service Provider, 



-9-

US-DOCS\85915965.9 

Manager shall supervise and monitor such Service Provider’s performance of such 
delegated activity or duty; 

(k) (i) Give prompt written notice to the Executive Committee and Operating
Committee of any litigation, disputes with Governmental or Regulatory Authorities, 
material defaults or force majeure events under the Decommissioning Contracts, in each 
case, promptly after learning of the same and (ii) furnish to the Executive Committee, or 
direct a Service Provider to furnish, copies of all material documents furnished to Manager 
or any Service Provider by any Governmental or Regulatory Authority or furnished to any 
Governmental or Regulatory Authority by Manager or any Service Provider; 

(l) Prepare, or cause to be prepared, and submit to the Executive Committee
for approval 120 days prior to Shutdown a Decommissioning Budget with a level of detail 
that is mutually agreed to by the Co-Owners;   

(m) Perform such other administrative tasks as the Executive Committee may
reasonably request from time to time in connection with or related to SJRPP that are 
typically within the purview of a manager unless not otherwise permitted; and 

(n) Continue to operate and maintain SJRPP and the SJRPP Site, and to
generate electricity, as and when required during the Pre-Shutdown Period, in each case, 
pursuant to and in accordance with Sections Six and Eight of the JOA, as applicable, and 
continue to otherwise satisfy its obligations under the JOA.   

Section 2.02 Manager’s Responsibilities from and after Shutdown.  From and 
after the Shutdown Date until the end of the Term (the “Shutdown Period”), Manager shall 
use commercially reasonable efforts, consistent with the standard of performance set forth 
in Section 3.01, to provide the following Services on behalf of the Co-Owners: 

(a) Represent the Executive Committee and all relevant Functional Committees
in business matters with third parties to the extent contemplated by the Decommissioning 
Contracts to be undertaken during the Shutdown Period and advise the Executive 
Committee on matters related to the execution of such additional documents reasonably 
deemed necessary or desirable by Manager to effectuate the transactions and agreements 
contemplated by the Decommissioning Contracts; 

(b) To the extent not delegated to the Remediation Contractor or the
Dismantlement Contractor under the applicable Decommissioning Contracts or completed 
during the Shutdown Period, draft, file and prosecute all applications for Governmental or 
Regulatory Approvals on behalf of SJRPP as and when required in order to effectuate the 
Remediation and Dismantlement of SJRPP; 

(c) Supervise and monitor the Service Providers with respect to their
performance of services during the Shutdown Period and take such actions as are 
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reasonably necessary to enforce each Service Provider’s compliance with its obligations 
under its applicable contract; provided, that Manager’s responsibility for matters which are 
subject to arrangements with Service Providers shall consist solely of such supervision, 
monitoring and enforcement and shall not include responsibility for the proper 
performance of any such matters;   

(d) (i) Collect on behalf of the Co-Owners, or cause to be so collected, all
payments due to the Co-Owners with respect to SJRPP or otherwise, (ii) subject to funds 
being made available by the Co-Owners in accordance with the JOA, prepare and promptly 
pay, or cause to be paid, on behalf of the Co-Owners, all expenses incurred in connection 
with the Services or the Dismantlement of SJRPP, or Remediation of the SJRPP Site, or 
that are otherwise due and payable under the Decommissioning Contracts and any other 
contracts to which Manager is a party in connection with the Services or this Agreement, 
as contemplated by the Decommissioning Budget or in any approved variance therefrom 
and (iv) purchase or lease, at the sole expense of the Co-Owners pursuant to and in 
accordance with the JOA, any materials, supplies and equipment necessary for the 
performance of the Services; provided, however, that nothing herein shall imply any 
guarantee or undertaking by Manager with respect to the collection of anything due to the 
Co-Owners; 

(e) Provide reasonable assistance to the Executive Committee and each
Functional Committee under, and as defined in, the JOA in order to facilitate the 
performance by each such committee of its respective obligations and functions under the 
JOA, to the extent the same are required to be taken during the Shutdown Period in 
connection with this Agreement, the Dismantlement of SJRPP or the Remediation of the 
SJRPP Site; 

(f) Perform on behalf of the Co-Owners all reporting and other routine
management responsibilities reasonably believed by Manager to be required under this 
Agreement, the Decommissioning Contracts or any other contracts to which Manager is a 
party in connection with the Services; 

(g) (i) Ensure that all Governmental or Regulatory Approvals and insurance
policies required to be obtained in respect of SJRPP pursuant to and in accordance with the 
JOA, the Decommissioning Contracts, and all Applicable Law have been obtained and 
monitor and advise the Executive Committee on the actions necessary to be taken to ensure 
compliance with all such Governmental or Regulatory Approvals and insurance policies 
obtained in connection with the Decommissioning; and (ii) perform any other ministerial 
or administrative acts necessary for the timely issuance and continued effectiveness of all 
Governmental or Regulatory Approvals and insurance policies; provided that, in each case, 
if responsibility for such activity or duty has been delegated to a Service Provider, 
Manager shall supervise and monitor such Service Provider’s performance of such 
delegated activity or duty; 
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(h) (i) Give prompt written notice to the Executive Committee of any litigation,
disputes with Governmental or Regulatory Authorities, material defaults or force majeure 
events under the Decommissioning Contracts, in each case, promptly after learning of the 
same and (ii) furnish to the Executive Committee, or direct a Service Provider to furnish, 
copies of all material documents furnished to Manager or any Service Provider by any 
Governmental or Regulatory Authority or furnished to any Governmental or Regulatory 
Authority by Manager or any Service Provider; 

(i) Prepare, or cause to be prepared, and submit to the Executive Committee on
a monthly basis an updated and complete Decommissioning Budget forecast, including (i) 
revised and updated estimates with respect to actual costs and expenses incurred through 
the end of the previous month, including approved change orders and (ii) revised and 
updated estimates of projected costs and expenses for the two months subsequent to the 
month with respect to which the updates are being submitted;   

(j) Notify the Executive Committee of any exceedance greater than 5% from
the budgeted amount for such item in the Decommissioning Budget, promptly after 
learning of such forecasted exceedance, so that review and approval for such forecasted 
exceedance can be obtained by the Executive Committee; provided, however, that in the 
event of  an Emergency, subject to Article IV, take such actions as may be reasonable or 
prudent in order to prevent, avoid or mitigate injury, damage or loss to person or property, 
and maintain all applicable safety and regulatory requirements, and shall notify the 
Executive Committee of the funds expended as soon as reasonably practicable; 

(k) Make any Florida Department of Environmental Protection filings required
to be filed during the Shutdown Period in respect of SJRPP; and 

(l) Perform such other administrative tasks as the Executive Committee may
reasonably request from time to time in connection with or related to SJRPP that are 
typically within the purview of a manager unless not otherwise permitted. 

Section 2.03 Limitations on Manager’s Authority.  

(a) Notwithstanding anything contained in this Agreement to the contrary,
Manager shall not take any action or engage in any transaction on behalf of FPL or SJRPP 
or in the name of FPL in contravention of, or that will otherwise cause Manager to be in 
default under, any Decommissioning Contract, the ATA, the JOA or this Agreement.   

(b) Unless approved in writing by the Executive Committee in advance,
Manager shall not do or take any of the following acts or decisions: 

(i) Finalize the scope of work and technical specifications for the
Remediation Contract or the Decommissioning Contract; 
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(ii) Finalize the list of Remediation Bidders or the Dismantlement
Bidders; and 

(iii) Execute the Remediation Contract or the Dismantlement Contract.

Section 2.04 Relationship of this Agreement to JOA.  

(a) The Co-Owners acknowledge and agree that the JOA expressly
contemplates and governs Decommissioning, and this Agreement is intended to specify in 
greater detail the Co-Owners’ respective rights and obligations in respect of 
Decommissioning. 

(b) As and to the extent necessary in order for the Co-Owners to effectuate the
purposes of this Agreement (and notwithstanding any termination of the JOA as 
contemplated under the ATA) and except as expressly set forth herein, the terms and 
conditions of the JOA shall be incorporated into this Agreement, mutatis mutandis, as if set 
forth herein, and the Co-Owners shall comply with the JOA after the Effective Date in 
connection with Decommissioning to the same extent as the Co-Owners have complied 
with the JOA prior to the Effective Date in connection with the financing, construction, 
operation, maintenance, and repair of SJRPP; provided, however, that given the Co-
Owners’ mutual intent to suspend normal course operations of SJRPP as a generating 
facility at the Shutdown Date, the Co-Owners acknowledge and agree that (i) Section Eight 
of the JOA shall no longer apply from and after the Shutdown Date, (ii) Manager shall 
provide electrical energy from the JEA Bulk Power System to ensure temporary power 
after the Shutdown Date only as and to extent necessary in connection with 
Decommissioning (including but not limited to site power required in order to power the 
waste water treatment facility and any and all sump pumps), and (iii) notwithstanding 
anything to the contrary set forth in the JOA, all Costs of Operation (whether fixed or 
variable) associated with providing such site power shall be billed at the applicable retail 
tariff to the Co-Owners in proportion to their respective Ownership Interests.  

Section 2.05 Subcontractors.  Manager may enter into subcontracts for the 
performance of the Services, as applicable in order to facilitate the Decommissioning, and 
the costs of such subcontracts shall be deemed to be Decommissioning Costs for all 
purposes of this Agreement and shall be included in the Decommissioning Budget. 

ARTICLE III 
STANDARD OF PERFORMANCE 

Section 3.01 Standard of Performance.  

(a) Manager shall perform the Services (including, without limitation, in
supervising any Service Providers and monitoring and enforcing any rights of the Co-
Owners) in accordance with the directives and authorizations of the Executive Committee 
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or Operating Committee (in each case established under the JOA) and approved in 
accordance with this Agreement and the JOA, as applicable; provided, however, to the 
extent policies and procedures are not provided therefor and authorization from the 
Operating Committee cannot be obtained in a timely manner, Manager shall perform the 
Services in accordance with Prudent Utility Practice and JEA’s internal policies and 
procedures and in a manner which shall not adversely discriminate against either Co-
Owner.  It is understood and agreed by the Co-Owners that Manager is not guaranteeing or 
undertaking to procure any financial or other outcome with respect to SJRPP or the SJRPP 
Site. 

(b) EXCEPT AS MAY BE PROVIDED HEREIN, NO IMPLIED
WARRANTY OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR 
PURPOSE SHALL APPLY TO THE SERVICES OR OTHERWISE, AND ALL SUCH 
WARRANTIES, IF ANY, ARE EXPRESSLY WAIVED BY THE CO-OWNERS.  
MANAGER DOES NOT WARRANT UNDER THIS AGREEMENT ANY PRODUCT, 
MATERIAL OR SERVICES OF ANY PERSON. 

ARTICLE IV 
PAYMENT OF DECOMMISSIONING COSTS 

Section 4.01 Decommissioning Costs.  All costs incurred by Manager under or in 
connection with the Services under this Agreement (including any payments made by 
Manager to the Remediation Contractor for Remediation or the Dismantlement Contractor 
for Dismantlement under the applicable Decommissioning Contract and all costs 
associated with any remediation or monitoring required upon closure of landfills at the 
SJRPP Site or resulting from ongoing monitoring or required remediation of groundwater 
in those portions of the SJRPP Site which are not Retained Assets in order to satisfy the 
Remediation Standard) (collectively, “Decommissioning Costs”) other than costs 
attributable to the Retained Assets shall be classified as Costs of Plant, Costs of Operation, 
or Other Costs, as applicable, under the JOA and paid by the Co-Owners in proportion to 
their respective Ownership Interests or as otherwise mutually agreed as and when required 
pursuant to and in accordance with, and to the accounts specified in, the applicable 
provisions of the JOA, notwithstanding any termination of the JOA as contemplated under 
the ATA.   

Each Co-Owner shall have the right to review any cost statements, and dispute any costs 
stated therein, issued under the Agreement as and to the extent provided in the JOA. All 
costs and expenses incurred in connection with the performance by such Co-Owners’ 
representatives of their respective obligations in connection with the Executive Committee 
and each Functional Committee shall be paid by the respective Co-Owner and shall not be 
included as Decommissioning Costs.   
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All costs and expenses incurred by each Co-Owner’s personnel in the performance of any 
monitoring, inspection, management or other duties in connection with Decommissioning 
that are reasonably required in order to ensure or verify compliance by the Contractors of 
the applicable Decommissioning Contracts or otherwise satisfy a Co-Owner’s internal 
requirements or requirements under Applicable Law, shall be deemed to be 
“Decommissioning Costs” for all purposes under this Agreement and shall be documented 
by each Co-Owner in terms of hours worked and tasks completed.  Any Co-Owner 
personnel that are intended to be assigned to such duties on a full-time basis shall be 
subject to the prior written approval of the Operating Committee.  Each Co-Owner shall 
identify the costs and expenses of their respective personnel anticipated to perform any 
duties in connection with Decommissioning, and the Co-Owners shall mutually agree on 
the costs and expenses that will be included in the Decommissioning Budget.  Costs and 
expenses that are not included in the Decommissioning Budget will not be reimbursed 
except as mutually agreed by the Co-Owners or as otherwise provided in this Agreement. 

Notwithstanding the foregoing paragraph, the Co-Owners acknowledge that circumstances 
may arise during Decommissioning that warrant the participation of certain personnel 
(such as subject matter experts) of either Co-Owner whose costs and expenses are not 
contemplated in the Decommissioning Budget.  In such circumstances, the Co-Owners will 
mutually agree on the participation of such personnel and costs and expenses associated 
with these personnel will be deemed to be Decommissioning Costs and will be included in 
the Decommissioning Budget.   

Notwithstanding anything to the contrary set forth herein, any costs expended by Manager 
in connection with an Emergency shall be deemed for all purposes to be 
“Decommissioning Costs” under this Agreement. 

Section 4.02 Retained Assets Costs.  Any and all costs attributable to the 
Retained Assets, including but not limited to costs associated with Decommissioning and 
Remediation of such Retained Assets, shall be borne solely by JEA. 

ARTICLE V 
CO-OWNER RESPONSIBILITIES; INSURANCE  

Section 5.01 Cooperation.  The Co-Owners shall cooperate in good faith in all 
activities relating to Decommissioning, including, without limitation, the filing of 
applications for authorizations, permits or licenses and the execution of such other 
documents as may be reasonably necessary to carry out the provisions of this Agreement. 
The Co-Owners shall use their best efforts and shall cooperate to obtain as quickly as 
possible all requisite governmental, regulatory and vendor approvals of the transactions 
contemplated hereby.   
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Section 5.02 Additional Insurance.  Consistent with Section 10.3 of the JOA, the 
Co-Owners hereby agree that JEA shall (a) obtain such insurance policies and/or coverages 
as may be set forth in Section 10.2 of the JOA or are otherwise reasonably required in 
connection with Decommissioning and (b) maintain the following insurance policies for a 
period of four (4) years after the end of the Shutdown Period, in order to provide coverage 
for accidents that occurred during operation of SJRPP: (i) Excess Liability – First Layer 
and (ii) Excess Liability – Second Layer.  The cost of any such insurance policies and/or 
coverages shall be considered a Cost of Plant or Cost of Operation, as appropriate. 

ARTICLE VI 
DISPUTE RESOLUTION 

Section 6.01 Dispute Resolution.  Any controversy, claim, counterclaim or 
dispute (singularly or collectively herein, a “Dispute”) arising out of or relating to this 
Agreement shall be resolved pursuant to and in accordance with Section Fourteen of the 
JOA. 

Section 6.02 Actions Pending Resolution of Disputes.  Pending the resolution of a 
Dispute by the Co-Owners, or by arbitration or judicial proceedings, the Executive 
Committee shall take such action under, and in accordance with, the JOA and this 
Agreement, that it deems necessary for the interim handling of activities under dispute so 
that SJRPP is Dismantled, and the SJRPP Site is Remediated, in each case, in a manner 
consistent with this Agreement, and each Co-Owner shall advance funds required to 
perform such activities in accordance with the provisions of this Agreement.  Each Co-
Owner agrees that it will not utilize the dispute resolution mechanism or fail to agree on a 
particular matter as a means to delay timely Decommissioning. 

ARTICLE VII 
COMMENCEMENT AND TERMINATION 

Section 7.01 Term.  Except as otherwise provided in this Agreement, the 
Agreement shall commence on the Effective Date and remain in full force and effect until 
the date that is thirty (30) days after (a) all obligations (other than contingent 
indemnification obligations) of the Decommissioning Contractors under the 
Decommissioning Contracts have been fully and finally satisfied under the terms thereof, 
(b) all Remediation (including any remediation or monitoring required upon closure of
landfills at the SJRPP Site or resulting from ongoing monitoring or required remediation of
groundwater in those portions of the SJRPP Site which are not Retained Assets) has been
fully completed as required to satisfy the Remediation Standard, and (c) all payments
required to be paid by the Co-Owners hereunder (including under Section 5.02 of this
Agreement) have been fully and finally paid by the applicable Co-Owner (the “Term”).
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Section 7.02 Early Termination.  Subject to Section 7.01, this Agreement may not 
be terminated except by mutual agreement of the Co-Owners or pursuant to Section 8.01 or 
Section 8.02. 

ARTICLE VIII 
DEFAULT 

Section 8.01 Events of Default.  The terms and conditions of Section Thirteen of 
the JOA shall be incorporated, mutatis mutandis, into this Agreement as if set forth herein 
and shall govern all defaults and events of default under this Agreement; provided, 
however, that the Co-Owners acknowledge and agree that the remedy described in Section 
13.4.2 of the JOA shall not available to the Co-Owners in the event of an Event of Default 
occurring after the Shutdown Date. 

Section 8.02 Bankruptcy.  Subject to the rights or remedies it may have, either 
Co-Owner shall have the right to terminate this Agreement, effective immediately, if, at 
any time, the other Co-Owner files a voluntary petition in bankruptcy, or is adjudicated 
bankrupt or insolvent, or files any petition or answer seeking any reorganization, 
arrangement, composition, readjustment, liquidation, dissolution or similar relief under any 
present or future statute or law relating to bankruptcy, insolvency, or other relief for 
debtors, whether federal or state, or seeks, consents to, or acquiesces in the appointment of 
any trustee, receiver, conservator or liquidator of such Co-Owner or of all or any 
substantial part of its properties, or a court of competent jurisdiction enters an order, 
judgment or decree approving a petition filed against such Co-Owner seeking any 
reorganization, arrangement, composition, readjustment, liquidation, dissolution or similar 
relief under any present or future statute or law relating to bankruptcy, insolvency or other 
relief for debtors, whether federal or state, and such Co-Owner consents to or acquiesces in 
the entry of such order, judgment or decree, or the same remains unvacated and unstayed 
for an aggregate of ninety (90) days from the date or entry thereof, or any trustee, receiver, 
conservator or liquidator of such Co-Owner or of all or any substantial part of its properties 
is appointed without the consent of or acquiescence of such Co-Owner and such 
appointment remains unvacated and unstayed for an aggregate of ninety (90) days.  The 
terms “acquiesce” and “acquiescence”, as used herein, include, but are not limited to, the 
failure to file a petition or motion to vacate or discharge any order, judgment or decree 
providing for such appointment within the time specified by Applicable Law. 

ARTICLE IX 
INDEMNIFICATION AND LIMITATION OF DAMAGES 

Section 9.01 Liability to Third Parties; Liability between Co-Owners.  

(a) Section 9.1 (Liability to Third Parties) of the JOA shall be incorporated,
mutatis mutandis, into this Agreement as if set forth herein and shall govern all third-party 
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indemnification obligations of the Co-Owners under this Agreement, except as to the 
Retained Assets. Nothing contained in this subsection shall be construed as a waiver, 
expansion or alteration of JEA’s sovereign immunity as to third parties beyond the 
limitations stated in Section 768.28, Florida Statutes; provided, such immunity shall not 
apply with respect to JEA’s contractual obligations to FPL as set forth in Section 9.1 of the 
JOA. 

(b) With respect to the Retained Assets, JEA shall defend, indemnify and hold
harmless FPL from any and all claims, losses, demands or liabilities of any kind or nature 
asserted by an third party in any way arising from or relating to any act or omission or 
accident in connection with the Retained Assets, that occurs after the Closing Date (as 
defined in the ATA).  Nothing contained in this subsection shall be construed as a waiver, 
expansion or alteration of JEA’s sovereign immunity as to third parties beyond the 
limitations stated in Section 768.28, Florida Statutes; provided, such immunity shall not 
apply with respect to JEA’s contractual obligations to FPL as set forth in this subsection. 

(c) Except for the obligations to make payments as set forth in this Agreement
and except to the extent such liability is discharged by the insurance described in Section 
Ten of the JOA, neither Co-Owner nor its governing board members, directors, officers, 
councilmen, agents or employees shall have any liability in contract, in tort or otherwise to 
the other Co-Owner for any direct, indirect, consequential or special loss, cost, damage or 
expense incurred or sustained by such other Co-owner arising out of or resulting from any 
action taken or failed to be taken, whether or not negligent, by such Co-owner or its 
governing board members, directors, officers, councilmen, employees, agents or 
contractors, or by any person or persons for whom such Co-Owner is deemed responsible 
in carrying out or failing to carry out any of the provisions of this Agreement in regard to 
the Decommissioning, unless such loss, cost, damage or expense results from Willful 
Action. 

Section 9.02 Supremacy.  The provisions expressed in this ARTICLE IX shall 
prevail over any conflicting or inconsistent provisions contained elsewhere in this 
Agreement and shall survive termination of this Agreement. 

ARTICLE X 
FORCE MAJEURE 

Section 9.3 of the JOA shall be incorporated, mutatis mutandis, into this Agreement 
as if set forth herein and shall govern events of Force Majeure under this Agreement. 
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ARTICLE XI 
REPRESENTATIONS AND WARRANTIES 

Section 11.13 Representations and Warranties of JEA.  Sections 3.01 through 3.07 
of the ATA shall be incorporated, mutatis mutandis, into this Agreement as if set forth 
herein, and JEA shall make such representations and warranties to FPL as of the Effective 
Date. 

Section 11.14 Representations and Warranties of FPL.  Sections 4.01 through 4.04, 
4.07 through 4.08 and 4.11 of the ATA shall be incorporated, mutatis mutandis, into this 
Agreement as if set forth herein, and FPL shall make such representations and warranties 
to JEA as of the Effective Date. 

ARTICLE XII 
MISCELLANEOUS 

Section 12.01 Assignment. Subject to Section Twelve of the JOA, this Agreement 
shall be binding on the successors and assigns of each Co-owner hereto (including, if JEA 
shall be abolished, the authority, board, body, commission or agency succeeding to the 
principal functions and obligations of JEA), and, insofar as permitted by Applicable Law, 
on any receiver or trustee in bankruptcy, receivership or reorganization of a Co-owner. 
References herein to FPL or JEA shall be deemed to include such successors and assigns 
thereof. 

Section 12.02 Governing Law.  This Agreement shall be governed by, and 
construed in accordance with, the Laws of the State of Florida applicable to a contract 
executed and performed in such State, without giving effect to any choice of law or 
conflict of law rules or principles thereof that would require the application of the rules of 
another jurisdiction. 

Section 12.03 Independent Contractor.  Nothing contained in this Agreement and 
no action taken by a Co-Owner shall be (a) deemed to constitute a Co-Owner or any of 
such Co-Owner’s employees, agents or representatives as an employee, agent or 
representative of the other Co-Owner; or (b) except as contemplated under the Services, 
deemed to confer on a Co-Owner any expressed or implied right, power or authority to 
enter into any agreement or commitment, express or implied, or to incur any obligation or 
liability on behalf of the other Co-Owner, except as expressly authorized in writing. 

Section 12.04 Addresses for Notices.  All notices and other communications 
required or permitted to be given or made under this Agreement shall be given or made in 
writing, by physical (including by certified mail, return receipt requested or courier) or 
facsimile or electronic mail delivery to the address specified below or such other address as 
shall be designated in a notice in writing.  Notices will be effective upon receipt. 
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If to JEA: 

JEA 
21 W Church Street (T-16) 
Jacksonville, FL 32202 
Attn: Jody Brooks, Chief Legal Officer 

and with a copy to (which shall not constitute notice): 

Latham & Watkins LLP 
885 Third Avenue 
New York, New York  10022 
Attn.:  David Kurzweil, Esq.  
Facsimile:  (212) 906-1307 
E-mail: David.Kurzweil@lw.com

If to FPL: 

Florida Power & Light Company   
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
Attn:  Vice President, Energy Marketing and Trading 

with a copy to: 

Florida Power & Light Company  
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
Attn:  General Counsel 

Section 12.05 Entire Agreement.  This Agreement supersedes all prior discussions 
and agreements between the Co-Owners with respect to the subject matter hereof, and 
contains the sole and entire agreement between the Co-Owners hereto with respect to the 
subject matter hereof.  Parol or extrinsic evidence shall not be used to vary or contradict 
the express terms of this Agreement, and recourse shall not be had to alleged prior 
dealings, usage of trade, course of dealing, or course of performance to explain or 
supplement the express terms of this Agreement. 

Section 12.06 Amendment.  Neither this Agreement nor any of the terms hereof 
may be terminated, amended, supplemented, waived or modified orally, except by a 
document in writing signed by the Co-Owner against which the enforcement of such 
termination, amendment, supplement, waiver or modification is sought. 
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Section 12.07 Third Party Beneficiaries.  The terms and provisions of this 
Agreement are intended solely for the benefit of each Co-Owner hereto and their 
respective successors or permitted assigns, and nothing in this Agreement, express or 
implied, is intended to or shall confer upon any other Person any right, benefit or remedy 
of any nature whatsoever under or by reason of this Agreement. 

Section 12.08 Severability.  A holding by any court or other tribunal of competent 
jurisdiction that any provision of this Agreement is invalid shall not result in invalidation 
of the entire Agreement and all remaining terms shall remain in full force and effect. 
Thereupon, the Co-owners shall promptly renegotiate in good faith new provisions to 
restore this Agreement as nearly as possible to its original intent and effect. 

Section 12.09 Counterparts.  This Agreement may be executed in any number of 
counterparts, including by facsimile or other electronic transmission, each of which shall 
be an original with the same effect as if the signatures thereto and hereto were upon the 
same instrument and all of which taken together shall constitute one and the same 
instrument and any of the Co-Owners may execute this Agreement by signing any such 
counterpart. 

Section 12.10 Public Announcements.  Except as may be required by Florida 
Sunshine Laws, so long as this Agreement is in effect, neither Co-Owner shall, and shall 
use all reasonable best efforts to cause their respective representatives not to, issue or make 
any reports, statements, comments whether in response to any inquiry or otherwise, or 
releases to the public or generally to the employees with respect to this Agreement or the 
transactions contemplated hereby without the consent of the other, such consent not to be 
unreasonably withheld, conditioned or delayed.  FPL acknowledges that JEA is subject to 
Florida Sunshine Laws, and as such, meetings of its Board of Directors are duly noticed 
public meetings, and such discussions are exempt from this clause. 

Section 12.11 Captions.  The captions and section headings appearing in this 
Agreement are included solely for convenience of reference and shall not affect the 
interpretation of any provision of this Agreement. 

[Remainder of this page left intentionally blank.] 
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IN WITNESS WHEREOF, the Co-Owners hereto have executed, or caused to be 
executed, this Services Management Agreement as of the date first set forth above. 

JEA 

By:  
Name: 
Title: 

FLORIDA POWER & LIGHT 
COMPANY 

By:  
Name: 
Title: 
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SHUTDOWN ASSIGNMENT & ASSUMPTION AGREEMENT 

This SHUTDOWN ASSIGNMENT AND ASSUMPTION AGREEMENT (this 
“Assignment Agreement”) is entered into this __ day of ___, 201_, by and between Florida 
Power & Light Company, a corporation organized and existing under the laws of the State of 
Florida (“FPL”), and JEA, a body politic and an independent agency of the City of Jacksonville, 
Florida, organized and existing under the laws of the State of Florida (“JEA”).  Each of FPL and 
JEA shall be referred to herein as a “Party” and together as the “Parties”. 

WITNESSETH: 

WHEREAS, FPL and JEA are party to that certain Agreement for Joint 
Ownership, Construction and Operation of St. Johns River Power Park Coal Units #1 and #2 
(“SJRPP”), dated as of April 2, 1982, as amended through the date hereof (the “JOA”); 

WHEREAS, pursuant to the JOA, JEA has maintained a series of accounts to 
hold all cash reserves required under the JOA, including but not limited to the FPL Cash 
Reserves; 

WHEREAS, JEA has maintained the Materials & Supplies Inventory and the 
Fuel Inventory; 

WHEREAS, the Parties now agree that it is in the best interest of their customers 
to cease operation of SJRPP as a generating facility;  

WHEREAS, the Parties have entered into that certain Asset Transfer and 
Contract Termination Agreement (the “ATA”), dated as of [DATE], pursuant to which the 
Parties have agreed that as part of effecting the Shutdown of SJRPP, FPL will deliver to JEA the 
Shutdown Payment; and 

WHEREAS, in accordance with the ATA a portion of the Shutdown Payment 
will be accomplished by FPL assigning to JEA its right, title and interest in the FPL Cash 
Reserves, FPL's portion of the Materials & Supplies Inventory and FPL's portion of the Fuel 
Inventory. 

NOW THEREFORE, in consideration of the mutual covenants and agreements 
set forth in this Assignment Agreement, and for other good and valuable consideration, the 
receipt and sufficiency of which are hereby acknowledged, and intending to be legally bound, the 
Parties hereto agree as follows: 

AGREEMENTS 

1. Defined Terms.  Capitalized terms used but not otherwise defined herein shall have the
meaning set forth in the ATA. 
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2. Transfer of FPL Cash Reserves, Materials & Supplies Inventory and Fuel Inventory. In
accordance with, and subject to the terms of, the ATA, FPL hereby assigns, transfers and 
delivers unto JEA, as of the Shutdown Date, free and clear of any Liens, other than Permitted 
Liens, all of FPL’s right, title and interest in and to the FPL Cash Reserves, FPL's portion of the 
Materials & Supplies Inventory and FPL's portion of the Fuel Inventory in partial satisfaction of 
the Shutdown Payment. 

3. Acceptance and Assumption by Assignee. In accordance with, and subject to the terms
of, the ATA, JEA hereby assumes and accepts, as of the Shutdown Date, all of FPL’s right, title 
and interest in and to the FPL Cash Reserves, FPL's portion of the Materials & Supplies 
Inventory and FPL's portion of the Fuel Inventory in partial satisfaction of the Shutdown 
Payment 

4. Binding Effect; Control.  The execution, delivery, and performance of this Assignment
Agreement has been duly authorized by all requisite corporation action and this Assignment 
Agreement constitutes the legal, valid and binding obligation of JEA and FPL, enforceable 
against each Party in accordance with its terms. Nothing contained in this Assignment 
Agreement shall in any way supersede, modify, replace, amend, rescind, waive, narrow or 
broaden any provision set forth in the ATA or any of the rights, remedies or obligations arising 
therefrom.  This Assignment Agreement shall in all ways be governed by, and subject to, the 
ATA. 

5. Counterparts. The Parties acknowledge and agree that this Assignment Agreement may
be executed in multiple counterparts, each of which shall be an original with the same effect as if 
the signatures thereto and hereto were upon the same instrument, and transmitted via facsimile or 
other electronic transmission, each such counterpart (whether transmitted via facsimile, other 
electronic transmission or otherwise), when executed, shall constitute a part of one and the same 
agreement between the Parties. 

6. Governing Law. This Assignment Agreement shall be governed by, and construed in
accordance with, the Laws of the State of Florida applicable to a contract executed and 
performed in such State, without giving effect to any choice of law or conflict of law rules or 
principles that would require the application of the rules of another jurisdiction. 

7. Successors and Assigns. This Assignment Agreement shall be binding upon and inure to
the benefit of FPL and JEA and their respective successors and permitted assigns.  This 
Assignment Agreement or any of the rights, interests or obligations of the Parties under this 
Assignment Agreement are not assignable (by contract, operation of Law or otherwise) without 
the prior written consent of the other Party, which such Party may withhold in its discretion, and 
any attempted assignment, without such consent, shall be null and void. 
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8. Amendment. Any provision of this Assignment Agreement may be amended,
supplemented, modified or waived only by a written instrument duly executed by FPL and JEA. 
Any such modification, supplement or waiver shall be for such period and subject to such 
conditions as shall be specified in the instrument effecting the same and shall be binding upon 
each of FPL and JEA, and any such wavier shall be effective only in the specific instance and for 
the purposes for which given. 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, the Parties have affixed their signatures to this Assignment 
Agreement, effective on the date first written above. 

FLORIDA POWER & LIGHT COMPANY 

By: _______________________________ 
Name: 
Title: 

JEA 

By: _______________________________ 
Name: 
Title: 
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DEBT SERVICE ASSIGNMENT & ASSUMPTION AGREEMENT 

This DEBT SERVICE ASSIGNMENT AND ASSUMPTION AGREEMENT (this 
“Assignment Agreement”) is entered into this __ day of ___, 201_, by and between Florida 
Power & Light Company, a corporation organized and existing under the laws of the State of 
Florida (“FPL”), and JEA, a body politic and an independent agency of the City of Jacksonville, 
Florida, organized and existing under the laws of the State of Florida (“JEA”).  Each of FPL and 
JEA shall be referred to herein as a “Party” and together as the “Parties”. 

WITNESSETH: 

WHEREAS, FPL and JEA are party to that certain Agreement for Joint 
Ownership, Construction and Operation of St. Johns River Power Park Coal Units #1 and #2 
(“SJRPP”), dated as of April 2, 1982, as amended through the date hereof (the “JOA”); 

WHEREAS, pursuant to the JOA, JEA has maintained a series of accounts to 
hold all cash reserves required under the JOA, including but not limited to the Debt Service 
Reserves, a portion of which was contributed by FPL (the “FPL Debt Service Reserves”); 

WHEREAS, the Parties now agree that it is in the best interest of their customers 
to cease operation of SJRPP as a generating facility; and 

WHEREAS, the Parties have entered into that certain Asset Transfer and 
Contract Termination Agreement (the “ATA”), dated as of [DATE], pursuant to which the 
Parties have agreed that concurrent with the Shutdown of SJRPP, FPL will assign to JEA the 
FPL Debt Service Reserves for deposit into one or more escrow accounts as part of the Bond 
Defeasance. 

NOW THEREFORE, in consideration of the mutual covenants and agreements 
set forth in this Assignment Agreement, and for other good and valuable consideration, the 
receipt and sufficiency of which are hereby acknowledged, and intending to be legally bound, the 
Parties hereto agree as follows: 

AGREEMENTS 

1. Defined Terms.  Capitalized terms used but not otherwise defined herein shall have the
meaning set forth in the ATA. 

2. Transfer of FPL Debt Service Reserves. In accordance with, and subject to the terms of,
the ATA, FPL hereby assigns, transfers and delivers unto JEA, as of the Shutdown Date, free and 
clear of any Liens, other than Permitted Liens, all of FPL’s right, title and interest in and to the 
FPL Debt Service Reserves. 
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3. Acceptance and Assumption by Assignee. In accordance with, and subject to the terms
of, the ATA, JEA hereby assumes and accepts, as of the Shutdown Date, all of FPL’s right, title 
and interest in and to the FPL Debt Service Reserves. 

4. Binding Effect; Control.  The execution, delivery, and performance of this Assignment
Agreement has been duly authorized by all requisite corporation action and this Assignment 
Agreement constitutes the legal, valid and binding obligation of JEA and FPL, enforceable 
against each Party in accordance with its terms. Nothing contained in this Assignment 
Agreement shall in any way supersede, modify, replace, amend, rescind, waive, narrow or 
broaden any provision set forth in the ATA or any of the rights, remedies or obligations arising 
therefrom.  This Assignment Agreement shall in all ways be governed by, and subject to, the 
ATA. 

5. Counterparts. The Parties acknowledge and agree that this Assignment Agreement may
be executed in multiple counterparts, each of which shall be an original with the same effect as if 
the signatures thereto and hereto were upon the same instrument, and transmitted via facsimile or 
other electronic transmission, each such counterpart (whether transmitted via facsimile, other 
electronic transmission or otherwise), when executed, shall constitute a part of one and the same 
agreement between the Parties. 

6. Governing Law. This Assignment Agreement shall be governed by, and construed in
accordance with, the Laws of the State of Florida applicable to a contract executed and 
performed in such State, without giving effect to any choice of law or conflict of law rules or 
principles that would require the application of the rules of another jurisdiction. 

7. Successors and Assigns. This Assignment Agreement shall be binding upon and inure to
the benefit of FPL and JEA and their respective successors and permitted assigns.  This 
Assignment Agreement or any of the rights, interests or obligations of the Parties under this 
Assignment Agreement are not assignable (by contract, operation of Law or otherwise) without 
the prior written consent of the other Party, which such Party may withhold in its discretion, and 
any attempted assignment, without such consent, shall be null and void. 

8. Amendment. Any provision of this Assignment Agreement may be amended,
supplemented, modified or waived only by a written instrument duly executed by FPL and JEA. 
Any such modification, supplement or waiver shall be for such period and subject to such 
conditions as shall be specified in the instrument effecting the same and shall be binding upon 
each of FPL and JEA, and any such wavier shall be effective only in the specific instance and for 
the purposes for which given. 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, the Parties have affixed their signatures to this Assignment 
Agreement, effective on the date first written above. 

FLORIDA POWER & LIGHT COMPANY 

By: _______________________________ 
Name: 
Title: 

JEA 

By: _______________________________ 
Name: 
Title: 
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CLOSING ASSIGNMENT & ASSUMPTION AGREEMENT 

This CLOSING ASSIGNMENT AND ASSUMPTION AGREEMENT (this 
“Assignment Agreement”) is entered into this __ day of ___, 201_, by and between Florida 
Power & Light Company, a corporation organized and existing under the laws of the State of 
Florida (“FPL”), and JEA, a body politic and an independent agency of the City of Jacksonville, 
Florida, organized and existing under the laws of the State of Florida (“JEA”).  Each of FPL and 
JEA shall be referred to herein as a “Party” and together as the “Parties”. 

WITNESSETH: 

WHEREAS, FPL and JEA are party to that certain Agreement for Joint 
Ownership, Construction and Operation of St. Johns River Power Park Coal Units #1 and #2 
(“SJRPP”), dated as of April 2, 1982, as amended through the date hereof (the “JOA”);  

WHEREAS, the FPL and JEA have each determined that it is in the best interest 
of their customers to cease operation of SJRPP as a generating facility;  

WHEREAS, the Parties have entered into that certain Asset Transfer and 
Contract Termination Agreement (the “ATA”), dated as of [DATE], pursuant to which the 
Parties have agreed FPL will transfer to JEA its ownership in SJRPP; and 

WHEREAS, pursuant to the ATA, FPL has agreed to transfer all rights, title and 
interests held by FPL in Permits relating to SJRPP and its operations (the “SJRPP Permits”) to 
JEA. 

NOW THEREFORE, in consideration of the mutual covenants and agreements 
set forth in this Assignment Agreement, and for other good and valuable consideration, the 
receipt and sufficiency of which are hereby acknowledged, and intending to be legally bound, the 
Parties hereto agree as follows: 

AGREEMENTS 

1. Defined Terms.  Capitalized terms used but not otherwise defined herein shall have the
meaning set forth in the ATA. 

2. Transfer of FPL Permits. In accordance with, and subject to the terms of, the ATA, FPL
hereby assigns, transfers and delivers unto JEA, as of the Closing Date, free and clear of any 
Liens, other than Permitted Liens, all of FPL’s right, title and interest in and to the SJRPP 
Permits. 

3. Acceptance and Assumption by Assignee. In accordance with, and subject to the terms
of, the ATA, JEA hereby assumes and accepts as of the Closing Date, all of FPL’s right, title and 
interest in and to the SJRPP Permits. 
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4. Binding Effect; Control.  The execution, delivery, and performance of this Assignment
Agreement has been duly authorized by all requisite corporation action and this Assignment 
Agreement constitutes the legal, valid and binding obligation of JEA and FPL, enforceable 
against each Party in accordance with its terms. Nothing contained in this Assignment 
Agreement shall in any way supersede, modify, replace, amend, rescind, waive, narrow or 
broaden any provision set forth in the ATA or any of the rights, remedies or obligations arising 
therefrom.  This Assignment Agreement shall in all ways be governed by, and subject to, the 
ATA. 

5. Counterparts. The Parties acknowledge and agree that this Assignment Agreement may
be executed in multiple counterparts, each of which shall be an original with the same effect as if 
the signatures thereto and hereto were upon the same instrument, and transmitted via facsimile or 
other electronic transmission, each such counterpart (whether transmitted via facsimile, other 
electronic transmission or otherwise), when executed, shall constitute a part of one and the same 
agreement between the Parties. 

6. Governing Law. This Assignment Agreement shall be governed by, and construed in
accordance with, the Laws of the State of Florida applicable to a contract executed and 
performed in such State, without giving effect to any choice of law or conflict of law rules or 
principles that would require the application of the rules of another jurisdiction. 

7. Successors and Assigns. This Assignment Agreement shall be binding upon and inure to
the benefit of FPL and JEA and their respective successors and permitted assigns.  This 
Assignment Agreement or any of the rights, interests or obligations of the Parties under this 
Assignment Agreement are not assignable (by contract, operation of Law or otherwise) without 
the prior written consent of the other Party, which such Party may withhold in its discretion, and 
any attempted assignment, without such consent, shall be null and void. 

8. Amendment. Any provision of this Assignment Agreement may be amended,
supplemented, modified or waived only by a written instrument duly executed by FPL and JEA. 
Any such modification, supplement or waiver shall be for such period and subject to such 
conditions as shall be specified in the instrument effecting the same and shall be binding upon 
each of FPL and JEA, and any such wavier shall be effective only in the specific instance and for 
the purposes for which given. 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, the Parties have affixed their signatures to this Assignment 
Agreement, effective on the date first written above. 

FLORIDA POWER & LIGHT COMPANY 

By: _______________________________ 
Name: 
Title: 

JEA 

By: _______________________________ 
Name: 
Title: 
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TERMINATION AGREEMENT 
(TRANSMISISON SERVICE) 

This TERMINATION AGREEMENT is entered into this __ day of ___, 201_ (this 
“Termination Agreement”), by and between Florida Power & Light Company, a corporation 
organized and existing under the laws of the State of Florida (“FPL”), and JEA, a body politic 
and an independent agency of the City of Jacksonville, Florida, organized and existing under the 
laws of the State of Florida (“JEA”).  Each of FPL and JEA shall be referred to herein as a 
“Party” and together as the “Parties”. 

WITNESSETH: 

WHEREAS, FPL and JEA are party to that certain Agreement for Joint 
Ownership, Construction and Operation of St. Johns River Power Park Coal Units #1 and #2 
(“SJRPP”), dated as of April 2, 1982, as amended through the date hereof (the “JOA”);  

WHEREAS, to transmit the electric energy generated by SJRPP from the SJRPP 
Site to the FPL service territory, the Parties entered into that certain [NAME OF 
AGREEMENT] dated [DATE] (the “Transmission Service Agreement”); 

WHEREAS, the Parties now agree that it is in the best interest of their customers 
to cease operation of SJRPP as a generating facility;  

WHEREAS, when SJRPP ceases operation, FPL will have no need for rights to 
transmit the electric energy from the SJRPP Site to the FPL service territory; and 

WHEREAS, the Parties have entered into that certain Asset Transfer and 
Contract Termination Agreement (the “ATA”), dated as of [DATE], pursuant to which the 
Parties have agreed, among other things, to terminate the Transmission Service Agreement. 

NOW THEREFORE, in consideration of the mutual covenants and agreements 
set forth in this Termination Agreement, and for other good and valuable consideration, the 
receipt and sufficiency of which are hereby acknowledged, and intending to be legally bound, the 
Parties hereto agree as follows: 

AGREEMENTS 

1. Defined Terms.  Capitalized terms used but not otherwise defined herein shall have the
meaning set forth in the ATA. 

2. Conditions to Effectiveness.  Notwithstanding anything else in the ATA or this
Termination Agreement to the contrary, this Termination Agreement, its impact on the 
Transmission Service Agreement, JOA and the rights and obligations of the Parties thereunder 
shall not be effective until the Shutdown Date. 
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3. Termination of the Transmission Service Agreement.  Except as otherwise provided in
the ATA, the Parties agree that, as of the Shutdown Date, the Transmission Service Agreement 
shall be terminated and of no further force or effect and neither JEA nor FPL shall have any 
rights or obligations with respect the other arising from the Transmission Service Agreement.  

4. Release.  Each Party hereby irrevocably and unconditionally releases and discharges the
other Party from all of its obligations, responsibilities, covenants and undertakings arising under 
or in connection with the Transmission Service Agreement and waives any and all rights or 
claims it has or may have under or in connection with the JOA.  Notwithstanding the foregoing, 
JEA shall be entitled to charge and FPL shall be obligated to pay any fees, expenses or other 
charges associated with the Transmission Service Agreement which were accrued prior to the 
Shutdown Date. 

5. Binding Effect; Control.  The execution, delivery, and performance of this Termination
Agreement  has been duly authorized by all requisite corporation action and this Termination 
Agreement  constitutes the legal, valid and binding obligation of JEA and FPL, enforceable 
against each Party in accordance with its terms. Nothing contained in this Termination 
Agreement shall in any way supersede, modify, replace, amend, rescind, waive, narrow or 
broaden any provision set forth in the ATA or any of the rights, remedies or obligations arising 
therefrom.  This Termination Agreement shall in all ways be governed by, and subject to, the 
ATA. 

6. Counterparts. The Parties acknowledge and agree that this Termination Agreement may
be executed in multiple counterparts, each of which shall be an original with the same effect as if 
the signatures thereto and hereto were upon the same instrument, and transmitted via facsimile or 
other electronic transmission, each such counterpart (whether transmitted via facsimile, other 
electronic transmission or otherwise), when executed, shall constitute a part of one and the same 
agreement between the Parties. 

7. Governing Law. This Termination Agreement shall be governed by, and construed in
accordance with, the Laws of the State of Florida applicable to a contract executed and 
performed in such State, without giving effect to any choice of law or conflict of law rules or 
principles that would require the application of the rules of another jurisdiction. 

8. Successors and Assigns. This Termination Agreement shall be binding upon and inure to
the benefit of FPL and JEA and their respective successors and permitted assigns.  This 
Termination Agreement or any of the rights, interests or obligations of the Parties under this 
Termination Agreement are not assignable (by contract, operation of Law or otherwise) without 
the prior written consent of the other Party, which such Party may withhold in its discretion, and 
any attempted assignment, without such consent, shall be null and void. 
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9. Amendment. Any provision of this Termination Agreement may be amended,
supplemented, modified or waived only by a written instrument duly executed by FPL and JEA. 
Any such modification, supplement or waiver shall be for such period and subject to such 
conditions as shall be specified in the instrument effecting the same and shall be binding upon 
each of FPL and JEA, and any such wavier shall be effective only in the specific instance and for 
the purposes for which given. 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, the Parties have affixed their signatures to this Termination 
Agreement, effective on the date first written above. 

FLORIDA POWER & LIGHT COMPANY 

By: _______________________________ 
Name: 
Title: 

JEA 

By: _______________________________ 
Name: 
Title: 
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TERMINATION AGREEMENT 
(JOINT OPERATING AGREEMENT) 

This TERMINATION AGREEMENT is entered into this __ day of ___, 201_ (this 
“Termination Agreement”), by and between Florida Power & Light Company, a corporation 
organized and existing under the laws of the State of Florida (“FPL”), and JEA, a body politic 
and an independent agency of the City of Jacksonville, Florida, organized and existing under the 
laws of the State of Florida (“JEA”).  Each of FPL and JEA shall be referred to herein as a 
“Party” and together as the “Parties”. 

WITNESSETH: 

WHEREAS, FPL and JEA are party to that certain Agreement for Joint 
Ownership, Construction and Operation of St. Johns River Power Park Coal Units #1 and #2 
(“SJRPP”), dated as of April 2, 1982, as amended through the date hereof (the “JOA”);  

WHEREAS, the Parties now agree that it is in the best interest of their customers 
to cease operation of SJRPP as a generating facility, dismantle SJRPP and remediate the SJRPP 
Site;  

WHEREAS, the Parties have entered into that certain Asset Transfer and 
Contract Termination Agreement (the “ATA”), dated as of [DATE], pursuant to which the 
Parties have agreed, among other things, to terminate the JOA. 

NOW THEREFORE, in consideration of the mutual covenants and agreements 
set forth in this Termination Agreement, and for other good and valuable consideration, the 
receipt and sufficiency of which are hereby acknowledged, and intending to be legally bound, the 
Parties hereto agree as follows: 

AGREEMENTS 

1. Defined Terms.  Capitalized terms used but not otherwise defined herein shall have the
meaning set forth in the ATA. 

2. Conditions to Effectiveness.  Notwithstanding anything else in the ATA or this
Termination Agreement to the contrary, this Termination Agreement, its impact on the JOA and 
the rights and obligations of the Parties thereunder shall not be effective unless and until the 
Closing Date. 

3. Termination of the JOA.  Except as otherwise set forth in Paragraph 4, below, or in the
ATA, the Parties agree that, as of the Closing Date, the JOA shall be terminated and of no further 
force or effect and neither JEA nor FPL shall have any rights or obligations with respect to or 
otherwise arising from the JOA.   
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4. Release.  Each Party hereby irrevocably and unconditionally releases and discharges the
other Party from all of its obligations, responsibilities, covenants and undertakings arising under 
or in connection with the JOA and waives any and all rights or claims it has or may have under 
or in connection with the JOA, except to the extent otherwise expressly provided in this 
Termination Agreement.  Notwithstanding the foregoing, JEA shall be entitled to charge and 
FPL shall be obligated to pay any fees, expenses or other charges associated with the JOA which 
were accrued prior to the Closing Date. 

5. Survival. Notwithstanding anything else in the ATA or this Termination Agreement 
to the contrary, the Parties hereby agree and acknowledge that the JOA shall survive the Closing 
solely with respect to: 

(i) the continued joint participation of the Parties in their defense in respect of the
Existing Litigations and the Parties will contribute towards any judgment, award, or
settlement to be paid to a plaintiff or complainant, if any, in each such Action in
accordance with the existing agreements between the Parties, including the JOA;

(ii) the joint participation of the Parties in the defense of any litigation, action or
proceeding, other than the Existing Litigations, arising out of or related to the JOA
prior to the effective date of this Termination Agreement or the Parties’ joint
ownership of SJRPP and the Parties will contribute towards any judgment, award, or
settlement to be paid to a plaintiff or complainant, if any, in each such case in
accordance with the existing agreements between the Parties, including the JOA ; and

(iii) with respect to their mutual indemnification obligations to third parties, Section 9.1
(Liability to Third Parties) of the JOA shall be incorporated, mutatis mutandis, into
this Agreement as if set forth herein and shall govern all third-party indemnification
obligations of the Co-Owners under this Agreement, except as to Retained Assets.
Nothing contained in this subsection shall be construed as a waiver, expansion or
alteration of JEA’s sovereign immunity as to third parties beyond the limitations
stated in Section 768.28, Florida Statutes; provided, such immunity shall not apply
with respect to JEA’s contractual obligations to FPL as set forth in Section 9.1 of the
JOA; and

(iv) with respect to the Retained Assets, JEA shall defend, indemnify and hold harmless
FPL from any and all claims, losses, demands or liabilities of any kind or nature
asserted by an third party in any way arising from or relating to any act or omission or
accident in connection with the Retained Assets, that occurs after the Closing Date (as
defined in the ATA).  Nothing contained in this subsection shall be construed as a
waiver, expansion or alteration of JEA’s sovereign immunity as to third parties
beyond the limitations stated in Section 768.28, Florida Statutes; provided, such
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immunity shall not apply with respect to JEA’s contractual obligations to FPL as set 
forth in this subsection. 

6. Binding Effect; Control.  The execution, delivery, and performance of this Termination
Agreement has been duly authorized by all requisite corporation action and this Termination 
Agreement constitutes the legal, valid and binding obligation of JEA and FPL, enforceable 
against each Party in accordance with its terms. Nothing contained in this Termination 
Agreement shall in any way supersede, modify, replace, amend, rescind, waive, narrow or 
broaden any provision set forth in the ATA or any of the rights, remedies or obligations arising 
therefrom.  This Termination Agreement shall in all ways be governed by, and subject to, the 
ATA. 

7. Counterparts. The Parties acknowledge and agree that this Termination Agreement may
be executed in multiple counterparts, each of which shall be an original with the same effect as if 
the signatures thereto and hereto were upon the same instrument, and transmitted via facsimile or 
other electronic transmission, each such counterpart (whether transmitted via facsimile, other 
electronic transmission or otherwise), when executed, shall constitute a part of one and the same 
agreement between the Parties. 

8. Governing Law. This Termination Agreement shall be governed by, and construed in
accordance with, the Laws of the State of Florida applicable to a contract executed and 
performed in such State, without giving effect to any choice of law or conflict of law rules or 
principles that would require the application of the rules of another jurisdiction. 

9. Successors and Assigns. This Termination Agreement shall be binding upon and inure to
the benefit of FPL and JEA and their respective successors and permitted assigns.  This 
Termination Agreement or any of the rights, interests or obligations of the Parties under this 
Termination Agreement are not assignable (by contract, operation of Law or otherwise) without 
the prior written consent of the other Party, which such Party may withhold in its discretion, and 
any attempted assignment, without such consent, shall be null and void. 

10. Amendment. Any provision of this Termination Agreement may be amended,
supplemented, modified or waived only by a written instrument duly executed by FPL and JEA. 
Any such modification, supplement or waiver shall be for such period and subject to such 
conditions as shall be specified in the instrument effecting the same and shall be binding upon 
each of FPL and JEA, and any such wavier shall be effective only in the specific instance and for 
the purposes for which given. 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, the Parties have affixed their signatures to this Termination 
Agreement, effective on the date first written above. 

FLORIDA POWER & LIGHT COMPANY 

By: _______________________________ 
Name: 
Title: 

JEA 

By: _______________________________ 
Name: 
Title: 
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BILL OF SALE 

This BILL OF SALE (this “Bill of Sale”) is made as of [DATE], by and between 
FLORIDA POWER & LIGHT COMPANY, a Florida corporation (“Seller”) and JEA, a body 
politic and an independent agency of the city of Jacksonville, Florida (“Buyer”). Each of Buyer 
and Seller shall be referred to herein as a “Party” and together as the “Parties”. 

WITNESSETH: 

WHEREAS, Seller and Buyer have entered into that certain Asset Transfer and Contract 
Termination Agreement (the “ATA”), dated as of [DATE], pursuant to which, Seller has agreed 
to sell and Buyer has agreed to buy certain personal property listed on Annex A hereto (the 
“Assets”) located at the St. Johns River Power Park Coal Units #1 and #2 (“SJRPP”); 

WHEREAS, Seller and Buyer desire Buyer to be in possession of the instruments 
necessary to evidence the vesting in Buyer of title in and to the Assets pursuant to the 
transactions contemplated by the ATA; and 

WHEREAS, this Bill of Sale is entered into pursuant to the terms of the ATA. 

NOW THEREFORE, in consideration for the mutual covenants and agreements set 
forth in the ATA and this Bill of Sale, and for other good and valuable consideration, the receipt 
and sufficiency of which are hereby acknowledged, and intending to be legally bound, Seller and 
Buyer agree as follows: 

AGREEMENTS 

1. Sale and Purchase.  Seller, for and in consideration of the sum of TEN DOLLARS
($10.00) in lawful money of the United States, paid to it by Buyer, the receipt and sufficiency of 
which is hereby acknowledged, does hereby convey, grant, bargain, sell, transfer and deliver 
unto Buyer, and Buyer hereby purchases and accepts effective as of the Closing Date (as defined 
in the ATA), all of Seller’s right, title and interest to the Assets, located in the County of Duval, 
State of Florida, free and clear from any Liens other than Permitted Liens.   

2. As-Is/Where-Is. BUYER ACKNOWLEDGES THAT BUYER HAS THOROUGHLY
INSPECTED THIS PERSONAL PROPERTY AND UNDERSTANDS THAT IT IS 
PURCHASED AS IS WITHOUT EXCEPTION FOR KNOWN OR UNKNOWN DEFECTS, 
BUYER FURTHER ACKNOWLEDGES THAT THIS DISCLAIMER OF LIABILITY, FOR 
BOTH NEGLIGENCE AND WARRANTY, CONSTITUTES PART OF THE BASIS OF THE 
BARGAIN BETWEEN THE PARTIES AND THAT NO WARRANTY OR GUARANTEE, 
EXPRESS OR IMPLIED, HAS BEEN PREVIOUSLY OR IS HEREBY GIVEN WITH 
RESPECT TO THIS PROPERTY. 

3. Counterparts. The Parties acknowledge and agree that this Bill of Sale may be executed
in multiple counterparts, each of which shall be an original with the same effect as if the 
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signatures thereto and hereto were upon the same instrument, and transmitted via facsimile or 
other electronic transmission, each such counterpart (whether transmitted via facsimile, other 
electronic transmission or otherwise), when executed, shall constitute a part of one and the same 
agreement between the Parties. 

4. Governing Law. This Bill of Sale shall be governed by, and construed in accordance
with, the Laws of the State of Florida applicable to a contract executed and performed in such 
State, without giving effect to any choice of law or conflict of law rules or principles that would 
require the application of the rules of another jurisdiction. 

5. Successors and Assigns. This Bill of Sale shall be binding upon and inure to the benefit
of Seller and Buyer and their respective successors and permitted assigns.  This Bill of Sale or 
any of the rights, interests or obligations of the Parties under this Bill of Sale are not assignable 
(by contract, operation of Law or otherwise) without the prior written consent of the other Party, 
which such Party may withhold in its discretion, and any attempted assignment, without such 
consent, shall be null and void. 

6. Amendment. Any provision of this Bill of Sale may be amended, supplemented, modified
or waived only by a written instrument duly executed by Seller and Buyer.  Any such 
modification, supplement or waiver shall be for such period and subject to such conditions as 
shall be specified in the instrument effecting the same and shall be binding upon each of Seller 
and Buyer, and any such wavier shall be effective only in the specific instance and for the 
purposes for which given. 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, the Seller has caused this Bill of Sale to be executed, this _____day 
of _______, 201[  ]. 

FLORIDA POWER & LIGHT COMPANY 

By:________________________________ 

Print Name:_____________________________________ 

Title:__________________________________________ 

JEA 

By:________________________________ 

Print Name:_____________________________________ 

Title:__________________________________________ 
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IN WITNESS WHEREOF, ________________________ has hereunto set is hand and 
seal on this   day of     , 201[  ]. 

Signed, sealed and delivered FLORIDA POWER & LIGHT COMPANY 
in the presence of: 

By: 
Print Name: 

Print Name: 
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ACKNOWLEDGEMENT 

STATE OF FLORIDA )
)ss: 

COUNTY OF PALM BEACH ) 

On this _____ day of _________________, 201[  ], before me, the undersigned notary public, 
personally appeared      , ______________________________(title) of, 
a___________, personally known to me to be the person who subscribed to the foregoing instrument or 
who has produced     as identification, and acknowledged that ___ executed the same 
on behalf of said corporation and that ___ was duly authorized to do so. 

IN WITNESS WHEREOF, I hereunto set my hand and official seal. 

(seal) _______________________________________ 
NOTARY PUBLIC, STATE OF FLORIDA 

Name (Print) 

Commission No: 

My Commission Expires: 
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ANNEX A 

Switchyard with Relay House and Security Fencing 
Asset Location 
ST. JOHNS RIVER PARK SWITCHYARD (JEA) - 1991283870 

Retirement Unit 
120.117  : BREAKER, 240KV 
126.375  : STRUCTURE, MAIN TRANSFOR 
126.375  : STRUCTURE, MAIN TRANSFOR 
128.411  : FOUNDATION, AF-STRUCTURE 
133.605  : SWITCH DISCONNECT 230KV  
119.065  : TRANSFORMER, ENCLOSURE 
124.428  : BUS SYSTEM ALUMINUM 
112.200  : RELAY VAULT (BUILDING) 
140.892  : TRANSFORMER, CURRENT FRE 
133.605  : SWITCH DISCONNECT 230KV  
120.117  : BREAKER, 240KV 
133.605  : SWITCH DISCONNECT 230KV  
128.400  : FOUNDATION, TRANSFORMER 
134.617  : SWITCH FAULT INTERRUPT/C 
128.400  : FOUNDATION, TRANSFORMER 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
136.645  : LIGHTNING ARRESTOR 139-2 
105.120  : FILL & GRADE-SUBSTATION 
083.820  : COUPLING CAPACITOR VOLTA 
124.542  : BUS SYSTEM ACSR 
114.789  : CONDUIT SYSTEM 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
133.605  : SWITCH DISCONNECT 230KV  
140.892  : TRANSFORMER, CURRENT FRE 
128.415  : FOUNDATION, PIPE COLUMN 
102.150  : SITE DRAINAGE SYSTEM 
084.874  : FAULT LOCATOR 
119.890  : FIRE FOG PROTECTION SYST 
139.689  : TRANSFORMER, POTENTIAL 2 
114.796  : CABLE TRENCH 
119.890  : FIRE FOG PROTECTION SYST 
083.820  : COUPLING CAPACITOR VOLTA 
139.689  : TRANSFORMER, POTENTIAL 2 
127.482  : STRUCTURE, AF-230KV 
110.775  : BATTERY CHARGER 
114.790  : CABLE TRAY 

III. B. 1.
5/16/2017
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128.410  : FOUNDATION, DISCONNECT S 
107.410  : FENCE 
120.117  : BREAKER, 240KV 
141.738  : PANEL, LINE RELAY 
000.000 : Non-Unitized 
129.527  : YARDLIGHT SYSTEM-TRAN/SU 
113.665  : GROUND SYSTEM 
119.067  : TRANSFORMER, EQUIPMENT O 
127.397  : STRUCTURE, PIPE COLUMN 0 
119.067  : TRANSFORMER, EQUIPMENT O 
110.779  : BATTERY SET WITH RACK 
141.720  : PANEL, ALTERNATING CURRE 
112.230  : AIR CONDITIONING DUCT WO 
110.779  : BATTERY SET WITH RACK 
011.110  : CLEARING 
139.689  : TRANSFORMER, POTENTIAL 2 
138.671  : METER VOLTAGE 
112.231  : AIR CONDITION COMPRESSOR 
127.472  : STRUCTURE, DISCONNECT SW 
128.404  : FOUNDATION, BREAKER 230- 
011.100  : SITE PREPARATION-TRAN/SU 
110.775  : BATTERY CHARGER 
105.140  : ROCK SURFACE 
127.813  : STRUCTURE, E-COUPLING CA 
128.392  : FOUNDATION, LIGHTNING AR 
083.820  : COUPLING CAPACITOR VOLTA 
112.201  : ROOF (BUILDING) 
141.738  : PANEL, LINE RELAY 
131.662  : INSULATORS 
141.744  : PANEL, LOCAL BACKUP 
460.199  : COMMUNICATION EQUIPMENT 
127.517  : STRUCTURE, LPT-LINE POTE 
128.412  : FOUNDATION, E-STRUCTURE 
118.901  : TRANSFORMER, STATION SER 
083.820  : COUPLING CAPACITOR VOLTA 
124.428  : BUS SYSTEM ALUMINUM 
107.005  : FENCE-EQUIPMENT 
131.662  : INSULATORS 
107.005  : FENCE-EQUIPMENT 
141.742  : PANEL, TRANSFER TRIP 
141.740  : PANEL, DIFFERENTIAL RELA 
141.725  : PANEL, SUPERVISORY EQUIP 
141.723  : PANEL, DIRECT CURRENT LO 
137.701  : CABINET, JUNCTION BOX 
141.750  : PANEL, SYNCHRONIZING 
141.634  : RELAY FRAME RACK 
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124.662  : INSULATOR (inactive) 
124.662  : INSULATOR (inactive) 
124.662 : INSULATOR (FOR SUB BUS   
008.795  : CONT CABLE SYSTEM - MINO 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
084.874  : FAULT LOCATOR 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.117  : BREAKER, 240KV 
120.125  : BREAKER, 240KV GAS INSTA 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
120.126  : BREAKER, 69-240KV OIL IN 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
000.000 : FPL Conversion 000 
110.779  : BATTERY SET WITH RACK 
112.201  : ROOF (BUILDING) 
083.820  : COUPLING CAPACITOR VOLTA 
117.009  : TRANSFORMER, PLANT MAIN 
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117.009  : TRANSFORMER, PLANT MAIN 
117.009  : TRANSFORMER, PLANT MAIN 
117.009  : TRANSFORMER, PLANT MAIN 
117.013  : TRANSFORMER, AUTO 1-20 M 
117.013  : TRANSFORMER, AUTO 1-20 M 
117.013  : TRANSFORMER, AUTO 1-20 M 
117.013  : TRANSFORMER, AUTO 1-20 M 
117.108  : TRANSFORMER, AUTO 1-120 
117.108  : TRANSFORMER, AUTO 1-120 
117.108  : TRANSFORMER, AUTO 1-120 
117.108  : TRANSFORMER, AUTO 1-120 
117.115  : TRANSFORMER, PLANT MAIN 
117.115  : TRANSFORMER, PLANT MAIN 
117.115  : TRANSFORMER, PLANT MAIN 
117.115  : TRANSFORMER, PLANT MAIN 
141.768  : PANEL, REMOTE COMM. PROC 
460.199  : COMMUNICATION EQUIPMENT 
460.199  : COMMUNICATION EQUIPMENT 

Railroad Tracks 
Asset Location 
ST JOHNS RIVER POWER PARK (JEA) COMMON - 5991250026 

Retirement Unit 
209.1169 : TRACK SYSTEM 
209.1169 : TRACK SYSTEM 
209.1169 : TRACK SYSTEM 
209.1169 : TRACK SYSTEM 
209.1169 : TRACK SYSTEM 
209.1173 : SIGNAL/CONTROL SYSTEM CO 
209.1173 : SIGNAL/CONTROL SYSTEM CO 
209.1173 : SIGNAL/CONTROL SYSTEM CO 
209.1173 : SIGNAL/CONTROL SYSTEM CO 

Deep Wells 
Asset Location 
ST JOHNS RIVER POWER PARK (JEA) COMMON - 5991250026 

Retirement Unit 
501.6030 : RAW WATER WELL 
501.6024 : PIPING 
501.6030 : RAW WATER WELL 
501.6020 : CONTROL/INSTRUMENTATION 
501.6025 : PUMP COMPLETE 
501.6025 : PUMP COMPLETE 
501.6024 : PIPING 
501.6024 : PIPING 
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501.6021 : DRIVE, ELECTRIC MOTOR, C 
501.6022 : FOUNDATION 
501.6021 : DRIVE, ELECTRIC MOTOR, C 
501.6030 : RAW WATER WELL 
501.6022 : FOUNDATION 
501.6029 : CATHODIC PROTECTION EQUI 
501.6026 : TANK 
501.6030 : RAW WATER WELL 
501.6030 : RAW WATER WELL 
501.6025 : PUMP COMPLETE 
501.6021 : DRIVE, ELECTRIC MOTOR, C 
501.6028 : VALVE, POWER OPERATED 8  
501.6021 : DRIVE, ELECTRIC MOTOR, C 
501.6020 : CONTROL/INSTRUMENTATION 
501.6028 : VALVE, POWER OPERATED 8  
501.6029 : CATHODIC PROTECTION EQUI 

First Coast Radio Tower and Equipment 
Tower Foundation 
Radio Tower 
Antenna equipment 
Radio Equipment 
All Cabling and Fiber 
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SPECIAL WARRANTY DEED 

THIS SPECIAL WARRANTY DEED is made the ________ day of ________, 2017, 
by FLORIDA POWER & LIGHT COMPANY, a corporation organized and existing under 
the laws of the State of Florida, 700 Universe Boulevard, Juno Beach, Florida 33408-0420 
(“Grantor”) to JEA, a body politic and an independent agency of the City of Jacksonville, 
Florida, organized and existing under the laws of the State of Florida (“Grantee”). 

WITNESSETH:  Grantor, for and in consideration of the sum of $10.00 and other 
valuable considerations, receipt and legal sufficiency of which is acknowledged by Grantor, by 
these presents does grant, bargain, sell, alien, remise, release, convey and confirm unto Grantee, 
its successors and assigns, all of its right title and interest in and to that certain land situated in 
Duval County, Florida and more particularly described on Exhibit A attached hereto and made a 
part hereof. 

TOGETHER WITH all the tenements, hereditaments and appurtenances thereto 
belonging or in anywise appertaining. 

TO HAVE AND TO HOLD the same in fee simple forever. 

SUBJECT TO the covenants, terms, conditions, obligations and rights contained in that 
certain Asset Transfer and Contract Termination Agreement between the JEA and Florida Power 
& Light Company, dated [  ], 2017. 

Grantor hereby covenants with Grantee that, except as noted above and except for those 
Easements recorded in Official Records Book 2695, page 686 as deeded in Official Record Book 
3040, page 1006 as resolved in resolution in Official Records Book 3293, page 753 as to Parcels 
2, 3 and 5 described on Exhibit A hereto, at the time of the delivery of this deed the land was free 
from all encumbrances made by Grantor, and Grantor will defend the same against the lawful 
claims of all persons claiming by, through or under Grantor, but against none other. 

IN WITNESS WHEREOF, Grantor has caused these presents to be executed in its 
name, and its corporate seal hereunto affixed, by its proper officers thereunto duly authorized, 
the day and year first above written. 

FLORIDA POWER & LIGHT COMPANY, 
a corporation 

By: 
Its 

Attest: 
Its 
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EXHIBIT A 

That certain piece, parcel or tract of land situate, lying and being in the City of 
Jacksonville, County of Duval, State of Florida, to wit: 

PARCEL #1: 

A part of Lots 19 and 20, Subdivision of the Domingo Fernandez Grant, as shown on plat 
recorded in Plat Book 1, page 18, of the former public records of Duval County, Florida, being 
more particularly described as follows: 

For a point of reference, commence at the Northeasterly corner of Section 38, Township 1 South, 
Range 27 East, said Duval County; thence North 71 degrees 45 minutes 48 seconds East along 
the Southerly line of Section 39, Township 1 South, Range 27 East, said Duval County, a 
distance of 231.0 feet to the Southeasterly cornet of said Section 39; thence North 17 degrees 24 
minutes 47 seconds West, along the Easterly line of said Section 39, a distance or 373.29 feet to 
the Northerly line of a 100 foot wide Railroad right of way as described in Official Records 
Volume 768, page 482, of the Current Public Records of said Duval County; thence North 76 
degrees 44 minutes 54 seconds West along said Northerly line, a distance of 162.18 feet to the 
Westerly line of the lands described in Official Records Volume 2695, page 886, of said Current 
Public Records and the point of beginning; thence continue along said Northerly line North 76 
degrees 44 minutes 54 seconds West a distance of 1071.66 feet; thence South 82 degrees 28 
minutes 23 seconds East, a distance of 178.89 feet; thence South 88 degrees 11 minutes 52 
seconds East, a distance of 97.50 feet to the Point of Curvature of a curve concave Northwesterly 
and having a radius of 905.37 feet; thence Northeasterly along and around the arc of said curve a 
distance of 674.72 feet to the Westerly line of said Official Records Volume 2895, page 886 and 
a point of cusp, said arc being subtended by a chord bearing North 70 degrees 27 minutes 09 
seconds East and a chord distance of 659.22 feet; thence South 18 degrees 29 minutes 48 
seconds East along said Westerly line, a distance of 107.28 feet to a point lying on a curve 
concave Northwesterly and having a radius of 1005.37 feet; thence from a tangent bearing South 
51 degrees 25 minutes 59 seconds West, run Southwesterly along and around the arc of said 
curve a distance of 368.73 feet to a point of cusp, said arc being subtended by a chord bearing 
South 61 degrees 56 minutes 24 seconds West and a chord distance of 366.67 feet; thence South 
82 degrees 28 minutes 23 seconds East a distance of 287.74 feet to a point of curvature of a 
curve concave Southwesterly and having a radius of 1133.14 feet; thence along and around the 
arc of said curve a distance of 117.83  feet to the Westerly line of said Official Records Volume 
2695, page 886 said line bearing South 18 degrees 29 minutes 48 seconds East, said are being 
subtended by a chord bearing of South 79 degrees 29 minutes 37 seconds East and a chord 
distance of 117.78 feet; thence South 18 degrees 29 minutes 48 seconds East along said Westerly 
line a distance of 112.15 feet to the Point of Beginning. 

PARCEL #2: 

A part of Lots 19 and 20, Subdivision of the Domingo Fernandez Grant, as shown on plat 
recorded in Plat Book 1, page 18, of the former public records of Duval County, Florida, being 
more particularly described as follows: 
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For a point of reference, commence at the Northeasterly corner of Section 38, Township 1 South, 
Range 27 East, said Duval County; thence North 71 degrees 45 minutes 48 seconds East along 
the Southerly line of Section 39, Township 1 South, Range 27 East, said Duval County, a 
distance of 231.0 feet to the Southeasterly corner of said Section 39; thence North 17 degrees 24 
minutes 47 seconds West, along the Easterly line of said Section 39, a distance of 883.02 feet to 
the Point of Beginning; thence continue along said Easterly line North 17 degrees 24 minutes 47 
seconds West a distance of 118.26 feet to a point lying on a curve concave Northwesterly and 
having a radius of 905.37 feet; thence from a tangent bearing of South 38 degrees 22 minutes 26 
seconds West, run Southwesterly along and around the arc of said curve a distance of 169.53 feet 
to the Westerly line of those lands described in Official Records Volume 2695, page 886, said 
line bearing South 18 degrees 29 minutes 48 seconds East, said are being subtended by a chord 
bearing South 43 degrees 44 minutes 18 seconds West and a chord distance of 169.29 feet; 
thence South 18 degrees 29 minutes 48 seconds East along said Westerly line, a distance of 
107.26 feet to a point lying a curve concave Northwesterly and having a radius of 1005.37 feet; 
thence from a tangent bearing of North 51 degrees 25 minutes 59 seconds East, run Northeasterly 
along and around the arc of said curve a distance of 162.60 feet to the Point of Beginning; said 
arc being subtended by a chord bearing North 46 degrees 47 minutes 59 seconds East and a 
chord distance of 162.43 feet. 

PARCEL #3: 

A part of Lots 19 and 20, Subdivision of the Domingo Fernandez Grant, as shown on plat 
recorded in Plat Book 1, page 18 of the former public records of Duval County, Florida, being 
more particularly described as follows: 

For a point of reference, commence at the Northeasterly corner of Section 38, Township l South, 
Range 27 East, said Duval County; thence North 71 degrees 45 minutes 48 seconds East along 
the Southerly line of Section 39, Township l South, Range 27 East, said Duval County, a 
distance of 231.0 feet to the Southeasterly comer of said Section 39; thence North 17 degrees 24 
minutes 47 seconds West along the Easterly line of said Section 39, a distance of 373.29 feet to 
the Northerly line of a 100 foot wide Railroad right of way as described in Official Records 
Volume 768, page 482 of the Current Public Records of said Duval County and the Point of 
Beginning; thence continue along said Easterly line North 17 degrees 24 minutes 47 seconds 
West a distance of 94.61 feet to a point lying on a curve concave Southwesterly and having a 
radius of 1133.14 feet; thence from a tangent bearing of North 67 degrees 43 minutes 59 seconds 
West, run Northwesterly along and around the arc of said curve a distance of 173.68 feet to a line 
bearing South 18 degrees 29 minutes 48 seconds East, said line being the Westerly line of the 
lands described in Official Records Volume 2695, page 886 of said Current Public Records, said 
arc being subtended by a chord bearing North 72 degrees 07 minutes 27 seconds West and a 
chord distance of 173.51 feet; thence South 18 degrees 29 minutes 48 seconds East along said 
line, a distance of 112.15 feet to the Northerly line of said lands described in Official Records 
Volume 768, page 482; thence South 76 degrees 44 minutes 54 seconds East along said 
Northerly line a distance of 162.18 feet to the Point of Beginning. 
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PARCEL #4: 

A part of Lots 19 and 20, Subdivision of the Domingo Fernandez Grant, as shown on plat 
recorded in Plat Book 1, page 18, of the former public records of Duval County, Florida, being 
more particularly described as follows: 

For a point of reference, commence at the Northeasterly corner of Section 38, Township 1 South, 
Range 27 East, said Duval County; thence North 71 degrees 45 minutes 48 seconds East along 
the Southerly line of Section 39, Township 1 South, Range 27 East, said Duval County, a 
distance of 231.0 feet to the Southeasterly comer of said Section 39; thence North 17 degrees 24 
minutes 47 seconds West, along the Easterly line of said Section 39, a distance of 373.29 feet to 
the Northerly line of a 100 foot wide Railroad right of way as described in Official Records 
Volume 768, page 482, of the Current Public Records of said Duval County; thence North 76 
degrees 44 minutes 54 seconds West along said Northerly line, a distance of 162.18 feet to the 
Westerly line of the lands described in Official Records Volume 2695, page 886, of said Current 
Public Records; thence North 18 degrees 29 minutes 48 seconds West along said Westerly line a 
distance of 112.15 feet to the Point of Beginning; thence continue along said Westerly line North 
18 degrees 29 minutes 48 seconds West, a distance of 244.27 feet to a point of cusp of a curve 
concave Northwesterly having a radius of 1005.37 feet; thence from a tangent bearing of South 
51 degrees 25 minutes 59 seconds West, run Southwesterly along and around the arc of said 
curve a distance of  368.73 feet to a point of cusp, said arc being subtended by a chord bearing 
South 61 degrees 56 minutes 24 seconds West and a chord distance of 366.67 feet; thence South 
82 degrees 28 minutes 23 seconds East a distance of 287.74 feet to the point of curvature of a 
curve concave Southwesterly having a radius of 1133.14 feet; thence Southeasterly along and 
around the arc of said curve a distance of 117.83 feet to the Point of Beginning, said arc being 
subtended by a chord bearing South 79 degrees 29 minutes 37 seconds East and a chord distance 
of 117.79 feet. 

PARCEL #5: 

A part of Lots 19 and 20, Subdivision of the Domingo Fernandez Grant, as shown on plat 
recorded in Plat Book 1, page 18, of the former public records of Duval County, Florida, being 
more particularly described as follows: 

For a point of reference, commence at the Northeasterly comer of Section 38, Township 1 South, 
Range 27 East, said Duval County; thence North 71 degrees 45 minutes 48 seconds East along 
the Southerly line of Section 39, Township 1 South, Range 27 East, said Duval County, a 
distance of 231.0 feet to the Southeasterly comer of said Section 39; thence North 17 degrees 24 
minutes 47 seconds West, along the Easterly line of said Section 39, a distance of 467.90 feet to 
the Point of Beginning; thence continue along said Easterly line North 17 degrees 24 minutes 47 
seconds West a distance of 415.12 feet to a point of cusp of a curve concave Northwesterly 
having a radius of 1005.37 feet; thence from a tangent bearing of South 42 degrees 09 minutes 
59 seconds West, run Southwesterly along and around the arc of said curve a distance of 162.60 
feet to the Westerly line of the lands described in Official Records Volume 2695, page 886, said 
arc being subtended by a chord bearing South 46 degrees 47 minutes 59 seconds West and a 
chord distance of 162.43 feet; thence South 18 degrees 29 minutes 48 seconds East along said 
Westerly line a distance of 244.27 feet to a point on a curve concave Southwesterly having a 
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radius of 1133.14 feet; thence from a tangent bearing of South 76 degrees 30 minutes 54 seconds 
East, run Southeasterly along and around the arc of said curve a distance of 173.68 feet to the 
Point of Beginning, said are being subtended by a chord bearing South 72 degrees 07 minutes 27 
seconds East and a chord distance of 173.15 feet. 

PARCEL #6: 

All of the John P. Brown Donation, Section 40, Township 1 South, Range 28 East, except pert in 
deed to J. B, Mallard and Frank L. Thornton recorded in Deed Book 1677, page 375, and part in 
Pelotes Island Road in Deed Book 1710, page 286. 

PARCEL #7: 

All the John F. Christopher Grant, Section 41, Township 1 South, Range 28 East, and Section 43, 
Township 1 South, Range 27 East, except part in Deed to City of Jacksonville in Official 
Records Volume 2095, page 361, and in Order of Taking in favor of Jacksonville Port Authority 
in Official Records Volume 2725, page 911. 

PARCEL #8: 

Lots 3, 4, 5 and 6, Section 6, Township 1 South, Range 28 East, except part in Pelote’s Island 
Road as described in Deed Book 1710, page 286. 

PARCEL #9: 

East 1/2 of the Northeast 1/4 and the Northeast 1/4 of Southeast 1/4 of Section 1, Township 1 
South, Range 27 East. 

PARCEL #10: 

Lots 1 and 2, Section 12, Township 1 South, Range 27 East, except part in Pelote’s Island Road 
as described in Deed Book 1710, page 286. 

PARCEL #11: 

Lots 5 and 6, Section 12, Township 1 South, Range 27 East, except parts in Deed to City of 
Jacksonville in Official Records Volume 2388, page 157, (conveyed to Jacksonville Electric 
Authority in Official Records Volume 3247, page 1197), in deed to City of Jacksonville in 
official Records Volume 2581, page 78, in Order of Taking in favor of Jacksonville Port 
Authority in Official Records Volume 2725, page 911, and in Deed to Jacksonville Port 
Authority in Official Records Volume 2748, page 340. 

PARCEL #12: 

Lots l and 2, Section 13, Township 1 South, Range 27 East, except parts in deed to City of 
Jacksonville in Official Records Volume 2095, page 361, in Deed to City of Jacksonville in 
Official Records Volume 2388, page 157, in (conveyed to Jacksonville Electric Authority in 
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Official Records Volume 3247, page 1197) and in Deed to Jacksonville Port Authority in 
Official Record! Volume 2748, page 340. 

PARCEL #13: 

All of the John F. Christopher Grant, Section 42, Township 1 South, Range 28 East, as said 
Section 42 appears upon the township plat executed by Henry Washington in 1834, being more 
particularly described as being triangular in shape and being bounded on the Northeast and 
Southeast side by the meander line of unsurveyed Section 18, and being bounded on the West by 
the Range line dividing Ranges 27 and 28. 

PARCEL #14: 

Fractional Part in Northwest 1/4 of Section 7, Township 1 South, Range 28 East, except part in 
Pelote’s Island Road as described in Deed Book 1710, page 286. 

PARCEL #15: 

Lots 1 to 7, inclusive, Section 7, Township l South, Range 28 East. 

PARCEL #16: 

All of Section 18, Township 1 South, Range 28 East, Duval County, Florida, according to plat of 
that part of said Township lying North of the St. Johns River, approved by Fred C. Elliott, Chief 
Drainage Engineer for the State of Florida in May, 1945, and on file in the Office of the 
Commissioner of Agriculture of the State of Florida, EXCEPTING THEREFROM, however (a) 
that portion of said section that lies East of the Westerly line of Lot 6, Block 4, San Carlos 
Estates, Plat Book 18, pages 44, 44A and 44B of the current public records of Duval County, 
Florida, extended Northerly to the waters of Brown’s Creek and lying South and West of said 
creek; (b) that portion of said Section lying East of Brown’s Creek; (c) those portions of said 
section lying south of the Northerly boundary line of Blocks 4, 5, 6 and 7 of said San Carlos 
Estates and South of the Northerly boundary line of the lands shown as Exceptions V, VI, VII, 
and VIII on the aforesaid plat of San Carlos Estates; (d) that portion of said section conveyed to 
the City of Jacksonville in deed recorded in Official Records Volume 2443, page 212; (e) those 
portions or said section conveyed to the Jacksonville Port Authority in deeds recorded in Official 
Records Volume 2746, page 337 and Volume 2748, page 340; and (f) Island No. 7 and Island 
No. 8. 

PARCEL #17: 

All that portion of unsurveyed Section 13, Township 1 South, Range 27 East, more particularly 
described as being triangular in shape and being bounded on the Northwest and Southwest sides 
by the meander line of the John F. Christopher Grant, Section 43, and being bounded on the East 
by the range line dividing Ranges 27 and 28 East. 
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PARCEL #18: 

A portion of Section 12, Township 1 South, Range 27 East, Duval County, Florida, and being 
more particularly described as follows: 

Commence at the Northwest comer of said Section 12, Township 1 South, Range 27 East; thence 
North 89 degrees 40 minutes 03 seconds East along the Northerly line of said Section 12, a 
distance of 1,372.83 feet; thence South 00 degrees 03 minutes 31 seconds East, a distance of 30.0 
feet to the point of intersection of the southerly right of way line of Island Drive (a 60 foot right 
of way) with the Easterly right of way line of New Berlin Road (a 60 foot right of way); thence 
continue South 00 degrees 03 minutes 31 seconds East, along said Easterly right of way line, a 
distance of 1,512.83 feet to the beginning of a curve concave to the Northwest having a radius of 
2,896.60 feet; thence along and around the arc of said curve a distance of 110.01 feet to the Point 
of Beginning, said arc being subtended by a chord bearing and distance of South 01 degrees 01 
minutes 36 seconds West, 110.0 feet; thence South 63 degrees 22 minutes 08 seconds East, a 
distance of 495.52 feet to a point on a curve concave Southeasterly having a radius of 1,165.37 
feet; thence along and around the arc of said curve a distance of 1,446.44 feet to the end of said 
curve, said are being subtended by a chord bearing and distance of North 39 degrees 47 minutes 
20 seconds East, 1,355.37 feet; thence North 75 degrees 20 minutes 47 seconds East, a distance 
of 59.22 feet to the Westerly line of Government Lot 2, said Section 12; thence South 01 degrees 
05 minutes 35 seconds East, along said Westerly line a distance of 1,821.47 feet to the Southerly 
line of Government Lot 4; thence South 89 degrees 45 minutes 25 seconds West along said 
Southerly line, a distance of 1,052.04 feet to the Easterly right of way line of a 150.0 foot right of 
way owned by the Jacksonville Electric Authority; thence North 18 degrees 48 minutes 31 
seconds West, along said right of way line distance of 307.36 feet to an angle point in said right 
of way line; thence North 47 degrees 23 minutes 37 seconds West, along said right of way line a 
distance of 310.05 feet; thence North 15 degrees 38 minutes 20 seconds West, a distance of 
189.74 feet to the Easterly right of way line of said New Berlin Road, said right of way line 
being a curve concave to the Northwest having a radius of 2,896.60 feet; thence along and 
around the arc of said curve a distance of 309.63 feet to the Point of Beginning, said arc being 
subtended by a chord bearing and distance of North 05 degrees 13 minutes 06 seconds East, 
309.48 feet. 
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AGENDA ITEM SUMMARY 

May 1, 2017 

SUBJECT: VALUATION OPINION ON ST. JOHNS RIVER POWER PARK (SJRPP) SHUTDOWN 
AND TERMINATION AGREEMENT 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: JPMorgan is engaged to advise JEA on the SJRPP transaction and to provide a valuation opinion 
as to the value of the transaction to JEA.   

Significance: High.  

Effect: JPMorgan has analyzed the SJRPP transaction and is expected to provide a valuation opinion 
based on the facts and circumstances of the transaction, as well as the economic benefit to JEA.  

Cost or Benefit: JPMorgan is a leader in the Global Energy Mergers and Acquisitions business.  In 2016, 
JPMorgan advised on over $90 billion in North American Energy Mergers & Acquisitions transactions. 

Recommended Board action: No action is required by the Board. This item is presented for information 
only.  

For additional information, contact: Ryan Wannemacher, x7223 

Submitted by: PEM/ MHD/ RFW 

Commitments to Action 
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INTER-OFFICE MEMORANDUM 
May 1, 2017 

SUBJECT: VALUATION OPINION ON ST.  JOHNS RIVER POWER PARK
(SJRPP) SHUTDOWN AND TERMINATION AGREEMENT 

FROM: Paul E. McElroy, Managing Director/CEO 

TO: JEA Board of Directors 

BACKGROUND:  
JPMorgan Chase & Co. is engaged to advise JEA on the SJRPP transaction and to provide a valuation 
opinion as to the value of the transaction to JEA.     

JPMorgan is a leading global financial services firm and a leader in investment banking, financial 
services for consumers, small business and commercial banking, financial transaction processing, asset 
and wealth management, and private equity. JPMorgan is a leader in the Global Energy Mergers and 
Acquisitions business. In 2016, JPMorgan advised on over $90 billion in North American Energy Mergers 
& Acquisitions transactions. 

The lead banker for JPMorgan on the SJRPP transaction is Paul Dabbar, Managing Director and Head 
of Energy Mergers & Acquisitions.  He has advised on over $300 billion in transactions, including 
corporate mergers, subsidiary sales and purchases, privatizations, joint ventures, corporate 
restructurings, private equity transactions, and unsolicited corporate transactions for companies in the 
energy sector.  Both the company and its lead representative are well qualified to render a valuation 
opinion on this transaction. 

DISCUSSION: 
JPMorgan has analyzed the SJRPP transaction and is expected to provide a valuation opinion based on 
the facts and circumstances of the transaction, as well as the economic benefit to JEA.  

RECOMMENDATION:  
No action is required by the Board. This item is presented for information only. 

_________________________________ 
Paul E. McElroy, Managing Director/CEO 

PEM/MHD/RFW 

III. B. 2.
5/16/2017
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This presentation was prepared exclusively for the benefit and internal use of the J.P. Morgan client to whom it is directly addressed and delivered (including 
such client’s subsidiaries, the “Company”) in order to assist the Company in evaluating, on a preliminary basis, the feasibility of a possible transaction or 
transactions and does not carry any right of publication or disclosure, in whole or in part, to any other party.  This presentation is for discussion purposes only 
and is incomplete without reference to, and should be viewed solely in conjunction with, the oral briefing provided by J.P. Morgan.  Neither this presentation nor 
any of its contents may be disclosed or used for any other purpose without the prior written consent of J.P. Morgan. 

The information in this presentation is based upon any management forecasts supplied to us and reflects prevailing conditions and our views as of this date, all 
of which are accordingly subject to change.  J.P. Morgan’s opinions and estimates constitute J.P. Morgan’s judgment and should be regarded as indicative, 
preliminary and for illustrative purposes only.  In preparing this presentation, we have relied upon and assumed, without independent verification, the accuracy 
and completeness of all information available from public sources or which was provided to us by or on behalf of the Company or which was otherwise reviewed 
by us.  In addition, our analyses are not and do not purport to be appraisals of the assets, stock, or business of the Company or any other entity.  J.P. Morgan 
makes no representations as to the actual value which may be received in connection with a transaction nor the legal, tax or accounting effects of 
consummating a transaction.  Unless expressly contemplated hereby, the information in this presentation does not take into account the effects of a possible 
transaction or transactions involving an actual or potential change of control, which may have significant valuation and other effects. 

Any portion of this presentation which provides information on municipal financial products or the issuance of municipal securities is given in 
response to your questions or to demonstrate our experience in the municipal markets and does not constitute “advice” within the meaning of 
Section 975 of the Dodd-Frank Wall Street Reform and Consumer Protection Act and the rules promulgated thereunder.  We encourage you to 
consult with your own legal and financial advisors to the extent you deem appropriate in connection with the offering of municipal securities or 
municipal financial products. If you have any questions concerning our intended role and relationship with you, we would be happy to discuss this 
with you further. 

Notwithstanding anything herein to the contrary, the Company and each of its employees, representatives or other agents may disclose to any and all persons, 
without limitation of any kind, the U.S. federal and state income tax treatment and the U.S. federal and state income tax structure of the transactions 
contemplated hereby and all materials of any kind (including opinions or other tax analyses) that are provided to the Company relating to such tax treatment and 
tax structure insofar as such treatment and/or structure relates to a U.S. federal or state income tax strategy provided to the Company by J.P. Morgan. 
J.P. Morgan's policies on data privacy can be found at http://www.jpmorgan.com/pages/privacy.  

J.P. Morgan’s policies prohibit employees from offering, directly or indirectly, a favorable research rating or specific price target, or offering to change a rating or 
price target, to a subject company as consideration or inducement for the receipt of business or for compensation.  J.P. Morgan also prohibits its research 
analysts from being compensated for involvement in investment banking transactions except to the extent that such participation is intended to benefit investors. 

IRS Circular 230 Disclosure:  JPMorgan Chase & Co. and its affiliates do not provide tax advice.  Accordingly, any discussion of U.S. tax matters 
included herein (including any attachments) is not intended or written to be used, and cannot be used, in connection with the promotion, marketing 
or recommendation by anyone not affiliated with JPMorgan Chase & Co. of any of the matters addressed herein or for the purpose of avoiding U.S. 
tax-related penalties. 

J.P. Morgan is a marketing name for investment banking businesses of JPMorgan Chase & Co. and its subsidiaries worldwide. Securities, syndicated loan 
arranging, financial advisory and other investment banking activities are performed by a combination of J.P. Morgan Securities LLC, J.P. Morgan Limited, 
J.P. Morgan Securities plc and the appropriately licensed subsidiaries of JPMorgan Chase & Co. in EMEA and Asia-Pacific, and lending, derivatives and other 
commercial banking activities are performed by JPMorgan Chase Bank, N.A.  J.P. Morgan deal team members may be employees of any of the foregoing 
entities. 

This presentation does not constitute a commitment by any J.P. Morgan entity to underwrite, subscribe for or place any securities or to extend or arrange credit 
or to provide any other services. 
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Transaction Overview and Assessment 

 In March 2017, JEA and FPL announced a tentative agreement to decommission SJRPP in January 2018 (the “Transaction”)

 Upon receipt of all required approvals and the ceasing of commercial operation of SJRPP, FPL will make a payment to JEA in
consideration of the early termination of the Joint Ownership Agreement ( the “JOA”)

 Upon completion of the dismantlement of SJRPP, FPL will assign its right to JEA, title and interest in and the land upon which SJRPP
is situated

 JEA engaged J.P. Morgan to act as the Company’s financial advisor in connection with evaluating the proposed SJRPP Transaction
from a financial standpoint and providing requisite M&A advice for a transaction of this type

 In this capacity, J.P. Morgan has assisted JEA in Transaction negotiation, structuring and assessing impact of the Transaction to JEA
from a financial standpoint

 J.P. Morgan has reviewed the Transaction terms and documents as well as the detailed financial projections provided by Management
and independently evaluated the impact of the Transaction to JEA

 Based on our diligence and analysis to date, we believe the Transaction is beneficial to JEA
 The consideration paid to JEA, combined with funds on hand at SJRRP, is adequate to satisfy all obligations of the JOA
 The Transaction agreements create a framework for JEA and FPL to satisfy remaining obligations through dismantlement and

environmental remediation
 The pro-forma analysis indicates that value is created for JEA and its customers in several ways:

– Lower overall expense profile, leading to lower revenue requirement
– Lower fuel rates
– Avoided base rate increases

– Increased stability in fuel stabilization account
– Elimination of future environmental obligations
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The Transaction as currently proposed, will provide a significant net present value benefit to JEA 
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Transaction Summary 

Key terms 

Term Summary 

Transaction 
overview 

 The termination of the Joint Operating Agreement between JEA and FPL related to the Companies’ joint ownership of St. Johns
River Power Park Coal Units #1 and #2 (“SJRPP”)

 The Sale of FPL’s 20% undivided ownership interests in SJRPP to JEA
 The early termination of the power purchase agreement (“PPA”) by which FPL purchases 37.5% of JEA’s 80% share of the

generating capacity of SJRPP
 The dismantlement and remediation of SJRPP (other than certain assets to be retained by JEA)
 Defeasance of JEA and FPL’s Issue Two debt  obligations

Consideration to 
JEA  

 $135.6 million in cash (comprised of $90.4 million funded directly by FPL and from FPL funds held in accounts of SJRPP; and
$45.2 million funded from FPL’s portion of the Debt Service Reserve Fund to defease FPL’s SJRPP Issue II debt obligation)

 Payment by FPL to JEA 20% of all costs associated with Dismantling and Remediation of the SJRPP post-shutdown

Deal structure  Cash and all rights, title and interest in and to all assets and properties relating to SJRPP

Key conditions to 
closing 

 Approval of the Transaction by JEA and FPL governance bodies
 Execution of the Asset Transfer and Contract Termination Agreement (the “ATA”)
 Finalization and execution of (a) Services Management Agreement for Management of Dismantlement and Remediation, (b) Joint

Ownership Agreement Termination, (c) Transmission Service Agreement Termination, (d) Assignment and Assumption
Agreements, (e) Bills of Sale, (f) Deed, and (g) Bond Defeasance documentation

 FERC 203 Approval approving the purchase contemplated by the ATA
 Florida Public Service Commission (“FPSC”) Approval

Termination 
provisions 

 JEA and FPL may terminate if (i) the Shutdown has not occurred on or before the first (1st) anniversary of execution of the ATA, (ii)
the Transaction is not approved by the necessary Government and Regulatory authorities, and (iii) Uncured breaches by the other
party
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Transaction Rationale 

 Proposed Transaction reduces revenue requirement supported by Fuel and Base Rates

 Allows JEA to maintain stable rates and continue early debt paydown

 Increases asset utilization

 Maintains cost effective system resource mix

 Reduces JEA’s CO2 output by 30% by 2030

 Avoids future expense for compliance with environmental rules

 Repurposes 1,000 acres of SJRPP site for economic development

 Expands economic opportunities for industrial and manufacturing growth in and around the Port

 Provides clear path for the termination of the SJRPP Joint Ownership Agreement

Provides Rate Stability 
for Customers 

Rationalize Generation 
Fleet 

Reduces JEA’s Impact 
on the Environment 

Stimulates Economic 
Development 

Proactively Address the 
Future of SJRPP 

P
R

O
J

E
C

T
 J

A
G

U
A

R

Source: JEA 
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Transaction Consideration 

 At the Shutdown Date, JEA will receive $135.6 million from FPL comprised of the following:

 Cash payment on the Shutdown Date of $56.7 million

 Transfer of FPL Funds held in accounts of SJRPP to JEA of $33.7 million

 $45.2 million from FPL’s portion of the Debt Service Reserve Fund to defease FPL’s SJRPP Issue II debt
obligation

FPL Consideration - Non-Debt and Debt Summary 

Total Required 
Funding at Shutdown

 FPL Cash Released & Applied 
to Shutdown Payment 

Additional FPL Cash 
Required at Shutdown

 Total FPL 
Shutdown Payment 

Non-Debt Items 110,900,000$  33,732,507$   (2) 48,717,493$   82,450,000$   
Debt Component (1) 141,355,000 45,148,000 (2) 7,950,000 53,098,000 
Total Consideration 252,255,000$  78,880,507$   56,667,493$   135,548,000$  

(1)Amount is preliminary and dependent on final calculation
(2)As of 03/31/2017
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Components of Transaction Benefits to JEA 

Reduction in
Purchase Power

Fuel Cost

Reduction in
Purchase Power

O&M

Reduction in
SJRPP Capex

Increase in
Electric System

Fuel Cost

Increased
Funding into Fuel
Stabilization Fund

Net
Cash

Total Transaction
Benefit to JEA

$794.5 

Transaction Value Components ($mm) 

$204.0 
$74.9 ($638.8) 

$16.3 $459.3 

Note: Items reflect net present value of 10 year projected cashflow; discounted at 4.75% 
(1)Total Transaction benefit does not include value of retained assets or fuel at closing
(2)Total transaction benefit after satisfaction of $250.8 million of obligations related to the shutdown and dismantlement and remediation of SJRPP

(1)(2) 

Source: JEA Management Projections 
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III. B. 3.

Monthly Operational and Financial Review 



Monthly Operating and Financial
Reporting Summary

Board of Directors Meeting
May 16, 2017

III.B
. 3.

5/16/2017
Return  

to Agenda



Water & Wastewater Monthly
Operations Scorecard

2

Water & Wastewater FY2016 FY2017 Goal FY2017 YTD Status

JEA Safety RIR 1.82 1.40 2.20

Sales Forecast (kGals in 1000’s) 36,358 34,558 37,235

Water Unplanned Outages (# cust.) 12,735 9,000 3,178

CUP Compliance Yes Yes Yes

Nitrogen to the River (tons) 527 550 329

Sanitary Sewer Overflows (SSO’s) 32 27 25

Significant Occurrences or Concerns This Month

• Three (3) OSHA recordable safety incidents for JEA in April, 27 YTD

• Unplanned Water Main Outages:  179 customers in April, event communication enhancements ongoing

• CUP:  Average daily flow of 113 MGD is 15% below CY limit of 133 MGD; reclaim usage reached 20 MGD

• Nitrogen to River:  329 tons YTD with storm impacts, current forecast is 572 tons trending towards 550 tons

• SSO’s Impacting Waters of the US:  Twenty-Five (25) year-to-date, excluding the Hurricane events

OSHA  – Occupational  Safety and Health Administration, CUP – Consumptive Use Permit, MGD – Million Gallons Per Day  



Electric Monthly
Operations Scorecard

3

Electric System FY2016 FY2017 Goal FY2017 YTD Status

JEA Safety RIR 1.82 1.40 2.20

Sales Forecast  (million MWh) 12.6 12.4 12.0

T&D Grid Performance Customer Outage 
Frequency (outages/year) 1.4 1.8 1.26
Electric Outage Duration (minutes/year) 71 80 73.6
Transmission Line Faults (# per 100 miles) 0.7 2.5 1.1
CEMI5 (% cust. > 5 outages/year) 1.4 1.5 0.7

Generating Plant Performance
Generation Fleet Reliability (forced outages rate) 2.0 2.1 0.98
Environmental Compliance (permit exceedances) 4 5 3

Significant Occurrences or Concerns This Month

• Generation Fleet performing well this winter. All 3 Northside successfully completed planned outages last fall.
Successful outage at BBCC unit this spring. Fleet reliability is very good (at 0.98) through first 7 months of FY17.

• Despite a tough weather year, T&D grid performance metrics all better than targets. Excellent recovery work by JEA
field crews.



Customer Experience FY2016 FY2017
Goal FY2017 YTD Status

JDP Customer Satisfaction Index - Residential 2nd Q 1st Q 1st Q

JDP Customer Satisfaction Index - Business #1 Top Decile #12

Overall First Contact Resolution Index 79.4% ≥79.4% 81.2%

Self Service Utilization 76.0% ≥77.3% 78.3%

Net Write-Offs 0.14% ≤0.20% 0.16%

Significant Occurrences or Concerns This Month

4

• The installation rate of net-metered private solar
on the JEA system is growing

• Private solar capacity added in April was 0.32 MW,
YTD 2.47 MW. Total aggregate capacity is 7.53 MW.

• The annualized subsidy for the current 7.53 MW of
installed private city is $695,000 annually

10MW Policy Limit for Private Solar To Be Reached by September

Customer Experience Monthly
Operations Scorecard



Financial Results and Cost Metrics

Electric Systems Metrics Forecast
Rating Agency/ 
Perform. Goal Forecast Score

System Sales (GWh) 12,000 12,060

Base Revenue Growth (0.1%) 0.2%

Debt Svc. Coverage 2.3x 2.5x

Days Liquidity (Cash) 318 (215) 309 (206)

Debt/Asset % 62% 62%

Non-Fuel/MWh $53.94 $53.99

Net Funded Debt Reduction $216m $216m

Capital Expenditures $166m $146m

Moody’s/S&P/Fitch Ratings Aa2/AA-/AA Aa2/AA-/AA

Water and Sewer Systems Metrics Forecast
Rating Agency/ 
Perform. Goal Forecast Score

Water System Sales (mGals) 35,000 37,235

Base Revenue Growth (1.3%) 1.0%

Debt Svc. Coverage 2.5x 2.7x

Days Liquidity (Cash) 507 (405) 595 (496)

Debt/Asset % 50% 50%

Water Cost/kgal $4.75 $4.66

Sewer Cost/kgal $10.27 $10.32

Net Funded Debt Reduction $77m $77m

Capital Expenditures $205m $214m

Moody’s/S&P/Fitch Ratings Aa2/AA/AA Aa2/AAA/AA

Significant Occurrences or Concerns This Month
• Have incurred $17.1MM of actual expenses YTD from Hurricane

Matthew which includes a significant portion of the mutual aid costs.
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IV. A.

Finance and Audit Committee Report 



JEA 
FINANCE & AUDIT COMMITTEE AGENDA 

DATE: May 8, 2017  
TIME: 8:00 – 10:00 AM  
PLACE: 21 W. Church Street 

8th Floor  

Responsible Person Action (A) 
Info     ( I ) 

Total 
Time 

I. OPENING CONSIDERATIONS Kelly Flanagan 

A. Call to Order 

B. Adoption of Agenda A 

C. Approval of Minutes – March 13, 2017 Melissa Charleroy A 

II. NEW BUSINESS 

A. FY2018 Budget Presentation Melissa Dykes/Ryan 
Wannemacher I 45 mins. 

B. Quarterly Audit Services Update Steve Tuten I 10 mins. 

C. Identity Theft Protection Program Fair and Accurate Credit 
Transactions Act (FACTA) Annual Risk Assessment Dan Mishra I 5 mins. 

D. Ethics Officer Quarterly Report Walette Stanford I 5 mins. 

E. Treasury 

1. Electric System and Water and Sewer System 
Reserve Fund Quarterly Report Joe Orfano I 5 mins. 

2. JEA Investment Policy – Revision to Investment 
Limitations Joe Orfano A 5 mins. 

F.  JEA Energy Market Risk Management Policy Report Mike Brost I 5 mins. 

G. Announcements 

1. Next Meeting, August 7, 2017, 8:00 – 10:00 AM 

Committee Discussion Sessions 

1. Ernst & Young John DiSanto I 5 mins. 

2. Director, Audit Services Steve Tuten I 5 mins. 

3. Council Auditor’s Office Robert Campbell I 5 mins. 

Adjournment 

IV. A.
5/16/2017

Return 
to Agenda



IV. A. 1.

Approval of Minutes - March 13, 2017 



JEA FINANCE & AUDIT COMMITTEE MINUTES 
March 13, 2017 

The Finance & Audit Committee of JEA met on Monday, March 13, 2017, in the 8th Floor Conference 
Room, JEA Plaza Tower, 21 W. Church Street, Jacksonville, Florida. 

Agenda Item I – Opening Considerations 

A. Call to Order – Chair Kelly Flanagan called the meeting to order at 8:00 AM with Member Tom
Petway in attendance.  Member Husein Cumber attended telephonically.  Member Ed Burr was
absent and excused.  Others in attendance were Paul McElroy, Melissa Dykes, Brian Roche, Paul
Cosgrave, Mike Hightower, Ted Hobson, Jody Brooks, Steve Tuten, Joe Orfano, Walette
Stanford, Janice Nelson, Ryan Wannemacher, Bill Kearson, Steve McInall, Dan Mishra, Laure
Whitmer, and David Jolley.  John DiSanto, Russ Jeans, and Heather Lohbeck, Ernst & Young,
were also in attendance.

Due to a lack of quorum physically present, agenda items were received for information only. 
Action items will be brought before the March 21, 2017 full Board for action. 

B. Adoption of Agenda – Due to a lack of quorum, the agenda was received for information.

C. Approval of Minutes – Due to a lack of quorum, the December 1, 2016 Minutes were received for
information.

Agenda Item II – New Business 

A. FY2018 Budget Assumptions – Melissa Dykes, Chief Financial Officer, presented and reviewed
the FY2018 Budget Assumptions and process, requesting Committee feedback and discussion.
Items covered included key strategic issues, risks, major challenges, and assumptions.  Ms. Dykes
stated strategic issues focus on emphasizing business excellence opportunities, workforce
readiness, financial performance and flexibility, with risks relating to future environmental
constraints on electric generation, water resource management, and the health of the St. Johns
River.  Key assumptions relate to revenue projections, fuel and purchased power costs, and labor
costs.  Ryan Wannemacher, Director, Financial Planning & Analysis, provided information on
FY2018 Electric and Water and Sewer System Budget Assumptions, including customer bill by
expense category, revenue drivers, fuel rate, operating expenses, capital funding, and debt
service, as well as government transfers.  Mr. Wannemacher stated staff will prepare a draft
budget for review at the May 8, 2017 Finance and Audit Committee.  This presentation was
received for information.

B. JEA Annual Disclosure Policy Report – Melissa Dykes, Chief Financial Officer, presented JEA’s
Disclosure Policies and Procedures require that the Chief Financial Officer shall provide the
Finance and Audit Committee each year with a report regarding the compliance with those
policies in the preceding twelve-month period and to present recommendations, if any, for
changes to those policies.  Ms. Dykes stated staff is in the process of preparing the Annual
Disclosure Reports for the fiscal year ended September 30, 2016, and plans to seek the Board’s
approval and authorization to disseminate those reports at its April 18, 2017 Board Meeting.
Additionally, in accordance with past practice and prior Boards’ requests, staff intends to provide
Board Members with substantially final drafts for their review at the March 21, 2017 Board
Meeting.  This item was received for information.

C. Ernst & Young FY2016 Revised Management Letter – Janice Nelson, Controller, presented Ernst
& Young, LLP (EY) attended the December 1, 2016 Finance and Audit Committee meeting to
discuss FY2016 audited results.  EY presented an Audit Results book, which summarized the

I. C.
05/8/2017
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results of the audit and also contained communications required by auditing professional 
standards, including a Management Letter.  John DiSanto, Executive Director, Ernst & Young, 
presented there were no Management Letter comments related to FY2016; however, there were 
two comments from the prior year that were in the process of being remediated at the end of the 
fiscal year that were inadvertently omitted from the report.  Mr. DiSanto stated that EY staff has 
reviewed the newly developed reconciliation reports that were developed to remediate the 
outstanding Management Letter comments, and is in agreement that the reports meet the 
requirement to close the open items.  They will complete the testing as part of the review of IT 
systems during the fiscal year 2017 audit. Mr. DiSanto introduced Russ Jeans, Senior Manager 
and Heather Lohbeck with EY and thanked them for their support. Melissa Dykes, Chief 
Financial Officer, thanked Technology Services staff for their support with the two open 
items.  The revised Management Letter and management’s response to the recommendations are 
included in the Committee package.  This presentation was provided for information only. 

D. Audit Services

1. Quarterly ERM/Audit Update – Steve Tuten, Director, Audit Services, provided an update to
the Committee regarding the Senior Auditor open position, progress of the FY17 Internal
Audit Plan, and open audit and investigation report issues, Enterprise Risk Management
(ERM) highlights, risks and trend report, and the Ethics Hotline Report.  This presentation
was received for information.

2. Finance & Audit Committee Members – Self-Assessment Survey Questionnaire – Steve
Tuten, Audit Services, presented the Committee conducts a self-assessment that is conducted
on an annual basis.  Self-assessments are considered a best practice for Audit Committees and
also for full Boards.  Mr. Tuten advised completed forms can be submitted by the end of
April for compiling and summarization.  Results will be reported at the May 8, 2017 Finance
& Audit Committee meeting.  This presentation was received for information.

E. Cyber Security Activities – Paul Cosgrave, Chief Information Officer, provided information to
the Committee related to recent political hacking events within the past year, key steps Boards
should take regarding cyber security, Enterprise Compliance & Risk Committee structure,
Critical Infrastructure Protection (CIP) risks, potential information security threats for 2017,
ransomware and how JEA protects against it, information security defensive trends, and JEA’s
role on the Large Public Power Council (LPPC) Cyber Security Taskforce.  This presentation was
provided for information.

F. CIP Compliance Update – Ted Hobson, Chief Compliance Officer, presented an overview of the
systems JEA has in place to protect our critical infrastructures.  Mr. Hobson provided information
on the benefits and risks of the Grid interconnection, history of blackouts or cascading outages,
standards, monitoring methods of the North American Electric Reliability Organization (NERC),
timeline for the Critical Infrastructure Protection (CIP) standards. Mr. Hobson was pleased to
announce that JEA has been the only utility in the Florida region to complete a CIP audit with no
findings.  The next CIP Audit will be conducted July 10-14, 2017; the NERC GridEx Conference
will take place on November 15-17, 2017.  This item was received for information.

G. Ethics Officer Quarterly Report –Walette Stanford, Ethics Officer and Director, Workforce
Strategies, provided an update regarding ethics inquiries and the FY17 gift registry.  Ms. Stanford
stated the Nepotism project, which began in December 2016, was completed in February 2017.
This review was to ensure compliance with JEA’s Nepotism procedure.  Ms. Stanford attended
the Utilities & Energy Compliance & Ethics Conference February 19-22, 2017 in Washington,
D.C.  Ms. Stanford highlighted March as National Ethics Awareness Month and stated JEA is
rolling out its new Business Ethics Computer-Based Training module to employees for 100%
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completion no later than March 31, 2017.  The focus this year will be on secondary employment 
attestation.  This presentation was received for information. 

H. JEA Energy Market Risk Management Policy Report – Steve McInall, Electric Production
Resource Planning, reviewed the Energy Market Risk Management Policy Report, which was
received for information.

I. Treasury

1. Resolution Determining the Sufficiency of Revenues – St. Johns River Power Park – Joe
Orfano, Treasurer, presented that there is an annual requirement under the St. Johns River
Power Park (SJRPP) Bond Resolutions for JEA to determine that for the upcoming fiscal
year, the Electric System’s revenues will be sufficient to make all required payments under
the bond resolutions.  JEA staff recommends that the Board approve and adopt Resolution
No. 2017-27, determining that the estimated revenues for the fiscal year ending September
30, 2018, will be sufficient for their intended purposes.  Due to a lack of quorum, this item
was received for information and will be presented at the March 21, 2017 Board Meeting for
action.

2. Recap of Recent JEA Electric System Advance Fixed Rate Debt Refunding Delegated
Transactions – Joe Orfano, Treasurer, presented that at the November 15, 2016 JEA Board
Meeting, Board Members adopted Resolution No. 2016-17 and 2016-18, relating to the
Electric System Senior and Subordinated Revenue Bonds, respectively, which provided the
Managing Director/CEO the authorization to price and execute a fixed rate advance refunding
bond transaction within stated parameters.  Pursuant to Resolution No. 2016-17 and 2016-18,
JEA staff priced approximately $18.7 million in senior and $71.7 million in subordinated
fixed rate bonds on January 31, 2017.  Mr. Orfano provided results as compared to the
delegated parameters for the Electric System Revenue Bonds, Series Three 2017A and
Subordinated 2017 Series A on February 1, 2017.  Mr. Orfano recognized J.P. Morgan, who
served as the senior manager, and Nixon Peabody LLP, who served as JEA’s bond counsel
and Public Financial Management, who served as JEA’s financial advisor for the refunding
transaction.  This presentation was received for information.

3. Electric System and Water and Sewer System Reserve Fund Quarterly Report – Joe Orfano,
Treasurer, reviewed the Electric System and Water and Sewer System Reserve Fund
Quarterly Report, which was received for information.

J. Announcements

1. The next Finance and Audit Committee meeting will be held on May 8, 2017, at 8:00 AM.

K. Committee Discussion Sessions

1. Ernst & Young – At 9:28 AM, Ms. Flanagan dismissed staff and the Committee held a
general conversation with John DiSanto.

2. Director, Audit Services – At 9:33 AM, Ms. Flanagan and the Committee held a general
conversation with Steve Tuten, Director, Audit Services.

3. Council Auditor’s Office – The Council Auditor’s Office was not in attendance.

Closing Considerations 

With no further business claiming the attention of this Committee, the meeting was declared adjourned at 
9:42 AM.  
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APPROVED BY: 

_________________________________ 
Kelly Flanagan, Committee Chair 
Date:  ________________ 

Submitted by: 

___________________________________ 
Melissa Charleroy 
Executive Assistant 
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FY2018 Budget Presentation 



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

April 28, 2017 

SUBJECT: FY2018 BUDGET PRESENTATION 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: Obtain feedback and direction from the Finance and Audit Committee regarding the FY2018 Budget 
prior to submittal to the Board at the June meeting.  

Significance: High: The budget is the plan and basis for appropriating revenues and expenses, as well as 
capital expenditures and debt financing. 

Effect: The budget effects customers and the City of Jacksonville, and is integral to JEA's strategic 
planning, financial performance and resulting metrics, and regulatory accounting.      

Cost or Benefit: The budget process benefits from the Committee providing feedback and direction 
regarding the key strategic issues, risks, major challenges, and assumptions for the FY2018 Budget 
covering: revenue; fuel revenue and expense; O&M expense levels; interest rates and the resulting 
financial metrics; capital expenditures and related financing plan; and regulatory accounting items.     

Recommended Board action: Staff recommends that the Finance and Audit Committee provide feedback 
and direction regarding the key strategic issues and major budget assumptions used in preparing the 
FY2018 operating and capital budgets including revenue, O&M expense levels, interest rates and debt 
structure, financial metrics, and regulatory accounting items.  Staff also recommends that the Finance and 
Audit Committee provide feedback and direction, in its report or staff presentation to the Board, at the May 
2017 meeting for final Board approval at the June 2017 meeting. 

For additional information, contact: Melissa Dykes 

Submitted by: PEM/ MHD/ DRJ 

Commitments to Action 
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05/8/2017

IV. A .2.
5/16/2017

Return 
to Agenda



Ver 3.1 04/24/2015 

INTER-OFFICE MEMORANDUM 
April 28, 2017 

SUBJECT: FY2018 BUDGET PRESENTATION 

FROM: Paul E. McElroy, Managing Director/CEO 

TO: JEA Finance and Audit Committee 

Kelly Flanagan, Chair 
Tom Petway 
Husein Cumber 

BACKGROUND:  
Annually, JEA staff recommends and, after the JEA Board’s review and action, transmits JEA’s 
recommended Electric System, Water and Sewer System, and District Energy System operating and 
capital budgets to the Jacksonville City Council for final action.  By law, JEA must submit its proposed 
budget to the City Council by July 1, 2017. 

DISCUSSION: 
Staff will present key strategic initiatives and major budget assumptions for the FY2018 operating and 
capital budgets.  Budget assumptions include: no rate adjustments for Electric or Water and Sewer 
systems; and financial metrics that are within Pricing Policy goals.  The proposed budgets include 
considerable internal funding for the capital program in an effort to support the “pay-go” philosophy for all 
recurring capital expenditures.  The proposed budgets address key strategic initiatives to support the 
quality of service delivery, climate change, Total Water Resource Plan, regulatory compliance, workforce 
readiness, communications, conservation, sewer resiliency, and customer satisfaction initiatives.  In 
addition, the budget includes a record high contribution to the City of Jacksonville General Fund in the 
amount of $117.0 million.  The operating and capital budget schedules that will be transmitted to the City 
Council upon JEA Board approval are attached as Schedules A and B.  As required by the City of 
Jacksonville, JEA transmits its Five-Year Capital Improvement Program during the annual budget 
process and is attached as Schedule C. 

The proposed budgets include the following:  

1. Consolidated Operating Budget and Capital Budget Schedules
The proposed budgets include considerable internal funding for the capital program in an effort to
support the “pay-go” philosophy for all recurring capital expenditures.

2. Electric System
There are no planned rate increases in FY2018.  The FY2018 operating budget includes a $17.4
million reduction from FY2017.  Budget assumptions include a $54.6 million reduction in Fuel and
Purchased Power.  The proposed Salaries and Benefits budget includes a $12.8 million net
decrease in pension payments and a $7.0 million net increase in bargaining unit salaries. FY2018
Budget assumptions include stable debt service coverage and an increase of $0.6 million in debt
service.
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3. Water and Sewer System

There are no planned rate increases in FY2018. The FY2018 operating budget includes a $77.4
million increase from FY2017.  Budget assumptions include stable debt service coverage and a
decrease of $1.5 million in debt service.  The proposed Salaries and Benefits budget includes a
$3.5 million net decrease in pension payments and a $3.7 million net increase in bargaining unit
salaries.

4. Government Transfers
The budget includes a record high contribution to the City of Jacksonville General Fund in the
amount of $117.0 million.

5. Regulatory Accounting
In connection with the Pricing Policy, the budget was prepared using the Utility Basis, resulting in
the inclusion of regulatory accounting items such as Pension, Demand-side Management (DSM)/
Conservation, Debt Management, Environmental, Fuel, Purchased Power and Self-Funded
Health Plan.

Under the terms of the St. Johns River Power Park (SJRPP) Joint Ownership Agreement (JOA), the co-
owners share the cost of constructing, operating, maintaining, and decommissioning the two coal-fired 
units.  The JEA Board approves the annual operating and capital budget for JEA’s ownership interest in 
SJRPP.  The total SJRPP budget is approved by the SJRPP Executive Committee representing the two 
co-owners.  The SJRPP budget is not approved by the City Council.  JEA’s share of the SJRPP budget 
is a component of fuel and purchased power expense in JEA’s Electric System Operating budget. 
Schedule D, attached, summarizes JEA’s share of the proposed FY2018 operating and capital budgets 
for SJRPP, which includes no capital expenditures, three months of fuel and operating expenses, and 
decommissioning costs.   

JEA owns a 23.64 percent interest in Unit 4 of the Robert W. Scherer Electric Generating Plant (Scherer 
Unit 4).  As with SJRPP, JEA’s share of the operating and capital budgets for this unit is a component of 
the JEA Electric System fuel and purchased power expense.  Decisions regarding the operation of Unit 4 
are made by majority vote of the co-owners.  The JEA Board approves JEA’s share of the annual budget 
for Scherer Unit 4, but the City Council does not review or approve the Plant Scherer budget.  Schedule 
D, attached, summarizes JEA’s share of the FY2018 operating and capital budgets for Plant Scherer.  
Note that this budget is subject to approval by the other co-owners. 

RECOMMENDATION: 
Staff recommends that the Finance and Audit Committee provide feedback and direction regarding the 
key strategic issues and major budget assumptions used in preparing the FY2018 operating and capital 
budgets including revenue, O&M expense levels, interest rates and debt structure, financial metrics, and 
regulatory accounting items.  Staff also recommends that the Finance and Audit Committee provide 
feedback and direction, in its report or staff presentation to the Board, at the May 2017 meeting for final 
Board approval at the June 2017 meeting. 

_________________________________ 
Paul E. McElroy, Managing Director/CEO 

PEM/MHD/DRJ 



Schedule A

Electric Water & Sewer District Energy
System System System Total

FUEL REVENUES: 417,649,053$          -$  -$  417,649,053$       
     Total Net Revenues 417,649,053$          -$  -$  417,649,053$       

FUEL EXPENSES:
     Fuel & Purchased Power 417,649,053$          -$  -$  417,649,053$       

FUEL SURPLUS/(DEFICIT) -$  -$  -$  -$  

BASE OPERATING REVENUES:
  Base Rate Revenues 802,292,405$          428,490,220$         9,125,828$             1,239,908,453$    
  Environmental Charge Revenue 7,942,200 28,360,500 - 36,302,700 
  Conservation Charge & Demand Side Revenue 1,000,000 0 - 1,000,000 
  Other Revenues 30,551,894 34,091,486 - 64,643,380 
  Natural Gas Pass Through Revenue 2,383,913 0 - 2,383,913 
     Total Base Related Revenues 844,170,412$          490,942,206$         9,125,828$             1,344,238,446$    

BASE OPERATING EXPENSES:
  Operating and Maintenance 216,333,937$          151,804,759$         5,139,991$             373,278,687$       
  Environmental 7,942,200 1,589,300 - 9,531,500 
  Conservation & Demand-side Management 7,510,000 0 - 7,510,000 
  Natural Gas Pass Through Expense 2,290,414 0 - 2,290,414 
  Non-Fuel Purchased Power 83,012,056 0 - 83,012,056 
  Non-Fuel Uncollectibles & PSC Tax 1,210,993 685,277 - 1,896,270 
  Emergency Reserve 5,000,000 1,000,000 - 6,000,000 
     Total Base Related Expenses 323,299,600$          155,079,336$         5,139,991$             483,518,927$       

BASE OPERATING INCOME: 520,870,812$          335,862,870$         3,985,837$             860,719,519$       

NON-OPERATING REVENUE: 
  Investment Income 6,714,534 4,854,301 - 11,568,835 
  Transfer To/From Fuel Recovery - - - -
  Capacity Fees - 21,000,000 - 21,000,000 
     Total Non Operating Revenues 6,714,534$              25,854,301$           -$  32,568,835$         

 NON-OPERATING EXPENSES:
  Debt Service 229,196,947 121,122,632 3,019,084 353,338,663         
     Total Non Operating Expenses 229,196,947$          121,122,632$         3,019,084$             353,338,663$       

BASE INCOME BEFORE TRANSFERS 298,388,399$          240,594,539$         966,753$  539,949,691$       

  City Contribution Expense 93,193,399 23,787,781 - 116,981,180 
  Interlocal Payments - - - -
  Renewal and Replacement Fund 64,537,408 23,950,558 440,362 88,928,328           
  Operating Capital Outlay 140,657,592 153,685,000 526,391 294,868,983         
  Environmental Capital Outlay - 18,171,200 - 18,171,200 
  Capacity Fees - 21,000,000 - 21,000,000 
  Operating Contingency - - - -
      Total  Non-Fuel Expenses 298,388,399$          240,594,539$         966,753$  539,949,691$       

SURPLUS/(DEFICIT) -$  -$  -$  -$  

TOTAL REVENUES 1,268,533,999$       516,796,507$         9,125,828$             1,794,456,334$    
TOTAL APPROPRIATIONS 1,268,533,999$       516,796,507$         9,125,828$             1,794,456,334$    

BUDGETED EMPLOYEE POSITIONS 1,554 599 6 2,159 
BUDGETED TEMPORARY HOURS 104,000 20,800 0 124,800 

JEA
CONSOLIDATED OPERATING BUDGET

FISCAL YEAR 2018

 FUEL RELATED REVENUES & EXPENSES:

BASE RELATED REVENUES & EXPENSES

II. A.
05/8/2017

IV. A. 2.
5/16/2017

Return 
to Agenda



Schedule B

Electric Water & Sewer District Energy
System System System Total

CAPITAL FUNDS:
Renewal & Replacement Deposits 64,537,408$      23,950,558$           440,362$  88,928,328$      
Operating Capital Outlay 140,657,592      153,685,000           526,391 294,868,983      
Environmental Capital Outlay - 18,171,200 - 18,171,200 
Capacity Fees - 21,000,000 - 21,000,000 
Debt Proceeds - - - -
Other Proceeds - 19,704,242 2,274,247 21,978,489        
     Total Capital Funds 205,195,000$    236,511,000$         3,241,000$             444,947,000$    

CAPITAL PROJECTS:
 Generation Projects 27,585,000$      -$  -$  27,585,000$      
Transmission & Distribution Projects 102,012,000      - - 102,012,000      
District Energy Projects - - 3,241,000 3,241,000          
Water Projects - 56,551,000 - 56,551,000 
Sewer Projects - 153,488,000 - 153,488,000 
Other Projects 75,598,000        26,472,000             - 102,070,000 
     Total Capital Projects 205,195,000$    236,511,000$         3,241,000$             444,947,000$    

JEA
CONSOLIDATED CAPITAL  BUDGET

FISCAL YEAR 2018

II. A.
05/8/2017

IV. A. 2.
5/16/2017



Schedule C

Project
Project Title FY2018 FY2019 FY2020 FY2021 FY2022 Total

Electric System Generation 27,585 28,723 19,568 16,500 22,040 114,416
Electric System Transmission and Distribution 102,012 89,767 72,677 69,547 73,179 407,182
Electric System Other 75,598 81,245 29,401 31,516 29,230 246,990

Total $205,195 $199,735 $121,646 $117,563 $124,449 $768,588

Water Treatment and Distribution 56,551 62,583 49,936 42,968 48,005 260,043
Sewer, Wastewater, and Reclaimed 153,488 132,576 122,867 142,793 115,980 667,704
Other Capital 26,472 21,582 20,401 22,124 20,695 111,274

Total $236,511 $216,741 $193,204 $207,885 $184,680 $1,039,021

District Energy System $3,241 $2,658 $1,350 $1,783 $1,350 $10,382

JEA
Five Year Capital Improvement Program

Fiscal Years 2018-2022
($000'S Omitted)

II. A.
05/8/2017

IV. A. 2.
5/16/2017



Schedule D

SJRPP SCHERER
OPERATING BUDGET:

Revenue:
Operating Revenue from JEA 58,681,078$   78,041,893$   

Expenses:
Fuel and O & M 44,136,015$   43,589,508$   
Transmission - 5,300,000  
Debt Service 18,940,373  9,942,757  
Renewal & Replacement (4,395,310)  19,209,628  
Total Expenses 58,681,078$   78,041,893$   

CAPITAL BUDGET : -$  19,209,628$       

MWHs  Purchased by JEA  Electric System 842,700 1,214,400

Employee Positions 230

Note: all Plant Scherer employees are Georgia Power Co. employees. 

JEA
ST. JOHNS RIVER POWER PARK (SJRPP)

AND PLANT SCHERER (SCHERER)
 OPERATING AND CAPITAL BUDGET

FISCAL YEAR 2018

II. A.
05/8/2017 IV. A. 2.

5/16/2017



FY2018 Budget 

Finance & Audit Committee 
May 8, 2017 
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 JEA Budget Process Summary 

Background 
JEA Budget development is a continuous process where the annual Budget is constructed for the 
following fiscal year beginning each fall, a full year prior to the Budget being in effect.  The 
formation of the annual Budget begins with the Five-Year Financial Plan component of the annual 
Rating Agency presentation which includes key current inputs such the Annual Resource Master 
Plans and the prior year’s unit sales and financial results for the fiscal year ending September 30th.  
The annual Budget development process follows the steps and timeline displayed below, 
culminating in the formation of the annual Operating and Capital Budgets for JEA Board approval 
in June and submission to the City Council by July 1st for their approval prior to October 1st.  In 
recent years, the JEA Board’s Finance and Audit Committee has reviewed the proposed Budget 
assumptions in March and the proposed Budget in May, with the full Board receiving a report or 
presentation in May and then approving the Budget in June.    

October

November Five Year Financial Plan

December

January Capital Investment Program

February

March

Operating Budget PreparationApril

May

June JEA Board Approval

Submission to City CouncilJuly

August
Annual Resource Master Plans

September

hn-going Strategy tlanning Activities

• aonthly Cuels, Unit Dispatch and
turchase tower aeetings

• aonthly Cinancial Corecast aeetings

• vuarterly Debt/Investment aeetings

• Enterprise Risk aanagement

• Annual Risk Assessment tlan and Internal
Audit tlan

• Integrated Resource tlan

• Cost of Service Studies

Budget Cycle Timeline

Process Steps 
Executive Management Strategy Initiatives are incorporated in the financial plans and annual 
Budgets such as Climate Change, Consumptive Use Permit requirements, September 2008 cost 
reductions, Succession Planning, Customer Satisfaction and Strategic Technology Services and 
Sourcing initiatives. 
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Annual Resource Master Plans provides long term investment plans for non-recurring 
investments in major assets such as electric generation or transmission, water / wastewater / 
reclaim production or transmission, distribution, system  reliability and regulatory needs, and serve 
as the direct input of non-recurring projects into to the five-year and ten-year Capital Plans and 
Annual Budget. 

Five-Year Financial Plan is based on integrated ten-year financial projection models for each 
utility System (Electric, Water/Wastewater/Reclaim, and District Energy) which utilize input 
variables including projected unit sales and revenues, fixed expenditures such as Debt Service, 
City Contribution, and Renewal and Replacement (R&R) funding required by bond covenants 
along with variable expenditures such as Fuel, O&M, and Other Capital Outlay.  The JEA Pricing 
Policy provides guidelines centered on issuing debt only for non-recurring, growth related or major 
regulatory projects, and target financial metric ranges for Debt Service Coverage, Debt/Asset and 
Liquidity ratios.  The Five-Year Financial Plan assumptions and final plan are presented and 
discussed with the Board each fall in October and/or November prior to its inclusion as a major 
component in the annual Rating Agency Presentation conducted each December.  

The ten-year financial projections and Five-Year Financial Plan include the following years’ 
targeted Operating and Capital Budgets and serve as a foundation in developing the following 
year’s annual Budget.   In addition, the ten-year projections serve as the Revenue Requirements 
in each system’s Utility Cost of Service report, produced every five years per the Pricing Policy 
that support both overall system and class rate design. 

Capital Investment Program for the annual Budget is based on the multi-year Annual Resource 
Plan and Five-Year Financial Plan, with updates made each February, reflecting timing, scope, 
cost or other changes to the unique, non-recurring major capital investments.  In addition, annual 
updates are received from the organization’s project owners each February on all other capital 
project requests which include recurring capital R&R projects, such as electric pole replacement, 
wastewater pump station renewal, new services, meters, fleet, and technology projects.    All 
capital projects greater than $200,000 are itemized requiring project definitions to include scope, 
justification, process design, schedule, project delivery methodology, and cost estimates prior to 
approval, and milestone updates at 30% design and 100% design.  A Core Team, consisting of 
the VP/GM of Electric Systems, VP/GM of Water Wastewater Systems and representatives from 
Operations and Finance, lead the development of the five-year capital plan, the annual Capital 
Budget and monthly monitoring/reporting.  The Capital Core Team reviews the project requests, 
prioritizes and formulates the annual Capital Program of itemized projects such that the targeted 
expenditures are within the allocation of funding based on the prior Five-Year Financial Plan. 

Operating Budget Preparation each spring begins with the input variables of unit sales, revenue, 
fuel, O&M expenses, interest rates and debt service, and capital expenditure assumptions based 
on the prior Five-Year Financial Plan and then updated with the most current information and 
results which are monitored and reported on a continuous basis during monthly financial forecast 
meetings.   

The business units’ O&M expenses line item totals $373 million or 21% of the $1.8 billion 
proposed FY2018 JEA Consolidated Budget consisting of $255 million of payroll expenses and 
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the remaining $118 million is in material and supplies, other services and charges, insurance 
payments, succession planning and other expenses. 

• Payroll expenses are monitored throughout the year through Human Resources and
business unit processes along with monthly budget variance reporting.  The payroll
expenses in the annual Budget is formed based on a selected payroll period in January,
summing each filled personnel allocation and the employees current salary plus all active
recruitments and budgeted vacancies with their targeted salaries.  If there are new or
emerging positions needed to be added to the organization they would also be added to
the budgeted baseline salary expense. Benefit costs, primarily medical expenses and
pension expenses including unfunded liability payments associated with prior employees
no longer on the payroll, are added to the salary and benefit expense. If any bargaining
unit or other specific planned salary increases are known, including step increases or
general increases, the amounts are added to form the salary and benefit expense.
Overtime expenses that are budgeted via the bullet below are added to salary and benefit
roll-up amount. Then a “salary lapse” credit is utilized to account for the natural or
strategic variances in position vacancies through attrition, and wage differences
associated with the hiring of staff at entry level wages replacing staff retiring or leaving at
higher level wages.  The FY2018 budgeted salary lapse is 6.25% for the Electric System
and 4.00% for the Water and Sewer System, which are representative of recent year’s
activity.

• Material and Supplies, and Other Services and Charges include chemicals and supplies,
information technology and other licensing and maintenance contracts, industrial services,
professional services, supplemental workforce, training, utility services and vehicle fuel
expense types.   All planned expenditures of these expense types over $20,000 (and
many lower than the threshold) are included in a Budget Detail listing.   Each year during
the month of March, the Budget Detail along with prior year and year-to-date variance
reports by expense types are provided to the business unit’s VP/GM’s or Chiefs.  The
VP/GM’s or Chiefs work with their staff to update the requirements for the next fiscal
years’ Budget by denoting betterments and reductions to each line item as required to
meet customer service levels and strategy initiatives.

• Capitalization Credits, Fuel and Byproduct Handling Credits, and Shared Services Credits
are utilized to allocate payroll, material and supplies, other services and charges, and
motor pool costs initially charged to business units’ O&M expenses, and then transferred
to capital work orders, fuel expenses or to the Water and Sewer System O&M expenses.

• Reductions are made by the team, if necessary, to meet the financial targets depicted in
the prior Five-Year Financial Plan or new targets updated with current business strategies
and objectives.

JEA Board Review and Approval formation of the annual Operating and Capital Budgets for JEA 
Board approval prior to submission to the City Council by July 1st. In recent years, the JEA Board’s 
Finance and Audit Committee has reviewed the proposed Budget assumptions in March and the 
proposed Budget in May.  The full Board receives the presentations and budget schedules 
prepared for discussion at the Finance and Audit (F&A) Committee meetings in the monthly Board 
packages, and either receives a report from the F&A Committee chair or staff presentation in May. 
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At the June Board meeting, the Board is scheduled to approve the Budget to be submitted to the 
City Council.    

City Council Review and Approval process formally begins each year with the JEA budget 
transmittal letter and Consolidated Operating and Capital Budget schedules from JEA’s Board 
Chair to the incoming City Council President by July 1st.  There is ongoing communication with the 
City Council throughout the year via Quarterly Financial Schedules that JEA prepares for the City 
Council Auditor’s review and inclusion in the Council Auditor’s financial reports to the Council.   

• JEA’s Five-Year Capital Improvement Plan (CIP) is transmitted to either the City Planning
Department or Budget Department as requested each year after the JEA Board approves the
annual Budget, and accompanying Five-Year CIP schedule. In recent years, the COJ Budget
Department has requested this schedule early, June 1st, thus will receive the Five-Year CIP
schedule in Draft Final form pending JEA Board approval.

• After submittal of the Consolidated Operating and Capital Budget schedules, JEA prepares
Council Auditor prescribed budget schedules which depict the current year budget, current
year projections, and prospective year proposed budget, along with variance analysis and
comments.

• JEA CEO, CFO, Legislative Affairs and Director of Financial Planning and Analysis meet
individually with the Council Finance Committee members to review JEA’s Financial Plan and
proposed JEA Board approved Budget.

• In recent years, lead Council Auditor staff provides a report of the JEA Budget to the Council
Finance Committee and then the full Council during sessions held in August and September.
The Council Auditor has communicated that JEA presentations are not wanted, but JEA CEO,
CFO or other designee should be present at scheduled meeting times to answer questions the
Council Members may have prompted by the Council Auditor led report.

• Note: the Council Auditor staff and the City Council Liaison to JEA attend most JEA Board
Meetings, the Council Auditor is offered Agenda time at JEA’s Finance and Audit Committee
Meetings, and JEA has ongoing communication with the Council Auditor staff throughout the
year on JEA budget and financial related matters.
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Proposed FY2018 Budget Summary 

Electric System Water and Sewer System 
         

Unit Sales Growth 
  No change to system sales from FY2017B 
  5.0% weather contingency  

Unit Sales Growth 
  18.6 % increase to water sales from FY2017B 
  5.0% weather contingency 

Pricing 
  Variable Fuel Rate decreased to $32.50/MWh in FY2017, no change for FY2018 

Pricing 
  There are no planned rate changes for FY2018 

  

O&M 
  Increases by $7.2m or 3.4% versus prior year’s budget 

• Generating Unit Outages, $12.2m vs. $8.0m in FY2017
• Includes net pension decrease of $12.8m and net bargaining unit increases of $7.0m
• Includes funding for strategic initiatives and enterprise asset management

O&M 
  Increases by $10.1m or 7.1% over prior year’s budget 

• Includes net pension decrease of $3.5m and net bargaining unit increases of $3.7m
• Includes funding for strategic initiatives and enterprise asset management

* FY18 Budget includes 10% contingency 

 

* FY18 Budget includes 10% contingency 

Metrics FY18B  Pricing Policy 
Coverage 2.4x     ≥ 2.2x 
Debt to Asset 60%     ≤ 53.5% 
Days of Liquidity 257 150-250 days
Total Debt      $2.53bn ------
∆ Debt   ($162m)    ------

Metrics FY18B  Pricing Policy 
Coverage 2.7x    ≥ 1.8x 
Debt to Asset 48%       ≤ 49% 
Days of Liquidity 513 150-250 days
Total Debt      $1.56bn ------
∆ Debt  ($51m) ------
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Capital (millions) FY17F FY18* FY19 FY20 

  Depreciation $  185 $185 $185 $185 

  Expenditures $  151 $205 $200 $122 
  Funding 
    R&R $   62 $  64 
    OCO $   80 $141 
    Prior $     9 $    0 
    Debt $     0 $    0 

$ 151 $205 

Capital (millions)  FY17F FY18* FY19 FY20 

 Depreciation $143 $140 $140 $140 

  Expenditures $217 $237 $217 $193 

  Funding 
    R&R $  23   $  24 
    OCO/Capacity Fee $112   $175 
    Environmental $  14   $  18 
    Prior $  68   $  20 
    Debt $    0   $    0 

$217 $237 

Revenue FY18B FY17B   ∆    . FY17F 
 (in millions) $1,269 $1,286 ($17) $1,242 

Revenue FY18B FY17B   ∆    . FY17F 
 (in millions) $517 $439 $78 $446 

COJ Transfer FY07 FY15 FY16 FY17F FY18P 
Total  ($ in millions)   $121 $191 $192 $192 $195 

COJ Transfer FY07 FY15 FY16 FY17F FY18P 
Total ($ in millions)  $27 $46 $47 $48 $50 
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Notes: 
1. Fuel includes Scherer transmission and capacity expenses.  Fuel expense is $472 million with a reduction of $33 million from the Fuel Rate Stabilization Fund
2. SJRPP and Scherer non-fuel purchase power expenses included in Debt Service, Internal Capital and O&M.  SJRPP expected to be decommissioned January 1, 2018.
3. Government Transfers include City Contribution, COJ Public Service Tax, COJ Franchise Fee, State Gross Receipt Tax, and State and COJ Sales Tax (Commercial customers only)
4. O&M Salaries, Benefits, and Pension are net of capital
5. FY2018 O&M includes $2.3 million Natural Gas retail sale operations
6. Internal Capital Funds include JEA Electric System R&R and OCO, SJRPP R&R, and Scherer R&R, no new debt is required.  The capital budget for FY2018 is $205 million 9

FY18  FY17 

FY2018B             FY2017B 
$1.43 Billion v   s. $1.44 Billionvs. 

Fuel 

Debt 
Service Gov’t 

Transfers 
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Funds O&M Salaries 

Benefits Pension 
FY18  FY17 FY18  FY17 FY18  FY17 FY18  FY17 FY18  FY17 FY18  FY17 FY18  FY17 

Depreciation 
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FY2018 Budget:  Customer Electric Bill by Expense Category 
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Notes: 
1. Government Transfers include City Contribution, COJ Public Service Tax, and COJ Franchise Fee
2. O&M Salaries, Benefits, and Pension are net of capital
3. The FY2018 capital program is funded by Internal Capital, no new debt is required
4. FY2018 Debt Service decrease reflects lower interest payments
5. Internal capital funds for FY2018 are greater than annual depreciation but less than the annual capital plan for FY2018.  The capital budget for FY2018 is estimated at $237 million
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FY18    FY17 FY18    FY17 FY18    FY17 FY18    FY17 FY18    FY17 FY18    FY17 FY18    FY17 

FY2018B               FY2017B 
$543 Million          $463 Millionvs. 

Debt 
Service 

O&M 

Salaries 
Benefits Pension 

Gov’t 
Transfers 

140 

Any surplus funds directed 
at Debt Reduction or 

Capital Reserves 

FY2018 Budget:  Customer Water and Sewer Bill 
by Expense Category 

Internal 
Capital 
Funds 

131 
Depreciation 



Description Paid To FY2007 FY2008 FY2009 FY2014 FY2015 FY2016 FY2017F FY2018 
City Contribution COJ $91.4 $94.2 $96.7 $109.2 $111.7 $114.2 $115.8 $117.0 
Public Service Tax COJ 56.9 63.6 70.5 83.1 85.6 85.8 85.3 88.3 
City Franchise Fee COJ - 18.3 37.5 39.0 39.4 38.9 38.0 39.5 
Gross Receipt Tax State 23.7 27.6 32.1 30.2 30.2 29.8 29.2 30.2 
Sales Tax State and COJ 20.6 24.1 28.5 26.1 26.4 26.0 25.4 26.4 

Total $192.6 $227.8 $265.3 $287.6 $293.3 $294.7 $293.7 $301.4 

Percent increase from FY2007 18% 38% 49% 52% 53% 52% 56% 

Discussion and Analysis 
• JEA transfers to the City of Jacksonville have increased to $245 million

$245 
COJ 

($ in millions) 
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FY2018 Electric System Budget:  Non-Fuel Purchased Power 

SJRPP (Planned shut down 1/1/2018)  FY2017  FY2018  Variance  Explanation 
 O&M   $26,067,196    $6,250,000   ($19,817,196)  Three months of operations 
 Debt Service    39,704,711    18,940,373    (20,764,338)  Remaining after debt defeasance 
 R&R   (20,678,814)    (4,395,310)  16,283,504  Capital credit from co-owner 
 Subtotal SJRPP $45,093,093  $20,795,063   ($24,298,030) 

 Scherer 
 Debt Service    $9,679,445    $9,942,757  $263,312 
 O&M     10,044,173    11,960,608    1,916,435  Outage 
 R&R     6,877,585    19,209,628  12,332,043  Increased Capital Program 
 Transmission   4,700,000      5,300,000        600,000 
 Subtotal Scherer   $31,301,203  $46,412,993  $15,111,790 

Other 
 Other Capacity   $7,000,000  $15,804,000    $8,804,000  PPA for additional power 
 Vogtle Debt Service   9,231,667    11,744,583    2,512,916   Planned D/S payment 
 Rate Stabilization   (9,231,667)  (11,744,583)   (2,512,916) 
Subtotal Other  $7,000,000  $15,804,000    $8,804,000 

 Total Non-Fuel Purch. Pwr.   $83,394,296 $83,012,056     ($382,240) 

Note: Additional SJRPP costs include $2.2 million for discontinued service level agreements and $2.7 million in Electric System O&M for contingencies 



Discussion and Analysis 
• Base payroll expense for FY2018 increases 6.5% vs FY2017
• The current 37.1% pension payment is expected to be reduced to 27.85% of covered payroll for a FY2018

contribution of approximately $35 million
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($ in millions)  FY2016 
Budget  
FY2017 

Budget 
FY20181

Budget 
 FY2018 vs 

 FY2017 

 Payroll Expense2 $167.9   $171.1   $182.2 6.5% 
 Benefits  35.1  34.8  36.2 4.0% 

 Subtotal $203.0   $205.9   $218.4 6.0% 

 Pension 44.0 54.6 35.1 (35.7%) 
 Total $247.0   $260.5   $253.5   (2.8%) 

Notes 
1) Includes Bargaining Unit adjustments in 2017-2018 per new contracts 
2) Payroll expense includes salary, wages, temporary and contract for the Electric, Water and DES systems.  Does not include Succession Planning of $3.1m FY2016; and $3.6m in FY2017 and FY2018 
3) Total JEA salary adjustments are for both Electric and Water and Sewer Systems, appointed adjustments per market study 

Total JEA Labor Costs 

Current JEA Salary Adjustment Summary3

General Increase – Prior Period General Increase  –  Current Contract
Unit FY14 FY15 FY16 FY17 FY18 FY19 

IBEW 0% 3% 2% 4.5% 4.5% 4.5% 
JSA 0% 0% 2% 3.0% 3.0% 3.0% 
LIUNA 0% 2% 2% 4.5% 5.0% 4.5% 
AFSCME 0% 0% 1.5% 2.5% 2.5% 3.0% 
M&C 0% 0% 2% TBD TBD TBD 
PEA 0% 0% 3% 5.0% 5.0% 3.0% 
Appointed 0% 0% 0% - 6%, avg 2% TBD TBD TBD 



Agenda 
Budget Process Summary 

JEA Budget Summary and Consolidated Schedules 

Water and Sewer System 
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District Energy System 
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 Debt Service
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Summary 
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FY 2018 FY 2017 FY 2017
Budget Budget Change Forecast

FUEL REVENUES: 417,649,053$           472,264,680$          (54,615,627)$           392,392,444$        
 Transfer To/From Fuel Recovery - - - (3) 
     Total Net Revenues 417,649,053             472,264,680            (54,615,627)$           392,392,441$        

FUEL EXPENSES:
     Fuel & Purchased Power 417,649,053$           472,264,680$          (54,615,627)$           392,392,441$        

FUEL SURPLUS/(DEFICIT) -$  -$  -$  -$  

BASE OPERATING REVENUES:
  Base Rate Revenues 802,292,405$           762,971,975$          39,320,430$            741,339,597$        
  Environmental Charge Revenue 7,942,200 7,942,200 - 7,350,282 
  Conservation Charge & Demand Side Revenue 1,000,000 1,000,000 - 704,395 
  Other Revenues 30,551,894 29,966,575 585,319 91,086,953            
  Natural Gas Pass Through Revenue 2,383,913 7,188,723 (4,804,810) 3,773,298 
     Total Base Related Revenues 844,170,412$           809,069,473$          35,100,939$            844,254,525$        

BASE OPERATING EXPENSES:
  Operating and Maintenance 216,333,937$           209,105,373$          7,228,564$              196,186,945$        
  Environmental 7,942,200 7,942,200 - 7,350,282 
  Conservation & Demand-side Management 7,510,000 7,510,000 - 6,748,584 
  Natural Gas Pass Through Expense 2,290,414 6,880,298 (4,589,884) 3,757,081 
  Non-Fuel Purchased Power 83,012,056 83,394,296 (382,240) 78,205,184 
  Non-Fuel Uncollectibles & PSC Tax 1,210,993 1,749,583 (538,590) 1,006,462 
  Emergency Contingency 5,000,000 5,000,000 - 867,320 
     Total Base Related Expenses 323,299,600$           321,581,750$          1,717,850$              294,121,858$        

BASE OPERATING INCOME: 520,870,812$           487,487,723$          33,383,089$            550,132,667$        

NON-OPERATING REVENUE: 
  Investment Income 6,714,534 4,631,588 2,082,946 5,626,788 
  Transfer To/From Fuel Recovery - - - 3 
     Total Non Operating Revenues 6,714,534$  4,631,588$              2,082,946$              5,626,791$            

 NON-OPERATING EXPENSES:
  Debt Service 229,196,947             229,848,619            (651,672) 321,488,766          
     Total Non Operating Expenses 229,196,947$           229,848,619$          (651,672)$  321,488,766$        

BASE INCOME BEFORE TRANSFERS 298,388,399$           262,270,692$          36,117,707$            234,270,692$        

  City Contribution Expense 93,193,399 92,270,692 922,707 92,270,692            
  Interlocal Payments - - - - 
  Renewal and Replacement Fund 64,537,408 62,198,300 2,339,108 62,198,300            
  Operating Capital Outlay 140,657,592             107,801,700            32,855,892 79,801,700            
  Contingencies & Working Capital - - - - 
      Total  Non-Fuel Expenses 298,388,399$           262,270,692$          36,117,707$            234,270,692$        

SURPLUS/(DEFICIT) -$  -$  -$  -$  

TOTAL REVENUES 1,268,533,999$        1,285,965,741$       (17,431,742)$           1,242,273,757$     
TOTAL APPROPRIATIONS 1,268,533,999$        1,285,965,741$       (17,431,742)$           1,242,273,757$     

BUDGETED EMPLOYEE POSITIONS 1,554 1,554 - 1,554
BUDGETED TEMPORARY HOURS 104,000 104,000 - 104,000

BASE RELATED REVENUES & EXPENSES

JEA
ELECTRIC SYSTEM

 OPERATING BUDGET

 FUEL RELATED REVENUES & EXPENSES:
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FY 2018 FY 2017 FY 2017
Budget Budget Change Forecast

CAPITAL FUNDS:
Renewal & Replacement Deposits 64,537,408$          62,198,300$            2,339,108$              62,198,300$        
Operating Capital Outlay 140,657,592          107,801,700            32,855,892              79,801,700          
Environmental Capital Outlay - - - - 
Debt Proceeds - - - - 
Construction Fund Investment Income - - - - 
Other Proceeds - - - 9,342,520            
     Total Capital Funds 205,195,000$        170,000,000$          35,195,000$            151,342,520$      

CAPITAL PROJECTS:
 Generation Projects 27,585,000$          33,340,000$            (5,755,000)$            27,832,273$        
Transmission & Distribution Projects 102,012,000          82,368,000              19,644,000              81,202,148          
Other Projects 75,598,000            54,292,000              21,306,000              42,308,099          
     Total Capital Projects 205,195,000$        170,000,000$          35,195,000$            151,342,520$      

Operating Variance Analysis  ($ millions) Budget FY2018 Budget FY2017 Change Percent Chg

MWh sales 13,020,000            13,020,000              0 0.0%
Fuel Revenues 1 $417.65 $472.26 ($54.61) -11.6%
Variable Fuel Rate per MWh $32.50 $36.75 (4.25) -11.6%

Fuel (excluding reserve adj & discounts) 2 $450.45 $434.56 15.89 3.7%
    Gas & Oil per MWh produced 25.26 $25.34 ($0.08) -0.3%
    Solid Fuel per MWh produced 29.70 $26.21 $3.49 13.3%

Base Revenues 3 $802.29 $762.97 39.32 5.2%

Electric O&M (see O&M schedule) $216.33 $209.11 $7.22 3.5%

Non-Fuel Purchased Power 4 $83.01 $83.39 (0.38) -0.5%
    Scherer O&M and R&R 4 $31.17 $16.92 14.25 
    SJRPP R&R ($4.40) ($20.68) 16.28 

Debt Service $229.20 $229.85 (0.65) -0.3%
Renewal & Replacement 5 $64.54 $62.20 $2.34 3.8%
Operating Capital Outlay 5 $140.66 $107.80 32.86 30.5%
City Contribution $93.19 $92.27 0.92 1.0%

Capital Budget Variance Analysis

Capital Funds 6 $205.20 $170.00 35.20 20.7%
Capital Projects 7 $205.20 $170.00 35.20 20.7%

(1) Reduced Fuel Rate from $36.75 to $32.50
(2) See fuel rate detail sheet
(3) Increased Base Rate from $58.60 to $61.62
(4) Increased Scherer capital expenses.  Lower SJRPP debt service and O&M.  SJRPP expected to be decommissioned January 1, 2018
(5) The FY18 R&R is based on FY17 forecasted revenues.  The FY18 OCO is the remaining amount to fully fund the FY18 capital expenses
(6) FY18 Capital Fund Sources are from Current Year Internal Funding and prior year balances
(7) Includes Management target of $187M plus a 10% contingency

JEA
ELECTRIC SYSTEM
 CAPITAL  BUDGET



Revenue Line Items (000’s omitted)  FY2018B FY2017B 

Base Revenue $802,292 $762,972 

Variable Fuel Revenue 417,649 472,265 

Environmental Revenue 7,942 7,942 

Transmission Revenue 7,909 11,653 

Investment Revenue 6,715 4,632 

Pole Attachment Revenue 4,980 - 

Wireless Colocation Revenue 3,050 - 

Joint Dispatch Revenue 2,791 - 

Natural Gas Revenue 2,384 7,189 

Dark Fiber Revenue 1,754 - 

Conservation/DSM Revenue 1,000 1,000 

Other Revenue1 10,068 18,313 

Total $1,268,534 $1,285,966 

Electric System Revenues 

16 1 Includes late fees, connection fees, and other utility operating income. 



Budget Line Items (000’s Omitted)  FY2018B FY2017B  FY2017F 

Electric System Generation Projects $27,585 $33,340 $27,832 

Electric System Transmission and Distribution Projects 102,012 82,368 81,202 

Electric System Other Projects 75,598 54,292 42,308 

Total $205,195 $170,000 $151,342 

Electric System Capital Budget 

17 Note:  Detailed FY2017 project list is included in the CIP Schedules within the Supplemental section 



Discussion and Analysis 
• The Fuel Fund Rate Stabilization Reserve is currently at 21% of the historical maximum 12-month

fuel expense

• Current projections are based on the NYMEX natural gas price forecasts and assume no major
market disruptions

Note:  Variable Fuel Rate decreased to $32.50/MWh per Board approval in November 2016.  New rate was made effective December 1, 2016.  
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FY2016 FY2017F FY2018B FY2019 

Variable Fuel Rate per MWh 

 Fuel Rate Budgeted per $/MWh $41.00 $36.75 $32.50 $32.50 

 Reserve as a % of Target Expense 29% 21% 16% 14% 

 Annual Fuel Cost (millions) $397 $438 $452 $412 

Fuel Rate per MWH 



Historical Fuel Mix 
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Key Strategic Issues Included in Budget 
FY2017  FY2018 

Generating Unit Outages 8.0 Generating Unit Outages (NS 1&2, CTs) 12.2 
Succession Planning Staffing Risks 2.6 Succession Planning Staffing Risks 2.6 
Climate Change 1.0 Climate Change 1.0 
Enterprise Asset Management 2.0 Enterprise Asset Management 5.0 
Net Pension Increase 4.3 Net Pension Decrease (12.8) 
Compensation  * Compensation * 

Total $17.9 Total $8.0 

20 1Excludes Customer Benefit, Environmental, and Retail Natural Gas 

3.4% 

FY2018 Electric System Budget:  Operating Expenses 

FY2017 FY2018. 
($ in millions) Budget1 Budget1 Variance .    Explanation    . 

Salaries & Benefits $183.9* $176.7* ($7.2) Step increases, market adjustments, new contract 
adjustments and related change in pension expense 

Other Services 101.4 108.9 7.5 Outages and Enterprise Asset Management 

Material & Supplies 15.9 16.2 0.3 
Other 12.8 18.5 5.7 T&D Insurance premium, SJRPP & Contingencies 

Credits – Shared Services (49.2) (51.7)  (2.5) Water Billing Credit and Enterprise Asset Mgmt  

Credits – Capitalization (38.7) (37.2) 1.5 
Credits – Other (17.0) (15.1)  1.9 

 Total $209.1 $216.3 $7.2 
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Discussion and Analysis 
• FY2018 capital funding plan utilizes existing capital cash

balances to fund the “long-term eligible funds” qualified
projects, resulting in no new debt issuance for FY2018

• FY2017 capital plan budget was $170 million, current
forecast is $151 million

• December 2016 rating agency FY2018 capital program
was projected to be $195 million

FY2018 – Electric System Capital Budget: $205 Million 

System Maintenance: $189 Million System Expansion: $16 Million 
• Renewal and Replacement

• Distribution

• Facilities, Fleet, Technology

• New or Expanded Generation

• New Transmission lines

• New or Expanded Substations

Other Capital Outlay 
$141 million 

Renewal and Replacement 
$64 million 

Source of Capital Funding 

Electric System:  Capital Funding No New 
Debt 
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FY2018 Electric System Budget:  Debt Service

FY2017 FY2017 FY2018 Budget
($ in millions) Budget Forecast Budget Variance . Explanation             .

Debt Service – Principal $90.0 $117.7 $124.2 $34.2 Debt Restructuring
Debt Service – Prepayment 38.9 106.41 10.7 (28.2)
Debt Service – Interest 100.9 97.4 94.3 (6.6) Lower Debt Balance

Total2 $229.8 $321.5 $229.2 ($0.6)

Debt Service Coverage 2.7x 2.4x 2.4x (0.3x)
Debt to Asset % 64.0% 64.0% 60.0% (4.0%) Accelerated Debt Paydown

Variable Rate Debt %
Gross 21.0% 22.0% 23.0% 2.0% Paydown of Fixed Rate Debt
Net of Swaps 7.0% 7.0% 7.0% ---

Variable Interest Rate % 3.0% 2.1% 3.0% ---

Liquidity – Days3 277 311 257 (20) Cash Used on Debt Paydown

Notes:
1 Includes defeasance of $69.1 million for Advanced Refunding and $37.3 million in projected Bond Buy-Back
2 Includes scheduled interest and principal payments to bondholders, variable rate financing costs, and swap payments
3 Includes Renewal and Replacement

Aa2/AA‐/AA
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FY2018 FY2017 FY2017
Budget Budget Change Forecast

BASE OPERATING REVENUES:
 Base Rate Revenues 428,490,220$   381,678,122$   46,812,098$   385,600,129$   
 Environmental Charge Revenue 28,360,500  23,908,290  4,452,210  23,666,983  
 Other Revenues 34,091,486  11,638,859  22,452,627  11,744,499  

 Total Base Related Revenues 490,942,206$   417,225,271$   73,716,935$   421,011,611$   

BASE OPERATING EXPENSES:
 Operating and Maintenance 151,804,759$   141,698,943$   10,105,816$   136,768,364$   
 Environmental CUP - DSM 1,589,300  2,449,584  (860,284)  1,520,463  
 Non-Fuel Uncollectibles & PSC Tax 685,277  844,390  (159,113)  412,308  
 Emergency Contingency 1,000,000  1,000,000  - 1,000,000 

 Total Base Related Expenses 155,079,336$   145,992,917$   9,086,419$   139,701,135$   

BASE OPERATING INCOME: 335,862,870$   271,232,354$   64,630,516$   281,310,476$   

NON-OPERATING REVENUE: 
 Investment Income 4,854,301  3,152,787  1,701,514  4,983,805  
 Capacity Fees 21,000,000  19,000,000  2,000,000  19,800,226  

 Total Non Operating Revenues 25,854,301$   22,152,787$   3,701,514$   24,784,031$   

 NON-OPERATING EXPENSES:
 Debt Service 121,122,632  122,572,849  (1,450,217)  127,040,443  

 Total Non Operating Expenses 121,122,632$   122,572,849$   (1,450,217)$   127,040,443$   

BASE INCOME BEFORE TRANSFERS 240,594,539$   170,812,292$   69,782,247$   179,054,064$   

 City Contribution Expense 23,787,781  23,552,258  235,523  23,552,258  
 Interlocal Payments -  -  -  287,373  
 Renewal and Replacement Fund 23,950,558  22,766,900  1,183,658  22,766,900  
 Operating Capital Outlay 153,685,000  92,634,428  61,050,572  92,634,427  
 Operating Capital Outlay - Environmental 18,171,200  12,858,706  5,312,494  13,595,296  
 Capacity Fees 21,000,000  19,000,000  2,000,000  19,800,226  
 Contingencies & Working Capital -  -  -  -  

 Total  Non-Fuel Expenses 240,594,539$   170,812,292$   69,782,247$   172,636,480$   

SURPLUS/(DEFICIT) -$  -$  -$  6,417,584$   

TOTAL REVENUES 516,796,507$   439,378,058$   77,418,449$   445,795,642$   
TOTAL APPROPRIATIONS 516,796,507$   439,378,058$   77,418,449$   439,378,058$   

BUDGETED EMPLOYEE POSITIONS 599 599 0 599
BUDGETED TEMPORARY HOURS 20,800 20,800 0 20,800

JEA
WATER AND SEWER SYSTEM

OPERATING BUDGET

BASE RELATED REVENUES & EXPENSES
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FY2018 FY2017 FY2017
Budget Budget Change Forecast

CAPITAL FUNDS:
Renewal & Replacement Deposits 23,950,558$   22,766,900$   1,183,658$   22,766,900$   
Operating Capital Outlay 153,685,000  92,634,428  61,050,572  92,634,427  
Environmental Capital Outlay 18,171,200  12,858,706  5,312,494  13,465,751  
Capacity Fees 21,000,000  19,000,000  2,000,000  19,800,226  
Debt Proceeds -  -  -  -  
Construction Fund Investment Income -  -  -  -  
Other Proceeds 19,704,242  78,239,966  (58,535,724)  68,427,708  

 Total Capital Funds 236,511,000$   225,500,000$   11,011,000$   217,095,012$   

CAPITAL PROJECTS:
Water Projects 56,551,000  60,237,863  (3,686,863)  60,628,103  
Sewer Projects 153,488,000  140,790,137  12,697,863  134,179,682  
Other Projects 26,472,000  24,472,000  2,000,000  22,287,227  

 Total Capital Projects 236,511,000$   225,500,000$   11,011,000$   217,095,012$   

Operating Variance Analysis ($ millions) Budget FY2018 Budget FY2017 Change Percent Chg

Water kGal Sales (in thousands) 42,000 36,750 5,250  14.3%

Base Rate Revenues1 $428.49 $381.68 46.81  12.3%

Other Revenues2 $34.09 $11.64 22.45  192.9%

Operating and Maintenance (See O&M Schedule) $151.80 $141.70 (10.10)  -7.1%

Debt Service3 $121.12 $122.57 1.45  1.2%

Renewal & Replacement4 $23.95 $22.77 (1.18)  -5.2%

Operating Capital Outlay5 $153.68 $92.63 (61.05)  -65.9%

Capacity Fees6 $21.00 $19.00 2.00  10.5%

Capital Budget Variance Analysis ($ millions)

Capital Funds7 $236.51 $225.50 11.01  4.9%
Capital Projects7 $236.51 $225.50 11.01  4.9%

 (1) 18.6% increase in total system sales
 (2) Includes $21.5m in prior year revenues to be used for Operating Capital Outlay 
 (3) FY2018 Debt Service increase reflects lower P&I payments
 (4) FY2018 R&R is based upon forecasted FY17 total revenues
 (5) OCO is the remaining amount to fund the FY2018 capital expenses
 (6) Adjusted to recent trends
 (7) Includes management budget of $215m plus 10% contingency

JEA
WATER AND SEWER SYSTEM

CAPITAL  BUDGET



Water and Sewer System Revenues 
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Revenue  Line Items (000’s omitted) FY2018B FY2017B 

Sewer Revenues  $245,530  $226,018 

Water Revenues  165,693  149,493 

Environmental Revenues   28,361  23,908 

Prior Year Surplus Revenue Utilization1 21,501 - 

Capacity and Extension Fees 21,000 19,000 

Reclaimed Revenues  17,267   6,167 

Investment Income 4,854 3,153 

Other Revenues2 12,591 11,639 

Total $516,797 $439,378 

1 Prior year surplus will be used for Operating Capital Outlay 
2 Other Revenues include rental income, meter tap fees, connection fees, late fees, and other utility operating income 



Water and Sewer System Capital Budget 

26 Note:  Detailed FY2018 project list is included in the CIP Schedules within the Supplemental section 

Budget Line Items (000’s Omitted) FY2018B FY2017B FY2017F 

Water Treatment and Distribution Projects $56,551 $60,238 $60,628 

Wastewater and Reclaimed Projects 153,488 140,790 134,179 

Other Capital Projects 26,472 24,472 22,287 

Total $236,511 $225,500  $217,094 



FY2017 FY2018. 
($ in millions) Budget1 Budget1 Variance .      Explanation  . 

Salaries & Benefits $67.8* $69.2* $1.4 Step increases, market adjustments, new contract adjustments 
and related change in pension expense, headcount 

Other Services 25.2 28.5 3.3 Storm generator leases, backflow inspections, sewer resiliency 

Material & Supplies 13.2 13.5 0.3 

Shared Services 49.1 51.6 2.5 Enterprise Asset Management 

Other 3.4 3.4 - 

Credits – Capitalization (16.5) (13.9) 2.6    Lower direct capitalization 

Credits – Fuel Handling (0.5) (0.5) - 

 Total $141.7 $151.8 $10.1 
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Key Strategic Issues Included in Budget 
FY2017  FY2018 

Water Purification $1.0 Water Purification $1.0 
Succession Planning Staffing Risks 1.0 Succession Planning Staffing Risks 1.0 

Enterprise Asset Management 2.0 
Storm Generator Leases / Tree Mitigation 1.5 
Sewer Resiliency Study 0.5 

Net Pension Increase 1.3 Net Pension Decrease (3.5) 
Compensation * Compensation * 

Total $3.3 Total $2.5 

1Excludes Customer Benefit and Environmental 

7.1% 

FY2018 Water and Sewer System Budget:  Operating Expenses 



FY2018 – Water and Sewer System Capital Budget: $237 Million 

Environmental: $18 Million System Maintenance: $142 Million System Expansion: $78 Million 
• BMAP*/ TMDL*/ Reclaim
• Total Water Management Plan
• Major Environmental Initiatives
• Support COJ Septic Tank Phase-Out

• Basin Management Action Plan 
• Total Maximum Daily Limit of Nitrogen 

• Renewal and Replacement

• Distribution

• Facilities, Fleet, Technology

• New or Expanded Treatment

• New Transmission lines

• New or Expanded Master Pump
Stations
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Discussion and Analysis 
• FY2018 capital funding plan utilizes existing capital cash

balances to fund the “long-term eligible funds” qualified
projects, resulting in no new debt issuance for FY2018

• FY2017 capital plan budget was $226 million, current
forecast is $217 million

• December 2016 rating agency FY2018 capital program
was projected to be $200 million

Renewal & Replacement 
$24 million 

Environmental   
$18 million 

Carryover Internal Funds 
$20 million 

Other Capital Outlay 
$175 million 

Source of Capital Funding 

Water and Sewer System:  Capital Funding No New 
Debt 



29 

FY2017 FY2017 FY2018 Budget 
($ in millions) Budget Forecast Budget Variance .    Explanation  . 

Debt Service - Principal   $51.0   $51.0   $51.7 $0.7 

Debt Service - Prepayment ---    5.7 --- --- 
Debt Service - Interest  71.6    70.3  69.4 (2.2) Lower Debt Balance 

Total1 $122.6 $127.0 $121.1 ($1.5) 

Debt Service Coverage 2.6x 2.6x 2.7x 0.1x 
Debt to Asset % 50.0% 52.5% 47.6% (2.4%) 

Variable Rate Debt % 
Gross 18.0% 18.0% 18.0% --- 
Net of Swaps 10.0% 10.0% 10.0% --- 

Variable Interest Rate % 3.0% 2.1% 3.0% --- 

Liquidity – Days 396 447  513 117 Capital Expenses Internally Funded 

FY2018 Water and Sewer System Budget:  Debt Service 

Notes:
1 Includes scheduled interest and principal payments to bondholders, variable rate financing costs, swap payments, and Revolving Credit Agreement payments 
2 Includes Renewal and Replacement 

Aa2/AAA/AA 
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FY2018 FY2017 FY2017
Budget Budget Change Forecast

BASE OPERATING REVENUES:
 Base Rate Revenues 9,125,828$   9,247,921$   (122,093)$   8,807,248$   

 Total Base Related Revenues 9,125,828$   9,247,921$   (122,093)$   8,807,248$   

BASE OPERATING EXPENSES:
 Operating and Maintenance 5,139,991$   5,252,918$   (112,927)$   5,002,312$   

 Total Base Related Expenses 5,139,991$   5,252,918$   (112,927)$   5,002,312$   

BASE OPERATING INCOME: 3,985,837$         3,995,003$         (9,166)$  3,804,936$         

 NON-OPERATING EXPENSES:
 Debt Service 3,019,084  3,022,454  (3,370)  3,022,454  

 Total Non Operating Expenses 3,019,084$   3,022,454$   (3,370)$   3,022,454$   

BASE INCOME BEFORE TRANSFERS 966,753$            972,549$            (5,796)$  782,482$            

 City Contribution Expense -  -  -  -  
 Renewal and Replacement Fund 440,362  437,650  2,712  437,650  
 Operating Capital Outlay 526,391  534,899  (8,508)  344,832  

 Total  Non-Fuel Expenses 966,753$   972,549$   (5,796)$   782,482$   

SURPLUS/(DEFICIT) -$  -$  -$  -$  

TOTAL REVENUES 9,125,828$         9,247,921$         (122,093)$           8,807,248$         
TOTAL APPROPRIATIONS 9,125,828$         9,247,921$         (122,093)$           8,807,248$         

BUDGETED EMPLOYEE POSITIONS 6 5 1 5  
BUDGETED TEMPORARY HOURS 0 0 0 0

FY2018 FY2017 FY2017
Budget Budget Change Forecast

CAPITAL FUNDS:
Renewal & Replacement Deposits 440,362$  437,650$  2,712$  437,650$  
Operating Capital Outlay 526,391 534,899 (8,508) 344,832 
Construction Fund Investment Income - -  - -  
Other Proceeds 2,274,247 2,098,451 175,796 1,756,295 

Total Capital Funds 3,241,000$   3,071,000$   170,000$   2,538,777$   

CAPITAL PROJECTS:
District Energy Projects 3,241,000 3,071,000 170,000 2,538,777 

Total Capital Projects 3,241,000$   3,071,000$   170,000$   2,538,777$   

DISTRICT ENERGY SYSTEM
CAPITAL  BUDGET

JEA
DISTRICT ENERGY SYSTEM

OPERATING BUDGET

BASE RELATED REVENUES & EXPENSES

JEA
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FY2016 Forecast FY2017 Budget FY2018 

($ in thousands) 
Ending 
Balance Deposits Withdrawals 

Ending 
Balance Deposits Withdrawals 

Ending 
Balance 

  Electric System  
 DSM/Conservation  $   3,515 $  6,748 $     (7,178) $   3,085 $   7,510 $   (8,126) $   2,469 
 Debt Management  42,126 - (12,242) 29,884 - - 29,884 
 Environmental1  29,975 7,350 (1,282) 36,043 7,942 (2,051) 41,934 
 Fuel2 180,115 2,845 (48,866) 134,094 - (32,800) 101,294
 Purchased Power  34,400 - (8,130) 26,270 - (11,745) 14,525 
 Self Funded Health Plan 11,179 32,000 (34,000) 9,179 29,800 (30,700) 8,279 

  Water & Sewer System 
 Debt Management $ 20,290 $ - $     (6,081) $ 14,209 $ - $            - $ 14,209

 Environmental3   1,699  23,667 (23,537) 1,829  28,361 (28,361) 1,829 

Notes 
1 FY18 Environmental rate stabilization withdrawals may increase due to SJRPP environmental remediation costs.  The amount of funds to be withdrawn is 
under evaluation and the authorization to use these funds will be brought to the Board for approval at a later date 

2 The variable fuel rate was decreased to $32.50/MWh in FY2017 to bring the fund in line with the Pricing Policy 
3 Includes $19.8 million in Environmental O&M and capital projects and $8.6 million in funds repaid to the Water and Sewer System R&R fund 



Agenda 
Budget Process Summary 

JEA Budget Summary and Consolidated Schedules 

Water and Sewer System 

34 

District Energy System 

Electric System 

Rate Stabilization Funds 

Summary 

Supplemental Schedules 



Summary 

35 

Finance and Audit Committee Action 

 Provide feedback and direction regarding the key issues for the FY2018 Budget
specifically covering:
o Revenue
o O&M Expense Levels
o Interest Rates and Debt Structure
o Financial Metrics

 Provide feedback and direction for staff to present the Proposed Budget to the full
Board

Staff 
 Prepare Draft Final Budget, agenda items for the June Board Meeting
 Prepare budget package for approval at the June Board meeting
 Communicate with the Council Auditor
 Begin communication plan for other key stakeholders
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Preliminary FY2018 Budget:  FY2018 Electric System 
Fuel and Purchase Power Expense 

Discussion and Analysis 
• FY2018 natural gas prices are based upon current industry projections.
• FY2018 solid fuel prices are projected to increase compared to FY2017 Budget.  SJRPP expected to be

decommissioned January 1, 2018. 37 

 Costs  Units Produced Cost Per Unit 
 FY 17  FY 17  FY 18  FY 17  

FY 18   FY 17  Budget vs Budget  FY 18  FY 17  Budget vs Budget    Budget   Budget  
 Budget  Budget Variance % Change Budget  Budget Variance % Change   $/MWH  $/MWH  % Change  

        
    Solid Fuel 

SJRPP $  37.9 $  95.0 0.84 2.64  (1.80)  $    44.96   $    35.99  24.9% 
Scherer   31.6   34.3 1.21 1.24  (0.03) 26.04  27.55  -5.5%
NS 1 & 2    101.4    78.3  3.71  4.04  (0.33)   27.35   19.39 41.0%
 Subtotal 170.9 207.6 $  (36.7) -17.7% 5.76 7.92 2.16 -27.2% 29.70  26.21  13.3%  

 Gas and Oil 
Gas 142.6 123.7  5.70  4.95 0.75 25.00  24.99  0.0% 
Oil 1.1 1.5 0.01 0.01 0.00 186.18  196.80  -5.4%
Diesel 0.6 0.5 0.00 0.00 0.00 194.15  140.46  38.2%
 Subtotal  144.3  125.7   (18.6)  14.8% 5.71 4.96  0.75 15.1% 25.26  25.34  -0.3%

Other Purchases    72.0  35.5   2.16     0.82 1.34 163.1% 33.31  43.15  -22.8%
Off System Sales      (2.9)      (3.8)        (0.12)     (0.18) 0.07 35.8% 24.60  20.50  20.0%
By-Product Exp       18.8      20.3  5.06  5.02 0.9%  
TEA Equity     (3.1)     (5.5)  
Other Expense     516     51.3 
Reserve Adjustment (34.3) 41.8 
Rate Discount       5.9       5.6 
Total  $  423.2  $  478.5 $   (55.3) -11.6% 13.51 13.52 (0.01) -0.1% $    31.32  $    35.39  -11.5%

MWH Sales 13.02 13.02 0.0 0.00% 

$ per MWH Sold $  32.50 $  36.75  $   (4.25) -11.6%

 Fuel Rate     $        32.50      $        36.75  $   (4.25) -11.6%

($ in millions) (MWh’s in millions) 



Discussion and Analysis 
• FY2017 Fuel and Purchased Power expense is projected to be $80.4 million lower than budgeted. This variance is due to

weather impacted lower unit MWh sales and production units ($36.6M), and lower than budgeted fuel rate of $32.50 as of
December 1, 2016 ($43.8M).

• The FY2017 forecasted fuel reserve is expected to be 21% of highest 12-month fuel cost. 38 

 Costs  Units Produced Cost Per Unit 
 FY 17  FY 17   FY 17  FY 17   FY 17   FY 17  

 Forecast  FY 17  Forecast vs Budget   Forecast  FY 17  Forecast vs Budget   Forecast   Budget 
 @ 4/11/17  Budget Variance % Change  @ 4/11/17  Budget Variance % Change  $/MWH   $/MWH  % Change 

      
    Solid Fuel 

SJRPP $  118.6 $    95.0   3.02 2.64     0.38 $     39.25     35.99 9.1% 
Scherer  39.0     34.3 1.50  1.24 0.26 25.98 27.55 -5.7%
NS 1 & 2     43.7 78.3 1.45   4.04     (2.59)   30.20   19.39 55.7%
 Subtotal 201.3 207.6 $   (6.3) -3.0% 5.97 7.92    (1.95) -24.6%     33.72   26.21 28.7% 

Gas and Oil 
Gas 132.4 123.7 5.23 4.95     0.28     25.33   24.99 1.4% 
Oil 0.1 1.5 0.00 0.01  (0.01)   268.84    196.80  -36.6%
Diesel 0.4 0.5 0.00 0.00     (0.00)     240.26    140.46  71.0% 
 Subtotal 132.9 125.7    7.2 5.8%  5.23 4.96     0.27 5.4%     25.42   25.34 0.3% 

Other Purchases 49.8 35.5 1.33 0.82     0.51 62.0%      37.40  43.15 -13.3%
Off System Sales (3.2) (3.8) (0.10) (0.18)      0.08 40.9%      32.06   20.50 56.4%
By-Product Exp 12.5 20.3      8.62     5.02 71.8%
TEA Equity (3.0) (5.5) 
Other Expense 47.9 51.3 
Emission Allowances 0.2 0.0 
Reserve Adjustment (46.0) 41.8 
Rate Discount 5.7 5.6 
Total $  398.1 $    478.5 $  (80.4) -16.8% 12.43 13.52     (1.09) -8.0% $     32.03  $ 35.39 -9.5%

MWH Sales 12.03    13.02     (0.99) -7.6%

$ per MWH Sold $  33.11 $    36.75    $   (3.64) -9.9%

Fuel Rate $  33.11 $    36.75 

($ in millions) (MWh’s in millions) 

Current Year:  FY2017 Electric System 
Fuel and Purchase Power Expense 
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Total Charges Taxes and Fees Fuel Rate

Demonstrated 
record of timely 
rate increases 

Franchise Fee 

39 

3.6% (1.1%) 0% 

Stable Base Rates Stable Base Rates 

Electric System Unit Sales 

Electric Residential Rates @ 1,000 kWh 

2.0% 

(Base Rate Increase, Net Decrease) 
Rate Restructuring 

FY2018 Electric System Budget:  Revenue Drivers 
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FY2018 Water and Sewer System Budget:  Revenue Drivers 



FY2018 Budget:  Electric System Capital Improvement Plan 

41 

FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

GENERATION
Greenland Energy Center Diesel Fuel Oil Tanks Installation 6,480 0 0 0 0 6,480
Kennedy Center Turbine 7 Hot Gas Path Inspection #3 5,482 0 0 0 0 5,482
Northside Generating Station - N00 Limestone Utilization Improvement PH 1 2,888 446 0 0 0 3,334
Northside Units 1, 2, & 3 Capital Improvement Projects 2,500 6,000 6,000 6,000 6,000 26,500
Steam Plant General Capital Improvements 2,500 2,000 2,000 2,000 2,000 10,500
Brandy Branch - Greenland Energy Center General Capital Improvements 1,700 2,000 2,000 2,000 2,000 9,700
Brandy Branch - B51, 52, 53, 54 - EX2000 DFE Upgrade 1,223 0 0 0 0 1,223
Brandy Branch - B52, B53 SCR Catalyst Replacement 982 0 0 0 0 982
Brandy Branch - B51 Exhaust Stack Silencer Replacement 634 1,333 0 0 0 1,967
Northside Generating Station Fly/Bed Ash Silos 1&2 Slurry Pump and Piping 563 553 0 0 0 1,116
Kennedy - Fire Loop Piping Replacement 450 0 0 0 0 450
Northside Generating Station - Groundwater Recovery System Reuse to SDAs 395 0 0 0 0 395
Northside Generating Station - N33-N36 Pre-Purchase Inspection Parts 330 0 0 0 0 330
Brandy Branch Combustion Turbine 2  Hot Gas Path Inspection #5 250 5,318 0 0 0 5,568
Brandy Branch Combustion Turbine 3  Hot Gas Path Inspection #5 250 5,318 0 0 0 5,568
Northside Generating Station - N00 Electric Fire Pump Replacement 236 0 0 0 0 236
Northside Generating Station - Bed Ash Silo Rail Scales 210 0 0 0 0 210
Brandy Branch Low Voltage Ride Through System Installation 192 0 0 0 0 192
Northside Generating Station - N01, N02 Fly ash Filter Separator Upgrade 187 508 0 0 0 695
Northside 1 & 2 - DCS Power System Replacement 49 0 0 0 0 49
Brandy Branch - B52, 53 - Main Steam Manual Gate Valve Replacement 46 650 0 0 0 696
Brandy Branch - B51, 52, 53 - LCI Static Starter Digital Front End Upgrade 18 773 0 0 0 791
Northside Generating Station - N01, N02 EX2000 Digital Front End Upgrade 14 630 0 0 0 644
Northside - N01 & N02 Turbine, BFP, CFB Fans Bentley 3300 Rack 6 694 0 0 0 700
Potential Gas Line Capacity Upgrades 0 1,500 3,000 0 0 4,500
Brandy Branch - Cooling Tower Fan Blades and Drift Eliminators 0 1,000 0 0 0 1,000
Kennedy Center Turbine 8 Hot Gas Path Inspection #1 0 0 5,568 0 0 5,568
Compression Upgrade to Baldwin-Brandy Branch 0 0 1,000 6,000 0 7,000
Brandy Branch Combustion Turbine 2  Hot Gas Path Inspection #6 0 0 0 250 5,995 6,245
Brandy Branch Combustion Turbine 3  Hot Gas Path Inspection #6 0 0 0 250 5,745 5,995
Greenland Energy Center Turbine 1 Hot Gas Path Inspection #1 0 0 0 0 300 300
GENERATION SUBTOTAL 27,585 28,723 19,568 16,500 22,040 114,416

TRANSMISSION AND DISTRIBUTION
230kV - 42MVAR Capacitor Bank Additions 8,278 0 0 0 0 8,278
Customer Order Management - New Electric Service Additions 8,100 7,800 8,000 8,500 8,500 40,900
Electric Distribution Maintenance Capital Upgrades 8,000 7,000 7,000 7,500 7,500 37,000

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				GENERATION

				Greenland Energy Center Diesel Fuel Oil Tanks Installation		6,480		0		0		0		0		6,480

				Kennedy Center Turbine 7 Hot Gas Path Inspection #3		5,482		0		0		0		0		5,482

		064-02H4		Northside Generating Station - N00 Limestone Utilization Improvement PH 1		2,888		446		0		0		0		3,334

		064-03H4		Northside Units 1, 2, & 3 Capital Improvement Projects		2,500		6,000		6,000		6,000		6,000		26,500

		066-03M		Steam Plant General Capital Improvements		2,500		2,000		2,000		2,000		2,000		10,500

		060-142		Brandy Branch - Greenland Energy Center General Capital Improvements		1,700		2,000		2,000		2,000		2,000		9,700

		060-04		Brandy Branch - B51, 52, 53, 54 - EX2000 DFE Upgrade		1,223		0		0		0		0		1,223

		062-01		Brandy Branch - B52, B53 SCR Catalyst Replacement		982		0		0		0		0		982

		709-06		Brandy Branch - B51 Exhaust Stack Silencer Replacement		634		1,333		0		0		0		1,967

		060-144		Northside Generating Station Fly/Bed Ash Silos 1&2 Slurry Pump and Piping		563		553		0		0		0		1,116

		060-141		Kennedy - Fire Loop Piping Replacement		450		0		0		0		0		450

		066-01		Northside Generating Station - Groundwater Recovery System Reuse to SDAs		395		0		0		0		0		395

		060-143		Northside Generating Station - N33-N36 Pre-Purchase Inspection Parts		330		0		0		0		0		330

		066-21		Brandy Branch Combustion Turbine 2  Hot Gas Path Inspection #5		250		5,318		0		0		0		5,568

		060-136		Brandy Branch Combustion Turbine 3  Hot Gas Path Inspection #5		250		5,318		0		0		0		5,568

		066-20		Northside Generating Station - N00 Electric Fire Pump Replacement		236		0		0		0		0		236

		060-83		Northside Generating Station - Bed Ash Silo Rail Scales		210		0		0		0		0		210

		066-04H2		Brandy Branch Low Voltage Ride Through System Installation		192		0		0		0		0		192

		086-03		Northside Generating Station - N01, N02 Fly ash Filter Separator Upgrade		187		508		0		0		0		695

		066-12		Northside 1 & 2 - DCS Power System Replacement		49		0		0		0		0		49

		066-13		Brandy Branch - B52, 53 - Main Steam Manual Gate Valve Replacement		46		650		0		0		0		696

		709-03H3		Brandy Branch - B51, 52, 53 - LCI Static Starter Digital Front End Upgrade		18		773		0		0		0		791

		064-02H5		Northside Generating Station - N01, N02 EX2000 Digital Front End Upgrade		14		630		0		0		0		644

		064-03H5		Northside - N01 & N02 Turbine, BFP, CFB Fans Bentley 3300 Rack		6		694		0		0		0		700

		069-02H1		Potential Gas Line Capacity Upgrades		0		1,500		3,000		0		0		4,500

				Brandy Branch - Cooling Tower Fan Blades and Drift Eliminators 		0		1,000		0		0		0		1,000

				Kennedy Center Turbine 8 Hot Gas Path Inspection #1		0		0		5,568		0		0		5,568

				Compression Upgrade to Baldwin-Brandy Branch		0		0		1,000		6,000		0		7,000

		044-E		Brandy Branch Combustion Turbine 2  Hot Gas Path Inspection #6		0		0		0		250		5,995		6,245

		767-01		Brandy Branch Combustion Turbine 3  Hot Gas Path Inspection #6		0		0		0		250		5,745		5,995

		055-150		Greenland Energy Center Turbine 1 Hot Gas Path Inspection #1		0		0		0		0		300		300

		055-141		GENERATION SUBTOTAL		27,585		28,723		19,568		16,500		22,040		114,416

		706-01

		768-02		TRANSMISSION AND DISTRIBUTION

		045-01		230kV - 42MVAR Capacitor Bank Additions		8,278		0		0		0		0		8,278

		055-138		Customer Order Management - New Electric Service Additions		8,100		7,800		8,000		8,500		8,500		40,900

		813-01		Electric Distribution Maintenance Capital Upgrades		8,000		7,000		7,000		7,500		7,500		37,000

		706-02		Customer Order Management - Development Driven Projects 		7,000		5,000		5,000		5,000		5,000		27,000

		055-102		Electric Meter Replacement		5,728		4,728		4,978		4,728		4,477		24,639

		012-01		Greenland Energy Center to Bartram 230 kV Circuit 909 Addition		5,650		3,571		0		0		0		9,221

		012-06		13kV Electric Distribution Network Improvements Placeholder		5,000		3,500		500		0		0		9,000

		055-147		Eagle 138 - 13.8 kV Substation		3,627		7,240		0		0		0		10,867

		055-145		Greenland Energy Center to Bartram 230 kV Circuit 909 ROW		3,500		2,000		0		0		0		5,500

		052-01		CEMI-5 Electric Distribution Betterment		3,500		3,000		3,000		3,000		3,000		15,500

		055-102A		Joint Participation Electric Relocation Projects		3,500		2,000		2,000		2,000		2,000		11,500

		055-55		Kennedy Substation 13kV Switchgear Replacement		3,160		0		0		0		0		3,160

		055-135		Distribution Automation and Smart Grid Deployment Project		3,080		2,780		10,500		8,880		8,880		34,120

		055-26		500 kV Transmission Line Upgrades		2,800		0		0		0		0		2,800

		055-116		Electric Meter Growth		2,790		1,649		1,679		1,740		1,709		9,567

		057-08		Electric Distribution System Improvements		2,611		1,624		1,637		1,650		1,664		9,186

		055-127		Pole Replacement Program		2,000		1,500		1,500		1,500		1,500		8,000

		055-149		General Underground Network and Commercial R&R and Upgrades		1,750		1,500		1,500		1,500		1,500		7,750

		287-E		Substation R&R Project - Transformer Replacements		1,400		1,400		1,400		1,400		1,400		7,000

		055-148		Transmission Circuit 666 Replace Structures 31-37 - Storm Hardening		1,328		0		0		0		0		1,328

		055-146		Energy Management System - Distribution Management System Integration		1,200		150		0		0		0		1,350

		055-154		Center Park Substation Protection Improvements		1,074		480		0		0		0		1,554

		055-49		Eagle 138 - 13.8 kV Substation - System Protection and Controls Project		986		71		0		0		0		1,057

		057-09		Automatic Recloser Deployment		940		940		235		235		235		2,585

		055-47		Transmission Lines & Control Updates - System Protection and Controls		922		900		900		0		0		2,722

		055-153		Dinsmore 230 - 26 kV Substation		860		6,020		3,867		0		0		10,747

		055-128		Southside GIS 69kV Controller Replacement		835		0		0		0		0		835

		053-01		26kV Feeder Circuit Breaker Replacement		754		754		754		754		754		3,770

		055-36		General Substation Improvements		700		500		500		500		500		2,700

		055-71		Normandy Substation Protection Improvement		659		0		0		0		0		659

		055-01		Distribution System - Pole Removal		600		600		600		600		600		3,000

				230KV_138KV_69 kV Insulator Refurbishment		600		500		500		500		500		2,600

				Underground Cable Replacement Program - Existing Developments		500		500		500		500		500		2,500

				General Distribution Improvements		500		500		500		500		500		2,500

		788-06		230 KV_ 138KV_69 kV Pole Refurbishment		500		500		500		500		500		2,500

		788-26		Distribution Photovoltaic Project		490		0		0		0		0		490

		788-77		Bartram 230 kV Bay & Breaker addition Circuit 909		458		60		0		0		0		518

		788-47		Real Time Electric Outage Alerts for Critical Sites		450		0		0		0		0		450

		788-49		Northside Substation Improvements		434		0		0		0		0		434

		788-78		Lane Ave T1 Transformer Replacement		427		0		0		0		0		427

		788-79		Bartram 230 kV Bay and Breaker Addition for Circuit 909		410		2,336		0		0		0		2,746

		789-95		West Jax Substation Protection Improvement		364		0		0		0		0		364

		788-88D		General Transmission Improvements		300		300		300		300		300		1,500

		789-80		General Protection System Improvements Transmission		300		300		300		300		300		1,500

		788-34		Capital Tools and Equipment - Electric		295		175		175		175		175		995

		788-56		Kennedy Substation 13kV Switchgear - System Protection & Controls Project		290		0		0		0		0		290

		788-62		Pipe-Type Cable Pothead Replacements – Kennedy Circuit 682 and Hunter Rd. Circuit 688		250		430		0		0		0		680

		789-96		(R) JP - Twin Creeks - SR210 - Electric		234		275		0		0		0		509

		789-72		Greenland Energy Center 230 kV Bay and Breaker Addition for Circuit 909		220		1,152		0		0		0		1,372

		788-97		Ft Caroline Substation Protection Improvement		203		0		0		0		0		203

		788-95		Greenland 230 kV Bay & Breaker Addition Circuit 909		198		219		0		0		0		417

		789-71		4kV Conversion - Fairfax and 21st & Hubbard		189		1,446		319		0		0		1,954

		788-01		Blair Rd Solar Center Project		188		0		0		0		0		188

		789-13F		Kennedy and Dillon HPFF Pipe - Type Cable Pumping Skid Replacements		186		0		0		0		0		186

		789-01		Dinsmore 230 - 26 kV Substation - System Protection & Controls Project		182		468		0		0		0		650

		789-85		Greenland Substation Protection Improvement		130		0		0		0		0		130

		789-90		Ritter Park 429 Reconductor		126		629		71		0		0		826

		789-20		Staratt 365 Extension: Webb Rd from Staratt Rd to Staratt Solar Center		121		0		0		0		0		121

		789-10A		(R) - FP&L - Nassau Substation Interconnection		117		0		0		0		0		117

		789-13D		Baldwin 23kV to 26 kV Conversion		116		0		0		0		0		116

		788-56A		Sutton Lakes URD Tie 219 & 442		101		0		0		0		0		101

		789-13E		OM - General Transmission Improvements		100		100		100		100		100		500

		287-E1		Energy Management System - Remote Terminal Units Upgrade 		100		50		50		50		50		300

		789-19		Capital Tools and Equipment 		80		80		80		80		80		400

		789-29		Eagle 138kV Circuit 847 Interconnect		60		408		0		0		0		468

		788-80		Electric Customer Service Response Tools and Equipment		55		55		55		55		55		275

		788-33		26KV Reconductor Circuit 417-418 - Woodley Rd from New Kings to Old Kings		54		377		243		0		0		674

		788-63		Dinsmore 230 kV Circuit 937 Interconnect		54		240		206		0		0		500

		789-94		Dinsmore Distribution Feeders		51		355		228		0		0		634

		788-35		College St Substation 13kV Protection and Arc Flash Upgrade		51		0		0		0		0		51

		788-88		Normandy 361 Extension: Blair Rd to Blair Rd Solar Center Electric and Fiber		50		0		0		0		0		50

		789-97		Inmansolar Starratt Solar Center - Protection		50		0		0		0		0		50

		789-89		Bartram 298: Substation to Bartram Park Bv		40		240		0		0		0		280

		788-64		Bartram 230 kV Circuit 909 Interconnect		32		296		100		0		0		428

		789-81A		Greenland Energy Center 230 kV Circuit 909 Interconnect		24		409		0		0		0		433

		789-81C		Nocatee 230 - 26 kV Substation		0		4,000		5,000		1,000		0		10,000

		788-65		Substation R&R Projects		0		3,000		3,000		3,000		3,000		12,000

		788-32		Transmission R&R Projects		0		2,500		2,500		2,500		2,500		10,000

		788-18		4kV Rehab – Distribution Projects		0		500		500		500		500		2,000

				Nocatee Substation Distribution Feeders		0		250		1,500		500		0		2,250

				Nocatee 230 kV Circuit 911 Interconnect		0		200		200		100		0		500

				Nocatee 230 kV Circuit 917 Interconnect		0		200		200		100		0		500

		351-E		Bartram 298: Substation to Bartram Park Bv System Protection & Controls		0		10		0		0		0		10

		207-16		Cecil Commerce South Transmission		0		0		0		5,000		5,000		10,000

		211-E		Cecil Commerce South Substation		0		0		0		2,000		7,000		9,000

		008-147E		West Jax T3 200 MVA Autotransformer Addition		0		0		0		2,000		2,500		4,500

		208-SS13		Cecil Commerce South Distribution		0		0		0		300		400		700

		207-18		TRANSMISSION AND DISTRIBUTION SUBTOTAL		102,012		89,767		72,677		69,547		73,179		407,182

		007-99E

		207-17		ELECTRIC OTHER

		195-E		General Administration Office Building		25,000		26,000		0		0		0		51,000

		008-30E1		Technology Services - Electric		11,395		10,815		10,245		12,585		10,245		55,285

		008-138E		Capital Administrative Overhead- Electric		11,300		9,300		9,300		9,300		9,300		48,500

		207-13E		New Operations Center (South)		7,000		15,000		0		0		0		22,000

		248-E		Fleet - Replacement - Electric		6,865		8,020		6,646		6,846		6,900		35,277

		207-E		Streetlight Improvements		5,000		5,000		0		0		0		10,000

		211-02E		WSSC Administrative and Warehouse Space		2,734		0		0		0		0		2,734

		008-66E		Fleet - Expansion - Electric		2,090		0		0		0		0		2,090

		207-E2		Facilities Security - Electric		620		620		620		620		620		3,100

		008-55E		Facilities Improvements - Building Upgrades - Electric		500		425		425		200		200		1,750

		808-06		CWSC Drainage and Parking Issues – Electric		465		0		0		0		0		465

		008-57E		Facilities Roof Replacement - Electric		450		450		450		450		450		2,250

		207-05		Facilities Heating, Ventilation, & Air - Electric		430		430		430		430		430		2,150

		209-E		Streetlight Improvements - Jacksonville Downtown Phases 1.1, 1.2, and 2.0		325		0		0		0		0		325

		014-09		Facilities - Paving & Site Improvements – Electric		250		250		250		250		250		1,250

		208-SS12		Facilities Improvements - Lighting - Electric		200		200		300		100		100		900

		208-SS14		Security - Fire System Sprinklers - Electric		200		200		200		200		200		1,000

		014-08		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		135		100		100		100		100		535

		808-08		Security - Fencing - Electric		130		130		130		130		130		650

		208-SS10		Energy Management System - Base Upgrade Project		130		130		130		130		130		650

		808-07		Westside Service Center Paving Upgrades - Electric		130		0		0		0		0		130

		250-E		Laboratory Equipment Upgrades - Electric		75		75		75		75		75		375

		008-101E		Enabling Technologies		74		0		0		0		0		74

				Utility Locate Group - Capital Equipment - Electric		50		50		50		50		50		250

				Facilities Improvements - Elevators - Electric		50		50		50		50		50		250

				SSSC HVAC Safety Restroom and Door Upgrades		0		2,000		0		0		0		2,000

				CWSC - Interior and Roof Upgrades		0		2,000		0		0		0		2,000

				ELECTRIC OTHER SUBTOTAL		75,598		81,245		29,401		31,516		29,230		246,990



				GRAND TOTAL		205,195		199,735		121,646		117,563		124,449		768,588
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Customer Order Management - Development Driven Projects 7,000 5,000 5,000 5,000 5,000 27,000
Electric Meter Replacement 5,728 4,728 4,978 4,728 4,477 24,639
Greenland Energy Center to Bartram 230 kV Circuit 909 Addition 5,650 3,571 0 0 0 9,221
13kV Electric Distribution Network Improvements Placeholder 5,000 3,500 500 0 0 9,000
Eagle 138 - 13.8 kV Substation 3,627 7,240 0 0 0 10,867
Greenland Energy Center to Bartram 230 kV Circuit 909 ROW 3,500 2,000 0 0 0 5,500
CEMI-5 Electric Distribution Betterment 3,500 3,000 3,000 3,000 3,000 15,500
Joint Participation Electric Relocation Projects 3,500 2,000 2,000 2,000 2,000 11,500
Kennedy Substation 13kV Switchgear Replacement 3,160 0 0 0 0 3,160
Distribution Automation and Smart Grid Deployment Project 3,080 2,780 10,500 8,880 8,880 34,120
500 kV Transmission Line Upgrades 2,800 0 0 0 0 2,800
Electric Meter Growth 2,790 1,649 1,679 1,740 1,709 9,567
Electric Distribution System Improvements 2,611 1,624 1,637 1,650 1,664 9,186
Pole Replacement Program 2,000 1,500 1,500 1,500 1,500 8,000
General Underground Network and Commercial R&R and Upgrades 1,750 1,500 1,500 1,500 1,500 7,750
Substation R&R Project - Transformer Replacements 1,400 1,400 1,400 1,400 1,400 7,000
Transmission Circuit 666 Replace Structures 31-37 - Storm Hardening 1,328 0 0 0 0 1,328
Energy Management System - Distribution Management System Integration 1,200 150 0 0 0 1,350
Center Park Substation Protection Improvements 1,074 480 0 0 0 1,554
Eagle 138 - 13.8 kV Substation - System Protection and Controls Project 986 71 0 0 0 1,057
Automatic Recloser Deployment 940 940 235 235 235 2,585
Transmission Lines & Control Updates - System Protection and Controls 922 900 900 0 0 2,722
Dinsmore 230 - 26 kV Substation 860 6,020 3,867 0 0 10,747
Southside GIS 69kV Controller Replacement 835 0 0 0 0 835
26kV Feeder Circuit Breaker Replacement 754 754 754 754 754 3,770
General Substation Improvements 700 500 500 500 500 2,700
Normandy Substation Protection Improvement 659 0 0 0 0 659
Distribution System - Pole Removal 600 600 600 600 600 3,000
230KV_138KV_69 kV Insulator Refurbishment 600 500 500 500 500 2,600
Underground Cable Replacement Program - Existing Developments 500 500 500 500 500 2,500
General Distribution Improvements 500 500 500 500 500 2,500
230 KV_ 138KV_69 kV Pole Refurbishment 500 500 500 500 500 2,500
Distribution Photovoltaic Project 490 0 0 0 0 490
Bartram 230 kV Bay & Breaker addition Circuit 909 458 60 0 0 0 518
Real Time Electric Outage Alerts for Critical Sites 450 0 0 0 0 450
Northside Substation Improvements 434 0 0 0 0 434
Lane Ave T1 Transformer Replacement 427 0 0 0 0 427
Bartram 230 kV Bay and Breaker Addition for Circuit 909 410 2,336 0 0 0 2,746

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809



&D	&"Arial,Bold"&14&A	


&P of &N	




FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



		706-02		Customer Order Management - Development Driven Projects 		7,000		5,000		5,000		5,000		5,000		27,000

		055-102		Electric Meter Replacement		5,728		4,728		4,978		4,728		4,477		24,639

		012-01		Greenland Energy Center to Bartram 230 kV Circuit 909 Addition		5,650		3,571		0		0		0		9,221

		012-06		13kV Electric Distribution Network Improvements Placeholder		5,000		3,500		500		0		0		9,000

		055-147		Eagle 138 - 13.8 kV Substation		3,627		7,240		0		0		0		10,867

		055-145		Greenland Energy Center to Bartram 230 kV Circuit 909 ROW		3,500		2,000		0		0		0		5,500

		052-01		CEMI-5 Electric Distribution Betterment		3,500		3,000		3,000		3,000		3,000		15,500

		055-102A		Joint Participation Electric Relocation Projects		3,500		2,000		2,000		2,000		2,000		11,500

		055-55		Kennedy Substation 13kV Switchgear Replacement		3,160		0		0		0		0		3,160

		055-135		Distribution Automation and Smart Grid Deployment Project		3,080		2,780		10,500		8,880		8,880		34,120

		055-26		500 kV Transmission Line Upgrades		2,800		0		0		0		0		2,800

		055-116		Electric Meter Growth		2,790		1,649		1,679		1,740		1,709		9,567

		057-08		Electric Distribution System Improvements		2,611		1,624		1,637		1,650		1,664		9,186

		055-127		Pole Replacement Program		2,000		1,500		1,500		1,500		1,500		8,000

		055-149		General Underground Network and Commercial R&R and Upgrades		1,750		1,500		1,500		1,500		1,500		7,750

		287-E		Substation R&R Project - Transformer Replacements		1,400		1,400		1,400		1,400		1,400		7,000

		055-148		Transmission Circuit 666 Replace Structures 31-37 - Storm Hardening		1,328		0		0		0		0		1,328

		055-146		Energy Management System - Distribution Management System Integration		1,200		150		0		0		0		1,350

		055-154		Center Park Substation Protection Improvements		1,074		480		0		0		0		1,554

		055-49		Eagle 138 - 13.8 kV Substation - System Protection and Controls Project		986		71		0		0		0		1,057

		057-09		Automatic Recloser Deployment		940		940		235		235		235		2,585

		055-47		Transmission Lines & Control Updates - System Protection and Controls		922		900		900		0		0		2,722

		055-153		Dinsmore 230 - 26 kV Substation		860		6,020		3,867		0		0		10,747

		055-128		Southside GIS 69kV Controller Replacement		835		0		0		0		0		835

		053-01		26kV Feeder Circuit Breaker Replacement		754		754		754		754		754		3,770

		055-36		General Substation Improvements		700		500		500		500		500		2,700

		055-71		Normandy Substation Protection Improvement		659		0		0		0		0		659

		055-01		Distribution System - Pole Removal		600		600		600		600		600		3,000

				230KV_138KV_69 kV Insulator Refurbishment		600		500		500		500		500		2,600

				Underground Cable Replacement Program - Existing Developments		500		500		500		500		500		2,500

				General Distribution Improvements		500		500		500		500		500		2,500

		788-06		230 KV_ 138KV_69 kV Pole Refurbishment		500		500		500		500		500		2,500

		788-26		Distribution Photovoltaic Project		490		0		0		0		0		490

		788-77		Bartram 230 kV Bay & Breaker addition Circuit 909		458		60		0		0		0		518

		788-47		Real Time Electric Outage Alerts for Critical Sites		450		0		0		0		0		450

		788-49		Northside Substation Improvements		434		0		0		0		0		434

		788-78		Lane Ave T1 Transformer Replacement		427		0		0		0		0		427

		788-79		Bartram 230 kV Bay and Breaker Addition for Circuit 909		410		2,336		0		0		0		2,746

		789-95		West Jax Substation Protection Improvement		364		0		0		0		0		364

		788-88D		General Transmission Improvements		300		300		300		300		300		1,500

		789-80		General Protection System Improvements Transmission		300		300		300		300		300		1,500

		788-34		Capital Tools and Equipment - Electric		295		175		175		175		175		995

		788-56		Kennedy Substation 13kV Switchgear - System Protection & Controls Project		290		0		0		0		0		290

		788-62		Pipe-Type Cable Pothead Replacements – Kennedy Circuit 682 and Hunter Rd. Circuit 688		250		430		0		0		0		680

		789-96		(R) JP - Twin Creeks - SR210 - Electric		234		275		0		0		0		509

		789-72		Greenland Energy Center 230 kV Bay and Breaker Addition for Circuit 909		220		1,152		0		0		0		1,372

		788-97		Ft Caroline Substation Protection Improvement		203		0		0		0		0		203

		788-95		Greenland 230 kV Bay & Breaker Addition Circuit 909		198		219		0		0		0		417

		789-71		4kV Conversion - Fairfax and 21st & Hubbard		189		1,446		319		0		0		1,954

		788-01		Blair Rd Solar Center Project		188		0		0		0		0		188

		789-13F		Kennedy and Dillon HPFF Pipe - Type Cable Pumping Skid Replacements		186		0		0		0		0		186

		789-01		Dinsmore 230 - 26 kV Substation - System Protection & Controls Project		182		468		0		0		0		650

		789-85		Greenland Substation Protection Improvement		130		0		0		0		0		130

		789-90		Ritter Park 429 Reconductor		126		629		71		0		0		826

		789-20		Staratt 365 Extension: Webb Rd from Staratt Rd to Staratt Solar Center		121		0		0		0		0		121

		789-10A		(R) - FP&L - Nassau Substation Interconnection		117		0		0		0		0		117

		789-13D		Baldwin 23kV to 26 kV Conversion		116		0		0		0		0		116

		788-56A		Sutton Lakes URD Tie 219 & 442		101		0		0		0		0		101

		789-13E		OM - General Transmission Improvements		100		100		100		100		100		500

		287-E1		Energy Management System - Remote Terminal Units Upgrade 		100		50		50		50		50		300

		789-19		Capital Tools and Equipment 		80		80		80		80		80		400

		789-29		Eagle 138kV Circuit 847 Interconnect		60		408		0		0		0		468

		788-80		Electric Customer Service Response Tools and Equipment		55		55		55		55		55		275

		788-33		26KV Reconductor Circuit 417-418 - Woodley Rd from New Kings to Old Kings		54		377		243		0		0		674

		788-63		Dinsmore 230 kV Circuit 937 Interconnect		54		240		206		0		0		500

		789-94		Dinsmore Distribution Feeders		51		355		228		0		0		634

		788-35		College St Substation 13kV Protection and Arc Flash Upgrade		51		0		0		0		0		51

		788-88		Normandy 361 Extension: Blair Rd to Blair Rd Solar Center Electric and Fiber		50		0		0		0		0		50

		789-97		Inmansolar Starratt Solar Center - Protection		50		0		0		0		0		50

		789-89		Bartram 298: Substation to Bartram Park Bv		40		240		0		0		0		280

		788-64		Bartram 230 kV Circuit 909 Interconnect		32		296		100		0		0		428

		789-81A		Greenland Energy Center 230 kV Circuit 909 Interconnect		24		409		0		0		0		433

		789-81C		Nocatee 230 - 26 kV Substation		0		4,000		5,000		1,000		0		10,000

		788-65		Substation R&R Projects		0		3,000		3,000		3,000		3,000		12,000

		788-32		Transmission R&R Projects		0		2,500		2,500		2,500		2,500		10,000

		788-18		4kV Rehab – Distribution Projects		0		500		500		500		500		2,000

				Nocatee Substation Distribution Feeders		0		250		1,500		500		0		2,250

				Nocatee 230 kV Circuit 911 Interconnect		0		200		200		100		0		500

				Nocatee 230 kV Circuit 917 Interconnect		0		200		200		100		0		500

		351-E		Bartram 298: Substation to Bartram Park Bv System Protection & Controls		0		10		0		0		0		10

		207-16		Cecil Commerce South Transmission		0		0		0		5,000		5,000		10,000

		211-E		Cecil Commerce South Substation		0		0		0		2,000		7,000		9,000

		008-147E		West Jax T3 200 MVA Autotransformer Addition		0		0		0		2,000		2,500		4,500

		208-SS13		Cecil Commerce South Distribution		0		0		0		300		400		700

		207-18		TRANSMISSION AND DISTRIBUTION SUBTOTAL		77,634		74,967		57,677		53,547		57,179		321,004

		007-99E

		207-17		ELECTRIC OTHER

		195-E		General Administration Office Building		25,000		26,000		0		0		0		51,000

		008-30E1		Technology Services - Electric		11,395		10,815		10,245		12,585		10,245		55,285

		008-138E		Capital Administrative Overhead- Electric		11,300		9,300		9,300		9,300		9,300		48,500

		207-13E		New Operations Center (South)		7,000		15,000		0		0		0		22,000

		248-E		Fleet - Replacement - Electric		6,865		8,020		6,646		6,846		6,900		35,277

		207-E		Streetlight Improvements		5,000		5,000		0		0		0		10,000

		211-02E		WSSC Administrative and Warehouse Space		2,734		0		0		0		0		2,734

		008-66E		Fleet - Expansion - Electric		2,090		0		0		0		0		2,090

		207-E2		Facilities Security - Electric		620		620		620		620		620		3,100

		008-55E		Facilities Improvements - Building Upgrades - Electric		500		425		425		200		200		1,750

		808-06		CWSC Drainage and Parking Issues – Electric		465		0		0		0		0		465

		008-57E		Facilities Roof Replacement - Electric		450		450		450		450		450		2,250

		207-05		Facilities Heating, Ventilation, & Air - Electric		430		430		430		430		430		2,150

		209-E		Streetlight Improvements - Jacksonville Downtown Phases 1.1, 1.2, and 2.0		325		0		0		0		0		325

		014-09		Facilities - Paving & Site Improvements – Electric		250		250		250		250		250		1,250

		208-SS12		Facilities Improvements - Lighting - Electric		200		200		300		100		100		900

		208-SS14		Security - Fire System Sprinklers - Electric		200		200		200		200		200		1,000

		014-08		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		135		100		100		100		100		535

		808-08		Security - Fencing - Electric		130		130		130		130		130		650

		208-SS10		Energy Management System - Base Upgrade Project		130		130		130		130		130		650

		808-07		Westside Service Center Paving Upgrades - Electric		130		0		0		0		0		130

		250-E		Laboratory Equipment Upgrades - Electric		75		75		75		75		75		375

		008-101E		Enabling Technologies		74		0		0		0		0		74

				Utility Locate Group - Capital Equipment - Electric		50		50		50		50		50		250

				Facilities Improvements - Elevators - Electric		50		50		50		50		50		250

				SSSC HVAC Safety Restroom and Door Upgrades		0		2,000		0		0		0		2,000

				CWSC - Interior and Roof Upgrades		0		2,000		0		0		0		2,000

				ELECTRIC OTHER SUBTOTAL		75,598		81,245		29,401		31,516		29,230		246,990



				GRAND TOTAL		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

West Jax Substation Protection Improvement 364 0 0 0 0 364
General Transmission Improvements 300 300 300 300 300 1,500
General Protection System Improvements Transmission 300 300 300 300 300 1,500
Capital Tools and Equipment - Electric 295 175 175 175 175 995
Kennedy Substation 13kV Switchgear - System Protection & Controls Project 290 0 0 0 0 290
Cable Pothead Replacements – Kennedy Circuit 682 and Hunter Rd. Circuit 688 250 430 0 0 0 680
(R) JP - Twin Creeks - SR210 - Electric 234 275 0 0 0 509
Greenland Energy Center 230 kV Bay and Breaker Addition for Circuit 909 220 1,152 0 0 0 1,372
Ft Caroline Substation Protection Improvement 203 0 0 0 0 203
Greenland 230 kV Bay & Breaker Addition Circuit 909 198 219 0 0 0 417
4kV Conversion - Fairfax and 21st & Hubbard 189 1,446 319 0 0 1,954
Blair Rd Solar Center Project 188 0 0 0 0 188
Kennedy and Dillon HPFF Pipe - Type Cable Pumping Skid Replacements 186 0 0 0 0 186
Dinsmore 230 - 26 kV Substation - System Protection & Controls Project 182 468 0 0 0 650
Greenland Substation Protection Improvement 130 0 0 0 0 130
Ritter Park 429 Reconductor 126 629 71 0 0 826
Staratt 365 Extension: Webb Rd from Staratt Rd to Staratt Solar Center 121 0 0 0 0 121
(R) - FP&L - Nassau Substation Interconnection 117 0 0 0 0 117
Baldwin 23kV to 26 kV Conversion 116 0 0 0 0 116
Sutton Lakes URD Tie 219 & 442 101 0 0 0 0 101
OM - General Transmission Improvements 100 100 100 100 100 500
Energy Management System - Remote Terminal Units Upgrade 100 50 50 50 50 300
Capital Tools and Equipment 80 80 80 80 80 400
Eagle 138kV Circuit 847 Interconnect 60 408 0 0 0 468
Electric Customer Service Response Tools and Equipment 55 55 55 55 55 275
26KV Reconductor Circuit 417-418 - Woodley Rd from New Kings to Old Kings 54 377 243 0 0 674
Dinsmore 230 kV Circuit 937 Interconnect 54 240 206 0 0 500
Dinsmore Distribution Feeders 51 355 228 0 0 634
College St Substation 13kV Protection and Arc Flash Upgrade 51 0 0 0 0 51
Normandy 361 Extension: Blair Rd to Blair Rd Solar Center Electric and Fiber 50 0 0 0 0 50
Inmansolar Starratt Solar Center - Protection 50 0 0 0 0 50
Bartram 298: Substation to Bartram Park Bv 40 240 0 0 0 280
Bartram 230 kV Circuit 909 Interconnect 32 296 100 0 0 428
Greenland Energy Center 230 kV Circuit 909 Interconnect 24 409 0 0 0 433
Nocatee 230 - 26 kV Substation 0 4,000 5,000 1,000 0 10,000
Substation R&R Projects 0 3,000 3,000 3,000 3,000 12,000
Transmission R&R Projects 0 2,500 2,500 2,500 2,500 10,000
4kV Rehab – Distribution Projects 0 500 500 500 500 2,000

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



		789-95		West Jax Substation Protection Improvement		364		0		0		0		0		364

		788-88D		General Transmission Improvements		300		300		300		300		300		1,500

		789-80		General Protection System Improvements Transmission		300		300		300		300		300		1,500

		788-34		Capital Tools and Equipment - Electric		295		175		175		175		175		995

		788-56		Kennedy Substation 13kV Switchgear - System Protection & Controls Project		290		0		0		0		0		290

		788-62		Cable Pothead Replacements – Kennedy Circuit 682 and Hunter Rd. Circuit 688		250		430		0		0		0		680

		789-96		(R) JP - Twin Creeks - SR210 - Electric		234		275		0		0		0		509

		789-72		Greenland Energy Center 230 kV Bay and Breaker Addition for Circuit 909		220		1,152		0		0		0		1,372

		788-97		Ft Caroline Substation Protection Improvement		203		0		0		0		0		203

		788-95		Greenland 230 kV Bay & Breaker Addition Circuit 909		198		219		0		0		0		417

		789-71		4kV Conversion - Fairfax and 21st & Hubbard		189		1,446		319		0		0		1,954

		788-01		Blair Rd Solar Center Project		188		0		0		0		0		188

		789-13F		Kennedy and Dillon HPFF Pipe - Type Cable Pumping Skid Replacements		186		0		0		0		0		186

		789-01		Dinsmore 230 - 26 kV Substation - System Protection & Controls Project		182		468		0		0		0		650

		789-85		Greenland Substation Protection Improvement		130		0		0		0		0		130

		789-90		Ritter Park 429 Reconductor		126		629		71		0		0		826

		789-20		Staratt 365 Extension: Webb Rd from Staratt Rd to Staratt Solar Center		121		0		0		0		0		121

		789-10A		(R) - FP&L - Nassau Substation Interconnection		117		0		0		0		0		117

		789-13D		Baldwin 23kV to 26 kV Conversion		116		0		0		0		0		116

		788-56A		Sutton Lakes URD Tie 219 & 442		101		0		0		0		0		101

		789-13E		OM - General Transmission Improvements		100		100		100		100		100		500

		287-E1		Energy Management System - Remote Terminal Units Upgrade 		100		50		50		50		50		300

		789-19		Capital Tools and Equipment 		80		80		80		80		80		400

		789-29		Eagle 138kV Circuit 847 Interconnect		60		408		0		0		0		468

		788-80		Electric Customer Service Response Tools and Equipment		55		55		55		55		55		275

		788-33		26KV Reconductor Circuit 417-418 - Woodley Rd from New Kings to Old Kings		54		377		243		0		0		674

		788-63		Dinsmore 230 kV Circuit 937 Interconnect		54		240		206		0		0		500

		789-94		Dinsmore Distribution Feeders		51		355		228		0		0		634

		788-35		College St Substation 13kV Protection and Arc Flash Upgrade		51		0		0		0		0		51

		788-88		Normandy 361 Extension: Blair Rd to Blair Rd Solar Center Electric and Fiber		50		0		0		0		0		50

		789-97		Inmansolar Starratt Solar Center - Protection		50		0		0		0		0		50

		789-89		Bartram 298: Substation to Bartram Park Bv		40		240		0		0		0		280

		788-64		Bartram 230 kV Circuit 909 Interconnect		32		296		100		0		0		428

		789-81A		Greenland Energy Center 230 kV Circuit 909 Interconnect		24		409		0		0		0		433

		789-81C		Nocatee 230 - 26 kV Substation		0		4,000		5,000		1,000		0		10,000

		788-65		Substation R&R Projects		0		3,000		3,000		3,000		3,000		12,000

		788-32		Transmission R&R Projects		0		2,500		2,500		2,500		2,500		10,000

		788-18		4kV Rehab – Distribution Projects		0		500		500		500		500		2,000

				Nocatee Substation Distribution Feeders		0		250		1,500		500		0		2,250

				Nocatee 230 kV Circuit 911 Interconnect		0		200		200		100		0		500

				Nocatee 230 kV Circuit 917 Interconnect		0		200		200		100		0		500

		351-E		Bartram 298: Substation to Bartram Park Bv System Protection & Controls		0		10		0		0		0		10

		207-16		Cecil Commerce South Transmission		0		0		0		5,000		5,000		10,000

		211-E		Cecil Commerce South Substation		0		0		0		2,000		7,000		9,000

		008-147E		West Jax T3 200 MVA Autotransformer Addition		0		0		0		2,000		2,500		4,500

		208-SS13		Cecil Commerce South Distribution		0		0		0		300		400		700

		207-18		TRANSMISSION AND DISTRIBUTION SUBTOTAL		4,911		18,664		15,127		18,060		21,960		78,722

		007-99E

		207-17		ELECTRIC OTHER

		195-E		General Administration Office Building		25,000		26,000		0		0		0		51,000

		008-30E1		Technology Services - Electric		11,395		10,815		10,245		12,585		10,245		55,285

		008-138E		Capital Administrative Overhead- Electric		11,300		9,300		9,300		9,300		9,300		48,500

		207-13E		New Operations Center (South)		7,000		15,000		0		0		0		22,000

		248-E		Fleet - Replacement - Electric		6,865		8,020		6,646		6,846		6,900		35,277

		207-E		Streetlight Improvements		5,000		5,000		0		0		0		10,000

		211-02E		WSSC Administrative and Warehouse Space		2,734		0		0		0		0		2,734

		008-66E		Fleet - Expansion - Electric		2,090		0		0		0		0		2,090

		207-E2		Facilities Security - Electric		620		620		620		620		620		3,100

		008-55E		Facilities Improvements - Building Upgrades - Electric		500		425		425		200		200		1,750

		808-06		CWSC Drainage and Parking Issues – Electric		465		0		0		0		0		465

		008-57E		Facilities Roof Replacement - Electric		450		450		450		450		450		2,250

		207-05		Facilities Heating, Ventilation, & Air - Electric		430		430		430		430		430		2,150

		209-E		Streetlight Improvements - Jacksonville Downtown Phases 1.1, 1.2, and 2.0		325		0		0		0		0		325

		014-09		Facilities - Paving & Site Improvements – Electric		250		250		250		250		250		1,250

		208-SS12		Facilities Improvements - Lighting - Electric		200		200		300		100		100		900

		208-SS14		Security - Fire System Sprinklers - Electric		200		200		200		200		200		1,000

		014-08		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		135		100		100		100		100		535

		808-08		Security - Fencing - Electric		130		130		130		130		130		650

		208-SS10		Energy Management System - Base Upgrade Project		130		130		130		130		130		650

		808-07		Westside Service Center Paving Upgrades - Electric		130		0		0		0		0		130

		250-E		Laboratory Equipment Upgrades - Electric		75		75		75		75		75		375

		008-101E		Enabling Technologies		74		0		0		0		0		74

				Utility Locate Group - Capital Equipment - Electric		50		50		50		50		50		250

				Facilities Improvements - Elevators - Electric		50		50		50		50		50		250

				SSSC HVAC Safety Restroom and Door Upgrades		0		2,000		0		0		0		2,000

				CWSC - Interior and Roof Upgrades		0		2,000		0		0		0		2,000

				ELECTRIC OTHER SUBTOTAL		75,598		81,245		29,401		31,516		29,230		246,990



				GRAND TOTAL		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Nocatee Substation Distribution Feeders 0 250 1,500 500 0 2,250
Nocatee 230 kV Circuit 911 Interconnect 0 200 200 100 0 500
Nocatee 230 kV Circuit 917 Interconnect 0 200 200 100 0 500
Bartram 298: Substation to Bartram Park Bv System Protection & Controls 0 10 0 0 0 10
Cecil Commerce South Transmission 0 0 0 5,000 5,000 10,000
Cecil Commerce South Substation 0 0 0 2,000 7,000 9,000
West Jax T3 200 MVA Autotransformer Addition 0 0 0 2,000 2,500 4,500
Cecil Commerce South Distribution 0 0 0 300 400 700
TRANSMISSION AND DISTRIBUTION SUBTOTAL 102,012 89,767 72,677 69,547 73,179 407,182

ELECTRIC OTHER
General Administration Office Building 25,000 26,000 0 0 0 51,000
Technology Services - Electric 11,395 10,815 10,245 12,585 10,245 55,285
Capital Administrative Overhead- Electric 11,300 9,300 9,300 9,300 9,300 48,500
New Operations Center (South) 7,000 15,000 0 0 0 22,000
Fleet - Replacement - Electric 6,865 8,020 6,646 6,846 6,900 35,277
Streetlight Improvements 5,000 5,000 0 0 0 10,000
WSSC Administrative and Warehouse Space 2,734 0 0 0 0 2,734
Fleet - Expansion - Electric 2,090 0 0 0 0 2,090
Facilities Security - Electric 620 620 620 620 620 3,100
Facilities Improvements - Building Upgrades - Electric 500 425 425 200 200 1,750
CWSC Drainage and Parking Issues – Electric 465 0 0 0 0 465
Facilities Roof Replacement - Electric 450 450 450 450 450 2,250
Facilities Heating, Ventilation, & Air - Electric 430 430 430 430 430 2,150
Streetlight Improvements - Jacksonville Downtown Phases 1.1, 1.2, and 2.0 325 0 0 0 0 325
Facilities - Paving & Site Improvements – Electric 250 250 250 250 250 1,250
Facilities Improvements - Lighting - Electric 200 200 300 100 100 900
Security - Fire System Sprinklers - Electric 200 200 200 200 200 1,000
Facilities Improvements, Plumbing and Fire System Upgrades - Electric 135 100 100 100 100 535
Security - Fencing - Electric 130 130 130 130 130 650
Energy Management System - Base Upgrade Project 130 130 130 130 130 650
Westside Service Center Paving Upgrades - Electric 130 0 0 0 0 130
Laboratory Equipment Upgrades - Electric 75 75 75 75 75 375
Enabling Technologies 74 0 0 0 0 74
Utility Locate Group - Capital Equipment - Electric 50 50 50 50 50 250
Facilities Improvements - Elevators - Electric 50 50 50 50 50 250
SSSC HVAC Safety Restroom and Door Upgrades 0 2,000 0 0 0 2,000
CWSC - Interior and Roof Upgrades 0 2,000 0 0 0 2,000

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				Nocatee Substation Distribution Feeders		0		250		1,500		500		0		2,250

				Nocatee 230 kV Circuit 911 Interconnect		0		200		200		100		0		500

				Nocatee 230 kV Circuit 917 Interconnect		0		200		200		100		0		500

		351-E		Bartram 298: Substation to Bartram Park Bv System Protection & Controls		0		10		0		0		0		10

		207-16		Cecil Commerce South Transmission		0		0		0		5,000		5,000		10,000

		211-E		Cecil Commerce South Substation		0		0		0		2,000		7,000		9,000

		008-147E		West Jax T3 200 MVA Autotransformer Addition		0		0		0		2,000		2,500		4,500

		208-SS13		Cecil Commerce South Distribution		0		0		0		300		400		700

		207-18		TRANSMISSION AND DISTRIBUTION SUBTOTAL		102,012		89,767		72,677		69,547		73,179		407,182

		007-99E

		207-17		ELECTRIC OTHER

		195-E		General Administration Office Building		25,000		26,000		0		0		0		51,000

		008-30E1		Technology Services - Electric		11,395		10,815		10,245		12,585		10,245		55,285

		008-138E		Capital Administrative Overhead- Electric		11,300		9,300		9,300		9,300		9,300		48,500

		207-13E		New Operations Center (South)		7,000		15,000		0		0		0		22,000

		248-E		Fleet - Replacement - Electric		6,865		8,020		6,646		6,846		6,900		35,277

		207-E		Streetlight Improvements		5,000		5,000		0		0		0		10,000

		211-02E		WSSC Administrative and Warehouse Space		2,734		0		0		0		0		2,734

		008-66E		Fleet - Expansion - Electric		2,090		0		0		0		0		2,090

		207-E2		Facilities Security - Electric		620		620		620		620		620		3,100

		008-55E		Facilities Improvements - Building Upgrades - Electric		500		425		425		200		200		1,750

		808-06		CWSC Drainage and Parking Issues – Electric		465		0		0		0		0		465

		008-57E		Facilities Roof Replacement - Electric		450		450		450		450		450		2,250

		207-05		Facilities Heating, Ventilation, & Air - Electric		430		430		430		430		430		2,150

		209-E		Streetlight Improvements - Jacksonville Downtown Phases 1.1, 1.2, and 2.0		325		0		0		0		0		325

		014-09		Facilities - Paving & Site Improvements – Electric		250		250		250		250		250		1,250

		208-SS12		Facilities Improvements - Lighting - Electric		200		200		300		100		100		900

		208-SS14		Security - Fire System Sprinklers - Electric		200		200		200		200		200		1,000

		014-08		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		135		100		100		100		100		535

		808-08		Security - Fencing - Electric		130		130		130		130		130		650

		208-SS10		Energy Management System - Base Upgrade Project		130		130		130		130		130		650

		808-07		Westside Service Center Paving Upgrades - Electric		130		0		0		0		0		130

		250-E		Laboratory Equipment Upgrades - Electric		75		75		75		75		75		375

		008-101E		Enabling Technologies		74		0		0		0		0		74

				Utility Locate Group - Capital Equipment - Electric		50		50		50		50		50		250

				Facilities Improvements - Elevators - Electric		50		50		50		50		50		250

				SSSC HVAC Safety Restroom and Door Upgrades		0		2,000		0		0		0		2,000

				CWSC - Interior and Roof Upgrades		0		2,000		0		0		0		2,000

				ELECTRIC OTHER SUBTOTAL		75,598		81,245		29,401		31,516		29,230		246,990



				GRAND TOTAL		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

ELECTRIC OTHER SUBTOTAL 75,598 81,245 29,401 31,516 29,230 246,990

GRAND TOTAL 205,195 199,735 121,646 117,563 124,449 768,588

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				ELECTRIC OTHER SUBTOTAL		75,598		81,245		29,401		31,516		29,230		246,990



				GRAND TOTAL		205,195		199,735		121,646		117,563		124,449		768,588
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

WATER
OM - Water Delivery System R&R 4,400 4,400 4,400 4,400 4,400 22,000
West Nassau Regional WTP - Expansion from 1.0 to 5.0 MGD 4,376 0 0 0 0 4,376
Water Meter Replacement 3,600 3,400 3,500 3,600 6,500 20,600
Northwest Regional WTP - New 6.0 MGD WTP 2,874 0 0 0 0 2,874
Nassau Regional WTP - Well No. 3 2,580 0 0 0 0 2,580
Water Meter Growth 2,403 2,250 2,350 2,450 2,030 11,483
Residential Network Meter Reading Meter and Module Replacement Project 2,100 0 0 0 0 2,100
Otter Run Water Treatment Plant R&R 1,965 0 0 0 0 1,965
Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Transmission - Water 1,911 0 0 0 0 1,911
Large Water Meter Replacement 1,900 1,820 1,925 2,030 0 7,675
Well Rehabilitation & Maintenance - McDuff Wells 1,783 1,285 10 0 0 3,078
Integrated Water Supply Testing Evaluation and Rehabilitation 1,660 2,000 2,000 342 0 6,002
Arlington WTP - High Service Pump Replacement 1,421 0 0 0 0 1,421
JP - JTA - Alta Drive Roadway Improvements - Water 1,356 355 0 0 0 1,711
Woodmere WTP - Well No 3 and Storage Tank Replacement 1,302 2,280 0 0 0 3,582
Main St WTP - Well No 15 - New Lower Fl Aquifer Well 1,288 100 0 0 0 1,388
Baptist Hospital Water Main Replacement 1,285 0 0 0 0 1,285
Main St WTP - 1st St to Franklin St - Transmission - Water 1,095 5,183 1,492 0 0 7,770
RiverTown WTP - New 6.0 MGD WTP 1,050 6,113 6,000 0 0 13,163
Joint Participation Projects - Water 1,050 1,500 2,000 2,000 2,000 8,550
Water Transmission Replacement - Program 1,050 1,170 3,161 1,831 7,755 14,967
Water Plant Capital Renewal & Replacement 1,050 1,000 1,000 1,000 1,000 5,050
South Grid Water Quality - Well Improvement 825 827 180 0 0 1,832
Main Extensions and Taps – Water 750 750 750 750 750 3,750
Well Rehabilitation & Maintenance - Fairfax Wells 744 880 498 0 0 2,122
Riverview Watermain Phase 1 714 0 0 0 0 714
US1 South Water Repump Facility 700 4,900 0 0 0 5,600
Marietta WTP - High Service Pump Upgrade 672 0 0 0 0 672
JP - COJ - Lower Eastside Drainage (First St - APR Blvd to Van Buren) - Water 625 630 0 0 0 1,255
William Burgess - Harts Rd to Nevada Ave - Transmission - Water 613 0 0 0 0 613
Cecil TP Ground Storage Tank and High Service Pump 545 2,493 1,100 0 0 4,138
E 1st St  Main St to E 4th St - Raw Water 532 2,785 700 0 0 4,017
Rivertown - SR13 - Estate Lots - Water Main 521 0 0 0 0 521
Main St WTP - Ozone Generator - Addition 519 1,237 1,236 0 0 2,992
Lakeshore WTP - Reservoir Rehabilitation 457 2,122 1,401 0 0 3,980
Water Treatment Plants - Sodium Hypochlorite Storage Tank Upgrades 440 440 440 440 440 2,200
Pepsi Water Main Replacement 420 0 0 0 0 420

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				WATER

				OM - Water Delivery System R&R		4,400		4,400		4,400		4,400		4,400		22,000

				West Nassau Regional WTP - Expansion from 1.0 to 5.0 MGD		4,376		0		0		0		0		4,376

				Water Meter Replacement		3,600		3,400		3,500		3,600		6,500		20,600

				Northwest Regional WTP - New 6.0 MGD WTP		2,874		0		0		0		0		2,874

				Nassau Regional WTP - Well No. 3		2,580		0		0		0		0		2,580

				Water Meter Growth		2,403		2,250		2,350		2,450		2,030		11,483

				Residential Network Meter Reading Meter and Module Replacement Project		2,100		0		0		0		0		2,100

				Otter Run Water Treatment Plant R&R		1,965		0		0		0		0		1,965

				Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Transmission - Water		1,911		0		0		0		0		1,911

				Large Water Meter Replacement		1,900		1,820		1,925		2,030		0		7,675

				Well Rehabilitation & Maintenance - McDuff Wells		1,783		1,285		10		0		0		3,078

				Integrated Water Supply Testing Evaluation and Rehabilitation 		1,660		2,000		2,000		342		0		6,002

				Arlington WTP - High Service Pump Replacement		1,421		0		0		0		0		1,421

				JP - JTA - Alta Drive Roadway Improvements - Water		1,356		355		0		0		0		1,711

				Woodmere WTP - Well No 3 and Storage Tank Replacement		1,302		2,280		0		0		0		3,582

				Main St WTP - Well No 15 - New Lower Fl Aquifer Well		1,288		100		0		0		0		1,388

				Baptist Hospital Water Main Replacement		1,285		0		0		0		0		1,285

				Main St WTP - 1st St to Franklin St - Transmission - Water		1,095		5,183		1,492		0		0		7,770

				RiverTown WTP - New 6.0 MGD WTP		1,050		6,113		6,000		0		0		13,163

				Joint Participation Projects - Water		1,050		1,500		2,000		2,000		2,000		8,550

				Water Transmission Replacement - Program		1,050		1,170		3,161		1,831		7,755		14,967

				Water Plant Capital Renewal & Replacement		1,050		1,000		1,000		1,000		1,000		5,050

				South Grid Water Quality - Well Improvement		825		827		180		0		0		1,832

				Main Extensions and Taps – Water		750		750		750		750		750		3,750

				Well Rehabilitation & Maintenance - Fairfax Wells		744		880		498		0		0		2,122

				Riverview Watermain Phase 1		714		0		0		0		0		714

				US1 South Water Repump Facility		700		4,900		0		0		0		5,600

				Marietta WTP - High Service Pump Upgrade		672		0		0		0		0		672

				JP - COJ - Lower Eastside Drainage (First St - APR Blvd to Van Buren) - Water		625		630		0		0		0		1,255

				William Burgess - Harts Rd to Nevada Ave - Transmission - Water		613		0		0		0		0		613

				Cecil TP Ground Storage Tank and High Service Pump		545		2,493		1,100		0		0		4,138

				E 1st St  Main St to E 4th St - Raw Water 		532		2,785		700		0		0		4,017

				Rivertown - SR13 - Estate Lots - Water Main		521		0		0		0		0		521

				Main St WTP - Ozone Generator - Addition		519		1,237		1,236		0		0		2,992

				Lakeshore WTP - Reservoir Rehabilitation		457		2,122		1,401		0		0		3,980

				Water Treatment Plants - Sodium Hypochlorite Storage Tank Upgrades		440		440		440		440		440		2,200

				Pepsi Water Main Replacement		420		0		0		0		0		420

				Well Field R&R		400		700		700		700		700		3,200

				Greenland WTP - Expansion from 6.0 to 12.0 MGD		396		1,087		1,779		1,779		0		5,041

				JP - JTA - Collins Rd - Water		360		0		0		0		0		360

				Ponce De Leon WTP - Well No 2 Replacement		345		698		0		0		0		1,043

				McDuff WTP - High Service Pump Replacement		328		1,500		193		0		0		2,021

				Westlake WTP - Well No 4 and Raw Water Main		315		1,198		1,137		0		0		2,650

				Grid - Cost Participation - Water		250		250		250		250		250		1,250

				Beaver St - Lane Ave to Carnegie St - Transmission - Water		245		0		0		0		0		245

				Lofton Oaks WTP Improvements		200		1,000		470		0		0		1,670

				JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Water		179		0		0		0		0		179

				Nocatee - Landing Trail - Water		136		0		0		0		0		136

				Development Driven Projects - Water		100		500		500		500		500		2,100

				WTP Reservoir R&R		100		100		100		100		100		500

				JP - SJC - Race Track Rd - Water Main Relocation		100		0		0		0		0		100

				Rivertown - 2A - Orange Branch Rd - Water		91		0		0		0		0		91

				JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Water		87		0		0		0		0		87

				Rivertown - SR13 - Landings to Parcel 46 - Water		69		0		0		0		0		69

				JP - FDOT - Pecan Park Rd  - I-95 - Water		61		0		0		0		0		61

				Norwood WTP High Service Pump		50		200		1,000		500		0		1,750

				JP - FDOT - Kings Rd -Cleveland St to Darrow Rd - Water		44		0		0		0		0		44

				JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Water		36		40		0		0		0		76

				JP - FDOT - (SR111) Cassat Ave - Lenox Ave to Blanding Blvd - Water		20		0		0		0		0		20

				Main ST WTP - Well 13 - Water		20		0		0		0		0		20

				JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Water		18		0		0		0		0		18

				JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Water		9		9		3		0		0		21

				Owens Rd - Ranch Rd to Max Leggett Pkwy - Water		8		242		977		341		0		1,568

				JP - FDOT Beaver Street Water Improvements - Stockton to Ocean - Water		5		0		0		0		0		5

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Water		3		3		0		0		0		6

				103rd St - Pressure Sustaining Valve - Addition		0		2,250		0		0		0		2,250

				Ft. Caroline Rd - McCormick Rd to Fulton Rd - Distribution - Water		0		1,028		0		0		0		1,028

				Alternative Water Supply - Pilot Plant		0		500		1,500		3,000		9,000		14,000

				Pages Dairy Rd - Felmor Rd to Chester Ave - Transmission - Water Main		0		408		1,566		3,471		0		5,445

				Westlake WTP - Expansion from 3.0 to 7.0 MGD		0		320		1,500		2,180		2,500		6,500

				N Main St Dr - Setzer Rd to Gun Club Rd - Transmission - Water		0		280		1,100		2,382		0		3,762

				Jones Rd - Teague Rd to Prichard Rd - Transmission - Water		0		250		1,000		2,476		0		3,726

				St Johns Forest Wells		0		50		1,000		500		0		1,550

				Fire Hydrant In-Fill		0		50		50		50		50		200

				T-Line - US 1 to Bartram Repump - Transmission - Water		0		0		308		626		2,647		3,581

				Cisco Dr - Westlake WTP to Garden St - Transmission - Water		0		0		220		850		1,895		2,965

				Trout River Blvd - US1 to Sibald Ave - Transmission - Water		0		0		150		580		1,296		2,026

				Pritchard Rd - Old Plank Rd to Cisco Dr W - Transmission - Water		0		0		140		540		1,192		1,872

				Southeast WTP Ground Storage Tank		0		0		50		2,000		500		2,550

				Beacon Hills Ground Storage Tank		0		0		50		750		0		800

				Main St WTP - Wells 7 & 12 Lining		0		0		50		250		0		300

				Nocatee South Water Repump		0		0		0		200		800		1,000

				Oakridge WTP High Service Pump Expansion		0		0		0		50		300		350

				Brierwood WTP High Service Pump Expansion		0		0		0		50		300		350

				Chaffee Rd - Westmeadows Dr S to Samaritan Wy - Transmission - Water		0		0		0		0		500		500

				New World Av - Waterworks Ave to Chaffee Rd - Transmission - Water		0		0		0		0		500		500

				Lovegrove HSP and Building Replacement 		0		0		0		0		50		50

				Royal Lakes WTP High Service Pump Expansion		0		0		0		0		50		50

				WATER SUBTOTAL		56,551		62,583		49,936		42,968		48,005		260,043



				SEWER

				Greenland WW Treatment Plant - 6.0 MGD		24,320		4,000		15,000		25,000		21,000		89,320

				Blacks Ford WRF - Expansion from 3.0 to 6.0 MGD		18,031		1,000		0		0		0		19,031

				DII - T-Line to Busch Dr - Transmission - Force Main		10,317		0		0		0		0		10,317

				Pump Station Electrical Reliability - Generators, Switches, Controls, etc		8,000		7,500		7,500		7,500		7,500		38,000

				Bradley Road Pump Station Improvements		6,971		2,247		0		0		0		9,218

				Argyle Forest Booster Station & Related Stations Upgrades		3,683		1,000		0		0		0		4,683

				Arlington East Secondary Clarifier Addition		3,594		980		0		0		0		4,574

				Ductile Iron Force Main Replacement - Program		3,400		3,075		4,325		3,400		3,320		17,520

				OM - Sewer Collection System R&R		3,150		3,000		3,000		3,000		3,000		15,150

				Pumping Stations - Capital Equipment Replacement		2,600		2,600		2,500		2,500		2,500		12,700

				DII - Main St to Pulaski Rd- Transmission - Force Main		2,428		820		0		0		0		3,248

				Huffman Bv - Tulip Cir N to St Johns Bluff Rd - Force Main - Sewer		2,419		0		0		0		0		2,419

				OM - Sewer Collection System Trenchless R&R		2,400		2,400		2,400		2,400		2,400		12,000

				2304 McMillan - Class III/IV		2,322		0		0		0		0		2,322

				4511 Spring Park Rd Lift Station		2,307		150		0		0		0		2,457

				Mandarin - Old St Augustine Booster WW Pump Station		2,250		0		0		0		0		2,250

				Gravity Sewer Replacement - Program		2,016		1,853		1,194		1,822		3,000		9,885

				DII - Robena Rd Booster WW Pump Station		2,004		338		0		0		0		2,342

				Wastewater Treatment Facilities - Capital Equipment Replacement		2,000		2,000		2,000		2,000		2,000		10,000

				Pumping Stations - Class I_II Station Rehabilitation		2,000		1,900		1,900		1,900		1,900		9,600

				Nassau RW Main - Radio Av to Harts Rd - Transmission - Reclaim		1,967		100		0		0		0		2,067

				William Burgess Rd - SR200 to Harts Rd - Transmission - Reclaim		1,759		0		0		0		0		1,759

				William Burgess Rd - SR200 to Harts Rd - Transmission - Force Main		1,752		0		0		0		0		1,752

				Ponce De Leon WWTP - Package Treatment Plant		1,703		0		0		0		0		1,703

				Herschel St Pump Station Force Main Replacement: Herschel St to Challen Ave		1,595		500		0		0		0		2,095

				Buckman WRF - Aeration Basin Air Header and Diffuser Replacement		1,500		1,500		1,500		1,500		0		6,000

				Julington Creek WWTF - Influent Structure Rehabilitation		1,393		0		0		0		0		1,393

				Arlington East WRF - Influent Channel Rehabilitation		1,378		0		0		0		0		1,378

				Nassau WWTF Expansion to 4 MGD		1,227		5,091		11,395		23,784		4,902		46,399

				SCADA RTU and Control Panel Upgrades		1,200		1,200		1,200		1,200		1,500		6,300

				Biosolids Process R&R		1,100		1,100		800		800		740		4,540

				Southwest WRF - Screening Conveyance & Grit Removal Replacement		1,096		0		0		0		0		1,096

				T - Line - JTB to Town Center Pkwy - Transmission - Force Main		1,064		1,450		0		0		0		2,514

				Buckman WRF - Blower System Improvements		1,000		3,000		0		0		0		4,000

				Galvanized Pipe Replacement - Program		1,000		2,000		2,000		2,000		2,000		9,000

				Joint Participation Projects - Sewer		1,000		1,000		1,000		1,000		1,000		5,000

				Gate Pkwy - Glen Kernan to T-Line - Transmission - Reclaim		942		5,353		372		0		0		6,667

				Buckman - 5307 Buffalo Ave - Class III/IV		942		3,050		0		0		0		3,992

				DII - Pulaski Rd Booster WW Pump Station		858		1,599		0		0		0		2,457

				West Grid - Lenox to Timuquana - Force Main and Pump Station Improvements		795		8,900		450		0		0		10,145

				Walnut St Trunkline Replacement: 32nd St PS to 16th St E		750		3,600		3,600		0		0		7,950

				CR210 - Old Dixie Hwy to Twin Creeks - Transmission - Reclaim		750		0		0		0		0		750

				Southwest - 5104 118th St - Class III/IV		665		5,327		330		0		0		6,322

				Arlington East WRF - Site Lighting Upgrade		651		0		0		0		0		651

				Buckman Disinfection System Replacement		648		5,704		347		0		0		6,699

				Tredinick Pkwy - Millcoe Rd to Mill Creek Rd - Transmission - Reclaim		612		557		0		0		0		1,169

				SW Service Area Infiltration and Inflow Analysis and Remediation		607		1,000		2,000		1,000		0		4,607

				Arlington East WRF - Biotrickling Filter Rehabilitation		604		0		0		0		0		604

				District II - 10800 Key Haven Bv - Class III/IV		591		302		0		0		0		893

				Southwest WRF - Upgrade Aeration Blowers		591		0		0		0		0		591

				Greenland - GEC to US-1 - Transmission - Force Main		558		2,215		0		0		0		2,773

				Buckman WRF - Gallery Pipe Support Replacement		520		0		0		0		0		520

				Buckman Biosolids Conversion - Process Facility		500		5,000		9,500		1,600		4,000		20,600

				South Shores Sub-Aqueous FM Rehabilitation		500		500		4,000		4,000		0		9,000

				Main Extensions and Taps – Sewer		500		500		500		500		500		2,500

				St Johns Pkwy - Racetrack Rd to Espada Ln - Transmission - Reclaim		491		0		0		0		0		491

				Monument Rd - Cancun Dr to Hidden Hills Ln - Transmission - Reclaim		475		0		0		0		0		475

				Southwest - 4881 Timuquana Rd - Class III/IV		461		1,779		0		0		0		2,240

				Buckman Biosolids Conveyor System Replacement		435		555		0		0		0		990

				JP - JTA - Alta Drive Roadway Improvements - Sewer		423		107		0		0		0		530

				Arlington East WRF - Replace Auto-Transfer Switch		400		0		0		0		0		400

				JP - COJ - Lower Eastside Drainage (First St - APR Blvd to Van Buren) - Sewer		395		460		0		0		0		855

				District II WRF Primary Clarifier No. 2 and 3 Rehabilitation		389		2,890		35		0		0		3,314

				Buckman - 1636 Talleyrand Ave - Sluice Gate Replacement		318		54		0		0		0		372

				Gate Pkwy - Shiloh Mill Blvd to Town Ctr Pkwy - Reclaim		316		0		0		0		0		316

				Twin Creeks Reclaim Water Storage Tank and Booster Pump Station 		300		2,280		720		0		0		3,300

				Nocatee South Reclaim Water Storage Tank and Booster Pump Station		300		2,030		2,770		0		0		5,100

				RG Skinner - North Rd - Transmission - Reclaim		300		1,080		1,620		0		0		3,000

				District II WWTP Reclaim Water Storage Tank and Offsite Booster Station		300		1,000		2,000		0		0		3,300

				Diesel-driven Backup Pumps		300		300		300		300		300		1,500

				OM - Turberculated Iron Gravity Pipe R&R		300		300		300		300		300		1,500

				Arlington East - 201 Ponte Vedra Blvd Pump Station Replacement - Class I		293		0		0		0		0		293

				Southwest WRF - Replace Main Breakers		291		0		0		0		0		291

				Southwest - 6217 Wilson Bv - Class III/IV		290		2,776		254		0		0		3,320

				5th St W - Imeson Rd to Melson Ave - Transmission - Force Main		290		1,847		3,763		0		0		5,900

				Buckman WRF - Secondary MCC 9A and 9B Replacement		269		331		0		0		0		600

				JP - JTA - Alta Drive Roadway Improvements - Reclaim		255		105		0		0		0		360

				Bernita St FM Replacement: Macy Ave to Monterey WWTP		251		923		0		0		0		1,174

				Grid - Cost Participation - Reclaim		250		250		250		500		500		1,750

				Grid - Cost Participation - Force Main		250		250		250		500		500		1,750

				Wastewater Odor Control - All Plants and Pump Stations		250		250		250		250		250		1,250

				DII - Main St - Sara Dr to Noah Rd  - Force Main		241		0		0		0		0		241

				Rivertown - SR13 - Estate Lots - Force Main - Sewer		238		0		0		0		0		238

				Ponte Vedra WRF Access Platform Addition and Handrail Replacement		222		278		0		0		0		500

				7703 Blanding Bv - Class III/IV		203		512		512		0		0		1,227

				Arlington East WRF - Parallel Sludge Transfer Line		200		1,100		1,200		600		0		3,100

				RG Skinner - 9B to Parcels 10A - 11 - Reclaim		200		914		0		0		0		1,114

				RG Skinner - 9B to T-Line - Reclaim		200		826		0		0		0		1,026

				Baymeadows Rd -Point Meadows Rd to Old Still PUD- Transmission - Reclaim		200		320		240		0		0		760

				Buckman WRF Turbo Blower Improvements		200		0		0		0		0		200

				Southwest WWTP - Bio-filter Bed Replacement		180		1,620		0		0		0		1,800

				SCADA R&R		150		150		150		150		150		750

				Development Driven Projects - Pump Stations		134		700		700		700		700		2,934

				Nocatee - Landing Trail - Reclaim		122		0		0		0		0		122

				Julington Creek WWTF - Clarifier Replacement and Access Platform Addition		116		514		0		0		0		630

				CR210 - South Hampton to Ashford Mills - Transmission - Reclaim		106		526		0		0		0		632

				Development Driven Projects - Reclaim		100		400		400		400		400		1,700

				Development Driven Projects - Sewer		100		200		200		200		200		900

				Waste Water Pumping Station Safety Improvements - Guard Rail Installation		100		100		100		100		100		500

				OM - Air Relief Valves R&R		100		100		100		100		100		500

				JP - JTA - Girvin Rd - Atlantic Bv to Wonderwood Dr - Sewer		100		0		0		0		0		100

				Southwest WWTF Expansion from 14 to 18 MGD		89		2,000		5,000		10,000		14,800		31,889

				Southwest WRF - Replace RAS Valves		86		0		0		0		0		86

				District II Effluent Outfall Land Acquisition		85		0		1,100		0		0		1,185

				Rivertown - 2A - Orange Branch Rd - Reclaim		83		0		0		0		0		83

				DII - 11308 Harts Rd - Class III/IV		70		1,358		0		0		0		1,428

				Alachua 24 inch Transmission Force Main - Alachua MPS to Wilson Blvd 		70		0		0		0		0		70

				Rivertown - 2A - Orange Branch Rd - Sewer		69		0		0		0		0		69

				JP - JTA - Collins Rd - Sewer		69		0		0		0		0		69

				OM - Reuse Delivery R&R		50		50		50		50		50		250

				Diesel-driven Backup Pump R&R		50		50		50		50		50		250

				OM - Manhole SCADA R&R		50		50		50		50		50		250

				Reuse Facility - Capital Equipment Replacement		50		50		50		50		50		250

				JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Sewer		50		0		0		0		0		50

				Nocatee Augmentation Well - Reclaim		42		0		0		0		0		42

				JP - SJC - Race Track Rd - Reuse Main Relocation		38		0		0		0		0		38

				Rivertown - 2A - Orange Branch Rd - Pump Station		37		0		0		0		0		37

				JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Sewer		30		30		0		0		0		60

				JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Sewer		30		0		0		0		0		30

				JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Sewer		20		10		3		0		0		33

				JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Sewer		19		0		0		0		0		19

				JP - FDOT - Pecan Park Rd  - I-95 - Sewer		15		0		0		0		0		15

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Reclaim		13		8		0		0		0		21

				T-Line - Amelia Concourse to Amelia National - Transmission - Reclaim		12		132		510		146		0		800

				JP - SJC - Race Track Rd - Force Main Relocation		10		0		0		0		0		10

				DII - Dunn Ave - Key Haven Blvd to Wingate Rd S - Transmission - Force Main		5		0		0		0		0		5

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Sewer		4		2		0		0		0		6

				Alachua Master Pump Station Improvements		4		0		0		0		0		4

				Monterey WWTP - PS Discharge Main Replacement		4		0		0		0		0		4

				1638 Talleyrand Av - Class III/IV		0		717		0		0		0		717

				Nassau - Radio Ave - Class III/IV - New Pump Station		0		500		500		2,000		0		3,000

				District II - 14491 Duval Rd - Class III/IV - Pump Upgrade		0		500		0		0		0		500

				Blacks Ford & Ponte Vedra Treatment Plant		0		481		1,025		0		0		1,506

				US 1 - Greenland WRF to CR 210 - Transmission - Reclaim		0		300		2,600		3,500		1,400		7,800

				T-Line - Greenland Substation to GEC - Transmission - Reclaim		0		300		1,120		1,680		0		3,100

				St Johns Bluff Rd - UNF to Bradley MPS - Transmission - Force Main		0		300		1,100		2,570		0		3,970

				CR210 - Twin Creeks to Russell Sampson Rd - Transmission - Reclaim		0		300		1,080		1,620		0		3,000

				District 2 WWTF UV Upgrades		0		300		2,920		3,780		0		7,000

				Mandarin - 9247 Baymeadows Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8751 Bayleaf Dr - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 3254 Townsend Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 5838 Pompano - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8331 Princeton Sq - Class III/IV - Pump Upgrade		0		250		250		1,000		0		1,500

				RiverTown WTP - RW - New Storage and Pumping System		0		200		1,620		2,130		0		3,950

				Greenbriar - Longleaf Pine Pkwy to Spring Haven Dr- Transmission - Reclaim		0		200		1,320		1,980		0		3,500

				Russell Sampson Rd - St. Johns Pkwy to CR210 - Transmission - Reclaim		0		200		920		1,380		0		2,500

				8431 Springtree Rd - Class III/IV		0		38		438		0		0		476

				Deercreek Club Rd - Southside Bv to Waterton La - Distribution - Force Main		0		12		144		249		0		405

				Buckman Biosolids Conversion O&M, Warehouse & Pump Shop Facility		0		0		500		2,500		2,000		5,000

				T-Line - Brandy Branch to Beaver St - Distribution - Force Main		0		0		360		1,300		3,190		4,850

				US-1 - Twin Creeks MPS to Alphons St - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				Greenland - Reedy Branch PS to GEC - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				DII - New Berlin Rd - Yellow Bluff Rd to Eastport Rd - Force Main		0		0		300		1,260		2,784		4,344

				Old Middleburg Rd- Argyle Forest Blvd to Maynard- Transmission - Force Main		0		0		250		950		2,112		3,312

				Monterey - 7732 Merrill Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Monterey - 8043 Carlotta Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Mandarin - 4181 Lavista Cr - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Southwest - 1060 Ellis Rd - Class III/IV - Pump Upgrade		0		0		250		500		0		750

				Deerwood Pk - Burnt Mill to JTB - Transmission - Force Main		0		0		80		310		712		1,102

				T-Line - Park Ave to Pulaski Rd MPS - Easement Acquisitions		0		0		0		1,000		0		1,000

				Old Middleburg Rd - Maynard Pl to Shindler Dr - Force Main		0		0		0		935		0		935

				118th St - Kinkaid Rd to Ricker Rd - Transmission - Force Main		0		0		0		680		2,719		3,399

				Mandarin - 106 Twin Creeks - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Arlington East - 420 Tresca Rd - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Veterans Pkwy - Longleaf Pine Pkwy to CR210 - Transmission - Reclaim		0		0		0		300		3,000		3,300

				District 2 WWTF RIB - Transmission ands Pumping - Reclaim		0		0		0		300		3,000		3,300

				CCUA RW Transmission Main - Southwest WWTF to CCUA - Reclaim		0		0		0		300		1,400		1,700

				Buckman Biosolids 1MW Scrubber, Generator, Load Transformer, Circuit		0		0		0		250		2,250		2,500

				CR210 - Longleaf Pine Pkwy to Ashford Mills Rd - Transmission - Reclaim		0		0		0		250		2,050		2,300

				DII - Woodley to Key Haven - Transmission - Force Main		0		0		0		190		0		190

				DII Yellow Bluff Rd- New Berlin Rd to Victoria Lakes- Transmission - Force Main		0		0		0		177		936		1,113

				DII - 10340 Woodley PS - Pump Mods		0		0		0		100		0		100

				Monument Rd - AE WRF to St Johns Bluff Rd - Transmission - Reclaim		0		0		0		0		300		300

				Arlington East Reclaim Water Filter - Increase Capacity from 8.0 to 10.0 MGD		0		0		0		0		300		300

				Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim		0		0		0		0		250		250

				Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 		0		0		0		0		250		250

				Ridenour WTP - Reclaim - Storage and Repump		0		0		0		0		200		200

				Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main		0		0		0		0		115		115

				CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim		0		0		0		0		100		100

				Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim		0		0		0		0		50		50

				Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim		0		0		0		0		50		50

				Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim		0		0		0		0		50		50

				SEWER SUBTOTAL		153,488		132,576		122,867		142,793		115,980		667,704



				WATER OTHER

				Technology Services - Water		6,730		7,210		6,830		8,390		6,830		35,990

				Capital Administrative Overhead - Water		4,900		4,900		4,900		4,900		4,900		24,500

				Fleet - Replacement - Water		4,616		4,142		4,266		4,394		4,525		21,943

				Buckman - New Administration Building		2,585		0		0		0		0		2,585

				JEA Tower - Building Renovations		1,000		1,000		0		0		0		2,000

				Fleet - Expansion - Water		991		0		0		0		0		991

				Facilities Generators - Water		850		850		850		850		850		4,250

				Facilities Security - Water		635		635		635		635		635		3,175

				Facilities Heating, Ventilation, & Air - Water		520		520		520		520		520		2,600

				Facilities Improvements, Building Upgrades - Water		520		400		400		400		400		2,120

				PSSC - Facility Upgrades and Site Improvements		450		0		0		0		0		450

				Facilities Roof Replacement - Water		400		400		400		435		435		2,070

				Springfield Lab Hood Upgrade		400		0		0		0		0		400

				Facilities Improvements, Electric and Lighting Systems		300		300		400		400		400		1,800

				Security - Fire Alarm and Sprinkler Systems - Water		300		300		300		300		300		1,500

				Facilities - Paving & Site Improvements – Water		300		250		250		250		250		1,300

				Facilities Improvements & Plumbing Upgrades		275		275		250		250		250		1,300

				Laboratory Equipment Upgrades - Water		250		100		100		100		100		650

				Easement Location and Acquisitions		150		150		150		150		150		750

				Facilities Improvements - Elevators - Water		150		0		0		0		0		150

				Security - Fencing -Water		100		100		100		100		100		500

				Utility Locate Group - Capital Equipment - Water		50		50		50		50		50		250

				OTHER SUBTOTAL		26,472		21,582		20,401		22,124		20,695		111,274



				GRAND TOTAL		236,511		216,741		193,204		207,885		184,680		1,039,021
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Well Field R&R 400 700 700 700 700 3,200
Greenland WTP - Expansion from 6.0 to 12.0 MGD 396 1,087 1,779 1,779 0 5,041
JP - JTA - Collins Rd - Water 360 0 0 0 0 360
Ponce De Leon WTP - Well No 2 Replacement 345 698 0 0 0 1,043
McDuff WTP - High Service Pump Replacement 328 1,500 193 0 0 2,021
Westlake WTP - Well No 4 and Raw Water Main 315 1,198 1,137 0 0 2,650
Grid - Cost Participation - Water 250 250 250 250 250 1,250
Beaver St - Lane Ave to Carnegie St - Transmission - Water 245 0 0 0 0 245
Lofton Oaks WTP Improvements 200 1,000 470 0 0 1,670
JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Water 179 0 0 0 0 179
Nocatee - Landing Trail - Water 136 0 0 0 0 136
Development Driven Projects - Water 100 500 500 500 500 2,100
WTP Reservoir R&R 100 100 100 100 100 500
JP - SJC - Race Track Rd - Water Main Relocation 100 0 0 0 0 100
Rivertown - 2A - Orange Branch Rd - Water 91 0 0 0 0 91
JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Water 87 0 0 0 0 87
Rivertown - SR13 - Landings to Parcel 46 - Water 69 0 0 0 0 69
JP - FDOT - Pecan Park Rd  - I-95 - Water 61 0 0 0 0 61
Norwood WTP High Service Pump 50 200 1,000 500 0 1,750
JP - FDOT - Kings Rd -Cleveland St to Darrow Rd - Water 44 0 0 0 0 44
JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Water 36 40 0 0 0 76
JP - FDOT - (SR111) Cassat Ave - Lenox Ave to Blanding Blvd - Water 20 0 0 0 0 20
Main ST WTP - Well 13 - Water 20 0 0 0 0 20
JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Water 18 0 0 0 0 18
JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Water 9 9 3 0 0 21
Owens Rd - Ranch Rd to Max Leggett Pkwy - Water 8 242 977 341 0 1,568
JP - FDOT Beaver Street Water Improvements - Stockton to Ocean - Water 5 0 0 0 0 5
JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Water 3 3 0 0 0 6
103rd St - Pressure Sustaining Valve - Addition 0 2,250 0 0 0 2,250
Ft. Caroline Rd - McCormick Rd to Fulton Rd - Distribution - Water 0 1,028 0 0 0 1,028
Alternative Water Supply - Pilot Plant 0 500 1,500 3,000 9,000 14,000
Pages Dairy Rd - Felmor Rd to Chester Ave - Transmission - Water Main 0 408 1,566 3,471 0 5,445
Westlake WTP - Expansion from 3.0 to 7.0 MGD 0 320 1,500 2,180 2,500 6,500
N Main St Dr - Setzer Rd to Gun Club Rd - Transmission - Water 0 280 1,100 2,382 0 3,762
Jones Rd - Teague Rd to Prichard Rd - Transmission - Water 0 250 1,000 2,476 0 3,726
St Johns Forest Wells 0 50 1,000 500 0 1,550
Fire Hydrant In-Fill 0 50 50 50 50 200
T-Line - US 1 to Bartram Repump - Transmission - Water 0 0 308 626 2,647 3,581

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				Well Field R&R		400		700		700		700		700		3,200

				Greenland WTP - Expansion from 6.0 to 12.0 MGD		396		1,087		1,779		1,779		0		5,041

				JP - JTA - Collins Rd - Water		360		0		0		0		0		360

				Ponce De Leon WTP - Well No 2 Replacement		345		698		0		0		0		1,043

				McDuff WTP - High Service Pump Replacement		328		1,500		193		0		0		2,021

				Westlake WTP - Well No 4 and Raw Water Main		315		1,198		1,137		0		0		2,650

				Grid - Cost Participation - Water		250		250		250		250		250		1,250

				Beaver St - Lane Ave to Carnegie St - Transmission - Water		245		0		0		0		0		245

				Lofton Oaks WTP Improvements		200		1,000		470		0		0		1,670

				JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Water		179		0		0		0		0		179

				Nocatee - Landing Trail - Water		136		0		0		0		0		136

				Development Driven Projects - Water		100		500		500		500		500		2,100

				WTP Reservoir R&R		100		100		100		100		100		500

				JP - SJC - Race Track Rd - Water Main Relocation		100		0		0		0		0		100

				Rivertown - 2A - Orange Branch Rd - Water		91		0		0		0		0		91

				JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Water		87		0		0		0		0		87

				Rivertown - SR13 - Landings to Parcel 46 - Water		69		0		0		0		0		69

				JP - FDOT - Pecan Park Rd  - I-95 - Water		61		0		0		0		0		61

				Norwood WTP High Service Pump		50		200		1,000		500		0		1,750

				JP - FDOT - Kings Rd -Cleveland St to Darrow Rd - Water		44		0		0		0		0		44

				JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Water		36		40		0		0		0		76

				JP - FDOT - (SR111) Cassat Ave - Lenox Ave to Blanding Blvd - Water		20		0		0		0		0		20

				Main ST WTP - Well 13 - Water		20		0		0		0		0		20

				JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Water		18		0		0		0		0		18

				JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Water		9		9		3		0		0		21

				Owens Rd - Ranch Rd to Max Leggett Pkwy - Water		8		242		977		341		0		1,568

				JP - FDOT Beaver Street Water Improvements - Stockton to Ocean - Water		5		0		0		0		0		5

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Water		3		3		0		0		0		6

				103rd St - Pressure Sustaining Valve - Addition		0		2,250		0		0		0		2,250

				Ft. Caroline Rd - McCormick Rd to Fulton Rd - Distribution - Water		0		1,028		0		0		0		1,028

				Alternative Water Supply - Pilot Plant		0		500		1,500		3,000		9,000		14,000

				Pages Dairy Rd - Felmor Rd to Chester Ave - Transmission - Water Main		0		408		1,566		3,471		0		5,445

				Westlake WTP - Expansion from 3.0 to 7.0 MGD		0		320		1,500		2,180		2,500		6,500

				N Main St Dr - Setzer Rd to Gun Club Rd - Transmission - Water		0		280		1,100		2,382		0		3,762

				Jones Rd - Teague Rd to Prichard Rd - Transmission - Water		0		250		1,000		2,476		0		3,726

				St Johns Forest Wells		0		50		1,000		500		0		1,550

				Fire Hydrant In-Fill		0		50		50		50		50		200

				T-Line - US 1 to Bartram Repump - Transmission - Water		0		0		308		626		2,647		3,581

				Cisco Dr - Westlake WTP to Garden St - Transmission - Water		0		0		220		850		1,895		2,965

				Trout River Blvd - US1 to Sibald Ave - Transmission - Water		0		0		150		580		1,296		2,026

				Pritchard Rd - Old Plank Rd to Cisco Dr W - Transmission - Water		0		0		140		540		1,192		1,872

				Southeast WTP Ground Storage Tank		0		0		50		2,000		500		2,550

				Beacon Hills Ground Storage Tank		0		0		50		750		0		800

				Main St WTP - Wells 7 & 12 Lining		0		0		50		250		0		300

				Nocatee South Water Repump		0		0		0		200		800		1,000

				Oakridge WTP High Service Pump Expansion		0		0		0		50		300		350

				Brierwood WTP High Service Pump Expansion		0		0		0		50		300		350

				Chaffee Rd - Westmeadows Dr S to Samaritan Wy - Transmission - Water		0		0		0		0		500		500

				New World Av - Waterworks Ave to Chaffee Rd - Transmission - Water		0		0		0		0		500		500

				Lovegrove HSP and Building Replacement 		0		0		0		0		50		50

				Royal Lakes WTP High Service Pump Expansion		0		0		0		0		50		50

				WATER SUBTOTAL		3,975		12,663		15,793		24,125		23,130		79,686



				SEWER

				Greenland WW Treatment Plant - 6.0 MGD		24,320		4,000		15,000		25,000		21,000		89,320

				Blacks Ford WRF - Expansion from 3.0 to 6.0 MGD		18,031		1,000		0		0		0		19,031

				DII - T-Line to Busch Dr - Transmission - Force Main		10,317		0		0		0		0		10,317

				Pump Station Electrical Reliability - Generators, Switches, Controls, etc		8,000		7,500		7,500		7,500		7,500		38,000

				Bradley Road Pump Station Improvements		6,971		2,247		0		0		0		9,218

				Argyle Forest Booster Station & Related Stations Upgrades		3,683		1,000		0		0		0		4,683

				Arlington East Secondary Clarifier Addition		3,594		980		0		0		0		4,574

				Ductile Iron Force Main Replacement - Program		3,400		3,075		4,325		3,400		3,320		17,520

				OM - Sewer Collection System R&R		3,150		3,000		3,000		3,000		3,000		15,150

				Pumping Stations - Capital Equipment Replacement		2,600		2,600		2,500		2,500		2,500		12,700

				DII - Main St to Pulaski Rd- Transmission - Force Main		2,428		820		0		0		0		3,248

				Huffman Bv - Tulip Cir N to St Johns Bluff Rd - Force Main - Sewer		2,419		0		0		0		0		2,419

				OM - Sewer Collection System Trenchless R&R		2,400		2,400		2,400		2,400		2,400		12,000

				2304 McMillan - Class III/IV		2,322		0		0		0		0		2,322

				4511 Spring Park Rd Lift Station		2,307		150		0		0		0		2,457

				Mandarin - Old St Augustine Booster WW Pump Station		2,250		0		0		0		0		2,250

				Gravity Sewer Replacement - Program		2,016		1,853		1,194		1,822		3,000		9,885

				DII - Robena Rd Booster WW Pump Station		2,004		338		0		0		0		2,342

				Wastewater Treatment Facilities - Capital Equipment Replacement		2,000		2,000		2,000		2,000		2,000		10,000

				Pumping Stations - Class I_II Station Rehabilitation		2,000		1,900		1,900		1,900		1,900		9,600

				Nassau RW Main - Radio Av to Harts Rd - Transmission - Reclaim		1,967		100		0		0		0		2,067

				William Burgess Rd - SR200 to Harts Rd - Transmission - Reclaim		1,759		0		0		0		0		1,759

				William Burgess Rd - SR200 to Harts Rd - Transmission - Force Main		1,752		0		0		0		0		1,752

				Ponce De Leon WWTP - Package Treatment Plant		1,703		0		0		0		0		1,703

				Herschel St Pump Station Force Main Replacement: Herschel St to Challen Ave		1,595		500		0		0		0		2,095

				Buckman WRF - Aeration Basin Air Header and Diffuser Replacement		1,500		1,500		1,500		1,500		0		6,000

				Julington Creek WWTF - Influent Structure Rehabilitation		1,393		0		0		0		0		1,393

				Arlington East WRF - Influent Channel Rehabilitation		1,378		0		0		0		0		1,378

				Nassau WWTF Expansion to 4 MGD		1,227		5,091		11,395		23,784		4,902		46,399

				SCADA RTU and Control Panel Upgrades		1,200		1,200		1,200		1,200		1,500		6,300

				Biosolids Process R&R		1,100		1,100		800		800		740		4,540

				Southwest WRF - Screening Conveyance & Grit Removal Replacement		1,096		0		0		0		0		1,096

				T - Line - JTB to Town Center Pkwy - Transmission - Force Main		1,064		1,450		0		0		0		2,514

				Buckman WRF - Blower System Improvements		1,000		3,000		0		0		0		4,000

				Galvanized Pipe Replacement - Program		1,000		2,000		2,000		2,000		2,000		9,000

				Joint Participation Projects - Sewer		1,000		1,000		1,000		1,000		1,000		5,000

				Gate Pkwy - Glen Kernan to T-Line - Transmission - Reclaim		942		5,353		372		0		0		6,667

				Buckman - 5307 Buffalo Ave - Class III/IV		942		3,050		0		0		0		3,992

				DII - Pulaski Rd Booster WW Pump Station		858		1,599		0		0		0		2,457

				West Grid - Lenox to Timuquana - Force Main and Pump Station Improvements		795		8,900		450		0		0		10,145

				Walnut St Trunkline Replacement: 32nd St PS to 16th St E		750		3,600		3,600		0		0		7,950

				CR210 - Old Dixie Hwy to Twin Creeks - Transmission - Reclaim		750		0		0		0		0		750

				Southwest - 5104 118th St - Class III/IV		665		5,327		330		0		0		6,322

				Arlington East WRF - Site Lighting Upgrade		651		0		0		0		0		651

				Buckman Disinfection System Replacement		648		5,704		347		0		0		6,699

				Tredinick Pkwy - Millcoe Rd to Mill Creek Rd - Transmission - Reclaim		612		557		0		0		0		1,169

				SW Service Area Infiltration and Inflow Analysis and Remediation		607		1,000		2,000		1,000		0		4,607

				Arlington East WRF - Biotrickling Filter Rehabilitation		604		0		0		0		0		604

				District II - 10800 Key Haven Bv - Class III/IV		591		302		0		0		0		893

				Southwest WRF - Upgrade Aeration Blowers		591		0		0		0		0		591

				Greenland - GEC to US-1 - Transmission - Force Main		558		2,215		0		0		0		2,773

				Buckman WRF - Gallery Pipe Support Replacement		520		0		0		0		0		520

				Buckman Biosolids Conversion - Process Facility		500		5,000		9,500		1,600		4,000		20,600

				South Shores Sub-Aqueous FM Rehabilitation		500		500		4,000		4,000		0		9,000

				Main Extensions and Taps – Sewer		500		500		500		500		500		2,500

				St Johns Pkwy - Racetrack Rd to Espada Ln - Transmission - Reclaim		491		0		0		0		0		491

				Monument Rd - Cancun Dr to Hidden Hills Ln - Transmission - Reclaim		475		0		0		0		0		475

				Southwest - 4881 Timuquana Rd - Class III/IV		461		1,779		0		0		0		2,240

				Buckman Biosolids Conveyor System Replacement		435		555		0		0		0		990

				JP - JTA - Alta Drive Roadway Improvements - Sewer		423		107		0		0		0		530

				Arlington East WRF - Replace Auto-Transfer Switch		400		0		0		0		0		400

				JP - COJ - Lower Eastside Drainage (First St - APR Blvd to Van Buren) - Sewer		395		460		0		0		0		855

				District II WRF Primary Clarifier No. 2 and 3 Rehabilitation		389		2,890		35		0		0		3,314

				Buckman - 1636 Talleyrand Ave - Sluice Gate Replacement		318		54		0		0		0		372

				Gate Pkwy - Shiloh Mill Blvd to Town Ctr Pkwy - Reclaim		316		0		0		0		0		316

				Twin Creeks Reclaim Water Storage Tank and Booster Pump Station 		300		2,280		720		0		0		3,300

				Nocatee South Reclaim Water Storage Tank and Booster Pump Station		300		2,030		2,770		0		0		5,100

				RG Skinner - North Rd - Transmission - Reclaim		300		1,080		1,620		0		0		3,000

				District II WWTP Reclaim Water Storage Tank and Offsite Booster Station		300		1,000		2,000		0		0		3,300

				Diesel-driven Backup Pumps		300		300		300		300		300		1,500

				OM - Turberculated Iron Gravity Pipe R&R		300		300		300		300		300		1,500

				Arlington East - 201 Ponte Vedra Blvd Pump Station Replacement - Class I		293		0		0		0		0		293

				Southwest WRF - Replace Main Breakers		291		0		0		0		0		291

				Southwest - 6217 Wilson Bv - Class III/IV		290		2,776		254		0		0		3,320

				5th St W - Imeson Rd to Melson Ave - Transmission - Force Main		290		1,847		3,763		0		0		5,900

				Buckman WRF - Secondary MCC 9A and 9B Replacement		269		331		0		0		0		600

				JP - JTA - Alta Drive Roadway Improvements - Reclaim		255		105		0		0		0		360

				Bernita St FM Replacement: Macy Ave to Monterey WWTP		251		923		0		0		0		1,174

				Grid - Cost Participation - Reclaim		250		250		250		500		500		1,750

				Grid - Cost Participation - Force Main		250		250		250		500		500		1,750

				Wastewater Odor Control - All Plants and Pump Stations		250		250		250		250		250		1,250

				DII - Main St - Sara Dr to Noah Rd  - Force Main		241		0		0		0		0		241

				Rivertown - SR13 - Estate Lots - Force Main - Sewer		238		0		0		0		0		238

				Ponte Vedra WRF Access Platform Addition and Handrail Replacement		222		278		0		0		0		500

				7703 Blanding Bv - Class III/IV		203		512		512		0		0		1,227

				Arlington East WRF - Parallel Sludge Transfer Line		200		1,100		1,200		600		0		3,100

				RG Skinner - 9B to Parcels 10A - 11 - Reclaim		200		914		0		0		0		1,114

				RG Skinner - 9B to T-Line - Reclaim		200		826		0		0		0		1,026

				Baymeadows Rd -Point Meadows Rd to Old Still PUD- Transmission - Reclaim		200		320		240		0		0		760

				Buckman WRF Turbo Blower Improvements		200		0		0		0		0		200

				Southwest WWTP - Bio-filter Bed Replacement		180		1,620		0		0		0		1,800

				SCADA R&R		150		150		150		150		150		750

				Development Driven Projects - Pump Stations		134		700		700		700		700		2,934

				Nocatee - Landing Trail - Reclaim		122		0		0		0		0		122

				Julington Creek WWTF - Clarifier Replacement and Access Platform Addition		116		514		0		0		0		630

				CR210 - South Hampton to Ashford Mills - Transmission - Reclaim		106		526		0		0		0		632

				Development Driven Projects - Reclaim		100		400		400		400		400		1,700

				Development Driven Projects - Sewer		100		200		200		200		200		900

				Waste Water Pumping Station Safety Improvements - Guard Rail Installation		100		100		100		100		100		500

				OM - Air Relief Valves R&R		100		100		100		100		100		500

				JP - JTA - Girvin Rd - Atlantic Bv to Wonderwood Dr - Sewer		100		0		0		0		0		100

				Southwest WWTF Expansion from 14 to 18 MGD		89		2,000		5,000		10,000		14,800		31,889

				Southwest WRF - Replace RAS Valves		86		0		0		0		0		86

				District II Effluent Outfall Land Acquisition		85		0		1,100		0		0		1,185

				Rivertown - 2A - Orange Branch Rd - Reclaim		83		0		0		0		0		83

				DII - 11308 Harts Rd - Class III/IV		70		1,358		0		0		0		1,428

				Alachua 24 inch Transmission Force Main - Alachua MPS to Wilson Blvd 		70		0		0		0		0		70

				Rivertown - 2A - Orange Branch Rd - Sewer		69		0		0		0		0		69

				JP - JTA - Collins Rd - Sewer		69		0		0		0		0		69

				OM - Reuse Delivery R&R		50		50		50		50		50		250

				Diesel-driven Backup Pump R&R		50		50		50		50		50		250

				OM - Manhole SCADA R&R		50		50		50		50		50		250

				Reuse Facility - Capital Equipment Replacement		50		50		50		50		50		250

				JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Sewer		50		0		0		0		0		50

				Nocatee Augmentation Well - Reclaim		42		0		0		0		0		42

				JP - SJC - Race Track Rd - Reuse Main Relocation		38		0		0		0		0		38

				Rivertown - 2A - Orange Branch Rd - Pump Station		37		0		0		0		0		37

				JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Sewer		30		30		0		0		0		60

				JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Sewer		30		0		0		0		0		30

				JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Sewer		20		10		3		0		0		33

				JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Sewer		19		0		0		0		0		19

				JP - FDOT - Pecan Park Rd  - I-95 - Sewer		15		0		0		0		0		15

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Reclaim		13		8		0		0		0		21

				T-Line - Amelia Concourse to Amelia National - Transmission - Reclaim		12		132		510		146		0		800

				JP - SJC - Race Track Rd - Force Main Relocation		10		0		0		0		0		10

				DII - Dunn Ave - Key Haven Blvd to Wingate Rd S - Transmission - Force Main		5		0		0		0		0		5

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Sewer		4		2		0		0		0		6

				Alachua Master Pump Station Improvements		4		0		0		0		0		4

				Monterey WWTP - PS Discharge Main Replacement		4		0		0		0		0		4

				1638 Talleyrand Av - Class III/IV		0		717		0		0		0		717

				Nassau - Radio Ave - Class III/IV - New Pump Station		0		500		500		2,000		0		3,000

				District II - 14491 Duval Rd - Class III/IV - Pump Upgrade		0		500		0		0		0		500

				Blacks Ford & Ponte Vedra Treatment Plant		0		481		1,025		0		0		1,506

				US 1 - Greenland WRF to CR 210 - Transmission - Reclaim		0		300		2,600		3,500		1,400		7,800

				T-Line - Greenland Substation to GEC - Transmission - Reclaim		0		300		1,120		1,680		0		3,100

				St Johns Bluff Rd - UNF to Bradley MPS - Transmission - Force Main		0		300		1,100		2,570		0		3,970

				CR210 - Twin Creeks to Russell Sampson Rd - Transmission - Reclaim		0		300		1,080		1,620		0		3,000

				District 2 WWTF UV Upgrades		0		300		2,920		3,780		0		7,000

				Mandarin - 9247 Baymeadows Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8751 Bayleaf Dr - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 3254 Townsend Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 5838 Pompano - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8331 Princeton Sq - Class III/IV - Pump Upgrade		0		250		250		1,000		0		1,500

				RiverTown WTP - RW - New Storage and Pumping System		0		200		1,620		2,130		0		3,950

				Greenbriar - Longleaf Pine Pkwy to Spring Haven Dr- Transmission - Reclaim		0		200		1,320		1,980		0		3,500

				Russell Sampson Rd - St. Johns Pkwy to CR210 - Transmission - Reclaim		0		200		920		1,380		0		2,500

				8431 Springtree Rd - Class III/IV		0		38		438		0		0		476

				Deercreek Club Rd - Southside Bv to Waterton La - Distribution - Force Main		0		12		144		249		0		405

				Buckman Biosolids Conversion O&M, Warehouse & Pump Shop Facility		0		0		500		2,500		2,000		5,000

				T-Line - Brandy Branch to Beaver St - Distribution - Force Main		0		0		360		1,300		3,190		4,850

				US-1 - Twin Creeks MPS to Alphons St - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				Greenland - Reedy Branch PS to GEC - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				DII - New Berlin Rd - Yellow Bluff Rd to Eastport Rd - Force Main		0		0		300		1,260		2,784		4,344

				Old Middleburg Rd- Argyle Forest Blvd to Maynard- Transmission - Force Main		0		0		250		950		2,112		3,312

				Monterey - 7732 Merrill Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Monterey - 8043 Carlotta Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Mandarin - 4181 Lavista Cr - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Southwest - 1060 Ellis Rd - Class III/IV - Pump Upgrade		0		0		250		500		0		750

				Deerwood Pk - Burnt Mill to JTB - Transmission - Force Main		0		0		80		310		712		1,102

				T-Line - Park Ave to Pulaski Rd MPS - Easement Acquisitions		0		0		0		1,000		0		1,000

				Old Middleburg Rd - Maynard Pl to Shindler Dr - Force Main		0		0		0		935		0		935

				118th St - Kinkaid Rd to Ricker Rd - Transmission - Force Main		0		0		0		680		2,719		3,399

				Mandarin - 106 Twin Creeks - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Arlington East - 420 Tresca Rd - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Veterans Pkwy - Longleaf Pine Pkwy to CR210 - Transmission - Reclaim		0		0		0		300		3,000		3,300

				District 2 WWTF RIB - Transmission ands Pumping - Reclaim		0		0		0		300		3,000		3,300

				CCUA RW Transmission Main - Southwest WWTF to CCUA - Reclaim		0		0		0		300		1,400		1,700

				Buckman Biosolids 1MW Scrubber, Generator, Load Transformer, Circuit		0		0		0		250		2,250		2,500

				CR210 - Longleaf Pine Pkwy to Ashford Mills Rd - Transmission - Reclaim		0		0		0		250		2,050		2,300

				DII - Woodley to Key Haven - Transmission - Force Main		0		0		0		190		0		190

				DII Yellow Bluff Rd- New Berlin Rd to Victoria Lakes- Transmission - Force Main		0		0		0		177		936		1,113

				DII - 10340 Woodley PS - Pump Mods		0		0		0		100		0		100

				Monument Rd - AE WRF to St Johns Bluff Rd - Transmission - Reclaim		0		0		0		0		300		300

				Arlington East Reclaim Water Filter - Increase Capacity from 8.0 to 10.0 MGD		0		0		0		0		300		300

				Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim		0		0		0		0		250		250

				Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 		0		0		0		0		250		250

				Ridenour WTP - Reclaim - Storage and Repump		0		0		0		0		200		200

				Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main		0		0		0		0		115		115

				CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim		0		0		0		0		100		100

				Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim		0		0		0		0		50		50

				Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim		0		0		0		0		50		50

				Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim		0		0		0		0		50		50

				SEWER SUBTOTAL		153,488		132,576		122,867		142,793		115,980		667,704



				WATER OTHER

				Technology Services - Water		6,730		7,210		6,830		8,390		6,830		35,990

				Capital Administrative Overhead - Water		4,900		4,900		4,900		4,900		4,900		24,500

				Fleet - Replacement - Water		4,616		4,142		4,266		4,394		4,525		21,943

				Buckman - New Administration Building		2,585		0		0		0		0		2,585

				JEA Tower - Building Renovations		1,000		1,000		0		0		0		2,000

				Fleet - Expansion - Water		991		0		0		0		0		991

				Facilities Generators - Water		850		850		850		850		850		4,250

				Facilities Security - Water		635		635		635		635		635		3,175

				Facilities Heating, Ventilation, & Air - Water		520		520		520		520		520		2,600

				Facilities Improvements, Building Upgrades - Water		520		400		400		400		400		2,120

				PSSC - Facility Upgrades and Site Improvements		450		0		0		0		0		450

				Facilities Roof Replacement - Water		400		400		400		435		435		2,070

				Springfield Lab Hood Upgrade		400		0		0		0		0		400

				Facilities Improvements, Electric and Lighting Systems		300		300		400		400		400		1,800

				Security - Fire Alarm and Sprinkler Systems - Water		300		300		300		300		300		1,500

				Facilities - Paving & Site Improvements – Water		300		250		250		250		250		1,300

				Facilities Improvements & Plumbing Upgrades		275		275		250		250		250		1,300

				Laboratory Equipment Upgrades - Water		250		100		100		100		100		650

				Easement Location and Acquisitions		150		150		150		150		150		750

				Facilities Improvements - Elevators - Water		150		0		0		0		0		150

				Security - Fencing -Water		100		100		100		100		100		500

				Utility Locate Group - Capital Equipment - Water		50		50		50		50		50		250

				OTHER SUBTOTAL		26,472		21,582		20,401		22,124		20,695		111,274



				GRAND TOTAL		183,935		166,821		159,061		189,042		159,805		858,664
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Cisco Dr - Westlake WTP to Garden St - Transmission - Water 0 0 220 850 1,895 2,965
Trout River Blvd - US1 to Sibald Ave - Transmission - Water 0 0 150 580 1,296 2,026
Pritchard Rd - Old Plank Rd to Cisco Dr W - Transmission - Water 0 0 140 540 1,192 1,872
Southeast WTP Ground Storage Tank 0 0 50 2,000 500 2,550
Beacon Hills Ground Storage Tank 0 0 50 750 0 800
Main St WTP - Wells 7 & 12 Lining 0 0 50 250 0 300
Nocatee South Water Repump 0 0 0 200 800 1,000
Oakridge WTP High Service Pump Expansion 0 0 0 50 300 350
Brierwood WTP High Service Pump Expansion 0 0 0 50 300 350
Chaffee Rd - Westmeadows Dr S to Samaritan Wy - Transmission - Water 0 0 0 0 500 500
New World Av - Waterworks Ave to Chaffee Rd - Transmission - Water 0 0 0 0 500 500
Lovegrove HSP and Building Replacement 0 0 0 0 50 50
Royal Lakes WTP High Service Pump Expansion 0 0 0 0 50 50
WATER SUBTOTAL 56,551 62,583 49,936 42,968 48,005 260,043

SEWER
Greenland WW Treatment Plant - 6.0 MGD 24,320 4,000 15,000 25,000 21,000 89,320
Blacks Ford WRF - Expansion from 3.0 to 6.0 MGD 18,031 1,000 0 0 0 19,031
DII - T-Line to Busch Dr - Transmission - Force Main 10,317 0 0 0 0 10,317
Pump Station Electrical Reliability - Generators, Switches, Controls, etc 8,000 7,500 7,500 7,500 7,500 38,000
Bradley Road Pump Station Improvements 6,971 2,247 0 0 0 9,218
Argyle Forest Booster Station & Related Stations Upgrades 3,683 1,000 0 0 0 4,683
Arlington East Secondary Clarifier Addition 3,594 980 0 0 0 4,574
Ductile Iron Force Main Replacement - Program 3,400 3,075 4,325 3,400 3,320 17,520
OM - Sewer Collection System R&R 3,150 3,000 3,000 3,000 3,000 15,150
Pumping Stations - Capital Equipment Replacement 2,600 2,600 2,500 2,500 2,500 12,700
DII - Main St to Pulaski Rd- Transmission - Force Main 2,428 820 0 0 0 3,248
Huffman Bv - Tulip Cir N to St Johns Bluff Rd - Force Main - Sewer 2,419 0 0 0 0 2,419
OM - Sewer Collection System Trenchless R&R 2,400 2,400 2,400 2,400 2,400 12,000
2304 McMillan - Class III/IV 2,322 0 0 0 0 2,322
4511 Spring Park Rd Lift Station 2,307 150 0 0 0 2,457
Mandarin - Old St Augustine Booster WW Pump Station 2,250 0 0 0 0 2,250
Gravity Sewer Replacement - Program 2,016 1,853 1,194 1,822 3,000 9,885
DII - Robena Rd Booster WW Pump Station 2,004 338 0 0 0 2,342
Wastewater Treatment Facilities - Capital Equipment Replacement 2,000 2,000 2,000 2,000 2,000 10,000
Pumping Stations - Class I_II Station Rehabilitation 2,000 1,900 1,900 1,900 1,900 9,600
Nassau RW Main - Radio Av to Harts Rd - Transmission - Reclaim 1,967 100 0 0 0 2,067
William Burgess Rd - SR200 to Harts Rd - Transmission - Reclaim 1,759 0 0 0 0 1,759

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				Cisco Dr - Westlake WTP to Garden St - Transmission - Water		0		0		220		850		1,895		2,965

				Trout River Blvd - US1 to Sibald Ave - Transmission - Water		0		0		150		580		1,296		2,026

				Pritchard Rd - Old Plank Rd to Cisco Dr W - Transmission - Water		0		0		140		540		1,192		1,872

				Southeast WTP Ground Storage Tank		0		0		50		2,000		500		2,550

				Beacon Hills Ground Storage Tank		0		0		50		750		0		800

				Main St WTP - Wells 7 & 12 Lining		0		0		50		250		0		300

				Nocatee South Water Repump		0		0		0		200		800		1,000

				Oakridge WTP High Service Pump Expansion		0		0		0		50		300		350

				Brierwood WTP High Service Pump Expansion		0		0		0		50		300		350

				Chaffee Rd - Westmeadows Dr S to Samaritan Wy - Transmission - Water		0		0		0		0		500		500

				New World Av - Waterworks Ave to Chaffee Rd - Transmission - Water		0		0		0		0		500		500

				Lovegrove HSP and Building Replacement 		0		0		0		0		50		50

				Royal Lakes WTP High Service Pump Expansion		0		0		0		0		50		50

				WATER SUBTOTAL		56,551		62,583		49,936		42,968		48,005		260,043



				SEWER

				Greenland WW Treatment Plant - 6.0 MGD		24,320		4,000		15,000		25,000		21,000		89,320

				Blacks Ford WRF - Expansion from 3.0 to 6.0 MGD		18,031		1,000		0		0		0		19,031

				DII - T-Line to Busch Dr - Transmission - Force Main		10,317		0		0		0		0		10,317

				Pump Station Electrical Reliability - Generators, Switches, Controls, etc		8,000		7,500		7,500		7,500		7,500		38,000

				Bradley Road Pump Station Improvements		6,971		2,247		0		0		0		9,218

				Argyle Forest Booster Station & Related Stations Upgrades		3,683		1,000		0		0		0		4,683

				Arlington East Secondary Clarifier Addition		3,594		980		0		0		0		4,574

				Ductile Iron Force Main Replacement - Program		3,400		3,075		4,325		3,400		3,320		17,520

				OM - Sewer Collection System R&R		3,150		3,000		3,000		3,000		3,000		15,150

				Pumping Stations - Capital Equipment Replacement		2,600		2,600		2,500		2,500		2,500		12,700

				DII - Main St to Pulaski Rd- Transmission - Force Main		2,428		820		0		0		0		3,248

				Huffman Bv - Tulip Cir N to St Johns Bluff Rd - Force Main - Sewer		2,419		0		0		0		0		2,419

				OM - Sewer Collection System Trenchless R&R		2,400		2,400		2,400		2,400		2,400		12,000

				2304 McMillan - Class III/IV		2,322		0		0		0		0		2,322

				4511 Spring Park Rd Lift Station		2,307		150		0		0		0		2,457

				Mandarin - Old St Augustine Booster WW Pump Station		2,250		0		0		0		0		2,250

				Gravity Sewer Replacement - Program		2,016		1,853		1,194		1,822		3,000		9,885

				DII - Robena Rd Booster WW Pump Station		2,004		338		0		0		0		2,342

				Wastewater Treatment Facilities - Capital Equipment Replacement		2,000		2,000		2,000		2,000		2,000		10,000

				Pumping Stations - Class I_II Station Rehabilitation		2,000		1,900		1,900		1,900		1,900		9,600

				Nassau RW Main - Radio Av to Harts Rd - Transmission - Reclaim		1,967		100		0		0		0		2,067

				William Burgess Rd - SR200 to Harts Rd - Transmission - Reclaim		1,759		0		0		0		0		1,759

				William Burgess Rd - SR200 to Harts Rd - Transmission - Force Main		1,752		0		0		0		0		1,752

				Ponce De Leon WWTP - Package Treatment Plant		1,703		0		0		0		0		1,703

				Herschel St Pump Station Force Main Replacement: Herschel St to Challen Ave		1,595		500		0		0		0		2,095

				Buckman WRF - Aeration Basin Air Header and Diffuser Replacement		1,500		1,500		1,500		1,500		0		6,000

				Julington Creek WWTF - Influent Structure Rehabilitation		1,393		0		0		0		0		1,393

				Arlington East WRF - Influent Channel Rehabilitation		1,378		0		0		0		0		1,378

				Nassau WWTF Expansion to 4 MGD		1,227		5,091		11,395		23,784		4,902		46,399

				SCADA RTU and Control Panel Upgrades		1,200		1,200		1,200		1,200		1,500		6,300

				Biosolids Process R&R		1,100		1,100		800		800		740		4,540

				Southwest WRF - Screening Conveyance & Grit Removal Replacement		1,096		0		0		0		0		1,096

				T - Line - JTB to Town Center Pkwy - Transmission - Force Main		1,064		1,450		0		0		0		2,514

				Buckman WRF - Blower System Improvements		1,000		3,000		0		0		0		4,000

				Galvanized Pipe Replacement - Program		1,000		2,000		2,000		2,000		2,000		9,000

				Joint Participation Projects - Sewer		1,000		1,000		1,000		1,000		1,000		5,000

				Gate Pkwy - Glen Kernan to T-Line - Transmission - Reclaim		942		5,353		372		0		0		6,667

				Buckman - 5307 Buffalo Ave - Class III/IV		942		3,050		0		0		0		3,992

				DII - Pulaski Rd Booster WW Pump Station		858		1,599		0		0		0		2,457

				West Grid - Lenox to Timuquana - Force Main and Pump Station Improvements		795		8,900		450		0		0		10,145

				Walnut St Trunkline Replacement: 32nd St PS to 16th St E		750		3,600		3,600		0		0		7,950

				CR210 - Old Dixie Hwy to Twin Creeks - Transmission - Reclaim		750		0		0		0		0		750

				Southwest - 5104 118th St - Class III/IV		665		5,327		330		0		0		6,322

				Arlington East WRF - Site Lighting Upgrade		651		0		0		0		0		651

				Buckman Disinfection System Replacement		648		5,704		347		0		0		6,699

				Tredinick Pkwy - Millcoe Rd to Mill Creek Rd - Transmission - Reclaim		612		557		0		0		0		1,169

				SW Service Area Infiltration and Inflow Analysis and Remediation		607		1,000		2,000		1,000		0		4,607

				Arlington East WRF - Biotrickling Filter Rehabilitation		604		0		0		0		0		604

				District II - 10800 Key Haven Bv - Class III/IV		591		302		0		0		0		893

				Southwest WRF - Upgrade Aeration Blowers		591		0		0		0		0		591

				Greenland - GEC to US-1 - Transmission - Force Main		558		2,215		0		0		0		2,773

				Buckman WRF - Gallery Pipe Support Replacement		520		0		0		0		0		520

				Buckman Biosolids Conversion - Process Facility		500		5,000		9,500		1,600		4,000		20,600

				South Shores Sub-Aqueous FM Rehabilitation		500		500		4,000		4,000		0		9,000

				Main Extensions and Taps – Sewer		500		500		500		500		500		2,500

				St Johns Pkwy - Racetrack Rd to Espada Ln - Transmission - Reclaim		491		0		0		0		0		491

				Monument Rd - Cancun Dr to Hidden Hills Ln - Transmission - Reclaim		475		0		0		0		0		475

				Southwest - 4881 Timuquana Rd - Class III/IV		461		1,779		0		0		0		2,240

				Buckman Biosolids Conveyor System Replacement		435		555		0		0		0		990

				JP - JTA - Alta Drive Roadway Improvements - Sewer		423		107		0		0		0		530

				Arlington East WRF - Replace Auto-Transfer Switch		400		0		0		0		0		400

				JP - COJ - Lower Eastside Drainage (First St - APR Blvd to Van Buren) - Sewer		395		460		0		0		0		855

				District II WRF Primary Clarifier No. 2 and 3 Rehabilitation		389		2,890		35		0		0		3,314

				Buckman - 1636 Talleyrand Ave - Sluice Gate Replacement		318		54		0		0		0		372

				Gate Pkwy - Shiloh Mill Blvd to Town Ctr Pkwy - Reclaim		316		0		0		0		0		316

				Twin Creeks Reclaim Water Storage Tank and Booster Pump Station 		300		2,280		720		0		0		3,300

				Nocatee South Reclaim Water Storage Tank and Booster Pump Station		300		2,030		2,770		0		0		5,100

				RG Skinner - North Rd - Transmission - Reclaim		300		1,080		1,620		0		0		3,000

				District II WWTP Reclaim Water Storage Tank and Offsite Booster Station		300		1,000		2,000		0		0		3,300

				Diesel-driven Backup Pumps		300		300		300		300		300		1,500

				OM - Turberculated Iron Gravity Pipe R&R		300		300		300		300		300		1,500

				Arlington East - 201 Ponte Vedra Blvd Pump Station Replacement - Class I		293		0		0		0		0		293

				Southwest WRF - Replace Main Breakers		291		0		0		0		0		291

				Southwest - 6217 Wilson Bv - Class III/IV		290		2,776		254		0		0		3,320

				5th St W - Imeson Rd to Melson Ave - Transmission - Force Main		290		1,847		3,763		0		0		5,900

				Buckman WRF - Secondary MCC 9A and 9B Replacement		269		331		0		0		0		600

				JP - JTA - Alta Drive Roadway Improvements - Reclaim		255		105		0		0		0		360

				Bernita St FM Replacement: Macy Ave to Monterey WWTP		251		923		0		0		0		1,174

				Grid - Cost Participation - Reclaim		250		250		250		500		500		1,750

				Grid - Cost Participation - Force Main		250		250		250		500		500		1,750

				Wastewater Odor Control - All Plants and Pump Stations		250		250		250		250		250		1,250

				DII - Main St - Sara Dr to Noah Rd  - Force Main		241		0		0		0		0		241

				Rivertown - SR13 - Estate Lots - Force Main - Sewer		238		0		0		0		0		238

				Ponte Vedra WRF Access Platform Addition and Handrail Replacement		222		278		0		0		0		500

				7703 Blanding Bv - Class III/IV		203		512		512		0		0		1,227

				Arlington East WRF - Parallel Sludge Transfer Line		200		1,100		1,200		600		0		3,100

				RG Skinner - 9B to Parcels 10A - 11 - Reclaim		200		914		0		0		0		1,114

				RG Skinner - 9B to T-Line - Reclaim		200		826		0		0		0		1,026

				Baymeadows Rd -Point Meadows Rd to Old Still PUD- Transmission - Reclaim		200		320		240		0		0		760

				Buckman WRF Turbo Blower Improvements		200		0		0		0		0		200

				Southwest WWTP - Bio-filter Bed Replacement		180		1,620		0		0		0		1,800

				SCADA R&R		150		150		150		150		150		750

				Development Driven Projects - Pump Stations		134		700		700		700		700		2,934

				Nocatee - Landing Trail - Reclaim		122		0		0		0		0		122

				Julington Creek WWTF - Clarifier Replacement and Access Platform Addition		116		514		0		0		0		630

				CR210 - South Hampton to Ashford Mills - Transmission - Reclaim		106		526		0		0		0		632

				Development Driven Projects - Reclaim		100		400		400		400		400		1,700

				Development Driven Projects - Sewer		100		200		200		200		200		900

				Waste Water Pumping Station Safety Improvements - Guard Rail Installation		100		100		100		100		100		500

				OM - Air Relief Valves R&R		100		100		100		100		100		500

				JP - JTA - Girvin Rd - Atlantic Bv to Wonderwood Dr - Sewer		100		0		0		0		0		100

				Southwest WWTF Expansion from 14 to 18 MGD		89		2,000		5,000		10,000		14,800		31,889

				Southwest WRF - Replace RAS Valves		86		0		0		0		0		86

				District II Effluent Outfall Land Acquisition		85		0		1,100		0		0		1,185

				Rivertown - 2A - Orange Branch Rd - Reclaim		83		0		0		0		0		83

				DII - 11308 Harts Rd - Class III/IV		70		1,358		0		0		0		1,428

				Alachua 24 inch Transmission Force Main - Alachua MPS to Wilson Blvd 		70		0		0		0		0		70

				Rivertown - 2A - Orange Branch Rd - Sewer		69		0		0		0		0		69

				JP - JTA - Collins Rd - Sewer		69		0		0		0		0		69

				OM - Reuse Delivery R&R		50		50		50		50		50		250

				Diesel-driven Backup Pump R&R		50		50		50		50		50		250

				OM - Manhole SCADA R&R		50		50		50		50		50		250

				Reuse Facility - Capital Equipment Replacement		50		50		50		50		50		250

				JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Sewer		50		0		0		0		0		50

				Nocatee Augmentation Well - Reclaim		42		0		0		0		0		42

				JP - SJC - Race Track Rd - Reuse Main Relocation		38		0		0		0		0		38

				Rivertown - 2A - Orange Branch Rd - Pump Station		37		0		0		0		0		37

				JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Sewer		30		30		0		0		0		60

				JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Sewer		30		0		0		0		0		30

				JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Sewer		20		10		3		0		0		33

				JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Sewer		19		0		0		0		0		19

				JP - FDOT - Pecan Park Rd  - I-95 - Sewer		15		0		0		0		0		15

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Reclaim		13		8		0		0		0		21

				T-Line - Amelia Concourse to Amelia National - Transmission - Reclaim		12		132		510		146		0		800

				JP - SJC - Race Track Rd - Force Main Relocation		10		0		0		0		0		10

				DII - Dunn Ave - Key Haven Blvd to Wingate Rd S - Transmission - Force Main		5		0		0		0		0		5

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Sewer		4		2		0		0		0		6

				Alachua Master Pump Station Improvements		4		0		0		0		0		4

				Monterey WWTP - PS Discharge Main Replacement		4		0		0		0		0		4

				1638 Talleyrand Av - Class III/IV		0		717		0		0		0		717

				Nassau - Radio Ave - Class III/IV - New Pump Station		0		500		500		2,000		0		3,000

				District II - 14491 Duval Rd - Class III/IV - Pump Upgrade		0		500		0		0		0		500

				Blacks Ford & Ponte Vedra Treatment Plant		0		481		1,025		0		0		1,506

				US 1 - Greenland WRF to CR 210 - Transmission - Reclaim		0		300		2,600		3,500		1,400		7,800

				T-Line - Greenland Substation to GEC - Transmission - Reclaim		0		300		1,120		1,680		0		3,100

				St Johns Bluff Rd - UNF to Bradley MPS - Transmission - Force Main		0		300		1,100		2,570		0		3,970

				CR210 - Twin Creeks to Russell Sampson Rd - Transmission - Reclaim		0		300		1,080		1,620		0		3,000

				District 2 WWTF UV Upgrades		0		300		2,920		3,780		0		7,000

				Mandarin - 9247 Baymeadows Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8751 Bayleaf Dr - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 3254 Townsend Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 5838 Pompano - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8331 Princeton Sq - Class III/IV - Pump Upgrade		0		250		250		1,000		0		1,500

				RiverTown WTP - RW - New Storage and Pumping System		0		200		1,620		2,130		0		3,950

				Greenbriar - Longleaf Pine Pkwy to Spring Haven Dr- Transmission - Reclaim		0		200		1,320		1,980		0		3,500

				Russell Sampson Rd - St. Johns Pkwy to CR210 - Transmission - Reclaim		0		200		920		1,380		0		2,500

				8431 Springtree Rd - Class III/IV		0		38		438		0		0		476

				Deercreek Club Rd - Southside Bv to Waterton La - Distribution - Force Main		0		12		144		249		0		405

				Buckman Biosolids Conversion O&M, Warehouse & Pump Shop Facility		0		0		500		2,500		2,000		5,000

				T-Line - Brandy Branch to Beaver St - Distribution - Force Main		0		0		360		1,300		3,190		4,850

				US-1 - Twin Creeks MPS to Alphons St - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				Greenland - Reedy Branch PS to GEC - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				DII - New Berlin Rd - Yellow Bluff Rd to Eastport Rd - Force Main		0		0		300		1,260		2,784		4,344

				Old Middleburg Rd- Argyle Forest Blvd to Maynard- Transmission - Force Main		0		0		250		950		2,112		3,312

				Monterey - 7732 Merrill Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Monterey - 8043 Carlotta Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Mandarin - 4181 Lavista Cr - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Southwest - 1060 Ellis Rd - Class III/IV - Pump Upgrade		0		0		250		500		0		750

				Deerwood Pk - Burnt Mill to JTB - Transmission - Force Main		0		0		80		310		712		1,102

				T-Line - Park Ave to Pulaski Rd MPS - Easement Acquisitions		0		0		0		1,000		0		1,000

				Old Middleburg Rd - Maynard Pl to Shindler Dr - Force Main		0		0		0		935		0		935

				118th St - Kinkaid Rd to Ricker Rd - Transmission - Force Main		0		0		0		680		2,719		3,399

				Mandarin - 106 Twin Creeks - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Arlington East - 420 Tresca Rd - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Veterans Pkwy - Longleaf Pine Pkwy to CR210 - Transmission - Reclaim		0		0		0		300		3,000		3,300

				District 2 WWTF RIB - Transmission ands Pumping - Reclaim		0		0		0		300		3,000		3,300

				CCUA RW Transmission Main - Southwest WWTF to CCUA - Reclaim		0		0		0		300		1,400		1,700

				Buckman Biosolids 1MW Scrubber, Generator, Load Transformer, Circuit		0		0		0		250		2,250		2,500

				CR210 - Longleaf Pine Pkwy to Ashford Mills Rd - Transmission - Reclaim		0		0		0		250		2,050		2,300

				DII - Woodley to Key Haven - Transmission - Force Main		0		0		0		190		0		190

				DII Yellow Bluff Rd- New Berlin Rd to Victoria Lakes- Transmission - Force Main		0		0		0		177		936		1,113

				DII - 10340 Woodley PS - Pump Mods		0		0		0		100		0		100

				Monument Rd - AE WRF to St Johns Bluff Rd - Transmission - Reclaim		0		0		0		0		300		300

				Arlington East Reclaim Water Filter - Increase Capacity from 8.0 to 10.0 MGD		0		0		0		0		300		300

				Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim		0		0		0		0		250		250

				Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 		0		0		0		0		250		250

				Ridenour WTP - Reclaim - Storage and Repump		0		0		0		0		200		200

				Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main		0		0		0		0		115		115

				CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim		0		0		0		0		100		100

				Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim		0		0		0		0		50		50

				Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim		0		0		0		0		50		50

				Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim		0		0		0		0		50		50

				SEWER SUBTOTAL		153,488		132,576		122,867		142,793		115,980		667,704



				WATER OTHER

				Technology Services - Water		6,730		7,210		6,830		8,390		6,830		35,990

				Capital Administrative Overhead - Water		4,900		4,900		4,900		4,900		4,900		24,500

				Fleet - Replacement - Water		4,616		4,142		4,266		4,394		4,525		21,943

				Buckman - New Administration Building		2,585		0		0		0		0		2,585

				JEA Tower - Building Renovations		1,000		1,000		0		0		0		2,000

				Fleet - Expansion - Water		991		0		0		0		0		991

				Facilities Generators - Water		850		850		850		850		850		4,250

				Facilities Security - Water		635		635		635		635		635		3,175

				Facilities Heating, Ventilation, & Air - Water		520		520		520		520		520		2,600

				Facilities Improvements, Building Upgrades - Water		520		400		400		400		400		2,120

				PSSC - Facility Upgrades and Site Improvements		450		0		0		0		0		450

				Facilities Roof Replacement - Water		400		400		400		435		435		2,070

				Springfield Lab Hood Upgrade		400		0		0		0		0		400

				Facilities Improvements, Electric and Lighting Systems		300		300		400		400		400		1,800

				Security - Fire Alarm and Sprinkler Systems - Water		300		300		300		300		300		1,500

				Facilities - Paving & Site Improvements – Water		300		250		250		250		250		1,300

				Facilities Improvements & Plumbing Upgrades		275		275		250		250		250		1,300

				Laboratory Equipment Upgrades - Water		250		100		100		100		100		650

				Easement Location and Acquisitions		150		150		150		150		150		750

				Facilities Improvements - Elevators - Water		150		0		0		0		0		150

				Security - Fencing -Water		100		100		100		100		100		500

				Utility Locate Group - Capital Equipment - Water		50		50		50		50		50		250

				OTHER SUBTOTAL		26,472		21,582		20,401		22,124		20,695		111,274



				GRAND TOTAL		236,511		216,741		193,204		207,885		184,680		1,039,021
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

William Burgess Rd - SR200 to Harts Rd - Transmission - Force Main 1,752 0 0 0 0 1,752
Ponce De Leon WWTP - Package Treatment Plant 1,703 0 0 0 0 1,703
Herschel St Pump Station Force Main Replacement: Herschel St to Challen Ave 1,595 500 0 0 0 2,095
Buckman WRF - Aeration Basin Air Header and Diffuser Replacement 1,500 1,500 1,500 1,500 0 6,000
Julington Creek WWTF - Influent Structure Rehabilitation 1,393 0 0 0 0 1,393
Arlington East WRF - Influent Channel Rehabilitation 1,378 0 0 0 0 1,378
Nassau WWTF Expansion to 4 MGD 1,227 5,091 11,395 23,784 4,902 46,399
SCADA RTU and Control Panel Upgrades 1,200 1,200 1,200 1,200 1,500 6,300
Biosolids Process R&R 1,100 1,100 800 800 740 4,540
Southwest WRF - Screening Conveyance & Grit Removal Replacement 1,096 0 0 0 0 1,096
T - Line - JTB to Town Center Pkwy - Transmission - Force Main 1,064 1,450 0 0 0 2,514
Buckman WRF - Blower System Improvements 1,000 3,000 0 0 0 4,000
Galvanized Pipe Replacement - Program 1,000 2,000 2,000 2,000 2,000 9,000
Joint Participation Projects - Sewer 1,000 1,000 1,000 1,000 1,000 5,000
Gate Pkwy - Glen Kernan to T-Line - Transmission - Reclaim 942 5,353 372 0 0 6,667
Buckman - 5307 Buffalo Ave - Class III/IV 942 3,050 0 0 0 3,992
DII - Pulaski Rd Booster WW Pump Station 858 1,599 0 0 0 2,457
West Grid - Lenox to Timuquana - Force Main and Pump Station Improvements 795 8,900 450 0 0 10,145
Walnut St Trunkline Replacement: 32nd St PS to 16th St E 750 3,600 3,600 0 0 7,950
CR210 - Old Dixie Hwy to Twin Creeks - Transmission - Reclaim 750 0 0 0 0 750
Southwest - 5104 118th St - Class III/IV 665 5,327 330 0 0 6,322
Arlington East WRF - Site Lighting Upgrade 651 0 0 0 0 651
Buckman Disinfection System Replacement 648 5,704 347 0 0 6,699
Tredinick Pkwy - Millcoe Rd to Mill Creek Rd - Transmission - Reclaim 612 557 0 0 0 1,169
SW Service Area Infiltration and Inflow Analysis and Remediation 607 1,000 2,000 1,000 0 4,607
Arlington East WRF - Biotrickling Filter Rehabilitation 604 0 0 0 0 604
District II - 10800 Key Haven Bv - Class III/IV 591 302 0 0 0 893
Southwest WRF - Upgrade Aeration Blowers 591 0 0 0 0 591
Greenland - GEC to US-1 - Transmission - Force Main 558 2,215 0 0 0 2,773
Buckman WRF - Gallery Pipe Support Replacement 520 0 0 0 0 520
Buckman Biosolids Conversion - Process Facility 500 5,000 9,500 1,600 4,000 20,600
South Shores Sub-Aqueous FM Rehabilitation 500 500 4,000 4,000 0 9,000
Main Extensions and Taps – Sewer 500 500 500 500 500 2,500
St Johns Pkwy - Racetrack Rd to Espada Ln - Transmission - Reclaim 491 0 0 0 0 491
Monument Rd - Cancun Dr to Hidden Hills Ln - Transmission - Reclaim 475 0 0 0 0 475
Southwest - 4881 Timuquana Rd - Class III/IV 461 1,779 0 0 0 2,240
Buckman Biosolids Conveyor System Replacement 435 555 0 0 0 990
JP - JTA - Alta Drive Roadway Improvements - Sewer 423 107 0 0 0 530

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				William Burgess Rd - SR200 to Harts Rd - Transmission - Force Main		1,752		0		0		0		0		1,752

				Ponce De Leon WWTP - Package Treatment Plant		1,703		0		0		0		0		1,703

				Herschel St Pump Station Force Main Replacement: Herschel St to Challen Ave		1,595		500		0		0		0		2,095

				Buckman WRF - Aeration Basin Air Header and Diffuser Replacement		1,500		1,500		1,500		1,500		0		6,000

				Julington Creek WWTF - Influent Structure Rehabilitation		1,393		0		0		0		0		1,393

				Arlington East WRF - Influent Channel Rehabilitation		1,378		0		0		0		0		1,378

				Nassau WWTF Expansion to 4 MGD		1,227		5,091		11,395		23,784		4,902		46,399

				SCADA RTU and Control Panel Upgrades		1,200		1,200		1,200		1,200		1,500		6,300

				Biosolids Process R&R		1,100		1,100		800		800		740		4,540

				Southwest WRF - Screening Conveyance & Grit Removal Replacement		1,096		0		0		0		0		1,096

				T - Line - JTB to Town Center Pkwy - Transmission - Force Main		1,064		1,450		0		0		0		2,514

				Buckman WRF - Blower System Improvements		1,000		3,000		0		0		0		4,000

				Galvanized Pipe Replacement - Program		1,000		2,000		2,000		2,000		2,000		9,000

				Joint Participation Projects - Sewer		1,000		1,000		1,000		1,000		1,000		5,000

				Gate Pkwy - Glen Kernan to T-Line - Transmission - Reclaim		942		5,353		372		0		0		6,667

				Buckman - 5307 Buffalo Ave - Class III/IV		942		3,050		0		0		0		3,992

				DII - Pulaski Rd Booster WW Pump Station		858		1,599		0		0		0		2,457

				West Grid - Lenox to Timuquana - Force Main and Pump Station Improvements		795		8,900		450		0		0		10,145

				Walnut St Trunkline Replacement: 32nd St PS to 16th St E		750		3,600		3,600		0		0		7,950

				CR210 - Old Dixie Hwy to Twin Creeks - Transmission - Reclaim		750		0		0		0		0		750

				Southwest - 5104 118th St - Class III/IV		665		5,327		330		0		0		6,322

				Arlington East WRF - Site Lighting Upgrade		651		0		0		0		0		651

				Buckman Disinfection System Replacement		648		5,704		347		0		0		6,699

				Tredinick Pkwy - Millcoe Rd to Mill Creek Rd - Transmission - Reclaim		612		557		0		0		0		1,169

				SW Service Area Infiltration and Inflow Analysis and Remediation		607		1,000		2,000		1,000		0		4,607

				Arlington East WRF - Biotrickling Filter Rehabilitation		604		0		0		0		0		604

				District II - 10800 Key Haven Bv - Class III/IV		591		302		0		0		0		893

				Southwest WRF - Upgrade Aeration Blowers		591		0		0		0		0		591

				Greenland - GEC to US-1 - Transmission - Force Main		558		2,215		0		0		0		2,773

				Buckman WRF - Gallery Pipe Support Replacement		520		0		0		0		0		520

				Buckman Biosolids Conversion - Process Facility		500		5,000		9,500		1,600		4,000		20,600

				South Shores Sub-Aqueous FM Rehabilitation		500		500		4,000		4,000		0		9,000

				Main Extensions and Taps – Sewer		500		500		500		500		500		2,500

				St Johns Pkwy - Racetrack Rd to Espada Ln - Transmission - Reclaim		491		0		0		0		0		491

				Monument Rd - Cancun Dr to Hidden Hills Ln - Transmission - Reclaim		475		0		0		0		0		475

				Southwest - 4881 Timuquana Rd - Class III/IV		461		1,779		0		0		0		2,240

				Buckman Biosolids Conveyor System Replacement		435		555		0		0		0		990

				JP - JTA - Alta Drive Roadway Improvements - Sewer		423		107		0		0		0		530

				Arlington East WRF - Replace Auto-Transfer Switch		400		0		0		0		0		400

				JP - COJ - Lower Eastside Drainage (First St - APR Blvd to Van Buren) - Sewer		395		460		0		0		0		855

				District II WRF Primary Clarifier No. 2 and 3 Rehabilitation		389		2,890		35		0		0		3,314

				Buckman - 1636 Talleyrand Ave - Sluice Gate Replacement		318		54		0		0		0		372

				Gate Pkwy - Shiloh Mill Blvd to Town Ctr Pkwy - Reclaim		316		0		0		0		0		316

				Twin Creeks Reclaim Water Storage Tank and Booster Pump Station 		300		2,280		720		0		0		3,300

				Nocatee South Reclaim Water Storage Tank and Booster Pump Station		300		2,030		2,770		0		0		5,100

				RG Skinner - North Rd - Transmission - Reclaim		300		1,080		1,620		0		0		3,000

				District II WWTP Reclaim Water Storage Tank and Offsite Booster Station		300		1,000		2,000		0		0		3,300

				Diesel-driven Backup Pumps		300		300		300		300		300		1,500

				OM - Turberculated Iron Gravity Pipe R&R		300		300		300		300		300		1,500

				Arlington East - 201 Ponte Vedra Blvd Pump Station Replacement - Class I		293		0		0		0		0		293

				Southwest WRF - Replace Main Breakers		291		0		0		0		0		291

				Southwest - 6217 Wilson Bv - Class III/IV		290		2,776		254		0		0		3,320

				5th St W - Imeson Rd to Melson Ave - Transmission - Force Main		290		1,847		3,763		0		0		5,900

				Buckman WRF - Secondary MCC 9A and 9B Replacement		269		331		0		0		0		600

				JP - JTA - Alta Drive Roadway Improvements - Reclaim		255		105		0		0		0		360

				Bernita St FM Replacement: Macy Ave to Monterey WWTP		251		923		0		0		0		1,174

				Grid - Cost Participation - Reclaim		250		250		250		500		500		1,750

				Grid - Cost Participation - Force Main		250		250		250		500		500		1,750

				Wastewater Odor Control - All Plants and Pump Stations		250		250		250		250		250		1,250

				DII - Main St - Sara Dr to Noah Rd  - Force Main		241		0		0		0		0		241

				Rivertown - SR13 - Estate Lots - Force Main - Sewer		238		0		0		0		0		238

				Ponte Vedra WRF Access Platform Addition and Handrail Replacement		222		278		0		0		0		500

				7703 Blanding Bv - Class III/IV		203		512		512		0		0		1,227

				Arlington East WRF - Parallel Sludge Transfer Line		200		1,100		1,200		600		0		3,100

				RG Skinner - 9B to Parcels 10A - 11 - Reclaim		200		914		0		0		0		1,114

				RG Skinner - 9B to T-Line - Reclaim		200		826		0		0		0		1,026

				Baymeadows Rd -Point Meadows Rd to Old Still PUD- Transmission - Reclaim		200		320		240		0		0		760

				Buckman WRF Turbo Blower Improvements		200		0		0		0		0		200

				Southwest WWTP - Bio-filter Bed Replacement		180		1,620		0		0		0		1,800

				SCADA R&R		150		150		150		150		150		750

				Development Driven Projects - Pump Stations		134		700		700		700		700		2,934

				Nocatee - Landing Trail - Reclaim		122		0		0		0		0		122

				Julington Creek WWTF - Clarifier Replacement and Access Platform Addition		116		514		0		0		0		630

				CR210 - South Hampton to Ashford Mills - Transmission - Reclaim		106		526		0		0		0		632

				Development Driven Projects - Reclaim		100		400		400		400		400		1,700

				Development Driven Projects - Sewer		100		200		200		200		200		900

				Waste Water Pumping Station Safety Improvements - Guard Rail Installation		100		100		100		100		100		500

				OM - Air Relief Valves R&R		100		100		100		100		100		500

				JP - JTA - Girvin Rd - Atlantic Bv to Wonderwood Dr - Sewer		100		0		0		0		0		100

				Southwest WWTF Expansion from 14 to 18 MGD		89		2,000		5,000		10,000		14,800		31,889

				Southwest WRF - Replace RAS Valves		86		0		0		0		0		86

				District II Effluent Outfall Land Acquisition		85		0		1,100		0		0		1,185

				Rivertown - 2A - Orange Branch Rd - Reclaim		83		0		0		0		0		83

				DII - 11308 Harts Rd - Class III/IV		70		1,358		0		0		0		1,428

				Alachua 24 inch Transmission Force Main - Alachua MPS to Wilson Blvd 		70		0		0		0		0		70

				Rivertown - 2A - Orange Branch Rd - Sewer		69		0		0		0		0		69

				JP - JTA - Collins Rd - Sewer		69		0		0		0		0		69

				OM - Reuse Delivery R&R		50		50		50		50		50		250

				Diesel-driven Backup Pump R&R		50		50		50		50		50		250

				OM - Manhole SCADA R&R		50		50		50		50		50		250

				Reuse Facility - Capital Equipment Replacement		50		50		50		50		50		250

				JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Sewer		50		0		0		0		0		50

				Nocatee Augmentation Well - Reclaim		42		0		0		0		0		42

				JP - SJC - Race Track Rd - Reuse Main Relocation		38		0		0		0		0		38

				Rivertown - 2A - Orange Branch Rd - Pump Station		37		0		0		0		0		37

				JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Sewer		30		30		0		0		0		60

				JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Sewer		30		0		0		0		0		30

				JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Sewer		20		10		3		0		0		33

				JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Sewer		19		0		0		0		0		19

				JP - FDOT - Pecan Park Rd  - I-95 - Sewer		15		0		0		0		0		15

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Reclaim		13		8		0		0		0		21

				T-Line - Amelia Concourse to Amelia National - Transmission - Reclaim		12		132		510		146		0		800

				JP - SJC - Race Track Rd - Force Main Relocation		10		0		0		0		0		10

				DII - Dunn Ave - Key Haven Blvd to Wingate Rd S - Transmission - Force Main		5		0		0		0		0		5

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Sewer		4		2		0		0		0		6

				Alachua Master Pump Station Improvements		4		0		0		0		0		4

				Monterey WWTP - PS Discharge Main Replacement		4		0		0		0		0		4

				1638 Talleyrand Av - Class III/IV		0		717		0		0		0		717

				Nassau - Radio Ave - Class III/IV - New Pump Station		0		500		500		2,000		0		3,000

				District II - 14491 Duval Rd - Class III/IV - Pump Upgrade		0		500		0		0		0		500

				Blacks Ford & Ponte Vedra Treatment Plant		0		481		1,025		0		0		1,506

				US 1 - Greenland WRF to CR 210 - Transmission - Reclaim		0		300		2,600		3,500		1,400		7,800

				T-Line - Greenland Substation to GEC - Transmission - Reclaim		0		300		1,120		1,680		0		3,100

				St Johns Bluff Rd - UNF to Bradley MPS - Transmission - Force Main		0		300		1,100		2,570		0		3,970

				CR210 - Twin Creeks to Russell Sampson Rd - Transmission - Reclaim		0		300		1,080		1,620		0		3,000

				District 2 WWTF UV Upgrades		0		300		2,920		3,780		0		7,000

				Mandarin - 9247 Baymeadows Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8751 Bayleaf Dr - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 3254 Townsend Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 5838 Pompano - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8331 Princeton Sq - Class III/IV - Pump Upgrade		0		250		250		1,000		0		1,500

				RiverTown WTP - RW - New Storage and Pumping System		0		200		1,620		2,130		0		3,950

				Greenbriar - Longleaf Pine Pkwy to Spring Haven Dr- Transmission - Reclaim		0		200		1,320		1,980		0		3,500

				Russell Sampson Rd - St. Johns Pkwy to CR210 - Transmission - Reclaim		0		200		920		1,380		0		2,500

				8431 Springtree Rd - Class III/IV		0		38		438		0		0		476

				Deercreek Club Rd - Southside Bv to Waterton La - Distribution - Force Main		0		12		144		249		0		405

				Buckman Biosolids Conversion O&M, Warehouse & Pump Shop Facility		0		0		500		2,500		2,000		5,000

				T-Line - Brandy Branch to Beaver St - Distribution - Force Main		0		0		360		1,300		3,190		4,850

				US-1 - Twin Creeks MPS to Alphons St - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				Greenland - Reedy Branch PS to GEC - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				DII - New Berlin Rd - Yellow Bluff Rd to Eastport Rd - Force Main		0		0		300		1,260		2,784		4,344

				Old Middleburg Rd- Argyle Forest Blvd to Maynard- Transmission - Force Main		0		0		250		950		2,112		3,312

				Monterey - 7732 Merrill Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Monterey - 8043 Carlotta Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Mandarin - 4181 Lavista Cr - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Southwest - 1060 Ellis Rd - Class III/IV - Pump Upgrade		0		0		250		500		0		750

				Deerwood Pk - Burnt Mill to JTB - Transmission - Force Main		0		0		80		310		712		1,102

				T-Line - Park Ave to Pulaski Rd MPS - Easement Acquisitions		0		0		0		1,000		0		1,000

				Old Middleburg Rd - Maynard Pl to Shindler Dr - Force Main		0		0		0		935		0		935

				118th St - Kinkaid Rd to Ricker Rd - Transmission - Force Main		0		0		0		680		2,719		3,399

				Mandarin - 106 Twin Creeks - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Arlington East - 420 Tresca Rd - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Veterans Pkwy - Longleaf Pine Pkwy to CR210 - Transmission - Reclaim		0		0		0		300		3,000		3,300

				District 2 WWTF RIB - Transmission ands Pumping - Reclaim		0		0		0		300		3,000		3,300

				CCUA RW Transmission Main - Southwest WWTF to CCUA - Reclaim		0		0		0		300		1,400		1,700

				Buckman Biosolids 1MW Scrubber, Generator, Load Transformer, Circuit		0		0		0		250		2,250		2,500

				CR210 - Longleaf Pine Pkwy to Ashford Mills Rd - Transmission - Reclaim		0		0		0		250		2,050		2,300

				DII - Woodley to Key Haven - Transmission - Force Main		0		0		0		190		0		190

				DII Yellow Bluff Rd- New Berlin Rd to Victoria Lakes- Transmission - Force Main		0		0		0		177		936		1,113

				DII - 10340 Woodley PS - Pump Mods		0		0		0		100		0		100

				Monument Rd - AE WRF to St Johns Bluff Rd - Transmission - Reclaim		0		0		0		0		300		300

				Arlington East Reclaim Water Filter - Increase Capacity from 8.0 to 10.0 MGD		0		0		0		0		300		300

				Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim		0		0		0		0		250		250

				Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 		0		0		0		0		250		250

				Ridenour WTP - Reclaim - Storage and Repump		0		0		0		0		200		200

				Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main		0		0		0		0		115		115

				CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim		0		0		0		0		100		100

				Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim		0		0		0		0		50		50

				Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim		0		0		0		0		50		50

				Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim		0		0		0		0		50		50

				SEWER SUBTOTAL		43,550		97,613		83,048		93,271		69,360		386,842



				WATER OTHER

				Technology Services - Water		6,730		7,210		6,830		8,390		6,830		35,990

				Capital Administrative Overhead - Water		4,900		4,900		4,900		4,900		4,900		24,500

				Fleet - Replacement - Water		4,616		4,142		4,266		4,394		4,525		21,943

				Buckman - New Administration Building		2,585		0		0		0		0		2,585

				JEA Tower - Building Renovations		1,000		1,000		0		0		0		2,000

				Fleet - Expansion - Water		991		0		0		0		0		991

				Facilities Generators - Water		850		850		850		850		850		4,250

				Facilities Security - Water		635		635		635		635		635		3,175

				Facilities Heating, Ventilation, & Air - Water		520		520		520		520		520		2,600

				Facilities Improvements, Building Upgrades - Water		520		400		400		400		400		2,120

				PSSC - Facility Upgrades and Site Improvements		450		0		0		0		0		450

				Facilities Roof Replacement - Water		400		400		400		435		435		2,070

				Springfield Lab Hood Upgrade		400		0		0		0		0		400

				Facilities Improvements, Electric and Lighting Systems		300		300		400		400		400		1,800

				Security - Fire Alarm and Sprinkler Systems - Water		300		300		300		300		300		1,500

				Facilities - Paving & Site Improvements – Water		300		250		250		250		250		1,300

				Facilities Improvements & Plumbing Upgrades		275		275		250		250		250		1,300

				Laboratory Equipment Upgrades - Water		250		100		100		100		100		650

				Easement Location and Acquisitions		150		150		150		150		150		750

				Facilities Improvements - Elevators - Water		150		0		0		0		0		150

				Security - Fencing -Water		100		100		100		100		100		500

				Utility Locate Group - Capital Equipment - Water		50		50		50		50		50		250

				OTHER SUBTOTAL		26,472		21,582		20,401		22,124		20,695		111,274



				GRAND TOTAL		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Arlington East WRF - Replace Auto-Transfer Switch 400 0 0 0 0 400
JP - COJ - Lower Eastside Drainage (First St - APR Blvd to Van Buren) - Sewer 395 460 0 0 0 855
District II WRF Primary Clarifier No. 2 and 3 Rehabilitation 389 2,890 35 0 0 3,314
Buckman - 1636 Talleyrand Ave - Sluice Gate Replacement 318 54 0 0 0 372
Gate Pkwy - Shiloh Mill Blvd to Town Ctr Pkwy - Reclaim 316 0 0 0 0 316
Twin Creeks Reclaim Water Storage Tank and Booster Pump Station 300 2,280 720 0 0 3,300
Nocatee South Reclaim Water Storage Tank and Booster Pump Station 300 2,030 2,770 0 0 5,100
RG Skinner - North Rd - Transmission - Reclaim 300 1,080 1,620 0 0 3,000
District II WWTP Reclaim Water Storage Tank and Offsite Booster Station 300 1,000 2,000 0 0 3,300
Diesel-driven Backup Pumps 300 300 300 300 300 1,500
OM - Turberculated Iron Gravity Pipe R&R 300 300 300 300 300 1,500
Arlington East - 201 Ponte Vedra Blvd Pump Station Replacement - Class I 293 0 0 0 0 293
Southwest WRF - Replace Main Breakers 291 0 0 0 0 291
Southwest - 6217 Wilson Bv - Class III/IV 290 2,776 254 0 0 3,320
5th St W - Imeson Rd to Melson Ave - Transmission - Force Main 290 1,847 3,763 0 0 5,900
Buckman WRF - Secondary MCC 9A and 9B Replacement 269 331 0 0 0 600
JP - JTA - Alta Drive Roadway Improvements - Reclaim 255 105 0 0 0 360
Bernita St FM Replacement: Macy Ave to Monterey WWTP 251 923 0 0 0 1,174
Grid - Cost Participation - Reclaim 250 250 250 500 500 1,750
Grid - Cost Participation - Force Main 250 250 250 500 500 1,750
Wastewater Odor Control - All Plants and Pump Stations 250 250 250 250 250 1,250
DII - Main St - Sara Dr to Noah Rd  - Force Main 241 0 0 0 0 241
Rivertown - SR13 - Estate Lots - Force Main - Sewer 238 0 0 0 0 238
Ponte Vedra WRF Access Platform Addition and Handrail Replacement 222 278 0 0 0 500
7703 Blanding Bv - Class III/IV 203 512 512 0 0 1,227
Arlington East WRF - Parallel Sludge Transfer Line 200 1,100 1,200 600 0 3,100
RG Skinner - 9B to Parcels 10A - 11 - Reclaim 200 914 0 0 0 1,114
RG Skinner - 9B to T-Line - Reclaim 200 826 0 0 0 1,026
Baymeadows Rd -Point Meadows Rd to Old Still PUD- Transmission - Reclaim 200 320 240 0 0 760
Buckman WRF Turbo Blower Improvements 200 0 0 0 0 200
Southwest WWTP - Bio-filter Bed Replacement 180 1,620 0 0 0 1,800
SCADA R&R 150 150 150 150 150 750
Development Driven Projects - Pump Stations 134 700 700 700 700 2,934
Nocatee - Landing Trail - Reclaim 122 0 0 0 0 122
Julington Creek WWTF - Clarifier Replacement and Access Platform Addition 116 514 0 0 0 630
CR210 - South Hampton to Ashford Mills - Transmission - Reclaim 106 526 0 0 0 632
Development Driven Projects - Reclaim 100 400 400 400 400 1,700
Development Driven Projects - Sewer 100 200 200 200 200 900

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				Arlington East WRF - Replace Auto-Transfer Switch		400		0		0		0		0		400

				JP - COJ - Lower Eastside Drainage (First St - APR Blvd to Van Buren) - Sewer		395		460		0		0		0		855

				District II WRF Primary Clarifier No. 2 and 3 Rehabilitation		389		2,890		35		0		0		3,314

				Buckman - 1636 Talleyrand Ave - Sluice Gate Replacement		318		54		0		0		0		372

				Gate Pkwy - Shiloh Mill Blvd to Town Ctr Pkwy - Reclaim		316		0		0		0		0		316

				Twin Creeks Reclaim Water Storage Tank and Booster Pump Station 		300		2,280		720		0		0		3,300

				Nocatee South Reclaim Water Storage Tank and Booster Pump Station		300		2,030		2,770		0		0		5,100

				RG Skinner - North Rd - Transmission - Reclaim		300		1,080		1,620		0		0		3,000

				District II WWTP Reclaim Water Storage Tank and Offsite Booster Station		300		1,000		2,000		0		0		3,300

				Diesel-driven Backup Pumps		300		300		300		300		300		1,500

				OM - Turberculated Iron Gravity Pipe R&R		300		300		300		300		300		1,500

				Arlington East - 201 Ponte Vedra Blvd Pump Station Replacement - Class I		293		0		0		0		0		293

				Southwest WRF - Replace Main Breakers		291		0		0		0		0		291

				Southwest - 6217 Wilson Bv - Class III/IV		290		2,776		254		0		0		3,320

				5th St W - Imeson Rd to Melson Ave - Transmission - Force Main		290		1,847		3,763		0		0		5,900

				Buckman WRF - Secondary MCC 9A and 9B Replacement		269		331		0		0		0		600

				JP - JTA - Alta Drive Roadway Improvements - Reclaim		255		105		0		0		0		360

				Bernita St FM Replacement: Macy Ave to Monterey WWTP		251		923		0		0		0		1,174

				Grid - Cost Participation - Reclaim		250		250		250		500		500		1,750

				Grid - Cost Participation - Force Main		250		250		250		500		500		1,750

				Wastewater Odor Control - All Plants and Pump Stations		250		250		250		250		250		1,250

				DII - Main St - Sara Dr to Noah Rd  - Force Main		241		0		0		0		0		241

				Rivertown - SR13 - Estate Lots - Force Main - Sewer		238		0		0		0		0		238

				Ponte Vedra WRF Access Platform Addition and Handrail Replacement		222		278		0		0		0		500

				7703 Blanding Bv - Class III/IV		203		512		512		0		0		1,227

				Arlington East WRF - Parallel Sludge Transfer Line		200		1,100		1,200		600		0		3,100

				RG Skinner - 9B to Parcels 10A - 11 - Reclaim		200		914		0		0		0		1,114

				RG Skinner - 9B to T-Line - Reclaim		200		826		0		0		0		1,026

				Baymeadows Rd -Point Meadows Rd to Old Still PUD- Transmission - Reclaim		200		320		240		0		0		760

				Buckman WRF Turbo Blower Improvements		200		0		0		0		0		200

				Southwest WWTP - Bio-filter Bed Replacement		180		1,620		0		0		0		1,800

				SCADA R&R		150		150		150		150		150		750

				Development Driven Projects - Pump Stations		134		700		700		700		700		2,934

				Nocatee - Landing Trail - Reclaim		122		0		0		0		0		122

				Julington Creek WWTF - Clarifier Replacement and Access Platform Addition		116		514		0		0		0		630

				CR210 - South Hampton to Ashford Mills - Transmission - Reclaim		106		526		0		0		0		632

				Development Driven Projects - Reclaim		100		400		400		400		400		1,700

				Development Driven Projects - Sewer		100		200		200		200		200		900

				Waste Water Pumping Station Safety Improvements - Guard Rail Installation		100		100		100		100		100		500

				OM - Air Relief Valves R&R		100		100		100		100		100		500

				JP - JTA - Girvin Rd - Atlantic Bv to Wonderwood Dr - Sewer		100		0		0		0		0		100

				Southwest WWTF Expansion from 14 to 18 MGD		89		2,000		5,000		10,000		14,800		31,889

				Southwest WRF - Replace RAS Valves		86		0		0		0		0		86

				District II Effluent Outfall Land Acquisition		85		0		1,100		0		0		1,185

				Rivertown - 2A - Orange Branch Rd - Reclaim		83		0		0		0		0		83

				DII - 11308 Harts Rd - Class III/IV		70		1,358		0		0		0		1,428

				Alachua 24 inch Transmission Force Main - Alachua MPS to Wilson Blvd 		70		0		0		0		0		70

				Rivertown - 2A - Orange Branch Rd - Sewer		69		0		0		0		0		69

				JP - JTA - Collins Rd - Sewer		69		0		0		0		0		69

				OM - Reuse Delivery R&R		50		50		50		50		50		250

				Diesel-driven Backup Pump R&R		50		50		50		50		50		250

				OM - Manhole SCADA R&R		50		50		50		50		50		250

				Reuse Facility - Capital Equipment Replacement		50		50		50		50		50		250

				JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Sewer		50		0		0		0		0		50

				Nocatee Augmentation Well - Reclaim		42		0		0		0		0		42

				JP - SJC - Race Track Rd - Reuse Main Relocation		38		0		0		0		0		38

				Rivertown - 2A - Orange Branch Rd - Pump Station		37		0		0		0		0		37

				JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Sewer		30		30		0		0		0		60

				JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Sewer		30		0		0		0		0		30

				JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Sewer		20		10		3		0		0		33

				JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Sewer		19		0		0		0		0		19

				JP - FDOT - Pecan Park Rd  - I-95 - Sewer		15		0		0		0		0		15

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Reclaim		13		8		0		0		0		21

				T-Line - Amelia Concourse to Amelia National - Transmission - Reclaim		12		132		510		146		0		800

				JP - SJC - Race Track Rd - Force Main Relocation		10		0		0		0		0		10

				DII - Dunn Ave - Key Haven Blvd to Wingate Rd S - Transmission - Force Main		5		0		0		0		0		5

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Sewer		4		2		0		0		0		6

				Alachua Master Pump Station Improvements		4		0		0		0		0		4

				Monterey WWTP - PS Discharge Main Replacement		4		0		0		0		0		4

				1638 Talleyrand Av - Class III/IV		0		717		0		0		0		717

				Nassau - Radio Ave - Class III/IV - New Pump Station		0		500		500		2,000		0		3,000

				District II - 14491 Duval Rd - Class III/IV - Pump Upgrade		0		500		0		0		0		500

				Blacks Ford & Ponte Vedra Treatment Plant		0		481		1,025		0		0		1,506

				US 1 - Greenland WRF to CR 210 - Transmission - Reclaim		0		300		2,600		3,500		1,400		7,800

				T-Line - Greenland Substation to GEC - Transmission - Reclaim		0		300		1,120		1,680		0		3,100

				St Johns Bluff Rd - UNF to Bradley MPS - Transmission - Force Main		0		300		1,100		2,570		0		3,970

				CR210 - Twin Creeks to Russell Sampson Rd - Transmission - Reclaim		0		300		1,080		1,620		0		3,000

				District 2 WWTF UV Upgrades		0		300		2,920		3,780		0		7,000

				Mandarin - 9247 Baymeadows Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8751 Bayleaf Dr - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 3254 Townsend Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 5838 Pompano - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8331 Princeton Sq - Class III/IV - Pump Upgrade		0		250		250		1,000		0		1,500

				RiverTown WTP - RW - New Storage and Pumping System		0		200		1,620		2,130		0		3,950

				Greenbriar - Longleaf Pine Pkwy to Spring Haven Dr- Transmission - Reclaim		0		200		1,320		1,980		0		3,500

				Russell Sampson Rd - St. Johns Pkwy to CR210 - Transmission - Reclaim		0		200		920		1,380		0		2,500

				8431 Springtree Rd - Class III/IV		0		38		438		0		0		476

				Deercreek Club Rd - Southside Bv to Waterton La - Distribution - Force Main		0		12		144		249		0		405

				Buckman Biosolids Conversion O&M, Warehouse & Pump Shop Facility		0		0		500		2,500		2,000		5,000

				T-Line - Brandy Branch to Beaver St - Distribution - Force Main		0		0		360		1,300		3,190		4,850

				US-1 - Twin Creeks MPS to Alphons St - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				Greenland - Reedy Branch PS to GEC - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				DII - New Berlin Rd - Yellow Bluff Rd to Eastport Rd - Force Main		0		0		300		1,260		2,784		4,344

				Old Middleburg Rd- Argyle Forest Blvd to Maynard- Transmission - Force Main		0		0		250		950		2,112		3,312

				Monterey - 7732 Merrill Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Monterey - 8043 Carlotta Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Mandarin - 4181 Lavista Cr - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Southwest - 1060 Ellis Rd - Class III/IV - Pump Upgrade		0		0		250		500		0		750

				Deerwood Pk - Burnt Mill to JTB - Transmission - Force Main		0		0		80		310		712		1,102

				T-Line - Park Ave to Pulaski Rd MPS - Easement Acquisitions		0		0		0		1,000		0		1,000

				Old Middleburg Rd - Maynard Pl to Shindler Dr - Force Main		0		0		0		935		0		935

				118th St - Kinkaid Rd to Ricker Rd - Transmission - Force Main		0		0		0		680		2,719		3,399

				Mandarin - 106 Twin Creeks - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Arlington East - 420 Tresca Rd - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Veterans Pkwy - Longleaf Pine Pkwy to CR210 - Transmission - Reclaim		0		0		0		300		3,000		3,300

				District 2 WWTF RIB - Transmission ands Pumping - Reclaim		0		0		0		300		3,000		3,300

				CCUA RW Transmission Main - Southwest WWTF to CCUA - Reclaim		0		0		0		300		1,400		1,700

				Buckman Biosolids 1MW Scrubber, Generator, Load Transformer, Circuit		0		0		0		250		2,250		2,500

				CR210 - Longleaf Pine Pkwy to Ashford Mills Rd - Transmission - Reclaim		0		0		0		250		2,050		2,300

				DII - Woodley to Key Haven - Transmission - Force Main		0		0		0		190		0		190

				DII Yellow Bluff Rd- New Berlin Rd to Victoria Lakes- Transmission - Force Main		0		0		0		177		936		1,113

				DII - 10340 Woodley PS - Pump Mods		0		0		0		100		0		100

				Monument Rd - AE WRF to St Johns Bluff Rd - Transmission - Reclaim		0		0		0		0		300		300

				Arlington East Reclaim Water Filter - Increase Capacity from 8.0 to 10.0 MGD		0		0		0		0		300		300

				Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim		0		0		0		0		250		250

				Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 		0		0		0		0		250		250

				Ridenour WTP - Reclaim - Storage and Repump		0		0		0		0		200		200

				Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main		0		0		0		0		115		115

				CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim		0		0		0		0		100		100

				Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim		0		0		0		0		50		50

				Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim		0		0		0		0		50		50

				Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim		0		0		0		0		50		50

				SEWER SUBTOTAL		10,673		34,724		44,054		55,887		54,718		200,056



				WATER OTHER

				Technology Services - Water		6,730		7,210		6,830		8,390		6,830		35,990

				Capital Administrative Overhead - Water		4,900		4,900		4,900		4,900		4,900		24,500

				Fleet - Replacement - Water		4,616		4,142		4,266		4,394		4,525		21,943

				Buckman - New Administration Building		2,585		0		0		0		0		2,585

				JEA Tower - Building Renovations		1,000		1,000		0		0		0		2,000

				Fleet - Expansion - Water		991		0		0		0		0		991

				Facilities Generators - Water		850		850		850		850		850		4,250

				Facilities Security - Water		635		635		635		635		635		3,175

				Facilities Heating, Ventilation, & Air - Water		520		520		520		520		520		2,600

				Facilities Improvements, Building Upgrades - Water		520		400		400		400		400		2,120

				PSSC - Facility Upgrades and Site Improvements		450		0		0		0		0		450

				Facilities Roof Replacement - Water		400		400		400		435		435		2,070

				Springfield Lab Hood Upgrade		400		0		0		0		0		400

				Facilities Improvements, Electric and Lighting Systems		300		300		400		400		400		1,800

				Security - Fire Alarm and Sprinkler Systems - Water		300		300		300		300		300		1,500

				Facilities - Paving & Site Improvements – Water		300		250		250		250		250		1,300

				Facilities Improvements & Plumbing Upgrades		275		275		250		250		250		1,300

				Laboratory Equipment Upgrades - Water		250		100		100		100		100		650

				Easement Location and Acquisitions		150		150		150		150		150		750

				Facilities Improvements - Elevators - Water		150		0		0		0		0		150

				Security - Fencing -Water		100		100		100		100		100		500

				Utility Locate Group - Capital Equipment - Water		50		50		50		50		50		250

				OTHER SUBTOTAL		26,472		21,582		20,401		22,124		20,695		111,274



				GRAND TOTAL		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Waste Water Pumping Station Safety Improvements - Guard Rail Installation 100 100 100 100 100 500
OM - Air Relief Valves R&R 100 100 100 100 100 500
JP - JTA - Girvin Rd - Atlantic Bv to Wonderwood Dr - Sewer 100 0 0 0 0 100
Southwest WWTF Expansion from 14 to 18 MGD 89 2,000 5,000 10,000 14,800 31,889
Southwest WRF - Replace RAS Valves 86 0 0 0 0 86
District II Effluent Outfall Land Acquisition 85 0 1,100 0 0 1,185
Rivertown - 2A - Orange Branch Rd - Reclaim 83 0 0 0 0 83
DII - 11308 Harts Rd - Class III/IV 70 1,358 0 0 0 1,428
Alachua 24 inch Transmission Force Main - Alachua MPS to Wilson Blvd 70 0 0 0 0 70
Rivertown - 2A - Orange Branch Rd - Sewer 69 0 0 0 0 69
JP - JTA - Collins Rd - Sewer 69 0 0 0 0 69
OM - Reuse Delivery R&R 50 50 50 50 50 250
Diesel-driven Backup Pump R&R 50 50 50 50 50 250
OM - Manhole SCADA R&R 50 50 50 50 50 250
Reuse Facility - Capital Equipment Replacement 50 50 50 50 50 250
JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Sewer 50 0 0 0 0 50
Nocatee Augmentation Well - Reclaim 42 0 0 0 0 42
JP - SJC - Race Track Rd - Reuse Main Relocation 38 0 0 0 0 38
Rivertown - 2A - Orange Branch Rd - Pump Station 37 0 0 0 0 37
JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Sewer 30 30 0 0 0 60
JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Sewer 30 0 0 0 0 30
JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Sewer 20 10 3 0 0 33
JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Sewer 19 0 0 0 0 19
JP - FDOT - Pecan Park Rd  - I-95 - Sewer 15 0 0 0 0 15
JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Reclaim 13 8 0 0 0 21
T-Line - Amelia Concourse to Amelia National - Transmission - Reclaim 12 132 510 146 0 800
JP - SJC - Race Track Rd - Force Main Relocation 10 0 0 0 0 10
DII - Dunn Ave - Key Haven Blvd to Wingate Rd S - Transmission - Force Main 5 0 0 0 0 5
JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Sewer 4 2 0 0 0 6
Alachua Master Pump Station Improvements 4 0 0 0 0 4
Monterey WWTP - PS Discharge Main Replacement 4 0 0 0 0 4
1638 Talleyrand Av - Class III/IV 0 717 0 0 0 717
Nassau - Radio Ave - Class III/IV - New Pump Station 0 500 500 2,000 0 3,000
District II - 14491 Duval Rd - Class III/IV - Pump Upgrade 0 500 0 0 0 500
Blacks Ford & Ponte Vedra Treatment Plant 0 481 1,025 0 0 1,506
US 1 - Greenland WRF to CR 210 - Transmission - Reclaim 0 300 2,600 3,500 1,400 7,800
T-Line - Greenland Substation to GEC - Transmission - Reclaim 0 300 1,120 1,680 0 3,100
St Johns Bluff Rd - UNF to Bradley MPS - Transmission - Force Main 0 300 1,100 2,570 0 3,970

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809



&D	&"Arial,Bold"&14&A	


&P of &N	




FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				Waste Water Pumping Station Safety Improvements - Guard Rail Installation		100		100		100		100		100		500

				OM - Air Relief Valves R&R		100		100		100		100		100		500

				JP - JTA - Girvin Rd - Atlantic Bv to Wonderwood Dr - Sewer		100		0		0		0		0		100

				Southwest WWTF Expansion from 14 to 18 MGD		89		2,000		5,000		10,000		14,800		31,889

				Southwest WRF - Replace RAS Valves		86		0		0		0		0		86

				District II Effluent Outfall Land Acquisition		85		0		1,100		0		0		1,185

				Rivertown - 2A - Orange Branch Rd - Reclaim		83		0		0		0		0		83

				DII - 11308 Harts Rd - Class III/IV		70		1,358		0		0		0		1,428

				Alachua 24 inch Transmission Force Main - Alachua MPS to Wilson Blvd 		70		0		0		0		0		70

				Rivertown - 2A - Orange Branch Rd - Sewer		69		0		0		0		0		69

				JP - JTA - Collins Rd - Sewer		69		0		0		0		0		69

				OM - Reuse Delivery R&R		50		50		50		50		50		250

				Diesel-driven Backup Pump R&R		50		50		50		50		50		250

				OM - Manhole SCADA R&R		50		50		50		50		50		250

				Reuse Facility - Capital Equipment Replacement		50		50		50		50		50		250

				JP - FDOT - (SR13) San Jose Blvd - Cornell Rd to San Marco Blvd - Sewer		50		0		0		0		0		50

				Nocatee Augmentation Well - Reclaim		42		0		0		0		0		42

				JP - SJC - Race Track Rd - Reuse Main Relocation		38		0		0		0		0		38

				Rivertown - 2A - Orange Branch Rd - Pump Station		37		0		0		0		0		37

				JP - FDOT - SR 200 (A1A) Rubin to O'Neil Scott - Section 3 - Sewer		30		30		0		0		0		60

				JP - COJ - 11th and 12th Street Connector - Boulevard to Davis - Sewer		30		0		0		0		0		30

				JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - Sewer		20		10		3		0		0		33

				JP - FDOT - SR 9A (I-295) - Managed Lanes - JTB - 9B Extension - Sewer		19		0		0		0		0		19

				JP - FDOT - Pecan Park Rd  - I-95 - Sewer		15		0		0		0		0		15

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Reclaim		13		8		0		0		0		21

				T-Line - Amelia Concourse to Amelia National - Transmission - Reclaim		12		132		510		146		0		800

				JP - SJC - Race Track Rd - Force Main Relocation		10		0		0		0		0		10

				DII - Dunn Ave - Key Haven Blvd to Wingate Rd S - Transmission - Force Main		5		0		0		0		0		5

				JP - FDOT - SR 9B - Duval - St Johns County Line to CR2209 - Sewer		4		2		0		0		0		6

				Alachua Master Pump Station Improvements		4		0		0		0		0		4

				Monterey WWTP - PS Discharge Main Replacement		4		0		0		0		0		4

				1638 Talleyrand Av - Class III/IV		0		717		0		0		0		717

				Nassau - Radio Ave - Class III/IV - New Pump Station		0		500		500		2,000		0		3,000

				District II - 14491 Duval Rd - Class III/IV - Pump Upgrade		0		500		0		0		0		500

				Blacks Ford & Ponte Vedra Treatment Plant		0		481		1,025		0		0		1,506

				US 1 - Greenland WRF to CR 210 - Transmission - Reclaim		0		300		2,600		3,500		1,400		7,800

				T-Line - Greenland Substation to GEC - Transmission - Reclaim		0		300		1,120		1,680		0		3,100

				St Johns Bluff Rd - UNF to Bradley MPS - Transmission - Force Main		0		300		1,100		2,570		0		3,970

				CR210 - Twin Creeks to Russell Sampson Rd - Transmission - Reclaim		0		300		1,080		1,620		0		3,000

				District 2 WWTF UV Upgrades		0		300		2,920		3,780		0		7,000

				Mandarin - 9247 Baymeadows Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8751 Bayleaf Dr - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 3254 Townsend Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 5838 Pompano - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8331 Princeton Sq - Class III/IV - Pump Upgrade		0		250		250		1,000		0		1,500

				RiverTown WTP - RW - New Storage and Pumping System		0		200		1,620		2,130		0		3,950

				Greenbriar - Longleaf Pine Pkwy to Spring Haven Dr- Transmission - Reclaim		0		200		1,320		1,980		0		3,500

				Russell Sampson Rd - St. Johns Pkwy to CR210 - Transmission - Reclaim		0		200		920		1,380		0		2,500

				8431 Springtree Rd - Class III/IV		0		38		438		0		0		476

				Deercreek Club Rd - Southside Bv to Waterton La - Distribution - Force Main		0		12		144		249		0		405

				Buckman Biosolids Conversion O&M, Warehouse & Pump Shop Facility		0		0		500		2,500		2,000		5,000

				T-Line - Brandy Branch to Beaver St - Distribution - Force Main		0		0		360		1,300		3,190		4,850

				US-1 - Twin Creeks MPS to Alphons St - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				Greenland - Reedy Branch PS to GEC - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				DII - New Berlin Rd - Yellow Bluff Rd to Eastport Rd - Force Main		0		0		300		1,260		2,784		4,344

				Old Middleburg Rd- Argyle Forest Blvd to Maynard- Transmission - Force Main		0		0		250		950		2,112		3,312

				Monterey - 7732 Merrill Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Monterey - 8043 Carlotta Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Mandarin - 4181 Lavista Cr - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Southwest - 1060 Ellis Rd - Class III/IV - Pump Upgrade		0		0		250		500		0		750

				Deerwood Pk - Burnt Mill to JTB - Transmission - Force Main		0		0		80		310		712		1,102

				T-Line - Park Ave to Pulaski Rd MPS - Easement Acquisitions		0		0		0		1,000		0		1,000

				Old Middleburg Rd - Maynard Pl to Shindler Dr - Force Main		0		0		0		935		0		935

				118th St - Kinkaid Rd to Ricker Rd - Transmission - Force Main		0		0		0		680		2,719		3,399

				Mandarin - 106 Twin Creeks - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Arlington East - 420 Tresca Rd - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Veterans Pkwy - Longleaf Pine Pkwy to CR210 - Transmission - Reclaim		0		0		0		300		3,000		3,300

				District 2 WWTF RIB - Transmission ands Pumping - Reclaim		0		0		0		300		3,000		3,300

				CCUA RW Transmission Main - Southwest WWTF to CCUA - Reclaim		0		0		0		300		1,400		1,700

				Buckman Biosolids 1MW Scrubber, Generator, Load Transformer, Circuit		0		0		0		250		2,250		2,500

				CR210 - Longleaf Pine Pkwy to Ashford Mills Rd - Transmission - Reclaim		0		0		0		250		2,050		2,300

				DII - Woodley to Key Haven - Transmission - Force Main		0		0		0		190		0		190

				DII Yellow Bluff Rd- New Berlin Rd to Victoria Lakes- Transmission - Force Main		0		0		0		177		936		1,113

				DII - 10340 Woodley PS - Pump Mods		0		0		0		100		0		100

				Monument Rd - AE WRF to St Johns Bluff Rd - Transmission - Reclaim		0		0		0		0		300		300

				Arlington East Reclaim Water Filter - Increase Capacity from 8.0 to 10.0 MGD		0		0		0		0		300		300

				Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim		0		0		0		0		250		250

				Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 		0		0		0		0		250		250

				Ridenour WTP - Reclaim - Storage and Repump		0		0		0		0		200		200

				Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main		0		0		0		0		115		115

				CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim		0		0		0		0		100		100

				Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim		0		0		0		0		50		50

				Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim		0		0		0		0		50		50

				Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim		0		0		0		0		50		50

				SEWER SUBTOTAL		1,454		9,538		28,140		51,987		51,418		142,537



				WATER OTHER

				Technology Services - Water		6,730		7,210		6,830		8,390		6,830		35,990

				Capital Administrative Overhead - Water		4,900		4,900		4,900		4,900		4,900		24,500

				Fleet - Replacement - Water		4,616		4,142		4,266		4,394		4,525		21,943

				Buckman - New Administration Building		2,585		0		0		0		0		2,585

				JEA Tower - Building Renovations		1,000		1,000		0		0		0		2,000

				Fleet - Expansion - Water		991		0		0		0		0		991

				Facilities Generators - Water		850		850		850		850		850		4,250

				Facilities Security - Water		635		635		635		635		635		3,175

				Facilities Heating, Ventilation, & Air - Water		520		520		520		520		520		2,600

				Facilities Improvements, Building Upgrades - Water		520		400		400		400		400		2,120

				PSSC - Facility Upgrades and Site Improvements		450		0		0		0		0		450

				Facilities Roof Replacement - Water		400		400		400		435		435		2,070

				Springfield Lab Hood Upgrade		400		0		0		0		0		400

				Facilities Improvements, Electric and Lighting Systems		300		300		400		400		400		1,800

				Security - Fire Alarm and Sprinkler Systems - Water		300		300		300		300		300		1,500

				Facilities - Paving & Site Improvements – Water		300		250		250		250		250		1,300

				Facilities Improvements & Plumbing Upgrades		275		275		250		250		250		1,300

				Laboratory Equipment Upgrades - Water		250		100		100		100		100		650

				Easement Location and Acquisitions		150		150		150		150		150		750

				Facilities Improvements - Elevators - Water		150		0		0		0		0		150

				Security - Fencing -Water		100		100		100		100		100		500

				Utility Locate Group - Capital Equipment - Water		50		50		50		50		50		250

				OTHER SUBTOTAL		26,472		21,582		20,401		22,124		20,695		111,274



				GRAND TOTAL		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

CR210 - Twin Creeks to Russell Sampson Rd - Transmission - Reclaim 0 300 1,080 1,620 0 3,000
District 2 WWTF UV Upgrades 0 300 2,920 3,780 0 7,000
Mandarin - 9247 Baymeadows Rd - Class III/IV - Pump Upgrade 0 250 750 0 0 1,000
Mandarin - 8751 Bayleaf Dr - Class III/IV - Pump Upgrade 0 250 750 0 0 1,000
Monterey - 3254 Townsend Rd - Class III/IV - Pump Upgrade 0 250 750 0 0 1,000
Monterey - 5838 Pompano - Class III/IV - Pump Upgrade 0 250 750 0 0 1,000
Mandarin - 8331 Princeton Sq - Class III/IV - Pump Upgrade 0 250 250 1,000 0 1,500
RiverTown WTP - RW - New Storage and Pumping System 0 200 1,620 2,130 0 3,950
Greenbriar - Longleaf Pine Pkwy to Spring Haven Dr- Transmission - Reclaim 0 200 1,320 1,980 0 3,500
Russell Sampson Rd - St. Johns Pkwy to CR210 - Transmission - Reclaim 0 200 920 1,380 0 2,500
8431 Springtree Rd - Class III/IV 0 38 438 0 0 476
Deercreek Club Rd - Southside Bv to Waterton La - Distribution - Force Main 0 12 144 249 0 405
Buckman Biosolids Conversion O&M, Warehouse & Pump Shop Facility 0 0 500 2,500 2,000 5,000
T-Line - Brandy Branch to Beaver St - Distribution - Force Main 0 0 360 1,300 3,190 4,850
US-1 - Twin Creeks MPS to Alphons St - Transmission - Force Main 0 0 300 2,500 3,500 6,300
Greenland - Reedy Branch PS to GEC - Transmission - Force Main 0 0 300 2,500 3,500 6,300
DII - New Berlin Rd - Yellow Bluff Rd to Eastport Rd - Force Main 0 0 300 1,260 2,784 4,344
Old Middleburg Rd- Argyle Forest Blvd to Maynard- Transmission - Force Main 0 0 250 950 2,112 3,312
Monterey - 7732 Merrill Rd - Class III/IV - Pump Upgrade 0 0 250 750 0 1,000
Monterey - 8043 Carlotta Rd - Class III/IV - Pump Upgrade 0 0 250 750 0 1,000
Mandarin - 4181 Lavista Cr - Class III/IV - Pump Upgrade 0 0 250 750 0 1,000
Southwest - 1060 Ellis Rd - Class III/IV - Pump Upgrade 0 0 250 500 0 750
Deerwood Pk - Burnt Mill to JTB - Transmission - Force Main 0 0 80 310 712 1,102
T-Line - Park Ave to Pulaski Rd MPS - Easement Acquisitions 0 0 0 1,000 0 1,000
Old Middleburg Rd - Maynard Pl to Shindler Dr - Force Main 0 0 0 935 0 935
118th St - Kinkaid Rd to Ricker Rd - Transmission - Force Main 0 0 0 680 2,719 3,399
Mandarin - 106 Twin Creeks - Class III/IV - Pump Upgrade 0 0 0 500 0 500
Arlington East - 420 Tresca Rd - Class III/IV - Pump Upgrade 0 0 0 500 0 500
Veterans Pkwy - Longleaf Pine Pkwy to CR210 - Transmission - Reclaim 0 0 0 300 3,000 3,300
District 2 WWTF RIB - Transmission ands Pumping - Reclaim 0 0 0 300 3,000 3,300
CCUA RW Transmission Main - Southwest WWTF to CCUA - Reclaim 0 0 0 300 1,400 1,700
Buckman Biosolids 1MW Scrubber, Generator, Load Transformer, Circuit 0 0 0 250 2,250 2,500
CR210 - Longleaf Pine Pkwy to Ashford Mills Rd - Transmission - Reclaim 0 0 0 250 2,050 2,300
DII - Woodley to Key Haven - Transmission - Force Main 0 0 0 190 0 190
DII Yellow Bluff Rd- New Berlin Rd to Victoria Lakes- Transmission - Force Main 0 0 0 177 936 1,113
DII - 10340 Woodley PS - Pump Mods 0 0 0 100 0 100
Monument Rd - AE WRF to St Johns Bluff Rd - Transmission - Reclaim 0 0 0 0 300 300
Arlington East Reclaim Water Filter - Increase Capacity from 8.0 to 10.0 MGD 0 0 0 0 300 300

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				CR210 - Twin Creeks to Russell Sampson Rd - Transmission - Reclaim		0		300		1,080		1,620		0		3,000

				District 2 WWTF UV Upgrades		0		300		2,920		3,780		0		7,000

				Mandarin - 9247 Baymeadows Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8751 Bayleaf Dr - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 3254 Townsend Rd - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Monterey - 5838 Pompano - Class III/IV - Pump Upgrade		0		250		750		0		0		1,000

				Mandarin - 8331 Princeton Sq - Class III/IV - Pump Upgrade		0		250		250		1,000		0		1,500

				RiverTown WTP - RW - New Storage and Pumping System		0		200		1,620		2,130		0		3,950

				Greenbriar - Longleaf Pine Pkwy to Spring Haven Dr- Transmission - Reclaim		0		200		1,320		1,980		0		3,500

				Russell Sampson Rd - St. Johns Pkwy to CR210 - Transmission - Reclaim		0		200		920		1,380		0		2,500

				8431 Springtree Rd - Class III/IV		0		38		438		0		0		476

				Deercreek Club Rd - Southside Bv to Waterton La - Distribution - Force Main		0		12		144		249		0		405

				Buckman Biosolids Conversion O&M, Warehouse & Pump Shop Facility		0		0		500		2,500		2,000		5,000

				T-Line - Brandy Branch to Beaver St - Distribution - Force Main		0		0		360		1,300		3,190		4,850

				US-1 - Twin Creeks MPS to Alphons St - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				Greenland - Reedy Branch PS to GEC - Transmission - Force Main		0		0		300		2,500		3,500		6,300

				DII - New Berlin Rd - Yellow Bluff Rd to Eastport Rd - Force Main		0		0		300		1,260		2,784		4,344

				Old Middleburg Rd- Argyle Forest Blvd to Maynard- Transmission - Force Main		0		0		250		950		2,112		3,312

				Monterey - 7732 Merrill Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Monterey - 8043 Carlotta Rd - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Mandarin - 4181 Lavista Cr - Class III/IV - Pump Upgrade		0		0		250		750		0		1,000

				Southwest - 1060 Ellis Rd - Class III/IV - Pump Upgrade		0		0		250		500		0		750

				Deerwood Pk - Burnt Mill to JTB - Transmission - Force Main		0		0		80		310		712		1,102

				T-Line - Park Ave to Pulaski Rd MPS - Easement Acquisitions		0		0		0		1,000		0		1,000

				Old Middleburg Rd - Maynard Pl to Shindler Dr - Force Main		0		0		0		935		0		935

				118th St - Kinkaid Rd to Ricker Rd - Transmission - Force Main		0		0		0		680		2,719		3,399

				Mandarin - 106 Twin Creeks - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Arlington East - 420 Tresca Rd - Class III/IV - Pump Upgrade		0		0		0		500		0		500

				Veterans Pkwy - Longleaf Pine Pkwy to CR210 - Transmission - Reclaim		0		0		0		300		3,000		3,300

				District 2 WWTF RIB - Transmission ands Pumping - Reclaim		0		0		0		300		3,000		3,300

				CCUA RW Transmission Main - Southwest WWTF to CCUA - Reclaim		0		0		0		300		1,400		1,700

				Buckman Biosolids 1MW Scrubber, Generator, Load Transformer, Circuit		0		0		0		250		2,250		2,500

				CR210 - Longleaf Pine Pkwy to Ashford Mills Rd - Transmission - Reclaim		0		0		0		250		2,050		2,300

				DII - Woodley to Key Haven - Transmission - Force Main		0		0		0		190		0		190

				DII Yellow Bluff Rd- New Berlin Rd to Victoria Lakes- Transmission - Force Main		0		0		0		177		936		1,113

				DII - 10340 Woodley PS - Pump Mods		0		0		0		100		0		100

				Monument Rd - AE WRF to St Johns Bluff Rd - Transmission - Reclaim		0		0		0		0		300		300

				Arlington East Reclaim Water Filter - Increase Capacity from 8.0 to 10.0 MGD		0		0		0		0		300		300

				Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim		0		0		0		0		250		250

				Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 		0		0		0		0		250		250

				Ridenour WTP - Reclaim - Storage and Repump		0		0		0		0		200		200

				Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main		0		0		0		0		115		115

				CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim		0		0		0		0		100		100

				Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim		0		0		0		0		50		50

				Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim		0		0		0		0		50		50

				Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim		0		0		0		0		50		50

				SEWER SUBTOTAL		0		2,500		14,782		31,691		34,818		83,791



				WATER OTHER

				Technology Services - Water		6,730		7,210		6,830		8,390		6,830		35,990

				Capital Administrative Overhead - Water		4,900		4,900		4,900		4,900		4,900		24,500

				Fleet - Replacement - Water		4,616		4,142		4,266		4,394		4,525		21,943

				Buckman - New Administration Building		2,585		0		0		0		0		2,585

				JEA Tower - Building Renovations		1,000		1,000		0		0		0		2,000

				Fleet - Expansion - Water		991		0		0		0		0		991

				Facilities Generators - Water		850		850		850		850		850		4,250

				Facilities Security - Water		635		635		635		635		635		3,175

				Facilities Heating, Ventilation, & Air - Water		520		520		520		520		520		2,600

				Facilities Improvements, Building Upgrades - Water		520		400		400		400		400		2,120

				PSSC - Facility Upgrades and Site Improvements		450		0		0		0		0		450

				Facilities Roof Replacement - Water		400		400		400		435		435		2,070

				Springfield Lab Hood Upgrade		400		0		0		0		0		400

				Facilities Improvements, Electric and Lighting Systems		300		300		400		400		400		1,800

				Security - Fire Alarm and Sprinkler Systems - Water		300		300		300		300		300		1,500

				Facilities - Paving & Site Improvements – Water		300		250		250		250		250		1,300

				Facilities Improvements & Plumbing Upgrades		275		275		250		250		250		1,300

				Laboratory Equipment Upgrades - Water		250		100		100		100		100		650

				Easement Location and Acquisitions		150		150		150		150		150		750

				Facilities Improvements - Elevators - Water		150		0		0		0		0		150

				Security - Fencing -Water		100		100		100		100		100		500

				Utility Locate Group - Capital Equipment - Water		50		50		50		50		50		250

				OTHER SUBTOTAL		26,472		21,582		20,401		22,124		20,695		111,274



				GRAND TOTAL		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!



&D	&"Arial,Bold"&14&A	


&P of &N	






FY2018 Budget:  Water System Capital Improvement Plan 

53 

FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim 0 0 0 0 250 250
Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 0 0 0 0 250 250
Ridenour WTP - Reclaim - Storage and Repump 0 0 0 0 200 200
Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main 0 0 0 0 115 115
CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim 0 0 0 0 100 100
Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim 0 0 0 0 50 50
Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim 0 0 0 0 50 50
Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim 0 0 0 0 50 50
SEWER SUBTOTAL 153,488 132,576 122,867 142,793 115,980 667,704

WATER OTHER
Technology Services - Water 6,730 7,210 6,830 8,390 6,830 35,990
Capital Administrative Overhead - Water 4,900 4,900 4,900 4,900 4,900 24,500
Fleet - Replacement - Water 4,616 4,142 4,266 4,394 4,525 21,943
Buckman - New Administration Building 2,585 0 0 0 0 2,585
JEA Tower - Building Renovations 1,000 1,000 0 0 0 2,000
Fleet - Expansion - Water 991 0 0 0 0 991
Facilities Generators - Water 850 850 850 850 850 4,250
Facilities Security - Water 635 635 635 635 635 3,175
Facilities Heating, Ventilation, & Air - Water 520 520 520 520 520 2,600
Facilities Improvements, Building Upgrades - Water 520 400 400 400 400 2,120
PSSC - Facility Upgrades and Site Improvements 450 0 0 0 0 450
Facilities Roof Replacement - Water 400 400 400 435 435 2,070
Springfield Lab Hood Upgrade 400 0 0 0 0 400
Facilities Improvements, Electric and Lighting Systems 300 300 400 400 400 1,800
Security - Fire Alarm and Sprinkler Systems - Water 300 300 300 300 300 1,500
Facilities - Paving & Site Improvements – Water 300 250 250 250 250 1,300
Facilities Improvements & Plumbing Upgrades 275 275 250 250 250 1,300
Laboratory Equipment Upgrades - Water 250 100 100 100 100 650
Easement Location and Acquisitions 150 150 150 150 150 750
Facilities Improvements - Elevators - Water 150 0 0 0 0 150
Security - Fencing -Water 100 100 100 100 100 500
Utility Locate Group - Capital Equipment - Water 50 50 50 50 50 250
OTHER SUBTOTAL 26,472 21,582 20,401 22,124 20,695 111,274

GRAND TOTAL 236,511 216,741 193,204 207,885 184,680 1,039,021

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452
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FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				Davis - Gate Pkwy to RG Skinner - Transmission - Reclaim		0		0		0		0		250		250

				Greenland Reclaim Repump Facility - Storage Tank and Booster Pump Station 		0		0		0		0		250		250

				Ridenour WTP - Reclaim - Storage and Repump		0		0		0		0		200		200

				Lenox Ave - Fouraker Rd to Palisades Dr - Distribution - Force Main		0		0		0		0		115		115

				CR210 - St Johns Pkwy to Leo Maguire Pkwy - Transmission - Reclaim		0		0		0		0		100		100

				Bartram Trail HS - Longleaf Pine Pkwy - Transmission - Reclaim		0		0		0		0		50		50

				Glen Kernan Pkwy - Kernan Bv to Royal Troon La - Transmission - Reclaim		0		0		0		0		50		50

				Station Creek Rd - Beach Bv to Hunt Club Rd N - Transmission - Reclaim		0		0		0		0		50		50

				SEWER SUBTOTAL		153,488		132,576		122,867		142,793		115,980		667,704



				WATER OTHER

				Technology Services - Water		6,730		7,210		6,830		8,390		6,830		35,990

				Capital Administrative Overhead - Water		4,900		4,900		4,900		4,900		4,900		24,500

				Fleet - Replacement - Water		4,616		4,142		4,266		4,394		4,525		21,943

				Buckman - New Administration Building		2,585		0		0		0		0		2,585

				JEA Tower - Building Renovations		1,000		1,000		0		0		0		2,000

				Fleet - Expansion - Water		991		0		0		0		0		991

				Facilities Generators - Water		850		850		850		850		850		4,250

				Facilities Security - Water		635		635		635		635		635		3,175

				Facilities Heating, Ventilation, & Air - Water		520		520		520		520		520		2,600

				Facilities Improvements, Building Upgrades - Water		520		400		400		400		400		2,120

				PSSC - Facility Upgrades and Site Improvements		450		0		0		0		0		450

				Facilities Roof Replacement - Water		400		400		400		435		435		2,070

				Springfield Lab Hood Upgrade		400		0		0		0		0		400

				Facilities Improvements, Electric and Lighting Systems		300		300		400		400		400		1,800

				Security - Fire Alarm and Sprinkler Systems - Water		300		300		300		300		300		1,500

				Facilities - Paving & Site Improvements – Water		300		250		250		250		250		1,300

				Facilities Improvements & Plumbing Upgrades		275		275		250		250		250		1,300

				Laboratory Equipment Upgrades - Water		250		100		100		100		100		650

				Easement Location and Acquisitions		150		150		150		150		150		750

				Facilities Improvements - Elevators - Water		150		0		0		0		0		150

				Security - Fencing -Water		100		100		100		100		100		500

				Utility Locate Group - Capital Equipment - Water		50		50		50		50		50		250

				OTHER SUBTOTAL		26,472		21,582		20,401		22,124		20,695		111,274



				GRAND TOTAL		236,511		216,741		193,204		207,885		184,680		1,039,021
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FY18 FY19 FY20 FY21 FY22 FY18-22 
Project Description TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

DES
Downtown Development 2,000 0 0 0 0 2,000
Facilities - District Energy System 1,150 658 700 700 400 3,608
Springfield - Additional Back-up Generator 91 2,000 0 0 0 2,091
Springfield - Replace Chiller - 1 0 0 650 0 0 650
Springfield - Replace Chiller - 4 0 0 0 650 0 650
Hogan's Creek - Building Rehab & Paint 0 0 0 300 0 300
DES - Downtown Plant - Tower R&R 0 0 0 133 0 133
Springfield - Replace Chiller - 3 0 0 0 0 650 650
San Marco - Replace air cooled chiller with liquid cooled 0 0 0 0 300 300
GRAND TOTAL 3,241 2,658 1,350 1,783 1,350 10,382

(in thousands)


FY13-22 Expenditures 04-11-13

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		DES - New Federal Judges Bldg. (Old Federal Courthouse) Chilled Water Metering Station		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		124		0		0		0		0		0		0		0		0		124

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Facilities - District Energy System (DES)		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		120		265		230		70		75		80		80		383		0		760

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		DES - Springfield - Medium Voltage Starter Replacement		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		82		0		0		0		0		0		0		0		0		82

																																DISTRICT ENERGY TOTAL														326		265		230		70		75		80		80		383		0		966

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														30,775		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														47,059		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														7,964		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		2,250		0		0		0		0		0		0		0		0		2,250

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														15,232		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		121,594

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																ELECTRIC TOTAL														101,030		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		654,022

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																RECLAIM WATER DISTRIBUTION TOTAL														1,333		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																SEWAGE PUMP STATIONS TOTAL														10,032		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																SEWER COLLECTION TOTAL														26,345		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																WASTEWATER TREATMENT TOTAL														17,157		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																WATER DISTRIBUTION TOTAL														26,405		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																WATER OTHER CAPITAL PROJECTS TOTAL														16,605		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																WATER TREATMENT TOTAL														11,309		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208

																																WATER TOTAL														109,186		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452

																																GRAND TOTAL														210,542		250,388		271,154		237,044		256,313		217,242		385,809		274,121		127,931		1,225,440
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FY14-FY18 (DES)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		428-22		District Energy System		District Energy System		05/01/12		Construction		Operating Capital		DES		Grid		428-22		$150,000		12-196/12-004		P Sheridan		C Groff		2/23/12		CP428-22		District Energy System (DES) - R&R		$137,000.00		$0.00		$12,596.57		$0.00		$0.00		$124,403.43		377		825		638		436		548										2,824

		428-04		District Energy System		District Energy System				Program		R&R		DES		Plant				$323,000		13-001/12-576/06-048		T Hunt		C Groff		10/3/11		RCP428-04		Hogan's Creek - Replace VFDs		$245,000.00		$245,000.00		$55,241.75		$163,645.12		$53,970.00		$27,394.88		208		0		0		0		0										208

		428-24		District Energy System		District Energy System		10/01/13		Conceptual Design		Operating Capital		DES				428-24		$591,000				T Hunt		C Groff		3/18/13		DE428-24		Hogan's Creek - 400hp Pump		$274,000.00		$192,000.00		$0.00		$23,064.25		$15,000.00		$4,173.75		115		0		0		0		0										115

																																Hogan's Creek - AdaptiView Upgrade														165		0		0		0		0										165

																																Downtown - Tower R&R (Fill)														0		0		133		0		0										133

																																Downtown - Replace VFDs														0		208		0		0		0										208

																																Springfield - Replace Chiller #5														0		0		0		650		0										650

																																Springfield Replace VFDs														0		0		0		0		286										286

																																Hogan's Creek New Customer-Stadium														100		0		0		0		0										100

																																Downtown - SAO - Old Federal Courthouse														120		0		0		0		0										120

																																DISTRICT ENERGY TOTAL														1,085		1,033		771		1,086		834		0		0		0		0		4,809
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FY14-FY18 (ELECTRIC)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		5,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		15,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		2,500		699		0		0		0		0		0		0		0		3,199

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,635		0		0		0		0		0		0		0		0		1,635

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		1,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		24,435

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95		1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)		800		0		0		0		0		0		0		0		0		800

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00		600		0		0		0		0		0		0		0		0		600

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		521		520		540		620		620		620		620		620		620		2,821

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82		500		500		750		500		0		0		0		0		0		2,250

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		460		0		0		0		0		0		0		0		0		460

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		425		0		0		0		0		0		0		0		0		425

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06		400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)		400		0		0		0		0		0		0		0		0		400

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		390		390		450		450		450		450		450		450		0		2,130

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00		359		0		0		0		0		0		0		0		0		359

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		330		430		430		430		430		430		430		430		430		2,050

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		273		0		0		0		0		0		0		0		0		273

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		422		0		0		0		0		0		0		0		672

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		240		240		240		240		240		240		240		240		240		1,200

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		160		425		425		425		425		200		200		200		200		1,860

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		142		155		0		0		0		0		0		0		0		297

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08		125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		0		0		0		0		0		0		0		0		100

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		95		207		0		0		0		0		0		0		0		302

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44		75		0		0		0		0		0		0		0		0		75

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		60		155		155		155		155		100		100		100		100		680

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		50		100		100		100		100		100		100		100		100		450

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84		50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00		25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01		0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22		0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00		0		0		0		200		0		0		0		0		0		200

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		50		50		50		50		0		50

																																														6,488

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL														37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		139,264

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		34,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		6,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		33,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		5,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		21,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		3,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		12,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		3,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		13,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		15,000

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		1,414		300		0		0		0		0		0		0		0		1,714

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		1,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44		980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95		952		0		0		0		0		0		0		0		0		952

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		937		526		816		0		0		0		0		0		0		2,279

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		934		300		0		0		0		0		0		0		0		1,234

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47		822		0		0		0		0		0		0		0		0		822

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		750		500		500		500		500		500		500		500		0		2,750

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21		750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02		720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		700		1,290		0		0		0		0		0		0		0		1,990

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51		656		0		0		0		0		0		0		0		0		656

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		600		1,200		1,200		0		0		0		0		0		0		3,000

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53		400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86		394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03		390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70		382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80		322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49		216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26		140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00		134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40		130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76		125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06		123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31		86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67		81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00		80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45		45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00		43		268		162		0		0		0		0		0		0		473

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,335		1,043		0		0		0		0		0		0		2,378

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00		0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00		0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)		0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00		0		0		0		0		250		1,000		1,000		0		0		250

																																														10,994

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL														58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		216,801

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		9,500

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		1,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		9,500

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,000		16,883		17,389		17,911		0		0		0		0		0		53,183

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00		579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00		153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00		128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		922		0		0		0		0		922

																																														1,919

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL														9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		163,039

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		3,715		6,666		0		0		0		0		0		0		0		10,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		2,485		0		0		0		0		0		0		0		0		2,485

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39		1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		955		8,042		4,347		0		0		0		0		0		0		13,344

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00		945		0		0		0		0		0		0		0		0		945

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		840		0		0		0		0		0		0		0		0		840

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45		750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73		500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97		500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05		400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46		320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93		160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00		100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16		94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04		50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63		50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00		35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00		0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00		0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00		0		0		0		0		100		200		200		0		0		100

																																														4,979

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL														18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		120,184

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														0

																																EXPANDED GENERATION CAPACITY TOTAL														0		0		0		0		13,323		47,666		240,497		134,332		0		13,323



																																ELECTRIC TOTAL														124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		652,612
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FY14-FY18 (WATER)

																																														Proposed

																																														FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00		200		150		100		50		50		0		0		0		0		550

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		159		1,444		0		0		0		0		0		0		0		1,603

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		144		1,241		0		0		0		0		0		0		0		1,385

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10		55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00		50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65		50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		518		0		0		0		0		518

																																														700

																																RECLAIM WATER DISTRIBUTION TOTAL														2,033		3,725		11,460		3,957		3,043		950		50		50		50		23,519

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		1,900		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,356

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		1,523		800		0		0		0		0		0		0		0		2,323

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		700		0		0		0		0		0		0		0		0		700

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		500		1,500		0		0		0		0		0		0		0		2,000

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		300		0		0		0		0		0		0		0		0		300

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		189		2,329		0		0		0		0		0		0		0		2,518

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67		150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28		20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00		0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44		0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		185		1,209		0		0		0		185

																																														2,006

																																SEWAGE PUMP STATIONS TOTAL														12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		61,394

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19		3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		3,025		146		0		0		0		0		0		0		0		3,171

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82		3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		2,267		0		0		0		0		0		0		0		0		2,267

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		17,500

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69		1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00		1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,189		0		0		0		0		0		0		0		0		1,189

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75		800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18		727		0		0		0		0		0		0		0		0		727

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19		574		0		0		0		0		0		0		0		0		574

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		561		3,092		0		0		0		0		0		0		0		3,653

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00		500		500		500		500		500		750		0		0		0		2,500

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		450		600		300		300		300		0		0		0		0		1,950

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00		421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33		398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00		377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79		355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)		200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71		150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35		100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82		78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94		55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85		50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24		50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00		50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00		25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47		11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00		7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00		0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00		0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		371		1,210		0		0		0		371

																																														3,952

																																SEWER COLLECTION TOTAL														30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		143,096

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66		2,000		1,053		0		0		0		0		0		0		0		3,053

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		1,900		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,036

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		1,857		0		0		0		0		0		0		0		0		1,857

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,350		0		0		0		0		0		0		0		0		1,350

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		1,290		0		0		0		0		0		0		0		0		1,290

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		1,200		575		800		1,500		900		740		740		740		740		4,975

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		1,131		0		0		0		0		0		0		0		0		1,131

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		900		0		0		0		0		0		0		0		0		900

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		790		0		0		0		0		0		0		0		0		790

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		750		0		0		0		0		0		0		0		0		750

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		600		0		0		0		0		0		0		0		0		600

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		525		0		0		0		0		0		0		0		0		525

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		450		0		0		0		0		0		0		0		0		450

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		448		0		0		0		0		0		0		0		0		448

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		421		0		0		0		0		0		0		0		0		421

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		400		1,458		0		0		0		0		0		0		0		1,858

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		375		0		0		0		0		0		0		0		0		375

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		280		2,976		0		0		0		0		0		0		0		3,256

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55		250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75		100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28		50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00		0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														2,574

																																WASTEWATER TREATMENT TOTAL														19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		67,377

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40		7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		3,600		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		29,600

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49		3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26		2,578		223		0		0		0		0		0		0		0		2,801

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46		1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81		1,360		151		0		0		0		0		0		0		0		1,511

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		1,000		1,760		1,920		1,930		1,950		0		0		0		0		8,560

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06		787		0		0		0		0		0		0		0		0		787

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00		700		300		300		300		300		100		100		100		100		1,900

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07		530		283		0		0		0		0		0		0		0		813

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		500		750		750		500		500		500		500		500		500		3,000

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		563		580		507		0		0		0		0		0		2,150

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65		346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00		280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57		250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00		200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78		119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00		93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05		87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00		50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00		37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78		19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24		15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43		13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00		7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		0		307		2,750		726		0		0		307

																																														3,961

																																WATER DISTRIBUTION TOTAL														30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		125,799

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21		1,800		0		0		0		0		0		0		0		0		1,800

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		1,500		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		15,212

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20		820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06		650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98		610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29		520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00		500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)		465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27		345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06		340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33		305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29		305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00		300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00		250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26		230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53		200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11		111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14		70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98		50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00		0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		300		300		300		300		300		300		600

																																														1,399

																																WATER OTHER CAPITAL PROJECTS TOTAL														18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		97,059

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		3,786		0		0		0		0		0		0		0		0		3,786

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		1,130		184		0		0		0		0		0		0		0		1,314

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		986		1,847		540		0		0		0		0		0		0		3,373

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		851		1,583		465		0		0		0		0		0		0		2,899

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		815		213		0		0		0		0		0		0		0		1,028

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		642		14		0		0		0		0		0		0		0		656

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18		600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30		570		700		0		0		0		0		0		0		0		1,270

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		396		5,820		5,103		0		0		0		0		0		0		11,319

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37		288		0		0		0		0		0		0		0		0		288

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		145		1,653		0		0		0		0		0		0		0		1,798

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07		100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11		0		0		0		50		250		0		0		0		0		300

																																														2,262

																																WATER TREATMENT TOTAL														13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		52,208



																																WATER/SEWER TOTAL														126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		570,452





























































































&D	&"Arial,Bold"&14&A	


&P of &N	




FY14-FY18 (ELECTRIC) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		351-E		Electric		Electric Other Capital Projects				Program		Operating Capital		CAO		CAO				$7,800,000				J Nelson		J Nelson Capital Admin		3/289/2013		RCP351-E		Capital Administrative Overhead- Electric		$7,800,000.00		$7,800,000.00		$8,573,313.85		$5,096,693.69		$0.00		$2,703,306.31				10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		10,520		52,600

		211-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other				$8,000,000		13-191/08-142		K Brumfield		K Brumfield		3/8/13		RCP211-E		Fleet Replacement - Electric		$4,800,000.00		$4,800,000.00		$3,884,671.97		($502,521.92)		$3,848,351.73		$1,508,426.81		$1,000,000		6,040		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		16,040

		008-139E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-139E		TS - FMS CAD Upgrade		$2,559,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				2,500		699		0		0		0		0		0		0		0		3,199

		007-99E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$293,000				S Selders		S Selders		4/5/13		RCP007-99E		TS - Projects - E		$63,030.00		$63,030.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		2,200		5,255		6,250		1,530		10,200		10,200		10,200		10,200		10,200		25,435

		208-SS08		Electric		Electric Other Capital Projects				Planned								208-SS08		$1,145,000		13-367/13-219		T Hobson		B Bland		4/3/13		PP208-SS08		138kV Substations Security Enhancements		$1,635,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$500,000		2,135		0		0		0		0		0		0		0		0		2,135

		905-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		905-E		$0		05-028		T Hunt		T Hunt		2/24/10		RCP905-E		Facilities Generators - Electric		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$1,000,000		1,000		0		0		0		50		50		50		50		0		1,050

		008-55E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$400,000		11-327		S Selders		S Selders		3/8/13		RCP008-55E		TS - Network Equipment R&R		$400,000.00		$400,000.00		$217,115.20		($48,244.26)		$0.00		$146,930.95				1,000		0		0		0		0		0		0		0		0		1,000

		008-66E		Electric		Electric Other Capital Projects				TS		R&R		TS		TS				$1,500,000		13-384/11-290		S Selders		S Selders		4/5/13		CP008-66E		TS - Fiber Optic Catv Replacement		$3,314,000.00		$306,000.00		$2,208,992.17		$235,249.11		$83,362.29		($13,603.57)				800		0		0		0		0		0		0		0		0		800

		195-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$368,000		13-220/04-160/05-002		T Hunt		B Bland		2/8/13		RCP195-E		Facilities Security - Electric		$368,000.00		$368,000.00		$114,546.18		$292,159.93		$72,109.96		$3,730.11		$250,000		771		520		540		620		620		620		620		620		620		3,071

		008-156E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-156E		TS - CC&B Upgrade - Functional upgrade		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		008-157E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$750,000				S Selders		S Selders		3/8/13		PP008-157E		TS - Docucorp Upgrade - Bill Redesign		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				750		0		0		0		0		0		0		0		0		750

		250-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		250-E		$390,000		12-575		T Hunt		T Hunt		9/12/12		RCP250-E		Facilities Roof Replacement - E		$390,000.00		$390,000.00		$208,687.39		$254,960.50		$133,350.00		$1,689.50		$260,000		650		450		450		450		450		450		450		450		0		2,450

		248-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		248-E		$410,000		12-394/12-383/11-074A/05-006		T Hunt		T Hunt		6/19/11		RCP248-E		Facilities Heating, Ventilation, & Air - Electric		$410,000.00		$410,000.00		$254,950.57		$299,794.04		$95,968.72		$14,237.24		$300,000		630		430		430		430		430		430		430		430		430		2,350

		207-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E		$400,000		13-075/12-463/12-397/12-382/10-142/10-110		T Hunt		T Hunt		11/19/12		RCP207-E		Facilities Improvements - Building Upgrades - Electric		$480,000.00		$480,000.00		$538,219.97		$304,475.64		$185,336.51		($9,812.15)		$465,000		625		425		425		425		425		200		200		200		200		2,325

		207-08E		Electric		Electric Other Capital Projects		09/30/14		Approval		R&R		R&R		Other		207-07E		$425,000				T Hunt		T Hunt		3/4/13		PP207-08E		SSSC Administrative Upgrade		$425,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		625		0		0		0		0		0		0		0		0		625

		008-56E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000		11-332/10-150		S Selders		S Selders		3/8/13		RCP008-56E		TS - Server & Related Major Equipment R&R		$300,000.00		$300,000.00		$395,145.38		$0.00		$0.00		$75,000.00				600		0		0		0		0		0		0		0		0		600

		008-117E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$500,000				S Selders		S Selders		3/8/13		CP008-117E		TS - PC and Laptop Refresh (4-yr cycle) - E		$2,750,000.00		$500,000.00		$0.00		$73,631.43		$56,597.75		$369,770.82				500		500		750		500		0		0		0		0		0		2,250

		808-07		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-07		$273,000		13-266		T Hobson		D Mishra		3/7/13		PP808-07		CIP Version 5 Remote Access		$273,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$206,000		479		0		0		0		0		0		0		0		0		479

		060-131B		Electric		Electric Other Capital Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-131B		$460,000				S W Schultz		S W Schultz		3/4/13		PP060-131B		FY14 Byproduct Heavy Duty Equipment - 349E Excavator		$460,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				460		0		0		0		0		0		0		0		0		460

		808-06		Electric		Electric Other Capital Projects		10/01/14		Project Definition		Operating Capital						808-06		$636,000		13-265		T Hobson		D Mishra		3/7/13		PP808-06		CIP Version 5 Implementation		$636,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		450		362		0		0		0		0		0		0		0		812

		209-E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		209-E		$464,000		12-572/12-393/10-161/10-143/04-161		T Hunt		T Hunt		4/4/13		RCP209-E		Facilities Paving, Fencing & Site Improvements – Electric		$464,000.00		$464,000.00		$358,438.21		$61,074.88		$363,060.86		$39,864.26		$200,000		440		240		240		240		240		240		240		240		240		1,400

		008-58E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$300,000				S Selders		S Selders		3/8/13		CP008-58E		TS - Phone System Modernization		$400,000.00		$400,000.00		$0.00		$177,510.62		$17,031.32		$205,458.06				400		0		0		0		0		0		0		0		0		400

		008-138E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-389		S Selders		S Selders		4/5/13		CP008-138E		TS - Towers		$785,000.00		$385,000.00		$0.00		$22,290.71		$85,740.07		($98,030.78)				400		0		0		0		0		0		0		0		0		400

		060-133		Electric		Electric Other Capital Projects		05/01/14		Construction		Operating Capital		Plant		Plant		060-133		$366,000		13-247		R Stroupe		R Stroupe		3/20/13		CP060-133		Byproduct Services Processing Equipment - Variable Frequency Drives		$366,000.00		$7,000.00		$0.00		$0.00		$0.00		$7,000.00				359		0		0		0		0		0		0		0		0		359

		207-04E		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-04E		$155,000		12-567/12-280		T Hunt		T Hunt		9/12/12		RCP207-04E		Facilities Improvements, Plumbing and Fire System Upgrades - Electric		$155,000.00		$155,000.00		$90,598.86		$32,616.06		$101,747.60		$20,636.34		$295,000		355		155		155		155		155		100		100		100		100		975

		808-09		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-09		$284,000		13-268		T Hobson		D Mishra		3/7/13		PP808-09		CIP Version 5 Routable Substation Communications		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$207,000		302		207		0		0		0		0		0		0		0		509

		207-E2		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E2		$225,000		13-074/12-279/10-111		T Hunt		T Hunt		4/4/13		RCP207-E2		Facilities Improvements - Lighting - Electric		$145,000.00		$145,000.00		$214,678.48		$67,259.01		$1,549.44		$76,191.55		$250,000		300		100		100		100		100		100		100		100		100		700

		808-08		Electric		Electric Other Capital Projects		08/15/14		Approval		Operating Capital						808-08		$284,000		13-267		T Hobson		D Mishra		3/7/13		PP808-08		CIP Version 5 Electronic Access Points		$284,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$155,000		297		155		0		0		0		0		0		0		0		452

		008-159E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$250,000				S Selders		S Selders		3/8/13		PP008-159E		TS - Maximo 7.5 Upgrade		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-160E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$200,000				S Selders		S Selders		3/8/13		PP008-160E		TS - Maximo Scheduler - Dispatcher project		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		260-E		Electric		Electric Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-E/06-0051		$50,000		06-0051		K Holbrooks		K Holbrooks		4/4/13		RCP260-E		Laboratory Equipment Upgrades - E		$50,000.00		$50,000.00		$64,134.61		$108.92		$0.00		$49,891.08				125		75		75		75		75		75		75		75		75		425

		207-NS02		Electric		Electric Other Capital Projects				Approval		Operating Capital				Plant		207-NS02		$1,490,000		12-562		T Hunt		T Hunt		4/4/13		PP207-NS02		NSG New Medical Clinic Upgrade		$100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		0		0		0		0		0		0		0		0		100

		011-03		Electric		Electric Other Capital Projects		03/31/13		Project Definition		Bond Proceeds		Capacity		Grid		011-03		$750,000		13-381/12-024		D Burch		D Burch		4/5/13		DE011-03		Reed Island Real Estate Acquisition		$180,000.00		$56,000.00		$48,163.64		$16,397.92		$0.00		$40,438.44				75		0		0		0		0		0		0		0		0		75

		207-E1		Electric		Electric Other Capital Projects				Program		R&R		R&R		Other		207-E1		$200,000		11-073/10-141/05-044/04-0105/04-156		T Hunt		T Hunt		2/10/11		RCP207-E1		Facilities Improvements - Elevators - Electric		$200,000.00		$200,000.00		$90,134.49		$24,370.16		$150.00		$175,479.84				50		50		50		50		50		150		150		150		0		250

		008-77E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$600,000				S Selders		S Selders		3/8/13		RCP008-77E		TS - FCRS - Upgrades & Radios - E		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		008-161E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$50,000				S Selders		S Selders		3/8/13		PP008-161E		TS - Maximo TRM Rules Manager		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		0		0		0		0		0		0		0		0		50

		012-05E		Electric		Electric Other Capital Projects		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000				T Hunt		T Hunt		2/5/13		RCP012-05E		Utility Locate Group - Capital Equipment - Electric		$25,000.00		$25,000.00		$15,699.01		$0.00		$0.00		$25,000.00				25		25		25		25		25		25		25		25		0		125

		008-147E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0		13-118		S Selders		S Selders		3/8/13		CP008-147E		TS - IT Infrastructure (Servers, Networks, Data Bases, etc.) - E		$18,050,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		5,136		3,545		9,274		0		0		0		0		0		17,955

		060-131		Electric		Electric Other Capital Projects		09/30/16		Construction		Operating Capital		Plant		Plant		060-131		$830,000		13-308		S W Schultz		S W Schultz		2/25/13		PP060-131		Byproduct Heavy Duty Equipment		$920,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		503		518		0		0		0		0		0		0		1,020

		008-101E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS		008-101E		$400,000		13-390		S Selders		S Selders		4/11/13		CP008-101E		TS - JEA.COM APPS - E		$1,040,000.00		$575,000.00		$164,145.86		$144,844.38		$241,127.50		$188,797.01				0		100		100		100		0		0		0		0		0		300

		008-150E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-150E		TS - Oracle Fixed Assets - E		$75,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		82		0		0		0		0		0		0		0		82

		008-149E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-149E		TS - Oracle Cash Management - E		$40,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		44		0		0		0		0		0		0		0		44

		008-86E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$3,925,000		13-388/13-373/13-347/13-307/13-139/13-023/12-425/11-350		S Selders		S Selders		4/11/13		CP008-86E		TS - (DOE) FMS UPGRADE INCLUDING SUBSTATION STUDIO Smart Grid		$1,933,000.00		$677,000.00		$1,006,012.51		$211,052.26		$399,062.01		$57,873.22				0		0		0		250		0		0		0		0		0		250

		008-134E		Electric		Electric Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-134E		TS - ITMS		$400,000.00		$200,000.00		$0.00		$0.00		$0.00		$50,000.00				0		0		0		200		0		0		0		0		0		200

																																														($6,488,000)		0

																																ELECTRIC OTHER CAPITAL PROJECTS TOTAL																37,263		28,532		26,673		27,444		25,840		25,660		25,660		25,660		24,985		145,752

		767-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0390		$6,800,000		13-356/13-193/12-557/12-483/12-353/12-351/12-156/11-296/10-171/09-055/08-095/07-164/07-136/07-101/06-076/02-0390/04-093		R Erixton		R Erixton		3/14/13		RCP767-01		Electric Distribution Maintenance Capital Upgrades		$6,925,000.00		$6,925,000.00		$7,141,318.85		$3,547,293.60		$55,046.48		$3,322,659.92		$1,000,000		7,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		6,800		35,000

		044-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$6,000,000		13-216/12-201/11-237/11-169/10-127/10-035/10-009/09-008/07-157/04-152		T Pugh		T Pugh		4/3/13		RCP044-E		COM - New Electric Service Additions		$6,000,000.00		$6,000,000.00		$8,028,913.69		$3,027,546.27		$100,771.05		$2,871,682.68		$1,000,000		7,400		6,600		6,750		6,900		7,050		7,200		7,350		7,500		7,650		34,700

		768-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		02-0450		$1,877,000		13-254/13-117/11-065/07-138r/07-121/02-0450/04-151		P Sheridan		P Sheridan		2/22/13		RCP768-02		COM - Development Driven Projects - E		$3,296,000.00		$3,296,000.00		$3,928,404.51		$1,656,716.73		$740.34		$1,638,029.93		$1,000,000		6,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		22,000

		045-01		Electric		Electric System Distribution Projects		09/09/09		Program		Operating Capital		JP		JP				$1,788,000		02-053		P Sheridan		P Sheridan		3/12/13		RCP045-01		Joint Participation Electric Relocation Projects		$2,377,000.00		$2,377,000.00		$4,451,585.45		$300,163.28		$25,415.27		$3,303.45		$1,000,000		4,750		2,500		2,000		2,000		2,000		2,000		2,000		2,000		2,000		13,250

		706-01		Electric		Electric System Distribution Projects				Program		R&R		Capacity		Grid		02-0406		$3,050,000		13-284/07-163		V Monfort		V Monfort		4/10/13		RCP706-01		Electric Meter Replacement		$3,131,000.00		$3,131,000.00		$1,031,794.35		$305,270.27		$0.00		$2,825,729.73		$1,000,000		4,397		2,350		2,449		2,564		2,665		2,665		2,665		2,665		2,665		14,425

		052-01		Electric		Electric System Distribution Projects		09/30/17		Program		R&R		R&R		Grid		052-01/02-0419		$3,969,000		13-310/13-065/12-310/12-171/12-051/11-400/11-277/11-212/10-128/10-028/09-082/09-028/07-162/02-0419/03-033		V Burbure		V Burbure		3/1/13		RCP052-01		Underground Cable Replacement Program - Existing Developments		$811,000.00		$811,000.00		$1,084,587.16		$443,830.33		$176,042.58		$191,127.09		$1,000,000		4,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		0		16,000

		012-01		Electric		Electric System Distribution Projects		09/30/12		Program		R&R		R&R		Grid		05-0088/04-0055		$2,000,000		13-285/12-384/12-305/11-412/11-404/11-221/10-073/10-060/08-151/08-054/07-108/06-068/04-0055/04-164/05-XXX		K Rosenhauer		K Rosenhauer		2/25/13		RCP012-01		Electric Distribution System Improvements		$2,000,000.00		$2,000,000.00		$2,014,573.46		$1,430,890.64		$62,394.78		$506,714.58		$2,000,000		3,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		11,000

		055-123		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-123		$2,100,000		13-350/13-342/13-121		J Coarsey		V Burbure		3/7/13		DE055-123		Beaver 2, McDuff 3, 8 - 4kV Conversion		$2,017,000.00		$27,000.00		$0.00		$723.02		$0.00		$26,276.98		$1,018,000		1,718		1,290		0		0		0		0		0		0		0		3,008

		045-61E		Electric		Electric System Distribution Projects				Schematic Design		R&R		JP		JP		045-61E		$776,000		13-226/12-586/12-330E		P Sheridan		P Sheridan		2/15/13		DE045-61E		JP - FDOT - SR 23 Outerbeltway - E		$1,964,000.00		$250,000.00		$0.00		$0.00		$0.00		$120,320.00		$300,000		1,714		300		0		0		0		0		0		0		0		2,014

		813-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		02-0391		$1,500,000		09-043/02-0391/04-147/04-154/05-039		R Erixton		R Erixton		9/7/11		RCP813-01		General Underground Network and Commercial R&R and Upgrades		$1,500,000.00		$1,500,000.00		$1,480,199.81		$486,170.61		$117,600.00		$896,229.39				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		0		7,500

		055-97A		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		R&R		Grid		055-97A		$2,289,000		13-149/13-072/12-269		V Burbure		V Burbure		1/15/13		DE055-97A		Southbank - UG Network - PILC Recabling		$2,289,000.00		$10,000.00		$0.00		$9,692.39		$0.00		$307.61		$526,000		1,463		526		816		0		0		0		0		0		0		2,805

		055-102		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		08-0014		$2,100,000		13-210/12-556/12-539/12-482/12-461/11-074/10-170/10-112/10-074/09-079/09-045/09-036/09-017/08-127/08-100		R Erixton		R Erixton		2/6/13		RCP055-102		Pole Replacement Program		$2,100,000.00		$2,100,000.00		$5,585,323.03		$1,282,464.46		$96,076.92		$721,458.62				1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		1,300		6,500

		055-124		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Internal						055-124		$2,300,000		13-244/13-146		J Coarsey		V Burbure		2/14/13		DE055-124		Edison 1,2 McDuff 5 - 4kV Conversion		$1,314,000.00		$80,000.00		$0.00		$2,705.04		$0.00		$55,370.96		$300,000		1,234		300		0		0		0		0		0		0		0		1,534

		012-06		Electric		Electric System Distribution Projects		03/01/09		Construction		Operating Capital		Efficiency		Grid		012-06/08-0042		$6,489,000		13-227/13-215/12-460/12-133/09-080/09-051/09-015/08-101		R Erixton		R Erixton		3/5/13		CP012-06		Automatic Recloser Deployment		$9,370,000.00		$1,200,000.00		$5,169,485.55		$402,009.93		$30,712.65		$767,277.42		$600,000		1,200		1,200		1,200		0		0		0		0		0		0		3,600

		055-26		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid				$1,200,000		04-072		R Erixton		V Burbure		9/7/11		RCP055-26		General Distribution Improvements		$1,200,000.00		$1,200,000.00		$328,826.65		$371,991.54		$72,083.48		$755,924.98		$250,000		1,000		500		500		500		500		500		500		500		0		3,000

		055-125		Electric		Electric System Distribution Projects		05/30/14		Schematic Design		Internal Funding		Efficiency		Grid		055-125		$2,300,000		13-148/12-558/12-231		J Coarsey		V Burbure		1/23/13		DE055-125		Enterprise 1, Rosselle 2, 4 - 4kV Conversion		$1,481,000.00		$484,000.00		$16,992.08		$722.48		$0.00		$109,015.44				980		0		0		0		0		0		0		0		0		980

		055-44		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-44		$3,399,000		13-063/12-559/12-441/11-275/10-046		J Coarsey		V Burbure		11/14/12		DE055-44		Avenue "B" 3201, 3202 and Cleveland 3601, 3602 4kv Conversions		$1,968,000.00		$902,000.00		$114,294.19		$55,336.09		$0.00		$149,987.95				952		0		0		0		0		0		0		0		0		952

		055-17		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-17		$2,100,000		13-029/12-433/12-141		J Coarsey		V Burbure		11/13/12		DE055-17		4kV Conversion - Cedar Hills and Oak Hill		$1,422,000.00		$545,000.00		$55,381.01		$31,494.77		$0.00		$137,866.47				822		0		0		0		0		0		0		0		0		822

		055-97		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		07-0011		$600,000		12-538/12-338/10-196/09-042/09-016/09-007		R Erixton		R Erixton		8/30/12		RCP055-97		Paper Insulated Lead Cable Replacement Program		$600,000.00		$600,000.00		$1,064,616.03		$122,615.79		$0.00		$477,384.21				750		0		0		0		0		0		0		0		0		750

		055-102A		Electric		Electric System Distribution Projects		09/30/11		Program		R&R		R&R		Grid		055-102A		$840,000		12-364/11-324/11-070		V Burbure		V Burbure		5/21/12		RCP055-102A		Distribution System - Pole Removal		$840,000.00		$840,000.00		$469,092.71		$254,914.98		$0.00		$585,085.02				720		720		600		600		500		1,350		1,350		1,350		0		3,140

		055-98A		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-98A		$1,993,000		13-341/13-071/12-162/10-083		J Coarsey		V Burbure		3/7/13		CP055-98A		Bartram 297 26kv Feeders		$1,950,000.00		$1,257,000.00		$37,472.65		$34,540.49		$763,855.35		$458,131.51				656		0		0		0		0		0		0		0		0		656

		055-131		Electric		Electric System Distribution Projects		08/31/14		Approval		R&R		R&R		Grid		055-131		$510,000		13-202		R Erixton		R Erixton		2/14/13		PP055-131		Feeder Reliability Enhancement - Cecil Field 389		$510,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				510		0		0		0		0		0		0		0		0		510

		706-02		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid				$552,000		13-283/11-413		V Monfort		V Monfort		2/25/13		RCP706-02		Electric Meter Growth		$552,000.00		$552,000.00		$193,818.34		$122,670.47		$0.00		$429,329.53				400		440		467		495		524		524		524		524		524		2,326

		055-132		Electric		Electric System Distribution Projects		03/30/14		Approval		R&R		R&R		Grid		055-132		$400,000		13-203		R Erixton		R Erixton		2/4/13		PP055-132		Feeder Reliability Enhancement - Imeson 495		$400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				400		0		0		0		0		0		0		0		0		400

		055-116		Electric		Electric System Distribution Projects		12/30/14		Construction		R&R		R&R		Grid		055-116		$2,737,000		13-334/13-256		G Baker		G Baker		3/6/13		CP055-116		26kV Reliability Improvement - Distribution Feeder Relay System Replacement		$1,943,000.00		$143,000.00		$1,047,865.51		$28,650.69		$15.94		$114,467.86				394		358		0		0		0		0		0		0		0		752

		055-126		Electric		Electric System Distribution Projects		05/31/15		Conceptual Design		Internal Funding		Efficiency		Grid		055-126		$1,500,000		13-064/12-230		J Coarsey		V Burbure		11/14/12		DE055-126		Rosselle 1, 5, College Circuit 3, 4, McDuff 2 - 4kV Reconductor		$1,617,000.00		$100,000.00		$0.00		$35,909.97		$0.00		$64,090.03				390		1,127		0		0		0		0		0		0		0		1,517

		057-08		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-08		$382,000		13-245		T Pugh		T Pugh		2/14/13		RCP057-08		Electric Customer Service Response Lateral & Quick Response Work		$382,000.00		$382,000.00		$301,824.07		$225,750.56		$40,372.74		$115,876.70				382		393		405		417		430		430		430		430		430		2,027

		055-133		Electric		Electric System Distribution Projects		06/30/14		Approval		R&R		R&R		Grid		055-133		$370,000		13-204		R Erixton		R Erixton		2/4/13		PP055-133		Feeder Reliability Enhancement - Normandy 360		$370,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				370		0		0		0		0		0		0		0		0		370

		055-121		Electric		Electric System Distribution Projects		05/31/14		Final Design		Operating Capital		Capacity		Grid		055-121		$350,000		13-366/13-070/12-100/11-057		J Coarsey		V Burbure		3/26/13		DE055-121		Cecil Field 389 26kv Reconductor Chaffee Rd From Normandy Bv to Switch Cab at 1509 Chaffee Rd		$388,000.00		$15,000.00		$50,941.95		$8,043.25		$0.00		$7,014.80				322		0		0		0		0		0		0		0		0		322

		055-60		Electric		Electric System Distribution Projects		02/28/14		Construction		Operating Capital		Capacity		Grid		055-60/04-0122		$8,150,000		13-222/13-113/12-446/12-378/12-349/11-024/04-0122/04-141/email D Isley 1-20-05		J Coarsey		V Burbure		2/13/13		CP055-60		Kennedy 463, 464, 465, 466 26KV Feeders		$2,738,000.00		$1,584,000.00		$937,398.71		$867,653.80		$0.00		$716,947.49				216		0		0		0		0		0		0		0		0		216

		055-136		Electric		Electric System Distribution Projects				Approval								055-136		$659,000		13-352/13-273		J Coarsey		J Coarsey		3/12/13		PP055-136		University 537 26kV Reconductor		$659,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				215		471		0		0		0		0		0		0		0		686

		057-09		Electric		Electric System Distribution Projects				Program		R&R		Efficiency		Other		057-09		$140,000		13-246		T Pugh		T Pugh		2/14/13		RCP057-09		Electric Customer Service Response Tools and Equipment		$140,000.00		$90,000.00		$70,133.71		$41,441.74		$0.00		$48,558.26				140		144		148		153		157		157		157		157		157		742

		768-06		Electric		Electric System Distribution Projects		07/31/13		Schematic Design		Operating Capital		Capacity		Grid		768-06		$269,000		13-131		P Sheridan		P Sheridan		1/7/13		DE768-06		Nocatee - Greenleaf Village - Phase 5 - Electric		$269,000.00		$135,000.00		$0.00		$0.00		$0.00		$17,518.00				134		0		0		0		0		0		0		0		0		134

		055-122		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		R&R		Capacity		Grid		055-122		$650,000		13-058/12-148		J Coarsey		V Burbure		11/12/12		DE055-122		26KV Reconductor Beeghly 391-Owens Rd from Duval to JIA Sub		$650,000.00		$48,000.00		$3,092.26		$12,170.84		$0.00		$34,603.40				130		468		0		0		0		0		0		0		0		598

		287-E		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$125,000		13-376/04-145		R Erixton		R Erixton		4/3/13		RCP287-E		Capital Tools and Equipment - Electric		$150,000.00		$150,000.00		$100,591.10		$70,419.60		$78,990.64		$589.76				125		125		125		125		125		125		125		125		125		625

		055-128		Electric		Electric System Distribution Projects		11/30/15		Schematic Design		Operating Capital						055-128		$1,100,000		13-172/12-451		J Coarsey		V Burbure		1/24/13		DE055-128		Cecil Commerce Center North Distribution Feeders		$464,000.00		$24,000.00		$0.00		$4,437.94		$0.00		$19,562.06				123		307		10		0		0		0		0		0		0		440

		045-63E		Electric		Electric System Distribution Projects		03/30/14		Schematic Design		Operating Capital		JP		JP		045-63E		$415,000		13-189/12-445		P Sheridan		P Sheridan		1/28/13		DE045-63E		JP - FDOT - CR210 - US1 - E		$415,000.00		$329,000.00		$0.00		$423.69		$0.00		$31,801.31				86		0		0		0		0		0		0		0		0		86

		055-55		Electric		Electric System Distribution Projects		05/31/15		Schematic Design		Operating Capital		Capacity		Grid		055-55		$3,250,000		13-057/12-149		J Coarsey		V Burbure		11/12/12		DE055-55		Point Meadows Substation Dist Feeders		$640,000.00		$27,000.00		$1,441.95		$13,649.38		$0.00		$13,350.67				81		530		0		0		0		0		0		0		0		611

		287-E1		Electric		Electric System Distribution Projects				Program		Operating Capital		Efficiency		Other				$250,000		13-356/13-257/08-078		G Baker		G Baker		2/22/13		RCP287-E1		Capital Tools and Equipment - E1		$2,000.00		$2,000.00		$232,171.91		$1,904.87		$0.00		$0.00				80		80		80		100		100		100		100		100		0		440

		055-134		Electric		Electric System Distribution Projects				Approval								055-134		$740,000		13-353/13-271		J Coarsey		J Coarsey		3/14/13		PP055-134		Water to Georgia Ckts 143, 144 - 13KV FDR Ties		$740,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				59		723		0		0		0		0		0		0		0		782

		055-135		Electric		Electric System Distribution Projects				Approval								055-135		$850,000		13-272		J Coarsey		J Coarsey		2/14/13		PP055-135		Herschel 1, 2 - 4KV Reconductor		$850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				52		360		502		0		0		0		0		0		0		913

		055-130		Electric		Electric System Distribution Projects		11/30/13		Construction		Internal		R&R		Grid		055-130		$157,000		13-171/12-457		V Burbure		V Burbure		1/24/13		CP055-130		Normandy 360 to Westlake 336 - Electric		$157,000.00		$112,000.00		$0.00		$6,114.55		$0.00		$105,885.45				45		0		0		0		0		0		0		0		0		45

		055-127		Electric		Electric System Distribution Projects		05/31/16		Schematic Design		Operating Capital		Capacity		Grid		055-127		$509,000		12-260		J Coarsey		V Burbure		10/1/12		DE055-127		Oakwood 558, Robinwood 553 - 26 kV Reconductor		$509,000.00		$36,000.00		$0.00		$0.00		$0.00		$28,057.00				43		268		162		0		0		0		0		0		0		473

		055-20		Electric		Electric System Distribution Projects				Deferred		Operating Capital		Capacity		Grid		07-0059		$1,400,000		08-132/07-152/07-050		J Coarsey		J Coarsey		3/28/13		PP055-20		26KV Reconductor Circuit 417 Plummer Rd		$2,087,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,335		1,043		0		0		0		0		0		0		2,378

		055-01		Electric		Electric System Distribution Projects				Program		Operating Capital		Capacity		Grid		055-01		$0				J Coarsey		J Coarsey		4/3/13		RCP055-01		4kV Rehab – Distribution Projects		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,200		5,503		3,090		4,000		0		0		0		0		13,793

		053-01		Electric		Electric System Distribution Projects				Program		R&R		R&R		Grid		05-0076		$0		07-112/05-0076		V Burbure		V Burbure		3/13/13		RCP053-01		OH-UG Conversion in Neighborhoods		$0.00		$0.00		$1,826.05		$0.00		$0.00		$0.00				0		1,000		1,000		1,000		1,000		0		0		0		0		4,000

		055-71		Electric		Electric System Distribution Projects		05/31/17		Schematic Design		Operating Capital		Capacity		Grid		055-71		$2,900,000		13-150/13-073/12-478/12-179		J Coarsey		J Coarsey		1/17/13		DE055-71		4kV Conversion - Fairfax and 21st & Hubbard		$1,953,000.00		$12,000.00		$76,014.36		($76,014.36)		$0.00		$0.00				0		64		651		1,150		0		0		0		0		0		1,865

		055-49		Electric		Electric System Distribution Projects		11/30/16		Approval		Operating Capital		Grid		Grid		055-49/07-0039		$250,000		13-147/13-020/08-137/07-082/07-031		J Coarsey		J Coarsey		4/3/13		PP055-49		26KV Reconductor Circuit 417 - 418 - Woodley Rd from New Kings Rd to Old Kings Rd		$674,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		61		437		290		0		0		0		0		0		788

		055-47		Electric		Electric System Distribution Projects		09/30/11		Planned		Operating Capital		Capacity		Grid		055-47/08-0054		$2,268,000		13-047		J Coarsey		J Coarsey		4/3/13		PP055-47		Dinsmore Dist Feeders		$634,000.00		$1,000.00		$0.00		$624.93		$0.00		($9.18)				0		50		355		288		0		0		0		0		0		693

		055-114		Electric		Electric System Distribution Projects				Schematic Design		Operating Capital		Capacity		Grid		055-114		$3,400,000				J Coarsey		J Coarsey		2/11/10		PP055-114		Beeghly Heights 391-393 Reconductor Pecan Park Rd		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		250		1,994		1,604		210		0		0		0		3,848

		055-36		Electric		Electric System Distribution Projects		11/30/17		Project Definition		Operating Capital		Capacity		Grid		055-36		$2,250,000				J Coarsey		J Coarsey		4/3/13		PP055-36		Nocatee Substation Distribution Feeders		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		299		1,230		1,000		0		0		0		1,528

		055-50		Electric		Electric System Distribution Projects		05/07/09		PRF		Operating Capital		Capacity		Grid				$3,250,000		08-037/06-055/06-022/05-0087		J Coarsey		J Coarsey		2/13/13		PP055-50		Yellow Water Substation 26kV Feeders Phase 1 to 5		$2,250,000.00		$0.00		$6,358,603.01		$0.00		$0.00		$0.00				0		0		0		0		250		1,000		1,000		0		0		250

																																														($10,994,000)		0

																																ELECTRIC SYSTEM DISTRIBUTION PROJECTS TOTAL																58,053		44,389		44,053		40,565		40,735		35,861		34,801		33,951		27,651		227,795

		060-04		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$1,991,000		13-108/12-479/09-052		R Stroupe		R Stroupe		3/7/13		RCP060-04		Northside Units 1, 2, & 3 Capital Improvement Projects		$1,890,000.00		$1,890,000.00		$1,537,848.02		$325,148.10		$461,696.87		$1,103,078.01		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		10,000

		062-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant				$2,000,000		13-108/08-063		R Stroupe		R Stroupe		12/5/12		RCP062-01		Steam Plant General Capital Improvements		$2,000,000.00		$2,000,000.00		$1,671,013.35		$905,222.56		$481,172.78		$613,604.66		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		066-01		Electric		Electric System Generation Projects				Program		R&R		R&R		Plant		08-0012		$2,000,000		13-108/T09-08/08-105/08-083		B Hill		R Stroupe		3/6/13		RCP066-01		BB - NS - GEC General Capital Improvements		$1,988,000.00		$1,988,000.00		$1,053,429.59		$111,149.21		$802,890.60		$1,073,960.19		$500,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		2,000		0		10,000

		086-03		Electric		Electric System Generation Projects				Schematic Design		Bond Proceeds		Capacity		Plant		086-03		$46,000,000				J Myers		J Myers		2/13/13		PP086-03		Potential Gas Line Capacity Upgrades		$46,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$419,000		1,419		16,883		17,389		17,911		0		0		0		0		0		53,602

		060-124		Electric		Electric System Generation Projects		01/01/14		Approval		R&R		R&R		Plant		060-124		$1,392,000		13-208/12-150R		R Stroupe		R Stroupe		2/6/13		PP060-124		NS 1 & 2 Limestone Crushing System		$1,392,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				899		539		0		0		0		0		0		0		0		1,438

		060-132		Electric		Electric System Generation Projects		09/30/14		Approval		Operating Capital		Plant		Plant		060-132		$705,000		13-248		R Stroupe		R Stroupe		2/13/13		PP060-132		1317 SDA/Bag House Bag Replacement		$705,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				705		0		0		0		0		0		0		0		0		705

		066-14		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		066-14		$1,094,000				B Hill		R Stroupe		10/25/12		DE066-14		BGS Combined Cycle Simulator		$1,094,000.00		$515,000.00		$0.00		$0.00		$0.00		$37,500.00				579		0		0		0		0		0		0		0		0		579

		060-127		Electric		Electric System Generation Projects				Schematic Design		R&R				Plant		060-127		$375,000				R Stroupe		R Stroupe		10/1/12		DE060-127		NS 1 & 2 Service Water System Upgrade		$375,000.00		$222,000.00		$0.00		$0.00		$0.00		$26,250.00				153		0		0		0		0		0		0		0		0		153

		060-128		Electric		Electric System Generation Projects		10/31/13		Schematic Design		R&R				Plant		060-128		$288,000				R Stroupe		R Stroupe		10/1/12		DE060-128		NS-3 Boiler Safety Relief Valve Vent Stack Replacement		$288,000.00		$160,000.00		$0.00		$0.00		$0.00		$39,235.00				128		0		0		0		0		0		0		0		0		128

		066-04H2		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-04H2		$7,300,000				B Hill		R Stroupe		9/26/11		PP066-04H2		BBCT1 Hot Gas Path Inspection #2		$7,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		8,216		0		0		0		0		0		0		0		8,216

		065-06M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-06M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-06M		NSCT6 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		4,502		0		0		0		0		0		0		0		4,502

		060-118		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-118		Limestone Feed System Replacement (Boiler)		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,377		0		0		0		0		0		0		0		3,377

		064-02H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-02H4		$9,500,000				B Hill		R Stroupe		9/26/11		PP064-02H4		BBCT2  Hot Gas Path Inspection #4		$9,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		064-03H4		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		064-03H4		$10,500,000				B Hill		R Stroupe		9/26/11		PP064-03H4		BBCT3  Hot Gas Path Inspection #4		$10,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		11,013		0		0		0		0		0		0		11,013

		065-02M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		065-02M		$4,000,000				R Stroupe		R Stroupe		9/26/11		PP065-02M		NSCT5 Major		$4,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		4,637		0		0		0		0		0		0		4,637

		066-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		066-03M		$2,500,000				B Hill		R Stroupe		4/2/12		PP066-03M		Brandy Branch ST4 Major Inspection Capital Parts		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		709-03C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03C		$1,500,000				B Hill		R Stroupe		7/26/11		PP709-03C		KCT7 CI		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,739		0		0		0		0		0		0		1,739

		066-12		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-12		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-12		BBGS HRSG 2 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		066-13		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant		066-13		$1,250,000				B Hill		R Stroupe		9/26/11		PP066-13		BBGS HRSG 3 SCR		$1,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,449		0		0		0		0		0		0		1,449

		060-83		Electric		Electric System Generation Projects		03/01/17		Project Definition		R&R		R&R		Plant		060-83		$0				R Stroupe		R Stroupe		4/26/10		PP060-83		NGS Tank #1, #2, & #3 Demo		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		8		427		0		0		0		0		0		436

		060-119		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$6,000,000				R Stroupe		R Stroupe		9/30/11		PP060-119		NS 1 & 2 Feedwater Heater Replacement		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		5,970		1,230		0		0		0		0		7,200

		069-02H1		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		069-02H1		$3,600,000				B Hill		R Stroupe		9/26/11		PP069-02H1		KCT8 Hot Gas Path Inspection #1		$3,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		4,896		0		0		0		0		0		4,896

		060-120		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-120		Continuous Ship Unloader Overhaul		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		955		492		0		0		0		0		1,447

		709-03M		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		709-03M		$7,900,000				B Hill		R Stroupe		5/4/11		PP709-03M		KCT7 Major		$7,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		9,716		0		0		0		0		9,716

		060-121		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-121		NS 3 Feedwater Heater Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,845		500		0		0		0		1,845

		060-122		Electric		Electric System Generation Projects				PRF		R&R		R&R		Plant				$0				R Stroupe		R Stroupe		9/30/11		PP060-122		NS 3 Economizer Tube Replacement		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,599		800		0		0		0		1,599

		075-02C		Electric		Electric System Generation Projects				Approval		R&R		R&R		Plant		075-02C		$750,000				B Hill		R Stroupe		5/4/11		PP075-02C		GECT2 CI #3		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		922		0		0		0		0		922

																																														($1,919,000)		0

																																ELECTRIC SYSTEM GENERATION PROJECTS TOTAL																9,883		39,516		57,596		36,159		21,804		7,300		6,000		6,000		2,000		164,958

		788-06		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		788-06/02-0341		$9,959,000		13-144/13-099/12-159/07-076/02-0341		J Coarsey		V Burbure		1/15/13		DE788-06		Point Meadows 230 - 26 kV Substation		$11,874,000.00		$570,000.00		$922,593.41		$144,955.93		$402,960.07		$22,017.09		$2,000,000		5,715		6,666		0		0		0		0		0		0		0		12,381

		788-71		Electric		Electric System Substation & Transmission		10/31/13		Final Design		Bond Proceeds		Capacity		Grid		788-71		$5,525,000		13-380/13-365/12-022/11-030		J Coarsey		V Burbure		4/5/13		DE788-71		Kennedy Substation T-14 Additions and T-12 Upgrade		$5,516,000.00		$2,285,000.00		$746,002.12		$679,551.60		$989,284.50		$10,831.78		$1,000,000		3,485		0		0		0		0		0		0		0		0		3,485

		789-80		Electric		Electric System Substation & Transmission		09/30/11		Construction		R&R		R&R		Grid		789-80		$2,000,000		13-370/12-477/12-374/12-346/11-272/10-154/10-052/09-035		R Erixton		V Burbure		7/31/12		CP789-80		Transmission - Circuits 821 - 822 - 853 Structure Rebuild – Electric Improvements		$2,529,000.00		$1,452,000.00		$236,688.37		$192,052.07		$220,482.75		$1,039,465.18		$1,410,000		2,250		0		0		0		0		0		0		0		0		2,250

		788-26		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		788-26		$15,000,000		13-364/12-452		J Coarsey		V Burbure		3/20/13		DE788-26		Cecil Commerce Center North 230/26KV Substation		$13,548,000.00		$204,000.00		$0.00		$0.00		$0.00		$204,000.00		$569,000		1,524		8,042		4,347		0		0		0		0		0		0		13,913

		788-88D		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0092		$1,300,000		13-259/13-116/10-069/10-021/09-033/09-022/08-087/08-018/08-002/07-145/06-079/06-014		G Baker		G Baker		2/19/13		RCP788-88D		Substation R&R Project - Transformer Replacements		$3,401,000.00		$3,401,000.00		$2,203,420.31		$1,562,651.13		$482,437.48		$1,355,911.39				1,300		1,300		1,300		1,500		1,500		1,500		1,500		1,500		1,500		6,900

		788-37		Electric		Electric System Substation & Transmission				Schematic Design								788-37		$1,050,000				J Coarsey		V Burbure		2/22/13		DE788-37		Herschel 26/4 KV Substation Rebuild		$1,050,000.00		$105,000.00		$0.00		$0.00		$0.00		$0.00				945		0		0		0		0		0		0		0		0		945

		789-72		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-72		$875,000		13-225/12-337/11-186/11-160/11-081/09-065/09-024		R Erixton		R Erixton		2/13/13		RCP789-72		230KV_138KV_69 kV Insulator Refurbishment		$875,000.00		$875,000.00		$623,902.08		$339,456.85		$451,083.70		$84,459.45				750		750		750		500		500		500		500		500		500		3,250

		789-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0046		$500,000		11-207/10-061/02-0438/03-005		V Burbure		V Burbure		9/7/11		RCP789-01		General Transmission Improvements		$500,000.00		$500,000.00		$254,876.69		$124,126.63		$282,839.64		$93,033.73				500		500		500		500		500		500		500		500		0		2,500

		789-71		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-71		$625,000		13-357/13-224/13-194/12-336/11-159/11-082/09-023		R Erixton		R Erixton		3/14/13		RCP789-71		230 KV_ 138KV_69 kV Pole Refurbishment		$500,000.00		$500,000.00		$438,960.97		$150,687.04		$212,976.99		$136,335.97				500		500		500		500		500		500		500		500		500		2,500

		788-01		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		04-0009		$625,000		13-346/13-258/10-020/09-050/08-077/07-124		G Baker		G Baker		3/12/13		RCP788-01		General Substation Improvements		$400,000.00		$400,000.00		$743,261.14		$17,751.95		$0.00		$382,248.05				400		400		400		400		400		400		400		400		400		2,000

		789-85		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-85		$300,000		13-336/13-263/11-077		G Baker		G Baker		3/6/13		RCP789-85		General Protection System Improvements Transmission		$150,000.00		$150,000.00		$159,604.35		$24,824.54		$0.00		$125,175.46				320		300		300		300		300		300		300		300		300		1,520

		788-33		Electric		Electric System Substation & Transmission		12/01/14		Approval								788-33		$390,000		13-255		J Coarsey		J Coarsey		2/13/13		PP788-33		Northside Substation Improvements		$390,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				310		85		0		0		0		0		0		0		0		395

		789-13D		Electric		Electric System Substation & Transmission				Construction		R&R						789-13D		$191,000		13-261		G Baker		G Baker		10/1/12		CP789-13D		Energy Management System - EMS - Base Upgrade Project		$191,000.00		$191,000.00		$0.00		$19,692.07		$48,825.00		$122,482.93				160		130		130		130		130		0		0		0		0		680

		788-34		Electric		Electric System Substation & Transmission				Approval								788-34		$2,600,000				J Coarsey		J Coarsey		2/14/13		PP788-34		Rosselle 26/4 KV Substation Rebuild		$2,600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				130		138		2,557		0		0		0		0		0		0		2,825

		789-90		Electric		Electric System Substation & Transmission		11/30/15		Approval		Operating Capital						789-90		$500,000		12-456		J Coarsey		J Coarsey		2/15/12		PP789-90		Cecil Commerce Center North 230 kV Circuit 954 Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		219		225		0		0		0		0		0		0		544

		789-29		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		789-29		$100,000		13-375/11-192/09-021/08-102/08-065/08-034		R Erixton		R Erixton		4/3/13		RCP789-29		OM - General Transmission Improvements		$75,000.00		$75,000.00		$277,602.78		$4,500.00		$20,000.00		$50,500.00				100		100		100		100		100		100		100		100		100		500

		789-20		Electric		Electric System Substation & Transmission		05/31/15		Schematic Design		Bond Proceeds		Capacity		Grid		789-20		$500,000		13-354/13-018/12-281/11-266		J Coarsey		V Burbure		3/14/13		DE789-20		Transmission - Point Meadows 230 kV Circuit Interconnect		$512,000.00		$26,000.00		$0.00		$5,651.84		$0.00		$20,348.16				94		392		0		0		0		0		0		0		0		486

		789-91		Electric		Electric System Substation & Transmission		10/15/14		Approval								789-91		$767,000		13-228		R Erixton		R Erixton		2/15/13		PP789-91		Shield Wire Replacement Circuits Sections of 822/854 , 853 and Circuits 663 and 673		$767,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				83		726		0		0		0		0		0		0		0		809

		789-13E		Electric		Electric System Substation & Transmission				Construction		R&R						789-13E		$53,000		13-262		G Baker		G Baker		2/19/13		CP789-13E		Energy Management System - EMS - RTU Upgrade Project		$50,000.00		$50,000.00		$0.00		$422.96		$0.00		$49,577.04				50		50		50		50		50		0		0		0		0		250

		789-10RE		Electric		Electric System Substation & Transmission				Schematic Design		Bond Proceeds		Capacity		Grid		789-10RE		$2,000,000		12-584/12-146		J Coarsey		D Burch		9/20/12		DE789-10RE		Transmission - Northern Part of the GEC to Nocatee 230 kV T-Line - Real Estate		$1,644,000.00		$1,533,000.00		$62,477.23		$573,710.14		$0.00		$463,812.63				50		0		0		0		0		0		0		0		0		50

		788-51		Electric		Electric System Substation & Transmission				Approval		R&R		Capacity		Plant		788-51		$150,000				V Burbure		V Burbure		3/28/13		PP788-51		(R) Eastport Substation 13.2 kV Capacitor Addition		$150,000.00		$115,000.00		$0.00		$0.00		$0.00		$115,000.00				35		0		0		0		0		0		0		0		0		35

		788-88		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid				$0		788-88		J Coarsey		G Baker		4/2/12		RCP788-88		Substation R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		3,000		3,000		3,000		3,000		3,000		3,000		3,000		3,000		12,000

		789-97		Electric		Electric System Substation & Transmission				Program		R&R		R&R		Grid		05-0071		$0		13-201/12-134/05-0071		R Erixton		R Erixton		2/28/13		RCP789-97		Transmission R&R Projects - Future		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		10,000

		788-56		Electric		Electric System Substation & Transmission		05/31/13		Approval		Bond Proceeds		Capacity		Grid		788-56/04-0137		$8,100,000		13-046/06-024/04-0137		J Coarsey		J Coarsey		4/3/13		PP788-56		Dinsmore 230 - 26 kV Substation		$10,750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		968		6,979		4,621		0		0		0		0		0		12,568

		788-62		Electric		Electric System Substation & Transmission				Planned								788-62		$389,000				J Coarsey		J Coarsey		3/15/13		PP788-62		Normandy Substation Protection Improvement		$389,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		329		86		0		0		0		0		0		0		415

		789-19		Electric		Electric System Substation & Transmission		12/01/15		Deferred		Bond Proceeds		Capacity		Grid		789-19		$500,000				J Coarsey		J Coarsey		2/15/12		PP789-19		Transmission - Dinsmore 230 kV Circuit Interconnect		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		232		239		0		0		0		0		0		583

		789-81A		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81A		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81A		Transmission - Nocatee 230 kV Circuits 911 & 917 Terminations		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-81B		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital		Capacity		Grid		789-81B		$1,300,000				J Coarsey		J Coarsey		2/13/13		PP789-81B		Transmission - Bartram 230 kV Circuit 917 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		113		116		239		0		100		0		0		0		467

		789-89		Electric		Electric System Substation & Transmission		12/01/17		Project Definition		Bond Proceeds		Capacity				789-89		$14,800,000				J Coarsey		J Coarsey		2/13/13		PP789-89		Transmission - GEC to Nocatee to Bartram 230kV		$14,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		5,365		5,526		5,692		500		0		0		0		16,584

		789-81C		Electric		Electric System Substation & Transmission		11/30/17		Project Definition		Operating Capital						789-81C		$500,000						J Coarsey		2/13/13		PP789-81C		Transmission - GEC 230 kV Circuit 911 Termination		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		113		116		239		100		0		0		0		467

		788-63		Electric		Electric System Substation & Transmission				Planned								788-63		$90,000				J Coarsey		J Coarsey		3/15/13		PP788-63		Southeast Substation Protection Improvement		$90,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		73		26		0		0		0		0		0		99

		788-35		Electric		Electric System Substation & Transmission		05/01/15		Project Definition		Bond Proceeds		Capacity		Grid		788-35		$11,515,000		05-101/02-0334		J Coarsey		J Coarsey		4/3/13		PP788-35		Nocatee 230 - 26 kV Substation		$10,000,000.00		$0.00		$1,042,320.40		$0.00		$0.00		$0.00				0		0		0		4,000		5,000		1,000		0		0		0		9,000

		788-31		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-31		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-31		Substation - Bartram 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-32		Electric		Electric System Substation & Transmission		12/01/17		Approval		Operating Capital		Capacity		Grid		788-32		$1,000,000				J Coarsey		J Coarsey		2/13/13		PP788-32		Substation - GEC 230 kV Breaker Addition for GEC to Nocatee to Bartram 230kV		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		464		478		200		0		0		0		941

		788-64		Electric		Electric System Substation & Transmission				Planned								788-64		$153,000				J Coarsey		J Coarsey		3/15/13		PP788-64		Ft Caroline Substation Protection Improvement		$153,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		134		39		0		0		0		0		173

		788-65		Electric		Electric System Substation & Transmission				Planned								788-65		$123,000				J Coarsey		J Coarsey		3/15/13		PP788-65		West Jax Substation Protection Improvement		$123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		102		37		0		0		0		0		140

		788-38		Electric		Electric System Substation & Transmission		05/31/15		PRF		Bond Proceeds		Capacity		Grid		788-38/02-0323/02-0444		$10,834,000		08-096/07-006/02-0323/02-0342		J Coarsey		J Coarsey		2/13/13		PP788-38		Yellow Water 230 - 26 kV Substation		$8,050,000.00		$0.00		$966,873.87		$0.00		$0.00		$0.00				0		0		0		0		2,000		2,000		4,050		0		0		2,000

		789-66		Electric		Electric System Substation & Transmission		06/01/16		Project Definition		Bond Proceeds		Capacity		Grid		789-66		$490,000				J Coarsey		J Coarsey		2/13/13		DE789-66		Transmission - Yellow Water 230 kV Circuit Interconnect		$500,000.00		$0.00		$299,564.48		$0.00		$0.00		$0.00				0		0		0		0		100		200		200		0		0		100

																																														($4,979,000)		0

																																ELECTRIC SYSTEM SUBSTATION & TRANSMISSION TOTAL																18,801		27,431		29,739		25,649		23,543		13,700		13,550		9,300		8,800		125,163

		084-06		Electric		Expanded Generation Capacity				Schematic Design		Bond Proceeds		Capacity		Plant				$0		09-047		J Coarsey		J Coarsey		8/19/11		PP084-06		Greenland Energy Center Generating Station Combined Cycle		$433,328,546.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																																0

																																EXPANDED GENERATION CAPACITY TOTAL																0		0		0		0		13,323		47,666		240,497		134,332		0		13,323

																																														($24,380,000)

																																ELECTRIC TOTAL														$99,620,000		124,000		139,868		158,061		129,818		125,245		130,187		320,508		209,243		63,436		676,992
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FY14-FY18 (WATER) (COJ)

																																																Proposed

																																																FY14		FY15		FY16		FY17		FY18		FY19		FY20		FY21		FY22		FY14 - 18

		Index No		Service				Completion Date		Project Status		Funding Source		Project Type		Category		PRF No		Original Estimate		Trend No		Project Requester		Project Owner		Date Updated		CP Number		Description		Current Estimate		FY13 Proposed Expenditures		5 Year Avg for RCP Projects or Project Expenditures as of 9-30-12		Year To Date FY13 Expenditures		Current Project To Date Enc		Current Project To Date Funds Avail				TOTAL		TOTAL		TOTAL		TOTAL		TOTAL										TOTAL

		417-32		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-32		$1,614,000		13-290		K Hankin		K Hankin		1/15/13		PP417-32		Reuse Storage Tank at Mandarin WRF		$1,614,000.00		$11,000.00		$0.00		$11,000.00		$0.00		$0.00		$450,000		609		1,444		0		0		0		0		0		0		0		2,053

		167-22R		Water		Reclaim Water Distribution				Approval		Environmental		Capacity		Grid		167-22R		$450,000		13-296		P Sheridan		P Sheridan		2/19/13		PP167-22R		Nocatee - Twenty Mile Village -R		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				450		0		0		0		0		0		0		0		0		450

		417-31		Water		Reclaim Water Distribution				Approval		Environmental		Plant		Plant		417-31		$400,000				K Hankin		K Hankin		1/23/13		PP417-31		Arlington East 2 MGD Reclaimed Water Filter		$400,000.00		$27,040.00		$0.00		$27,040.00		$0.00		$0.00		$250,000		394		1,241		0		0		0		0		0		0		0		1,635

		167-19R		Water		Reclaim Water Distribution		03/30/12		Approval		Bond Proceeds		Capacity		Grid		167-19R		$225,000		13-292/12-183/11-129		P Sheridan		P Sheridan		2/19/13		PP167-19R		Nocatee - North South Road (Town Center North) - R		$225,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				225		0		0		0		0		0		0		0		0		225

		167-02R		Water		Reclaim Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$75,000		11-136/10-153/10-091/10-045/09-020/08-028/07-131/07-095/07-061		P Sheridan		P Sheridan		3/7/13		RCP167-02R		DD - Nocatee - Reclaimed		$75,000.00		$75,000.00		$363,795.91		$0.00		$0.00		$75,000.00				200		150		100		50		50		0		0		0		0		550

		182-63R		Water		Reclaim Water Distribution				Construction		Operating Capital		JP		JP		182-63R		$116,000		13-126/12-399/12-355		P Sheridan		P Sheridan		12/17/12		CP182-63R		JP - FDOT - CR210 - US1 - R		$405,000.00		$47,000.00		$302,846.23		($57,560.33)		$0.00		$104,714.10				55		0		0		0		0		0		0		0		0		55

		167-04R		Water		Reclaim Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0105		$0		13-343/11-113/10-096/10-036/07-066		P Sheridan		P Sheridan		3/6/13		RCP167-04R		DD - Rivertown - Reclaimed		$0.00		$0.00		$547,370.39		$0.00		$0.00		$0.00				50		75		100		50		50		0		0		0		0		325

		417-25		Water		Reclaim Water Distribution				Program		R&R		R&R		Grid		417-25		$50,000		12-249		D Hollifield		D Hollifield		2/26/10		RCP417-25		OM - Reuse Delivery R&R		$50,000.00		$50,000.00		$21,827.50		$1,304.35		$0.00		$48,695.65				50		50		50		50		50		50		50		50		50		250

		417-10		Water		Reclaim Water Distribution		09/30/12		Deferred		Environmental		Grid		Grid		417-10		$6,000,000		13-135		K Hankin		K Hankin		1/28/13		PP417-10		T-Line – Glen Kernan to Gate Parkway Reclaimed Transmission		$6,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		675		6,260		0		0		0		0		0		0		6,935

		417-15		Water		Reclaim Water Distribution		09/30/10		Approval		Environmental		Grid		Grid		417-15		$0		13-319/12-084		K Hankin		K Hankin		4/4/13		PP417-15		Queens Harbor Reclaimed Tie-in		$50,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		56		0		0		0		0		0		0		0		56

		417-27		Water		Reclaim Water Distribution				Project Definition		Operating Capital		Grid		Grid		417-27		$1,500,000		12-142		K Hankin		K Hankin		2/2/12		PP417-27		Tie in supplemental water at Bartram Repump		$1,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		34		1,704		0		0		0		0		0		0		1,738

		417-23		Water		Reclaim Water Distribution		09/30/16		PRF		Bond Proceeds		Grid		Grid		417-23		$2,500,000		13-196		K Hankin		K Hankin		1/28/13		PP417-23		Nocatee Reclaimed Water Storage Expansion & Supplemental Water		$2,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		2,898		0		0		0		0		0		0		2,898

		417-10A		Water		Reclaim Water Distribution				PRF		Environmental		Grid		Grid		417-10A		$3,300,000				K Hankin		K Hankin		3/26/12		PP417-10A		Arlington East to St Johns Bluff		$3,300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		348		3,582		0		0		0		0		0		3,930

		417-33		Water		Reclaim Water Distribution				Planned		Environmental						417-33		$1,400,000				K Hankin		K Hankin		3/18/13		PP417-33		Arlington East 2 MGD Reclaimed Water Filter		$1,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		225		1,391		0		0		0		0		1,616

		417-09		Water		Reclaim Water Distribution		06/24/08		Project Definition		Environmental		Grid		Grid		07-0058		$870,000				K Hankin		K Hankin		9/28/11		PP417-09		Hidden Hills Reclaimed Transmission		$871,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		984		900		0		0		0		984

		417-18		Water		Reclaim Water Distribution		09/30/10		Project Definition		Environmental		Grid		Grid				$400,000				S Kelly		S Anaheim		9/28/11		PP417-18		South Hampton - Cimarron Golf Course to South Hampton Golf Course - Reclaimed		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		518		0		0		0		0		518

																																														($700,000)		0

																																RECLAIM WATER DISTRIBUTION TOTAL																2,033		3,725		11,460		3,957		3,043		950		50		50		50		24,219

		177-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		177-01/02-0093		$2,400,000		12-490/12-243/11-384/11-195/10-078/10-075/10-059/09-059/08-075		D Calhoun		D Calhoun		2/15/13		RCP177-01		Pumping Stations - Capital Equipment Replacement		$2,400,000.00		$2,400,000.00		$2,859,873.66		$1,017,760.77		$225,929.37		$1,156,309.86				2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		2,500		12,500

		179-01		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		179-01		$2,000,000		12-244/11-321/09-056/04-185/04-098/02-0516		D Calhoun		D Calhoun		4/4/13		RCP179-01		Pumping Stations - Class I_II Station Rehabilitation		$2,000,000.00		$2,000,000.00		$1,883,786.95		$429,680.79		$165,931.68		$1,404,387.53		$214,000		2,114		2,114		2,114		2,114		2,114		1,900		1,900		1,900		1,900		10,570

		180-09		Water		Sewage Pump Stations				Approval		R&R		R&R		Grid		180-09		$2,400,000		13-361/13-249/12-222/11-316		C Groff		D Calhoun		3/19/13		PP180-09		Alachua Master Pump Station Improvements		$2,453,000.00		$130,000.00		$0.00		$0.00		$0.00		$10,000.00		$400,000		1,923		800		0		0		0		0		0		0		0		2,723

		827-02		Water		Sewage Pump Stations				Construction		R&R		R&R		Grid		827-02		$12,500,000		13-119/12-498/12-392		C Groff		D Calhoun		3/28/13		RCP827-02		SCADA RTU and Control Panel Upgrades		$2,350,000.00		$2,350,000.00		$478,662.66		$324,121.61		$34,787.19		$1,991,091.20				1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		1,500		7,500

		180-21B		Water		Sewage Pump Stations				Proposed Project		Operating Capital						180-21B		$1,387,000				C Groff		P Sheridan		3/28/13		PP180-21B		Bradley Road Pump Station Electrical and Associated Improvements		$2,100,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$500,000		1,000		1,500		0		0		0		0		0		0		0		2,500

		167-22P		Water		Sewage Pump Stations				Approval		Internal		Capacity		Grid		167-22P		$750,000		13-295		P Sheridan		P Sheridan		2/19/13		PP167-22P		Nocatee - Twenty Mile Village -PS		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		950		0		0		0		0		0		0		0		0		950

		827-04		Water		Sewage Pump Stations				Approval		R&R		R&R		Plant		827-04		$800,000				D Calhoun		D Hollifield		4/4/13		PP827-04		Mandarin - SCADA R&R		$800,000.00		$100,000.00		$0.00		$0.00		$0.00		$100,000.00		$200,000		900		0		0		0		0		0		0		0		0		900

		167-19P		Water		Sewage Pump Stations		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19P		$300,000		13-291/12-184/11-126		P Sheridan		P Sheridan		2/19/13		PP167-19P		Nocatee - North South Road (Town Center North) - PS		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$292,000		592		0		0		0		0		0		0		0		0		592

		180-23		Water		Sewage Pump Stations						R&R						180-23		$2,384,000				D Calhoun		D Calhoun		3/15/13		PP180-23		4511 Spring Park Rd Lift Station		$2,384,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		389		2,329		0		0		0		0		0		0		0		2,718

		827-01		Water		Sewage Pump Stations				Program		R&R		R&R		Plant		827-01/07-0135/06-0031		$500,000		12-497/12-391/12-256/07-093		D Hollifield		D Hollifield		3/28/13		RCP827-01		SCADA Renewal & Replacement		$500,000.00		$500,000.00		$460,963.20		$252,774.43		$93,954.90		$153,270.67				150		150		500		500		500		500		500		500		500		1,800

		180-18		Water		Sewage Pump Stations				Program		R&R		R&R		Grid		180-18		$100,000		12-492/12-247		D Calhoun		D Calhoun		4/4/13		RCP180-18		Diesel-driven Backup Pump R&R		$100,000.00		$100,000.00		$75,773.39		$7,132.72		$0.00		$92,867.28				20		100		100		100		100		100		100		100		100		420

		180-01		Water		Sewage Pump Stations				Program		R&R		Grid		Grid		180-01		$0		12-245/02-0284/03-025/04-095		D Calhoun		D Calhoun		3/14/13		RCP180-01		Class III & IV Station Rehabilitation		$0.00		$0.00		$5,831.73		$0.00		$0.00		$0.00				0		2,084		756		2,700		3,500		2,500		2,500		2,500		2,500		9,040

		180-17		Water		Sewage Pump Stations				Program		Operating Capital		Efficiency		Grid		180-17		$300,000		12-246		D Calhoun		D Calhoun		3/19/13		RCP180-17		Diesel-driven Backup Pumps		$300,000.00		$300,000.00		$147,865.23		$143,987.56		$0.00		$156,012.44				0		300		300		300		300		300		300		300		300		1,200

		827-03		Water		Sewage Pump Stations				Planned		R&R		R&R		Plant		827-03		$150,000				D Calhoun		D Calhoun		3/28/13		PP827-03		Cedar Bay - SCADA R&R		$150,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		159		0		0		0		0		0		0		0		159

		180-24		Water		Sewage Pump Stations				Planned		R&R		Grid				180-24		$1,055,000				D Calhoun		D Calhoun		3/15/13		PP180-24		Argyle Forest Pump Station Rehabilitation		$1,055,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		118		1,032		0		0		0		0		0		0		1,149

		180-34		Water		Sewage Pump Stations				Approval		R&R		Grid				180-34		$706,000				D Calhoun		D Calhoun		3/15/13		PP180-34		2304 McMillan Bar Screen and Sluice Gate		$706,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		771		0		0		0		0		0		0		771

		180-25		Water		Sewage Pump Stations				Approval		R&R		Grid				180-25		$561,000				D Calhoun		D Calhoun		3/15/13		PP180-25		834 Bay St Bar Screens		$561,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		613		0		0		0		0		0		0		613

		180-26		Water		Sewage Pump Stations				Approval		R&R		Grid				180-26		$1,294,000				D Calhoun		D Calhoun		3/15/13		PP180-26		11308 Harts Rd		$1,294,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		160		1,292		0		0		0		0		0		1,452

		180-28		Water		Sewage Pump Stations				Approval		R&R		Grid				180-28		$679,000				D Calhoun		D Calhoun		3/15/13		PP180-28		2740 CR 210 SJC		$679,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		46		717		0		0		0		0		0		763

		180-27		Water		Sewage Pump Stations				Approval		R&R		Grid				180-27		$531,000				D Calhoun		D Calhoun		3/15/13		PP180-27		5791 Atlee Av		$531,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		16		581		0		0		0		0		0		597

		180-30		Water		Sewage Pump Stations				Approval		R&R		Grid				180-30		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-30		6300 Buffalo Av		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		180		1,402		0		0		0		0		1,582

		180-29		Water		Sewage Pump Stations				Approval		R&R		Grid				180-29		$1,227,000				D Calhoun		D Calhoun		3/15/13		PP180-29		7703 Blanding Bv		$1,227,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		156		1,261		0		0		0		0		1,418

		180-31		Water		Sewage Pump Stations				Approval		R&R		Grid				180-31		$1,123,000				D Calhoun		D Calhoun		3/15/13		PP180-31		7696 Lenox Av		$1,123,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		125		1,173		0		0		0		0		1,298

		180-33		Water		Sewage Pump Stations				Approval		R&R		Grid				180-33		$1,369,000				D Calhoun		D Calhoun		3/15/13		PP180-33		10800 Key Haven		$1,369,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		185		1,209		0		0		0		185

																																														($2,006,000)		0

																																SEWAGE PUMP STATIONS TOTAL																12,038		13,654		10,408		12,765		14,536		10,509		9,300		9,300		9,300		63,400

		175-27S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-27S		$5,500,000		12-555		C Groff		S Anaheim		3/20/13		RCP175-27S		Ductile Iron FM Replacement - R&R		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$2,500,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		4,000		20,000

		175-28S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-28S		$3,316,000		13-286		S Anaheim		P Sheridan		3/20/13		DE175-28S		Union and State Street Area Sewer Improvements		$3,316,000.00		$145,000.00		$0.00		$0.00		$0.00		$10,000.00		$500,000		3,525		146		0		0		0		0		0		0		0		3,671

		169-S1		Water		Sewer Collection		11/15/07		Program		R&R		R&R		Grid		169-S1		$3,200,000		12-453/12-235/11-320/11-263/11-214/11-165/10-162/07-040		C Groff		S Anaheim		7/18/12		RCP169-S1		OM - Sewer Collection System Trenchless R&R		$3,200,000.00		$3,200,000.00		$2,062,087.64		$200,013.51		$1,275,398.70		$1,724,587.79				3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		3,200		16,000

		182-S		Water		Sewer Collection		09/30/11		Program		Operating Capital		JP		JP		06-0013		$2,926,000		12-071/11-146		P Sheridan		P Sheridan		3/13/13		RCP182-S		Joint Participation Projects - Sewer		$2,876,000.00		$2,876,000.00		$4,972,937.21		$188,055.00		$139,134.11		$2,497,670.19				3,109		2,500		2,500		1,666		2,000		2,000		2,000		2,000		2,000		11,775

		175-S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-S		$4,200,000		12-488/12-455/12-241/11-319/11-264/10-193/09-061/08-155/08-125/07-158		C Groff		S Anaheim		3/7/13		RCP175-S		OM - Sewer Collection System R&R		$3,707,000.00		$3,707,000.00		$4,126,422.49		$1,703,418.70		$1,490,885.48		$512,695.82				3,000		3,000		3,000		3,000		3,000		5,200		5,200		5,200		5,200		15,000

		175-25S		Water		Sewer Collection				Approval		R&R		R&R		Grid		175-25S		$2,468,000		12-552		C Groff		S Anaheim		10/8/12		PP175-25S		Timuquana Road at Ortega River - S		$2,468,000.00		$200,000.00		$0.00		$0.00		$0.00		$182,007.00		$350,000		2,617		0		0		0		0		0		0		0		0		2,617

		182-62S		Water		Sewer Collection				Schematic Design		Operating Capital		JP		JP		182-62S		$2,486,000		13-089/12-474/12-341		P Sheridan		P Sheridan		11/27/12		DE182-62S		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - S		$1,761,000.00		$49,000.00		$93,050.97		$259.34		$0.00		$48,689.69				1,416		203		0		0		0		0		0		0		0		1,619

		166-S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid		08-0071		$100,000		10-115		K Hankin		K Hankin		3/28/11		RCP166-S		Grid Capacity Development Cost Participation - Sewer		$100,000.00		$100,000.00		$17,303.22		$0.00		$0.00		$100,000.00				1,300		300		300		300		300		100		100		100		100		2,500

		100-54		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid		100-54		$7,069,000		12-189		K Hankin		P Sheridan		1/23/13		PP100-54		Busch Dr - Main St to I-95 - S		$1,189,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,189		0		0		0		0		0		0		0		0		1,189

		100-54A		Water		Sewer Collection				Approval		Bond Proceeds		Capacity		Grid				$4,215,000				K Hankin		P Sheridan		2/22/13		PP100-54A		T-Line to Busch Dr - S		$4,215,000.00		$0.00		$561,609.53		$235.29		$0.62		$0.00		$452,000		1,013		3,092		0		0		0		0		0		0		0		4,105

		175-09S		Water		Sewer Collection		09/30/09		Program		R&R		R&R		Grid		175-09S		$400,000		12-239/11-215/11-164		C Groff		S Anaheim		4/4/13		RCP175-09S		OM - Turberculated Iron Gravity Pipe R&R		$400,000.00		$400,000.00		$444,080.79		($255,364.96)		$170,135.18		$205,202.75				800		0		0		0		0		0		0		0		0		800

		100-35		Water		Sewer Collection		09/30/12		Post Bid/Pre Award		R&R		R&R		Grid		100-35		$3,686,400		13-322/12-081/11-120		C Groff		P Sheridan		3/1/13		DE100-35		Carder St to Kingsbury FM Replacement – S		$1,390,000.00		$507,000.00		$155,531.50		$50,663.26		$742.06		$59,590.18				727		0		0		0		0		0		0		0		0		727

		167-02S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid				$300,000		11-135/11-064/10-092/10-043/08-073/08-029/08-001/07-129/07-120/07-096/07-057/07-129		P Sheridan		P Sheridan		3/7/13		RCP167-02S		DD - Nocatee - Sewer		$300,000.00		$300,000.00		$672,761.16		($1.00)		$1.00		$300,000.00		$150,000		600		600		300		300		300		0		0		0		0		2,100

		100-55		Water		Sewer Collection				Schematic Design		R&R		R&R		Grid		100-55		$500,000		13-321/12-579		C Groff		P Sheridan		2/28/13		DE100-55		Jacksonville Landing CIPP		$584,000.00		$10,000.00		$0.00		$2,315.81		$0.00		$7,684.19				574		0		0		0		0		0		0		0		0		574

		167-04S		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0104		$750,000		11-114/10-094/09-076/07-067		P Sheridan		P Sheridan		9/28/11		RCP167-04S		DD - Rivertown - Sewer		$750,000.00		$750,000.00		$1,409,753.28		$0.00		$0.00		$750,000.00				500		500		500		500		500		750		0		0		0		2,500

		175-29S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-29S		$688,000		13-287		S Anaheim		P Sheridan		3/20/13		DE175-29S		Ponte Vedra - FM - S		$688,000.00		$267,000.00		$0.00		$0.00		$0.00		$10,000.00				421		0		0		0		0		0		0		0		0		421

		172-WSEA4		Water		Sewer Collection		04/30/12		Construction		Operating Capital		Capacity		Grid		172-WSEA4		$2,042,000		13-323/12-406/12-126		P Sheridan		P Sheridan		3/12/13		CP172-WSEA4		ECS - Lincoln Villa Service Area 2 S T P O		$1,332,000.00		$612,000.00		$322,660.65		($88,856.16)		$642,980.18		$57,215.33				398		0		0		0		0		0		0		0		0		398

		175-30S		Water		Sewer Collection				Project Definition		R&R		R&R		Grid		175-30S		$737,000		13-289		S Anaheim		S Anaheim		3/20/13		DE175-30S		Rushing St at Kings Rd - S		$737,000.00		$360,000.00		$0.00		$0.00		$0.00		$10,000.00				377		0		0		0		0		0		0		0		0		377

		182-58S		Water		Sewer Collection		04/15/15		Final Design		Operating Capital		JP		JP		182-58S		$745,000		13-231/12-544/12-276/12-072		P Sheridan		P Sheridan		2/13/13		DE182-58S		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – S		$799,000.00		$258,000.00		$19,875.63		$13,706.97		$6,780.61		$49,889.79				355		166		0		0		0		0		0		0		0		521

		171-02S		Water		Sewer Collection				Program		Operating Capital		Capacity		Grid				$200,000		12-238/11-259/10-193/10-092/10-064		C Groff		S Anaheim		3/13/12		RCP171-02S		Main Extensions and Taps – S		$200,000.00		$200,000.00		$94,734.58		$208,113.90		$376.56		($8,490.46)				200		200		200		200		200		200		200		200		200		1,000

		167-19S		Water		Sewer Collection		03/30/12		Approval		Operating Capital		Capacity		Grid		167-19S		$200,000		13-293/12-182/11-130		P Sheridan		P Sheridan		2/19/13		PP167-19S		Nocatee - North South Road (Town Center North) - S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		167-22S		Water		Sewer Collection				Approval		Internal		Capacity		Grid		167-22S		$200,000		13-297		P Sheridan		P Sheridan		2/19/13		PP167-22S		Nocatee - Twenty Mile Village -S		$200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				200		0		0		0		0		0		0		0		0		200

		011-W03		Water		Sewer Collection				Program		Bond Proceeds		Capacity		Grid		07-0032		$150,000		10 YR Plan		K Hankin		D Burch		8/26/08		RCP011-W03		Easement Location and Acquisitions		$150,000.00		$150,000.00		$29,259.00		$46,482.05		$18,733.24		$84,784.71				150		150		150		150		150		150		150		150		150		750

		170-06		Water		Sewer Collection				Program		R&R		R&R		Grid		170-06		$250,000		12-454/12-236/11-258/07-041		C Groff		S Anaheim		4/4/13		RCP170-06		Air Relief Valves		$250,000.00		$250,000.00		$283,875.51		$52,071.07		$573.58		$197,355.35				100		50		50		0		0		0		0		0		0		200

		182-55S		Water		Sewer Collection				Post Bid/Pre Award		Operating Capital		JP		JP		182-55S		$140,000		13-239/12-542/12-368/12-195		P Sheridan		P Sheridan		3/11/13		CP182-55S		JP - CR210 - I-95 to Kingsley Lake Dr - S		$163,000.00		$72,000.00		$12,739.14		$1,067.93		$113.11		$71,079.82				78		0		0		0		0		0		0		0		0		78

		182-63S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-63S		$740,000		13-229/12-504/12-400/12-354		P Sheridan		P Sheridan		2/13/13		CP182-63S		JP - FDOT - CR210 - US1 - S		$647,000.00		$109,000.00		$483,384.47		$2,903.59		$0.00		$105,711.94				55		0		0		0		0		0		0		0		0		55

		175-16S		Water		Sewer Collection				Program		R&R		R&R		Grid		175-16S		$50,000		12-240/11-216		C Groff		S Anaheim		3/13/12		RCP175-16S		Manhole SCADA R&R		$50,000.00		$50,000.00		$53,479.13		$16,331.15		$0.00		$33,668.85				50		50		50		50		50		50		50		50		50		250

		175-24S		Water		Sewer Collection		04/01/14		Post Bid/Pre Award		R&R		R&R		Grid		175-24S		$3,109,000		13-344/13-241/12-550		C Groff		P Sheridan		3/11/13		DE175-24S		Clark Road to District II - S		$1,725,000.00		$1,404,000.00		$271,233.92		$176,721.61		$755.23		$192,893.24				50		0		0		0		0		0		0		0		0		50

		182-61S		Water		Sewer Collection				Construction		Operating Capital		JP		JP		182-61S		$476,000		13-237/13-094/12-420/12-330S		P Sheridan		P Sheridan		2/13/13		CP182-61S		JP - FDOT - SR 23 Outerbeltway - S		$691,000.00		$641,000.00		$0.00		$558,369.00		$0.00		$82,631.00				50		0		0		0		0		0		0		0		0		50

		012-05W		Water		Sewer Collection		09/30/08		Program		Operating Capital		Capacity		Grid		06-0014		$25,000		07-074		T Hunt		T Hunt		2/5/13		RCP012-05W		Utility Locate Group - Capital Equipment - Water		$25,000.00		$25,000.00		$12,430.18		$12,960.00		$0.00		$12,040.00				25		25		25		25		25		25		25		25		25		125

		182-52S		Water		Sewer Collection		09/30/13		Final Design		Operating Capital		JP		JP		182-52S		$73,000		13-235/12-435		P Sheridan		P Sheridan		2/13/13		DE182-52S		JP - COJ - Hamilton - Jersey Drainage Improvements - S		$25,000.00		$8,000.00		$5,667.53		$1,390.00		$0.00		$6,942.47				11		0		0		0		0		0		0		0		0		11

		182-64S		Water		Sewer Collection				Final Design		Operating Capital		JP		JP		182-64S		$2,509,000		12-523		P Sheridan		P Sheridan		10/1/12		DE182-64S		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - S		$2,509,000.00		$210,000.00		$0.00		$0.00		$0.00		$210,000.00				7		7		1,951		334		0		0		0		0		0		2,299

		175-23S		Water		Sewer Collection		03/01/14		Deferred		R&R		R&R		Grid		175-23S		$1,020,000		12-578		C Groff		S Anaheim		9/17/12		PP175-23S		Key Haven to Harts Road - S		$1,020,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		1,115		0		0		0		0		0		0		0		1,115

		100-36		Water		Sewer Collection		09/30/15		Deferred		Bond Proceeds		Capacity		Grid		100-36		$662,000		13-163		K Hankin		K Hankin		1/17/13		PP100-36		N Jax FM – New Berlin Rd to T-Line - FM		$662,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		746		0		0		0		0		0		0		0		746

		100-52		Water		Sewer Collection				Project Definition		Bond Proceeds		Capacity		Grid		100-52		$1,102,000				K Hankin		K Hankin		2/7/11		PP100-52		Deerwook Pk - Burnt Mill to JTB		$1,102,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		698		0		0		0		0		0		0		1,261

		100-48		Water		Sewer Collection		09/30/15		PRF		Bond Proceeds		Capacity		Grid		100-48		$3,320,000		13-243		K Hankin		K Hankin		2/13/13		PP100-48		William Burgess - SR200 to Harts Rd - FM		$3,320,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		450		3,385		0		0		0		0		0		0		3,835

		100-12		Water		Sewer Collection		09/06/10		Conceptual Design		Bond Proceeds		Capacity		Grid		07-0128		$10,770,000		08-158/08-111		K Hankin		K Hankin		9/16/09		DE100-12		N Jax FM - I-295 to Dinsmore  MPS (WRF)		$5,820,000.00		$0.00		$436,872.40		$0.00		$0.00		$0.00				0		0		4,827		566		0		0		0		0		0		5,393

		100-17		Water		Sewer Collection		09/30/17		PRF		Operating Capital		Grid		Grid		100-17		$4,850,000				K Hankin		K Hankin		9/9/09		PP100-17		T-line - Brandy Branch to Beaver St Master Pump Station (Publix) - FM - S		$4,850,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,376		4,373		0		0		0		0		0		5,749

		100-40		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-40		$5,412,000				K Hankin		K Hankin		9/9/09		PP100-40		5th St – Imeson Rd to Melson Ave FM		$5,412,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,254		1,938		3,328		0		0		0		0		6,520

		101-18B		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18B		Yellow Bluff Rd - New Berlin Rd to Pulaski Rd Pump Station - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,186		1,688		0		0		0		0		0		2,874

		100-11		Water		Sewer Collection		09/30/11		Project Definition		Bond Proceeds		Capacity		Grid		07-0053		$8,700,000		08-154/07-027		K Hankin		S Anaheim		3/15/13		PP100-11		PSI - South Shores Second Sub-Aqueous FM Crossing 		$8,700,000.00		$0.00		$153,624.65		$0.00		$0.00		$0.00				0		0		1,000		5,145		0		0		0		0		0		6,145

		101-18A		Water		Sewer Collection		09/30/12		Project Definition		Operating Capital		Grid		Grid		11-0002						K Hankin		K Hankin		7/29/10		PP101-18A		Yellow Bluff Rd - New Berlin Rd to Victoria Lakes Dr - S		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		785		1,118		0		0		0		0		0		1,902

		100-53		Water		Sewer Collection				Project Definition		Operating Capital		Grid		Grid		100-53		$270,000				K Hankin		K Hankin		2/3/11		PP100-53		Deerwook Club - Southside Bv - 12" FM		$270,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		313		0		0		0		0		0		0		313

		100-38		Water		Sewer Collection		09/30/14		PRF		Operating Capital		Grid		Grid		100-38		$1,114,000				K Hankin		K Hankin		7/29/10		PP100-38		Lenox Ave – Palisades Dr to Alachua MPS - FM		$1,114,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		258		1,064		0		0		0		0		0		1,322

		100-51		Water		Sewer Collection		09/30/16		Deferred		Bond Proceeds		Capacity		Grid		100-51		$175,000		13-164/12-277		K Hankin		K Hankin		1/17/13		PP100-51		Armsdale Rd - Lem Turner - 20" FM		$175,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		203		0		0		0		0		0		0		203

		100-41		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-41		$3,312,000				K Hankin		K Hankin		9/9/09		PP100-41		Old Middleburg Rd – Argyle Forest Blvd to T-Line - FM		$3,312,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		790		3,259		0		0		0		0		4,050

		100-47		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-47		$3,970,000				K Hankin		K Hankin		8/10/10		PP100-47		UNF to Bradley MPS - S		$3,970,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		597		4,268		0		0		0		0		4,865

		100-46		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-46		$3,095,000				K Hankin		K Hankin		8/10/10		PP100-46		JTB to Town Center Parkway - FM		$3,095,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		358		3,437		0		0		0		0		3,796

		100-29		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-29		$1,100,000				K Hankin		K Hankin		9/9/09		PP100-29		Pine Acres – Hartley to Burnett Park Rd FM		$1,100,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		328		1,015		0		0		0		0		1,343

		100-39		Water		Sewer Collection		09/30/15		PRF		Operating Capital		Grid		Grid		100-39		$576,000				K Hankin		K Hankin		7/29/10		PP100-39		Lenox Ave – Fouraker Rd to Palisades Dr - FM		$576,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		137		567		0		0		0		0		704

		100-25		Water		Sewer Collection		09/30/11		PRF		Bond Proceeds		Capacity		Grid		100-25		$1,000,000				K Hankin		K Hankin		9/28/11		PP100-25		N Jax FM - Park Av t Pulaski MPS Easement Acquisitions		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,230		0		0		0		0		1,230

		100-45		Water		Sewer Collection		09/30/18		PRF		Bond Proceeds		Capacity		Grid		100-45		$935,000				K Hankin		K Hankin		8/10/10		PP100-45		Old Middleburg Rd - Maynard Pl to Shindler Dr - S		$935,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		1,150		0		0		0		0		1,150

		100-32		Water		Sewer Collection				PRF		Bond Proceeds		Capacity		Grid		100-32		$1,512,000				K Hankin		K Hankin		7/29/10		PP100-32		Hartley Rd – San Jose Blvd to Mandarin WRF - FM		$1,512,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		371		1,210		0		0		0		371

																																														($3,952,000)		0

																																SEWER COLLECTION TOTAL																30,297		21,062		31,511		31,828		32,350		16,885		14,925		14,925		14,925		147,048

		138-03		Water		Wastewater Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		138-03		$2,081,000				C Groff		D Calhoun		10/1/12		DE138-03		Mandarin WRF - Bio-Filter Bed Replacement		$2,081,000.00		$1,670,000.00		$0.00		$1,015.63		$0.00		$138,184.37		$200,000		2,057		0		0		0		0		0		0		0		0		2,057

		870-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		870-01		$2,579,000		12-361/12-257/11-323/11-231/11-194/10-180/09-058/08-070/07-088/05-040/02-0118/02-331/04-097/04-0155		D Calhoun		D Calhoun		4/4/13		RCP870-01		Wastewater Trt Facilities - Capital Equipment Replacement		$2,158,000.00		$2,158,000.00		$1,833,488.77		$334,831.05		$416,016.64		$1,407,152.31		$134,000		2,034		2,034		2,034		2,034		2,034		2,000		2,000		2,000		2,000		10,170

		711-12		Water		Wastewater Treatment		09/30/14		Final Design		Operating Capital		R&R		Plant		711-12		$4,250,000		13-104/12-345/11-232		C Groff		P Sheridan		4/4/13		DE711-12		Digesters 1 & 2 - Cover Replacement		$4,481,000.00		$1,904,000.00		$266,161.16		$188,914.58		$140,194.10		$226,741.66				2,000		1,053		0		0		0		0		0		0		0		3,053

		135-07		Water		Wastewater Treatment						R&R						135-07		$1,350,000				D Calhoun		D Calhoun		2/15/13		PP135-07		Arlington East WRF Bar Screen Replacement		$1,350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$250,000		1,600		0		0		0		0		0		0		0		0		1,600

		831-01F		Water		Wastewater Treatment		09/30/14		Conceptual Design		Environmental		Efficiency		Plant		831-01F		$1,435,000		13-300		C Groff		P Sheridan		4/5/13		DE831-01F		San Jose Phase Out - WWTP Demolition		$1,435,000.00		$145,000.00		$0.00		$0.00		$13,155.00		$132,173.00		$210,000		1,500		0		0		0		0		0		0		0		0		1,500

		896-BKM3		Water		Wastewater Treatment				Construction		Operating Capital		R&R		Plant		896-BKM3		$6,572,000		13-102/12-267/12-157/11-239		C Groff		P Sheridan		12/10/12		CP896-BKM3		Buckman WRF Grit Removal System		$6,971,000.00		$2,137,000.00		$3,702,802.85		$171,320.09		$455,211.26		$1,510,468.65		$369,000		1,500		0		0		0		0		0		0		0		0		1,500

		711-01		Water		Wastewater Treatment				Program		R&R		R&R		Plant		711-01		$1,041,000		12-253/10-179/10-058/08-156/08-071		D Calhoun		D Calhoun		2/15/13		RCP711-01		Biosolids Process Renewal & Replacement		$1,041,000.00		$1,041,000.00		$689,802.56		$465,020.76		$98,282.10		$477,697.14		$150,000		1,350		575		800		1,500		900		740		740		740		740		5,125

		711-22		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-22		$900,000				D Calhoun		D Calhoun		2/15/13		PP711-22		Buckman Biosolids Residuals Management Facility Centrifuge No 3 Replacement		$900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		1,000		0		0		0		0		0		0		0		0		1,000

		896-BKM		Water		Wastewater Treatment		12/31/13		Construction		Environmental		Safety/Security & Regulatory		Plant		896-BKM		$12,000,000		13-368/13-100/12-210/11-334/11-245/10-084/07-016		K Hankin		P Sheridan		3/25/13		CP896-BKM		Buckman WWTF BNR - Ph 1		$11,724,000.00		$4,213,000.00		$6,721,074.43		$1,812,349.70		$1,088,304.68		$1,312,345.62		$100,000		890		0		0		0		0		0		0		0		0		890

		129-07		Water		Wastewater Treatment						R&R		R&R		Plant		129-07		$750,000				D Calhoun		D Calhoun		2/15/13		PP129-07		District II - Primary Clarifier Rehabilitation		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$100,000		850		0		0		0		0		0		0		0		0		850

		150-05		Water		Wastewater Treatment						R&R		R&R		Plant		150-05		$600,000				D Calhoun		D Calhoun		2/15/13		PP150-05		Southwest WRF Headworks Channels Rehabilitation		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		750		0		0		0		0		0		0		0		0		750

		146-02		Water		Wastewater Treatment						R&R						146-02		$525,000				D Calhoun		D Calhoun		2/15/13		PP146-02		Ponte Vedra WRF Bar Screen Replacement		$525,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$175,000		700		0		0		0		0		0		0		0		0		700

		417-19		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Safety/Security & Regulatory		Grid		417-19		$3,000,000		13-360/13-270/12-548		K Hankin		K Hankin		3/19/13		PP417-19		Reuse Storage Tank at Cedar Bay WRF (District II)		$1,860,000.00		$2,025.00		$0.00		$2,025.00		$0.00		$0.00		$261,000		661		1,458		0		0		0		0		0		0		0		2,119

		135-05		Water		Wastewater Treatment						R&R						135-05		$450,000				D Calhoun		D Calhoun		2/15/13		PP135-05		Arlington East Secondary Clarifiers 1-2 Rehabilitation and Dewatering System		$450,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$150,000		600		0		0		0		0		0		0		0		0		600

		138-04		Water		Wastewater Treatment				Approval		Operating Capital		Safety/Security & Regulatory		Plant		138-04		$3,042,000		12-551		C Groff		P Sheridan		4/4/13		PP138-04		Mandarin WRF High Level UV Upgrade		$2,924,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$200,000		480		2,976		0		0		0		0		0		0		0		3,456

		132-04		Water		Wastewater Treatment		09/30/11		Project Definition		Environmental		Efficiency		Plant				$448,000				K Hankin		K Hankin		2/4/13		PP132-04		Jax Heights Phase Out WWTF Demolition		$448,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$25,000		473		0		0		0		0		0		0		0		0		473

		870-04A		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		870-04A		$421,000				D Calhoun		D Calhoun		3/4/13		PP870-04A		Nassau Regional WRF Membrane - Ph II		$421,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				421		0		0		0		0		0		0		0		0		421

		711-23		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-23		$375,000				D Calhoun		D Calhoun		2/15/13		PP711-23		Buckman WRF - Primary Clarifier 1-2 Rehabilitation		$375,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				375		0		0		0		0		0		0		0		0		375

		419-01		Water		Wastewater Treatment				Program		Operating Capital		Capacity		Plant		04-0026		$250,000		12-250/10-178/06-077/04-0026		D Calhoun		D Calhoun		2/15/13		RCP419-01		Wastewater Odor Control - All Plants and Pump Stations		$250,000.00		$250,000.00		$102,677.64		$110,298.45		$0.00		$139,701.55				250		250		250		250		250		250		250		250		250		1,250

		135-02		Water		Wastewater Treatment		08/30/10		Construction		Bond Proceeds		Capacity		Plant		135-02		$11,066,000		13-264/13-030/12-529/12-473/12-285/11-227		K Hankin		P Sheridan		2/19/13		CP135-02		Arlington East WWTF UV		$7,005,000.00		$6,245,000.00		$660,264.97		$1,918,308.30		$3,931,253.98		$395,172.75				100		0		0		0		0		0		0		0		0		100

		181-06		Water		Wastewater Treatment				Program		R&R		R&R		Grid		181-06		$50,000		12-493/12-248/11-228		C Groff		D Calhoun		8/10/12		RCP181-06		Reuse Facility - Capital Equipment Replacement		$50,000.00		$50,000.00		$18,496.12		$15,648.72		$0.00		$34,351.28				50		50		50		50		50		50		50		50		50		250

		135-06		Water		Wastewater Treatment				Approval		R&R						135-06		$750,000				D Calhoun		D Calhoun		3/19/13		PP135-06		Arlington East WRF Switchgear and Transformer Replacement		$750,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		764		0		0		0		0		0		0		0		794

		711-21		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		711-21		$540,000				D Calhoun		D Calhoun		3/19/13		PP711-21		Buckman Biosolids Residuals Management Facility Centrifuge No's 1 & 2 Improvements		$540,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		541		0		0		0		0		0		0		0		571

		138-05		Water		Wastewater Treatment				Approval		R&R		R&R		Plant		138-05		$500,000				D Calhoun		D Calhoun		3/19/13		PP138-05		Mandarin WRF - Headworks Channels Rehab		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				30		499		0		0		0		0		0		0		0		529

		150-04		Water		Wastewater Treatment		09/30/16		Planned		R&R		R&R		Plant		150-04		$1,800,000				C Groff		D Calhoun		10/26/10		PP150-04		Southwest WWTP - Bio-filter Bed Replacement		$1,800,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,026		0		0		0		0		0		0		0		2,026

		130-02		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		130-02		$650,000				C Groff		D Calhoun		9/15/10		PP130-02		Lofton Oaks WTP - Pump Building Replacement		$650,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		732		0		0		0		0		0		0		0		732

		711-24		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-24		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-24		Buckman WRF - Primary Clarifier 3-5 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		597		0		0		0		0		0		0		0		597

		711-18		Water		Wastewater Treatment		09/30/15		Project Definition		R&R		R&R		Plant		711-18		$1,800,000				C Groff		D Calhoun		4/11/13		PP711-18		Buckman WWTP - Bio-filter Bed Replacement		$350,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		394		0		0		0		0		0		0		0		394

		711-25		Water		Wastewater Treatment				Planned		R&R		R&R		Plant		711-25		$563,000				D Calhoun		D Calhoun		2/15/13		PP711-25		Buckman WRF - Primary Clarifier 6-8 Rehabilitation		$563,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		615		0		0		0		0		0		0		615

		103-01		Water		Wastewater Treatment		04/23/11		PRF		Bond Proceeds		Capacity		Plant		05-0091		$15,200,000		08-115/06-017/02-0171		K Hankin		K Hankin		2/13/13		PP103-01		Blacks Ford WWTF 6.0 MGD Expansion Phase 4A		$40,099,529.00		$0.00		$966,145.65		$0.00		$0.00		$0.00				0		0		150		3,325		21,980		10,000		0		0		0		25,455

																																														($2,574,000)		0

																																WASTEWATER TREATMENT TOTAL																19,731		13,948		3,899		7,159		25,214		13,040		3,040		3,040		3,040		69,951

		736-01		Water		Water Distribution				Program		Operating Capital		R&R		Grid		736-01		$6,973,000		13-281/12-291/11-308/08-152/07-156/07-111/02-0405		V Monfort		V Monfort		4/4/13		RCP736-01		Water Meter Replacement		$6,973,000.00		$6,973,000.00		$3,845,050.97		$3,777,756.37		$179,855.23		$2,960,388.40				7,283		6,505		6,589		6,630		2,409		5,300		5,300		5,300		5,300		29,416

		175-W		Water		Water Distribution				Program		R&R		R&R		Grid		175-W		$4,875,000		12-510/12-489/12-242/11-383/10-194/10-185/10-167/10-163/09-057/09-014/07-159		C Groff		S Anaheim		4/4/13		RCP175-W		OM - Water Delivery System R&R		$4,875,000.00		$4,875,000.00		$3,657,109.96		$1,960,375.40		$467,556.90		$2,447,067.70		$2,900,000		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		6,500		32,500

		182-W		Water		Water Distribution		09/30/11		Program		Operating Capital		JP		JP				$2,340,000		12-526/12-328/12-067/11-149		P Sheridan		P Sheridan		4/3/13		RCP182-W		Joint Participation Projects - W		$830,000.00		$830,000.00		$6,549,785.73		$204,705.66		$97,754.01		$546,380.49				3,100		2,595		916		2,168		2,500		2,500		2,500		2,500		2,500		11,279

		182-62W		Water		Water Distribution				Schematic Design		Operating Capital		JP		JP		182-62W		$2,698,000		13-095/12-475/12-342		P Sheridan		P Sheridan		11/27/12		DE182-62W		JP - FDOT - SR 200 (A1A) Still Quarters Rd to Scott Rd - Sect 2 - W		$2,953,000.00		$51,000.00		$100,724.22		$5,257.52		$0.00		$46,018.26				2,578		223		0		0		0		0		0		0		0		2,801

		736-04		Water		Water Distribution				Program		Operating Capital		Capacity		Grid				$1,465,000		13-282/12-292/11-307		V Monfort		V Monfort		4/4/13		RCP736-04		Water Meter Growth		$1,465,000.00		$1,465,000.00		$490,106.28		$379,602.59		$0.00		$1,085,397.41		$760,000		1,760		1,760		1,920		1,930		1,950		0		0		0		0		9,320

		182-53W		Water		Water Distribution		09/30/14		Conceptual Design		Operating Capital		JP		JP		182-53W		$1,000,000		13-252/12-561/12-266		P Sheridan		P Sheridan		3/11/13		DE182-53W		JP - FDOT - Beaver Street - McDuff Ave to Stockton Street - W		$1,826,000.00		$100,000.00		$82,344.90		$78,620.64		$0.00		$21,034.46				1,470		174		0		0		0		0		0		0		0		1,644

		102-23A		Water		Water Distribution		04/01/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		102-23A		$1,875,000		13-359/13-328/12-597/12-466		K Hankin		P Sheridan		3/18/13		DE102-23A		Main St Wellfield - Well No 14 - TWMP - W		$1,766,000.00		$255,000.00		$0.00		$46,928.97		$4,340.22		$76,530.81				1,360		151		0		0		0		0		0		0		0		1,511

		101-23		Water		Water Distribution		03/01/14		Final Design		Bond Proceeds		Grid		Grid		101-23		$641,000		13-345/13-088/12-593		K Hankin		P Sheridan		3/11/13		DE101-23		St Augustine Rd - Wishart St to Inwood Te - W		$1,002,000.00		$215,000.00		$195.52		$67,508.42		$106,987.00		$40,309.06				787		0		0		0		0		0		0		0		0		787

		171-02		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		171-02		$500,000		12-485/12-237/10-185/10-166/10-063/07-019		C Groff		S Anaheim		3/7/13		RCP171-02		Main Extensions and Taps – W		$500,000.00		$500,000.00		$575,540.93		$241,395.83		$2,318.68		$256,285.49		$250,000		750		750		750		500		500		500		500		500		500		3,250

		166-W		Water		Water Distribution				Program		Operating Capital		Capacity		Grid		07-0102/07-0101		$100,000		12-413		K Hankin		K Hankin		6/27/11		RCP166-W		Grid Capacity Development Cost Participation - Water		$100,000.00		$100,000.00		$62,474.24		$0.00		$0.00		$100,000.00				700		300		300		300		300		100		100		100		100		1,900

		102-22		Water		Water Distribution				Project Definition		Environmental		Safety/Security & Regulatory		Grid				$2,000,000		13-326/12-597A/12-268		K Hankin		K Hankin		3/5/13		PP102-22		South Grid Well Reliability - TWMP - W		$1,925,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$51,000		551		563		580		507		0		0		0		0		0		2,201

		182-58W		Water		Water Distribution		04/15/15		Final Design		Operating Capital		JP		JP		182-58W		$197,000		13-230/12-545/12-326/12-275/12-073		P Sheridan		P Sheridan		2/13/13		DE182-58W		JP - COJ - Lower Eastside Drainage Improvements (First St - APR Blvd to Van Buren) – W		$1,002,000.00		$269,000.00		$24,634.85		$17,482.95		$28,247.38		$42,017.07				530		283		0		0		0		0		0		0		0		813

		167-22W		Water		Water Distribution				Approval		Internal		Capacity		Grid		167-22W		$500,000		13-298		P Sheridan		P Sheridan		2/19/13		PP167-22W		Nocatee - Twenty Mile Village -W		$500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				500		0		0		0		0		0		0		0		0		500

		101-29		Water		Water Distribution				Project Definition		R&R						101-29		$609,000		13-303		D Calhoun		P Sheridan		2/15/13		DE101-29		Fairfax HSP Rehab		$609,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00				414		170		0		0		0		0		0		0		0		584

		182-52W		Water		Water Distribution		09/30/13		Final Design		Operating Capital		JP		JP		182-52W		$492,000		12-415/12-166		P Sheridan		P Sheridan		7/2/12		DE182-52W		JP - COJ - Hamilton - Jersey Drainage Improvements - W		$406,000.00		$362,000.00		$28,331.45		$12,687.15		$1,871.75		$18,050.65				346		0		0		0		0		0		0		0		0		346

		101-25		Water		Water Distribution				Project Definition		Operating Capital						101-25		$1,402,000		13-275		K Hankin		K Hankin		3/14/13		PP101-25		Southeast WTP HSP Upgrade and Pump Building		$1,402,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				317		1,186		0		0		0		0		0		0		0		1,503

		175-29W		Water		Water Distribution				Project Definition		R&R		R&R		Grid		175-29W		$458,000		13-288		S Anaheim		P Sheridan		3/20/13		DE175-29W		Ponte Vedra - W		$458,000.00		$178,000.00		$0.00		$0.00		$0.00		$10,000.00				280		0		0		0		0		0		0		0		0		280

		100-35W		Water		Water Distribution		09/30/13		Post Bid/Pre Award		R&R		R&R		Grid		100-35W		$561,000		13-322/12-094R		C Groff		P Sheridan		3/13/13		DE100-35W		Carder St to Kingsbury St - W		$451,000.00		$181,000.00		$19,632.02		$12,712.41		$0.00		$43,414.57				250		0		0		0		0		0		0		0		0		250

		167-19W		Water		Water Distribution				Approval		Operating Capital		Capacity		Grid		167-19W		$250,000		13-294/12-181/11-128		P Sheridan		P Sheridan		2/19/13		PP167-19W		Nocatee - North South Road (Town Center North) - W		$250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		167-02W		Water		Water Distribution				Construction		Bond Proceeds		Capacity		Grid				$100,000		11-137/10-093/10-044/08-086/08-030/07-130/07-059		P Sheridan		P Sheridan		3/7/13		RCP167-02W		DD - Nocatee - Water		$100,000.00		$100,000.00		$517,653.24		$0.00		$0.00		$0.00				200		175		100		100		100		0		0		0		0		675

		172-WSEA5		Water		Water Distribution		08/17/13		Construction		Operating Capital		Capacity		Grid		172-WSEA5		$370,000		13-330/12-547/12-405/12-130		P Sheridan		P Sheridan		3/5/13		CP172-WSEA5		Lincoln Villa - Water		$404,000.00		$200,000.00		$84,950.95		($48,951.24)		$229,936.51		$19,243.78				119		0		0		0		0		0		0		0		0		119

		182-61W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-61W		$555,000		13-236/13-093/12-416/12-330W		P Sheridan		P Sheridan		2/13/13		CP182-61W		JP - FDOT - SR 23 Outerbeltway - W		$1,046,000.00		$953,000.00		$0.00		$863,656.00		$0.00		$89,344.00				93		0		0		0		0		0		0		0		0		93

		182-55W		Water		Water Distribution				Post Bid/Pre Award		Operating Capital		JP		JP		182-55W		$140,000		13-240/12-170		P Sheridan		P Sheridan		3/11/13		CP182-55W		JP - CR210 - I-95 to Kingsley Lake Dr - W		$167,000.00		$66,000.00		$14,258.26		$1,573.85		$113.10		$64,313.05				87		0		0		0		0		0		0		0		0		87

		167-04W		Water		Water Distribution				Program		Bond Proceeds		Capacity		Grid		07-0103		$100,000		11-115/10-095/07-068/07-015		P Sheridan		P Sheridan		3/23/11		RCP167-04W		DD - Rivertown - Water		$100,000.00		$100,000.00		$764,241.66		$0.00		$0.00		$100,000.00				50		100		100		100		100		0		0		0		0		450

		182-68W		Water		Water Distribution		09/30/14		Schematic Design		Operating Capital		JP		JP		182-68W		$200,000		13-135		P Sheridan		P Sheridan		1/23/13		DE182-68W		JP - FDOT - Beach Blvd Resurfacing - Atlantic Split to Parental Home - W		$200,000.00		$163,000.00		$0.00		$0.00		$0.00		$163,000.00				37		0		0		0		0		0		0		0		0		37

		102-06		Water		Water Distribution		06/01/13		Construction		Environmental		Plant		Plant		102-06		$1,150,000		13-045/12-471/12-293/12-007		K Hankin		P Sheridan		11/30/12		CP102-06		Fill Line at Arlington WTP and Booster Station - TWMP - W		$2,528,000.00		$2,187,000.00		$321,493.18		$431,203.78		$1,653,294.26		$103,008.78				19		0		0		0		0		0		0		0		0		19

		182-54W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-54W		$700,000		13-078/12-375/12-325/12-089		P Sheridan		P Sheridan		11/27/12		CP182-54W		JP - FDOT - US1 from Business Park Blvd to Baymeadows - W		$741,000.00		$71,000.00		$654,704.57		$22,028.76		$0.00		$48,971.24				15		0		0		0		0		0		0		0		0		15

		182-63W		Water		Water Distribution				Construction		Operating Capital		JP		JP		182-63W		$111,000		13-127/12-504/12-401/12-356		P Sheridan		P Sheridan		12/17/12		CP182-63W		JP - FDOT - CR210 - US1 - W		$140,000.00		$125,000.00		$1,806.23		$56,159.34		$0.00		$69,034.43				13		0		0		0		0		0		0		0		0		13

		182-64W		Water		Water Distribution				Final Design		Operating Capital		JP		JP		182-64W		$2,501,000		12-524		P Sheridan		P Sheridan		10/1/12		DE182-64W		JP - FDOT - SR 200 (A1A) I-95 to Still Quarters Rd - Sect 1 - W		$2,501,000.00		$208,000.00		$0.00		$0.00		$0.00		$208,000.00				7		7		1,947		332		0		0		0		0		0		2,293

		102-23		Water		Water Distribution				Approval		Environmental		Safety/Security & Regulatory		Grid				$1,560,000		13-327/12-432/12-223		K Hankin		S Anaheim		3/5/13		PP102-23		Main St Wellfield Additional Wells - TWMP - W		$1,560,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		844		939		0		0		0		0		0		0		1,783

		182-01W		Water		Water Distribution		09/30/12		Project Definition		Bond Proceeds		Capacity		Grid		06-0068JP		$2,252,000				K Hankin		K Hankin		7/29/10		PP182-01W		JP - JAA North Access Rd - Owens Rd to Pecan Park Rd - Water		$2,252,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,741		0		0		0		0		0		0		2,304

		101-10		Water		Water Distribution		07/11/08		Schematic Design		Bond Proceeds		Capacity		Grid		07-0069		$2,100,000		08-150		K Hankin		K Hankin		9/28/11		PP101-10		New World Av - Waterworks to Chaffe Rd - Water		$2,221,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		1,159		2,533		0		0		0		0		0		3,692

		101-06		Water		Water Distribution		09/30/12		Schematic Design		Bond Proceeds		Capacity		Grid		07-0074		$3,138,000		07-029		D Hollifield		D Hollifield		7/29/10		PP101-06		Chaffee Rd - Westmeadows Dr. S to Samaritan Wy		$3,038,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		842		3,118		0		0		0		0		0		3,959

		101-24		Water		Water Distribution				PRF		Operating Capital								$600,000				K Hankin		K Hankin		4/12/12		PP101-24		Marietta WTP HSP Upgrade		$600,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		675		0		0		0		0		0		0		675

		101-14		Water		Water Distribution		09/30/12		PRF		Bond Proceeds		Capacity		Grid				$1,692,000		12-261		K Hankin		K Hankin		4/12/12		PP101-14		Yellow Bluff Rd - Marshland Dr to Tisons Bluff Rd - Water		$1,692,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		379		1,630		0		0		0		0		0		2,009

		102-21		Water		Water Distribution				PRF		Environmental		Safety/Security & Regulatory		Grid				$0				K Hankin		K Hankin		4/12/12		PP102-21		Franklin St to Main St WTP - TWMP - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		60		307		1,301		0		0		0		367

		191-02		Water		Water Distribution		07/01/08		Deferred		Bond Proceeds		Capacity		Grid		08-0078		$2,650,000		13-169/08-149		K Hankin		K Hankin		1/22/13		PP191-02		Highlands Water Transmission Improvements Phase II		$3,762,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		4,135		180		0		0		0		4,135

		101-15		Water		Water Distribution		07/30/10		Final Design		Bond Proceeds		Capacity		Grid		06-0002		$1,564,000		07-143		K Hankin		K Hankin		9/28/11		DE101-15		Roosevelt Bv - Birmingham Gate to Collins Rd		$2,440,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,825		0		0		0		0		2,825

		101-21		Water		Water Distribution		03/07/10		Schematic Design		Bond Proceeds		Grid		Grid		101-21/08-0079		$2,250,000				K Hankin		K Hankin		9/28/11		PP101-21		Oakleaf Improvements		$2,250,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		2,767		0		0		0		0		2,767

		101-08		Water		Water Distribution		07/11/08		PRF		Bond Proceeds		Capacity		Grid		07-0070		$3,726,144		08-148/07-024		K Hankin		K Hankin		8/8/12		PP101-08		Jones Rd - Teague Rd to Prichard Rd		$3,726,144.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		0		307		2,750		726		0		0		307

																																														($3,961,000)		0

																																WATER DISTRIBUTION TOTAL																30,366		22,848		25,437		26,407		24,701		19,131		15,626		14,900		14,900		129,760

		351-W		Water		Water Other Capital Projects				Program		Operating Capital		CAO		CAO				$2,600,000				J Nelson		J Nelson Capital Admin		3/28/13		RCP351-W		Capital Administrative Overhead - W		$2,600,000.00		$2,600,000.00		$2,098,960.36		$1,927,736.40		$0.00		$672,263.60				5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		5,210		26,050

		211-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other				$3,090,000		13-192/09-010/08-143/07-020		K Brumfield		K Brumfield		3/4/13		RCP211-W		Fleet Replacement – Water		$2,280,000.00		$2,280,000.00		$2,211,119.82		$9,412.17		$22,950.92		$2,247,636.91		$1,399,000		2,899		3,278		3,376		3,477		3,581		3,688		3,688		3,688		3,688		16,611

		008-153W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$2,800,000		13-363		S Selders		S Selders		3/20/13		CP008-153W		TS - Storage Strategy		$2,800,000.00		$1,000,000.00		$0.00		$506.79		$145,800.00		$853,693.21				1,800		0		0		0		0		0		0		0		0		1,800

		008-143W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-143W		TS - CC&B Upgrade - Base upgrade		$3,400,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				1,500		0		0		0		0		0		0		0		0		1,500

		905-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		905-W/02-0101		$563,000		09-063/02-0101		T Hunt		T Hunt		4/12/11		RCP905-W		Facilities Generators - W		$563,000.00		$563,000.00		$494,975.74		$16,415.76		$437,063.04		$109,521.20				820		820		820		820		1,518		1,518		1,518		1,518		1,518		4,798

		008-83W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		3/8/13		CP008-83W		TS - Physical Security System A725 - W		$4,407,000.00		$1,565,000.00		$841,413.79		$100,384.56		$91,718.80		$320,420.06				650		0		0		2,000		0		0		0		0		0		2,650

		195-W		Water		Water Other Capital Projects				Program		Operating Capital		Safety/Security & Regulatory		Other				$412,000		13-221/04-162/05-001		B Bland		B Bland		2/13/13		RCP195-W		Facilities Security - Water		$412,000.00		$412,000.00		$91,658.54		$389,380.02		$0.00		$22,619.98				610		625		655		635		635		635		635		635		635		3,160

		248-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		248-W		$220,000		12-468/12-372/11-249/10-120/10-113/04-150		T Hunt		T Hunt		12/5/12		RCP248-W		Facilities Heating, Ventilation, & Air - W		$427,000.00		$427,000.00		$341,488.27		$260,395.05		$125,651.66		$40,953.29				520		500		520		520		520		338		338		338		338		2,580

		008-30W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$708,000		13-181		S Selders		S Selders		3/8/13		RCP008-30W		TS - Technology Security R&R		$2,000.00		$2,000.00		$142,942.04		$49,367.92		$0.00		$0.00				500		500		500		500		0		0		0		0		0		2,000

		250-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		250-W		$450,000		12-309/11-268/11-178		T Hunt		T Hunt		4/13/12		RCP250-W		Facilities Roof Replacement - W		$450,000.00		$450,000.00		$277,301.10		$33,059.01		$417,195.00		($254.01)				465		435		475		435		400		435		435		435		435		2,210

		209-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		209-W		$525,000		12-573/12-308/11-268/11-177/04-163/05-0045		T Hunt		T Hunt		9/12/12		RCP209-W		Facilities Paving, Fencing & Site Improvements – Water		$525,000.00		$525,000.00		$217,446.94		$442,327.85		$74,641.88		$8,030.27				345		345		310		310		310		460		460		460		460		1,620

		207-W		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W		$550,000		12-571/12-307/11-268/11-248/10-119		T Hunt		T Hunt		9/12/12		RCP207-W		Facilities Improvements, Building Upgrades - W		$550,000.00		$550,000.00		$609,069.18		$171,807.08		$303,816.86		$74,376.06				340		315		405		480		555		540		540		540		540		2,095

		207-W3		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W3		$245,000		12-570/12-462/12-396/12-097/11-268/11-176		T Hunt		T Hunt		9/12/12		RCP207-W3		Facilities Improvements, Electric and Lighting Systems		$245,000.00		$245,000.00		$173,703.05		$64,934.53		$134,491.14		$45,574.33				305		250		300		300		300		400		400		400		400		1,455

		207-TP08		Water		Water Other Capital Projects		07/01/13		Schematic Design		Operating Capital						207-TP08		$500,000		13-320		T Hunt		T Hunt		2/28/13		DE207-TP08		Tower I New Fire Alarm System - W		$450,000.00		$145,000.00		$0.00		$12,289.71		$6,000.00		$1,710.29				305		0		0		0		0		0		0		0		0		305

		007-99W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$137,000		12-339		S Selders		S Selders		4/3/13		RCP007-99W		TS - Projects - W		$1,279,000.00		$1,279,000.00		$0.00		$0.00		$0.00		$0.00				300		397		5,250		1,520		6,500		6,500		6,500		6,500		6,500		13,967

		008-152W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-152W		TS - Bronze Applications (De-Support Up-Grade Only)		$1,900,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				250		492		506		580		0		0		0		0		0		1,828

		008-118W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$40,000		13-183		S Selders		S Selders		3/8/13		CP008-118W		TS - Laboratory Information Management System (LIMS)		$8,000.00		$0.00		$7,792.29		$123.07		$0.00		$0.00				250		0		0		0		0		0		0		0		0		250

		008-111W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$130,000		12-114		S Selders		S Selders		3/8/13		CP008-111W		TS - Sonet - W		$570,000.00		$570,000.00		$0.00		$16,669.74		$0.00		$125,830.26				230		0		0		0		0		0		0		0		0		230

		207-W2		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W2		$185,000		12-569/11-268/11-175		T Hunt		T Hunt		9/12/12		RCP207-W2		Facilities Improvements, Plumbing and Fire System Upgrades		$185,000.00		$185,000.00		$132,166.94		$51,633.69		$9,602.78		$123,763.53				200		125		275		275		275		250		250		250		250		1,150

		260-01		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		260-01/04-0034		$65,000		02-0505/03-008/04-0034/04-075		K Holbrooks		K Holbrooks		4/4/13		RCP260-01		Laboratory Equipment Upgrades - W		$65,000.00		$65,000.00		$69,620.48		$16,259.89		$0.00		$48,740.11				111		100		100		100		100		100		100		100		100		511

		008-151W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$1,000,000				S Selders		S Selders		4/4/13		PP008-151W		TS - Maximo Spatial Integration		$1,000,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				100		955		0		0		0		0		0		0		0		1,055

		057-11		Water		Water Other Capital Projects				Program		Operating Capital		Efficiency		Other		057-11/08-0011		$85,000				J Scheel		J Scheel		3/28/13		RCP057-11		Water - Wastewater Service Response Tools and Equipment		$85,000.00		$85,000.00		$55,592.09		$9,228.86		$8,000.00		$67,771.14				70		92		96		101		105		176		176		176		176		464

		008-158W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$70,000				S Selders		S Selders		3/8/13		PP008-158W		TS - Kofax Upgrade		$70,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				70		0		0		0		0		0		0		0		0		70

		207-09W		Water		Water Other Capital Projects				Approval		R&R		R&R				207-09W		$1,146,000				T Hunt		T Hunt		2/14/13		PP207-09W		Plaza 1 (Tower) - Restroom and Plumbing Upgrades		$1,146,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				54		516		451		217		0		0		0		0		0		1,238

		207-10W		Water		Water Other Capital Projects						R&R		R&R				207-10W		$300,000				T Hunt		T Hunt		2/14/13		PP207-10W		Buckman - Building 3 Improvements		$300,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				50		265		0		0		0		0		0		0		0		315

		207-W1		Water		Water Other Capital Projects				Program		R&R		R&R		Other		207-W1		$50,000		12-568/12-306/11-174/10-114		T Hunt		T Hunt		9/12/12		RCP207-W1		Facilities Improvements - Elevators - W		$50,000.00		$50,000.00		$32,996.32		$34,207.02		$13,250.00		$2,542.98				50		50		50		50		260		230		230		230		230		460

		008-145W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		CP008-145W		TS - MDMS Upgrade 2015 - W		$2,830,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,659		0		0		0		0		0		0		0		2,659

		008-148W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		3/8/13		CP008-148W		TS - Telecommunication - W		$6,200,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		2,513		619		696		0		0		0		0		0		3,828

		008-103W		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$995,000		11-385/11-375		S Selders		S Selders		10/12/12		CP008-103W		TS - IVR Contact Center Phones Verint - W		$1,000,000.00		$0.00		$840,171.63		$0.00		$0.00		$0.00				0		0		0		1,000		0		0		0		0		0		1,000

		008-97WR		Water		Water Other Capital Projects				TS		Operating Capital		TS		TS				$0				S Selders		S Selders		10/12/12		RCP008-97WR		TS - JEA.COM - R&R - W		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		300		300		300		300		300		300		600

																																														($1,399,000)		0

																																WATER OTHER CAPITAL PROJECTS TOTAL																18,004		20,441		19,919		19,525		20,569		20,780		20,780		20,780		20,780		98,458

		268-W1		Water		Water Treatment		09/30/13		Post Bid/Pre Award		Bond Proceeds		Capacity		Plant		268-W1/07-0062		$3,650,000		13-374/12-500/12-262/12-203/12-047/07-030		K Hankin		P Sheridan		3/26/13		DE268-W1		Greenland Water Treatment Plant		$5,578,000.00		$1,628,000.00		$164,011.83		$392,492.19		$41,619.05		$7,414.93		$214,000		4,000		0		0		0		0		0		0		0		0		4,000

		425-05		Water		Water Treatment				Approval		R&R		R&R		Plant		425-05		$3,398,000		13-302		D Calhoun		P Sheridan		3/20/13		PP425-05		Well Rehabilitation & Maintenance - Fairfax Wells		$3,398,000.00		$25,000.00		$0.00		$0.00		$0.00		$10,000.00		$688,000		1,674		1,847		540		0		0		0		0		0		0		4,061

		090-01		Water		Water Treatment		09/30/14		Schematic Design		R&R		R&R		Plant		090-01		$1,650,000		13-277		C Groff		D Calhoun		2/19/13		DE090-01		St Johns North WTP - Packed Tower Replacement		$1,449,000.00		$135,000.00		$0.00		$0.00		$0.00		$33,840.00		$300,000		1,430		184		0		0		0		0		0		0		0		1,614

		425-06		Water		Water Treatment				Approval		R&R		R&R		Plant		425-06		$2,921,000		13-301		D Calhoun		P Sheridan		3/20/13		PP425-06		Well Rehabilitation & Maintenance - McDuff Wells		$2,921,000.00		$22,000.00		$0.00		$0.00		$0.00		$10,000.00		$300,000		1,151		1,583		465		0		0		0		0		0		0		3,199

		825-01		Water		Water Treatment				Program		R&R		R&R		Plant		825-01/02-0173		$1,000,000		12-496/12-254/12-220/11-167/02-0173 Presentation/04-113		D Calhoun		D Calhoun		2/15/13		RCP825-01		Water Plant Capital Renewal & Replacement		$1,000,000.00		$1,000,000.00		$942,564.62		$190,438.75		$378,517.33		$431,043.92				1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		1,000		5,000

		825-07		Water		Water Treatment		09/30/13		Final Design		Environmental		R&R		Plant		825-07		$1,440,000		13-223/13-145/12-470/12-271/12-143		C Groff		P Sheridan		2/19/13		DE825-07		Fairfax WTP Reservior Rehab		$1,751,000.00		$675,000.00		$48,068.98		$192,595.07		$37,994.45		$50,587.50		$150,000		965		213		0		0		0		0		0		0		0		1,178

		091-03B4		Water		Water Treatment				Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03B4		$1,303,000		13-198/12-412		C Groff		P Sheridan		1/30/13		DE091-03B4		Service Area Monitoring Wells - FY15		$786,000.00		$130,000.00		$0.00		$0.00		$0.00		$130,000.00		$100,000		742		14		0		0		0		0		0		0		0		756

		124-01		Water		Water Treatment		03/17/10		Approval		Bond Proceeds		Capacity		Plant		06-0017		$9,969,000		13-279/05-056		K Hankin		K Hankin		4/4/13		PP124-01		Northwest Regional WTP		$9,969,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$254,000		650		5,820		5,103		0		0		0		0		0		0		11,573

		435-04		Water		Water Treatment				Program		R&R		R&R		Plant		435-04		$610,000		12-495/12-251/11-260/11-166		D Calhoun		D Calhoun		2/15/13		RCP435-04		Well Rehabilitation & Backplugging		$610,000.00		$610,000.00		$303,996.66		$864.82		$35,803.00		$573,332.18				600		400		400		400		400		400		400		400		400		2,200

		091-03A		Water		Water Treatment		12/31/15		Schematic Design		Environmental		Safety/Security & Regulatory		Grid		091-03A		$1,835,000				C Groff		P Sheridan		10/1/12		DE091-03A		Production Well Abandonment		$1,835,000.00		$565,000.00		$0.00		$61,132.30		$13,738.40		$41,776.30				570		700		0		0		0		0		0		0		0		1,270

		128-04		Water		Water Treatment		09/30/14		Approval		R&R		R&R		Plant		128-04		$650,000		13-278		C Groff		D Calhoun		2/19/13		PP128-04		Ponce de Leon WTP - Pump Building Replacement and Reservoir		$1,614,000.00		$0.00		$0.00		$0.00		$0.00		$0.00		$256,000		401		1,653		0		0		0		0		0		0		0		2,054

		091-03B3		Water		Water Treatment				Construction		Environmental		Safety/Security & Regulatory		Grid		091-03B3		$1,086,000		13-143/13-059/12-501/12-411		C Groff		P Sheridan		1/7/13		CP091-03B3		Service Area Monitoring Wells - FY14		$1,426,000.00		$1,080,000.00		$57,806.37		$47,906.01		$450,050.25		$582,237.37				288		0		0		0		0		0		0		0		0		288

		825-04		Water		Water Treatment				Program		R&R		R&R		Plant		825-04		$100,000		12-255/11-261		D Calhoun		D Calhoun		3/28/13		RCP825-04		WTP Reservoir R&R		$100,000.00		$100,000.00		$26,835.46		$3,464.93		$0.00		$96,535.07				100		100		100		100		100		100		100		100		100		500

		825-05		Water		Water Treatment				Project Definition		Environmental		Safety/Security & Regulatory		Plant				$3,500,000				K Hankin		K Hankin		9/24/10		PP825-05		Water Capacity Improvements (Supports River Crossing) - TWMP - W		$3,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		563		1,159		1,194		1,230		0		0		0		0		4,146

		737-01		Water		Water Treatment				PRF		R&R		R&R		Plant		737-01		$1,440,000		13-276		C Groff		P Sheridan		2/19/13		PP737-01		Norwood WTP Reservior Rehab		$1,383,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		499		1,090		0		0		0		0		0		0		1,588

		137-03		Water		Water Treatment		08/18/10		PRF		Bond Proceeds		Capacity		Plant				$6,500,000				K Hankin		K Hankin		4/12/12		PP137-03		W Nassau Regional WTP 1MG to 5MG Expansion		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		371		2,388		5,141		0		0		0		0		7,900

		825-03		Water		Water Treatment		09/25/09		PRF		Bond Proceeds		Capacity		Plant		07-0061		$6,500,000		07-165		K Hankin		K Hankin		4/12/12		PP825-03		Rivertown WTP		$6,500,000.00		$0.00		$0.00		$0.00		$0.00		$0.00				0		0		0		382		2,460		4,180		0		0		0		2,842

		107-04		Water		Water Treatment				Program		R&R		R&R		Plant		107-04		$1,223,000		12-233/11-270		C Groff		D Calhoun		3/12/12		RCP107-04		Main St WTP - Well Rehabilitation and Replacement		$1,223,000.00		$1,223,000.00		$139,890.86		$52,560.58		$242,677.31		$927,762.11				0		0		0		50		250		0		0		0		0		300

																																														($2,262,000)		0

																																WATER TREATMENT TOTAL																13,571		14,576		10,228		5,514		10,580		5,680		1,500		1,500		1,500		54,470



																																WATER/SEWER TOTAL																126,040		110,254		112,862		107,156		130,993		86,975		65,221		64,495		64,495		587,306
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FY16-FY20 (ELECTRIC) 

						(in thousands)

						FY18 		FY19 		FY20		FY21		FY22		FY18-22 

				Project Description		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL		TOTAL



				DES

				Downtown Development		2,000		0		0		0		0		2,000

				Facilities - District Energy System		1,150		658		700		700		400		3,608

				Springfield - Additional Back-up Generator		91		2,000		0		0		0		2,091

				Springfield - Replace Chiller - 1		0		0		650		0		0		650

				Springfield - Replace Chiller - 4		0		0		0		650		0		650

				Hogan's Creek - Building Rehab & Paint		0		0		0		300		0		300

				DES - Downtown Plant - Tower R&R		0		0		0		133		0		133

				Springfield - Replace Chiller - 3		0		0		0		0		650		650

				San Marco - Replace air cooled chiller with liquid cooled		0		0		0		0		300		300

				GRAND TOTAL		3,241		2,658		1,350		1,783		1,350		10,382
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IV. A. 3.

Quarterly Audit Services Update 



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

April 24, 2017 

SUBJECT: QUARTERLY AUDIT SERVICES UPDATE 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: The Quarterly Audit Services Update provides the JEA Board of Directors with information on the 
current Internal Audit, Enterprise Risk Management and Ethics Investigations & Audit activities.   

Significance: The Internal Audit Group reviews internal control processes and ensures that departments 
maintain compliance with all procedures and regulations. JEA’s Enterprise Risk Management (ERM) 
Program identifies, assesses, measures, monitors and actively manages risk.  The Ethics Investigations 
and Audit Group conducts internal investigations of confidential reports into JEA’s Ethics Hotline (EHL) and 
from other sources. 

Effect:  JEA is able to manage risks and monitor controls, identifying issues to reduce and/or prevent 
impact to business operations.  

Cost or Benefit: The benefits to the organization are seen in risk avoidance or management and the 
knowledge that the business is in compliance with rules and regulations.  

Recommended Board action:  No action required.  The Quarterly Audit Services Update is for 
information only.  

For additional information, contact: Ted Hobson, 904-665-7126 

Submitted by: PEM/TEH/SVT 

Commitments to Action 
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Internal Audit Team Highlights 

• Senior Auditor/Auditor Open Position - We recently opened our fourth
recruitment, this time for both position levels; will fill one or the other
with the right candidate. We will continue to use the Randstad
contractor (Chris Page) through the end of May.

• FY17 Internal Audit Plan - We are slightly behind schedule, due primarily
to the open position, but, due to adjustments to our Plan, have a good
chance of completing the Plan. The current timeline and details
regarding the changes to the FY17 Internal Audit Plan are shown on
pages 5-6.

• Open Audit and Investigation Report Issues - As of 3/31/17, there were
21 open issues requiring management’s corrective action plans. This
represents a decrease of twelve open items since our last report. See
pg. 4 for the distribution of these issues by issue rating and action plan
due date. Note: The more aged issues are dependent on the actions of
third parties (e.g. MEAG/Vogtle) and/or completion of key projects (e.g.
Oracle eAM).
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Open Audit and Investigation Report Issues 
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FY17 Internal Audit Plan – Schedule 
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FY17 Internal Audit Plan - Adjustments 

The following scheduled audits have been expanded or postponed: 

• Meter Operations – A requested scope expansion has been added from
the original Water Meter Services audit to also include Electric Meter
Services.

• Telecommunications and Support – Audit has been postponed due to
the upcoming Critical Infrastructure Protection (CIP) audit and a recent
reorganization of responsibilities within this area. We will re-evaluate
the updated functions of this area during the 2018 Annual Risk
Assessment process.

• Technology Infrastructure – Audit has been postponed due to the
upcoming CIP audit and an installation of new system to be fully
implemented before the end of fiscal year 2017. We have agreed with
Management to include this area in the 2018 Audit Plan.
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Enterprise Risk Management (ERM) Highlights 
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• Current Initiatives: Continuing to better evaluate Top Corporate Risks (TCRs) and
assessing mitigation efforts.  Projects underway include:

o Working with Procurement and Financial Services to implement a vendor risk
management process, including an ongoing vendor financial review.

o New risk/mitigations underway for District Energy.

o Working on developing a HIPAA (Health Insurance Portability and Accountability
Act of 1996) risk assessment.

o Reviewing and updating fraud management, physical security, terrorism,
employee safety and public safety risks.

o Developing consistent TCR talking points for the media and/or COJ.

• Changes to Risk Score: Based on the current decision to decommission the SJRPP
plant, the risk score was changed from a Tier 1 (3/3) to a Tier 3 (1/1) risk.  Effective
mitigation is deemed to be in place to address any residual risks associated with the
decommissioning of the facility and subsequent environmental cleanup.



ERM Highlights (cont.) 
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• Environmental Risks: We are continuing to evaluate our environmental risks based
on the political changes at the federal government/regulatory agency levels.  These
may add uncertainty to the requirements, such as less stringent standards,
extended timeframes for compliance and/or rollback of some requirements. Current 
mitigations focus on monitoring regulatory changes to reassess impact and
requirements.

• Business Unit Risk Assessments – Continuing  to better align business processes
with top corporate risk mitigations efforts, as well as identify/manage risks that may 
negatively impact business objectives.  Eleven assessments have been completed
to date, with twelve in progress.

• Training – The latest iteration of ERM training is soon to be available to all
appointed employees and is expected to further enhance JEA’s overall risk
management culture, risk identification/mitigation skills, and interdepartmental
synergy. Since the September, 2016 rollout, 75 employees (approximately 50% of
Directors/Managers) have attended the class.



ERM – Tier 1 Top Corporate Risk Trends 
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Note: E1 Carbon Emission Mitigation risk is under review based on post-election results. 

ERM - Tier 1 Risk Trends as of Current Quarter (Q3 FY17) 

Risk
E= Electric, W= Water/Wastewater. F= Financial, H= Human Resources, T= Technology, C= 

Corporate-wide.   Risks are in order by risk score within Business Function 

FY13 FY14 FY15 FY16 FY17 Long Term Risk 
Exposure Trend 

(> 5 Years) Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 

Electric Risks 
E1 - Carbon Emission Mitigation  - Clean Power Plant 20 20 20 25 25 25 25 25 25 25 25 25 25 25 25 25 ↔ Stable 

E2 - Effluent Limit Guidelines for Steam Units 16 16 16 16 16 16 16 16 16 16 16 16 20 20 15 15 ↔ Stable 

E4 - Adverse Electric Commodity Supply and Pricing 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 ↔ Stable 

E3 - Coal Combustion Residual Rule (CCR) 15 15 15 15 15 15 15 10 10 10 10 10 15 15 15 15 ↔ Stable 

E5 - Cooling Water Intake Structures 316(b) 10 10 10 10 10 10 10 10 10 10 10 10 20 20 20 20 ↔ Stable 

E6 - Long-term Planning/Load Forecast - Electric 6 6 6 10 10 10 10 10 10 10 10 10 10 10 10 10 ↑ Increasing 

E7 - Critical Infrastructure Protection (CIP) Compliance 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 ↑ Increasing 

Water/Wastewater Risks 
W1 - Water Supply Management/Long Term Planning 12 12 12 12 15 15 15 15 15 15 15 15 15 15 15 15 ↑ Increasing 

W3 - Sanitary Sewer Overflow Management  6 6 6 6 6 6 8 8 8 8 8 8 8 12 12 12 ↓ Decreasing 

Corporate Wide Risks 
H1 - Pensions 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 ↔ Stable 

F1 - Revenues and Expenses Management  16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 ↑ Increasing 

C1 - Customer Relationship Management 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 ↔ Stable 

C2 - Physical Security (Facilities Infrastructure Security and Regulatory Compliance) 9 9 12 12 12 12 12 12 12 12 12 12 12 12 12 12 ↑ Increasing 

C3 - New Technology 12 12 12 12 12 12 12 12 12 12 12 12 12 ↑ Increasing 

C16 - Weather & Climate Change Impact 15 15 15 15 15 15 ↑ Increasing 



ERM – Tier 2 Top Corporate Risk Trends 
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ERM - Tier 2 Risk Trends as of Current Quarter (Q3 FY17) 
Risk   

E= Electric, W= Water/Wastewater. F= Financial, H= Human Resources, T= Technology, C= 
Corporate-wide.   Risks are in order by risk score within Business Function 

FY13 FY14 FY15 FY16 FY17 Long Term Risk 
Exposure Trend 

(> 5 Years) Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 

Electric Risks 
E9 - FERC/NERC (Section 693) O&P Reliability & Compliance 9 9 9 9 8 8 8 8 8 8 8 8 8 8 8 8 ↔ Stable 
E10 - Nuclear Power Portfolio 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 9 ↑ Increasing 
E11 - Infrastructure Maintenance - Electric Systems Assets 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 ↔ Stable 
E20 - Operations Technology Management - Electric 4 4 4 4 4 4 6 6 6 6 6 6 6 6 6 6 ↔ Stable 
E12 – By-Product Management  6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 ↔ Stable 
E13 - Infrastructure Destruction Due to Severe Weather 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 ↔ Stable 
Water/Wastewater Risks 
W2 - Operations Technology Management  - Water/Wastewater Systems 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 ↔ Stable 
W4 - Infrastructure Maintenance - Water/Wastewater Systems 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 ↔ Stable 
Corporate Wide Risks 
C5 - Records Management 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 ↔ Stable 
C6 - Fraud Risk Management 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 ↑ Increasing 
T2 - Cyber Security Information Protection 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 ↑ Increasing 
H2 - Staffing 12 12 9 9 9 9 9 9 9 9 9 9 9 9 9 9 ↔ Stable 
H3 - Public and Employee Safety 6 6 6 9 9 9 9 9 9 9 9 9 9 9 9 9 ↔ Stable 
T1 - Technology Infrastructure Reliability 12 12 12 12 12 12 4 4 4 4 8 8 8 8 8 8 ↔ Stable 
T3 - Cyber Security Business Disruption 8 8 8 8 8 8 8 8 8 8 ↑ Increasing 
T4 - Technology Services Disaster Recovery/Business Continuity 8 8 8 8 8 8 8 8 8 8 ↔ Stable 
T5 - Technology Services Resource Optimization 9 9 9 9 9 9 9 ↑ Increasing 
C7 - Disaster Recovery/Business Continuity 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 ↔ Stable 
C8 - Black Swan (High Impact - Low probability event) 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 ↔ Stable 
F3 - Credit Availability/Cost 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 ↔ Stable 
C9 - Other Regulatory Compliance 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 ↔ Stable 
F4 - Counterparty Risk 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 ↔ Stable 
C4 - External Influence on Policy 9 9 10 10 10 10 10 10 10 10 8 8 8 8 8 8 ↔ Stable 
W6 - Water Quality Management 8 8 8 8 8 ↔ Stable 



ERM – Tier 3 Top Corporate Risk Trends 
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ERM - Tier 3 Risk Trends as of Current Quarter (Q3 FY17) 
Risk

E= Electric, W= Water/Wastewater. F= Financial, H= Human Resources, T= Technology, C= 
Corporate-wide.   Risks are in order by risk score within Business Function 

FY13 FY14 FY15 FY16 FY17 Long Term Risk 
Exposure Trend 

(> 5 Years) Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 

Electric Risks 

E15 - TEA Activities Risk Management 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 ↔ Stable 

E16 - Air Emissions Reduction Regulatory Initiatives 20 20 20 4 4 4 4 4 4 4 4 4 4 4 4 4 ↔ Stable 

E17 - Mercury and Air Toxics Standards (MATS) 15 15 15 15 4 4 4 4 4 4 4 4 4 4 4 4 ↔ Stable 

E18 - Renewable Energy Standards 20 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 ↔ Stable 

E19 - Plant Scherer Environmental Lawsuit 6 6 6 4 1 1 1 1 1 1 1 1 1 1 1 1 ↓ Decreasing 

E21 - Natural Gas Sales - Commercial Customers 6 6 6 6 6 6 1 1 1 ↔ Stable 

Water/Wastewater Risks 

W5 - Numeric Nutrient Criteria Mandates  4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 ↔ Stable 

Corporate Wide Risks 

C10 - Project Risk Assessment and Capital Allocation 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 ↔ Stable 

C12 - Capacity Plan Land Acquisition 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 ↔ Stable 

C13 - Key Customer Accounts Management  4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 ↔ Stable 

F2 - Financial Regulatory Compliances (e.g. Dodd-Frank Bill) 9 9 9 9 9 9 9 4 4 4 4 4 4 4 4 4 ↔ Stable 

F5 - IRS Bond Audit Records Requirements 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 ↔ Stable 

H4 - Benefits 6 6 6 6 6 6 6 4 4 4 4 4 4 4 4 4 ↔ Stable 

C14 - Environmental Compliance Management 1 1 1 1 4 4 4 4 4 4 4 4 4 4 4 4 ↔ Stable 

E8 - SJRPP 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 1 ↓ Decreasing 



ERM – Top Corporate Risk Average Trends 
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Ethics Investigations & Audit Team Highlights 

• The team has developed a good working relationship with the City’s
Office of the Inspector General (OIG) relating to complaints of fraud,
waste or abuse received through the EHL and other sources.

• As of 3/31/17, we have reported eight complaints to the OIG, with JEA
taking the lead or assisting the OIG on many of these cases.

• There have been two recent arrests (3/8/17 & 4/24/17) of JEA
employees for falsification of official documents and employee theft
(time card fraud). Both arrests relate to open cases being coordinated
with the OIG.  Management is developing control processes to detect
and prevent such conduct in the future.

13 



 Ethics Hotline (EHL) Case Statistics 

14 

Open Cases 
 12/31/2016 

Cases Opened  
2Q FY17 

Cases Closed  
2Q FY17 

Open Cases 
3/31/2017 

8 14 6 16 

Categories For Cases Opened During 2Q FY17 
Alleged Fraud/Theft 6 
Conflict of Interest/Ethics Matters 3 
Other (General Inquiries) 3 
Alleged Discrimination/Harassment 1 
Alleged Substance Abuse 1 
 Total 14 



Summary of Closed EHL Cases - 2Q FY17 

15 

Reporting 
Source 

Allegation Investigation Results 

EHL JEA-16-11-0001 – A caller reported that an employee had a 
firearm while at work, which was in violation of JEA policy. The 
caller indicated the employee was not threatening anyone or 
implying the gun would be used in any way.  

It was determined the employee had a firearm in a personal vehicle 
while parked on JEA property.  There was no evidence to conclude the 
employee took the firearm out of the vehicle while on JEA premises. It 
was later discovered the firearm was stolen from the employee’s 
unlocked vehicle at JEA.  The employee was disciplined for having a 
firearm in an unlocked personal vehicle while parked on JEA property. 

Internal JEA-16-11-0003 – An employee may have personally 
purchased items at a JEA discounted price and thus, may 
have violated JEA’s ethics policy. 

No evidence was found to substantiate the claim that the employee 
personally purchased items at a JEA discounted price.  In fact, the 
vendor offered the discounted price to any JEA employee.   

External JEA-16-12-0001 – JEA Human Resources received an 
anonymous letter requesting an investigation be launched 
and formal complaint be logged against a JEA employee for 
unprofessional behavior in the office.  Specific examples of 
the employee’s behavior were identified in the letter, along 
with the names of witnesses.  The complainant also alleged 
the employee’s badging activity may not be consistent with 
the employee’s timesheets and listed specific dates when the 
employee was away from the office longer than the employee 
should have been. 

Regarding concerns of unprofessional behavior, interviews were 
conducted with the employee and witnesses specified in the letter.  
Based on results of the interviews, Labor Relations deemed counseling 
was not warranted for the employee; however, it was recommended 
management address office etiquette with the entire team to mitigate 
future complaints. 

Relating to concerns the employee was not working timecard hours, a 
comprehensive analysis of the employee’s time and attendance was 
performed.  We determined the employee was working in total the 
required hours for the pay period; however, management was allowing 
employees to flex their time each day, which was not in accordance with 
bargaining unit requirements.   Based on the results of this case, 
management is now requiring employees to accurately reflect hours 
worked each day on their timecard.      



Summary of Closed EHL Cases - 2Q FY17 (cont.) 
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Reporting 
Source 

Allegation Investigation Results 

External JEA-16-12-0003 - An anonymous informant notified JEA 
that an employee has a criminal record. 

We determined the employee had previously been arrested over twenty years 
ago, with no convictions since the employee was hired by JEA in 2009. Our 
investigation of recent activity for the employee did not reveal any evidence of 
related misuse of JEA resources by the employee.  

EHL JEA-17-02-0002 – An anonymous caller requested 
guidance for donating old JEA work boots to a non-profit 
organization to ensure compliance with ethics 
procedures.    

Because the caller was asking for advice on an ethics-related matter, the 
caller’s request was forwarded to JEA’s Ethics Officer, who provided a written 
response that was relayed to the caller through the Ethics Hotline.  

EHL JEA-17-02-0004 – A customer made a complaint 
against JEA for refusing to take a payment over the 
phone when service was disconnected for nonpayment.  

Upon receipt of the call, we confirmed the customer’s service had since been 
restored.  A review of the customer’s recorded calls to JEA’s Call Center 
determined there was no evidence of policy or ethics violations, and 
alternative payment options were provided to the customer.  The customer’s 
concerns regarding payment policy were communicated to JEA’s Customer 
Experience Director.  



IV. A. 4.

Identity Theft Protection Program Fair and Accurate Credit 
Transactions Act (FACTA) Annual Risk Assessment 



AGENDA ITEM SUMMARY 

April 24, 2017 

SUBJECT: IDENTITY THEFT PROTECTION PROGRAM FAIR AND ACCURATE CREDIT 
TRANSACTIONS ACT (FACTA) ANNUAL RISK ASSESSMENT 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: The Identity Theft Protection Program Fair and Accurate Credit Transactions Act (FACTA) Annual 
Risk Assessment provides the JEA Board of Directors an annual report as mandated by federal regulations 
governing identity theft.    

Significance: JEA’s Identity Theft Protection Program is a critical program designed to protect customer’s 
Personally Identifiable Information (PII). Various regulations listed below mandate JEA to maintain an 
effective identity theft protection program. Regulations governing PII are: 
FCRA – Fair Credit Reporting Act, 15 U.S.C. § 1681 
FACTA – Fair and Accurate Credit Transactions Act of 2003 
FIPA – Florida Information Protection Act, (501.171)  

Effect:  The primary objective of JEA’s Identity Theft Protection Program is to prevent identity fraud 
involving JEA customers. This program has been in effect since 2008, and since 2014 has been monitored 
by the Compliance Oversight Committee.   

Cost or Benefit: Identity theft has been a serious challenge and preventing customer identity fraud is one 
of the primary goals of JEA.  

Recommended Board action:  This item is provided for information only and fulfills the requirement of an 
annual update per FACTA regulations.  

For additional information, contact: Ted Hobson, 904-665-7126 

Submitted by: PEM/TEH/DM 

Commitments to Action 

II. C.
05/8/2017

IV. A. 4.
5/16/2017

Return
to Agenda



2016 Risk Assessment 

Identity Theft Protection Program Fair and Accurate 
Credit Transactions Act (FACTA) Annual Risk 

Assessment 

Dan Mishra – Director, CIP Compliance 

II. C.
05/8/2017

IV
.A

. 4.
5/16/2017

Return
to Agenda



Overview 

• JEA has a program to comply with Federal and State
regulations concerning identity theft (FCRA, FACTA, and
FIPA)

• FCRA – Fair Credit Reporting Act, 15 U.S.C. § 1681
• FACTA – Fair and Accurate Credit Transactions Act of 2003
• FIPA – Florida Information Protection Act, (501.171)

• These three regulations address protection of Personally
Identifiable Information (PII) of customers, employees,
agents and contractors in JEA’s possession.
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Compliance Oversight Committee 
• Compliance Oversight Committee (COC) oversees

compliance with Identity Theft Standards

• Committee consists of Chief Compliance Officer, Chief
Customer Officer, Chief Information Officer, and Chief
Human Resources Officer

• Objective of Risk Assessment – Review performance
and identify major weaknesses or improvement
opportunities

• Summary of Risk Assessment is provided to Finance &
Audit Committee to fulfill FACTA Annual Reporting
requirement

3 



Program Metrics 

2010 2011 2012 2013 2014 2015 2016

42,869 41,792 43,042 44,702 

49,359 
52,136 51,138 

43 50 64 80 56 49 53 

Accounts Opened Annually vs. 
Reported Cases of Identity Theft 

Accounts Opened Annually Reported Cases of Identity Theft

[VALUE] 
[PERCENTAGE] 

53 
0.11% 

Accounts Opened Annually vs. 
Reported Cases of Identity Theft 

(Average 2010 to 2016) 
JEA Accounts Opened Annually Reported Cases of Identity Theft
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Program Metrics 

$21,.019 $18,379 
$22,825 

$32,447 

$22,870 
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Operational Metrics 
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Sources 

55% 

17% 

7% 

7% 

14% 

Source of Account Opening 
Confirmed Cases 2016 

Telephone (16)

JEA.com (5)

Mixed (Tel./jea.com) (2)

In-Person (2)

Unknown (4)
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2016 Summary of Results 

• Of the 29 confirmed cases reported in 2016

– In 14 cases, the accounts were opened prior to the
2012 implementation of a more robust identity
verification process using Experian

– In 9 cases, the account opener provided verifiable PII
– 6 cases (.01% of accounts opened in 2016) were the

result of human error; additional training was designed
and provided to the associates
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2016 Summary of Results 

• Audit Services reported no cases of identity theft by JEA
employees.

• Information Security reported no detection of data
extraction or access indicative of identity theft.

• Time to close reported cases of identity theft decreased to
10 days from 24 days recorded in prior year.
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Corrective Measures 

• Monthly review processes were implemented to:
– Verify all new service agreements include an Experian

identity check
– Ensure proper segregation of duties between name and

social security number change requests, and updates
• 3rd party tool used to verify personal identifying information

matches (i.e. name and SSN)
• Deceased cases entered for deceased accounts
• Implemented Knowledge IQ, which is a tool for identity

authentication and fraud prevention

10 



Conclusions 

• JEA is compliant with FACTA, FCRA, and FIPA

• Appropriate controls are in place to prevent, detect and
mitigate identity theft

• In the rare event identity theft occurs, steps are taken to
identify the root cause, and corrective actions are taken

• Tracking was enhanced in 2013 and continuously improved
to provide better metrics and root cause analysis

11 



IV. A. 5.

Ethics Officer Quarterly Report 



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

April 24, 2017 

SUBJECT: ETHICS OFFICER QUARTERLY REPORT 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: The Ethics Officer Quarterly Report provides the JEA Board of Directors with information on the 
current ethics inquiries, hotline activity and training.   

Significance: JEA’s Ethics Officer ensures information is shared and advice given regarding issues and 
questions.  

Effect:  JEA is able to manage ethical concerns for the organization, ensuring compliance with business 
and governmental regulations.  

Cost or Benefit: JEA fosters an environment that ensures ethical behaviors. 

Recommended Board action:  This item is for information only. 

For additional information, contact: Walette Stanford, 904-665-4282 

Submitted by: PEM/ARH/WS 

Commitments to Action 

II. D.
05/8/2017

IV. A. 5.
5/16/2017

Return
to Agenda



JEA 
Ethics Officer Report 

May 8, 2017 

Creating an Ethical Culture 
JEA will conduct its business fairly, impartially, in an ethical and proper 

manner, and in full compliance with all applicable laws and 
regulations. 

Walette Stanford, Ethics Officer 
JEA/SJRPP 

1 

II. D.
05/8/2017

IV
. A

. 5. 
5/16/2017
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FY16/FY17 Gift Registry 

FY16 FY17
Q3 $1,026.00 $523.00
Q2 $1,081.31 $1,292.00
Q1 $4,772.44 $1,138.47

$4,772.44 
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FY16/17 Gift Registry Estimates Comparison 
Per Quarter 

Food Items: jar of 
mints, jar of mixed 
nuts, catered lunch, 
candies and 
cookies 

Promotional items: 
t-shirts, pens, 
Jaguar tickets 

Misc: gift cards, 
door prizes, 
vouchers, flowers, 
coffee mugs 
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Business Ethics Training Survey Results 

Survey Comments: 
• It is always refreshing to review the Guidelines to be sure of Compliance. Thanks
• THIS WAS BY FAR THE EASIEST ETHICS REFRESHER I HAVE COMPLETED AND WITH 19 YEARS OF EXPERIENCE WITH THIS ALL I

CAN SAY IS -- THANKS
• The added narration and Q&A were great tools. Also liked seeing familiar faces. A status bar showing how close to

completion would be helpful.
• The visuals and the examples made the material very easy to follow and understand!
• This is a much better Ethics Course!

4 



Nepotism & Secondary Employment Training Screens 
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Business Ethics Update and What’s Next 

• 100% compliance with new Ethics training requirements, (new
employees must take within 10 days of employment)  

• Preparing an Ethics Decision Tree handout for all employees in
August 2017

Sample from Decision Tree handout: 

We all may encounter tough decisions as part of our daily work. Although our 
company values and expectations are described in our company policies and 
Code of Conduct, this Decision Path has been designed to assist you in 
handling difficult decisions. 

• Reviewed Office of Inspector General COJ 2016 Annual Report

6 



IV. A. 6a.

Electric System and Water and Sewer System 
Reserve Fund Quarterly Report 



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

April 18, 2017 

SUBJECT: ELECTRIC SYSTEM AND WATER AND SEWER SYSTEM RESERVE 
FUND QUARTERLY REPORT 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: Electric System and Water and Sewer System Reserve Fund Quarterly Report as of March 31, 
2017.  This report is provided for transparency into JEA’s reserve fund accounts and various cash 
balances.   

Significance: High.  JEA’s liquidity position is an important balance between operating security and 
flexibility, financial metrics, and carrying cost of cash. 

Effect: JEA operational needs, bond resolution requirements, and credit ratings. 

Cost or Benefit: JEA’s reserves are an important component of operating security and flexibility, a critical 
credit ratings factor. 

Recommended Board action: No action required; provided for information only. 

For additional information, contact: Joe Orfano, Treasurer, 665-4541 

Submitted by: PEM/MHD/JEO/BHG 

Commitments to Action 

II. E. 1.
05/8/2017

IV. A. 6a.
5/16/2017

Return 
to Agenda



Ver 2.2 02/01/2014 

INTER-OFFICE MEMORANDUM 
April 18, 2017 

SUBJECT: ELECTRIC SYSTEM AND WATER AND SEWER SYSTEM RESERVE
FUND QUARTERLY REPORT 

FROM: Paul E. McElroy, Managing Director/CEO 

TO: JEA Finance and Audit Committee 

Kelly Flanagan, Chair 
Tom Petway 
Husein Cumber 

BACKGROUND:  
At the May 7, 2012 Finance and Audit Committee meeting, JEA staff presented schedules reflecting 
historical and projected activity in JEA’s Electric System and Water and Sewer System unrestricted and 
restricted fund balances.  Many of these reserves are required under the respective System’s bond 
resolutions or under Board approved policies such as Pricing Policy or Debt Management Policy.  JEA 
staff also stated that these schedules would be provided to the JEA Board on a quarterly basis beginning 
in August 2012. 

DISCUSSION: 
Attached are the reserve fund schedules referenced above for the period ending March 31, 2017. 

RECOMMENDATION: 
No action required; provided for information only. 

_________________________________ 
Paul E. McElroy, Managing Director/CEO 

PEM/MHD/JEO/BHG 

II. E. 1.
05/8/2017

IV. A. 6a.
5/16/2017

Return
to Agenda



Electric System and Water & Sewer System Reserve and Fund Balances (1)

For the Fiscal Quarter Ending March 31, 2017

(In Thousands of Dollars)

Fiscal Year Fiscal Year Fiscal Year Fiscal Year Fiscal Year Detail

Electric System  FY 2013  FY 2014  FY 2015  FY 2016  FY 2017 Page #

Unrestricted

Operations/Revenue Fund 46,588$    43,178$    46,624$    56,665$    65,681$    

Debt Management Strategy Reserve - - - - - 3

Self Insurance Reserve Fund

 Property 10,000 10,000 10,000 10,000 10,000 4

 Employee health insurance 15,914 10,749 10,937 11,179 9,179 5

Rate Stabilization

 Fuel 108,289 105,457 150,742 180,115 134,094 6

 DSM/conservation 3,891 3,570 2,886 3,515 3,085 7

 Environmental 10,023 16,639 23,430 29,975 36,043 8

 Debt Management 42,126 42,126 42,126 42,126 29,884 9

 Non-Fuel Purchased Power - 12,000 38,000 34,400 26,270 10

Environmental 18,662 18,662 18,662 18,556 18,556 11

Customer Deposits 44,882 42,688 42,389 41,084 41,709 12

Total Unrestricted 300,375 305,069 385,796 427,615 374,500 

Days of Cash on Hand (2) 172 166 225 270 208 

Restricted

Debt Service Funds (Sinking Funds) 101,305 120,458 134,927 136,232 168,026 13

Debt Service Reserve Funds 64,841 64,841 64,595 60,582 60,582 14

Renewal and Replacement Funds/OCO (3) 140,486 146,910 145,711 192,179 152,989 15

Construction Funds 5,184 42 - - - 16

Total Restricted 311,816 332,251 345,233 388,993 381,597 

Total Electric System 612,191$    637,320$    731,029$    816,608$    756,097$    

Water and Sewer System

Unrestricted

Operations/Revenue Fund 5,886$     9,227$     22,588$    42,948$    42,932$    

Debt Management Strategy Reserve 304 304 - - - 17

Rate Stabilization

 Debt Management 20,290 20,291 20,290 20,290 14,209 18

 Environmental 1,699 1,829 19

Customer Deposit 13,860 12,787 13,255 13,910 14,526 20

Total Unrestricted 40,340 42,609 56,133 78,847 73,496 

Days of Cash on Hand (2) 395 438 466 528 459 

Restricted

Debt Service Funds (Sinking Funds) 80,317 75,019 67,720 65,410 82,870 21

Debt Service Reserve Funds 119,915 116,829 108,849 108,086 107,488 22

Renewal and Replacement Funds

 R&R/OCO (4) 78,689 59,295 37,337 76,020 59,072 23

 Capacity Fees/State Revolving Loans 60,360 76,887 90,912 103,411 75,167 24

 Environmental (9,857) 5,299 19,245 2,659 1,832 25

Construction Funds 2,305 326 664 152 - 26

Total Restricted 331,729 333,655 324,727 355,738 326,429 

Total Water & Sewer System 372,069$    376,264$    380,860$    434,585$    399,925$    

(1) This report does not include Scherer, SJRPP, DES or funds held on behalf of the City of Jacksonville.

(2) Days of Cash on Hand includes R&R Fund in the cash balances, and includes the Contribution to the City of Jacksonville General Fund

with the Operating Expenses net of Depreciation.

(3) Balance includes $47,000 of Electric System Renewal and Replacement Reserve for MADS calculation.

(4) Balance includes $20,000 of Water & Sewer System Renewal and Replacement Reserve for MADS calculation.

II. E. 1.
05/8/2017

IV. A. 6a. 
5/16/2017



Funds Established Per the Bond Resolutions 

Fund/Account Description Electric System Water and Sewer System

Revenue Fund Net Revenues (i.e. Revenues minus Cost of 

Operation and Maintenance), pledged to 

bondholders, balance available for any 

lawful purpose after other required 

payments under the bond resolution have 

been made.      

Pledged to bondholders; balance available 

for any lawful purpose after other required 

payments under the bond resolution have 

been made, however, revenues 

representing impact fees  may only be used 

to finance costs of expanding the system or 

on the debt service on bonds issued for 

such expansion  purposes.

Rate Stabilization Fund Not pledged to bondholders; available for 

any lawful purpose.

Pledged to bondholders; able to transfer to 

any other fund or account established 

under the resolution or use to redeem 

Bonds.

Subordinated Rate Stabilization Fund Pledged to bondholders; available for any 

lawful purpose.

Pledged to bondholders; available for any 

lawful purpose.

Debt Service Account Pledged to bondholders; used to pay debt 

service on bonds.

Pledged to bondholders; used to pay debt 

service on bonds.

Debt Service Reserve Account Pledged to bondholders; used to pay debt 

service on bonds in the event revenues 

were insufficient to make such payments.

Pledged to bondholders; used to pay debt 

service on bonds in the event revenues 

were insufficient to make such payments.

Renewal and Replacement Fund Not pledged to bondholders but  required 

amounts deposited into this Fund pursuant 

to the bond resolution are  limited as to 

what they can be spent on (e.g. capital 

expenditures and, bond redemptions) .

Pledged to bondholders; but  required 

amounts deposited into this Fund pursuant 

to the bond resolution are  limited as to 

what they can be spent on (e.g. capital 

expenditures and, bond redemptions).

Construction Fund Pledged to bondholders; applied to the 

payment of costs of the system.

Pledged to bondholders; applied to the 

payment of costs of the system.

Subordinated Construction Fund Pledged to bondholders; applied to the 

payment of costs of the system

Pledged to bondholders; applied to the 

payment of costs of the system

Construction Fund  - Construction 

Reserve Account

Pledged to bondholders; applied to fund 

downgraded reserve fund sureties.

Pledged to bondholders; applied to fund 

downgraded debt service reserve fund 

sureties.

General Reserve Fund Not pledged to bondholders; available for 

any lawful purpose.

n/a

Page 2

Regardless of whether the Funds/Accounts are designated as pledged, in the event that monies in the Debt Service Account are 

insufficient to pay debt service on the bonds, pursuant to the respective bond resolutions, amounts in the various Funds/Accounts are 

required to be transferred to the respective Debt Service Accounts and used to pay debt service.



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Debt Management Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance -$    -$  -$  N/A -$    -$  -$  -$    

Additions:

Contributions N/A - 

   Sub-total -$    -$  -$  -$  -$  -$  -$  -$    

Withdrawals - N/A - 

   Sub-total -$    -$  -$  -$  -$  -$  -$  -$    

Ending Balance -$    -$  -$  N/A -$    -$  -$  -$    

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 12,257$       12,257$       -$    -$  -$  -$  -$  4,903$    12,257$       

Additions:

Contributions - - - - - - - - 

- - - - 

- - - - 

   Sub-total -$    -$  -$  -$  -$    

Withdrawals - 12,257 - 6,129 6,129 12,257 

- - - - 

- - - - 

   Sub-total -$    12,257$     -$    -$  -$    

Ending balance 12,257$       -$    -$  -$  -$  -$  -$  2,451$    12,257$       

Observations:

● This reserve fund discontinued contributions in FY 2009 due to adoption of new policy.  Reserve activity reflected in RSF - Debt Management for that year.
● A portion of this reserve was used to pay on interest rate swap terminations in connection with a refunding of variable rate debt in February 2013, and the remainder was used

in Sept 2013 for a defeasance.

Page 3

Historical Statistical

Electric System Debt Management Reserve

Metric:  One-half percent of the par amount of outstanding variable debt (adjusted for variable to fixed rate long term swaps). Capped at 3% of the par amount of outstanding variable debt

Definitions and Goals:  For the period FY 04 through FY 09, an annual budgeted reserve contribution for variable rate debt was made.  The calculation was based upon one half percent of the par amount of 

outstanding variable rate debt (adjusted for variable rate to fixed rate long term swaps).   The budget reserve was capped at three percent of the par amount of the outstanding variable rate debt.  The reserve 

can be used for any lawful purpose including debt service, debt repayment, and capital outlay and must be approved in writing by the CEO. 

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Budget Appropriation

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 10,000$    10,000$    10,000$    N/A 10,000$    10,000$    10,000$    10,000$    

Additions:

Reserve Contribution N/A - 

   Sub-total -$   -$  -$  -$  -$  -$  -$  -$   

Deductions:

Reserve Withdrawal

N/A

  Sub-total -$   -$  -$  -$  -$  -$  -$  -$   

Ending Balance 10,000$    10,000$    10,000$    N/A 10,000$    10,000$    10,000$    10,000$    

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 10,000$     10,000$    10,000$    10,000$    10,000$    10,000$    10,000$    10,000$    10,000$    

Additions:

Reserve Contribution - - - - 

- - - - 

- - - - 

   Sub-total -$    -$  -$  -$  -$   

Deductions:

Reserve Withdrawal - - - - 

- - - - 

- - - - 

  Sub-total -$    -$  -$  -$  -$   

Ending balance 10,000$     10,000$    10,000$    10,000$    10,000$    10,000$    10,000$    10,000$    10,000$    

Page 4

Historical Statistical

Electric System Self Insurance - Property

Metric:  Budgeted Deposit = $10 million

Definitions and Goals:  JEA’s self-insurance fund is for catastrophic damage to JEA’s electric lines (transmission and distribution) caused by the perils of hurricanes, tornadoes, and ice storms. This fund was 

established in October, 1992, as an alternative to JEA’s procurement of commercial property insurance.

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Florida Statute for self insured government plans

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 11,071$    11,179$    11,179$    N/A 10,937$    9,179$     8,279$     8,279$    

Additions:

Employee Contributions 1,520 2,863 5,903 N/A 5,460 6,021 6,322 6,638 

Retiree &  Other Contributions 1,444 3,198 6,086 5,694 6,208 6,518 6,844 

Employer Contributions 4,731 9,630 20,011 24,231 17,571 20,360 22,418 

   Sub-total 7,695$     15,691$    32,000$    -$   35,385$   29,800$    33,200$    35,900$    

Deductions:

Payments for Claims 8,200 15,638 31,855 N/A 32,946 28,448 30,835 33,417 

Actuary & Other Payments 493 1,159 2,145 2,197 2,252 2,365 2,483 

  Sub-total 8,693$     16,797$    34,000$    -$   35,143$   30,700$    33,200$    35,900$    

Ending Balance 10,073$    10,073$    9,179$     N/A 11,179$    8,279$     8,279$     8,279$    

(In Thousands) 2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 12,505$     15,440$    15,914$    10,749$    10,937$    10,749$    12,505$    13,109$    15,914$    

Additions:

Employee Contributions 6,147 5,893 4,573 5,447 5,460 4,573 5,460 5,504 6,147 

Retiree &  Other Contributions 6,910 5,701 5,188 5,141 5,694 5,141 5,694 5,727 6,910 

Employer Contributions 21,155 20,629 14,252 22,220 24,231 14,252 21,155 20,497 24,231 

   Sub-total 34,212$     32,223$    24,013$    32,808$    35,385$    

Deductions:

Payments for Claims 29,220 29,354 27,157 30,408 32,946 27,157 29,354 29,817 32,946 

Actuary & Other Payments 2,057 2,395 2,021 2,212 2,197 2,021 2,197 2,176 2,395 

  Sub-total 31,277$     31,749$    29,178$    32,620$    35,143$    

Ending balance 15,440$     15,914$    10,749$    10,937$    11,179$    10,749$    11,179$    12,844$    15,914$    

Observations:

● Self Insurance for Employee Health Insurance began in July 2009.
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 Calendar year data is presented above in fiscal year format.

Historical Statistical

● Projections are using the 8% rate of increase based on information obtained from the Actuarial Memorandum and Report.

Electric System Self Insurance - Employee Health Insurance

Metric:  An actuary calculates amount annually

Definitions and Goals:  This reserve fund is a requirement under Florida Statute 112.08 that requires self insured government plans to have enough money in a reserve fund to cover the Incurred But Not Reimbursed (IBNR) 

claims and a 60 day surplus of claims.  The IBNR claims are claims that would still need to be paid if the company went back to a fully insured plan or dropped coverage all together.  An actuary calculates this amount 

annually.

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 177,322$    180,115$    180,115$    N/A 150,742$    134,094$    101,294$    90,344$     

Additions:

Contributions 2,845 2,845 37,705 85,979 3,600 

  Sub-total -$   2,845$   2,845$    37,705$     85,979$     -$   -$  3,600$   

Withdrawals 10,925 16,563 48,866 - 32,800 10,950 

Customer Fuel Rebate Credit - 56,606 

  Sub-total 10,925$     16,563$     48,866$     -$   56,606$    32,800$     10,950$     -$     

Ending Balance 166,397$    166,397$    134,094$    N/A 180,115$    101,294$    90,344$     93,944$     

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 24,990$    92,362$     108,289$    105,457$    150,742$    24,990$     105,457$    96,368$     150,742$    

Additions:

Contributions 76,763 52,523 22,496 95,224 85,979 22,496 76,763 66,597 95,224 

- - - - 

- - - - 

   Sub-total 76,763$    52,523$     22,496$     95,224$     85,979$     

Deductions:

Withdrawals 9,391 9,391 9,391 9,391 9,391 

Customer Fuel Rebate Credit 36,596 25,328 49,939 56,606 25,328 43,268 42,117 56,606 

- - - - 

  Sub-total 9,391$    36,596$     25,328$     49,939$     56,606$     

Ending balance 92,362$    108,289$    105,457$    150,742$    180,115$    92,362$     108,289$    127,393$    180,115$    

Observations:

● Actual and historical numbers reflect fuel recovery contributions and withdrawls on a gross basis.  Forecast and projected numbers reflected on a net basis. The fuel recovery charge ended 12/31/11.
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Historical Statistical

Electric System Rate Stabilization - Fuel Management

Metric:  Targeted 15% of total annual projected energy costs

Definitions and Goals:  The Electric System Bond Resolution authorizes the establishment of a Rate Stabilization Fund in which contributions or withdrawals shall be made as set forth in the current annual budget 

or an amount otherwise determined by an authorized officer of JEA.  The Rate Stabilization Fund provides a means to minimize the year-to-year impact to customer charges and support financial metrics by 

providing consistent revenue collection for expenditures impacted by external factors such as fuel, debt management and regulatory requirements or initiatives. Established pursuant to the section VII and Section 

IX of the Pricing Policy, the Fuel Reserve target is 15% of the greater of (a) the maximum 12-month historical fuel cost or (b) the projected 12-month fuel cost.  Withdrawals from the Rate Stabilization Fund for fuel 

stabilization are limited to the following purposes: (a) to reduce the variable fuel rate charge to the customers for a determined period of time; (b) to reduce the excess of the actual fuel and purchased power 

expense for the fiscal year over the variable fuel rate revenues; (c) to be rebated back to the customers as a credit against the electric bill; and/or (d) to reimburse the costs associated with any energy risk 

management activities.

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 3,733$     3,515$     3,515$     N/A 2,886$     3,085$     2,469$     1,995$     

Additions:

Contributions 1,375 2,858 6,748 7,200 7,232 7,510 6,704 6,704 

Other

   Sub-total 1,375$     2,858$     6,748$     7,200$     7,232$     7,510$     6,704$     6,704$     

Withdrawals 1,873 3,138 7,178 8,117 6,603 8,126 7,178 7,178 

   Sub-total 1,873$     3,138$     7,178$     8,117$     6,603$     8,126$     7,178$     7,178$     

Ending Balance 3,235$     3,235$     3,085$     N/A 3,515$     2,469$     1,995$     1,521$     

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 10,703$     6,912$     3,891$     3,570$     2,886$     2,886$     3,891$     5,592$     10,703$     

Additions:

Contributions 6,657 6,683 6,929 7,059 7,232 6,657 6,929 6,912 7,232 

Transfer from Rev Fd - - - - 

- - - - 

   Sub-total 6,657$     6,683$     6,929$     7,059$     7,232$     

Deductions:

Withdrawals 10,448 9,704 7,250 7,743 6,603 6,603 7,743 8,350 10,448 

- - - - 

- - - - 

   Sub-total 10,448$     9,704$     7,250$     7,743$     6,603$     

Ending balance 6,912$     3,891$     3,570$     2,886$     3,515$     2,886$     3,570$     4,155$     6,912$     

Observations:

● Rate Stabilization Fund for Demand Side Management began in April 2009.
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Historical Statistical

Electric System Rate Stabilization - Demand Side Management (DSM)

Metric:  $0.50 per 1,000 kWh plus $0.01 per kWh residential conservation charge for consumption greater than 2,750 KWh monthly

Definitions and Goals:  The Electric System Bond Resolution authorizes the establishment of a Rate Stabilization Fund in which contributions or withdrawals shall be made as set forth in the current annual 

budget or an amount otherwise determined by an authorized officer of JEA.  The Rate Stabilization Fund provides a means to minimize the year-to-year impact to customer charges and support financial metrics 

by providing consistent revenue collection for expenditures impacted by external factors such as fuel, debt management and regulatory requirements or initiatives. Pursuant to section VII of the Pricing Policy, 

$0.50 per 1,000 kWh plus $0.01 per kWh residential conservation charge for consumption greater than 2,750 kWh monthly.  These revenue sources are to fund demand side management and conservation 

programs.  

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 31,647$     29,975$     29,975$     N/A 23,430$     36,043$     41,934$     46,814$     

Additions:

Contributions 1,595 3,267 7,350 7,564 7,700 7,942 7,320 7,320 

   Sub-total 1,595$     3,267$     7,350$     7,564$     7,700$     7,942$     7,320$     7,320$     

Withdrawals 247 247 1,282 2,078 1,155 2,051 2,440 3,660 

   Sub-total 247$     247$     1,282$     2,078$     1,155$     2,051$     2,440$     3,660$     

Ending Balance 32,995$     32,995$     36,043$     N/A 29,975$     41,934$     46,814$     50,474$     

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 4,232$     5,343$     10,023$     16,639$     23,430$     4,232$     10,023$     11,933$     23,430$     

Additions:

Contributions 2,436 5,650 7,395 7,586 7,700 2,436 7,395 6,153 7,700 

- - - - 

- - - - 

   Sub-total 2,436$     5,650$     7,395$     7,586$     7,700$     

Deductions:

Withdrawals 1,325 970 779 795 1,155 779 970 1,005 1,325 

- - - - 

- - - - 

   Sub-total 1,325$     970$     779$     795$     1,155$     

Ending balance 5,343$     10,023$     16,639$     23,430$     29,975$     5,343$     16,639$     17,082$     29,975$     

Observations:

● Rate Stabilization Fund for Environmental began in June 2010.
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Historical Statistical

Electric System Rate Stabilization - Environmental

Metric:  $0.62 per 1,000 kWh

Definitions and Goals:  The Electric System Bond Resolution authorizes the establishment of a Rate Stabilization Fund in which contributions or withdrawals shall be made as set forth in the current annual budget or 

an amount otherwise determined by an authorized officer of JEA.  The Rate Stabilization Fund provides a means to minimize the year-to-year impact to customer charges and support financial metrics by providing 

consistent revenue collection for expenditures impacted by external factors such as fuel, debt management and regulatory requirements or initiatives.   Deposits to this fund began in fiscal year 2010 for amounts 

representing the Electric System Environmental Charge ($0.62 per 1000 kWh).  Withdrawals from this reserve will represent payments for regulatory initiatives such as the premium cost of renewable energy 

generation which is considered available for JEA's capacity plans.

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 42,126$     42,126$     42,126$     N/A 42,126$     29,884$     29,884$     29,884$     

Additions:

Contributions N/A - 

  Sub-total -$   -$  -$  -$  -$  -$  -$  -$   

Withdrawals 12,242 12,242 12,242 - 

- 

  Sub-total 12,242$     12,242$     12,242$     -$   -$  -$  -$  -$   

Ending Balance 29,884$     29,884$     29,884$     N/A 42,126$     29,884$     29,884$     29,884$     

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 35,930$    41,611$     42,126$     42,126$     42,126$     35,930$     42,126$     40,784$     42,126$     

Additions:

Contributions 5,681 6,581 5,681 6,131 6,131 6,581 

- - - - 

- - - - 

  Sub-total 5,681$     6,581$    -$   -$  -$   

Deductions:

Withdrawals 6,066 6,066 6,066 6,066 6,066 

- - - - 

- - - - 

  Sub-total -$    6,066$   -$   -$  -$   

Ending balance 41,611$    42,126$     42,126$     42,126$     42,126$     41,611$     42,126$     42,023$     42,126$     

Observations:

● Rate Stabilization Fund for Debt Management began in May 2009.
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Historical Statistical

Electric System Rate Stabilization - Debt Management 

Definitions and Goals:  The Electric System Bond Resolution authorizes the establishment of a Rate Stabilization Fund in which deposits or withdrawals shall be made as set forth in the current annual budget or an 

amount otherwise determined by an authorized officer of JEA.  The Rate Stabilization Funds provide a means to minimize the year-to-year impact to customer charges and support financial metrics by providing 

consistent revenue collection for expenditures impacted by external factors such as fuel, debt management and regulatory requirements or initiatives.  Deposits are made to this Rate Stabilization Fund for the 

purpose of managing JEA’s debt portfolio.  Deposits to this reserve reflect the difference in the actual interest rates for interest expense on the unhedged variable rate debt as compared to the budgeted assumptions 

for interest expense on the unhedged variable rate debt.  Additionally, deposits can be made from excess debt service budget over the actual debt service expense for any fiscal year.  However, the total amounts 

deposited (in addition to actual debt service costs for the fiscal year) cannot exceed the total amount of the budgeted debt service for any fiscal year.  At a minimum, 50% of the calculated reserve contribution, if 

any, will be recorded and deposited each fiscal year. Debt and Investment Committee will review and record at their option an additional contribution amount, up to the full value of the calculated reserve 

contribution (the remaining 50%). The reserve contributions will be calculated on a system by system basis; however, based on the calculation, any mandatory deposit will exclude the District Energy System. The 

reserve contributions shall cease in the event the reserve balance exceeds the cap of five percent of the par amount of the total outstanding variable rate debt of all systems.  Withdrawals from the Rate Stabilization 

Fund for Debt Management Strategy can be made for expenses related to market disruption in the capital markets, disruption in availability of credit or unanticipated credit expenses, or to fund variable interest 

costs in excess of budget.

Actual as of 03/31/2017 Full Year Projection

Metric:  Difference in actual interest rates for interest expense on the unhedged variable rate debt as compared to the budgeted assumptions for interest expense on unhedged variable rate debt



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 32,860$              34,400$              34,400$              N/A 38,000$              26,270$              14,525$              1,083$                

Additions:

Contributions - - 

  Sub-total -$             -$  -$  -$  -$  -$  -$  -$              

Withdrawals 1,975 3,515 8,130 9,232 3,600 11,745 13,442 

  Sub-total 1,975$                3,515$                8,130$                9,232$                3,600$                11,745$              13,442$              -$                         

Ending Balance 30,885$              30,885$              26,270$              N/A 34,400$              14,525$              1,083$                1,083$                

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance -$             -$  -$  12,000$   38,000$              -$             -$  10,000$   38,000$              

Additions:

Contributions 12,000 26,000 12,000 19,000 19,000 26,000 

- - - - 

- - - - 

  Sub-total -$             -$  12,000$   26,000$              -$                         

Deductions:

Withdrawals 3,600 3,600 3,600 3,600 3,600 

- - - - 

- - - - 

  Sub-total -$             -$  -$  -$  3,600$     

Ending balance -$             -$  12,000$   38,000$              34,400$              -$             12,000$   16,880$              38,000$              

Observations:

● The Non-Fuel Purchased Power Rate Stabiliation Fund began in FY 2014.
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Historical Statistical

Electric System Rate Stabilization - Non-Fuel Purchased Power

Metric:  Difference in actual interest rates for interest expense on the unhedged variable rate debt as compared to the budgeted assumptions for interest expense on unhedged variable rate debt

Definitions and Goals:  The Electric System Bond Resolution authorizes the establishment of a Rate Stabilization Fund in which deposits or withdrawals shall be made as set forth in the current annual budget or an 

amount otherwise determined by an authorized officer of JEA.  The Rate Stabilization Funds provide a means to minimize the year-to-year impact to customer charges and support financial metrics by providing 

consistent revenue collection for expenditures impacted by external factors such as fuel, debt management and regulatory requirements or initiatives.  Deposits to the Rate Stabilization Fund for Non-Fuel Purchased 

Power Stabilization during the fiscal year are made with the approval of the CEO or CFO, provided such deposits are not in excess of JEA’s total operating budget for the current fiscal year.  Withdrawals from the Rate 

Stabilization Fund for Non-Fuel Purchased Power are to reimburse the costs associated with any non-fuel purchased power activities.  Withdrawals can be made as necessary during the fiscal year and requires the 

approval of the CEO or the CFO.

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 18,556$     18,556$     18,556$     N/A 18,662$     18,556$     18,556$     18,556$     

Additions:

Contributions - N/A - 

   Sub-total -$   -$  -$  -$  -$  -$  -$  -$   

Withdrawals - N/A 106 

   Sub-total -$   -$  -$  -$  106$    -$   -$  -$   

Ending Balance 18,556$     18,556$     18,556$     N/A 18,556$     18,556$     18,556$     18,556$     

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 20,899$     18,359$     18,662$     18,662$     18,662$     18,359$     18,662$     19,049$     20,899$     

Additions:

Contributions 970 970 970 970 970 

- - - - 

- - - - 

   Sub-total -$   970$    -$   -$  -$   

Deductions:

Withdrawals 2,540 667 106 106 667 1,104 2,540 

- - - - 

- - - - 

   Sub-total 2,540$     667$     -$   -$  106$    

Ending balance 18,359$     18,662$     18,662$     18,662$     18,556$     18,359$     18,662$     18,580$     18,662$     

Observations:

● The Environmental Reserve began in FY 2008.
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Historical Statistical

Electric System Environmental Reserve

Metric:  Target equals the balance in the environmental liability account

Definitions and Goals:  This reserve represents the initial amounts collected from the Electric System Environmental Charge and will be deposited until the balance in this reserve equals the balance in the 

environmental liability account.  Withdrawals from this account will represent payments for these liabilities.  

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Management Directive 302 Credit and Collections and Internal Procedure CR40400 MBC302

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 41,863$              41,084$              41,084$              N/A 42,389$              41,709$              41,709$              41,709$              

Additions:

Net Customer Activity 625 625 N/A - 

Loan Repayment to ES Revenue Fund - 

  Sub-total -$             625$        625$                   -$             -$  -$  -$  -$              

Net Customer Activity 154 - 1,305 

Loan to ES Revenue Fund N/A - 

  Sub-total 154$                   -$             -$  -$  1,305$     -$             -$  -$              

Ending Balance 41,709$              41,709$              41,709$              N/A 41,084$              41,709$              41,709$              41,709$              

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 42,767$                    43,454$              44,882$              42,688$              42,389$              42,389$              42,767$              43,236$              44,882$              

Additions:

Net Customer Activity 905 1,430 905 1,168 1,168 1,430 

Loan Repayment to ES Revenue Fund - - - - 

- - - - 

   Sub-total 905$              1,430$                -$             -$  -$              

Deductions:

Net Customer Activity 218 2 2,194 299 1,305 2 299 804 2,194 

Loan to ES Revenue Fund - - - - 

  Sub-total 218$              2$                        2,194$                299$                   1,305$                

Ending balance 43,454$                    44,882$              42,688$              42,389$              41,084$              41,084$              42,688$              42,899$              44,882$              

Observations:

● JEA is in the process of implementing a prepaid meter program which could reduce customer deposits starting in Fiscal Year 2014.
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Historical Statistical

Electric System Customer Deposits

Metric:  Internal procedure CR40400 MBC302 Credit and Collections

Definitions and Goals: Pursuant to internal procedure CR40400 MBC302 Credit and Collections, JEA accesses customers a deposit that may be used to offset any future unpaid amounts during the course of providing utility 

service to a customer.   

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 41,738$       136,232$        136,232$        N/A 134,927$        168,026$        161,154$        149,800$        

Additions:

Revenue Fund Deposits 50,642 93,215 215,463             177,847             210,807             201,948             141,059             

Bond funded interest - 

   Sub-total 50,642$       93,215$       215,463$        -$    177,847$      210,807$        201,948$        141,059$        

Principal and Int Payments 3,223 140,290             183,669             N/A 176,542             217,679             213,302             199,191             

   Sub-total 3,223$      140,290$        183,669$        -$    176,542$      217,679$        213,302$        199,191$        

Ending Balance 89,157$       89,157$       168,026$        N/A 136,232$        161,154$        149,800$        91,668$       

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 125,988$     107,754$        101,305$        120,458$        134,927$        101,305$        120,458$        118,086$        134,927$        

Additions:

Revenue Fund Deposits 159,724 159,072             167,340             181,006             177,847             159,072             167,340             168,998             181,006             

Bond funded interest - - - - 

- - - - 

   Sub-total 159,724$     159,072$        167,340$        181,006$        177,847$        

Deductions:

Principal and Int Payments 177,958 165,521             148,187             166,537             176,542             148,187             166,537             166,949             177,958             

- - - - 

- - - - 

   Sub-total 177,958$     165,521$        148,187$        166,537$        176,542$        

Ending balance 107,754$     101,305$        120,458$        134,927$        136,232$        101,305$        120,458$        120,135$        136,232$        

Observations:

● September 30th ending balances are used to pay the October 1st interest and principal payments.

● This report does not include any Scherer debt service sinking funds.

● Timing differences occur due to the accrual of debt service during one fiscal year and the payment in the following fiscal year (primarily fixed rate principal and interest on October 1st of the following fiscal year).
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Historical Statistical

Electric System Debt Service Sinking Fund

Metric:  Accrued interest and principal currently payable on fixed and variable rate bonds pursuant to the Bond Resolutions

Definitions and Goals:  JEA is required monthly to fund from revenues an amount equal to the aggregate of the Debt Service Requirement for senior and subordinated bonds for such month into this account.  On or 

before such interest payment date, JEA shall pay out of this account to the paying agents the amount required for the interest and principal due on such date.  

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 60,582$    60,582$    60,582$    N/A 64,595$    60,582$    60,582$     60,582$     

Additions:

  Sub-total -$   -$  -$  -$  -$  -$  -$  -$   

Release to Revenue Fund N/A 4,013 

  Sub-total -$   -$  -$  -$  4,013$    -$   -$  -$   

Ending Balance 60,582$    60,582$    60,582$    N/A 60,582$    60,582$    60,582$     60,582$     

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 72,226$     72,226$    64,841$    64,841$    64,595$    64,595$    64,841$    67,746$     72,226$     

Additions:

Proceeds from Bonds - - - - - - 

- - - - 

- - - - 

  Sub-total -$   -$  -$  -$  -$   

Deductions:

Defeasance 7,385 246 4,013 246 4,013 3,881 7,385 

- - - - 

- - - - 

  Sub-total -$   7,385$    -$   246$   4,013$     

Ending balance 72,226$     64,841$    64,841$    64,595$    60,582$    60,582 64,841 65,417 72,226 

Observations:

● This report does not include any Scherer debt service reserves.

● In FY 2007, the debt service reserve requirement was satisfied 100% by the use of debt service reserve surety policies.   In accordance with the bond resolution, beginning in FY 2008, cash/investments replaced the 

● The debt service reserve account balance is currently in excess of the the debt service reserve requirement under the bond resolution by $8.0 million.  The excess will be used, if needed, to (1) fund an

 increase in the reserve requirement caused by a future issuance of new money bonds and/or variable to fixed refunding bonds, (2) help satisfy cash reserve targets instituted by the rating agencies, and/or

 (3) redeem bonds, in accordance with applicable tax laws.
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 downgraded sureties due to their downgrade by the rating agencies. Sureties of $67.6 million are still outstanding but are not eligible to be utilized as debt service reserve deposits per the Bond Resolutions.

Historical Actuals Statistical

Electric System Debt Service Reserve Account

Metric:   Maximum interest payable on outstanding senior Electric System bonds as required by the Bond Resolutions

Definitions and Goals:  This reserve will be funded, maintained and held for the benefit of bondholders as specified in the Supplemental Resolution authorizing the sale of the bonds to pay principal and/or interest on 

the bonds should revenues from operations not be sufficient for such purpose in accordance with the appropriate bond resolution.  It is JEA’s current practice to fund this reserve account with cash from the sale of 

bonds; however, revenues may be utilized to fund this reserve if necessary.  

Actual as of 03/31/2017 Full Year Budget Amounts Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution, Article 21 of the City of Jacksonville Charter and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 204,074$    192,179$    192,179$    N/A 145,711$    152,989$    163,258$    125,867$    

Additions:

R&R/OCO Contribution 26,550 73,703 142,000             200,692             169,145             163,539             105,481             

Loans betw Capital Fds - - 

Other 1,619 1,771 14,248 - 3,744 18,590 

   Sub-total 28,169$     75,474$     156,248$    -$   204,436$   187,735$    163,539$    105,481$    

Deductions:

Capital Expenditures 34,809 62,452 145,022             157,201             177,466             200,930             122,168             

Transfers betw Capital Fds - 765 

 R&R/OCO Contribution

Debt Defeasance 37,200 37,200 37,200 - - 

 Other 5,513 13,280 13,216 

   Sub-total 77,522$     112,932$    195,438$    -$   157,966$   177,466$    200,930$    122,168$    

Ending Balance 154,721$    154,721$    152,989$    N/A 192,181$    163,258$    125,867$    109,180$    

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 73,727$    105,235$    140,486$    146,910$    145,711$    73,727$     140,486$    122,414$    146,910$    

Additions:

R&R/OCO Contribution 142,822 124,630             85,639 110,351             200,692             85,639 124,630             132,827             200,692             

Loans betw Capital Fds - - - - - - - 

Other 943 2,423 4,014 970 3,744 943 2,423 2,419 4,014 

   Sub-total 143,765$     127,053$    89,653$     111,321$    204,436$    

Deductions:

Capital Expenditures 112,257 91,802 82,889 112,483             157,201             82,889 112,257             111,326             157,201             

Bond Buy Back - 2 - 1 1 2 

Transfer to Scherer

Loans betw Capital Fds 340 37 765 

Other - - - - - - 

   Sub-total 112,257$     91,802$     83,229$     112,520$    157,968$    

Ending balance 105,235$     140,486$    146,910$    145,711$    192,179$    105,235$    145,711$    146,104$    192,179$    

Observations:

● Other includes the Oracle Financing and Sale of Property.

● Includes $47 million for Maximum Annual Debt Service calculation.
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Historical Statistical

Electric Renewal and Replacement (R&R) / Operating Capital Outlay (OCO)

Metric:  Renewal and Replacement required to deposit from the revenue fund annually an amount equal to the greater of 10% of the prior year defined annual net revenues or 5% of the prior year defined gross 

revenues per JEA's Electric System bond resolutions.  Operating Capital Outlay - by 2013 the goal is to fund all non-capacity capital expenditures.

Definitions and Goals:  Pursuant to the Electric System bond resolution and Article 21 of the City of Jacksonville Charter, JEA is required to deposit from the revenue fund annually an amount for Renewal and 

Replacement of system assets.  According to the bond resolutions the amount is equal to the greater of 10% of the prior year defined annual net revenues or 5% of the prior year defined gross revenues.   The 

funds shall be used for the purposes of paying the cost of extensions, enlargements or additions to, or the replacement of capital assets of the Electric System.  In addition, as a portion of the base rate, JEA will 

recover from current revenue a formula driven amount for capital expenditures which is referred to as Operating Capital Outlay.  This amount is calculated separately from the R&R deposit and may be allocated 

for use between capacity or non-capacity related expenditures  based on the most beneficial economic and tax related financing structure incorporating the use of internal and bond funding.  

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance -$   -$  -$  N/A 4$     -$   -$  -$   

Additions:

Bond Proceeds 429 429 429 - - 

Line of Credit - - 

Transfers b/w Capital Fds - - - 

Other - 2 

   Sub-total 429$    429$    429$    -$   2$    -$   -$  -$   

Deductions:

Capital Expenditures 6 - - - 

Bond Funded Interest - - 

Transfers b/w Capital Fds - 

Other 161 161 429 - - 

   Sub-total 161$    161$    429$    -$   6$    -$   -$  -$   

Ending Balance 268$    268$    -$   N/A -$   -$  -$  -$   

(In Thousands) 2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 63,915$    40,034$     5,184$     42$    4$     4$     2,726$     18,241$     63,915$     

Additions:

Bond Proceeds 1,550 1,550 1,550 1,550 1,550 

Line of Credit - - - - 

Transfers b/w Capital Fds 3,091 3,091 3,091 3,091 3,091 

Other 34 340 37 2 2 36 103 340 

   Sub-total -$   1,584$   3,431$     37$    2$     

Deductions:

Capital Expenditures 23,385 35,253 4,821 75 6 6 4,821 12,708 35,253 

Bond Funded Interest - - - - 

Line of Credit

Transfers b/w Capital Fds 35 3,091 35 1,563 1,563 3,091 

Other 496 1,146 661 496 661 768 1,146 

   Sub-total 23,881$    36,434$     8,573$     75$    6$     

Ending balance 40,034$    5,184$    42$    4$     -$   -$  42$   9,053$     40,034$     

Observations:

● JEA's philosophy has been to borrow bond funds on a "just-in-time" basis.  Staff has used line of credit borrowings and loans between capital funds to decrease borrowing costs.

● No new debt issues for the FY 2017 - 2019 projection period.
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Historical Statistical

Electric Construction / Bond Fund

Metric:  Target = Capital expenditures per year minus internal funding available

Definitions and Goals:  JEA maintains a senior and subordinated construction fund of which bonds proceeds are deposited and used for the payment of the costs of additions, extensions and improvements to the 

Electric System.  The senior construction fund is limited to the costs of additions, extension and improvements relating to non-generation capital expenditures.   The subordinated construction fund is used for capital 

projects relating to all categories of capital expenditures but primarily targeted to fund generation capital expenditures.  

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Debt Management Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance -$    -$  -$  N/A -$    -$  -$  -$    

Additions:

Contributions - 

   Sub-total -$    -$  -$  -$  -$  -$  -$  -$    

Deductions:

Withdrawals - 

   Sub-total -$    -$  -$  -$  -$  -$  -$  -$    

Ending Balance -$    -$  -$  N/A -$    -$  -$  -$    

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 6,458$      6,458$      304$      304$      -$    -$  304$    2,705$      6,458$      

Additions:

Contributions - - - - 

- - - - 

- - - - 

   Sub-total -$    -$  -$  -$  -$    

Deductions:

Withdrawals 6,154 304 304 3,229 3,229 6,154 

- - - - 

- - - - 

   Sub-total -$    6,154$    -$    304$    -$      

Ending balance 6,458$      304$      304$      -$    -$  -$  304$    1,413$      6,458$      

Observations:

● This reserve fund discontinued contributions in FY 2009 due to adoption of new policy.  Reserve activity reflected in RSF - Debt Management for that year.
● $6 million was used in Sept 2013 for a defeasance.
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Historical Statistical

Water and Sewer Debt Management Reserve

Metric:  One-half percent of the par amount of outstanding variable debt (adjusted for variable to fixed rate long term swaps). Capped at 3% of the par amount of outstanding variable debt.

Definitions and Goals: For the period FY 04 through FY 09, an annual budgeted reserve contribution for variable rate debt was made.  The calculation was based upon one half percent of the par amount of 

outstanding variable rate debt (adjusted for variable rate to fixed rate long term swaps).   The budget reserve was capped at three percent of the par amount of the outstanding variable rate debt.  The reserve can 

be used for any lawful purpose including debt service, debt repayment, and capital outlay and must be approved in writing by the CEO.

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 20,290$            20,290$            20,290$            N/A 20,290$            14,209$            14,209$            14,209$            

Additions:

Contributions - - - N/A - 

Financial Statement Rounding

   Sub-total -$            -$  -$  -$  -$  -$  -$  -$             

Deductions:

Withdrawals 6,081 

   Sub-total -$            -$  6,081$     -$            -$  -$  -$  -$             

Ending Balance 20,290$            20,290$            14,209$            N/A 20,290$            14,209$            14,209$            14,209$            

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 17,560$                   20,290$            20,290$            20,290$            20,290$            17,560$            20,290$            19,744$            20,290$            

Additions:

Contributions 2,730 - - - - 

- - - - 

- - - - 

   Sub-total 2,730$                     -$            -$  -$  -$  

Deductions:

Withdrawals - - - - 

- - - - 

- - - - 

   Sub-total -$            -$  -$  -$  -$  

Ending balance 20,290$                   20,290$            20,290$            20,290$            20,290$            20,290$            20,290$            20,290$            20,290$            

Observations:

● Contributions began in June 2009.
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Historical Statistical

Water and Sewer Rate Stabilization Debt Management 

Metric:  Difference in actual interest rates for interest expense on the unhedged variable rate debt as compared to the budgeted assumptions for interest expense on unhedged variable rate debt.

Definitions and Goals:  TheWater & Sewer System Bond Resolution authorizes the establishment of a Rate Stabilization Fund in which deposits or withdrawals shall be made as set forth in the current annual budget 

or an amount otherwise determined by an authorized officer of JEA.  The Rate Stabilization Funds provide a means to minimize the year-to-year impact to customer charges and support financial metrics by 

providing consistent revenue collection for expenditures impacted by external factors such as fuel, debt management and regulatory requirements or initiatives.  Deposits are made to this Rate Stabilization Fund 

for the purpose of managing JEA’s debt portfolio.  Deposits to this reserve reflect the difference in the actual interest rates for interest expense on the unhedged variable rate debt as compared to the budgeted 

assumptions for interest expense on the unhedged variable rate debt.  Additionally, deposits can be made from excess debt service budget over the actual debt service expense for any fiscal year.  However, the 

total amounts deposited (in addition to actual debt service costs for the fiscal year) cannot exceed the total amount of the budgeted debt service for any fiscal year.  At a minimum, 50% of the calculated reserve 

contribution, if any, will be recorded and deposited each fiscal year. Debt and Investment Committee will review and record at their option an additional contribution amount, up to the full value of the calculated 

reserve contribution (the remaining 50%). The reserve contributions will be calculated on a system by system basis; however, based on the calculation, any mandatory deposit will exclude the District Energy 

System. The reserve contributions shall cease in the event the reserve balance exceeds the cap of five percent of the par amount of the total outstanding variable rate debt of all systems.  Withdrawals from the 

Rate Stabilization Fund for Debt Management Strategy can be made for expenses related to market disruption in the capital markets, disruption in availability of credit or unanticipated credit expenses, or to fund 

variable interest costs in excess of budget. 

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 2,972$    1,699$    1,699$    N/A -$   1,829$   1,829$    1,829$    

Additions:

Contributions 5,571 11,478 23,667 - 27,273 27,273 27,273 

Regulatory Receivable

   Sub-total 5,571$    11,478$    23,667$    -$   -$  27,273$   27,273$    27,273$    

Deductions:

Withdrawals 6,486 11,120 23,537 - 27,273 27,273 27,273 

Regulatory Receivable

  Sub-total 6,486$    11,120$    23,537$    -$   -$  27,273$   27,273$    27,273$    

Ending Balance 2,057$    2,057$    1,829$    N/A -$   1,829$   1,829$    1,829$    

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance -$    -$  -$  -$  -$  -$  -$  -$  -$   

Additions:

Contributions 23,635 23,635 23,635 23,635 23,635 

- - - - 

- - - - 

  Sub-total -$    -$  -$  -$  23,635$   

Deductions:

Withdrawals 21,936 21,936 21,936 21,936 21,936 

- - - - 

- - - - 

  Sub-total -$    -$  -$  -$  21,936$   

Ending balance -$    -$  -$  -$  1,699$   -$   -$  340$    1,699$    

Observations:

● Rate Stabilization Fund for Environmental began in June 2010.
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Historical Statistical

Water & Sewer System Rate Stabilization - Environmental

Definitions and Goals:  The Water & Sewer System Bond Resolution authorizes the establishment of a Rate Stabilization Fund in which contributions or withdrawals shall be made as set forth in the current annual 

budget or an amount otherwise determined by an authorized officer of JEA.  The Rate Stabilization Fund provides a means to minimize the year-to-year impact to customer charges and support financial metrics 

by providing consistent revenue collection for expenditures impacted by external factors such as debt management and regulatory requirements or initiatives.  

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Management Directive 302 Credit and Collections and Internal Procedure CR40400 MBC302

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 13,911$     13,910$     13,910$     N/A 13,255$     14,526$     14,526$     14,526$     

Additions:

Allocated from Electric 615 616 616 N/A 655 

Loan Repayment - 

   Sub-total 615$     616$     616$     -$   655$    -$   -$  -$   

Deductions:

Allocated from Electric - - 

Loan to W&S Operations - N/A

   Sub-total -$   -$  -$  -$  -$  -$  -$  -$   

Ending Balance 14,526$     14,526$     14,526$     N/A 13,910$     14,526$     14,526$     14,526$     

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 9,727$     12,627$     13,860$     12,787$     13,255$     9,727$     12,787$     12,451$     13,860$     

Additions:

Allocated from Electric 2,900 1,233 468 655 468 562 562 655 

Loan Repayment 1,000 - - - - 

- - - - 

   Sub-total 3,900$     1,233$     -$   468$    655$     

Deductions:

Allocated from Electric 1,073 1,073 1,073 1,073 1,073 

Loan to W&S Operations 1,000 - - - - 

- - - - 

   Sub-total 1,000$     -$   1,073$    -$   -$   

Ending balance 12,627$     13,860$     12,787$     13,255$     13,910$     12,627$     13,255$     13,288$     13,910$     

Observations:

● JEA is in the process of implementing a prepaid meter program which could reduce customer deposits at some future date.
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Historical Statistical

Water and Sewer System Customer Deposits

Metric:  Internal procedure CR40400 MBC302 Credit and Collections

Definitions and Goals: Pursuant to internal procedure CR40400 MBC302 Credit and Collections, JEA accesses customers a deposit that may be used to offset any future unpaid amounts during the course of providing 

utility service to a customer.   

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 28,314$              65,410$              65,410$              N/A 67,720$              82,870$              82,725$              84,744$                 

Additions:

Revenue fund deposits 28,612 57,208 118,060              97,077 119,433              122,454              122,763 

   Sub-total 28,612$              57,208$              118,060$           -$             97,077$   119,433$           122,454$           122,763$               

Deductions:

Principal and interest payments 408 66,100 100,600              N/A 99,387 119,578              120,435              121,219 

  Sub-total 408$                   66,100$              100,600$           -$             99,387$   119,578$           120,435$           121,219$               

Ending Balance 56,518$              56,518$              82,870$              N/A 65,410$              82,725$              84,744$              86,288$                 

(In Thousands) 2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 80,936$                    81,675$              80,317$              75,019$              67,720$              268$                   77,668$              64,323$              81,675$                 

Additions:

Revenue fund deposits 125,160 119,535              117,444              102,789              97,077 97,077 117,444              112,401              125,160 

Bond funded interest - - - - 

- - - - 

   Sub-total 125,160$                  119,535$           117,444$           102,789$           97,077$              

Deductions:

Principal and interest payments 124,421 120,893              122,742              110,088              99,387 99,387 120,893              115,506              124,421 

- - - - 

- - - - 

  Sub-total 124,421$                  120,893$           122,742$           110,088$           99,387$              

Ending balance 81,675$                    80,317$              75,019$              67,720$              65,410$              65,410$              75,019$              74,028$              81,675$                 

Observations:

● September 30th ending balances are used to pay Oct 1st interest and principal payments.

● Timing differences occur due to the accrual of debt service during one fiscal year and the payment in the following fiscal year (primarily fixed rate principal and interest on Oct 1st of the following fiscal year).
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Historical Statistical

Water and Sewer Debt Service Sinking Fund

Metric:  Accrued interest and principal currently payable on fixed and variable rate bonds pursuant to the Bond Resolutions

Definitions and Goals: JEA is required monthly to fund from revenues an amount equal to the aggregate of the Debt Service Requirement for senior and subordinated bonds for such month into this account.  On or before such 

interest payment date, JEA shall pay out of this account to the paying agents the amount required for the interest and principal due on such date.

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 107,488$     108,086$     108,086$     N/A 108,849$     107,488$     107,488$     107,488$     

Additions:

Construction reserve fund/bond issues - N/A - 

Revenue fund - N/A - 

Rounding - 

   Sub-total -$   -$  -$  -$  -$  -$  -$  -$   

Deductions:

Revenue fund 598 598 763 

  Sub-total -$   598$    598$     -$   763$    -$   -$  -$   

Ending Balance 107,488$     107,488$     107,488$     N/A 108,086$     107,488$     107,488$     107,488$     

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 102,214$    119,131$     119,915$     116,829$     108,849$     102,214$     116,829$     113,388$     119,915$     

Additions:

Construction reserve fund/bond issues 10,917 784 784 5,851 5,851 10,917 

Revenue fund 6,000 3,821 3,821 4,911 4,911 6,000 

- - - - 

  Sub-total 16,917$     4,605$    -$   -$  -$   

Deductions:

Revenue fund 3,821 3,086 7,980 763 763 3,454 3,913 7,980 

- - - - 

- - - - 

  Sub-total -$   3,821$   3,086$    7,980$    763$     

Ending balance 119,131$    119,915$     116,829$     108,849$     108,086$     108,086$     116,829$     114,562$     119,915$     

Observations:

● In 2008, debt service reserve sureties downgraded and JEA began replacing those downgraded sureties with cash/investments as required by the bond resolutions. Sureties of $149.8 million are still outstanding

 but are not eligible to be utilized as debt service reserve deposits per the Bond Resolutions.
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Historical Statistical

Water and Sewer Debt Service Reserve Account

Metric:  125% of average annual debt service on outstanding senior fixed and variable rate bonds plus subordinated fixed rate bonds as required by the Bond Resolutions

Definitions and Goals:  This reserve will be funded, maintained and held for the benefit of bondholders as specified in the Supplemental Resolution authorizing the sale of the bonds to pay principal and/or interest on the bonds 

should revenues from operations not be sufficient for such purpose in accordance with the appropriate bond resolution.  It is JEA’s current practice to fund this reserve account with cash from the sale of bonds; however, revenues 

may be utilized to fund this reserve if necessary. 

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution, Article 21 of the City of Jacksonville Charter and Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 80,509$     76,020$     76,020$     N/A 37,337$     59,072$     46,913$     2,174$    

Additions:

R&R/OCO Contribution 30,204 63,097 106,936             - 124,574 142,590             114,271             120,745             

Transfer from Capital Fds - -

Other 2,276 4,129 10,415 - 30,889 8,600 8,600 8,600 

   Sub-total 32,480$     67,226$     117,351$    -$   155,463$   151,190$    122,871$    129,345$    

Deductions:

Capital Expenditures 26,114 56,297 134,213             - 116,674 163,349             167,610             127,121             

Transfer to Capacity Fund 12 86 86 - -

Transfer to Construction Fund

R&R/OCO Contribution - 106 - 

   Sub-total 26,126$     56,383$     134,299$    -$   116,780$   163,349$    167,610$    127,121$    

Ending Balance 86,863$     86,863$     59,072$     N/A 76,020$     46,913$     2,174$    4,398$    

2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 28,840$    64,260$     78,689$     59,295$     37,337$     28,840$     59,295$     53,684$     78,689$     

Additions:

R&R/OCO Contribution 76,157 91,245 48,373 62,793 124,574             48,373 76,157 80,628 124,574             

Loans betw Capital Fds - - 22 - - 7 22 

Other (incl septic tank) 5,771 1,539 1,614 653 30,889 653 1,614 8,093 30,889 

   Sub-total 81,928$    92,784$     49,987$     63,468$     155,463$    

Deductions:

Capital Expenditures 46,508 68,355 67,488 85,426 116,674             46,508 68,355 76,890 116,674             

Loan Repayment - - - - - - - 

Transfer to Constr. Fund - 10,000 1,893 106 - 1,000 3,000 10,000 

Other (incl septic tank) - - - - - - - - - 

   Sub-total 46,508$    78,355$     69,381$     85,426$     116,780$    

Ending balance 64,260$    78,689$     59,295$     37,337$     76,020$     37,337$     64,260$     63,120$     78,689$     

Observations:

● Other includes the Septic Tank Phase-out project, Sale of Property, and the transfer of RSF - Environmental in FY 2016 - 2019

● Includes $20 million for Maximum Annual Debt Service calculation.

● $57 million is projected to be withdrawn from this capital balance in FY 2016-2017 to support the capital program with lower Net Revenues as planned with the June 2012 approved 

 reduction in the October 1, 2012 rate increase.
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Historical Statistical

Water and Sewer Renewal and Replacement (R&R) / Operating Capital Outlay (OCO)

Metric:  Renewal and Replacement required to deposit from the revenue fund annually an amount equal to the greater of 10% of the prior year defined annual net revenues or 5% of the prior year defined gross 

revenues per JEA's Water and Sewer System bond resolutions.  Operating Capital Outlay - by 2013 the goal is to fund all non-capacity capital expenditures.

Definitions and Goals:  Pursuant to the Water and Sewer System bond resolutions and Article 21 of the City of Jacksonville Charter, JEA is required to deposit from the revenue fund annually an amount for 

Renewal and Replacement of system assets.  According to the bond resolutions the amount is equal to the greater of 10% of the prior year defined annual net revenues or 5% of the prior year defined gross 

revenues.   The funds shall be used for the purposes of paying the cost of extensions, enlargements or additions to, or the replacement of capital assets of the Electric System.  In addition, as a portion of the base 

rate, JEA will recover from current revenue a formula driven amount for capital expenditures which is referred to as Operating Capital Outlay.  This amount is calculated separately from the R&R deposit.    In 

accordance with the Pricing Policy, by 2013, the objective is to fund an amount equal to all non-capacity capital expenditures with current year internally generated funds.  

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Florida Statute and Rate Tariff

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 103,244$    103,411$    103,411$    N/A 90,912$     75,167$     47,456$     37,711$     

Additions:

Capacity Fees 5,716 10,295 19,795 - 21,995 19,190 19,382 19,576 

State Revolving Fd Loan - -

Transfer from R&R/OCO Fund 12 86 86 - 145                    650 650 650 

Other - -

   Sub-total 5,728$    10,381$     19,881$     -$   22,140$    19,840$     20,032$     20,226$     

Deductions:

Capital Expenditures 7,648 12,468 48,125 - 9,648 47,551 29,777 34,761 

Other - -

- -

  Sub-total 7,648$    12,468$     48,125$     -$   9,648$    47,551$     29,777$     34,761$     

Ending Balance 101,324$    101,324$    75,167$     N/A 103,404$    47,456$     37,711$     23,176$     

(In Thousands) 2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 41,025$    45,454$     60,360$     76,887$     90,912$     41,025$     60,360$     62,928$     90,912$     

Additions:

Capacity Fees 10,820 17,394 18,298 19,579 21,995 10,820 18,298 17,617 21,995 

State Revolving Fd Loan 3,798 - - - - 1,266 3,798 

Loan Repayments - - - 246 145 - - 78 246 

Other - 12 - 5 7 - 5 5 12 

   Sub-total 14,618$    17,406$     18,298$     19,830$     22,147$     

Deductions:

Capital Expenditures 7,096 2,270 1,758 5,805 9,648 1,758 5,805 5,315 9,648 

Loans betw Capital Fds - - - - - 

Other 3,093 230 13 13 230 1,112 3,093 

- - - - 

  Sub-total 10,189$    2,500$    1,771$     5,805$     9,648$    

Ending balance 45,454$    60,360$     76,887$     90,912$     103,411$    45,454$     76,887$     75,405$     103,411$    

Observations:
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Historical Statistical

Water and Sewer Capacity Fees / State Revolving Fund Loans 

Metric:  Tariff rate

Definitions and Goals:  Capacity fees are charged to customers as a one- time fee for a new connection to the Water System and a one- time fee for a new connection to the Sewer System.  Capacity charges may be 

used and applied for the purpose of paying costs of expansion of the Water and Sewer System or paying or providing for the payment of debt that was issued for the same purpose.  In addition, the Water and 

Sewer System has received funds from the State Revolving Fund (SRF) program for the construction of water and wastewater treatment facilities.  SRF loans are subordinated to all Water and Sewer System 

Revenue Bonds and Water and Sewer System Subordinated Revenue Bonds.  

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Pricing Policy

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 1,456$      2,659$      2,659$      N/A -$    1,832$    -$    -$    

Additions:

Environmental Contributions 4,389 6,763 13,819 - 15,539 12,620 18,747 13,078 

Loans betw Capital Fds - -

Other - -

   Sub-total 4,389$      6,763$      13,819$       -$    15,539$     12,620$       18,747$       13,078$       

Deductions:

Capital Expenditures 2,892 6,469 14,646 - 12,880 14,452 18,747 13,078 

Septic Tank Phase Out - -

Other - - - 

   Sub-total 2,892$      6,469$      14,646$       -$    12,880$     14,452$       18,747$       13,078$       

Ending Balance 2,953$      2,953$      1,832$      N/A 2,659$      -$    -$  -$    

(In Thousands) 2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 9,795$      (8,158)$        (9,857)$        5,299$      -$    (9,857)$      -$    (584)$  9,795$    

Additions:

Environmental Contributions 21,747 21,193 21,018 22,056 15,539 15,539 21,193 20,311 22,056 

Loans betw Capital Fds - - - - - - - 

Other - - - - 

   Sub-total 21,747$       21,193$       21,018$       22,056$       15,539$       

Deductions:

Capital Expenditures 39,700 22,892 5,862 7,318 12,880 5,862 12,880 17,730 39,700 

Septic Tank Phase Out 203 203 203 203 203 

Other 19,834 19,834 19,834 19,834 19,834 

   Sub-total 39,700$       22,892$       5,862$      27,355$       12,880$       

Ending balance (8,158)$     (9,857)$        5,299$      -$    2,659$    (9,857)$        -$    (2,011)$      5,299$      

Observations:
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Historical Statistical

Water and Sewer Environmental

Metric:  Unit tariff rates times consumption

Definitions and Goals:  The Environmental Charge will be applied to all water, sewer, irrigation and non bulk user reclaimed consumption.  The environmental charge revenue will be collected from customers to partially 

offset current and future environmental and regulatory needs as specified in the Pricing Policy for specific environmental and regulatory programs.

Actual as of 03/31/2017 Full Year Projection



For the Fiscal Quarter Ending March 31, 2017

Reserve/Fund Authorization:  Bond Resolution

(In Thousands)

Current

Quarter Year -to-Date

2017

Forecast

2017

Budget

Prior Year 

Actual 2018 2019 2020

Opening Balance 152$    152$    152$    N/A 664$    -$   -$  -$   

Additions:

Bond Proceeds - - - 

Line of Credit - - - 

Transfer from R&R/OCO Fund - - 

Other - 17 

   Sub-total -$   -$  -$  -$  17$   -$   -$  -$   

Deductions:

Capital Expenditures - - 

Bond Proceeds - - 

Other 152 - 529 

   Sub-total -$   -$  152$   -$   529$   -$   -$  -$   

Ending Balance 152$    152$    -$   N/A 152$    -$   -$  -$   

(In Thousands) 2012 2013 2014 2015 2016 Low Median Mean High

Opening Balance 29,622$    7,419$     2,305$     326$    664$    326$    2,305$     8,067$     29,622$     

Additions:

Bond Proceeds - 486 - - - 162 486 

Line of Credit - - - - - - - 

Loans/trnsf btw CapFds - 10,000 1,893 - 1,893 3,964 10,000 

Other - 3                         476 344 17 - 17 168 476 

   Sub-total -$   10,489$    2,369$     344$    17$    

Deductions:

Capital Expenditures 20,243 14,855 3,784 6 6 9,320 9,722 20,243 

Bond Proceeds - 411 48 - 48 153 411 

Line of Credit - - - - - - - 

Loans/trnsf btw CapFds - 337 516 - 337 284 516 

Other 1,960 - - 529 - 265 622 1,960 

   Sub-total 22,203$    15,603$     4,348$     6$     529$    

Ending balance 7,419$    2,305$     326$    664$    152$    152$    664$    2,173$     7,419$     

Observations:

● JEA's philosophy has been to borrow bond funds on a "just-in-time" basis.  Staff has used line of credit borrowings and loans between capital funds to decrease borrowing costs.

● No new debt issues for the FY 2017-2019 projection.
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Historical Statistical

Water and Sewer Construction / Bond Fund

Metric:  Capital expenditures per year minus internal funding available

Definitions and Goals:  JEA maintains a senior and subordinated construction fund of which bonds proceeds are deposited and used for the payment of the costs of additions, extensions and improvements to the 

Water and Sewer System.

Actual as of 03/31/2017 Full Year Projection



IV. A. 6b.

JEA Investment Policy – Revision to Investment Limitations 



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

April 19, 2017 

SUBJECT: JEA INVESTMENT POLICY – REVISION TO INVESTMENT LIMITATIONS 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: The JEA Investment Policy requires diversification of investments, with specific limitations for 
authorized investments listed in Table 1 of the Policy. Section 8.0, Risk and Diversification, of the 
Investment Policy provides that the CFO can recommend changes to Table 1. The current 
recommendation is to include the State of Florida Local Government Surplus Funds Trust Fund (“Florida 
Prime”) in Table 1. The Florida Prime Fund would be included in the Intergovernmental Pools category, 
with Intergovernmental Pools having an overall limit of 10% of the total investment portfolio.  

Significance: Revisions to Table 1, Investment Limitations, are being proposed to add the money market 
fund known as Florida Prime to the list of available investment options. The fund is administered by the 
Florida State Board of Administration and has been managed by Federated Investors, Inc. since February 
2008.  Florida Statutes (Section 218.415) and the list of Authorized Investments in the Investment Policy 
permit all JEA systems to invest in Florida Prime.  

Effect: The revisions would affect investment income and the composition of the investment portfolio. 

Cost or Benefit: Improved portfolio diversification and day-to-day operations, providing for the opportunity 
to improve the investment portfolio yield. 

Recommended Board action: Staff recommends that the Finance and Audit Committee and the Board 
approve the attached revisions to Table 1 of the Investment Policy. 

For additional information, contact: Joe Orfano, 665-4541 

Submitted by: PEM/ MHD/JEO/ TPD 

Commitments to Action 

II. E. 2.
05/8/2017

IV. A. 6b.
5/16/2017Return

to Agenda



Ver 2.2 02/01/2014 

INTER-OFFICE MEMORANDUM 
April 26, 2017 

SUBJECT: JEA INVESTMENT POLICY  - REVISION TO INVESTMENT
LIMITATIONS 

FROM: Paul E. McElroy, Managing Director/CEO 

TO: JEA Finance and Audit Committee 

Kelly Flanagan, Chair 
Tom Petway 
Husein Cumber 

BACKGROUND: 
Section 218.415 of the Florida Statutes requires that investment activity by a unit of local government be 
consistent with a written policy adopted by the governing body of such unit of local government. In 
September 1995, the JEA Board approved an Investment Policy that satisfied this statutory requirement. 
Since that time, the Florida legislature has amended various sections of Section 218.415. In September 
2000, October 2004, August 2008, and December 2011 the JEA Investment Policy was amended to take 
into account revisions to the statute as well as to incorporate current industry practices. The most recent 
revisions to the Policy were approved by the JEA Board at the August 16, 2016 Board meeting.  

DISCUSSION: 
The goal of the Investment Policy is to ensure the overall investment objectives of safety of capital, 
sufficient liquidity, and maximization of portfolio yield. Section 7.0, Portfolio Composition, and Section 
8.0, Risk and Diversification, of the Investment Policy provide for the types of allowable securities and 
limits on the concentration of such securities. Section 8.0 also provides that the CFO can recommend 
changes to Table 1, Investment Limitations. The current recommendation is to include the State of 
Florida Local Government Surplus Funds Trust Fund (formerly the “State Pool” and now known as 
“Florida Prime”) in Table 1.  

In 2007, the Florida State Pool experienced liquidity problems, resulting in JEA’s decision to exit the 
State Pool. While the Florida Prime Fund continues to be administered by the Florida State Board of 
Administration, the fund has been managed by Federated Investors, Inc. since 2008 and several 
additional layers of oversight have been added.  The fund is rated AAA by Standard and Poor’s. Florida 
Statutes (Section 218.415) and the list of Authorized Investments in the Investment Policy permit all JEA 
systems to invest in Florida Prime.  

Benefits of adding this investment option would include diversification and incremental yield compared 
with money market funds currently permitted and other short-term investment options. The Florida Prime 
Fund would be included in the Intergovernmental Pool category, with Intergovernmental Pools having an 
overall limit of 10% of the total investment portfolio. JEA’s investment in Florida Prime will be reviewed 
annually at the Debt and Investment Strategy meeting. 

II. E. 2.
05/8/2017

IV. A. 6b.
5/16/2017

Return
to Agenda
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RECOMMENDATION: 
Staff recommends that the Finance and Audit Committee and the Board approve the attached revisions 
to Table 1 of the Investment Policy. 

_________________________________ 
Paul E. McElroy, Managing Director/CEO 

PEM/MHD/JEO/TPD 



Table 1, JEA Investment Policy - JEA Investment Limitations 

Option Allowable Range  
(% of total investments and/or $ amount) 

Comments 

Bank NOW Account Up to 25%, except for 3/31 and 
9/30 at which time the limit is 30% 

Federal or state insured financial institutions designated as Qualified 
Public Depositories by the State of Florida 

Triparty Repo Up to 15% with any one dealer; up 
to 25% in aggregate 

102% collateral for Elec., Water, SJRPP 2nd Resolution; 103% for 
SJRPP 1st Resolution. Collateral can include Treasuries and/or 
Agencies and is held by a 3rd party custodian. Dealers rated AA by 
two rating agencies. 

U.S. Treasuries or 
Treasury-only Money 
Market Funds 

Up to 100% Fund must be rated AAA or Aaa and registered with SEC. 

U.S. Agencies (Fannie 
Mae, Federal Home 
Loan Bank, Freddie 
Mac, etc.) 

Less than 35% in any one issuer 
and up to 75% in aggregate, 
including repo collateral 

Electric/DES: No ratings requirement for long-term debt; A-1/P-1 or 
better for short-term debt; SJRPP 1st Resolution: no ratings 
requirements; Other Systems: AAA rated; All Systems: Not backed 
by mortgage loans. 

Commercial Paper Up to 25% of portfolio; maximum 
of $12.5 million in any one issuer 

Must be in Fortune 500/Global 500, or governments of Canada or 
Canadian provinces (U.S. dollar-denominated); rated at least A-1/P-1 
with stable or positive outlook. 

Municipal Bonds Up to 30% non-JEA debt; 50% 
including JEA debt 

Non-JEA debt must be rated AA by two rating agencies for Elec., 
Water, and 2nd Power Park Resolution; Fla. GOs for original Power 
Park Resolution 

Government Agency 
Money Market 
Mutual Funds 

Up to 10% in any one fund; up to 
25% in aggregate AAA or Aaa rating required. Registered with SEC. 

Intergovernmental 
Investment Pools Up to 10% Authorized by Florida statutes.  Includes Florida Prime Fund and 

PFM’s Florida Education Income Trust Fund. 

1 

Recommendations 
are noted in red 

II. E. 2.
05/8/2017

IV. A. 6b.
5/16/2017



Florida Prime Portfolio Composition 

2

36.4% 

63.6% 

A-1+

A-1

Credit Quality Composition Highly Liquid Holdings 

32.4% 

35.5% 
3.0% 

24.2% 

2.6% 2.3% 
ABCP

BANK

REPO

CP

CORP

MMF

Portfolio Composition 

39.2% 

23.0% 

18.7% 

14.0% 

5.1% 

1-7 days

8-30 days

31-90 days

91-180 days

181+ days

Effective Maturity Schedule 

Average Effective Maturity = 43.5 days 
Weighted Average Life = 61.8 days 

As of February 2017 

ABCP – Asset Backed Commercial Paper; BANK – Bank Instruments; 
REPO – Repurchase Agreements; CP – Commercial Paper; CORP – 
Corporate Notes; MMF – Money Market Funds 

Florida PRIME Assets = $10,553,427,851 

Accessible in one
business day

Accessible in five
business days

25.5% 
36.3% 

II. E. 2.
05/8/2017



IV. A. 7.

JEA Energy Market Risk Management Policy Report 



AGENDA ITEM SUMMARY 

May 8, 2017 

SUBJECT: JEA ENERGY MARKET RISK MANAGEMENT POLICY REPORT 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue:  The JEA Board approved the Energy Market Risk Management (EMRM) Policy in March 2014.  
The Policy was developed to codify the risk, governance, limits, and criteria associated with managing 
energy market exposure, and to comply with requirements of the Dodd-Frank Wall Street Reform and 
Consumer Protection Act.  The reporting section of the Policy requires a quarterly report on JEA's financial 
and physical fuel and power transactions. This report includes physical transactions greater than one year 
and all financial transactions.  

Significance:  High.  The Policy governs JEA's wholesale energy market risk management and allows 
JEA to execute certain physical and financial transactions.  The attached report is provided to the Board's 
Finance and Audit Committee and satisfies the requirements of the reporting section of the EMRM Policy. 

Effect:  Financial and physical transactions allow the JEA Fuels group to manage the risks inherent in the 
wholesale fuel and energy markets.  The attached Finance and Audit Committee report summarizes JEA's 
current positions. 

Cost or Benefit:  The costs of financial transactions are reflected in comparison to market indices.  The 
benefits include establishment of a stable fuel price for the future. 

Recommended Board action:  None required.  The report is required by the EMRM Policy and is 
provided as information. 

For additional information, contact:  Steve McInall, 665-4309 

Submitted by: PEM/ MJB/ SGM 

Commitments to Action 

II. F.
05/8/2017

IV. A. 7.
5/16/2017

Return
to Agenda



Finance and Audit Committee Report 5/8/2017 

Energy Market Risk Management: Physical and Financial Positions

Summary as of 4/4/2017 
Projected FY17 Expense (Budget = $412M) $438M  
Projected Fuel Fund Ending Balance FY17 $134M  
EMRM Compliance Yes  
Counterparty Credit Limit Exceptions No  
Any Issues of Concern No  

Table 1: Physical Counterparties (Contracts One Year or Greater) as of 4/1/2017 

Generating Unit Fuel Type Supplier/ Counterparty Contract Type 
Remaining 

Contract Value 
Remaining 

Contract Term 
SJRPP Coal Coal Marketing Company Fixed Price  $ 72,818,060 7 months 

Scherer 4 Coal Alpha- Eagle Butte Fixed Price $ 2,974,043 9 months 
Scherer 4 Coal Coal Sales, LLC Fixed Price $ 1,483,317 9 months 
Scherer 4 Coal Arch Coal Sales Company, Inc Fixed Price $ 1,131,766 9 months 
Scherer 4 Coal FY18 Contura Eagle Butte Fixed Price $ 2,657,078 12 months 
Scherer 4 Coal FY19 Contura Eagle Butte Fixed Price $ 2,806,870 12 months 
NG Fleet Natural Gas Shell Energy Index w/Fixed Price Option  $ 275,587,874 4.1 years 

Table 2: Financial Positions as of 4/1/2017 

Year Commodity 

Physical 
Volume 
(mmBtu) 

Hedged 
Volume 
(mmBtu) 

Percent 
Hedged 

Unhedged 
Cost 

($/mmBtu) 
Hedge 
Type Hedge Price 

Mark-to-
Market Value 

Counter 
Party 

FY17 Natural Gas  18,907,600 3,000,000 15.9% $3.28 Collar $2.93/$4.50 $175,026 Wells Fargo 
FY18 Natural Gas  40,604,400 - 0.0% $3.10 - - - - 
FY19 Natural Gas  40,375,800 - 0.0% $2.84 - - - - 

Table 3: Fuel Procurement as of 4/4/2017
Fuel Type Coal Petcoke Oil/Diesel Purchased Power Natural Gas Renewables Nuclear 
FY17 Remaining 
Expected Spend ($)   101.6M 14.0M    0.1M 17.1M 74.0M 5.1M 
% Procured 68% 9% 100% 0% 50% 100% 
% Hedged 68% 9% 100% 0% 16% 100% 
FY18 
Expected Spend ($) 96.2M 62.4M 1.0M 56.8M 129.0M 14.7M 
% Procured 34% 9% 100% 0% 56% 100% 
% Hedged 34% 9% 100% 0% 0% 100% 
FY19 
Expected Spend ($) 69.9M 61.0M 1.6M 75.4M 123.3M 14.0M 3.6M 
% Procured 47% 9% 100% 0% 55% 100% 100% 
% Hedged 47% 9% 100% 0% 0% 100% 100% 

 
• Renewable and nuclear power purchase agreements are not included in Table 1
• Natural Gas Transportation is 100% fixed capacity and price
• Solid fuel procurement – quarterly at Northside; longer term 2017 for SJRPP and 2017/18 for Scherer
• FY17 Energy Mix: 42% Gas, 47% Solid Fuel, 11% Purchase Power expected (based on MWH)
• In Table 3, the procured percent relates to inventory on hand, or contracted and the percent hedged is inventory

on hand or contracted with fixed pricing or financial hedges
• The FY17 projected fuel fund ending balance has decreased from budget because of increases in fuel prices

($44M) and lowering of the fuel rate from $36.75 to $32.50 on 12/2016 ($44M)

Supporting Notes: 

II. F.
05/8/2017

IV. A. 7. 
5/16/2017



IV. B.

Government and Legal Affairs Committee Report 



JEA 
GOVERNMENT AND LEGAL AFFAIRS COMMITTEE AGENDA 

DATE: May 11, 2017 

TIME: 12:00 PM 

PLACE: 21 W. Church Street 
8th Floor Conference Room 

Responsible Person Action (A) 
Info     ( I ) 

I. OPENING CONSIDERATIONS Alan Howard 

A. Call to Order

B. Adoption of Agenda A 

C. Approval of Minutes – December 13, 2016 A 

II. NEW BUSINESS

A. Government and Legal Affairs Committee Charter Changes
and Associated Committee Name Change

Mike Hightower/ 
Nancy Kilgo A 

B. Real Estate Purchases and Sales Report Dykes I 

C. Government Relations Local, State and Federal Update Mike Hightower/ 
Nancy Kilgo I 

D. Litigation Update Jody Brooks I 

E. Other New Business Paul McElroy I 

F. Announcements Alan Howard I 

1. Schedule Next Meeting as Appropriate

G. Adjournment

IV. B.
5/16/2017

Return to 
Agenda



IV. B. 1.

Approval of Minutes - December 13, 2016 



JEA BOARD OF DIRECTORS  
GOVERNMENT AND LEGAL AFFAIRS COMMITTEE 

December 13, 2016 

The Government and Legal Affairs Committee of JEA met on Tuesday, December 13, 2016, in the 8th 
Floor Conference Room, JEA Plaza Tower, 21 W. Church Street, Jacksonville, Florida. 

Agenda Item I – Opening Considerations 

A. Call to Order – Committee Chair Alan Howard called the meeting to order at 10:31 AM with
Board Chair Tom Petway and Board Vice Chair Ed Burr in attendance.  Others in attendance
were Paul McElroy, Mike Hightower, Jody Brooks, Nancy Veasey, Judi Spann, and Gerri Boyce.

B. Adoption of Agenda – The Agenda was adopted on motion by Board Chair Petway and second
by Board Vice Chair Burr.

C. Approval of Minutes – The May 6, 2016 minutes were unanimously approved on motion by
Board Vice Chair Burr and Chair Petway.

Agenda Item II – New Business 

A. JEA Government Relations Local, State and Federal Update – Nancy Veasey, Director
Government Affairs, provided a brief update, and Committee Members held discussions on local,
state, and federal matters as they relate to JEA.  This agenda item was received for information.

B. Review of Current Litigation – Jody Brooks, Chief Legal Officer, provided the Committee with a
handout highlighting JEA’s current litigation for matters that existed as of September 30, 2016,
and new matters as of November 30, 2016.  A copy of the handout is on file.

C. Other Business – None

D. Announcements

1. The next Government and Legal Affairs Committee meeting will be scheduled prior to the
January 17, 2017 Board Meeting.

E. Adjournment – With no further business claiming the attention of this Committee, the meeting
was declared adjourned at 11:41 AM.

APPROVED BY: 

_________________________________ 
Alan Howard, Committee Chair 
Date:  ________________ 

Submitted by: 

___________________________________ 
Melissa Charleroy 
Executive Assistant 

I. C.
5/11/2017
(GLA)

IV. B. 1.
5/16/2017
(GLA)

Return 
to Agenda



IV. B. 2.

Adoption of Recommended Government & Legal Affairs Committee Charter Changes 



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

May 3, 2017 

SUBJECT: GOVERNMENT AND LEGAL AFFAIRS COMMITTEE CHARTER CHANGES AND 
ASSOCIATED COMMITTEE NAME CHANGE 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: The JEA Board Chair created a Government and Legal Affairs Committee in 2016 to review various 
policy and strategy issues relating to government affairs at the local, state and federal levels and legal 
matters affecting JEA.  A revised Committee Charter adding real estate policy matters and transactions 
requiring Board approval in accordance with the Real Estate Procurement Directive is presented for 
consideration by the Government Affairs Committee.  

Significance: The May Government and Legal Affairs Committee will be held on May 11, 2017.  The 
amended Charter will be considered at the committee meeting. 

Effect: The amended Charter will guide the scope and work of the Committee going forward. 

Cost or Benefit: Review of developing policy, regulatory, legislative, legal and real estate issues will 
provide insight to the Committee and Board, of potential major cost and/or operational impacts. 

Recommended Board action: Staff requests the Committee to review, modify and approve the amended 
Government and Legal Affairs Committee Charter to be considered by the full Board of Directors at the 
May 16, 2017 meeting. In accordance with the proposed, amended charter, it is recommended that the 
Board change the Committee name to be the Government, Legal and Real Estate Affairs Committee.  

For additional information, contact: Mike Hightower 

Submitted by: PEM/MRH/NKV 

Commitments to Action 

II. A.
5/11/2017
(GLA)

IV. B. 2.
5/16/2017
(GLA)

Return
to Agenda



JEA Board of Directors Government, Legal and Real Estate Affairs
Committee Charter  

Role of the Government, Legal and Real Estate Affairs Committee 

The Government, Legal and Real Estate Affairs Committee is appointed by, and is a standing 
Committee of, the Board of Directors of JEA.  The Committee’s primary functions are to assist the 
Board in fulfilling its oversight responsibilities by reviewing and monitoring (i) JEA’s government 
affairs involvement, strategies and major issues at the local/regional, state and federal levels, and 
(ii) legal matters affecting JEA, including litigation, and (iii) all real estate policy matters and
transactions requiring Board approval in accordance with the Real Estate Procurement Directive.
In conjunction with its primary function, it is the responsibility of the Committee to provide an open
avenue of communication between the Board and Management.  The Committee shall review and
approve relevant agenda items, provide periodic reports and make recommendations to the JEA
Board for final approval.  It will keep the Board apprised of its activities.

Membership 

The Committee shall consist of at least three Board members, appointed annually by the Board 
Chair.  The Board Chair shall appoint one of the Committee members as Chairperson.  The Chief 
Public Affairs Officer shall have direct access to Committee members. 

Meetings 

The Committee will meet on an as needed basis.  The Committee may invite members of 
Management and/or others to attend meetings and provide pertinent information, as necessary. 
Meetings shall be subject to open meetings and public information laws. 

Responsibilities 

The Committee shall: 

• Review summary reports by JEA staff on legislation and regulations, proposed, pending
and adopted, at the local/regional, state and federal levels that may have a direct or indirect
impact to JEA

• Review JEA staff participation in government affairs stakeholder communications and
outreach

• Ensure JEA maintains comprehensive government affairs strategies for all appropriate
levels of government

• Report Committee summaries, actions and recommendations to the Board

• Review legal matters as appropriate which may include outstanding litigation and related
legal representation

• Review all real estate policy matters and transactions requiring Board approval

• Annually review and approve the Committee’s Charter, updating as needed

II. A.
5/11/2017
(GLA)

IV. B. 2.  
5/16/2017 
(GLA)



JEA Board of Directors Government, and Legal and Real Estate Affairs 
Committee Charter  

Role of the Government, and Legal and Real Estate Affairs Committee 

The Government, and Legal and Real Estate Affairs Committee is appointed by, and is a standing 
Committee of, the Board of Directors of JEA.  The Committee’s primary functions are to assist the 
Board in fulfilling its oversight responsibilities by reviewing and monitoring (i) JEA’s government 
affairs involvement, strategies and major issues at the local/regional, state and federal levels, and 
(ii) legal matters affecting JEA, including litigation, and (iii) all real estate policy matters and
transactions requiring Board approval in accordance with the Real Estate Procurement Directive.
In conjunction with its primary function, it is the responsibility of the Committee to provide an open
avenue of communication between the Board and Management.  The Government Affairs
Committee shall review and approve relevant agenda items, provide periodic reports and make
recommendations to the JEA Board for final approval.  It will keep the Board apprised of its
activities.

Membership 

The Committee shall consist of at least three Board members, appointed annually by the Board 
Chair.  The Board Chair shall appoint one of the Committee members as Chairperson.  The Chief 
Public Affairs Officer shall have direct access to Government Affairs Committee members. 

Meetings 

The Committee will meet on an as needed basis.  The Committee may invite members of 
Management and/or others to attend meetings and provide pertinent information, as necessary. 
Meetings shall be subject to open meetings and public information laws. 

Responsibilities 

The Committee shall: 

• Review summary reports by JEA staff on legislation and regulations, proposed, pending
and adopted, at the local/regional, state and federal levels that may have a direct or indirect
impact to JEA

• Review JEA staff participation in government affairs stakeholder communications and
outreach

• Ensure JEA maintains comprehensive government affairs strategies for all appropriate
levels of government

• Report Committee summaries, actions and recommendations to the Board

• Review legal matters as appropriate which may include outstanding litigation and related
legal representation

• Review all real estate policy matters and transactions requiring Board approval

• Annually review and approve the Committee’s Charter, updating as needed

Formatted: Font: (Default) Arial, 11 pt

Formatted: Indent: Left:  0.5",  No bullets or numbering
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Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

April 27, 2017 

SUBJECT: REAL ESTATE PURCHASES & SALES REPORT 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: Provide the JEA Government and Legal Affairs Committee with an update of Real Estate activities.  

Significance: Communication of significant Real Estate Services’ activities to the JEA Government and 
Legal Affairs Committee. 

Effect:  Property owners whose real property is impacted by specific JEA work. 

Cost or Benefit: Real Estate transactions are in support of specific work which is critical to JEA's 
operations ensuring continued service reliability. 

Recommended Action:  No action required.  The Real Estate Purchases & Sales Report is for 
informational purposes only.  

For additional information, contact: Hamid Zahir, 665-6068 

Submitted by: PEM/MHD/HAZ/DLB 

Commitments to Action 

II. B.
5/11/2017
(GLA)

IV. B. 3.
5/16/2017
(GLA)

Return
to Agenda



Ver 2.0 09/25/2012 

INTER-OFFICE MEMORANDUM 
April 27, 2017 

SUBJECT: REAL ESTATE PURCHASES & SALES REPORT 

FROM: Paul E. McElroy, Managing Director/CEO 

TO: JEA Government and Legal Affairs Committee 

BACKGROUND:  
The quarterly Real Estate Purchases & Sales Report is intended to provide information regarding 
transactions which may or may not require JEA Board approval.  These transactions are in support of 
specific work which is critical to JEA's operations ensuring continued service reliability.   

DISCUSSION: 
The Real Estate Purchases & Sales Report is submitted to the Government and Legal Affairs Committee 
on a quarterly basis, and is intended to provide an overview of Real Estate activities.  

RECOMMENDATION: 
No action is required. The Real Estate Purchases & Sales Report is for informational purposes only. 

_________________________________ 
Paul E. McElroy, Managing Director/CEO 

PEM/MHD/HAZ/DLB 

II. B.
5/11/2017
(GLA)

IV. B. 3. 
5/16/2017 
(GLA)
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• JEA’s Real Estate Services manages all the real estate needs for
JEA’s operations, including:
• Project-related acquisitions
• Surplus sales
• Easements
• Rights-of-way
• Condemnations
• Land use issues and litigation

• This report is provided as information on current JEA Real Estate
activities over the past year

• Major projects with purchases or sales of $500,000 or more are
approved by the Board of Directors in accordance with the Real
Estate Procurement Directive

2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY
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REAL ESTATE REPORT – Additional Major Activities
2016-2017

Activity Status

Surplus Properties 18 parcels under review for disposition

Condemnation No activities during this period

Litigation CTB3 – Inverse Condemnation, JEA has filed a motion to dismiss

St. Johns River 
Dredging

JEA and FP&L are finalizing the terms of a sale of approximately 
50 acres of Pelotes Islands to JAXPORT for mitigation
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY
Duval County

Deeds, Easements, Use & Hold Harmless Agreements, Leases

DATE DOCUMENT TYPE
LENNAR HOMES LLC 1/28/2016 UHH
MSG BARTRAM LAND L L C 3/10/2016 UHH
RIVERSIDE HOMES OF NORTH FLORIDA INC 3/17/2016 UHH
ST JOHNS RIVER WATER MANAGEMENT DISTRICT 3/22/2016 UHH
ST JOHNS RIVER WATER MANAGEMENT DISTRICT 4/29/2016 UHH
TAMAYA LOAN ACQUISITION LLC ETAL 7/6/2016 UHH
STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION ETAL 7/14/2016 UHH
AUGUSTINE READ CHARTER PROPERTY LLC 7/25/2016 UHH
UNIVERSITY BAPTIST CHURCH OF JACKSONVILLE FLORIDA INC 8/25/2016 UHH
CPC JACKSONVILLE SJTC LLC 9/13/2016 UHH
FLORIDA STATE TRNSP DEPT ETAL 9/19/2016 UHH
JACKSONVILLE CITY OF 9/26/2016 UHH
INDIGO JAX LLC 10/20/2016 UHH
CARMAX AUTO SUPERSTORES INC 11/28/2016 UHH
RIMROCK DEVLIN DEVELOPMENT LLC 5/18/2016 UHH
30 WEST PERSHING LLC 9/7/2016 UHH
30 WEST PERSHING LLC 9/7/2016 UHH
OWEN FARMS LLC 5/5/2016 DEED
OCONNELL BENJAMIN ETAL 5/27/2016 DEED
GREAT GREAT GREAT DELIVERANCE MINISTRIES INCORPORATED 6/1/2016 DEED
GREAT GREAT GREAT DELIVERANCE MINISTRIES INCORPORATED 6/1/2016 DEED
REGAL HOLDING USA CORP 6/17/2016 DEED
FLORIDA STATE OF ETAL 6/21/2016 DEED
STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 6/21/2016 DEED
OWEN FARMS LLC ETAL 8/1/2016 DEED
SOUTHERN BAPTIST HOSPITAL OF FLORIDA INC 8/5/2016 DEED
TRUST 160P PHOENIX OFFICE CENTER INC TRUSTEE ETAL 8/12/2016 DEED
TRUST 146P PHOENIX OFFICE CENTER INC TRUSTEE ETAL 8/12/2016 DEED
TRUST 145P ETAL 8/12/2016 DEED
JACKSONVILLE CITY OF 9/9/2016 DEED

DATE DOCUMENT TYPE
JACKSONVILLE TRANSPORTATION AUTHORITY 9/22/2016 DEED
GATE PETROLEUM COMPANY 12/6/2016 DEED
GATE PETROLEUM COMPANY 12/6/2016 DEED
PURVIS JASON ETAL 12/22/2016 DEED
JACKSONVILLE PORT AUTHORITY 1/7/2016 EASEMENT
JACKSONVILLE PORT AUTHORITY 1/7/2016 EASEMENT
JACKSONVILLE PORT AUTHORITY 1/7/2016 EASEMENT
CAROLINA LUMBER COMPANY 1/20/2016 EASEMENT
CENTURY 21 CAR WASH INC 1/22/2016 EASEMENT
CENTURY 21 CAR WASH INC 1/22/2016 EASEMENT
TAMAYA LOAN ACQUISITION LLC 1/27/2016 EASEMENT
BEACH COMMUNITY DEVELOPMENT DISTRICT 2/9/2016 EASEMENT
COLONIAL CAPITAL LAND PARTNERS LLC 2/16/2016 EASEMENT
SKINNER ARTHUR CHESTER JR TRUSTEE ETAL 2/17/2016 EASEMENT
ATLANTIC NORTH LLC 2/24/2016 EASEMENT
DD JAX PARTNERS LLC 2/24/2016 EASEMENT
JACKSONVILLE CITY OF 3/7/2016 EASEMENT
JACKSONVILLE CITY OF 3/7/2016 EASEMENT
CITICORP CREDIT SERVICES INC 3/8/2016 EASEMENT
FLORIDA STATE INTERNAL IMPROVEMENT TRUST FUND 3/10/2016 EASEMENT
TAMAYA LOAN ACQUISITION LLC 3/18/2016 EASEMENT
BENCHMARK OF JACKSONVILLE LLC 3/22/2016 EASEMENT
BOBCAT OF JACKSONVILLE LLC 3/22/2016 EASEMENT
ALAQUA RENTAL COMMUNITY LLC 3/24/2016 EASEMENT
ESTEVEZ FELIPE J 4/13/2016 EASEMENT
PAUL JONATHAN A ETAL 4/28/2016 EASEMENT
LUNDGREN LARRY D ETAL 4/29/2016 EASEMENT
FUSSELL ROBERT E 4/29/2016 EASEMENT
KEEN NORMA 4/29/2016 EASEMENT
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY  
Duval County Continued

DATE DOCUMENT TYPE
BEACH COMMUNITY DEVELOPMENT DISTRICT 4/29/2016 EASEMENT
TAMAYA LOAN ACQUISITION LLC 4/29/2016 EASEMENT
TAMAYA LOAN ACQUISITION LLC 4/29/2016 EASEMENT
JOHNSON & JOHNSON VISION CARE INC 5/16/2016 EASEMENT
FLAGLER VISION L L C 5/16/2016 EASEMENT
FLAGLER VISION L L C 5/16/2016 EASEMENT
TAMAYA LOAN ACQUISITION LLC 5/18/2016 EASEMENT
EW MANDARIN LLC 5/19/2016 EASEMENT
CREWS JOSEPH E ETAL 6/7/2016 EASEMENT
SWAIN JOHNNY B ETAL 6/7/2016 EASEMENT
CLAYTON CARL ETAL 6/7/2016 EASEMENT
GAVRILOV VADIM 6/7/2016 EASEMENT
TURNER WILLIE 6/7/2016 EASEMENT
TAMAYA LOAN ACQUISITION LLC 6/15/2016 EASEMENT
TAMAYA LOAN ACQUISITION LLC 6/15/2016 EASEMENT
STELLATO DAVID M ETAL 6/22/2016 EASEMENT
WICKED BARLEY BREWING COMPANY LLC 7/11/2016 EASEMENT
ROSSELLE PARTNERS LLC 7/13/2016 EASEMENT
BROOKS SKILLED NURSING FACILITY HOLDINGS B INC 7/14/2016 EASEMENT
KERSHNER GREGORY SCOTT ETAL 7/15/2016 EASEMENT
SHIFERDEK LYLE E JR ETAL 7/25/2016 EASEMENT
PONTE VEDRA PRESBYTERIAN CHURCH INC 7/25/2016 EASEMENT
PONTE VEDRA PRESBYTERIAN CHURCH INC 7/25/2016 EASEMENT
OCEANWAY ASSEMBLY OF GOD INC 7/26/2016 EASEMENT
OCEANWAY ASSEMBLY OF GOD INC 7/26/2016 EASEMENT
IMPACT BARTRAM LLC 7/27/2016 EASEMENT
SOUTHERN BAPTIST HOSPITAL OF FLORIDA INC 7/27/2016 EASEMENT
SOUTHERN BAPTIST HOSPITAL OF FLORIDA INC 7/27/2016 EASEMENT
SOUTHERN BAPTIST HOSPITAL OF FLORIDA INC 7/27/2016 EASEMENT

DATE DOCUMENT TYPE
BONNEVAL RETAIL LLC 8/3/2016 EASEMENT
LENNAR HOMES LLC 8/10/2016 EASEMENT
TAMAYA LOAN ACQUISITION LLC 8/11/2016 EASEMENT
FIRST COAST ENERGY L L P 8/11/2016 EASEMENT
SHIFERDEK LYLE E JR ETAL 8/12/2016 EASEMENT
GOODWILL INDUSTRIES OF NORTH FLORIDA INC 8/16/2016 EASEMENT
SHIFERDEK LYLE E JR ETAL 8/17/2016 EASEMENT
ARBOR MILL LLC 8/18/2016 EASEMENT
UNIVERSITY BAPTIST CHURCH OF JACKSONVILLE FLORIDA INC 8/25/2016 EASEMENT
UNITED STATES GOV ARMY 9/7/2016 EASEMENT
JACKSONVILLE CITY OF 9/19/2016 EASEMENT
MONTGOMERY PARCEL C LLC 9/19/2016 EASEMENT
PALM BAY CLUB RENTAL COMMUNITY TWO LLC 9/21/2016 EASEMENT
VC MANDARIN SENIOR HOUSING LTD 9/21/2016 EASEMENT
WRIGHT WILLIAM G 9/30/2016 EASEMENT
TD BANK N A 8/16/2016 NOTICE
WRIGHT WILLIAM G 9/30/2016 EASEMENT
WRIGHT WILLIAM G 9/30/2016 EASEMENT
SAC HOLDING CORP 10/18/2016 EASEMENT
D R HORTON INC JACKSONVILLE 10/24/2016 EASEMENT
PGP JACKSONVILLE TC LLC 10/26/2016 EASEMENT
ALLEN LENNY J SR ETAL 10/26/2016 EASEMENT
WR/R JACKSONVILLE OWNER LLC ETAL 10/27/2016 EASEMENT
WP/R JACKSONVILLE OWNERS LLC ETAL 10/27/2016 EASEMENT
WR/R JACKSONVILLE OWNER LLC ETAL 10/27/2016 EASEMENT
PGP JACKSONVILLE TC LLC ETAL 10/27/2016 EASEMENT
PGP JACKSONVILLE TC LLC ETAL 10/27/2016 EASEMENT
MURPHCO OF FLORIDA INC 10/31/2016 EASEMENT
GATE PETROLEUM COMPANY 11/3/2016 EASEMENT

Deeds, Easements, Use & Hold Harmless Agreements, Leases
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY  
Duval County Continued

Deeds, Easements, Use & Hold Harmless Agreements, Leases

DATE DOCUMENT TYPE
GATE PETROLEUM COMPANY 11/3/2016 EASEMENT
GATE PETROLEUM COMPANY 11/3/2016 EASEMENT
BAPS JACKSONVILLE LLC 11/4/2016 EASEMENT
JACKSONVILLE UNIVERSITY 11/14/2016 EASEMENT
METAL CONTAINER CORPORATION 11/15/2016 EASEMENT
LE MONTAGE LLC 11/29/2016 EASEMENT
HALLMARK BALDWIN VILLAGE LLC 11/30/2016 EASEMENT
REGENCY UTILITIES INC 12/12/2016 ASSIGNMENT
KB HOME JACKSONVILLE LLC 1/5/2017 UHH
INTEGRA RIVERSIDE LLC ETAL 1/5/2017 EASEMENT
OPERATION NEW HOPE 1/12/2017 EASEMENT
SOUTHERN BAPTIST HOSPITAL OF FLORIDA INC 1/17/2017 EASEMENT
GREENFIELD CREEK LLC 1/17/2017 EASEMENT
GREENFIELD CREEK LLC 1/17/2017 EASEMENT
AMAYA OF VOLUSIA LLC 1/19/2017 EASEMENT
AMAYA OF VOLUSIA LLC 1/19/2017 EASEMENT
AMAYA OF VOLUSIA LLC 1/19/2017 EASEMENT
AMAYA OF VOLUSIA LLC 1/19/2017 EASEMENT
AMAYA OF VOLUSIA LLC 1/19/2017 EASEMENT
JP FOX CREEK LLC 1/19/2017 EASEMENT
JP FOX CREEK LLC 1/19/2017 EASEMENT
JP FOX CREEK LLC 1/19/2017 EASEMENT
JP FOX CREEK LLC 1/19/2017 EASEMENT
JP FOX CREEK LLC 1/19/2017 EASEMENT
CPC JACKSONVILLE SJTC LLC 1/24/2017 EASEMENT
WEBSTER MARIA L 1/30/2017 EASEMENT
STANMORE ADEF JAX OWNER LLC 1/31/2017 EASEMENT
STANMORE ADEF JAX OWNER LLC 1/31/2017 EASEMENT
FLORIDA STATE TRNSP DEPT 1/31/2017 SUB. OF UTILITY INTERESTS

DATE DOCUMENT TYPE
FLORIDA STATE TRNSP DEPT 1/31/2017 SUB. OF UTILITY INTERESTS
FLORIDA STATE TRNSP DEPT 1/31/2017 SUB. OF UTILITY INTERESTS
CRISP KYLE M ETAL 2/1/2017 UHH
FLORIDA TITLE GROUP INC 2/6/2017 DEED
JACKSONVILLE CITY OF 2/7/2017 EASEMENT
FLORIDA STATE TRNSP DEPT 2/9/2017 SUB. OF UTILITY INTERESTS
SCHMELZLE GARY ETAL 2/14/2017 DEED
WEN SOUTH LLC 2/15/2017 UHH
TBR AQUATIC OWNER LLC 2/15/2017 EASEMENT
DUVAL FORD LLC 2/15/2017 EASEMENT
CPC JACKSONVILLE SJTC LLC 2/22/2017 1ST AMEND TO UHH
STANMORE ADEF JAX OWNER LLC 2/23/2017 UHH
PGP JACKSONVILLE TC LLC 3/1/2017 EASEMENT
PGP JACKSONVILLE TC LLC 3/1/2017 EASEMENT
PANDA EXPRESS INC 3/8/2017 UHH
PGP JACKSONVILLE TC II LLC 3/14/2017 EASEMENT
ROSSELLE PARTNERS LLC 3/24/2017 EASEMENT
FAMILY DOLLAR STORES OF FLORIDA LLC 4/4/2017 EASEMENT
FAMILY DOLLAR STORES OF FLORIDA LLC 4/4/2017 EASEMENT
FLORIDA STATE TRNSP DEPT 4/5/2017 SUB. OF UTILITY INTERESTS
FLORIDA STATE TRNSP DEPT 4/5/2017 SUB. OF UTILITY INTERESTS
STANDARD PACIFIC OF FLORIDA 4/12/2017 UHH
NEVIASER LEE S 4/12/2017 UHH
RACETRAC PETROLEUM INC 4/12/2017 EASEMENT
CONCEPT DEVELOPMENT INC 4/12/2017 EASEMENT
COMMUNITY FIRST CREDIT UNION OF FLORIDA 4/20/2017 EASEMENT
BMG ENTERPRISES INC 4/20/2017 EASEMENT
BMG ENTERPRISES INC 4/20/2017 EASEMENT
BMG ENTERPRISES INC 4/20/2017 EASEMENT
WILLIAMS TAWANNA L ETAL 4/21/2017 EASEMENT
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY  
St. Johns County

Deeds, Easements, Use & Hold Harmless Agreements, Leases

DATE DOCUMENT TYPE
SONOCO COMPANY 1/5/2016 EASEMENT

PULTE HOME CORPORATION 1/5/2016 EASEMENT

TOLL FL XIII LIMITED PARTNERSHIP 1/7/2016 UHH

TROUT CREEK COMMUNITY DEVELOPMENT DISTRICT 1/15/2016 UHH

KELLY POINTE HOMEWONERS ASSOCIATION INC 1/19/2016 EASEMENT

LASALLE GROUP INC 1/22/2016 UHH

PULTE HOME CORPORATION 1/28/2016 EASEMENT

MATTAMY JACKSONVILLE PARTNERSHIP 1/28/2016 UHH

AVATAR PROPERTIES INC 2/22/2016 UHH

UNIVERSAL NETWORK REALTY 2/26/2016 EASEMENT

SONOC COMPANY 3/4/2016 EASEMENT

NTC EAST RETAIL LLC 3/4/2016 EASEMENT

HYDRY COMPANY 3/9/2016 EASEMENT

NTC EAST RETAIL LLC 3/14/2016 EASEMENT

SONOC COMPANY LLC 3/17/2016 DEED

ST JOHNS COUNTY 3/18/2016 EASEMENT

SONOC COMPANY 4/11/2016 EASEMENT

WFC ASHFORD MILLS OWNER VII LLC 6/10/2016 EASEMENT

TWIN CREEKS DEVELOPMENT ASSOCIATES LLC 6/14/2016 EASEMENT

PALM VALLEY CAPITAL INVESTEMENTS LLC 6/14/2016 EASEMENT

DATE DOCUMENT TYPE

PALM VALLEY CAPITAL INVESTEMENTS LLC 6/14/2016 EASEMENT

PONTE VEDRA PRESBYTERIAN CHURCH INC 7/25/2016 EASEMENT
MATTAMY RIVERTOWN LLC 9/14/2016 UHH
ST JOHNS COUNTY SCHOOL BOARD 9/19/2016 EASEMENT

JEA 10/14/2016 DEED
D R HORTON INC JACKSONVILLE 10/28/2016 EASEMENT
MATTAMY RIVERTOWN LLC 11/28/2016 UHH
GREENLEAF CC LLC 6/17/2016 EASEMENT
GREENLEAF CC LLC 6/20/2016 EASEMENT
MATTAMY RIVERTOWN LLC 12/7/2016 EASEMENT

ROSE ALEXANDER T 12/20/2016 EASEMENT
ROSE ALYSSA PEYTON 12/20/2016 EASEMENT
INTERNAL IMPROVEMENT TRUST FUND 1/10/2017 EASEMENT
MATTAMY RIVERTOWN LLC 1/19/2017 EASEMENT

STATE OF FLORIDA DEPARTMENT OF 
TRANSPORTATION 2/1/2017 SUB. OF UTILITY INTERESTS

STATE OF FLORIDA DEPT OF TRANSPORTATION 2/1/2017 SUB. OF UTILITY INTERESTS
MATTAMY FLORIDA LLC 2/8/2017 1st  AMEND TO UHH
HYDRY COMPANY LLC 2/8/2017 EASEMENT
PONTE VEDRA CORPORATION 3/29/2017 EASEMENT
GATE PETROLEUM COMPANY 3/29/2017 EASEMENT
GATE PETROLEUM COMPANY 3/29/2017 EASEMENT

RESERVE AT GREENBRIAR HOMEOWNERS 
ASSOCIATION INC / MATTAMY FLORIDAY 4/3/2017 EASEMENT
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY  
Nassau & Clay Counties

Deeds, Easements, Use & Hold Harmless Agreements, Leases

NASSAU COUNTY DATE DOCUMENT TYPE
COWFORD HOLDINGS LLC 3/16/2016 UHH

COWFORD HOLDINGS LLC 3/16/2016 EASEMENT

VILLAGES OF AMELIA LLC 4/6/2016 EASEMENT

RACETRAC PETROLEUM INC 5/11/2016 EASEMENT

BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY 10/31/2016 EASEMENT

BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY 11/21/2016 EASEMENT

NASSAU COUNTY SCHOOL BOARD 2/6/2017 EASEMENT

WILDLIGHT, LLC 3/30/2017 DEED

WILDLIGHT, LLC 3/30/2017 EASEMENT

CLAY COUNTY DATE DOCUMENT TYPE
FL DOT AND PEOPLES GAS 2/1/2017 SUB. OF UTILITY INTERESTS
FL DOT, PEOPLES GAS, GOODMAN TRUST
GOODMAN,WILLIAM H (TRUSTEE)
PEOPLES GAS SYSTEM
WHITE,BRENT
RBW PROPERTIES INC
REINHOLD CORPORATION
CLAY COUNTY PORT INC
JOHN BISHOP CPA
HALL,VIRGINIA S (CO TRUSTEE)STEINMETZ,VIRGINIA (CO TRUSTEE)
J P HALL JR SECOND AMENDED AND RESTATED REVOCABLE TRUST
HALL,LYMAN G
VIRGINIA S HALL REVOCABLE TRUST
CHS LLC 2/1/2017 SUB. OF UTILITY INTERESTS
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY  
Pending or Unrecorded Agreements

PENDING OR UNRECORDED DOCUMENT TYPE
J.B. COXWELL CONTRACTING, INC. UHH

J.B. COXWELL CONTRACTING, INC. UHH

CHARLES BOSTWICK UHH

AC PACKER WEST, LLC EASEMENT

AC PACKER WEST, LLC UHH

INTEGRA RIVERSIDE, LLC EASEMENT

TBR AQUATIC OWNER, LLC EASEMENT

FLORIDA TITLE GROUP, INC DEED

FLORIDA TITLE GROUP, INC EASEMENT

TWIN CREEKS NORTH COMMUNITY DEVELOPMENT DISTRICT UHH

ST JOHNS COUNTY UHH

CPC JACKSONVILLE SJTC LLC UHH

AC PACKER, LLC UHH

STONE MOUNTAIN INDUSTRIAL PARK, INC. UHH

EDWARD B. HARRELL, JR. AND VIVIAN HARRELL EASEMENT

ELIZABETH M. LEGGETT EASEMENT

ABELARDO B. CATALAN and PILAR  L. CATALAN DEED

HARTSFIELD OAKS LLC UHH

HECATE ENERGY, LLC LEASE

DEPARTMENT OF THE NAVY LEASE

GATE PETROLEUM COMPANY UHH

G&I VII ST JOHNS PLANTATION LLC UHH

MARY L. WILLIAMS UHH



10

2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY
Septic Tank Phase Out Activities

STPO 
DOCUMENT 

TYPE
LINDA STINSON SMITH LIVING TRUST EASEMENT
WATERS KRYSTAL DAWN ET AL EASEMENT
NORMAN ZELDA L EASEMENT
PITTMAN JUDY E EASEMENT
SHRAY NANCY S EASEMENT
ARNOLD MARY T EASEMENT
ROKOSZ IZIA EASEMENT
RAMEY NANNETTE EASEMENT
GOAR WILLIAM EASEMENT
DEMAGGIO MICHAEL ESTATE EASEMENT
KING TRACY L EASEMENT
ALDRICH THERESA ET AL EASEMENT
CHAPPELL DAVID L EASEMENT
ZOAR CONGREGATIONAL EASEMENT
R&S RENTALS OF JACKSONVILLE INC EASEMENT
MERCER BARBARA W EASEMENT
WIEDEGREEN KURT ET AL EASEMENT
R S RENTALS OF JACKSONVILLE EASEMENT
RAMEY NANNETTE EASEMENT
SHODA IVAN J EASEMENT
ROONEY JAMES M EASEMENT
SHUMPERT JANIE EASEMENT
DECUBELLIS ANTHONY B EASEMENT
RAMEY NANNETTE EASEMENT
NINE POINT HOLDINGS INC EASEMENT
ROMERO JOSE LUIS RIVERA EASEMENT
RAULERSON HARRY J EASEMENT
BANKS LARRY EASEMENT
SHODA MICHAEL W EASEMENT
ANDERSON ETHEL EASEMENT

STPO 
DOCUMENT 

TYPE
PHILLIPS LESSIE F EASEMENT
MARSH JANE M EASEMENT
BLACKSTON DOROTHY R ET AL EASEMENT
JENKINS CRISANT A EASEMENT
JONES HENRY J EASEMENT
WATERS MARY E EASEMENT
ASSELTA LYNETTE TRUST EASEMENT
HALL ELWYN V EASEMENT
WOODLEY MANNING EASEMENT
JOHNSON DELORES EASEMENT
NORMAN EDWARD EASEMENT
VOSS JORDON EASEMENT
GIBSON HELEN RHODES EASEMENT
R&S RENTALS OF JACKSONVILLE INC EASEMENT
NINE POINT HOLDINGS INC EASEMENT
CITY OF JACKSONVILLE EASEMENT
WILLIAMS RANDALL F EASEMENT
BUCHANAN REUBEN EASEMENT
BUCHANAN REUBEN L EASEMENT
TORRENCE ROOSEVELT EASEMENT
SANCHEZ JOSE A EASEMENT
OLVERA EDUARDO LOPEZ EASEMENT
CLARK ROBERT EASEMENT
HARRISON BRENDA K EASEMENT
FAIRCLOTH PAUL H EASEMENT
YEOMANS GWENDOLYN A EASEMENT
WATSON LELAND C EASEMENT
RAMEY AGNES N EASEMENT
BAUER PROPERTIES LLC EASEMENT

STPO 
DOCUMENT 

TYPE
BREWER WILEY III ET AL EASEMENT
MOORE DESTARDES KASHAWN EASEMENT
JOHNSON RACHAEL EASEMENT
HAYES RAYMOND EASEMENT
BENDER MARI KRISTIAN EASEMENT
HEDGES PATRICK CHARLES ET AL EASEMENT
MARTIN BARBARA ANN EASEMENT
MOORE JOHN L JR EASEMENT
ERIC GOLDFINE SERPT EASEMENT
FLORIDA LAND TRUST 5246 EASEMENT
FAUDEL HAROLD EASEMENT
LAMBERTON TAMMY M EASEMENT
WATERS MARY E EASEMENT
TRAN HOA THIEN EASEMENT
LESTER BRIAN EASEMENT
MOOREFIELD SILVIA EASEMENT
KUTHIALA SUDARSHAN KUMAR EASEMENT
WOOLARD MICHAEL EASEMENT
LINS JOHN CHRISTOPHER EASEMENT
SHACK ANNIE D LIFE ESTATE EASEMENT
KING DOUG EASEMENT
AMERICAN IRA LLC FBO WILLIAM M HUDSON IRA EASEMENT
WHEELER JOSEPH EASEMENT
SHACK DARYL EASEMENT
JOHNS CHRISTOPHER Z SR ET AL EASEMENT
CITY OF JACKSONVILLE EASEMENT
HOLINESS BAPTIST ASSOCIATION EASEMENT
WESTSIDE HOLINESS BAPTIST CHURCH EASEMENT
HOWARD SAMUEL L EASEMENT
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY
Septic Tank Phase Out Activities

STPO 
DOCUMENT 

TYPE
MARTIN MILTON DEWITT SR EASEMENT
BOSTICK BRENDA R EASEMENT
MATS CAPITAL LLC EASEMENT
TRUST NO 5435AA EASEMENT
JACKSON JAMES EASEMENT
MCCLOUD KENYA EASEMENT
AKERS CHERYL A EASEMENT
PORTER VONNIE EASEMENT
CORDLE JOSIE J EASEMENT
OSBORNE BRIAN EASEMENT
STRICKLAND DONNA EASEMENT
STICKLAND DONNA EASEMENT
TRUST NO 5360SA EASEMENT
HOWARD SAMUEL L EASEMENT
WHITE FRANK JR EASEMENT
CLERGE FRANCKEL EASEMENT
KURENKOV VICTOR EASEMENT
HOOVER CURTIS E EASEMENT
REVAZ LORANDA EASEMENT
BIAS MCALLISTER FAYE B EASEMENT
CLEMONS CECIL R EASEMENT
TURNER GREGORY L EASEMENT
PEREZ ANGELA EDENFIELD EASEMENT
THOMAS CHRISTINE ET AL EASEMENT
YODER BRIAN SR EASEMENT
FPICDA LLC EASEMENT
CLARK HELEN ESTATE EASEMENT
RAFUSE CARLA EASEMENT
WATERS MARY E EASEMENT

STPO 
DOCUMENT 

TYPE
TTLREO 2 LLC EASEMENT
LAWLESS JAMES E & DOROTHY NELL ET AL EASEMENT
KING RANDOL E EASEMENT
RIM DANIEL K EASEMENT
HALLIGAN WILLIAM JR TRUST EASEMENT
HALLIGAN WILLIAM J EASEMENT
NICHOLS JOSHUA EASEMENT
JOHNSON CAROLYN SHIELDS ET AL EASEMENT
STONE TOMMY TRUST EASEMENT
STANLEY ROSE M EASEMENT
LINCOLN PROPERTY MANAGEMENT LLC EASEMENT
ROMERO JOSE JUIS RIVERA EASEMENT
BELL CHESTER EASEMENT
CANNON DANNY LYNN EASEMENT
ERKAN YALCIN EASEMENT
MASON KEITH D EASEMENT
CARTER HUGH R EASEMENT
MALOUIN ANDREW R EASEMENT
HUBER PAUL MICHAEL EASEMENT
SEAL L F EASEMENT
CLIFTON CONNIE J ET AL EASEMENT
YOUNG KIM G EASEMENT
HUGGINS BOBBY SCOTT EASEMENT
BOYKIN DONALD R JR EASEMENT
TOP NOTCH PROPERTIES LLC EASEMENT
TUKES ALLEN III ESTATE EASEMENT
SPICER ROBERT T LIFE ESTATE EASEMENT
GARNER GARY E ET AL EASEMENT
GARNER GARY E ET AL EASEMENT

STPO 
DOCUMENT 

TYPE
R&S RENTALS OF JACKSONVILLE INC EASEMENT
ZWEIL SUSAN EASEMENT
DELP DANNY E SR EASEMENT
REYNOLDS FAMILY VENTURE LLC EASEMENT
JENKINS CHRISTOPHER L EASEMENT
JONES BELINDA S EASEMENT
CREWS DANIEL LAMAR EASEMENT
STEPHENS NORMA J ESTATE EASEMENT
OSBORNE BRIAN K EASEMENT
WALKER GUSSIE MAE EASEMENT
SANDERS LLOYD SR EASEMENT
FEDERAL HOME LOAN MORTGAGE 
CORPORATION EASEMENT
R & S RENTALS OF JACKSONVILLE EASEMENT
MANNS LYDIA E ET AL EASEMENT
CHAPPELL DAVID L JR EASEMENT
DELP DELORES LIFE ESTATE EASEMENT
SPENCER BARBARA WILLIAMS LIFE ESTATE EASEMENT
CAMELOT ENTERPRISES LLC EASEMENT
CAMELOT ENTERPRISES LLC EASEMENT
SAFETY CONTRACTORS INC EASEMENT
TODD'S TRANSMISSIONS INC EASEMENT
HANNER TODD W EASEMENT
INTERNATIONAL BALER CORP EASEMENT
HORNE NELL M ET AL EASEMENT
JONES EDWARD D EASEMENT
SAFETY CONTRACTORS INC EASEMENT
SAFETY CONTRACTORS INC EASEMENT
REGAL HOLDING USA LLC EASEMENT
TOWNSEND W R TRUST EASEMENT
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY
Septic Tank Phase Out Activities

STPO 
DOCUMENT 

TYPE
ANDERSON MARY MICHELE EASEMENT
OSBORNE BRIAN EASEMENT
NEWMAN BARBARA TRUST EASEMENT
ROOK RICHARD A EASEMENT
RIDLON MARGARETTE H LIFE ESTATE EASEMENT
YOUNG MARVIN EASEMENT
REGAL HOLDINGS USA LLC EASEMENT
REGAL HOLDINGS USA LLC EASEMENT
ALHARBI MUHAMED MUTEB EASEMENT
SHULER JOSIE J EASEMENT
BALL JOSEPH EASEMENT
BALL JOSEPH EASEMENT
BALL JOSEPH EASEMENT
BALL JOSEPH EASEMENT
SHULER JOSIE J EASEMENT
SHULER JOSIE J EASEMENT
KINARD ROBERT F EASEMENT
DAVIDSON HELEN L EASEMENT
CORDLE JANET L ET AL EASEMENT
WORKMAN HAZEL A LIFE ESTATE EASEMENT
MCCORMICK CARMELITA SUE EASEMENT
PENCHANSKY ADAM D EASEMENT
MOHANDOSS TYCHICUS EASEMENT
MOHANDOSS TYCHICUS EASEMENT
CITY OF JACKSONVILLE EASEMENT
JENKINS CHRISTOPHER L EASEMENT
CONNELL CLARENCE ET AL EASEMENT
YORKER JOHN ET AL EASEMENT
RICHARDSON CLARINE ESTATE EASEMENT

STPO 
DOCUMENT 

TYPE
MOORE JOHN L JR EASEMENT
DORTCH LAWRENCE EASEMENT
ZOAR CONGREGATIONAL METH CH EASEMENT
ZOAR CONGREGATIONAL EASEMENT
LUCAS DEWITT EASEMENT
WREN WILLISM THOMAS EASEMENT
REGISTER MELVIN EASEMENT
FRROKU SIMON EASEMENT
SHODA MICHAEL AND CYNTHIA TRUST EASEMENT
SAFETY CONTRACTORS INC EASEMENT
CHRIST MINISTRY OF CHANGING LIVES INC EASEMENT
REAL ESTATE RESCUERS LLC EASEMENT
REGAL HOLDING USA LLC EASEMENT
JOHNSON JANE ET AL EASEMENT
WOODS CHARLOTTE ELAINE EASEMENT
CITY OF JACKSONVILLE EASEMENT
DELP DANNY E SR EASEMENT
CITY OF JACKSONVILLE EASEMENT
MANNS LYDIA E EASEMENT
CREWS RICHARD EASEMENT
CONNELL ETHEL J LIFE ESTATE EASEMENT
GUNN JEWEL S EASEMENT
KENNION JAMES F EASEMENT
INTERNATIONAL BALER CORP EASEMENT
POWERS GERALD K EASEMENT
R & S RENTALS OF JACKSONVILLE INC EASEMENT
TILLMAN WAYLON EASEMENT
PERINE PERRY N ET AL EASEMENT
DUNNAM LOTTIE L EASEMENT

STPO 
DOCUMENT 

TYPE
CURRY TIMOTHY LEE EASEMENT
HOARD DANA EDWARD EASEMENT
INTERNATIONAL BALER CORPORATION EASEMENT
FORD EZICHEL EASEMENT
WATERS MARY E EASEMENT
RITTER RICHARD J EASEMENT
BOSARGE ROGER K EASEMENT
REGAL HOLDING USA LLC EASEMENT
JOHNSON RACHAEL EASEMENT
HEIRES AAREF AHMED EASEMENT
WATERS MARY E EASEMENT
STARLING BRENDA K EASEMENT
STARLING BRENDA K EASEMENT
ROHANLALL DHANRAJ EASEMENT
SHEPPARD AVON B EASEMENT
YEOMANS GWENDOLYN EDITH EASEMENT
BAYS JAMES W EASEMENT
TAGLIONE RAYMOND J EASEMENT
SPIRES JOE EASEMENT
FAIRCLOTH PAUL H EASEMENT
MOHAMMED RAHEEM EASEMENT
HESS ROBERT W JR EASEMENT
FINLEY ROGER D EASEMENT
HO JAMES S EASEMENT
CALDWELL VALINE H  LIFE ESTATE EASEMENT
NELSON BERNARD ADRIAN EASEMENT
ANDERSON MARY MICHELE EASEMENT
WATERS MARY E EASEMENT
NOBLE ANDREW K EASEMENT
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2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY
Septic Tank Phase Out Activities

STPO 
DOCUMENT 

TYPE
PIPKINS JOHN D EASEMENT
CITY OF JACKSONVILLE EASEMENT
CANNON DANNY L EASEMENT
PARHAM THOMAS SR TRUST EASEMENT
BRANTON JIMMIE M SR EASEMENT
FRAISER MURVIN I JR EASEMENT
RANNOW TODD EASEMENT
WATERS MARY E EASEMENT
HARS NY ET AL EASEMENT
HARS NY ET AL EASEMENT
WIGGINS RICHARD L EASEMENT
COUMMUNITY SERVICES GROUP LLC EASEMENT
DRISDON MARK W III EASEMENT
JENKINS CRISANTA L EASEMENT
ESCORE INVESTMENT GROUP LLC EASEMENT
RACE FOR THE FUTURE INC EASEMENT
JENKINS CRISANTA L EASEMENT
LLR FAMILY LLC EASEMENT
HOBBS ROBIN O'STEEN EASEMENT
FRANDSEN JEAN S ET AL EASEMENT
CITY OF JACKSONVILLE EASEMENT
ONEAL SCOTT EASEMENT
BCEL 5 LLC EASEMENT
REGAL HOLDING USA LLC EASEMENT
SAFETY CONTRACTORS INC EASEMENT
RIVARD DAVID M EASEMENT
CITY OF JACKSONVILLE EASEMENT
ROKOSZ IZIA EASEMENT
INTERNATIONAL BALER CORP EASEMENT

STPO 
DOCUMENT 

TYPE
HORNE NELL M EASEMENT
KNOWLES FRANCES ET AL EASEMENT
MORRIS BEVERLY R MURRAY EASEMENT
CRAIN SHAWN EASEMENT
DELONEY ROSE M EASEMENT
REGAL HOLDINGS USA LLC EASEMENT
NATIONAL PROPERTY & VACATION 
RENTALS INC EASEMENT
KNIGHT DAVID A EASEMENT
BAYS JAMES WILLIAM EASEMENT
COTTON DEBRA LOUISE EASEMENT
LINDER RONNIE C EASEMENT
SHACK KELLI EASEMENT
AMATO PHIL EASEMENT
MOORE JOE J EASEMENT
JAMES DAWN ANGELA MERRITT EASEMENT
LANCER REAL ESTATE LLC EASEMENT
MOSLEY CLEMMIE JR EASEMENT
CLOWERS ALTON SR EASEMENT
CLOWERS ALTON EASEMENT
CLOWERS ALTON EASEMENT
NORMAN ZELDA LAVIN LIFE ESTATE EASEMENT
ROONEY MURIEL A B/E EASEMENT
OVATION REO 3 LLC EASEMENT
JACOBS LANHAM JENNIFER D EASEMENT
DOUBLE DIAMOND INVESTMENTS EASEMENT
TAX CERTIFICATE REDEMPTIONS INC EASEMENT
SHRAY NANCY S EASEMENT
ANDERSON MARY MICHELE EASEMENT
CITY OF JACKSONVILLE EASEMENT

STPO 
DOCUMENT 

TYPE
MANGES MICHAEL W EASEMENT
MILTON TANEEDA EASEMENT
MCCALL MARK FRANKLIN EASEMENT
CAMELOT ENTERPRISES LLC EASEMENT
HELM CHARLES S EASEMENT
5307 SHENANDOAH LAND TRUST EASEMENT
CITY OF JACKSONVILLE EASEMENT
HOLY GHOST CHURCH OF GOD EASEMENT
JORDAN JOUAD ET AL EASEMENT
CITY OF JACKSONVILLE EASEMENT
BODY OF CHRIST DELIVERANCE MINISTY INC EASEMENT
SUTHERLAND SUSAN G EASEMENT
MCINTOSH LEO D EASEMENT
MOODY DAVID C EASEMENT
HOLLIDAY SONYA EASEMENT
MEDELY ROBERT II ET AL EASEMENT
BALDWIN LUTHER D EASEMENT
MCINTOSH LEO D EASEMENT
JUAREZ CARLOS CELENE EASEMENT
LEWIS EUGENE T ET AL EASEMENT
REYNOLDS ROBERT BARTRELL ET AL EASEMENT
CARNEGIE RUBY LEE EASEMENT
KRAUSS SELMA K ESTATE EASEMENT
BROWNING ALLEN R EASEMENT
BROWNING ALLEN R EASEMENT
TRACEY JOYCE ANNE EASEMENT
MOODY JANICE C ESTATE EASEMENT
LEWIS EUGENE EASEMENT
CLINE SHIRLEY EASEMENT
FRROKU SIMON EASEMENT
FRROKU SIMON EASEMENT
SAFETY CONTRACTORS INC EASEMENT
JDF SERVICES INC EASEMENT
PERRY DONALD RYAN EASEMENT
MILLER JOHN W SR EASEMENT



14

2016-2017 REAL ESTATE PURCHASES & SALES SUMMARY
Plats Reviewed by Real Estate 

Development Name Date Received
Sarah's Landing 4/24/2017
Green Hills 4/21/2017
Crosswater Parkway Extension 4/19/2017
Duval-Owens T-Road 4/19/2017
Mill Creek West Unit One 4/6/2017
Palms at Old Ponte Vedra 4/4/2017
Century Lake Townhomes 3/29/2017
Arbor Mill at Oakleaf Unit 2 3/21/2017
Timberland Ridge at Nocatee 3/21/2017
Timberland Forest Drive 3/21/2017
Aberdeen Unit 6 3/13/2017
Lakes at Mill Creek Plantation 3/8/2017
Bartram Park Preserve Ph 3 3/3/2017
Durbin Creek Estates 3/3/2017
Lawson 2/27/2017
Jamie's Hideaway 2/27/2017
Coastal Oaks at Nocatee Ph 4 Unit 5 2/22/2017
Glen St. Johns Phase 2C 2/21/2017
Market Street - Wildlight Lift 
Station 2/8/2017
Shearwater Phase 1-8 1/30/2017
Shearwater Phase 1B West 2 1/30/2017
The Preserve at St Johns 1/30/2017
Preston Hills 1/27/2017
Waterfall Way at Twin Creeks 1/26/2017

Development Name Date Received
Durbin Crossing Townhome Phase 3 1/11/2017
Tallow Ridge 1/5/2017
Old Kings Plantation Unit 3 1/3/2017
Daniel Park at Town Center 12/20/2016
Fox Creek Phase 1 12/20/2016
Artisan Lakes Ph 2B 12/20/2016
Rouen Cove Unit 2 12/13/2016
Celestina Phase 4B 12/5/2016
Twenty Mile at Nocatee Ph 4C 11/23/2016
Gillespie Gardens 11/10/2016
Cedarbrook Phase 1 11/2/2016
Bartram Creek Phase 2 10/19/2016
Avery Park 10/19/2016
Julington Lakes Phase 3 10/19/2016
Hartsfield Oaks 10/17/2016
Shearwater 1B West Replat Tracts 1-7 10/17/2016
Sheaerwater 1B - East 10/17/2016
Southside Oaks 10/4/2016
Dawson's Creel Unit 3 9/30/2016
Redhawk 9/28/2016
Durbin Crossing Townhomes Ph 2 9/26/2016
Terra Costa Phase I Replat 9/19/2016
Longleaf Phase 4A 9/15/2016
Enclave at Rivertown Ph 2A 9/13/2016

Shearwater 1B West 8/22/2016

Development Name Date Received
Heron Isles Phase Three C 8/11/2016
Cooperleaf Ph 1 8/1/2016
Coastal Oaks Unit One 7/11/2016
Bella Nika at Tamaya Ph 1 6/24/2016
Aldea at San Pablo 6/24/2016
Glenda's Meadow Unit Two 6/24/2016
Adams Lake Unit 5 6/9/2016
Aberdeen of St. Johns Unit 5 6/9/2016
Twenty Mile at Nocatee Ph 4B 6/8/2016
Coastal Cove 5/24/2016
Glen Eagle-Phase 7B 5/5/2016
Julington Lakes Ph 2 4/27/2016
Egrets Landing 4/26/2016
Caroline Hills 4/25/2016
Artisan Lakes Ph 2A 4/25/2016
Woodbrier Ph 1 4/5/2016
Twenty Mile at Nocatee Phase 3B 3/24/2016
Angler's Cove 3/23/2016
Crosswater Village Ph 1 3/21/2016
Durbin Crossing Townhomes 3/16/2016
Vista Pointe 3/15/2016
Haiden Oaks 3/4/2016
Mill Creek East 2/10/2016
Pineland Bay Drive 2/9/2016
Twenty Mile at Nocatee Phase 3A 2/5/2016
Long Leaf Phase 3 2/3/2016
Carter Hall Development 2/3/2016
Riverwood by Del Web 3C 1/26/2016
Oxford Estates - Phase 3 1/22/2016



IV. B. 4.
Government Relations, Local, State and Federal 

Update 



Ver.2.0D  9/21/2013 jer 

AGENDA ITEM SUMMARY 

May 3, 2017 

SUBJECT: JEA GOVERNMENT RELATIONS LOCAL, STATE AND FEDERAL UPDATE 

Purpose:  Information Only  Action Required  Advice/Direction 

Issue: Priority issues for 2017: 
• Local: Septic tank program, pension reform
• State: Legislation impacting local governments, septic tanks/funding, customer privacy, water

policy, and energy policy
• Federal:  Tax reform & tax exempt financing, energy policy, environmental related legislation or

regulation, industry operations (FERC/NERC) reviews

Significance: JEA Government Relations closely monitors legislative actions, regulations and policy 
decisions that can potentially impact the day-to-day operations and long-term sustainability of JEA's core 
business. 

Effect: JEA customers, employees and key stakeholders. 

Cost or Benefit: Significant legislative or regulatory actions could result in substantial costs or benefits to 
JEA operations and its customers. 

Recommended Board action: Information or Advice/Direction only. 

For additional information, contact: Nancy Veasey 

Submitted by: PEM/MRH/NKV 

Commitments to Action 

II. C.
5/11/2017
(GLA)

IV. B. 4.
5/16/2017
(GLA)

Return 
to Agenda



IV. B. 5.
Litigation Update

Jody Brooks, Chief Legal Officer will provide a 
report at the May 11, 2017 Meeting


	III. B. 1. c. SJRPP - Final documents 5.8.17
	ADP8F78.tmp
	Key Transaction Documents 
	Transaction Timeline


	Complete Package - Electronic Version
	Complete Package - PRINT VERSION
	Complete Package - PRINT VERSION
	Complete Package - PRINT VERSION
	Complete Package - PRINT VERSION
	Complete Package - PRINT VERSION
	Complete Package - PRINT VERSION
	05 16 17 Board Cover Memo
	Community Engagement Calendar - May  - June 2017
	Sheet1

	II. E. Tree Line USA May 2017
	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	Slide Number 10
	Slide Number 11
	Slide Number 12
	Slide Number 13
	Slide Number 14
	Slide Number 15
	Slide Number 16
	Slide Number 17
	Slide Number 18
	Slide Number 19
	Slide Number 20
	Slide Number 21
	Slide Number 22

	II. F. 2017 JDP Residential
	J.D. Power 2017 Electric Residential Customer Satisfaction Study�
	Customer Satisfaction Index Scores
	Overall Residential Electric Customer Satisfaction
	Slide Number 4
	JEA JD Power 2017 YTD W3 Overall Results
	Top Movers YTD

	III. A. 1. a. Board Minutes 4 18 2017
	III. A. 1. b. Board Minutes 3 21 2017
	III. A. 2. Appointment of Teala Johnson to CSB Memo
	III. A. 2. Appointment of Teala Johnson to CSB Resolution
	III. A. 2. Appointment of Teala Johnson to CSB Summary
	III. A. 5. Communications Plan FY17 April

	May 8 2017 - Complete package - PRINT
	May 8, 2017 Agenda - Finance and Audit Committee
	1. C.  Index Divider
	I. C. FAC March 13 2017 Minutes
	I. C. FAC March 13 2017 Minutes
	II. A.  Index Divider
	II. A. 1 Agenda Item Summary  FY18 Budget
	II. A. 2. Agenda Memo Item-FY2018 Budget
	II. A. 5. FY2018 Budget-May FA Committee
	�FY2018 Budget��

	II. A. 4. Budget Process Summary
	FY18 Budget Presentation Schedules
	ELECTRIC OPERATING
	ELECTRIC CAPITAL

	FY18 Budget Presentation Schedules
	FY2018 DES 

	II. B. Index Divider
	II. B. Quarterly Audit Services Update
	Audit Services Q2 FY17 Report�
	Audit Services Q2 FY17 Report – Table of Contents
	Internal Audit Team Highlights
	Open Audit and Investigation Report Issues
	FY17 Internal Audit Plan – Schedule
	FY17 Internal Audit Plan - Adjustments 
	�Enterprise Risk Management (ERM) Highlights
	�ERM Highlights (cont.)
	�ERM – Tier 1 Top Corporate Risk Trends
	�ERM – Tier 2 Top Corporate Risk Trends
	�ERM – Tier 3 Top Corporate Risk Trends
	�ERM – Top Corporate Risk Average Trends
	Ethics Investigations & Audit Team Highlights
	 Ethics Hotline (EHL) Case Statistics
	�Summary of Closed EHL Cases - 2Q FY17�
	�Summary of Closed EHL Cases - 2Q FY17 (cont.)�

	II. C. Index Divider
	II. C. Summary Identity Theft Protection Program
	II. C. Identity Theft Protection Program (FACTA)
	2016 Risk Assessment
	Overview
	Compliance Oversight Committee
	Program Metrics
	Program Metrics
	Operational Metrics
	Sources
	2016 Summary of Results
	2016 Summary of Results
	Corrective Measures
	Conclusions

	II. D.  Index Divider
	II. D. Ethics Officer Quarterly Report Summary
	II. D. Ethics Report Apr2017
	�JEA�Ethics Officer Report �May 8, 2017�
	Slide Number 2
	FY16/FY17 Gift Registry
	Business Ethics Training Survey Results
	Nepotism & Secondary Employment Training Screens
	Business Ethics Update and What’s Next

	II. E. 1. Index Divider
	II. E. 1. a. Summary - Reserve Fund Quarterly Report
	II. E. 1. b. -Memo. Reserve Fund Reporting
	II. E. 1. c. Treasury Reserve Reporting-Summary FINAL
	II. E. 2.  Index Divider
	FY2018 Agenda Item Attachments2.pdf
	FY2018 OPERATING  Budget
	FY2018 CAPITAL Budget
	Schedule C
	Schedule D

	ADPF582.tmp
	Agenda
	Agenda
	Proposed FY2018 Budget Summary
	FY2018 Budget:  Customer Electric Bill by Expense Category�
	FY2018 Budget:  Customer Water and Sewer Bill �by Expense Category�
	Government Transfers via the JEA Bill�
	FY2018 Electric System Budget:  Non-Fuel Purchased Power
	Total JEA Labor Costs
	Agenda
	Electric System Revenues
	Electric System Capital Budget
	Fuel Rate per MWH�
	Historical Fuel Mix
	FY2018 Electric System Budget:  Operating Expenses�
	Electric System:  Capital Funding�
	Agenda
	Water and Sewer System Revenues
	Water and Sewer System Capital Budget
	FY2018 Water and Sewer System Budget:  Operating Expenses�
	Water and Sewer System:  Capital Funding�
	FY2018 Water and Sewer System Budget:  Debt Service�
	Agenda
	Agenda
	Rate Stabilization Funds
	Agenda
	Summary
	Agenda
	Preliminary FY2018 Budget:  FY2018 Electric System �Fuel and Purchase Power Expense
	Current Year:  FY2017 Electric System �Fuel and Purchase Power Expense
	Slide Number 39
	FY2018 Water and Sewer System Budget:  Revenue Drivers�
	FY2018 Budget:  Electric System Capital Improvement Plan
	FY2018 Budget:  Electric System Capital Improvement Plan
	FY2018 Budget:  Electric System Capital Improvement Plan
	FY2018 Budget:  Electric System Capital Improvement Plan
	FY2018 Budget:  Electric System Capital Improvement Plan
	FY2018 Budget:  Water System Capital Improvement Plan
	FY2018 Budget:  Water System Capital Improvement Plan
	FY2018 Budget:  Water System Capital Improvement Plan
	FY2018 Budget:  Water System Capital Improvement Plan
	FY2018 Budget:  Water System Capital Improvement Plan
	FY2018 Budget:  Water System Capital Improvement Plan
	FY2018 Budget:  Water System Capital Improvement Plan
	FY2018 Budget:  Water System Capital Improvement Plan
	FY2018 Budget:  DES Capital Improvement Plan

	FY18 Budget Presentation Schedules water.pdf
	FY2018 WATER OPERATING
	FY2018 WATER CAPITAL


	Government Affairs Committee Agenda May 11 2017 - COMPLETE PACKAGE PRINTpdf
	ADP61B9.tmp
	Role of the Government, Legal and Real Estate Affairs Committee
	Membership
	Meetings
	The Committee will meet on an as needed basis.  The Committee may invite members of Management and/or others to attend meetings and provide pertinent information, as necessary.  Meetings shall be subject to open meetings and public information laws.
	Responsibilities

	ADPFE6E.tmp
	2016-2017 Real Estate Purchases & Sales Report
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	Slide Number 10
	Slide Number 11
	Slide Number 12
	Slide Number 13
	Slide Number 14

	ADP6743.tmp
	Role of the Government, and Legal and Real Estate Affairs Committee
	Membership
	Meetings
	The Committee will meet on an as needed basis.  The Committee may invite members of Management and/or others to attend meetings and provide pertinent information, as necessary.  Meetings shall be subject to open meetings and public information laws.
	Responsibilities

	Blank Page


	I. F. Florida Government in the Sunshine Law OGC Statement

	April 20 2017 Meeting Minutes
	Blank Page
	Blank Page

	201704 Monthly Financial Statements
	FY 2017 Monthly Financials Cover
	Slide Number 1

	Combined Financial Statements
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	31
	32
	33
	34
	35


	III. A. 4. April 2017 Finance Presentation
	JEA Monthly Financial Summary�as of April 30, 2017
	Key Financial Metrics
	 Electric System: MWh Sales 
	Electric System: Financial Results and Cost Metrics
	Water and Sewer System: kGal Sales 
	�Water and Sewer System: Financial Results and Cost Metrics�
	Debt and Debt to Asset Ratios
	Combined Debt Outstanding: Weighted Average Interest Rates
	Variable Rate Debt Risk Analysis
	Combined Investments Outstanding
	Florida Utilities Monthly Bill Comparison

	II. C. Index Divider
	II. D.  Index Divider
	II. E. 1. Index Divider
	II. G. Index Divider
	II. H. Index Divider
	II. I. 1. Index Divider
	II. I. 2. Index Divider
	II. I. 3. Index Divider

	III. A. 5. JEA Operations Report May 16, 2017 Print
	JEA Operations Report �(April 30, 2017)
	JEA Safety�(April 30, 2017)
	Water and Sewer System: kGal Sales 
	Customer Reliability �Water and Wastewater System
	Environmental Compliance�Water System – Consumptive Use Permit (CUP)
	Environmental Compliance �Wastewater  System 
	�Water and Sewer System: Financial Results and Cost Metrics�									
	Slide Number 8
	 Electric System: MWh Sales 
	FY 2017 Performing Objectives�Electric Systems Reliability Metrics
	JEA FY 2017 Performing Objectives�Electric Systems Reliability Metrics
	Electric System: Financial Results and Cost Metrics
	Slide Number 13
	JEA Operations Report �
	Slide Number 15
	Customer Satisfaction Index Scores
	Customer Satisfaction Index Scores – Florida Utilities
	Customer Service�Easy to do Business With
	Slide Number 19
	Power Quality & Reliability�Easy to do Business With
	Billing & Payment: Customer Solutions�Empowering Customers to Make Informed Decisions
	Communications�Empowering Customers to Make Informed Decisions
	Corporate Citizenship�Empowering Customers to Make Informed Decisions�
	Corporate Citizenship: Environmental�Demonstrating Community Responsibility
	Slide Number 25
	Private Solar Program Status (Net-Metered Solar)

	III. B. 1. b. SJRPP Final Documents Board Agenda Memo
	III. B. 1. c. SJRPP Final Documents
	Exhibit A - Services Management Agreement (Final Form)(85915965_9_US-DOCS)
	ARTICLE I  DEFINITIONS AND USAGE
	Section 1.01 Definitions.  Capitalized terms used in this Agreement shall have the meanings set forth below and, if not defined below, shall have the correlative meanings set forth in the JOA:
	Section 1.02 Certain Principles of Interpretation.  Each Co-Owner has participated in the drafting of this Agreement, which each Co-Owner acknowledges is the result of extensive negotiations between the Co-Owners; if an ambiguity or question of intent...

	ARTICLE II  MANAGER’S RESPONSIBILITIES
	Section 2.01 Manager’s Responsibilities prior to Shutdown.  From the Effective Date to the Shutdown Date (the “Pre-Shutdown Period”), Manager shall use commercially reasonable efforts, consistent with the standard of performance set forth in Section 3...
	(a) Within 150 days after the Effective Date, (or as soon thereafter as is reasonably practicable under the circumstances), engage a qualified contractor to complete, and have completed an audit of the SJRPP Site, which audit shall (i) identify, on al...
	(b) Based on the Environmental Audit and any other information reasonably available to Manager and not later than 180 days from the Effective Date (or as soon thereafter as is reasonably practicable under the circumstances), (i) submit to the Executiv...
	(c) Based on all information reasonably available to Manager regarding SJRPP and the SJRPP Site and not later than 180 days from the Effective Date (or as soon thereafter as is reasonably practicable under the circumstances), (i) submit to the Executi...
	(d) Represent the Executive Committee and all relevant Functional Committees in business matters with third parties to the extent contemplated by the Decommissioning Contracts to be undertaken during the Pre-Shutdown Period and advise the Executive Co...
	(e) To the extent not delegated to the Remediation Contractor or the Dismantlement Contractor under the applicable Decommissioning Contracts, draft, file and prosecute all applications for Governmental or Regulatory Approvals on behalf of SJRPP as and...
	(f) Supervise and monitor the Service Providers with respect to their performance of services during the Pre-Shutdown Period and take such actions as are reasonably necessary to enforce each Service Provider’s compliance with its obligations under its...
	(g) (i) Collect on behalf of the Co-Owners, or cause to be so collected, all payments due to the Co-Owners with respect to SJRPP or otherwise, (ii) subject to funds being made available by the Co-Owners in accordance with the JOA, prepare and promptly...
	(h) Provide reasonable assistance to the Executive Committee and each Functional Committee under, and as defined in, the JOA in order to facilitate the performance by each such committee of its respective obligations and functions under the JOA, to th...
	(i) Perform on behalf of the Co-Owners all reporting and other routine management responsibilities reasonably believed by Manager to be required under this Agreement, the Decommissioning Contracts or any other contracts to which Manager is a party in ...
	(j) (i) Ensure that all Governmental or Regulatory Approvals and insurance policies required to be obtained in respect of SJRPP pursuant to and in accordance with the JOA, the Decommissioning Contracts, and all Applicable Law have been obtained and mo...
	(k) (i) Give prompt written notice to the Executive Committee and Operating Committee of any litigation, disputes with Governmental or Regulatory Authorities, material defaults or force majeure events under the Decommissioning Contracts, in each case,...
	(l) Prepare, or cause to be prepared, and submit to the Executive Committee for approval 120 days prior to Shutdown a Decommissioning Budget with a level of detail that is mutually agreed to by the Co-Owners;
	(m) Perform such other administrative tasks as the Executive Committee may reasonably request from time to time in connection with or related to SJRPP that are typically within the purview of a manager unless not otherwise permitted; and
	(n) Continue to operate and maintain SJRPP and the SJRPP Site, and to generate electricity, as and when required during the Pre-Shutdown Period, in each case, pursuant to and in accordance with Sections Six and Eight of the JOA, as applicable, and con...

	Section 2.02 Manager’s Responsibilities from and after Shutdown.  From and after the Shutdown Date until the end of the Term (the “Shutdown Period”), Manager shall use commercially reasonable efforts, consistent with the standard of performance set fo...
	(a) Represent the Executive Committee and all relevant Functional Committees in business matters with third parties to the extent contemplated by the Decommissioning Contracts to be undertaken during the Shutdown Period and advise the Executive Commit...
	(b) To the extent not delegated to the Remediation Contractor or the Dismantlement Contractor under the applicable Decommissioning Contracts or completed during the Shutdown Period, draft, file and prosecute all applications for Governmental or Regula...
	(c) Supervise and monitor the Service Providers with respect to their performance of services during the Shutdown Period and take such actions as are reasonably necessary to enforce each Service Provider’s compliance with its obligations under its app...
	(d) (i) Collect on behalf of the Co-Owners, or cause to be so collected, all payments due to the Co-Owners with respect to SJRPP or otherwise, (ii) subject to funds being made available by the Co-Owners in accordance with the JOA, prepare and promptly...
	(e) Provide reasonable assistance to the Executive Committee and each Functional Committee under, and as defined in, the JOA in order to facilitate the performance by each such committee of its respective obligations and functions under the JOA, to th...
	(f) Perform on behalf of the Co-Owners all reporting and other routine management responsibilities reasonably believed by Manager to be required under this Agreement, the Decommissioning Contracts or any other contracts to which Manager is a party in ...
	(g) (i) Ensure that all Governmental or Regulatory Approvals and insurance policies required to be obtained in respect of SJRPP pursuant to and in accordance with the JOA, the Decommissioning Contracts, and all Applicable Law have been obtained and mo...
	(h) (i) Give prompt written notice to the Executive Committee of any litigation, disputes with Governmental or Regulatory Authorities, material defaults or force majeure events under the Decommissioning Contracts, in each case, promptly after learning...
	(i) Prepare, or cause to be prepared, and submit to the Executive Committee on a monthly basis an updated and complete Decommissioning Budget forecast, including (i) revised and updated estimates with respect to actual costs and expenses incurred thro...
	(j) Notify the Executive Committee of any exceedance greater than 5% from the budgeted amount for such item in the Decommissioning Budget, promptly after learning of such forecasted exceedance, so that review and approval for such forecasted exceedanc...
	(k) Make any Florida Department of Environmental Protection filings required to be filed during the Shutdown Period in respect of SJRPP; and
	(l) Perform such other administrative tasks as the Executive Committee may reasonably request from time to time in connection with or related to SJRPP that are typically within the purview of a manager unless not otherwise permitted.

	Section 2.03 Limitations on Manager’s Authority.
	(a) Notwithstanding anything contained in this Agreement to the contrary, Manager shall not take any action or engage in any transaction on behalf of FPL or SJRPP or in the name of FPL in contravention of, or that will otherwise cause Manager to be in...
	(b) Unless approved in writing by the Executive Committee in advance, Manager shall not do or take any of the following acts or decisions:
	(i) Finalize the scope of work and technical specifications for the Remediation Contract or the Decommissioning Contract;
	(ii) Finalize the list of Remediation Bidders or the Dismantlement Bidders; and
	(iii) Execute the Remediation Contract or the Dismantlement Contract.


	Section 2.04 Relationship of this Agreement to JOA.
	(a) The Co-Owners acknowledge and agree that the JOA expressly contemplates and governs Decommissioning, and this Agreement is intended to specify in greater detail the Co-Owners’ respective rights and obligations in respect of Decommissioning.
	(b) As and to the extent necessary in order for the Co-Owners to effectuate the purposes of this Agreement (and notwithstanding any termination of the JOA as contemplated under the ATA) and except as expressly set forth herein, the terms and condition...

	Section 2.05 Subcontractors.  Manager may enter into subcontracts for the performance of the Services, as applicable in order to facilitate the Decommissioning, and the costs of such subcontracts shall be deemed to be Decommissioning Costs for all pur...

	ARTICLE III  STANDARD OF PERFORMANCE
	Section 3.01 Standard of Performance.
	(a) Manager shall perform the Services (including, without limitation, in supervising any Service Providers and monitoring and enforcing any rights of the Co-Owners) in accordance with the directives and authorizations of the Executive Committee or Op...
	(b) EXCEPT AS MAY BE PROVIDED HEREIN, NO IMPLIED WARRANTY OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR PURPOSE SHALL APPLY TO THE SERVICES OR OTHERWISE, AND ALL SUCH WARRANTIES, IF ANY, ARE EXPRESSLY WAIVED BY THE CO-OWNERS.  Manager does not warran...


	ARTICLE IV  PAYMENT OF DECOMMISSIONING COSTS
	Section 4.01 Decommissioning Costs.  All costs incurred by Manager under or in connection with the Services under this Agreement (including any payments made by Manager to the Remediation Contractor for Remediation or the Dismantlement Contractor for ...
	Each Co-Owner shall have the right to review any cost statements, and dispute any costs stated therein, issued under the Agreement as and to the extent provided in the JOA. All costs and expenses incurred in connection with the performance by such Co-...
	All costs and expenses incurred by each Co-Owner’s personnel in the performance of any monitoring, inspection, management or other duties in connection with Decommissioning that are reasonably required in order to ensure or verify compliance by the Co...
	Notwithstanding the foregoing paragraph, the Co-Owners acknowledge that circumstances may arise during Decommissioning that warrant the participation of certain personnel (such as subject matter experts) of either Co-Owner whose costs and expenses are...
	Notwithstanding anything to the contrary set forth herein, any costs expended by Manager in connection with an Emergency shall be deemed for all purposes to be “Decommissioning Costs” under this Agreement.
	Section 4.02 Retained Assets Costs.  Any and all costs attributable to the Retained Assets, including but not limited to costs associated with Decommissioning and Remediation of such Retained Assets, shall be borne solely by JEA.

	ARTICLE V  CO-OWNER RESPONSIBILITIES; INSURANCE
	Section 5.01 Cooperation.  The Co-Owners shall cooperate in good faith in all activities relating to Decommissioning, including, without limitation, the filing of applications for authorizations, permits or licenses and the execution of such other doc...
	Section 5.02 Additional Insurance.  Consistent with Section 10.3 of the JOA, the Co-Owners hereby agree that JEA shall (a) obtain such insurance policies and/or coverages as may be set forth in Section 10.2 of the JOA or are otherwise reasonably requi...

	ARTICLE VI  DISPUTE RESOLUTION
	Section 6.01 Dispute Resolution.  Any controversy, claim, counterclaim or dispute (singularly or collectively herein, a “Dispute”) arising out of or relating to this Agreement shall be resolved pursuant to and in accordance with Section Fourteen of th...
	Section 6.02 Actions Pending Resolution of Disputes.  Pending the resolution of a Dispute by the Co-Owners, or by arbitration or judicial proceedings, the Executive Committee shall take such action under, and in accordance with, the JOA and this Agree...

	ARTICLE VII  COMMENCEMENT AND TERMINATION
	Section 7.01 Term.  Except as otherwise provided in this Agreement, the Agreement shall commence on the Effective Date and remain in full force and effect until the date that is thirty (30) days after (a) all obligations (other than contingent indemni...
	Section 7.02 Early Termination.  Subject to Section 7.01, this Agreement may not be terminated except by mutual agreement of the Co-Owners or pursuant to Section 8.01 or Section 8.02.

	ARTICLE VIII  DEFAULT
	Section 8.01 Events of Default.  The terms and conditions of Section Thirteen of the JOA shall be incorporated, mutatis mutandis, into this Agreement as if set forth herein and shall govern all defaults and events of default under this Agreement; prov...
	Section 8.02 Bankruptcy.  Subject to the rights or remedies it may have, either Co-Owner shall have the right to terminate this Agreement, effective immediately, if, at any time, the other Co-Owner files a voluntary petition in bankruptcy, or is adjud...

	ARTICLE IX  INDEMNIFICATION AND LIMITATION OF DAMAGES
	Section 9.01 Liability to Third Parties; Liability between Co-Owners.
	(a) Section 9.1 (Liability to Third Parties) of the JOA shall be incorporated, mutatis mutandis, into this Agreement as if set forth herein and shall govern all third-party indemnification obligations of the Co-Owners under this Agreement, except as t...
	(b) With respect to the Retained Assets, JEA shall defend, indemnify and hold harmless FPL from any and all claims, losses, demands or liabilities of any kind or nature asserted by an third party in any way arising from or relating to any act or omiss...
	(c) Except for the obligations to make payments as set forth in this Agreement and except to the extent such liability is discharged by the insurance described in Section Ten of the JOA, neither Co-Owner nor its governing board members, directors, off...

	Section 9.02 Supremacy.  The provisions expressed in this ARTICLE IX shall prevail over any conflicting or inconsistent provisions contained elsewhere in this Agreement and shall survive termination of this Agreement.

	ARTICLE X  FORCE MAJEURE
	Section 9.3 of the JOA shall be incorporated, mutatis mutandis, into this Agreement as if set forth herein and shall govern events of Force Majeure under this Agreement.

	ARTICLE XI  REPRESENTATIONS AND WARRANTIES
	Section 11.13 Representations and Warranties of JEA.  Sections 3.01 through 3.07 of the ATA shall be incorporated, mutatis mutandis, into this Agreement as if set forth herein, and JEA shall make such representations and warranties to FPL as of the Ef...
	Section 11.14 Representations and Warranties of FPL.  Sections 4.01 through 4.04, 4.07 through 4.08 and 4.11 of the ATA shall be incorporated, mutatis mutandis, into this Agreement as if set forth herein, and FPL shall make such representations and wa...

	ARTICLE XII  MISCELLANEOUS
	Section 12.01 Assignment. Subject to Section Twelve of the JOA, this Agreement shall be binding on the successors and assigns of each Co-owner hereto (including, if JEA shall be abolished, the authority, board, body, commission or agency succeeding to...
	Section 12.02 Governing Law.  This Agreement shall be governed by, and construed in accordance with, the Laws of the State of Florida applicable to a contract executed and performed in such State, without giving effect to any choice of law or conflict...
	Section 12.03 Independent Contractor.  Nothing contained in this Agreement and no action taken by a Co-Owner shall be (a) deemed to constitute a Co-Owner or any of such Co-Owner’s employees, agents or representatives as an employee, agent or represent...
	Section 12.04 Addresses for Notices
	Florida Power & Light Company   700 Universe Boulevard Juno Beach, FL 33408-0420 Attn:  General Counsel
	Section 12.05 Entire Agreement.  This Agreement supersedes all prior discussions and agreements between the Co-Owners with respect to the subject matter hereof, and contains the sole and entire agreement between the Co-Owners hereto with respect to th...
	Section 12.06 Amendment.  Neither this Agreement nor any of the terms hereof may be terminated, amended, supplemented, waived or modified orally, except by a document in writing signed by the Co-Owner against which the enforcement of such termination,...
	Section 12.07 Third Party Beneficiaries.  The terms and provisions of this Agreement are intended solely for the benefit of each Co-Owner hereto and their respective successors or permitted assigns, and nothing in this Agreement, express or implied, i...
	Section 12.08 Severability.  A holding by any court or other tribunal of competent jurisdiction that any provision of this Agreement is invalid shall not result in invalidation of the entire Agreement and all remaining terms shall remain in full force...
	Section 12.09 Counterparts.  This Agreement may be executed in any number of counterparts, including by facsimile or other electronic transmission, each of which shall be an original with the same effect as if the signatures thereto and hereto were up...
	Section 12.10 Public Announcements
	Section 12.11 .  Except as may be required by Florida Sunshine Laws, so long as this Agreement is in effect, neither Co-Owner shall, and shall use all reasonable best efforts to cause their respective representatives not to, issue or make any reports,...
	Section 12.11 Captions
	Section 12.12 .  The captions and section headings appearing in this Agreement are included solely for convenience of reference and shall not affect the interpretation of any provision of this Agreement.
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	ADP24F5.tmp
	Article I   DEFINITIONS
	1.01 Definitions
	1.02 Certain Principles of Interpretation

	Article II  EFFECTIVENESS, FACILITY SHUTDOWN AND CLOSING
	2.01 Effective Date Transactions.
	(a) an assignment and assumption agreement, in substantially the form attached hereto as Exhibit B (the “Shutdown Assignment & Assumption Agreement”), assigning the FPL Cash Reserves, FPL’s portion of the Fuel Inventory and FPL's portion of the Materi...
	(b) an assignment and assumption agreement, in substantially the form attached hereto as Exhibit C (the “Debt Service Assignment & Assumption Agreement”), assigning the FPL Debt Service Reserves from FPL to JEA, with such Debt Service Assignment & Ass...
	(c) an assignment and assumption agreement, in substantially the form attached hereto as Exhibit D (the “Closing Assignment & Assumption Agreement”), assigning the Permits from FPL to JEA, with such Closing Assignment & Assumption Agreement effective ...
	(d) a termination agreement, in substantially the form attached hereto as Exhibit E (the “Transmission Service Agreement Termination”), which will terminate all rights and responsibilities of the Parties under the Transmission Services Agreement, with...
	(e) a termination agreement, in substantially the form attached hereto as Exhibit F (the “JOA Termination”), which will terminate all rights and responsibilities of the Parties under the JOA, with such JOA Termination effective upon the Closing;
	(f) a bill of sale, in substantially the form attached hereto as Exhibit G (the “Bill of Sale”), transferring SJRPP and the Retained Assets from FPL to JEA, with such Bill of Sale effective upon the Closing; and
	(g) a special warranty deed, in substantially the form attached hereto as Exhibit H (the “Deed”), transferring FPL’s interest in the SJRPP Site from FPL to JEA, with such Deed effective upon the Closing.

	2.02 Facility Shutdown
	(a) JEA shall have received evidence in form and substance reasonably satisfactory to JEA and FPL that, upon payment of the Bond Defeasance Amount in accordance with Section 2.03(e), the Bond Defeasance shall be consummated, including (i) an executed ...
	(b) the FERC Order shall have been issued and shall be in full force and effect; and
	(c) the FPSC Order shall have been issued and shall be in full force and effect.

	2.03 Shutdown Payment
	(a) At Shutdown, among other things, FPL shall pay to JEA an aggregate amount equal to Ninety Million Four Hundred Thousand Dollars ($90,400,000.00) (such amount, the “Shutdown Payment”) in accordance with Section 2.03(c), following which the Parties ...
	(b) No later than three (3) Business Days prior to the Shutdown Date, JEA will deliver to FPL in writing JEA’s good faith estimate of (i) the FPL Cash Reserves, (ii) the Estimated Materials & Supplies Inventory Amount, and (iii) the resulting Shutdown...
	(c) At the Shutdown, FPL shall pay JEA (such amount, the “Estimated Shutdown Payment”) (i) the FPL Cash Reserves, which shall be assigned at the Shutdown in accordance with the Shutdown Assignment & Assumption Agreement, and (ii) an amount in cash (th...
	(d) At the Shutdown, FPL shall pay JEA the FPL Debt Service Reserves, which shall be assigned at Shutdown in accordance with the Debt Service Assignment & Assumption Agreement.
	(e) At the Shutdown, JEA shall pay to an escrow account designated by US Bank, as trustee of the Bonds, the amount required to consummate the Bond Defeasance set forth in the Verification Letter, which amount shall include the FPL Debt Service Reserve...

	2.04 Closing
	(a) all activities to be undertaken under the Dismantlement Contract shall have been fully performed to the reasonable satisfaction of the Parties; and
	(b) all activities to be undertaken under the Remediation Contract shall have been fully performed to the reasonable satisfaction of the Parties.

	2.05 Post-Shutdown Reconciliation
	(a) JEA’s Shutdown Estimate.  JEA will prepare and deliver to FPL not later than ninety (90) days after the Shutdown Date a statement (the “Shutdown Payment Adjustment Statement”) setting forth JEA’s good faith computation of the Material & Supplies I...
	(b) Post-Shutdown Dispute Resolution.  If FPL timely delivers a Shutdown Payment Objections Statement to object to JEA’s Shutdown Payment Adjustment Statement pursuant to Section 2.05(a), then FPL and JEA shall negotiate in good faith and attempt to r...
	(c) Shutdown Payment Settlement.
	(i) If the Shutdown Payment Adjustment Amount (as determined pursuant to this Section 2.05) is a positive number, then on or before the fifth (5th) Business Day after such determination, JEA shall deliver to an account or accounts specified by FPL an ...
	(ii) If the Shutdown Payment Adjustment Amount (as determined pursuant to this Section 2.05) is a negative number, then on or before the fifth (5th) Business Day after such determination, FPL shall deliver to an account or accounts specified by JEA an...

	(d) Monthly Payment Process.  Subsequent to the Shutdown Date and through the Closing Date, FPL will continue to remit estimated costs attributable to its obligations associated with the Environmental Remediation and Dismantlement Costs pursuant to Se...

	2.06 Post-Closing Adjustment
	.
	(a) JEA’s Closing Estimate.  JEA will prepare and deliver to FPL not later than ninety (90) days after the Closing Date, a statement (the “Closing Payment Adjustment Statement”) setting forth JEA’s good faith computation of the final true up of costs ...
	(b) Post-Closing Dispute Resolution.  If FPL timely delivers a Closing Payment Objections Statement to object to JEA’s Closing Payment Adjustment Statement pursuant to Section 2.06(a), then FPL and JEA shall negotiate in good faith and attempt to reso...
	(c) Closing Payment Settlement.
	(i) If the Closing Environmental Remediation and Dismantlement Costs (as determined pursuant to this Section 2.06) is less than the amounts paid by FPL to JEA prior to the Closing Date pursuant to Section 2.08, then on or before the fifth (5th) Busine...

	2.07 Inventory
	(a) Fuel Inventory. From and after the date hereof until the Shutdown, the Parties shall use their good faith efforts to minimize additional acquisitions of Fuel Inventory; provided, however, that nothing in this Section 2.07 is intended to restrict e...
	(b) Materials & Supplies Inventory. From and after the Shutdown, JEA shall use its commercially reasonable efforts to either (a) cause the SJRPP Site to use any remaining Material & Supplies Inventory or (b) sell the Material & Supplies Inventory.  To...

	2.08 Environmental Remediation and Dismantlement Costs
	2.09 Adjustment to Shutdown Payment.

	Article III   REPRESENTATIONS AND WARRANTIES OF JEA
	3.01 Legal Existence; Power
	3.02 Authority
	3.03 No Conflicts
	3.04 Governmental or Regulatory Approvals; Filings
	3.05 Compliance with Laws
	3.06 Legal Proceedings
	3.07 Bankruptcy.
	3.08 Brokers
	3.09 Taxes.
	3.10   Other than Taxes that will be paid by JEA, (a) JEA will not incur any Tax obligations in connection with the consummation of the transactions contemplated by this Agreement, and (b) there are no unpaid Taxes that are or may become due and payab...

	Article IV   REPRESENTATIONS AND WARRANTIES OF FPL
	4.01 Legal Existence
	4.02 Authority
	4.03 No Conflicts
	4.04 Governmental or Regulatory Approvals
	4.05 Assets
	4.06 Real Property
	4.07 Compliance with Laws
	4.08 Legal Proceedings
	4.09 Financing
	4.10 Taxes
	(a) FPL has duly filed with the appropriate Governmental or Regulatory Authority exercising taxing authority all Tax Returns required to be filed by it or its Affiliates in connection with its twenty percent (20%) ownership interest in SJRPP, and such...
	(b) FPL has duly paid in full any and all Taxes owed by it or its Affiliates in connection with its twenty percent (20%) ownership interest in SJRPP.
	(c) As of the date hereof, to FPL’s knowledge, there are no pending or threatened in writing Tax audits, examinations or Actions or Proceedings with respect to FPL’s twenty percent (20%) ownership interest in SJRPP.

	4.11 Bankruptcy
	4.12 Brokers

	Article V   COVENANTS OF JEA
	5.01 Conduct of Business.
	5.02 Governmental Approvals; Third-Party Consents
	(a) From the date hereof until the Closing, JEA shall proceed diligently and in good faith and use all commercially reasonable efforts to, as promptly as practicable, (i) obtain and maintain in full force and effect all Governmental or Regulatory Appr...
	(b) Notwithstanding Section 5.02(a), under no such circumstance shall (i) JEA be required to agree to dispose of, license, hold separate, or acquire any assets or lines of business or enter into, terminate, amend or assign any contracts, contractual r...

	5.03 Bond Defeasance.
	5.04 SJRPP Contracts.
	5.05 Fulfillment of Conditions.

	Article VI   COVENANTS OF FPL
	6.01 Conduct of Business
	(a) From the date hereof until the Shutdown Date and except as reasonably required to comply with the terms of this Agreement or any Ancillary Agreement, FPL shall conduct its operations at SJRPP and the SJRPP Site in the ordinary course consistent wi...
	(i) cause SJRPP or the SJRPP Site to (A) create, incur, guarantee or assume any indebtedness for borrowed money or (B) subject any material portion of the properties or assets of SJRPP or the SJRPP Site to any Liens, except for Permitted Liens;
	(ii) sell, lease, transfer, assign, license, abandon, permit to lapse or otherwise dispose of, directly or indirectly, any of the material assets of SJRPP or the SJRPP Site; or
	(iii) enter into, terminate, amend, modify, waive or change any material contract of SJRPP or the SJRPP Site or enter into any contract that would be material to SJRPP or the SJRPP Site.

	(b) From and after the Shutdown until the Closing and except as reasonably required to comply with the terms of this Agreement, the JOA or any Ancillary Agreement or as otherwise expressly permitted by the Services Management Agreement or the JOA, FPL...

	6.02 Governmental Approvals; Third-Party Consents
	6.03 Permit Transfers.
	6.04 Fulfillment of Conditions.
	6.05 Title Insurance.

	Article VII   GOVERNMENTAL FILINGS
	7.01 Governmental Filings
	(a) FPSC.
	(i) As soon as practicable, and in any event no later than ten (10) days after the Effective Date, FPL will provide to JEA and its Representatives a draft form of the FPSC Petition that FPL intends to file with the FPSC for their review.
	(ii)  As soon as practicable, and in any event no later than fifteen (15) days after the Effective Date, FPL shall make a filing with the FPSC seeking Governmental or Regulatory Approval of FPL’s proposed cost recovery associated with the material ter...

	(b) FERC.  As soon as practicable, and in any event no more than thirty (30) days after the Effective Date, JEA and FPL shall file or cause to be filed any application required to be filed with FERC pursuant to Section 203 of the FPA, and thereafter s...
	(c) In furtherance of the foregoing:
	(i) To the extent legally permitted, the Parties will provide prompt notification to each other when any such approval referred to in this Article VII is obtained, taken, made, given or denied, as applicable, and will advise each other of any material...
	(ii) The Parties shall use commercially reasonable efforts to promptly make any appropriate or necessary subsequent or supplemental filings and cooperate with each other in the preparation of such filings in such manner as is reasonably necessary and ...
	(iii) Neither Party shall, and each Party shall cause its Affiliates not to, take any action intended to materially and adversely affect or materially delay the approval of any Governmental or Regulatory Authority of any of the aforementioned filings;...
	(iv) Subject to applicable confidentiality restrictions or restrictions required by Law, FPL and JEA will notify the other promptly upon the receipt of (A) any material comments or questions from any officials of any Governmental or Regulatory Authori...

	(d) Each of the Parties expressly acknowledges, agrees and reaffirms its respective commitments and undertakings pursuant to Sections 5.02 and 6.02 to use commercially reasonable efforts to obtain any Governmental or Regulatory Approval and agrees tha...


	Article VIII   CONDITIONS TO OBLIGATIONS OF FPL
	8.01 Shutdown Obligations
	(a) Representations and Warranties
	(b) Performance
	(c) Orders and Laws
	(d) Shutdown Certificate.  JEA shall have delivered or caused to be delivered to FPL a certificate of JEA signed by an executive officer of JEA, in a form reasonably satisfactory to FPL, dated as of the Shutdown Date, stating that the conditions speci...
	(e) Shutdown Contracts. Each of the parties to the Dismantlement Contract and the Remediation Contract (other than FPL) shall have delivered or caused to be delivered their signature pages thereto; and
	(f) Other Deliverables. JEA shall have delivered or caused to be delivered its signature page to each of the Shutdown Assignment & Assumption Agreement, the Debt Service Assignment & Assumption Agreement and the Transmission Service Agreement Terminat...

	8.02 Closing Obligations
	(a) Orders and Laws
	(b) SJRPP Contract Assignment. Each of the SJRPP Contracts shall have been terminated or JEA shall have provided to FPL a written release from all future obligations (including financial contributions) related to any surviving SJRPP Contracts in accor...
	(c) Other Deliverables. JEA shall have delivered or caused to be delivered its signature page to each of the Closing Assignment & Assumption Agreement, the Bill of Sale, the Deed and the JOA Termination.


	Article IX   CONDITIONS TO OBLIGATIONS OF JEA
	9.01 Shutdown Obligations
	(a) Representations and Warranties
	(b) Performance
	(c) Orders and Laws
	(d) Shutdown Certificate. FPL shall have delivered or caused to be delivered to JEA a certificate of FPL signed by an executive officer of FPL, in a form reasonably satisfactory to JEA, dated as of the Shutdown Date, stating that the conditions specif...
	(e) Shutdown Contracts. Each of the parties to the Dismantlement Contract and the Remediation Contract (other than JEA) shall have delivered or caused to be delivered their signature pages thereto; and
	(f) Other Deliverables

	9.02 Closing Obligations
	(a) Orders and Laws
	(b) Surviving Permits
	(c) Other Deliverables.  FPL shall have delivered or caused to be delivered its signature page to each of the Closing Assignment & Assumption Agreement, the Bill of Sale, the Deed and the JOA Termination; and
	(d) Release of Liens


	Article X  TAX MATTERS
	10.01 Indemnity for Taxes
	(a) Upon and subject to the terms and conditions set forth in this Agreement, FPL shall indemnify JEA against and hold them harmless from and against any and all Losses in respect of Taxes of FPL or its Affiliates for any period or otherwise imposed o...
	(b) For any claim for indemnification under this Agreement in respect of Taxes arising out of or involving a claim or demand made by any Person, including a Governmental or Regulatory Authority, against FPL (a “Tax Third-Party Claim”), JEA must notify...
	(c) If a Tax Third-Party Claim is made, FPL shall be entitled to participate in the defense thereof and to assume the defense thereof with its counsel or other Tax advisors and to settle, compromise or discharge such Tax Third-Party Claim; provided, h...
	(d) If FPL assumes such defense, JEA shall have the right to participate in the defense thereof and to employ counsel or other Tax advisors, at its own expense separate from the counsel or other Tax advisors employed by FPL.  Whether or not FPL choose...

	10.02 Time Limits
	10.03 Control
	10.04 Transfer Taxes, Recording Fees and Expenses
	(a) Transfer Taxes incurred in connection with this Agreement and the transactions contemplated hereby, if any, shall be shared equally by the Parties.
	(b) Recording fees and the cost of any title insurance policy endorsements required by JEA incurred in connection with this Agreement and the transactions contemplated hereby, if any, shall be paid by JEA.
	(c) The cost of title insurance (absent endorsements required by JEA discussed above) and the cost to secure a partial release of the SJRPP Site from the encumbrance of FPL’s Mortgage and Deed of Trust with Deutsche Bank Trust Company Americas incurre...


	Article XI  ENVIRONMENTAL MATTERS
	11.01 Environmental Indemnification
	(a) From and after the Closing Date, JEA shall indemnify, defend and hold harmless FPL and its Affiliates from and against any and all Environmental Claims associated with or arising from claims relating to Contamination on the SJRPP Site or any claim...
	(b) From and after the Closing Date, JEA shall indemnify, defend and hold harmless FPL and its Affiliates from and against any and all past, current and future Environmental Claims associated with or arising from Contamination of the Retained Assets o...
	(c) If FPL is seeking indemnification provided for under this Article XI, FPL must notify JEA in writing as promptly as possible but in no event later than ten (10) days (or sooner, if a response is required prior to such date) after receipt by FPL of...
	(d) If an Environmental Claim is made against FPL, JEA shall be entitled to participate in the defense thereof and to assume the defense thereof with counsel or other advisors selected by the JEA and to settle, compromise or discharge such Environment...
	(e) If JEA assumes such defense, FPL shall have the right to participate in the defense thereof and to employ counsel or other advisors, at its own expense separate from the counsel or other advisors employed by JEA.  Whether or not JEA chooses to def...


	Article XII   INDEMNIFICATION; ASSUMPTION OF LIABILITIES; LITIGATION
	12.01 Survival
	12.02 Assumption of Liabilities
	12.03 Indemnification
	(a) Subject to Section 12.01 from and after the Closing:
	(i) JEA shall indemnify, defend and hold harmless FPL and its respective Affiliates and Representatives (collectively, the “FPL Indemnified Parties”) from and against all Losses actually incurred or suffered by the FPL Indemnified Parties to the exten...
	(ii) FPL shall indemnify, defend and hold harmless JEA and its Affiliates and Representatives (collectively, the “JEA Indemnified Parties”) from and against all Losses actually incurred or suffered by the JEA Indemnified Parties arising out of, relati...
	(iii) Any indemnification obligations actually determined to be owed and to be satisfied by either Party (the “Indemnifying Party”) to the other (the “Indemnified Party”) hereunder shall be promptly paid by wire transfer of immediately available funds...


	12.04 Exclusive Remedy
	(a) FPL and JEA acknowledge and agree that from and after the Closing, except in the case of fraud or as set forth in Section 13.04, the indemnification provisions in this Article XII, Article XI and Article X shall be the sole and exclusive remedy of...
	(b) If any fact, circumstance or condition forming a basis for a claim for indemnification under this Article XII, Article XI or Article X shall overlap with any fact, circumstance, condition, agreement or event forming the basis of any other claim fo...
	(c) No Party from which indemnification is being sought shall have any liability or obligation of indemnification under this Agreement for any Losses that a court of competent jurisdiction or arbitrator shall have determined by final judgment to have ...

	12.05 Procedure With Respect to Claims
	(a) Notwithstanding Section 12.05(b) to the contrary, no Claim may be asserted pursuant to this Article XII or Article XI unless written notice of such Claim is promptly delivered in accordance with Section 12.05(a) by the Indemnified Party prior to t...
	(b) If any FPL Indemnified Party or JEA Indemnified Party becomes subject to a pending or threatened Claim and such Person (the “Claiming Party”) in good faith believes it has a claim for indemnification with respect thereto against FPL or JEA, as app...
	(c) A Responding Party may elect at any time to assume and thereafter conduct the defense of any Third-Party Claim with counsel of the Indemnifying Party’s choice and to settle or compromise any such Third-Party Claim, and each Indemnified Party shall...
	(d) If the Responding Party elects not to defend such Third-Party Claim or notifies the Claiming Party that it elects to defend but subsequently fails to defend or fails to notify the Claiming Party of its election to defend such Third-Party Claim, th...
	(e) Notwithstanding anything to the contrary, the procedures and provisions set forth in this Section 12.05 shall not apply to any matter covered by Article X (which matters shall instead be governed by the procedures and provisions set forth in Artic...

	12.06 Mitigation of Damages
	12.07 Additional Litigation Matters
	(a) The Parties hereby agree and acknowledge that:
	(i) as of the date hereof there are ongoing or threatened Actions or Proceedings involving their ownership and operation of SJRPP, each such matter is listed on Schedule 12.07 (collectively such matters the “Existing Litigations”);
	(ii) they will each continue to participate jointly in their defense in respect of the Existing Litigations;
	(iii) they will each pay their own legal fees and other costs associated with such defense, and
	(iv) they will each contribute towards any judgment, award, or settlement to be paid to a plaintiff or complainant, if any, in each of the Existing Litigations in accordance with the existing agreements between the Parties, including the JOA.

	(b) The Parties hereby agree and acknowledge that if after the date of this Agreement, any Actions or Proceedings are instituted or threatened against the Parties arising from their ownership and operation of SJRPP the Parties will each;
	(i) participate jointly in their defense in respect of such Action or Proceedings,
	(ii) pay their own legal fees and other costs associated with such defense, and
	(iii) contribute towards any judgment, award, or settlement to be paid to a plaintiff or complainant, if any, in each such Action or Proceedings in accordance with the existing agreements between the Parties, including the JOA (which the Parties agree...

	(c) For the avoidance of doubt, the Parties acknowledge and agree that each of FPL and JEA shall be responsible for 50% of all Losses incurred by the Parties or SJRPP in connection with the lease of the CitiRail cars leased to SJRPP, any breach of suc...

	12.08 No Other Representations or Warranties

	Article XIII   TERMINATION
	13.01 Termination
	(a) by either FPL or JEA:
	(i) if the Shutdown has not occurred on or before the first (1st) anniversary of the date of this Agreement, which period may be extended for three (3) months by either Party that is not then in material breach of its covenants in this Agreement upon ...
	(ii) if any court of competent jurisdiction in the United States or other Governmental or Regulatory Authority shall have issued a final Order or enacted any Law enjoining or otherwise prohibiting the consummation of the transactions contemplated by t...

	(b) at any time before the Shutdown, by FPL;
	(i) provided, that FPL shall not then be in material breach under this Agreement, if (A) there has been a breach by JEA of any representation, warranty, covenant or agreement contained in this Agreement such that the conditions set forth in Section 8....
	(ii) if after considering the FPSC Petition, the FPSC does not issue an order that meets the requirements for the FPSC Order as defined in Section 1.01; or

	(c) at any time before the Shutdown, by JEA (provided, that JEA shall not then be in material breach under this Agreement) if (A) there has been a breach by FPL of any representation, warranty, covenant or agreement contained in this Agreement such th...

	13.02 Fees and Expenses.
	13.03 Effect of Termination
	13.04 Remedies

	Article XIV   MISCELLANEOUS
	14.01 Entire Agreement
	14.02 Expenses
	(a) Except as otherwise specified in this Agreement, whether or not the transactions contemplated hereby are consummated, each Party shall pay its own costs and expenses.
	(b) Each Party shall pay its own costs and expenses associated with filings and proceedings with and before the FERC.
	(c) FPL shall pay all costs and expenses associated with its filings with and its proceedings and appearances before the FPSC.

	14.03 Confidentiality
	14.04 Public Announcements
	14.05 No Waiver
	14.06 Amendments
	14.07 Addresses for Notices
	14.08 Captions
	14.09 Severability
	14.10 Assignment
	14.11 No Third-Party Beneficiary
	14.12 Counterparts
	14.13 Governing Law
	14.14 Consent to Jurisdiction
	(a) For all purposes of this Agreement, and for all purposes of any Action or Proceeding arising out of or relating to the transactions contemplated hereby or for recognition or enforcement of any judgment, each Party hereto submits to the personal ju...
	(b) Each Party hereto irrevocably and unconditionally waives, to the fullest extent it may legally and effectively do so:
	(i) any objection which it may now or hereafter have to the laying of venue of any Action or Proceeding arising out of or relating to this Agreement or any related matter in any Florida state court located in Duval County or the United States District...
	(ii) the defense of an inconvenient forum to the maintenance of such Action or Proceeding in any such court.

	(c) Each Party hereto irrevocably consents to service of process by registered mail, return receipt requested, as provided in Section 14.07.  Nothing in this Agreement will affect the right of any Party hereto to serve process in any other manner perm...

	14.15 Waiver of Jury Trial
	14.16 Exhibits and Disclosure Schedules
	14.17 Further Assurances
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	05 16 2017 Board Meeting Agenda
	JEA
	I. WELCOME
	A. Call to Order
	B. Time of Reflection
	C. Pledge to Flag
	D. Adoption of the Agenda
	E. Safety Briefing
	F. Sunshine Law/Public Records Statement – Jody Brooks, Chief Legal Officer
	G. Nominating Committee Report – Tom Petway, Committee Chair
	1.  Approval of Nominating Committee Minutes April 20, 2017 – action
	2.  Slate of Officers – action

	II. PRESENTATIONS AND COMMENTS
	A. Comments from the Public
	B. Council Liaison’s Comments – Greg Anderson
	C. Office of the Mayor Liaison’s Comments – Dr. Johnny Gaffney
	D. Nassau County’s Ex-Officio Representative’s Comments – Mike Mullin
	E. Arbor Day Foundation Tree Line USA Award – Kim Wheeler, Manager T&D Preventative Maintenance and Joe Anderson, Arborist – 5 minutes – information

	III. FOR BOARD CONSIDERATION
	A. Consent Agenda – The Consent Agenda consists of agenda items that require Board approval but are routine in nature, or have been discussed during previous public meetings of the Board.  The Consent Agenda items require no explanation, discussion or...
	B. Strategic Discussions/Action
	C. Open Discussion
	D. Other New Business
	E. Old Business – none


	IV. REPORTS
	A. Finance and Audit Committee Report – Kelly Flanagan, Committee Chair
	B. Government and Legal Affairs Committee Report – Alan Howard, Committee Chair
	C.  Managing Director/CEO’s Report
	D.  Chair’s Report

	V. CLOSING CONSIDERATIONS
	A.   Announcements – Next Board Meeting – June 20, 2017
	B. Adjournment
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