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SOLICITATION 

FOR PARTICIPATION IN 

NOCATEE NORTH AND BARTRAM RECLAIMED WATER STORAGE EXPANSION 

 

for 

 

Jacksonville, FL 

Solicitation Number 

087-16 

 

Mandatory Pre-Bid Meeting on May 24, 2016 

JEA Customer Center, 1st Floor, Room 002, 21 W. Church Street, Jacksonville, FL  32202 

 

Bids are due on June 7, 2016 

Direct delivery or mail to JEA Bid Office, Customer Center 1
st
 Floor, Room 002 

21 W. Church Street, Jacksonville, FL 32202 

 

JEA will publicly open all bids received from qualified Bidders on the Bid Due Date, at 2:00 p.m. 

 in the JEA Bid Office, Customer Center 1
st
 Floor, Room 002, 21 W. Church Street, Jacksonville, FL 

32202 
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Solicitation 

1. SOLICITATION 

1.1.  INVITATION 

1.1.1. SCOPE OF WORK 

The project will consist of the construction of a new 3.5 Million Gallon Prestressed Concrete Tank at Nocatee 

North, and a new 2.4 Million Gallon Prestressed Concrete Tank at Bartram Repump Stations, including new piping, 

valves, site work and electrical/instrumentation. 

 

A complete Scope of Work is located in Appendix A, Technical Specifications.  

1.1.2. QUESTIONS 

All questions must be submitted in writing to the JEA Buyer listed below at least five (5) business days prior to the 

opening date.  Questions received within five (5) business days prior to the opening date will not be answered.  

 

For Procurement Related Questions: 

 

Buyer: RONALD ROSENBERRY 

E-mail: ROSERL@JEA.COM 

 

For Technical Questions: 

 

Contact: ANDREW MAY 

E-mail: MAYAR@JEA.COM 

1.1.3. INVITATION--INVITATION TO BID 

You are invited to bid on the Solicitation noted below: 

 

JEA Solicitation Title: NOCATEE NORTH AND BARTRAM RECLAIMED WATER STORAGE EXPANSION 

 

JEA Solicitation Number: 087-16 

 

To obtain more information about this Solicitation: 

 

Download a copy of the Solicitation, PDF quality drawings (if applicable) and any required forms at jea.com. 

 

Bid Due Time: 12:00 P.M. - ALL LATE BIDS WILL BE RETURNED UNOPENED  

 

Bid Due Date:  June 7, 2016 

 

All Bids must reference the JEA Solicitation title and number noted above.  All Bids must be made on the 

appropriate Bid forms as specified within this Solicitation, and placed in an envelope marked to identify 

the Solicitation and delivered or mailed to:  

 

JEA Procurement, Bid Office, Customer Center 1
st
 Floor, Room 002, Jacksonville, FL 32202 

 



 
      

 
    Page 9 of 87   

The Bidder shall be solely responsible for delivery of its Bid to the JEA Bid Office.   Please note, JEA employs a 

third party courier service to deliver its mail from the local U.S. Postal Service (USPS) which could cause a 

delay of Bid delivery if mailed through the USPS.   Therefore, JEA recommends direct delivery to the JEA Bid 

Office.  Reliance upon the USPS, the courier service employed by JEA to make pick-ups from the local USPS, or 

public carriers is at the Bidder's risk.  

 

Bids are due by the time and on the date listed above. ALL LATE BIDS FOR WHATEVER REASON WILL 

BE RETURNED UNOPENED. 

1.1.4. MANDATORY PRE-BID MEETING 

There will be a mandatory Pre-Bid meeting. All interested Bidders must attend the Pre-Bid meeting.  Each Bidder 

will be required to sign in at the beginning of the meeting.  A Bidder shall only sign in representing one company, 

unless otherwise specified by JEA.  Bidders not attending the Pre-Bid meeting shall have their bids rejected returned 

unopened.   

 

Bidders shall be on time to the Pre-Bid meeting and Bidders must be present at the starting time of the 

meeting.  Bidders not arriving on time for the meeting will have their Bids rejected and returned unopened. 

 

PLEASE BE AWARE DUE TO JEA SIGN IN AND/OR SECURITY PROCEDURES IT MAY TAKE UP TO 

FIFTEEN (15) MINUTES TO OBTAIN ACCESS TO A JEA FACILITY. PLEASE PLAN ACCORDINGLY SO 

AS TO ARRIVE TO THE PRE-BID MEETING ON TIME.  

 

Pre-Bid Meeting Time: 10:00 A.M. 

 

Pre-Bid Meeting Date: May 24, 2016 

 

Pre-Bid Location: JEA Customer Center, 1st Floor, Room 002, 21 W. Church Street, Jacksonville, FL  32202 

1.1.5. OPENING OF BIDS 

All Bids shall be publicly opened, read aloud and recorded at 2:00 PM on June 7, 2016 at the JEA Bid Office, 21 W. 

Church Street, Customer Center 1
st
 Floor, Room 002, Jacksonville, FL 32202. 

 

At the opening of Bids, a JEA Representative will publicly open and announce each Bid that was received on 

time.  Bids that have been properly withdrawn will not be opened.   JEA has the right to waive any irregularities or 

informalities in the Bid Document. 

1.2. SPECIAL INSTRUCTIONS 

1.2.1. MINIMUM QUALIFICATIONS FOR SUBMISSION 

Bidder shall have the following Minimum Qualifications to be considered eligible to submit a Bid in response to this 

Solicitation. A Minimum Qualification Form which is required to be submitted with the Bid Form is provided 

in Appendix B of this Solicitation.   
 

It is the responsibility of the Bidder to ensure and certify that it meets the Minimum Qualifications stated 

below.  A Bidder not meeting all of the following criteria will have their Bids rejected. 
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 At the Bid Due Date and Time, the Bidder must be on the Responsible Bidder List (RBL) for 

category. WP2-WATER and SEWER PLANT SYSTEMS INSTALLATION, CONSTRUCTION, 

MAINTENANCE and REPAIR  

 

Bidders that have questions regarding their status may contact Melanie Newton-Green at NEWTMI@jea.com, or 

904-665-6740. 

 

Please note, any Bidder whose contract with JEA was terminated for default within the last two (2) years 

shall have their Bid rejected.  

1.2.2. EVALUATION METHODOLOGY 

1.2.2.1. COMPETITIVE SEALED BIDDING (INVITATION FOR BIDS) 

The Bidder shall submit its sealed Bid in response to this Solicitation no later than the Bid due date and time 

indicated herein.  At the public opening of the Bids, the Bids from all Bidders will be publicly announced.  After the 

public opening, JEA will subsequently review Bids to determine if they meet the minimum qualifications as stated 

in this Solicitation.  JEA will Award the Contract to the lowest responsive and responsible Bidder whose Bid meets 

or exceeds the minimum qualifications, and whose Bid Price represents the lowest cost to JEA.  

 

NO EXCEPTIONS ARE ALLOWED IN AN INVITATION TO BID. IF THE BIDDER OBJECTS IN ANY 

MANNER TO THE TERMS AND CONDITIONS OR TECHNICAL SPECIFICATIONS, THE OBJECTION 

MUST BE ADDRESSED IN WRITING FIVE (5) BUSINESS DAYS PRIOR TO THE BID OPENING DATE, 

AND THE OBJECTION MAY BE ADDRESSED IN AN ADDENDUM IF JEA BELIEVES THAT A 

CLARIFICATION OR CHANGE IS NECESSARY. ANY MODIFICATIONS, EXCEPTIONS OR OBJECTIONS 

STATED WITHIN THE BID DOCUMENTS SHALL SUBJECT THE BID TO BE REJECTED. 

1.2.2.2. BASIS OF AWARD - LOWEST BID 

JEA will Award this Contract to the responsive and responsible Bidder whose Bid meets or exceeds the Minimum 

Qualifications set forth in this Solicitation, and the Bidder's price represents the lowest cost to JEA. 

 

JEA will use the Bidder's Total Bid Price stated on the Bid Form when making price comparisons for Award 

purposes. 

 

The Bidder shall include the price for travel, shipment of materials and equipment in its pricing shown on the 

Bid Form or Bid Workbook unless otherwise stated herein.  The shipment of all materials shall be 

F.O.B. Destination. 

1.2.3. NUMBER OF CONTRACTS TO BE AWARDED 

JEA intends to Award one (1) Contract for the Work. JEA reserves the right to Award more than one Contract based 

on certain groupings of the Work items, or JEA may exclude certain Work items, if JEA determines that it is in its 

best interest to do so.  

1.2.4. JACKSONVILLE SMALL AND EMERGING BUSINESS (JSEB) PROGRAM REQUIREMENTS 

1.2.4.1. JACKSONVILLE SMALL AND EMERGING BUSINESS (JSEB) GOAL (IFB) 

The specific JSEB participation goal for the Scope of work described in this Solicitation is: Two Percent 

(2%).  This percentage is the percentage of the Bidder's total bid price that must be awarded or subcontracted to 

JSEB firms.  Failure to fully comply with the JSEB requirements stated herein may disqualify the Bid. 

file://///jeaxenpf2p1.corp.jea.com/About/Procurement/Become_a_Vendor/Responsible_Bidders/RBL_WP2-WATER_and_SEWER_PLANT_SYSTEMS_INSTALLATION,_CONSTRUCTION,_MAINTENANCE_and_REPAIR.aspx
file://///jeaxenpf2p1.corp.jea.com/About/Procurement/Become_a_Vendor/Responsible_Bidders/RBL_WP2-WATER_and_SEWER_PLANT_SYSTEMS_INSTALLATION,_CONSTRUCTION,_MAINTENANCE_and_REPAIR.aspx
mailto:NEWTMI@jea.com
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Bidders are required to complete and submit with their Bid the JSEB form which can be found at 

www.jea.com.  Bidders must specify on the JSEB form how they intend to comply with the JSEB goal stated 

herein.  Bidders that do not submit a JSEB form with their Bid may have their Bids rejected, unless they are 

exempted under the good faith exception described below.   

 

In no case shall the Bidder make changes to the JSEB firms listed in its Bid, revise the JSEB Scope of work or 

amount of Work as stated in its Bid without prior written notice to the JEA Contract Administrator, and without 

subsequent receipt of written approval from the JEA Contract Administrator.   

 

JSEB firms that qualify for this Contract are those shown on the current City of Jacksonville JSEB directory 

appearing at www.COJ.net.  Certification of JSEB firms must come for the City of Jacksonville.  No other agency or 

organization is recognized for purposes of this Contract.   

 

If the Bid does not comply with the JSEB requirements established in this Solicitation, the Bidder must submit 

documentation as part of its Bid describing in detail its good faith efforts to comply with the JSEB requirements of 

the Solicitation. This documentation shall include at a minimum the following items: 

 

A written and signed statement describing the level of effort for each of the requirements listed below. Include dates 

times, people whom the Bidder contacted and phone numbers to enable JEA to confirm good faith efforts. 

 

Copies of written solicitations of participation the Bidder sent to qualified JSEB firms, showing adequate response 

time was provided, defining the scope and nature of the work Bidder is asked to perform, Bidder contact information 

for questions and follow-up, and an offer to meet to review plans, specifications and scope. 

 

A statement of the Bidder's efforts to negotiate a suitable agreement with JSEB firms including call logs showing 

participants, dates, times, topics discussed, and open issues. 

 

A statement of the Bidder's efforts to help qualified firms that may require assistance in obtaining bonding, 

insurance, financing, technical support, procedural information, or other items necessary to compete for and perform 

the Work. 

 

For each offer received from a qualified JSEB firm but rejected by Bidder, a statement explaining why such offer 

was not made part of the Bid. 

 

For each qualified JSEB firm contacted but considered unqualified by the Bidder  to perform a portion of the Work, 

a statement of the reasons Bidder considered firm to be unqualified. 

 

The Bidder shall contact the JEA JSEB Office for assistance when all independent attempts (emails, phone calls, 

faxes and letters) to contact qualified JSEB firms have failed, and shall do so in adequate time for JSEB firms to be 

identified and to allow JSEB firms adequate time in which to respond. Failure by the Bidder to contact the JEA 

JSEB Office as required herein will be considered when determining if the Bidder has made a good faith effort. 

 

The Bidder understands and agrees that receipt of a lower bid from a non-JSEB qualified firm, will not in and of 

itself, be sufficient reason to justify failing to meet the JSEB requirements of the Solicitation. 

 

The determination as to whether the Bidder made a good faith effort in trying to achieve the JSEB requirements of 

this Solicitation will be made solely by JEA and prior to Award. 

 

All questions and correspondence concerning the JSEB program should be addressed to the following contact: 
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G. Nadine Carswell 

JSEB Manager 

21 W. Church Street, CC-6 

Jacksonville, FL 32202 

(904) 665-6257 

carsgs@jea.com 

1.2.5. INSURANCE REQUIREMENTS 

Prior to JEA issuing a Purchase Order to the Bidder to begin the Work or Services, the Bidder shall submit a 

certificate of insurance (COI) that is in compliance with amounts and requirements as indicated in the Section herein 

entitled "Insurance Requirements".   Note that the COI shall specifically indicate JEA (and Florida Power and 

Light Company ("FPL"), if applicable) as additional insured(s) on all required insurance except Worker's 

Compensation and Professional Liability (if applicable).   Furthermore, waiver of subrogation shall be 

provided for all required insurance in favor of JEA, FPL (if applicable), including their board members, 

officers, employees, agents, successors, and assigns.   

1.2.6. BID SECURITY/BID BOND 

All Bids shall be accompanied by a bid security in the amount stated on the Bid Form. The bid security must be 

furnished by the Bidder at or before the opening of Bids. The bid security shall either be issued by a surety company 

authorized to do business in the State of Florida, or Bidder shall furnish a certified check or cashier's check in the 

amount of five percent (5%) of the total Bid Amount shown on the Bid Form. The JEA Bid Bond form can be found 

at jea.com. Failure to furnish the required bid security will disqualify the Bid. If the Bidder is Awarded the Work 

and fails to execute the Contract within ten (10) days of postmarked date on the Contract Documents, JEA shall 

retain the Bid Bond or check as liquidated damages.  

1.2.7. PAYMENT AND PERFORMANCE BOND REQUIREMENTS 

Once the Bidder is Awarded the Contract and upon receipt of the Contract Documents, the Bidder shall furnish a 

Payment and Performance Bond, or alternate form of security, in the amount indicated on the Bid Form, made out to 

JEA in forms and formats approved and provided by JEA, as security for the faithful performance of the Work or 

Services. No modifications to the JEA bond forms are allowed.   

 

A fully executed Payment and Performance Bond must be recorded with the Clerk of Duval County Court and 

delivered to JEA before the JEA Purchase Order will be issued. JEA will send the approved bond forms to 

the Bidder for execution along with the Contract; however, in no case shall the date on the bond forms be prior to 

that of the executed Contract. The surety must be authorized and licensed to transact business in Florida.  Note, that 

the Bidder is responsible for the costs associated with the required Payment and Performance Bonds; 

therefore, the costs should be included in the Bidders’ total Bid Price.  If the Bidder fails or refuses to furnish or 

record the required bonds, JEA will retain the Bidder's bid bond as liquidated damages. 

 

To be acceptable to JEA as surety for Performance and Payment Bonds, a surety company shall comply with the 

following provisions: 

 

o The Surety Company shall have a currently valid Certificate of Authority, issued by the State of 

Florida, Department of Insurance, authorizing it to write surety bonds in the State of Florida. 

o The Surety Company shall have a currently valid Certificate of Authority issued by the United 

States Department of Treasury under Sections 9304 to 9308 of Title 31 of the United States Codes. 

o The Surety Company shall be in full compliance with the provisions of the Florida Insurance 

Code. 
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o The Surety Company shall have at least twice the minimum surplus and capital required by the 

Florida Insurance Code during the life of this agreement. 

o If the Contract Award Amount exceeds $500,000, the Surety Company shall also comply with the 

following provisions: 

The Surety Company shall have at least the following minimum ratings in the latest issue of A.M. Best's 

Key Rating Guide. 

POLICY HOLDER'S CONTRACT AMOUNT AND REQUIRED FINANCIAL RATING  

$500,000 TO 1,000,000: A-CLASS IV 

$1,000,000 TO 2,500,000: A-CLASS V 

$2,500,000 TO 5,000,000: A-CLASS VI 

$5,000,000 TO 10,000,000: A-CLASS VII 

$10,000,000 TO 25,000,000: A- CLASS VIII 

$25,000,000 TO 50,000,000: A- CLASS IX 

$50,000,000 TO 75,000,000: A- CLASS X 

The Surety Company shall not expose itself to any loss on any one risk in an amount exceeding ten (10) 

percent of its surplus to policyholders, provided: 

Any risk or portion of any risk being reinsured shall be deducted in determining the limitation of the risk 

as prescribed in this section. These minimum requirements shall apply to the reinsuring carrier providing 

authorization or approval by the State of Florida, Department of Insurance, to conduct business in this 

state has been met. 

In the case of the surety insurance company, in addition to the deduction for reinsurance, the amount 

assumed by any co-surety, the value of any security deposited, pledged or held subject to the consent of 

the surety and for the protection of the surety shall be deducted. 

1.2.8. LIQUIDATED DAMAGES IN CONTRACT 

The Contract issued pursuant to this Solicitation contains liquidated damages tied to project completion deadlines. 

The Bidder should review the specific time frames and liquidated damage amounts prior to submitting its Bid. 

1.2.9. SAFETY QUALIFICATION REQUIREMENTS (IFB) 

Bidder shall be approved as JEA Safety Qualified within ten (10) business days of receiving written notice from the 

JEA Bid Office that it is the lowest responsive and responsible Bidder. If the Bidder fails to obtain JEA approval as 

a JEA Safety Qualified company by 4:00 p.m. Eastern Time on the 10
th

 business day, JEA will reject the company's 

Bid, and proceed to Award to the next lowest responsive and responsible Bidder. 

 

JEA Safety Qualification information is available online at jea.com. Please note that it may take up to five (5) 

business days for a company to be approved as JEA Safety Qualified. It is the Bidder's responsibility to ensure it is 

JEA Safety Qualified. A list of the JEA's Safety Qualified vendors can be found on jea.com. For additional 

information, contact Jerry Fulop at (904) 665-5810.  

1.2.10. TIME 

In computing any period of time prescribed or allowed by this solicitation, the day of the act, event, or default from 

which the designated period of time begins to run shall not be included. The last day of the period so computed shall 

be included unless it is a Saturday, Sunday, or JEA holiday, in which event the period shall run until the end of the 

next day which is neither a Saturday, Sunday, or JEA holiday.  

1.2.11. REQUIRED FORMS TO SUBMIT WITH BID 
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To submit a Bid in response to this Solicitation, all of the forms listed below must be completed and submitted as 

part of the Bid.  The Bidder must obtain the required forms, other than the forms provided in the solicitation, by 

downloading them from JEA.com. If the Bidder fails to complete or fails to submit one or more of the required 

forms, the Bid shall be rejected. 

The following forms are required to be submitted at the time of Bid: 

 

o Bid Bond 

o Bid Form (including  acknowledgements of all addenda) - This form can be found in Appendix B 

o Bid Workbook - This form can be found in Appendix B 

o List of JSEB Certified Firms 

o Florida Trench Safety Act Acknowledgment 

o Construction and Demolition Debris Disposal (if applicable) 

o List of Subcontractors/Shop Fabricators (if any) 

o State of Florida license number- entered on the Bid Form 

 

If the above listed forms are not submitted with the Bid by the Bid Due Time on the Bid Due Date, JEA shall reject 

the Bid. 

 

JEA also requires the following documents to be submitted prior to execution of Contract. A Bid will not be rejected 

if these forms are not submitted at the Bid Due Time and Date. However, failure to submit these documents at the 

time of Contract execution could result in Bid rejection. 

 

o Conflict of Interest Certificate Form 

o Insurance Certificate 

o W-9 

o Evidence of active registration with the State of Florida Division of Corporations 

(www.sunbiz.org) 

o Any technical submittals as required by the Technical Specifications. 

1.3. GENERAL INSTRUCTIONS 

1.3.1. COMPLETING THE BID DOCUMENTS 

Bidders shall complete and submit all Bid Documents with responses typewritten or written in ink. ALL BIDS 

SUBMITTED LATE TO THE JEA BID OFFICE WILL BE REJECTED.  

 

When a blank is marked "optional" on the bid form, the Bidder shall insert the words "No Bid" in the space provided 

if the Bidder does not choose to submit a price for that item. Failure to complete each blank with either a price or the 

words "No Bid" may disqualify the Bid. The Bidder, or its authorized agent or officer, shall sign the Bid Documents. 

Failure to sign the Bid Documents may disqualify the Bid. JEA approved erasures, interlineations or other 

corrections shall be authenticated by affixing in the margin, immediately opposite the correction, the handwritten 

signature of each person executing the Bid. Failure to authenticate changes may disqualify the Bid. JEA may 

disqualify any Bids that deviate from the requirements of this Solicitation, and those that include unapproved 

exceptions, amendments, or erasures. 

1.3.2. CALCULATION OF THE BID PRICE 

JEA will use the Bidder's Total Bid Price stated on the Bid Form when making price comparisons for Award 

purposes. 
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1.3.3. SUBMITTING THE BID FORM 

The Bidder shall submit one (1) original of all the Bid Documents, two (2) duplicates and one (1) CD of the original 

Bid Documents.   

 

JEA will not accept Bid Documents files transmitted via email. If electronic copies of the Bid Documents are 

submitted, they must be submitted on a CD with the hardcopies of the Bid Documents. 

1.3.4. MODIFICATION OR WITHDRAWAL OF BIDS 

The Bidder may modify or withdraw its Bid at any time prior to the Bid Due Date and Time by giving written notice 

to JEA's Chief Procurement Officer. JEA will not accept modifications submitted by telephone, telegraph, email, or 

facsimile, or those submitted after the Bid Due Date and Time. The Bidder shall not modify or withdraw its Bid 

from time of Bid opening and for a period of ninety (90) days following the opening of Bids. 

1.3.5. ADDENDA 

JEA may issue Addenda prior to the Bid opening date to revise, in whole or in part, or clarify the intent or 

requirements of the Solicitation.  The Bidder shall be responsible for ensuring it has received all Addenda prior to 

submitting its Bid and shall acknowledge receipt of all Addenda by indicating where requested on the Bid 

Form.  JEA will post all Addenda when issued online at jea.com. The Bidder must obtain Addenda from the JEA 

website.  All Addenda will become part of the Solicitation and any resulting Contract Documents. It is the 

responsibility of each Bidder to ensure it has received and incorporated all Addenda into its Bid. Failure to 

acknowledge receipt of Addenda may be grounds for rejection of a Bid. 

1.3.6. CONTRACT EXECUTION AND START OF WORK 

Within thirty (30) days from the date of Award, JEA will present the successful Bidder with the Contract 

Documents. Unless expressly waived by JEA, the successful Bidder shall execute a Contract for the Work or 

Services within ten (10) days after receiving the Contract from JEA. If the Bidder fails to execute the Contract or 

associated documents as required, or if it fails to act on a JEA-issued Purchase Order (PO), JEA may cancel the 

Award with no further liability to the Bidder, retain the bid security or bond (if applicable), and Award to the next-

ranked company. 

 

Upon JEA's receipt of the executed Contract, certificate of insurance, and recorded Payment and Performance bonds 

(if applicable), JEA will issue a PO, in writing and signed by an authorized JEA representative as acceptance of the 

Proposal or Bid and authorization for the company to proceed with the Work, unless otherwise stated in the Contract 

or PO. 

 

For Construction Services: In the event that JEA intends to authorize the successful Bidder to proceed with 

administrative work only, or with only a portion of the Work, then the PO shall state the specific limitations of such 

authorization and JEA will issue a separate written Notice to Proceed to authorize the Bidder to begin Field Work, 

when applicable, or to perform the remainder of the Work, or any portion thereof.  The Bidder shall ensure that it is 

prepared to begin Field Work upon receipt of Notice to Proceed.  Any Work performed outside of this partial 

authorization shall be at the Bidder's risk and JEA shall have no obligation to pay for such Work. 

1.3.7. DEFINED TERMS 

Words and terms defined in the Section entitled "Definitions" of this document are hereby incorporated by reference 

into the entire document. 

1.3.8. EX PARTE COMMUNICATION 
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Ex Parte Communication is strictly prohibited.  Ex Parte Communication is defined as any inappropriate 

communication concerning a Solicitation between a firm submitting a Bid and a JEA representative during the time 

in which the Solicitation is being advertised through the time of Award. Examples of inappropriate communications 

include: private communications concerning the details of Solicitation in which a Bidder becomes privy to 

information not available to the other Bidders. Social contact between Bidders and JEA representatives should be 

kept to an absolute minimum during the solicitation process.  

 

 Failure to adhere to this policy will disqualify the noncompliant Company's Bid.  Any questions or clarifications 

concerning a Solicitation must be sent in writing via email to the JEA Buyer at least five (5) business days prior to 

the opening date. If determined by JEA, that a question should be answered or an issue clarified, JEA will issue an 

addendum to all Bidders.  

 

For more information on Ex Parte communications, see JEA Procurement Code, Article 1-110, which is available at 

www.jea.com. 

1.3.9. JEA PUBLICATIONS 

Applicable JEA publications are available at jea.com. 

1.3.10. PROHIBITION AGAINST CONTINGENT FEES 

The Company warrants that it has not employed or retained any company or person, other than a bona fide employee 

working for the Company, or an independent sales representative under contract to the Company, to solicit or secure 

a contract with JEA, and that it has not paid or agreed to pay any person, company, corporation, individual or 

Company, other than a bona fide employee working solely for the Company, or an independent sale representative 

under contract to the Company, any fee, commission, percentage, gift, or any other consideration, contingent upon 

or resulting from the Award or making of the Contract.  For a breach or violation of these provisions occurs, JEA 

shall have the right to terminate the Contract without liability, and at its discretion, to deduct from the Contract 

Price, or otherwise recover, the full amount of such fee, commission, percentage, gift or consideration. 

1.3.11. RESERVATIONS OF RIGHTS TO JEA 

The Solicitation provides potential Companies with information to enable the submission of written offers. The 

Solicitation is not a contractual offer or commitment by JEA to purchase products or services.  

 

Bids shall be good for a period of ninety (90) days following the opening of the Bids.  

 

JEA reserves the right to reject any or all Bids, or any part thereof, and/or to waive informalities if such action is in 

its best interest. JEA may reject any Bids that it deems incomplete, obscure or irregular including, but not limited to, 

Bids that omit a price on any one or more items for which prices are required, Bids that omit Unit Prices if Unit 

Prices are required, Bids for which JEA determines that the Bid is unbalanced, Bids that offer equal items when the 

option to do so has not been stated, Bids that fail to include a Bid Bond, where one is required, and Bids from 

Companies who have previously failed to satisfactorily complete JEA contracts of any nature or who have been 

scored by JEA as "Unacceptable" and as a result, are temporarily barred from bidding additional work.  

 

JEA reserves the right to cancel, postpone, modify, reissue and amend this Solicitation at its discretion.  

 

JEA reserves the right to cancel or change the date and time announced for opening of Bids at any time prior to the 

time announced for the opening of Bids. JEA may Award the Contract in whole or in part. In such cases whenever 

JEA exercises any of these reservations, JEA will make a commercially reasonable effort to notify, in writing, all 

parties to whom Solicitations were issued. JEA may award multiple or split Contracts if it is deemed to be in JEA's 

best interest. 
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1.3.12.  SUNSHINE LAW 

General 
Article I, Section 24, Florida Constitution, guarantees every person access to all public records and Chapter 119, 

Florida Statutes, provide a broad definition of public records. JEA is a body politic and corporate and subject to 

these laws and related statutes ("Florida's Public Records Laws"). All responses to this Solicitation are public 

records and available for public inspection unless specifically exempt by law. 

 

Redacted Submissions 
If a Bidder believes that any portion of the documents, data or records submitted in response to this Solicitation are 

exempt from Florida's Public Records Law, Bidder must (1) clearly segregate and mark the specific sections of the 

document, data or records as "Confidential," (2) cite the specific Florida Statute or other legal authority for the 

asserted exemption, and (3) provide JEA with a separate redacted copy of its response (the "Redacted Copy"). The 

cover of the Redacted Copy shall contain JEA's title and number for this Solicitation and Bidder's name, and shall be 

clearly titled "Redacted Copy." Bidder should only redact those portions of records that Bidder claims are 

specifically exempt from disclosure under Florida's Public Records Laws. If Bidder fails to submit a redacted copy 

of information it claims is confidential, JEA is authorized to produce all documents, data and other records 

submitted to JEA in answer to a public records request for such information. 

 

In the event of a request for public records to which documents that are marked as confidential are responsive, JEA 

will provide the Redacted Copy to the requestor. If a requestor asserts a right to any redacted information, JEA will 

notify Bidder that such an assertion has been made. It is Bidder’s responsibility to respond to the requestor to assert 

that the information in question is exempt from disclosure under applicable law. If JEA becomes subject to a 

demand for discovery or disclosure of Bidder’s redacted information under legal process, JEA shall give Bidder 

prompt notice of the demand prior to releasing the information (unless otherwise prohibited by applicable law.) 

Bidder shall be responsible for defending its determination that the redacted portions of its response are not subject 

to disclosure. 

 

By submitting a response to this Solicitation, Bidder agrees to protect, defend and indemnify JEA from and against 

all claims, demands, actions, suits, damages, liabilities, losses, settlements, costs and expenses (including but not 

limited to reasonable attorney fees and costs) arising from or relating to Bidder’s determination that the redacted 

portions of its response to this Solicitation are not subject to disclosure. 

1.3.13. SUBCONTRACTORS 

The Company shall list the names of all Subcontractors and subsuppliers/shop fabricators that it plans to utilize for 

the performance of the Work.  All subcontractors shall be listed on the Subcontractors Form which is available at 

jea.com.  Failure to submit this form with the Bid shall result in rejection of Company's Bid.  The Company shall not 

use Subcontractors and subsuppliers/shop fabricators other than those shown on the Subcontractor form unless it 

shows good cause and obtains the JEA Representative's prior written consent.  In cases where the Subcontractor or 

subsupplier/shop fabricator is a JSEB firm, the City of Jacksonville Ombudsman will review the substitution 

request, and make a written recommendation prior to the JEA Representative's written consent.  

 

If the Company plans to use Subcontractors or subsupplier/shop fabricators to perform over fifty percent (50%) of 

the Work, the Company shall obtain JEA's approval at least five (5) days prior to the Bid Due Date.  Failure to 

obtain JEA approval will disqualify the Company and result in rejection of Company's Bid. 

1.3.14. CERTIFICATION AND REPRESENTATIONS OF THE BIDDER 

By signing and submitting a Bid, the Bidder certifies and represents as follows: 
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A. That it has carefully examined all available records and conditions, including sites if applicable, 

and the requirements and specifications of this Solicitation prior to submitting its Bid. Where 

the Bidder visits sites, no Work or other disturbance is to be performed while at the site 

without written permission by JEA in advance of the site visit. The Bidder shall comply with 

all safety requirements described in the Solicitation and shall be prepared to show proof of 

insurance 

 

B. That every aspect of its submitted Bid, including the Bid Price and the detailed schedule for the 

execution of the Work, are based on its own knowledge and judgment of the conditions and 

hazards involved, and not upon any representation of JEA.  JEA assumes no responsibility for 

any understanding or representation made by any of its representatives during or prior to 

execution of the Contract unless such understandings or representations are expressly stated in 

the Contract and the Contract expressly provides that JEA assumes the responsibility. 

 

C. That the individual signing the Bid Documents is a duly authorized agent or officer of the 

firm.  Bids submitted by a corporation must be executed in the corporate name by the President 

or Vice President.  If an individual other than the President or Vice President signs the bid, 

satisfactory evidence of authority to sign may be requested by JEA.  If the Bid is submitted by 

a partnership, the bid must be signed by a partner whose title must appear under the 

signature.  If an individual other than a partner signs the bid, satisfactory evidence of authority 

to sign may be requested by JEA. The corporation or partnership must be in active status at the 

Florida Division of Corporations at the time of contract execution. 

 

D. That the firm maintains an active status and all licenses, permits, certifications, insurance, 

bonds and other credentials including, but not limited to, contractor's license and occupational 

licenses necessary to perform the Work. The Bidder also certifies that, upon the prospect of 

any change in the status of applicable licenses, permits, certifications, insurances, bonds or 

other credentials, the Bidder shall immediately notify JEA of status change. 

 

E. That Bidder has read, understands these instructions and will comply with the Section titled 

Ethics.  

1.3.15. CONFLICT OF INTEREST (CONSTRUCTION) 

This conflict of interest policy applies to all JEA construction projects ("Project"). Any company bidding the 

construction phase of a Project cannot at the time of Bid submittal, be affiliated with or have any direct or indirect 

ownership interest in the architect/engineer ("Designer") of record.  The company will also be prohibited from 

bidding if the Designer has any direct or indirect ownership interest in the Contractor. Should JEA erroneously 

award a contract in violation of this policy, JEA may terminate the contract at any time with no liability to company, 

and company shall be liable to JEA for all damages, including but not limited to the costs to rebid the Project. The 

purpose of this policy is to encourage bidding and eliminate any actual or perceived advantage that one Bidder may 

have over another. 

1.3.16. CONSTRUCTION AND DEMOLITION DEBRIS 

The Bidder shall complete and submit the Construction and Demolition Debris Disposal form which is available at 

www.jea.com.   The Bidder shall identify, by the Certificate of Necessity number and Public Works number, the 

sites to which it will remove for disposal debris resulting from the Work. A list of approved sites may be obtained 

from the JEA Office Section or jea.com. 
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1.3.17. UNABLE TO SUBMIT BID FORMS 

If you elect not to submit a Bid in response to this Solicitation, please complete the Unable to Submit Bid Form, 

available for download at www.jea.com, or by obtaining a hardcopy from the JEA Bid Office, 21 West Church St., 

Customer Center 1
st
 Floor, Room 002, Jacksonville, FL 32202. The Bidder may contact the Bid Office by phone at 

(904) 665-6740. 

 

Send the completed Unable to Submit Bid Form to: 

 

JEA Bid Office 

21 West Church St., CC-1, Room 002 

Jacksonville, FL 32202 

 

or fax the Unable to Submit Bid Form to: (904) 665-7095. 

 

Do not return the entire Solicitation package; simply return the Unable to Submit Bid Form. 

1.3.18. ESTIMATED QUANTITIES 

On the Bid Document, JEA sets forth anticipated quantities, or estimates of anticipated purchase volumes by 

JEA.  JEA anticipates that these quantities are reasonable and will not be exceeded.  During the Bid process, if the 

Bidder finds any discrepancy greater than ten percent (10%) of the estimated quantity, the Bidder shall notify the 

JEA Representative in writing of the discrepancy.  JEA will check the estimated quantity and if it is found to exceed 

ten percent (10%) of the estimated quantity, JEA will issue an Addendum to all Bidders. 

 

After Award of the Contract, JEA will make payments upon the actual quantities of Work provided and JEA shall 

not be obligated, in any way, to pay any amounts for quantities other than those actually provided and authorized 

under this Contract, regardless of amount stated in the Solicitation. In the event that quantities or scope of work 

change after Award, the changes to price and/or scope shall be made in accordance with the terms and conditions 

stated in the Contract Document. 

Any item not shown on the Bid Document, but shown in the drawings or Technical Specifications section, that is 

required to perform the Work, or that is required as part of a complete and operable system, shall be included in the 

Bid Price. 

1.3.19. ETHICS (IFB) 

By signing the Bid Form, the Bidder certifies this Bid is made without any previous understanding, agreement or 

connection with any other person, firm, or corporation submitting a Bid for the same Work other than as a 

Subcontractor or supplier, and that this Bid is made without outside control, collusion, fraud, or other illegal or 

unethical actions. The Bidder shall comply with all JEA and City of Jacksonville ordinances, policies and 

procedures regarding business ethics. 

 

The Bidder shall submit only one (1) Bid in response to this Solicitation. If JEA has reasonable cause to believe the 

Bidder has submitted more than one (1) Bid for the same Work, other than as a Subcontractor or subsupplier, 

JEA shall disqualify the Bid and may pursue debarment actions. 

 

The Bidder shall disclose the name(s) of any public officials who have any financial position, directly or indirectly, 

with this Bid by completing and submitting the Conflict of Interest Certificate Form available at jea.com. Failure to 

fully complete and submit the Conflict of Interest Certificate will disqualify the Bid. If JEA has reason to believe 

that collusion exists among the Bidders, JEA shall reject any and all Bids from the suspected Bidders and will 

proceed to debar Bidder from future JEA Awards in accordance with the JEA Purchasing Code. 
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JEA is prohibited by its Charter from awarding contracts to JEA officers or employees, or in which a JEA officer or 

employee has a financial interest. JEA shall reject any and all Bids from JEA officers or employees, as well as, any 

and all Bids in which a JEA officer or employee has a financial interest. 

 

In accordance with Florida Statutes Sec. 287.133, JEA shall reject Bids from any persons or affiliates convicted of a 

public entity crime as listed on the Convicted Vendor list maintained by the Florida Department of Management 

Services. JEA shall not make an Award to any officer, director, executive, partner, shareholder, employee, member, 

or agent active in management of the Bidder listed on the Convicted Vendor list for any transaction exceeding 

$35,000 for a period of thirty-six (36) months from the date of being placed on the Convicted Vendor list. 

 

If the Bidder violates any requirement of this clause, the Bid may be rejected and JEA may debar offending 

companies and persons. 

1.3.20. FLORIDA TRENCH SAFETY ACT 

If required, the Bidder shall complete and submit with its Bid the Florida Trench Safety Act Acknowledgment form, 

in accordance with Florida Statutes when the Work includes trench excavations that exceed five feet in depth and as 

written assurance that the Bidder shall comply with all applicable trench safety standards, laws, rules and regulations 

during performance of any Work awarded from this Solicitation. 

1.3.21. MATHEMATICAL ERRORS 

In the event of a mathematical error in calculation of the prices entered on the Bid Form, the Unit Prices will 

prevail.   The corrected Bid Price utilizing the Unit Prices will be used to determine if the Company is Awarded the 

Work or the Services.  Subsequently, the Unit Prices will be used throughout the term of the Contract.  

1.3.22. AVAILABILITY OF BIDS AFTER BID OPENING 

In accordance with the Florida Public Records Law, Florida Statutes, Chapter 119, copies of all Bids are available 

for public inspection thirty (30) days after the opening of Bids or on the date of Award announcement, whichever is 

earlier.  Bidders may review opened Bids once they are available for public inspection by contacting the designated 

Buyer or JEA's Public Records custodian whose contact information can be found at jea.com.  JEA will post a 

summary of the Bid results immediately after the Bid opening. 

1.3.23. PROTEST OF BIDDING AND AWARD PROCESS 

Companies shall file any protests regarding this Solicitation in writing, in accordance with the JEA Purchasing 

Code, as amended from time to time. The JEA Purchasing Code is available online at jea.com. 

2. CONTRACT TERMS AND CONDITIONS 

2.1. CONTRACT DOCUMENT AND TERMS AND CONDITIONS 

Provided below are the Contract terms and conditions that will be incorporated by reference in the Contract 

Document executed by the Company and JEA. The Contract Document will incorporate by reference the terms 

contained in the Solicitation portion of this document provided in Section 1, the Contract Terms provided in Section 

2; and the Technical Specifications provided in Section 3.  An example of the Contract that the Company will be 

required to execute is available for review at jea.com. 
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2.2. DEFINITIONS 

2.2.1. DEFINITIONS 

Words and terms defined in this section shall have the same meaning throughout all parts of this Solicitation and 

Contract Documents. Where intended to convey the meaning consistent with that set forth in its definition, a defined 

word or term is marked by initial capitalization. The "Technical Specifications" portion of this Solicitation may 

define additional words and terms where necessary to clarify the Work. Unless otherwise stated in this Solicitation 

and/or Contract Documents, definitions set forth in the "Technical Specifications" shall apply only within the 

"Technical Specifications." 

2.2.2. ACCEPTANCE 

JEA's written notice by the Contract Administrator to the Company that all Work as specified in the Contract has 

been completed to JEA's satisfaction. Approval or recognition of the Company meeting a Milestone or interim step 

does not constitute Acceptance of that portion of Work. Acceptance is only applicable to the entirety of Work as 

specified in the Contract. Acceptance does not in any way limit JEA's rights under the Contract or applicable laws, 

rules and regulations. 

2.2.3. ADDENDUM/ADDENDA 

A written change or changes to the Solicitation which is issued by JEA Procurement Services and is incorporated 

into the Solicitation as a modification, revision and/or further clarification of the intent of the Solicitation.    

2.2.4. ADMINISTRATIVE WORK 

Actions primarily performed in an office environment and associated with preparing to perform or administer the 

Work including, but not limited to, preparing Work schedules, obtaining bonds, executing Contracts, securing 

resources and other actions specified in the Solicitation, or otherwise prudent to ensure a timely, safe and otherwise 

compliant start and performance of Field Work. Administrative Work is not performed at the Work Location. 

2.2.5. ANNIVERSARY DATE 

The date which is twelve (12) months after the effective date of the Contract, and each date which is twelve (12) 

months after an Anniversary Date that occurs while the Contract is in effect. 

2.2.6. APPLICATION FOR PAYMENT 

The form required for payment which shall include all items required pursuant to the contract for the payment to be 

processed by JEA. Such form shall require the Contractor expressly state that the Contractor has fulfilled all 

obligations for the previous payments issued to the Contractor, including payment for subcontractors and materials. 

The Application for Payment includes all forms and supporting documentation as required by the Contract 

documents. 

2.2.7. APPROVED SCHEDULE 

A Critical Path Method Schedule or a Summary Schedule for the Work approved in writing by the Contract 

Administrator. 

2.2.8. AWARD 

The written approval of the JEA Awards Committee that the procurement process for the purchase of the Work was 

in accordance with the JEA Procurement Code and Florida Statutes. Once an Award is approved, JEA will either 

issue a Purchase Order or execute a Contract with the successful bidder or proposer. 
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2.2.9. BID DOCUMENTS 

The forms required to be submitted to JEA as the Company's offer to perform the Work or Services described 

herein.   The Bid Documents can include, but is not limited to, the Bid Form, Bid Workbook, Minimum 

Qualifications Form, certifications and/or other required submittals.  The Bid Documents may also be referred to as 

the "Bid Form". 

2.2.10. BID OR PROPOSAL 

The document describing the Bidder's offer submitted in response to this Solicitation. Bid and Proposal shall be 

considered synonymous for the purpose of this Contract. 

2.2.11. BID PRICE 

The total dollar amount of the Bidder's offer to successfully perform the Work or Services in accordance with the 

Contract Documents. 

2.2.12. BIDDER OR PROPOSER 

The respondent to this Solicitation. Bidder and Proposer shall be considered synonymous for the purpose of this 

Solicitation. 

2.2.13. CHANGE ORDER 

A written order issued after execution of the Contract to the Company signed by the Contract Administrator, or his 

designated representative, authorizing an addition, deletion, or revision of the Work, or an adjustment in the 

Contract Price or the Contract Time. Change Orders do not authorize expenditures greater than the 

monies encumbered by JEA, which is shown on the associated Purchase Order(s). An executed Change Order 

resolves all issues related to price and time for the Work included in the Change Order.  A Change Order that 

involves a material change to the Contract may result in a Contract Amendment. 

2.2.14. COMPANY 

The legal person, firm, corporation or any other entity or business relationship with whom JEA has executed the 

Contract. Where the word "Company" is used it shall also include permitted assigns.  Prime Contractor, Contractor, 

Vendor, Supplier and Company shall be considered synonymous for the purpose of the Contract. 

2.2.15. COMPANY REPRESENTATIVE 

The individual responsible for representing the Company in all activities concerning the fulfillment and 

administration of the Contract. 

2.2.16. COMPANY SUPERVISOR 

The individual, employed or contracted by the Company, to manage the Work on a day-to-day basis and ensure the 

Work is performed according to the Contract. The Company Supervisor may be authorized by the Company 

Representative to act on Contract matters. Such authorization shall be in writing and delivered to the Contract 

Administrator and shall clearly state the limitations of any such authorization. In the event that the Company 

Supervisor and the Company Representative is the same person, the Company shall notify the Contract 

Administrator of such situation. 

2.2.17. CONTRACT 
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An agreement between JEA and the Company, signed by both parties, which incorporates all the Contract 

Documents. The Contract shall not be altered without an Amendment to the Contract and executed by JEA and the 

Company, or a JEA issued Change Order.  

2.2.18. CONTRACT ADMINISTRATOR 

The individual assigned by JEA to have authority to administer the Contract, including the authority to negotiate all 

elements of the Contract with the Company, authorize Change Orders within the maximum amount awarded, 

terminate the Contract, seek remedies for nonperformance including termination, and otherwise act on behalf of JEA 

in all matters regarding the Contract. The Contract Administrator may authorize JEA Representative in writing to 

make minor changes to the Work with the intent of preventing Work disruption. 

2.2.19. CONTRACT DOCUMENTS 

Contract Documents, also referred to as the "Contract"  means the executed Contract, all Solicitation documents and 

Bid Documents as further described in the Section of the Solicitation titled "Contract Documents", and any written 

Change Orders, amendments or Purchase Orders executed by JEA, and insurance and/or bonds as required by the 

Contract. 

2.2.20. CONTRACT PRICE 

The total amount payable to the Company during the initial Term of the Contract. However, this amount is not a 

guaranteed amount.  Also referred to as the "Maximum Indebtedness" of JEA.  

2.2.21. CONTRACT TIME (CONSTRUCTION) 

The number of calendar days or the period of time from when the written Purchase Order is issued to the Company 

to Substantial Completion and Acceptance of the Work. 

2.2.22. CONTRACTOR 

The legal person, firm, corporation or any other entity or business relationship with whom JEA has executed the 

Contract. Where the word "Contractor" is used it shall also include permitted assigns. Contractor and Company shall 

be considered synonymous for the purpose of the Contract. 

2.2.23. CRITICAL PATH METHOD (CPM) SCHEDULE 

A schematic display of the sequential and logical relationship of all activities that comprise the Work. Using a 

combination of duration, early and late start dates, and early and late finish dates, a critical path is established as the 

path of interdependent activities that must be sequentially performed and that require a longer total time to perform 

than any other such series. CPM Schedules suitable for use on this Contract use GANNT Precedence formats. 

2.2.24. CUSTOMER SERVICE PLAN 

The Company's plan to achieve customer satisfaction requirements as determined by JEA and JEA Project Outreach, 

which shall include, as a minimum, the name and office phone number, cell phone number, email address, Nextel 

Direct Connect number, and fax number of Company's Customer Service Representative, a detailed flow chart on 

how the Company will handle customer concerns, preemptive customer satisfaction control measures (such as door 

hangers provided by JEA, and neighborhood meetings in conjunction with JEA staff) and a plan to reduce the 

number of customer concerns surrounding construction Work addressing, as a minimum, the construction practices 

that will eliminate damage to customers' property including, but not limited to, cracked driveways, tire ruts in 

customers' yards, blocking customers' access to driveways, cutting customers' services during tie-in, excessive noise 

from construction equipment, and elimination of dust during construction Work. 
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2.2.25. DEFECT 

Work that fails to reach Acceptance, or Work that fails meet the requirements of any required test, inspection or 

approval, and any Work that meets the requirements of any test or approval, but nevertheless does not meet the 

requirements of the Contract Documents. 

2.2.26. ENVIRONMENTAL REGULATIONS 

All laws, ordinances, statutes, codes, rules, regulations, agreements, judgments, orders, and decrees, now or 

hereafter enacted, promulgated, or amended, of the United States, the states, the counties, the cities, or any other 

political subdivisions in which the Work Location is located, and any other political subdivision, agency or 

instrumentality exercising jurisdiction over JEA, the Work Location, or the use of the Work Location, relating to 

pollution, the protection or regulation of human health, natural resources, or the environment, or the emission, 

discharge, release or threatened release of pollutants, contaminants, chemicals, or industrial, toxic or hazardous 

substances or waste or Hazardous Materials (as defined in this Contract) into the environment (including, without 

limitation, ambient air, surface water, ground water or land or soil). 

2.2.27. EQUAL ITEM 

Item a Bidder chooses to offer in place of offering the brand name or manufacturer's item specified on the Bid 

Document when the Bid Document clearly states that the Bidder may offer such an item. 

2.2.28. FIELD WORK 

Actions associated with meeting the requirements of the Contract other than Administrative Work. Field Work is 

primarily performed at the Work Location. 

2.2.29. FINAL COMPLETION 

The point in time after JEA makes the determination that the Work is completed and there is Acceptance by JEA, 

and the Company has fulfilled all requirements of the Contract Documents. 

2.2.30. FINAL PAYMENT 

The Final Payment for all Work performed. Final Payment shall not be made until the Company has complied with 

all the Contract requirements, and provided as necessary close-out documents as contained in the Contract. 

2.2.31. HAZARDOUS MATERIALS 

Any substance which is or contains (i) any "hazardous substance" as now or hereafter defined in the Comprehensive 

Environmental Response, Compensation, and Liability Act of 1980, as amended (42 U.S.C. '9601 et seq.) 

("CERCLA") or any regulations promulgated under or pursuant to CERCLA; (ii) any "hazardous waste" as now or 

hereafter defined in the Resource Conservation and Recovery Act (42 U.S.C. '6901 et. seq.) ("RCRA") or 

regulations promulgated under or pursuant to RCRA; (iii) any substance regulated by the Toxic Substances Control 

Act (15 U.S.C. '2601 et seq.); (iv) gasoline, diesel fuel, or other petroleum hydrocarbons; (v) asbestos and asbestos 

containing materials, in any form, whether friable or non-friable; (vi) polychlorinated biphenyls; (vii) radon gas; and 

(viii) any additional substances or materials which are now or hereafter classified or considered to be hazardous or 

toxic under Environmental Requirements (as hereinafter defined) or the common law, or any other applicable laws 

relating to the Licensed Property. Hazardous Materials shall include, without limitation, any substance, the presence 

of which on the Licensed Property, (A) requires reporting, investigation or remediation under Environmental 

Requirements; (B) causes or threatens to cause a nuisance on the Licensed Property or adjacent property or poses or 

threatens to pose a hazard to the health or safety of persons on the Licensed Property or adjacent property; or (C) 

which, if it emanated or migrated from the Licensed Property, could constitute a trespass. 
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2.2.32. HOLIDAYS 

The following days: New Year's Day, Martin Luther King Jr. Day, Presidents' Day, Memorial Day, Independence 

Day, Labor Day, Veterans Day, Thanksgiving Day, Day after Thanksgiving, Christmas Eve Day, and Christmas 

Day. 

2.2.33. INVOICE 

A document seeking payment to Company from JEA for all or a portion of the Work, in accordance with the 

Contract Documents, and including at a minimum the following items: the Company's name and address, a 

description of the product(s) or service(s) rendered, a valid JEA PO number, the amount payable, the Unit Price, the 

payee name and address, any associated JSEB forms and any other supporting documentation required by the 

Contract Documents. 

2.2.34. JEA 

JEA on its own behalf, and when the Work involves St. Johns River Power Park (SJRPP), as agent for Florida 

Power and Light Company (FPL). JEA and FPL are co-owners of SJRPP. 

2.2.35. JEA ENGINEER 

The individual assigned by JEA (either an employee or a third party) to provide licensing, engineering, design 

review, and/or construction management including, but not limited to, overseeing and resolving engineering/design 

issues, conveying JEA's instructions to the Company and enforcing the faithful performance of the Work. The JEA 

Engineer's authority includes interpreting the technical portion of the Contract Documents, deciding on matters 

relating to the execution and progress of the Work and evaluating the Company's performance. The JEA Engineer 

may stop the Work when deemed necessary by JEA. The JEA Engineer will receive and adjudicate any claim of 

ambiguity or error in the technical portion of the Contract Documents and shall reduce any determination to writing, 

and the decision shall be final and binding. The JEA Engineer is not a party to the Contract. The JEA Engineer has 

no authority to approve changes to the Work or Contract, or to commit JEA to any expenditure of money except as 

expressly designated in writing by the Contract Administrator. 

2.2.36. JEA INSPECTOR 

The individual(s) or company(ies) designated by the Contract Administrator to inspect and test the Company's 

performance and Contract compliance including materials, workmanship, safety, environmental compliance, JSEB 

compliance, project controls, administration and accounting, and other aspects of Contract compliance. The JEA 

Inspector has no authority to approve changes to the Work or Contract, or to commit JEA to any expenditure of 

money except as expressly designated in writing by the Contract Administrator. 

2.2.37. JEA REPRESENTATIVES 

The Contract Administrator, Contract Inspector, Contract Administrator's Representative, JEA Engineer, Field 

Engineer, Project Manager, and other persons designated by the Contract Administrator as JEA Representatives 

acting in a capacity related to the Work or Contract under the authority of the Contract Administrator. 

2.2.38. LUMP SUM BULK BID PRICE 

The total amount payable to the Company under the Contract Documents for performing the bulk bid Work. 

2.2.39. MILESTONE 

A point in time representing a key or important intermediate event in the Work. A Milestone is to be capable of 

validation by meeting all of the items prescribed in a defining checklist as agreed to in writing by JEA. 
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2.2.40. NOTICE TO PROCEED 

The written notice, duly authorized and delivered by JEA, that authorizes the Company to begin the Work.  The 

Notice to Proceed is normally issued in the form of a Purchase Order, unless otherwise specified in the Contract 

Documents.   

2.2.41. OVERTIME 

Work approved in writing by the Contract Administrator that is required to be performed beyond an employee's 

scheduled workday or work week, including Work performed on Holidays. 

2.2.42. PAYMENT AND PERFORMANCE BONDS 

The common-law Performance Bond and the statutory Payment Bond contemplated by Section 255.05, Florida 

Statutes in the form required by JEA. 

2.2.43. PRE-WORK MEETING 

A meeting conducted after Award and prior to the start of any Field Work between JEA and the Company. The 

purpose of the meeting may include, but is not limited to orientation, schedule, certification and permitting, and 

other preparatory or Work execution details. 

2.2.44. PERFORMANCE - ACCEPTABLE PERFORMANCE/PERFORMER 

The Company averages more than 2.80 and less than 4.0 across all performance scorecard evaluation metrics, and 

does not receive a score of less than 2.0 on any metric. 

2.2.45. PERFORMANCE - TOP PERFORMANCE/PERFORMER 

The Company averages 4.0 or more across all scorecard evaluation metrics and does not receive a score of less than 

4.0 on any one metric.    

2.2.46. PERFORMANCE - UNACCEPTABLE PERFORMANCE/PERFORMER 

The Company averages less than 2.80 across all scorecard evaluation metrics, or scores a 1.0 on any one metric 

regardless of average, or receives a score of 2.0 on the same metric on two sequential performance evaluations. 

2.2.47. PURCHASE ORDER (PO) 

A commercial document issued by JEA, authorizing work, indicating types, quantities, and agreed prices for 

products or services the Company will provide to JEA.  Sending a PO to a Company constitutes a legal offer to buy 

products or services.  The words "Purchase Order" are clearly marked across the top, a PO number is used for 

reference and invoicing purposes,  includes an authorized JEA signature, and states the dollar amount of the 

lawfully appropriated funds.   

2.2.48. QUALITY ASSURANCE 

Actions that JEA takes to assess the Company's performance under the Contract. 

2.2.49. QUALITY CONTROL 

Actions that the Company takes to ensure it successfully completes the Work in full accordance with the Contract 

Documents. 

2.2.50. SCHEDULE 

All documentation related to the planning and scheduling of the Work as described in these Terms and Conditions. 
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2.2.51. SHOP DRAWINGS (DEFINITION) 

Drawings, electronic and hard copy, that detail the fabrication, erection, layout and setting drawings; manufacturer's 

standard drawings; schedules; descriptive literature, catalogs and brochures; performance and test data; wiring and 

control diagrams; all other drawings and descriptive data pertaining to materials, equipment, piping, duct and 

conduit systems, and method of construction as may be required to show the JEA Engineer that the proposed 

materials, equipment or systems and the position thereof are in compliance with the requirements of the Contract 

Documents. 

2.2.52. SOLICITATION 

The documents (which may be electronic) issued by JEA's Procurement Department to solicit Bids from Bidders 

that includes, but is not limited to, the Bid Documents, Bid Workbook, samples of documents, contractual terms and 

conditions, the Technical Specifications, and associated Addenda. 

2.2.53. SUBCONTRACTOR 

A provider of services performing Work under contract for the Company. 

2.2.54. SUBSTANTIAL COMPLETION (DEFINITION) 

The time when JEA determines that the Work (or a specified part thereof) is substantially complete, in accordance 

with the Contract Documents.  Additionally, all work other than incidental corrective and incidental punch list work 

items shall be completed. Substantial Completion shall not have been achieved if all systems and parts are not 

functional, if utilities are not connected and operating normally, if all required regulatory permits and approvals 

have not been issued, or if all vehicular and pedestrian traffic routes affected by the Work have not been restored. 

The date of Substantial Completion shall be established in writing by JEA.  Recognition of the Work as 

Substantially Complete, as evidenced by issuance of a Certificate of Substantial Completion, does not represent 

JEA's Acceptance of the Work. 

2.2.55. SUMMARY SCHEDULE 

A diagram displaying the Milestones for the Work graphically positioned on a timeline, showing at a minimum the 

calendar dates on which each Milestone is scheduled to be completed for Acceptance. 

2.2.56. SUPPLEMENTAL WORK AUTHORIZATION (SWA) 

A written order, issued at the sole discretion of the JEA representative, which incorporates cost or schedule changes 

into the Contract.  The SWA shall be used for increases or decreases in the Contract Price within the SWA amount 

set forth on the Bid Form, or to makes changes in the schedule for performance of the Work, or to authorize the 

Company to perform changes in the Work.   

2.2.57. TASK ORDER 

A document that describes the Work or describes a series of tasks that the Company will perform in accordance with 

the Contract Documents. A Task Order may be issued as an attachment to a Purchase Order, but the Task Order is 

neither a Purchase Order, nor a Notice to Proceed. 

2.2.58. TERM 

The period of time during which the Contract is in force or until the Contract's Maximum Indebtedness  is reached, 

whichever occurs first.  
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2.2.59. UNIT PRICES 

The Bidder's charges to JEA for the performance of each respective unit of Work as defined on the Bid Documents, 

Bid Workbook, Bid Form or in the Contract Documents.  

2.2.60. WORK LOCATION (DEFINITION) 

The place or places where the Work is performed, excluding the properties of the Company and/or the 

Subcontractor(s). 

2.2.61. WORK OR SCOPE OF SERVICES 

Work includes as defined in the Contract Documents all actions, products, documentation, electronic programs, 

reports, testing, transport, administration, management, services, materials, tools, equipment, and responsibilities to 

be furnished or performed by the Company under the Contract, together with all other additional necessities that are 

not specifically recited in the Contract, but can be reasonably inferred as necessary to complete all obligations and 

fully satisfy the intent of the Contract. 

2.3. CONTRACT DOCUMENTS 

2.3.1. ORDER OF PRECEDENCE 

The Contract shall consist of JEA's Contract and/or Purchase Order together with the Solicitation including, but not 

limited to, the executed Bid Documents, which shall be collectively referred to as the Contract Documents.  This 

Contract is the complete agreement between the parties.  Parol or extrinsic evidence will not be used to vary or 

contradict the express terms of this Contract. The Contract Documents are complementary; what is called for by one 

is binding as if called for by all.  The Company shall inform JEA in writing of any conflict, error or discrepancy in 

the Contract Documents upon discovery.  Should the Company proceed with the Work prior to written resolution of 

the error or conflict by JEA, all Work performed is at the sole risk of the Company.  JEA will generally consider this 

precedence of the Contract Documents in resolving any conflict, error, or discrepancy: 

 

o Executed Contract Amendments 

o Exhibits to Contract Documents 

o Executed Contract Documents 

o Purchase Order(s) 

o Addenda to JEA Solicitation 

o Drawings associated with this Solicitation 

o Exhibits and Attachments to this Solicitation 

o Technical Specifications associated with this Solicitation 

o This Solicitation 

o Bid Documents 

o References 

 

The figure dimensions on drawings shall govern over scale dimensions. Contract and detailed drawings shall govern 

over general drawings. The Company shall perform any Work that may reasonably be inferred from the Contract as 

being required whether or not it is specifically called for. Work, materials or equipment described in words that, so 

applied, have a well-known technical or trade meaning shall be taken as referring to such recognized standards. 



 
      

 
    Page 29 of 87   

2.4. PRICE AND PAYMENTS 

2.4.1. PAYMENTS 

2.4.1.1. PAYMENT METHOD - SCHEDULE OF VALUES 

The Company shall submit to JEA a monthly Application for Payment that details the Work completed during that 

month. The Company shall request payment in accordance with the amounts/percentages set forth on the Schedule 

of Values that the Company submitted prior to the start of the Work.  The Schedule of Values is defined as an 

itemized list that establishes the value of each part of the Work for a stipulated price and for major lump sum items 

in a unit price contract.  JEA will determine, either by measurement or approximation, the final quantities 

incorporated into the Work under items for which Unit Prices are established in the Contract Documents. JEA's 

determination as to the quantity of the Work successfully completed shall be final. 

2.4.2. OFFSETS 

In case the Company is in violation of any requirement of the Contract, JEA may withhold payments that may be 

due the Company, and may offset existing balances with any JEA incurred costs against funds due the Company 

under this and any other Company Contract with JEA, as a result of the violation, or other damages as allowed by 

the Contract Documents and applicable law. 

2.4.3. DISCOUNT PRICING 

JEA offers any or all of the following option payment terms, one of which may be executed at the request of the 

Company by sending an email to the JEA Buyer listed in this Solicitation: 

 

o 1% 20, net 30 

o 2% 10, net 30 

o 3%   5, net 30 

 

Company may request alternate payment terms for JEA's consideration, however, alternate payment terms are not 

effective until acceptance by JEA in writing.  Please note, all payment dates are calculated from the date of the 

Invoice receipt by JEA's Accounts Payable.  

2.4.4. COST SAVINGS PLAN 

During the Term of this Contract, JEA and Company are encouraged to identify ways to reduce the total cost to JEA 

related to the Work provided by the Company ("Cost Savings Plan"). JEA and Company may negotiate 

Amendments to this Contract that support and allow such reductions in total costs including, but not limited to, the 

sharing of savings resulting from implementation of cost-reducing initiatives between JEA and Company. The 

decision to accept any cost savings plan shall be in the sole discretion of JEA, and JEA shall not be liable to 

Company for any cost that may be alleged to be related to a refusal to accept a Cost Savings Plan proposed by 

Company. 

2.4.5. TAXES 

JEA is authorized to self-accrue the Florida Sales and Use Tax and is exempt from Manufacturer's Federal Excise 

Tax when purchasing tangible personal property for its direct consumption. 

2.4.6. GENERAL CONDITIONS/SPECIAL CONDITIONS 

The line item shown on the Bid Form titled "General/Special Conditions Lump Sum Price" shall be used for general 

and special expenses which do not appear as separate line items on the Bid Form, including, but not limited to, costs 

and expenses related to the following: 
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o The execution and recording of the Payment and Performance Bonds 

o Safety requirements 

o Quality Control 

o Preparation of daily reports 

o Maintenance of traffic 

o Attendance of meetings, project scheduling 

o Testing (if not included elsewhere) 

 

Except as provided below for expenses related to Bonds and Surveying, JEA's payment for the General/Special 

Conditions line item shall be based upon the percentage of Work completed. 

 

Bonds- Company will be permitted to invoice JEA, in its first payment application, for the costs associated with the 

execution and recording of the Payment and Performance Bonds. The amount paid by JEA for the Payment and 

Performance Bonds will be deducted from the General/Special Conditions line item total. 

 

Surveying- Prior to construction, the Company will be permitted to invoice JEA for the costs associated with the 

survey of the existing roadway horizontal alignment. The amount paid by JEA for these costs will be deducted from 

the General/Special Conditions line item total. 

 

SWA- In the event that JEA authorizes changes to the Work under a Supplemental Work Authorization (SWA), the 

amount of the Bid Form line item for SWA Allowance will not be increased unless the total value of all SWA Work 

exceeds the Original SWA Allowance provided on the Bid Form. 

2.4.7. JSEB COMPLIANCE 

2.4.7.1. COMPLIANCE WITH JSEB REQUIREMENTS 

The Company shall achieve the JSEB participation requirements as set forth in the Solicitation, except as allowed 

under the good faith efforts exception as defined in the City of Jacksonville Ordinance.  In no case shall the 

Company make changes to the JSEB firms listed in its Bid, revise the JSEB scope of Work or amount of Work as 

stated in its Bid without prior written notice to the Contract Administrator, and without subsequent receipt of written 

approval from the Contract Administrator.  

 

The City of Jacksonville requirements as outlined in the City of Jacksonville Ordinance relating to JSEBs shall 

apply in their entirety to this Contract. Where the City of Jacksonville ordinance refers to "Chief", it shall be 

construed to mean, for purposes of this Contract, JEA's Chief Purchasing Officer. In a like manner, where it refers to 

"City", or "City of Jacksonville", it shall be construed to mean JEA. 

 

Use of brokering, as defined in the City of Jacksonville Ordinance, or other techniques that do not provide a 

commercially useful function are strictly prohibited as means of achieving the JSEB requirements of the Contract.  

Only the amount of fees or commissions charged by a JSEB for providing a bona fide service such as professional, 

technical, consultant, or managerial services, or for providing bonds or insurance specifically required for the 

performance of a contract shall be counted towards a JSEB participation requirement, provided the fee is reasonable 

and not excessive as compared with fees customarily charged for similar services.  

 

Payment terms for participating JSEB firms shall be the same or better than the payment terms the Company 

receives from JEA, except that in all cases JSEB firms shall be allowed to submit invoices to the Company at least 

bimonthly and the Company shall pay proper invoices no later than three (3) days after its receipt of JEA payment. 
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The Company shall obtain written approval from the Contract Administrator prior to withholding any payment from 

JSEB firm. 

 

If the Company uses a JSEB qualified firm for the performance of any part of this Work, the Company shall submit 

to JEA, with its Invoice, a listing of JSEB qualified firms that have participated in the Work. Such listing shall be 

made using the form "Monthly Report for COJ/JEA JSEB Participation" available at www.jea.com 

 

The Company agrees to let JEA audit its financial and operating records with one day of notice, and during normal 

business hours, at its corporate offices for the purpose of determining compliance with all JSEB requirements of the 

Contract Documents. 

 

If the Company violates any provision regarding JSEB, including, but not limited to, program intent, the Company 

shall be subject to any or all of the following, plus any other remedies available to JEA under law: 

 

o Terminate the Contract for breach 

o Suspend the Company from bidding any JEA projects as follows: 

o First offense: Six (6) months 

o Second offense: One (1) year 

o Third offense: Three (3) years 

o Revoke Company's JSEB certification if the Company itself is certified as a JSEB. 

2.4.8. JSEB - INVOICING AND PAYMENT 

If the Company utilizes JSEB certified firms, regardless of whether these Contract Documents require or encourage 

the use of such firms, the Company shall Invoice for and report the use of JSEB certified firms according to the 

format and guidelines established by the City of Jacksonville. 

2.4.9. SUBSTANTIAL COMPLETION 

The Company shall notify JEA in writing when a portion of the Work is Substantially Complete. The Company shall 

identify any deficiencies in the Work. JEA will inspect the Work and will give the Company written notice of either 

acceptance or rejection of the Work as Substantially Complete and provide a list of additional deficiencies. The 

Company shall correct all deficiencies prior to Final Completion of the Work by JEA. 

 

Whenever any portion of the Work is Substantially Complete, JEA may use it. Such use shall not be held in any way 

as an Acceptance of the Work or as a waiver of any provisions of the Contract. 

2.4.10. CERTIFICATE OF CONTRACT COMPLETION AND FINAL PAYMENT 

Company shall complete and submit to JEA the Certificate of Contract Completion, which can be found on 

jea.com, as notice that the Work, including the correction of all deficiencies outlined in the Punchlist, is complete.  

 

By submitting the certificate, the Company certifies the following: 

 

o The Work, including all Punchlist items, has been satisfactorily completed; and 

o No liens have attached against the property and improvements of JEA; and 

o No notice of intention to claim liens are outstanding; and 

o No suits are pending by reason of the Work; and 

o All workers' compensation claims known to the Company have been reported to JEA; and 

o The surety provides a release; and 

o All warranties, equipment manuals and other documentation have been provided; and 

o No public liability claims are pending. 

http://www.jea.com/
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The Company shall submit its final Invoice with the completed Certificate of Contract Completion.  JEA shall make 

Final Payment in accordance with the provisions contained herein.  Final Payment includes payment of any 

retainage held. 

2.4.11. INVOICING AND PAYMENT TERMS AND RETAINAGE 

Within sixty (60) days of completion of the Work, the Company shall submit all Invoices or Applications for 

Payment in accordance with the payment method agreed upon in these Contract Documents.  All Invoices shall be 

submitted to the following address: 

 

JEA Accounts Payable 

P.O. Box 4910 

Jacksonville, FL 32201-4910 

 

JEA will pay the Company the amount requested less any holdbacks or retainage set forth in herein within thirty 

(30) calendar days after receipt of an Invoice from the Company subject to the provisions stated below. 

JEA may reject any Invoice or Application for Payment within twenty (20) calendar days after receipt.  JEA will 

return the Invoice or Application for Payment to the Company stating the reasons for rejection.  Upon receipt of an 

acceptable revised Invoice or Application for Payment, JEA will pay the Company the revised amount within ten 

(10) days.   

 

JEA may withhold payment if the Company is in violation of any conditions or terms of the Contract Documents. 

 

As security for the proper performance of the Work, JEA may deduct ten percent (10%) retainage, or such other 

amount allowable pursuant to Florida law, from the amount stipulated in the Invoice or Application for Payment.  In 

accordance with Florida Statutes, after completion of fifty percent (50%) of the Work, a maximum retainage of five 

percent (5%) may be deducted.  For the purposes of this section, "completion of fifty percent (50%) of the Work" 

shall be defined as the point at which fifty percent of the total cost of the Work, as defined, and inclusive of 

authorized change orders, has been expended by JEA.  

 

In the case of early termination of the Contract, all payments made by JEA against the Contract Price prior to notice 

of termination shall be credited to the amount, if any, due the Company. If the parties determine that the sum of all 

previous payments and credits exceeds the sum due the Company, the Company shall refund the excess amount to 

JEA within ten (10) days of determination or written notice. 

2.4.12. PROMPT PAYMENT TO SUBCONTRACTORS, SUB-SUBCONTRACTORS AND SUPPLIERS 

When the Company receives payment from JEA for labor, services or materials furnished by Subcontractors and 

suppliers that are hired by the Company, the Company shall remit payment due (less proper retainage) to those 

Subcontractors and suppliers within ten (10) days after the Company's receipt of payment from JEA. Nothing herein 

shall prohibit the Company from disputing, pursuant to the terms hereof, all or any portion of a payment alleged to 

be due to its Subcontractors and suppliers. In the event of such dispute, the Company may withhold the disputed 

portion of any such payment only after the Company has provided written notice to JEA and to the Subcontractor 

and supplier whose payment is in dispute, stating the amount in dispute and specifically describing the actions 

required to cure the dispute. The Company shall deliver such notice to JEA and to the said Subcontractor or supplier 

within 10 days following the Company's receipt of payment from JEA. The Company shall pay all undisputed 

amounts due within the time frames specified herein. 

 

The prompt payment requirements herein shall, in no way, create any contractual relationship or obligation between 

JEA and any Subcontractor, supplier, JSEB, or any third-party, nor create any JEA liability for the Company's 
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failure to make timely payments as required. The Company's failure to comply with the prompt payment 

requirements, however, shall constitute a material breach of its contractual obligations to JEA. As a result of such 

breach, JEA, without waiving any other available remedy it may have against the Company, may issue joint checks 

and charge the Company a 0.2% daily late payment interest charge or charges as specified within the Florida 

Statutes, whichever is greater. 

2.4.13. PUNCH LIST: SECTION 218.735, FLORIDA STATUTES 

Within thirty (30) calendar days after reaching Substantial Completion, as defined herein, the parties shall 

jointly develop a final list of items required to render the Work complete, satisfactory, and acceptable (the 

"Punchlist").  If the parties cannot agree on the Punchlist, JEA will develop a Punchlist and deliver it to Company 

within thirty-five (35) days after Substantial Completion. If the Work involves more than one building or structure 

or involves a multi-phased project, one (1) Punchlist should be developed for each building, structure, or phase. 

Failure to include corrective work on the Punchlist does not relieve the Company from its responsibility to complete 

the Work required by the Contract. 

 

Final Completion must be achieved within thirty (30) days after delivery of the Punchlist to 

Company.  Notwithstanding anything in the Contract Documents to the contrary, damages may not be assessed 

against Company for failing to complete the Work unless Company fails to complete the Work within such 30 day 

period.  

2.5. SCHEDULES, REPORTING REQUIREMENTS AND LIQUIDATED DAMAGES 

2.5.1. WORK SCHEDULES 

The Approved Schedule is referenced in the Technical Specifications attached to this Solicitation. If no schedule is 

provided, then the established schedule is based on working five (5) days per week, single shift, eight (8) hours per 

day or four (4) days per week, single shift, ten (10) hours per day. JEA may require the Company to base its 

schedule on an accelerated Work schedule or multiple shifts. The Company shall not schedule work on Holidays 

without obtaining prior written approval from JEA. 

 

The Company shall, at no additional cost to JEA, increase or supplement its working force and equipment and 

perform the Work on an overtime or multiple shift basis when directed by JEA and upon notification that the 

Company is behind schedule. The Company shall submit a revised schedule in writing demonstrating the Company's 

schedule recovery plans. 

 

The Company understands and agrees that the rate of progress set forth in the Approved Schedule already allows for 

ordinary delays incident to the Work. No extension of the Contract Term will be made for ordinary delays, 

inclement weather, or accidents, and the occurrence of such events will not relieve the Company from requirement 

of meeting the approved schedule. 

2.5.2. CRITICAL PATH METHOD (CPM) SCHEDULING (UNDER $5 MILLION) 

The Contractor shall use the Critical Path Method (CPM) to schedule and manage the Work. A qualified member of 

the Contractor's personnel shall do scheduling using CPM.  If the Contractor does not have staff capable of 

preparing and managing CPM schedules, the Contractor shall obtain such qualified personnel on a subcontract basis 

for the purpose of supporting this Contract.  

 

All CPM scheduling will be performed using CPM precedence diagramming method (PDM) scheduling software 

such as, Primavera P3, Primavera SureTrak (a low-cost CPM software for small businesses), Primavera P3e/c for 

construction,  Primavera Contractor,  Artemis Artviews, or a CPM scheduling software compatible with Primavera 

P3e import capabilities, integrated as part of a Contractor-wide ERP.  The Contractor shall submit all schedules and 
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associated reports to the Contract Administrator in paper and/or electronic formats as described below in order to 

allow both complete analysis of the schedules and accurate record keeping.  

 

CPM Schedule Terminology:  

 

"Activity" means any single, continuous, identifiable task in the total Work.  The project work scope is sub-divided 

into work tasks that are represented in the schedule software as activities.  How finely the project scope is 

subdivided into tasks determines the "level of detail" within the schedule.  JEA retains the right to reject a schedule 

for insufficient levels of activity detail. 

 

"Milestone" or "Event" means the instant of time at which a significant task within the project is commencing or 

completing.  A milestone or event is an activity in the scheduling software with an estimated duration of zero. 

 

"Precedence relationships" means the logical relationships created in the scheduling software to sequence the 

performance of the work tasks identified by activities or milestones. Precedence relationships can be categorized in 

four (4) groups - Finish-to-start, Start-to-Start, Finish-to-Finish, and Start-to-Finish.   The interface between 

activities created by precedence relationships creates a PDM network logic.  A PDM logic where estimated 

durations have not been assigned to the activities constitutes a network "Plan".  Once activities are assigned 

estimated durations, the software interfaces durations and the network logic to calculate a "Schedule" based on the 

Plan. 

 

"Initial Schedule" means the schedule that is proposed before any work has commenced against the project.  The 

initial schedule differs from a current schedule only such that no activities have begun.  Initial Schedules are usually 

the first schedules submitted for approval to the JEA representative.  An Initial Schedule has no standing and is 

considered a working document or proposal. 

 

"Current Schedule" means the schedule that has progress information (updates) reported against in-progress and 

completed activities.  Update information is used to re-calculate / reforecast the most likely "early start" dates of the 

remaining incomplete activities as sequenced by the Plan.  This calculation establishes to the earliest forecasted 

completion date of the project which allows project managers to determine if they are ahead, on, or behind schedule 

to meet the contractual completion date.  A current schedule has no standing and is considered a working document 

to evaluate progress against an Approved Schedule. 

 

"Original Schedule" is the first schedule that is approved by the JEA representative.  In some extraordinary cases a 

Current Schedule may be accepted as the Original Schedule if no Initial Schedule is approved before work 

commences.  The Original Schedule is the first schedule that is ¿targeted¿ as an Approved Schedule. 

 

"Target Schedule" means a copy of the schedule where dates are frozen and those dates are not allowed to be 

modified by progress reporting, schedule changes, or further recalculations.  Target Schedules take current schedule 

information which is dynamic and establishes static schedule data for comparison purposes.  A project can have 

multiple Target Schedules (i.e. - copies of the schedule made at different times during project execution).  The 

Original Schedule is usually the first Target Schedule to be generated within a project. 

 

"Approved Schedule" is the Target Schedule that is approved by the JEA Representative.  An Approved Schedule is 

the official schedule used to measure schedule performance against the Current Schedule.  The first Approved 

Schedule is the Original Schedule and subsequent Approved Schedules are generated when the JEA representative 

agrees to revision(s) of the Approved Schedule.  The Approved Schedule may be referred to as the Baseline 

Schedule or current Baseline Schedule. 
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"CPM Network" means a transferable electronic copy of  project software data and files and includes, but is not 

limited to, activities, milestones, calendar definitions, precedence relationships including any relationship lag 

periods, date constraints (e.g. start on or before, start on or after, finish on, finish on or before, finish on or after, as 

late as possible, zero free float, zero total float, etc.), target schedules, project and activity code definitions, resource 

definitions, resource assignments, project values (e.g. the data date/time now value, settings for project-activity 

processing options, etc.), and all information that can be generated from such data. 

 

Schedule Requirements 

 

General - The Contractor is advised that its schedule and reports as specified herein will be an integral part of JEA's 

management program.  The Contractor's schedules will be used by JEA to monitor project progress, plan the level of 

effort by its own forces and consultants, and as a critical decision making tool.  Accordingly, the Contractor shall 

ensure that it complies fully with the requirements specified herein and that its schedules are both timely and 

accurate throughout the duration of the project.   

 

Duration Estimates - The basic time unit for the duration estimate shall be in calendar days, except for plant outage 

work, which if requested by JEA, shall be measured at JEA's determination by work shifts or clock hours. For the 

purpose of scheduling, no schedule activity, outside of a plant outage, shall be estimated in duration units other than 

whole calendar days. The Contractor shall show each estimated duration on each Schedule (Initial or Current), 

indicating the best estimate of the activity's duration considering the scope of the Work and resources planned for 

the activity. 

 

Calendars - The Contractor will specify the work pattern (calendar) to be used on the job (default) and the work 

pattern assigned to each activity - whether it is a four (4) day ten (10) hour/day week, five (5) day eight (8) hour/day 

week, a six (6) day ten (10) hour/day week, etc. 

 

Holidays - Holidays are to be observed and shall be identified as non-work days occurring during a regular work 

week pattern. 

 

Level of Schedule Detail - JEA retains the right to reject an Initial or Current Schedule if insufficient level of detail 

in the schedule would inhibit meaningful schedule analysis or progress reporting used to evaluate progress of the 

project.  Except for certain non-labor activities such as procurement or delivering of materials, activity durations 

"should" not exceed fourteen (14) days, nor be shown as less than one working day unless otherwise accepted by 

JEA. The "guideline" for activity durations not in excess of fourteen (14) days shall apply to all schedule 

submittals.  JEA shall be the final authority regarding the appropriate level of schedule detail for all schedules 

submitted for approval. 

 

Activity and Project Codes - The Contractor may use activity and project codes to support organization and displays 

of the schedule information if such information is transmitted to JEA with the Initial schedules.   JEA shall be 

notified if additional codes are defined and utilized over the course of the project.  At times, JEA may request that 

certain codes are applied to activities to facilitate the interface between the Contractor's schedule software and JEA's 

schedule software. 

 

PDM Network Quality - Each project shall establish a "Start of Project" and "Project Completion/End of Project" 

milestone.  All other activities within the schedule shall have precedence relationships that logically sequence both 

the start (predecessor) and finish (successor) of each activity.  JEA will review the CPM Plan for excessive front 

loaded and back loaded work activity periods.  Heavy front or back loaded schedules may indicate the lack of a 

well-designed Plan, poor network logic or poor utilization of available resources.  

 

Submittal Process for Establishing an Approved Schedule:  
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Planning Session - Within three (3) days of Purchase Order issuance, and prior to submission of the Initial Schedule, 

the Contractor shall schedule and conduct a schedule planning session.  During this session, the Contractor shall 

present its planned approach to the project including but not limited to: the planned construction sequence and 

phasing, planned crew sizes, summary of equipment types/sizes/numbers to be used, estimated durations of major 

work activities, the anticipated critical path of the project and a summary of the activities on the critical path, and a 

summary of the most difficult schedule challenges the Contractor is anticipating and how it plans to manage/control 

these challenges.  This will be an interactive session with JEA.  The Contractor's Initial Schedule shall incorporate 

the information discussed at this schedule planning session.  

 

Initial Schedule - Within fourteen (14) days of the Planning Session, the Contractor shall submit a proposed CPM 

schedule consisting of Schedule deliverables as described herein.  This schedule shall indicate project completion 

within the Contract Time.  JEA shall contact a representative of the Contractor to review any discrepancies or items 

requiring clarification of the proposed Work schedule.  

 

The Initial Schedule shall be reviewed and approved, or rejected by JEA within ten (10) days of submission.  Failure 

to gain approval of the Initial Schedule within twenty-one (21) calendar days of submittal can result in Contract 

cancellation. The submitted CPM Network and schedule reports, when approved by JEA, shall constitute the 

Approved Schedule, until circumstances change and shall warrant the Contractor to request, and JEA to approve, a 

revised Approved Schedule. 

 

Schedule Deliverables 

 

The Contractor shall submit the following for the Initial Schedule and for each version of their Current schedule 

where they seek a revision to the Approved Schedule. 

 

1. A tabular schedule report which includes: 

 

 Activity ID, activity description/name, activity calendar, original duration in calendar days, early start date, 

early finish date, total float, imposed date type, and imposed date (also known as "constrained date"), 

Approved Schedule Target Start Date, and Approved Schedule Target Finish Date 

 

 Sort criteria used on the report 

 Description of Grouping or sectioning criteria if used 

 No activities will be filtered, hidden, or removed from these reports. 

 

If any of the above fields are too wide for a single tabular report, then the Contractor shall split some of the 

fields into a second report that also repeats activity ID and activity name, with the same sectioning, sorting 

and selection. 

 

2. A second report (a Gantt chart) that includes the following: 

 Tabular fields: activity ID, activity name, remaining duration, early start date, early finish date, total float. 

 Graphic bars showing: 

 

i. Early date set: early start to early finish (including actual start to actual finish if the activity is 

completed).  This bar must highlight activities, preferably in red, with total float values equal to 0 or 

less. 

 

ii. Late date set: late start to late finish (a separate, less prominent bar beneath early date set). 
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iii. Approved (Target) Schedule date set: a separate, less prominent bar beneath the late date set bar 

that highlights the original target dates. This bar is static, while the schedule bars for early and late 

dates will become dynamic during schedule execution. 

 

iv. Milestone flags and constrained date flags: these are icons that show up as points in time 

(events).  (Normally, they can share the same bar row as early date set). 

 

 Sort criteria 

 

i. Grouping: sectioning appropriate to the scope of the project 

 

ii. Sorting: sub grouping under each section by early start date (primary sort), by early finish date (secondary 

sort), total float (third-level sort), and by activity ID (final sort). 

 

 Selection: all activities 

 

3. A document explaining the basis and purpose of any relationship lag values between activities in the CPM 

network. 

 

4. An electronic copy of the Schedule data files from one of the Primavera schedule software systems which 

will allow JEA to generate the products identified above based on the vendors schedule information/ raw 

data. 

 

5. The Contractor shall also submit a list of project definitions including: calendar definitions indicating 

holidays, other non-work periods, normal planned work pattern (e.g. Eight (8) hours per day, five (5) days 

per week; ten (10) hours per day, four (4) days per week), any activity code definitions if any of the items 

have been altered since the previous submission. 

 

Schedule Acceptance 

 

The JEA representative shall inform the Contractor when the Initial Schedule or a Current Schedule has been 

accepted as the Accepted Schedule.  No changes reflected in an Approved Schedule will be construed as 

authorization to override the contractual completion date agreement.  Changes to the contractual completion date 

must be amended outside the schedule review process.   

 

Schedule Revisions  

 

The Contractor shall modify any portions of the Current Schedule that become infeasible because of "activities or 

procurement behind schedule" or for any other valid reason.  An activity that cannot be completed by its late finish 

date shall be deemed to be behind schedule.  If the Contractor makes logic changes to the CPM network, adds, 

deletes, or modifies activities and wishes to establish a new Approved Schedule, it will be required to resubmit the 

same information that was originally submitted for the Approved Schedule.  The submittal may be included as part 

of the update process with the Current Schedule, however none of the additions, deletions, or modifications to the 

schedule are approved until the JEA Contract Manager formally approves the changes as a revised Approved 

Schedule.  JEA shall approve or reject an Initial or Current schedule submitted for the purpose of establishing an 

Approved Schedule within 10 calendar days of submittal and in any situation before the next periodic update is 

due.  Schedule revisions shall be designed to document how the Contractor intends to accomplish the Work by the 

date stated for Final Completion.   

 

Change Orders  
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Upon issuance of a Change Order, the Contractor shall indicate the approved change in the next submittal of the 

Current schedule by coding criteria and within the activity description so the JEA Representative may easily identify 

Change Order activities wherever they appear in the schedule.  

 

Schedule Updates 

 

The Contractor shall update the Current Schedule monthly or periodically as indicated in the Contract Documents, in 

order to show Work that is ahead of or behind the Approved Schedule.  The Current schedule may indicate that an 

activity is ahead of or behind the targeted schedule and may show the Contractor's revised plan to meet the original 

dates by working overtime, weekends, or in drastic cases, revising the Work sequence/logic to recover time.  Such 

reporting does not infer that changes to the schedule are authorized or agreed to by JEA.  

 

The Contractor shall provide monthly schedule updates using a process which includes:  

 

1. Determining a new data date (time now) value, against which the progress of all activities in the CPM 

network will be reported.  Many activities may not be affected by the update because they remain planned, 

or were completed during a previous update cycle. 

 

2. Based on the selected data date, review each activity for the following criteria: 

 

 If an activity has started and the actual start date has not been previously reported, record an actual start 

date. 

 

 If an activity has finished and the actual finish date has not been previously reported, record an actual finish 

date. 

 

 If the activity has started, but not finished, also report an expected finish date or report a remaining duration 

in days based on the activity work pattern (calendar). 

 

3. When this data has been recorded analyze the PDM network to recalculate/ reforecast the Current Schedule 

dates based on progress reporting, remaining durations, relationships, and date constraints. 

 

4. The Contractor shall review the schedule analysis results and determine if they are acceptable.  If the 

results are not acceptable, the Contractor shall notify the JEA Representative such that the Contract 

Administrator may be aware that corrective action is needed by the Contractor to meet the schedule. 

 

5. The Contractor shall publish and distribute the Current Schedule to show the impact of the progress 

reporting against the Approved Schedule. 

 

The Contractor, after updating and issuing the Current Schedule, may choose to attempt to recover lost time through 

improved productivity, additional work hours or logic changes.  They may submit their schedule changes to the JEA 

Contract Manager as a request for a revised Approved Schedule as described in the Schedule Revisions section. 

 

The revised Approved Schedule grants permission to change the Target Schedule as the basis for measuring whether 

Work is ahead of schedule, on schedule or behind schedule.  The documentation required for approval of a revised 

Approved Schedule will be the same as the documentation required for the initial Approved Schedule. 

 

The current Progress Schedule Submittal should incorporate all proposed Activity, logic and restraint date revisions 

required to (a) implement changes in the Work, (b) detail all impacts on pre-existing Activities, sequences and 
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restraint dates, (c) recover schedule, (d) reflect the Contractor's current approach for Work remaining, (e) 

incorporate any Delays that are being negotiated between the JEA and Contractor, and (f) reflect "or equal" or 

substitution proposals.   

 

Schedule Monitoring 

 

The JEA representative has the right to withhold or delay approval of an Application for Payment based on failure to 

provide schedule updates or to exhibit project progress as shown on the Current Schedule when compared to the 

Approved Schedule.  This section in no way limits or restricts Application for Payment standards set elsewhere in 

the contract.  The Contractor agrees to and guarantees that they will not: misrepresent its scheduling or execution of 

the work; utilize schedules substantially different from those submitted to JEA for performance or coordination of 

the work; or submit schedules that do not accurately reflect the intent or reasonable expectations of the Contractor or 

its subcontractors. 

 

Use of Float 

Contract Float is not for the exclusive use or benefit of either JEA or the Contractor, but must be used in the best 

interest of completing the project within the Contract Time.  If the Early Dates in any Progress Schedule Submittal 

forecast any slippage or overrun of the Contract Times, the Contractor shall indicate such slippage or overrun by 

reporting negative Contract Float.  

 

The Contractor shall explain the rational for use of any: (1) float suppression techniques in the Construction 

Schedule including but not limited to interim dates imposed by the Contractor other than Contact Time(s) and 

Contract Milestone(s), or (2) the inclusion of activities or constraints in a path or chain leading to a Contract 

Milestone which are unrelated to the Work as stated and specified in the Contract Documents, or (3) activity 

durations or sequences deemed by JEA to be unreasonable in whole or in part. 

 

All Contract Time(s) and Milestones shall be imposed, coded and separately identified in all Progress Schedule 

Submittals in conformance with the Milestone(s) and Contract Times(s) set forth in the Contract Documents.  The 

Contractor shall impose no other date restraints in the Construction Schedule, unless an explanation of their bases is 

provided and is acceptable to JEA.  Contract Completion and Milestones incorporated in the Contractor's 

Construction Schedule shall be assigned duration of zero (0) days. 

 

Extensions of time for performance of the Work required under the General Conditions pertaining to equitable time 

adjustment will be granted only to the extent that the equitable time adjustment for activities affected by any 

condition or event which entitles the Contractor to a time extension exceed the Contract Float along the path of the 

activities affected at the time of Notice to Proceed of a Contract Modification or commencement of any delay or 

condition for which an adjustment is warranted under the Contract Documents. 

 

If the Contractor is delayed in performing the Work, the Contractor shall absorb any related delay, disruption, 

interference, hindrance, extension or acceleration costs, however caused until all Contract Float, if any, is consumed 

and performance or completion of the Work or specified part, necessarily extends beyond the corresponding 

Contract Times.  The Contractor shall work cooperatively with JEA, adjacent Contractors, and third parties, to 

identify and implement to the maximum extent possible, no-cost measures to recover all schedule delays, regardless 

of the cause of the delays.  One example of such measures is no-cost re-sequencing of Work Activities. 

 

Delay Provisions 

 

Review with JEA progress of work at the Construction Progress Meetings.  Unless otherwise directed in writing by 

the JEA, whenever this review as determined by JEA indicates a late completion of the work or should activities 

shown on the Progress Schedule submittal slip by ten (10) or more days beyond any Contract Time or Milestones, a 
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recovery schedule shall be prepared and submitted.  The Contractor shall work cooperatively with JEA's adjacent 

Contractors, and third parties, to identify and implement to the maximum extent possible, no-cost measures to 

recover all schedule delays, regardless of the cause of the delays.  One example of such measures is no-cost re-

sequencing of Work activities.  The Contractor shall be required to, at no extra cost to JEA, prepare and submit a 

recovery schedule which displays how the Contractor intends to reschedule those activities, in order to regain 

compliance with the Contract Time or Milestones.  The Contractor will also submit a narrative, which shall describe 

the cause of schedule slippage and actions taken to recover schedule within the shortest reasonable time (e.g., re-

sequencing of Work activities, hiring of additional labor, use of additional construction equipment, expediting of 

deliveries, etc.). 

 

Schedule recovery will be excused if the Contractor requests and demonstrates entitlement to an extension in 

Contract Time, in writing, due to delay(s) not within the control of the Contractor, and JEA concurs schedule 

recovery is not required at that time.  Any Contractor request for adjustment in Contract Time and Contract Price 

will not be evaluated unless (a) the Contractor, using the procedures in this Section and the Contract, shows that 

conditions justifying adjustments in Contract Time and/or Contract Price have arisen, (b) the Contractor's analysis is 

verifiable through an independent review by JEA of the electronic disk files for the Progress Schedule Submittal 

provided by the Contractor, and (c) the Contractor provides adequate documentation (in the form of daily field 

reports, field records, correspondence, photos, videos, invoices, certified payrolls, narratives, U.S. Weather Bureau 

reports, etc.) to substantiate its position, to the satisfaction of JEA. 

 

The Contractor shall include in the schedule a subnet demonstrating how the Contractor proposes to incorporate 

each Change Order into the most recently accepted Schedule.  A subnet is defined as a sequence of new or revised 

activities that are proposed to be added to the Schedule. 

 

The extension of Contract Time shall be considered only if the Contractor demonstrates via the timely submittal of a 

detailed schedule analysis that they are entitled to the time by using a methodology acceptable to JEA.  The analysis 

shall include: a) a detailed narrative which clearly describes the events causing the delay and the resulting impacts to 

the critical path of the project schedule, b) documentation substantiating and supporting the delay, c) detailed CPM 

schedules (both electronic and hard copies) clearly delineating the delay, d) a matrix showing delays caused by JEA, 

delays caused by the Contractor, delays caused by any third party and any force majeure delays; e) any additional 

information reasonably requested by JEA, in order to enable JEA to perform a timely and informed analysis of the 

request for extension of Contract Time.. 

2.5.3. LIQUIDATED DAMAGES 

If the Company fails to obtain Final Completion on or before 180 days after date of Notice to Proceed, the Company 

shall pay JEA the sum of $500.00 per day per site for each and every calendar day, including Sundays and Holidays, 

starting on this day until the date the Work is completed and Accepted by JEA.   

 

Liquidated Damages are capped at a maximum of ten percent (10%) of the Contract Price.  

 

The Company understands and agrees that said daily sum is to be paid not as a penalty, but as compensation to JEA 

as a fixed and reasonable liquidated damages for losses that JEA will suffer because of such default, whether 

through increased administrative and engineering costs, interference with JEA's normal operations, other tangible 

and intangible costs, or otherwise, which costs will be impossible or impractical to measure or ascertain with any 

reasonable specificity.  

 

Liquidated damages may, at JEA's sole discretion, be deducted from any monies held by JEA that are otherwise 

payable to Company. 
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The Company's responsibility for liquidated damages shall in no way relieve the Company of any other obligations 

under the Contract. 

2.5.4. REPORTING (CONSTRUCTION) 

The Company shall provide all reports as defined in the Contract Documents. 

 

Where the reporting frequency is daily, reports shall be submitted by noon of the following workday. Where the 

reporting frequency is weekly, reports are due by Monday at noon, covering the prior workweek. Where Monday is 

a Holiday, the reports are due at noon on the next workday. Where reports are due monthly, reports are due by noon 

on the first business day of each month. Sample forms for reports may be included in the Contract Documents. 

Where they are included, they are to be used. Where they are not included, the Company shall provide a sample of 

its proposed report format for each report to the Contract Administrator at least one-week prior to its initial due date. 

The Contract Administrator will review and either approve or reject use of the report. Where proposed report is 

rejected, Company shall resubmit revised report formats, until Contract Administrator approves format. Reporting 

cycle shall begin upon the Purchase Order date, or, if used, the issuance date of the Notice to Proceed. 

 

Where the Contract calls for reports to be submitted by Company, such reports shall be in both paper and electronic 

format, with the electronic version submitted electronically via email to the Contract Administrator. 

2.6. WARRANTIES AND REPRESENTATIONS 

2.6.1. WARRANTY (CONSTRUCTION) 

Unless otherwise stated herein, the Company unconditionally warrants to JEA for a period of not less than one 

(1)year  from the date of issuance of the Certificate of Substantial Completion, that all Work furnished under the 

Contract, including but not limited to, materials, equipment, workmanship, and intellectual property, including 

derivative works will be: 

 

o Performed in a safe, professional and workman like manner; and 

o Free from Defects in design, material, and workmanship; and 

o Fit for the use and purpose specified or referred to in the Contract; and 

o Suitable for any other use or purpose as represented in writing by the Contractor; and 

o In conformance with the Contract Documents; and 

o Merchantable, new and of first-class quality. 

 

The Company warrants that the Work shall conform to all applicable standards and regulations promulgated by 

federal, state, local laws and regulations, standards boards, organizations of the Department of State, and adopted 

industry association standards.  If the Work fails to conform to such laws, rules, standards and regulations, JEA may 

return the Work for correction or replacement at the Company's expense, or return the Work at the Company's 

expense and terminate the Contract.   

 

If the Company performs services that fail to conform to such standards and regulations or to the warranties set forth 

in the first paragraph of this Section, the Company shall make the necessary corrections at Company's expense.  JEA 

may correct any services to comply with standards and regulations at the Company's expense if the Company fails to 

make the appropriate corrections within a reasonable time after notice of the Defect from JEA. 

 

If Work includes items covered under a manufacturer's or Subcontractor's warranty that exceeds the requirements 

stated herein, Company shall transfer such warranty to JEA.  Such warranties, do not in any way limit the warranty 

provided by the Company to JEA. 
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If, within the warranty period, JEA determines that any of the Work is defective or exhibit signs of excessive 

deterioration, the Company at its own expense, shall repair, adjust, or replace the defective Work to the complete 

satisfaction of JEA.  The Company shall pay all costs of removal, transportation, reinstallation, repair, and all other 

associated costs incurred in connection with correcting such Defects in the Work. The Company shall correct any 

Defects only at times designated by JEA.  The Company shall extend the warranty period an additional 12 months 

for any portion of the Work that has undergone warranty repair or replacement, but in no case shall the maximum 

warranty period be extended beyond thirty-six (36) months. 

 

JEA may repair or replace any defective Work at the Company's expense when the Company fails to correct the 

Defect within a reasonable time of receiving written notification of the Defect by JEA, when the Company is unable 

to respond in an emergency situation or when necessary to prevent JEA from substantial financial loss.  Where JEA 

makes repairs or replaces defective Work, JEA will issue the Company a written accounting and invoice of all repair 

work required to correct the Defects. 

 

Where spare parts may be needed, Company warrants that spare parts will be available to JEA for purchase for at 

least seventy-five percent (75%) of the stated useful life of the product. 

 

The Company's warranty excludes any remedy for damage or Defect caused by abuse, improper or insufficient 

maintenance, improper operation, or wear and tear under normal usage. 

 

Note that JEA intends to perform a warranty inspection prior to the expiration of the warranty period.  JEA will 

notify the Company and the Company Representative shall attend the inspection.  All discrepancies identified at said 

inspection shall be corrected by the Company within a reasonable timeframe. 

2.7. INSURANCE, INDEMNITY AND RISK OF LOSS 

2.7.1. INSURANCE 

 

INSURANCE REQUIREMENTS 
Before starting and until acceptance of the Work by JEA, and without further limiting its liability under the 

Contract, Company shall procure and maintain at its sole expense, insurance of the types and in the minimum 

amounts stated below:  

 

Workers' Compensation 

Florida Statutory coverage and Employer's Liability (including appropriate Federal Acts); Insurance Limits: 

Statutory Limits (Workers' Compensation) $500,000 each accident (Employer's Liability). 

 

Commercial General Liability 

Premises-Operations, Products-Completed Operations, Contractual Liability, Independent Contractors, Broad Form 

Property Damage, Explosion, Collapse and Underground, Hazards (XCU Coverage) as appropriate; Insurance 

Limits: $1,000,000 each occurrence, $2,000,000 annual aggregate for bodily injury and property damage, combined 

single limit. 

 

Automobile Liability 

All autos-owned, hired, or non-owned; Insurance Limits: $1,000,000 each occurrence, combined single limit.  

 

Excess or Umbrella Liability 
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(This is additional coverage and limits above the following primary insurance: Employer's Liability, 

Commercial General Liability, and Automobile Liability); Insurance Limits: $4,000,000 each occurrence and 

annual aggregate.  

 

Company's Commercial General Liability and Excess or Umbrella Liability policies shall be effective for two (2) 

years after Work is complete. The Indemnification provision provided herein is separate and is not limited by the 

type of insurance or insurance amounts stated above. 

 

Company shall specify JEA as an additional insured for all coverage except Workers' Compensation and Employer's 

Liability. Such insurance shall be primary to any and all other insurance or self-insurance maintained by JEA. 

Company shall include a Waiver of Subrogation on all required insurance in favor of JEA, its board members, 

officers, employees, agents, successors and assigns.  

 

Such insurance shall be written by a company or companies licensed to do business in the State of Florida and 

satisfactory to JEA. Prior to commencing any Work under this Contract, certificates evidencing the maintenance of 

the insurance shall be furnished to JEA for approval. Company's and its subcontractors' Certificates of Insurance 

shall be mailed to JEA (Attn. Procurement Services), Customer Care Center, 6th Floor, 21 West Church Street, 

Jacksonville, FL 32202-3139. 

 

The insurance certificates shall provide that no material alteration or cancellation, including expiration and non-

renewal, shall be effective until thirty (30) days after receipt of written notice by JEA. 

 

Any subcontractors of Company shall procure and maintain the insurance required of Company hereunder during 

the life of the subcontracts. Subcontractors' insurance may be either by separate coverage or by endorsement under 

insurance provided by Company. Note: Any JSEB firms identified by Bidders for this Solicitation are considered 

"Subcontractors" under the direct supervision of the Prime or General Contractor (herein referred to as "Company"). 

Companies should show good faith efforts in providing assistance to JSEB firms in the securing of the 

Subcontractors' insurance requirements stated herein. Company shall submit subcontractors' certificates of insurance 

to JEA prior to allowing Subcontractors to perform Work on JEA's job sites. 

2.7.2. TITLE AND RISK OF LOSS 

Ownership, risks of damage to or loss of the Work shall pass to JEA upon Acceptance. The Company shall assume 

all risk of loss or damage to the Work while items are in transit and/or in the Company's custody until such time that 

JEA issues written notice of Acceptance. 

 

JEA's receipt or delivery of any equipment or other materials will not constitute JEA's Acceptance of the Work and 

will not constitute a waiver by JEA of any right, claim or remedy. In the event of loss or damage to the Work, the 

Company shall bear all costs associated with any loss or damage until Acceptance by JEA. 

 

For equipment and materials removed from JEA sites or the Work locations for repairs, service or duplication, JEA 

will retain the title to equipment and materials removed. 

2.7.3. BOND AMOUNT 

The Company shall furnish a Payment Bond and Performance Bond in the amount of indicated on the Bid Form, 

made out to JEA in forms and formats approved and provided by JEA, as security for the faithful performance of the 

Work of Contract. JEA will send the approved bond forms to the Company for execution along with the Contract, 

however, in no case shall the date on the bond forms be prior to that of the executed Contract. The surety must be 

authorized and licensed to transact business in Florida. A fully executed Payment Bond and Performance Bond must 

be recorded with the Clerk of Duval County Court and delivered to JEA before JEA will issue a Purchase Order to 
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begin the Work.  No Purchase Order shall be issued until the Payment and Performance Bonds are recorded and 

delivered to the JEA Procurement Department. If the Company fails or refuses to furnish or record the required 

bonds, JEA will retain the Company's Bid Bond as liquidated damages. 

2.7.4. ENVIRONMENTAL INDEMNIFICATION 

The Company shall hold harmless and indemnify JEA, including without limitation, its officers, directors, members, 

representatives, affiliates, agents and employees, successors and assigns (the "Indemnified Parties") and will 

reimburse the Indemnified Parties from and against any and all claims, suits, demands, judgments, losses, costs, 

fines, penalties, damages, liabilities and expenses (including all costs of cleanup, containment or other remediation, 

and all costs for investigation and defense thereof including, but not limited to, court costs, reasonable expert 

witness fees and attorney fees) arising from or in connection with (a) the Company's, including, but not limited to, 

its agents, affiliates or assigns ("Parties"), actions or activities that result in a violation of any environmental law, 

ordinance, rule, or regulation or that leads to an environmental claim or citation or to damages due to the Company's 

or other Parties' activities, (b) any environmental, health and safety liabilities arising out of or relating to the 

operation or other activities performed in connection with this Contract by the Company or any Party at any time on 

or after the effective date of the Contract, or (c) any bodily injury (including illness, disability and death, regardless 

of when any such bodily injury occurred, was incurred or manifested itself), personal injury, property damage 

(including trespass, nuisance, wrongful eviction and deprivation of the use of real property) or other damage of or to 

any person in any way arising from or allegedly arising from any hazardous activity conducted by the Company or 

any Party. JEA will be entitled to control any remedial action, any proceeding relating to an environmental claim. 

This indemnification agreement is separate and apart from, and is in no way limited by, any insurance provided 

pursuant to this Contract or otherwise. This section relating to indemnification shall survive the Term of this 

Contract, and any holdover and/or Contract extensions thereto, whether such Term expires naturally by the passage 

of time or is terminated earlier pursuant to the provisions of this Contract. 

2.7.5. INDEMNIFICATION (JEA STANDARD) 

For ten dollars ($10.00) acknowledged to be included and paid for in the contract price and other good and valuable 

considerations, the Company shall hold harmless and indemnify JEA against any claim, action, loss, damage, injury, 

liability, cost and expense of whatsoever kind or nature (including, but not by way of limitation, reasonable 

attorney's fees and court costs) arising out of injury (whether mental or corporeal) to persons, including death, or 

damage to property, arising out of or incidental to the negligence, recklessness or intentional wrongful misconduct 

of the Company and any person or entity used by Company in the performance of this Contract or Work performed 

thereunder. For purposes of this Indemnification, the term "JEA" shall mean JEA as a body politic and corporate and 

shall include its governing board, officers, employees, agents, successors and assigns. This indemnification shall 

survive the term of a Contract entered into pursuant to this solicitation, for events that occurred during the Contract 

term. This indemnification shall be separate and apart from, and in addition to, any other indemnification provisions 

set forth elsewhere in this Contract. 

2.7.6. NOTIFICATION OF SURETY 

The Company shall notify its surety of any changes affecting the general scope of the Work or altering the Contract 

Price. The amount of the applicable bonds shall be adjusted accordingly and the Company shall furnish proof of 

such adjustment to JEA within ten (10) days of date of Purchase Order. 
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2.8. ACCEPTANCE 

2.8.1. DELAY IN ACCEPTANCE OR DELIVERY 

JEA may delay delivery or acceptance of goods in the event of any unforeseen event. The Company shall hold the 

goods pending JEA's direction, and JEA will be liable only for direct increased costs incurred by the Company by 

reason of JEA's instructions. 

2.8.2. ACCEPTANCE OF WORK - RECEIPT, INSPECTION, USAGE AND TESTING 

The Contract Administrator will make the determination when Work is completed and there is Acceptance by JEA. 

Acceptance will be made by JEA only in writing and after adequate time to ensure Work is performed in accordance 

with Contract Documents. JEA will reject any items delivered by Company that are not in accordance with the 

Contract, and shall not be deemed to have accepted any items until JEA has had reasonable time to inspect them 

following delivery or, if later, within a reasonable time after any latent defect in the items has become apparent. JEA 

may partially accept the Work items. If JEA elects to accept nonconforming items, it may in addition to other 

remedies, be entitled to deduct a reasonable amount from the price as compensation for the nonconformity. Any 

Acceptance by JEA, even if nonconditional, shall not be deemed a waiver, or settlement or acceptance of any 

Defect. 

2.9. TERM AND TERMINATION 

2.9.1. TERM 

2.9.1.1. TERM OF CONTRACT - THROUGH COMPLETION OF WORK 

The Contract shall be in force through completion of all Work, Acceptance and final payment, including resolution 

of all disputes, claims, or suits, if any. Certain provisions of this Contract may extend past termination including, but 

not limited to, Warranty and Indemnification provisions.  

 

This Contract, after the initial year, shall be contingent upon the existence of lawfully appropriated funds for each 

subsequent year of the Contract. 

2.9.2. TERMINATION FOR CONVENIENCE 

JEA shall have the absolute right to terminate the Contract in whole or part, with or without cause, at any time after 

the Award effective date upon written notification of such termination. 

 

In the event of termination for convenience, JEA will pay the Company for all disbursements and expenses that the 

Company has incurred, or has become obligated prior to receiving JEA's notice of termination. 

Upon receipt of such notice of termination, the Company shall stop the performance of the Work hereunder except 

as may be necessary to carry out such termination and take any other action toward termination of the Work that 

JEA may reasonably request, including all reasonable efforts to provide for a prompt and efficient transition as 

directed by JEA. 

 

JEA will have no liability to the Company for any cause whatsoever arising out of, or in connection with, 

termination including, but not limited to, lost profits, lost opportunities, resulting change in business condition, 

except as expressly stated within these Contract Documents. 

2.9.3. SUSPENSION OF WORK 

JEA may suspend the performance of the Work by providing the Company with five days' written notice of such 

suspension. Schedules and compensation for performance of the Work shall be amended by mutual agreement to 
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reflect such suspension. In the event of suspension of Work, the Company shall resume  full performance of the 

Work when JEA gives written direction to do so. Suspension of Work for reasons other than the Company's 

negligence or failure to perform, shall not affect the Company's compensation as outlined in the Contract 

Documents. 

2.9.4. TERMINATION FOR DEFAULT (WITH A BOND) 

JEA may give the Company written notice to discontinue all or part of the Work under the Contract or a Notice to 

Cure  a material breach in the event that: 

 

o The Company assigns or subcontracts the Work without prior written permission; 

o Any petition is filed or any proceeding is commenced by or against the Company for relief under 

any bankruptcy or insolvency laws; 

o A receiver is appointed for the Company's properties or the Company commits any act of 

insolvency (however evidenced); 

o The Company makes an assignment for the benefit of creditors; 

o The Company suspends the operation of a substantial portion of its business; 

o The Company suspends the whole or any part of the Work to the extent that it impacts the 

Company's ability to meet the Work schedule, or the Company abandons the whole or any part of 

the Work; 

o The Company, at any time, violates any of the conditions or provisions of the Contract 

Documents, or the Company fails to perform as specified in the Contract Documents, or the 

Company is not complying with the Contract Documents; 

o The Company attempts to willfully impose upon JEA items or workmanship that are, in JEA's sole 

opinion, defective or of unacceptable quality; 

o The Company breaches any of the representations or warranties; 

o The Company is determined, in JEA's sole opinion, to have misrepresented the utilization of funds 

or misappropriate property belonging to JEA; or 

o There is an adverse material change in the financial or business condition of the Company. 

 

If within thirty (30) days after service of such notice to discontinue or notice to cure upon the Company an 

arrangement satisfactory to JEA has not been made by the Company for continuance of the Work or the material 

breach has not been remedied, JEA may declare the Company to be in default and terminate the Contract. 

 

Once Company is declared in default and the Contract has been terminated, JEA will notify the Surety in writing of 

the termination. The Surety shall, at JEA’s sole option take one (1) of the following actions: 

 

(a)  Within a reasonable time, but in no event later than thirty (30) days, from JEA's written 

notice of termination for default, arrange for Company with JEA's consent, which shall not 

be unreasonably withheld, to complete the Contract and the Surety shall pay JEA all losses, 

delay and disruption damages and all other damages, expenses, costs and statutory attorney's 

fees, including appellate proceedings, that JEA sustains because of a default by the Company 

under the Contract; 

(b)  Within a reasonable time, but in no event longer than sixty (60) days after JEA's written 

notice of termination for default, award a contract to a completion contractor and issue notice 

to proceed or alternatively, JEA may elect, to have the Surety determine jointly with JEA the 

lowest responsible qualified bidder, to have the Surety arrange for a contract between such 

bidder and JEA, and for the Surety to make available as Work progresses sufficient funds to 

pay the cost of completion less the balance of the Contract price; or 
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(c)  Within a reasonable time, but in no event later than thirty (30) days from JEA's notice of 

termination for default, JEA may waive its right to complete or arrange for completion of the 

Contract and, within twenty-one (21) days thereafter, determine the amount for which the 

Surety may be liable to JEA and tender payment to JEA of any amount necessary in order 

for JEA to complete performance of the Contract in accordance with its terms and conditions 

less the balance of the Contract price.  

 

JEA shall have the right to take possession of and use any of the materials, plant, tools, equipment, supplies and 

property of any kind provided by the Company for the purpose of this Work. 

 

JEA will charge the expense of completing the Work to the Company and will deduct such expenses from monies 

due, or which at any time thereafter may become due, to the Company. If such expenses are more than the sum that 

would otherwise have been payable under the Contract, then the Company or Surety shall pay the amount of such 

excess to JEA upon notice of the expenses from JEA. JEA shall not be required to obtain the lowest price for 

completing the Work under the Contract, but may make such expenditures that, in its sole judgment, shall best 

accomplish such completion. JEA will, however, make reasonable efforts to mitigate the excess costs of completing 

the Work. 

 

The Contract Documents shall in no way limit JEA's right to all remedies for nonperformance provided under law or 

in equity, except as specifically set forth herein. In the event of termination for nonperformance, the Company shall 

immediately surrender all Work records to JEA. In such a case, JEA may set off any money owed to the Company 

against any liabilities resulting from the Company's nonperformance. 

 

JEA has no responsibility whatsoever to issue notices of any kind, including but not limited to deficient performance 

letters and scorecards, to the Company regarding its performance prior to default by Company for performance 

related issues.  

 

JEA shall have no liability to the Company for termination costs arising out of the Contract, or any of the 

Company's subcontracts, as a result of termination for default.  

 

Immediately upon termination or expiration of this Agreement, Company must return to JEA all materials, 

documents and things used by Company and belonging to JEA, including proposals, computer files, borrower files, 

building keys, and any other property or information regarding continued business compliance or goodwill, whether 

in electronic or hard-copy form. Furthermore, upon JEA's request, Company shall certify in writing that all of the 

foregoing documents or materials, including archival or backup copies, whether in electronic of hard-copy form, 

have been returned to JEA, deleted from any computer system, or otherwise destroyed. 

 

Any other provision in this Agreement to the contrary notwithstanding the duration of this Agreement after the 

initial year, shall be contingent upon the existence of lawfully appropriated funds for each subsequent year of the 

term. 

2.9.5. UNAUTHORIZED WORK 

JEA will consider any Work done without lines and grades given, Work done beyond the lines and grades shown on 

the Contract or as given, or any extra Work done without written authority, as unauthorized Work and will not pay 

the Company for such Work. If so ordered by the Contract Administrator, the Company shall remove such Work 

and properly replace it at the Company's own expense. 
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2.10. PRELIMINARY MATTERS 

2.10.1. TEMPORARY CLOSURE OF ROADWAYS 

The Company shall not close or obstruct any portion of a street, road, or private way without first obtaining permits. 

If any street or private way is rendered unsafe by the Company's operations, the Company shall make such repairs or 

provide such temporary ways and guards necessary for the protection and safety of persons on the Work and the 

public and for the orderly maintenance of traffic. All costs associated with temporary closure of roadways shall be 

included in Bid Price. 

 

The Company shall notify the police and fire departments in writing if it will be necessary to close a street. The 

Company shall copy JEA on all correspondence relating to street closure. The Company shall notify the police and 

fire departments prior to closure of the street. The Company shall be responsible for maintaining proper coordination 

with the proper authorities. 

 

Temporary closure of business entrances must be approved in writing by and coordinated with JEA. 

2.10.2. TEMPORARY UTILITIES 

The Company shall furnish and install all temporary water, electricity and other utilities required to accomplish the 

Work. The Company shall obtain the water required for carrying out the Work from fire hydrants, existing water 

main connections, or new connections approved by JEA. The Company shall install a back flow preventer and water 

meter assembly if construction water is necessary. Upon Substantial Completion of Work, the Company shall 

remove all evidence of temporary connections and lines.  

 

Prior to initiating any construction Work, the Company shall coordinate and schedule the provision of temporary 

utility service required during construction and arrange for the permanent installation and connection of utilities for 

the completed Work. 

2.10.3. WORK LOCATION 

Work shall be performed at the following location(s): 915 Nocatee Parkway, Ponte Vedra Beach, Florida 32081 and 

4503 Racetrack Road, St Johns, Florida 32259 

2.10.4. UNFORESEEN CONDITIONS 

The Company understands and agrees that it is its responsibility to conduct due diligence prior to the Work. Such 

due diligence includes, but is not limited to, verifying all Work conditions, measurements, dimensions and latent and 

patent obstructions, the accuracy of drawings, test results, inspections and other informational materials provided in 

the Contract Documents, and any other causes for existing or potential changes to the Work prior to initiating the 

Work. In the event that the Work must be changed due to the Company's failure to fulfill the above requirements, 

the Company understands and agrees that it will be responsible for all costs associated with the changed condition. 

 

In the event, however, that the Company exercises the requisite due diligence and a change to the Work becomes 

necessary resulting from conditions that are clearly unforeseen and that could not have been discovered, the costs for 

adjusting the Work in response to such unforeseen conditions shall be addressed in a Change Order or an 

amendment to the Contract executed by JEA and Company.  Any Work the Company performs prior to receipt of 

such Change Order or approved Contract amendment will be at the Company's sole risk. 
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2.10.5. COMMERCIAL ACTIVITIES ON THE WORK LOCATION 

The Company shall not establish any commercial activities, or issue concessions or permits of any kind to third 

parties to establish commercial activities on lands owned or controlled by JEA, or within the boundaries of the Work 

Location. The Company shall not allow its employees to engage in any commercial activities on the Work Location. 

2.10.6. COMPLETION OF WORK 

The Company shall begin Work within ten (10) days after the date of written Notice to Proceed from JEA to begin 

Work, and shall complete the Work by the date set forth in the Contract Documents. The Company further 

understands and agrees that time is of essence and should the Company fail to complete the Work on or before the 

date established for Substantial Completion and Final Acceptance, the Company shall be solely responsible for 

additional costs as defined in the Contract. 

2.10.7. COMPANY LAYDOWN AREA 

In the event the Company decides to utilize public or private property as a laydown area, the Company shall enter 

into a written agreement with the entity who owns the property. JEA shall have access to all laydown areas. Upon 

submission of Company's first Invoice or application for payment to JEA, the Company shall provide to JEA a copy 

of such signed written agreement. The Company shall submit to JEA a letter of release from the entity in connection 

with Company's final Invoice or application for payment to JEA. 

2.10.8. COMPANY REPRESENTATIVE 

The Company shall provide JEA with the name and responsibilities of the Company Representative, in writing after 

Award of the Contract and before starting the Work under the Contract. Should the Company need to change 

the Company Representative, the Company shall promptly notify JEA in writing of the change. 

2.10.9. COMPANY'S DOCUMENTS AT THE WORK LOCATION 

The Company shall maintain at the Work Location for JEA one record copy of all Contract Documents in good 

order and marked currently to record all Addenda and changes made during Contract Term. These shall be available 

to JEA Representatives and shall be delivered to the Contract Administrator upon completion of the Work and at the 

request of the Contract Administrator.  

 

The Company shall also maintain detailed records of the Work for its own files. The Company shall make these 

records available to JEA for inspection upon request. The Company shall maintain such records for three years after 

date of Final Completion. 

2.10.10. COMPANY'S FIELD OFFICE 

The Company shall provide its own office facilities at the Work Location, as required. Unless specifically listed 

herein, JEA provides no Work Location facilities or Work Location area for the Company facilities of any kind such 

as field office and material storage. If the Company establishes a Work Location-based office, the Company shall 

provide and maintain adequate telephone facilities at this office during the full Term of the Contract. If the Company 

has a local business office, this office may serve as a Work Location office for this Contract, but the Company must 

maintain an operational cellular phone at the Work Location while performing Work. 

2.10.11. MAINTENANCE OF TRAFFIC 

The Company, when required by the governing agency such as the City of Jacksonville or the Florida Department of 

Transportation (FDOT), shall maintain traffic in accordance with an approved Maintenance of Traffic (MOT) plan 

("MOT Plan") submitted by the Company, on streets, roads, private ways, and walks. The Company shall assume 

full responsibility for the adequacy and safety of provisions made. The Company shall be solely responsible for the 

placement, maintenance and removal of the minimum number of devices required by the MOT Plan, or specified by 
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the FDOT, for the control of traffic at the Work Location including, but not limited to signs, cones, lights, 

barricades, concrete barrier walls, police officers, flaggers, etc. ("MOT Items"). 

 

Company shall be responsible for all costs associated with MOT.  There will not be a separate line item for MOT on 

the Bid Form.   

2.10.12. LIMITATION OF ACCURACY OF INFORMATIONAL MATERIALS 

For all drawings, test results, inspections, and other informational materials included as part of the Contract 

Documents, the Company understands and agrees that any existing facilities shown, including underground, 

overhead, and surface structures, and other delineations, and any other informational items provided as part of the 

Contract Documents are for reference only and are not to be used by the Company as the only indication of Work 

conditions. The Company understands and agrees that it is its sole responsibility to verify all Work conditions, 

measurements, dimensions, obstructions and other causes for existing or potential changes to the Work prior to 

initiating Work. In the event the Work must be changed due to the Company not fulfilling the above requirements, 

the Company understands and agrees that it will be responsible for all costs associated with the changed condition. 

Changes associated with conditions that are clearly unforeseen and that could not have been discovered by a 

reasonable verification of the above listed items, shall be covered as stated in Changes to Work. 

2.10.13. PERMITS TO BE OBTAINED BY THE CONTRACTOR 

Unless otherwise specified in the Contract Documents, the Contractor shall secure, maintain, post as required, and 

pay for all building, plumbing, electrical, water, sewer, right-of-way, parking, roadway, railroad, shipping, freight, 

hazardous materials, and any other permits which may be required for performance of the Work in full compliance 

with all applicable laws, rules and regulations. The Contractor shall perform all actions necessary to identify where 

permits are to be obtained and properly file for the permits, except those specifically listed in the Contract 

Documents as being provided by JEA. 

 

The Contractor shall comply with all conditions of permits issued for the Work, either directly or indirectly, issued 

by federal, state, or local governmental agencies, which are hereby incorporated as part of these Contract 

Documents. The Contractor shall be solely responsible for resolving any issues and bearing all expenses including 

any damages suffered by JEA that result from a finding of noncompliance during performance of the Work by any 

of the respective regulatory agencies including, but not limited to, all costs for delays, litigation, fines, fees of any 

kind, and other costs. 

2.10.14. PRE-WORK MEETING AND PROGRESS MEETINGS (CONSTRUCTION) 

Before starting the Field Work, a Pre-Work or Pre-Construction meeting may be held to review procedures for the 

Work, review the Work schedule, establish procedures for invoicing, approving Invoices and making payments, and 

establish a working relationship between JEA and the Company. 

 

The JEA Contract Administrator may, at his or her discretion, request Pre-Work Meetings to be held prior to start of 

any Field Work. Such meeting(s) shall be attended by, but not limited to, the Company Representative and 

Company Supervisor. The JEA Contract Administrator will notify the Company in writing of the meeting time and 

location at least two (2) days prior to the meeting date. In addition, construction progress meetings will be held at a 

frequency as determined by JEA. Such meeting(s) shall be attended by, but not limited to, the Company's 

Representative and Company's Supervisor. 
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2.11. CONFIDENTIALITY AND OWNERSHIP OF DOCUMENTATION 

2.11.1.  PUBLIC RECORDS LAWS 

Access to Public Records 
All Documents, data and other records received by JEA in connection with the Contract are public records and 

available for public inspection unless specifically exempt by law. The Company shall allow public access to all 

documents, data and other records made or received by the Company in connection with the Contract unless the 

records are exempt from Section 249(a) of Article I of the Florida Constitution or subsection 119.07(1), Florida 

Statutes. JEA may unilaterally terminate the Contract of the Company refuses to allow public access as required 

under the Contract. 

 

Redacted copies of Confidential Information 
If the Company believes that any portion of any documents, data or other records submitted to JEA are exempt from 

disclosure under Chapter 119, Florida Statutes, the Florida Constitution and related laws ("Florida's Public Records 

Laws"), Company must (1) clearly segregate and mark the specific sections of the document, data and records as 

"Confidential", (2) cite the specific Florida Statute or other legal authority for the asserted exemption, and (3) 

provide JEA with a separate redacted copy of the documents, data, or records (the "Redacted Copy"). The Redacted 

Copy shall contain JEA's contract name and number, and shall be clearly titled "Redacted Copy". Bidder should 

only redact those portions of records that Bidder claims are specifically exempt from disclosure under Florida's 

Public Records Laws. If the Company fails to submit a redacted copy of documents, data, or other records it claims 

is confidential, JEA is authorized to produce all documents, data, and other records submitted to JEA in answer to a 

public records request for these records. 

 

Request for Redacted Information 
In the event of a public records or other disclosure request under Florida's Public Records Laws or other authority to 

which the Company's documents, data or records are responsive, JEA will provide the Redacted Copy to the 

requestor. If a Requestor asserts a right to any redacted information, JEA will notify the Company that such an 

assertion has been made. It is the Company's responsibility to respond to the requestor to assert that the information 

in questions is exempt from disclosure under applicable law. If JEA becomes subject to a demand for discovery or 

disclosure of the redacted information under legal process, JEA shall give the Company prompt notice of the 

demand prior to releasing the redacted information (unless otherwise prohibited by applicable law). The Company 

shall be responsible for defending it determination that the redacted portions of the information are not subject to 

disclosure. 

 

Indemnification for Redacted Information 
The Company shall protect, defend, and indemnify JEA from and against all claims, demands, actions, suits, 

damages, liabilities, losses, settlements, judgments, costs, and expenses (including but not limited to reasonable 

attorney's fees and costs) arising from or relating to the Company's assertion that all or any portion of its information 

is not subject to disclosure. 

 

Public Records Clause for Service Contracts 
If, under the Contract, the Company is providing services and is acting on behalf of JEA as contemplated by 

subsection 119.011(2), Florida Statutes, the Company shall: 

 

 Keep and maintain public records that ordinarily and necessarily would be required by JEA in 

order to perform service; 

 Provide the public with access to public records on the same terms and conditions that JEA would 

provide the records and at a cost that does not exceed the cost provided in Chapter 119, Florida 

Statues, or otherwise prohibited by law; 
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 Ensure that public records that are exempt or confidential and exempt from public records 

disclosure requirements are not disclosed except as authorized by law; and 

 Meet all requirements for retaining public records and transfer, at no cost, to JEA all public 

records in possession of the Company upon termination of the contract and destroy any duplicate 

public records that are exempt or confidential and exempt from public records disclosure 

requirements. All records stored electronically shall be provided to JEA in a format that is 

compatible with the information technology systems of JEA. 

 

IF THE COMPANY HAS QUESTIONS REGARDING THE APPLICATION 

OF CHAPTER 119, FLORIDA STATUTES, TO THE COMPANY'S DUTY 

TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 

CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: 

 

JEA 

Attn: Public Records 

21 West Church Street 

Jacksonville, Florida 32202 

Ph: 904-665-8606 

publicrecords@jea.com 

2.11.2. INTELLECTUAL PROPERTY 

The Company grants to JEA an irrevocable, perpetual, royalty free and fully paid-up right to use (and such right 

includes, without limitation, a right to copy, modify and create derivative works from the subject matter of the grant 

of the right to sublicense all, or any portion of, the foregoing rights to an affiliate or a third party service provider) 

the Company's intellectual property (including, without limitation, all trade secrets, patents, copyright and know-

how) that is contained or embedded in, required for the use of, that was used in the production of or is required for 

the reproduction, modification, maintenance, servicing, improvement or continued operation of any applicable unit 

of Work. 

 

If the Work contains, has embedded in, requires for the use of any third party intellectual property, or if the third 

party intellectual property is required for the reproduction, modification, maintenance, servicing, improvement or 

continued operation of the Work, the Company shall secure for JEA an irrevocable, perpetual, royalty free and fully 

paid-up right to use all third party intellectual property. The Company shall secure such right at its expense and prior 

to incorporating any third party intellectual property (including, without limitation, all trade secrets, patents, 

copyright and know-how) into any Work, including, without limitation, all drawings or data provided under the 

Contract, and such right must include, without limitation, a right to copy, modify and create derivative works from 

the subject matter of the grant of the right and a right to sublicense all or any portion of the foregoing rights to an 

affiliate or a third party service provider. 

 

Should JEA, or any third party obtaining such work product through JEA, use the Work or any part thereof for any 

purpose other than that which is specified herein, it shall be at JEA's sole risk. 

 

The Company will, at its expense, defend all claims, actions or proceedings against JEA based on any allegation that 

the Work, or any part of the Work, constitutes an infringement of any patent or any other intellectual property right, 

and will pay to JEA all costs, damages, charges, and expenses occasioned to JEA by reason thereof. JEA will give 



 
      

 
    Page 53 of 87   

the Company written notice of any such claim, action or proceeding and, at the request and expense of the 

Company, JEA will provide the Company with available information, assistance and authority for the defense. 

 

If, in any action or proceeding, the Work, or any part thereof, is held to constitute an infringement, the Company 

will, within thirty (30) days of notice, either secure for JEA the right to continue using the Work or will, at the 

Company's expense, replace the infringing items with noninfringing Work or make modifications as necessary so 

that the Work no longer infringes. 

 

The Company will obtain and pay for all patent and other intellectual property royalties and license fees required in 

respect of the Work. 

2.11.3. PROPRIETARY INFORMATION 

The Company shall not copy, reproduce, or disclose to third parties, except in connection with the Work, any 

information that JEA furnishes to the Company. The Company shall insert in any subcontract a restriction on the use 

of all information furnished by JEA. The Company shall not use this information on another project. All information 

furnished by JEA will be returned to JEA upon completion of the Work. 

2.11.4. PUBLICITY AND ADVERTISING 

The Company shall not take any photographs, make any announcements or release any information concerning the 

Contract or the Work to any member of the public, press or official body unless prior written consent is obtained 

from JEA.  

2.12. LABOR 

2.12.1. NONDISCRIMINATION 

The Company represents that it has adopted and will maintain a policy of nondiscrimination against employees or 

applicants for employment on account of race, religion, sex, color, national origin, age or handicap, in all areas of 

employee relations, throughout the Term of this Contract. The Company agrees that on written request, it will allow 

JEA reasonable access to the Company's records of employment, employment advertisement, application forms and 

other pertinent data and records for the purpose of investigation to ascertain compliance with the nondiscrimination 

provisions of this Contract; provided however, the Company shall not be required to produce, for inspection, records 

covering periods of time more than one year from the effective date of this Contract. 

 

The Company shall comply with the following executive orders, acts, and all rules and regulations implementing 

said orders or acts, which are by this reference incorporated herein as if set out in their entirety: 

 

 The provisions of Presidential Order 11246, as amended, and the portions of Executive Orders 

11701 and 11758 as applicable to Equal Employment Opportunity; 

 The provisions of section 503 of the Rehabilitation Act of 1973, as amended, and the Americans 

with Disabilities Act (ADA); and 

 The provisions of the Employment and Training of Veterans Act, 38 U.S.C. 4212 (formerly 2012). 

 

The Company agrees that if any of the Work of this Contract will be performed by a Subcontractor, then the 

provisions of this subsection shall be incorporated into and become a part of the subcontract. 

2.12.2. JEA ACCESS BADGES 

If the scope of work described in this Contract requires a Company to access JEA facilities, each Company 

employee shall apply for a JEA access badge through JEA¿s Security Department. An appointment to obtain a JEA 
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access badge can be made by contacting JEA Security at securitybadge@jea.com.  Finally, JEA does not allow 

Company employees to share JEA access badges.  A Company whose employees are found to be sharing JEA access 

badges, will result in the Contract being terminated immediately for default.   Additionally,  JEA shall be notified 

within six (6) hours of a lost or stolen JEA security badge or when an employee leaves the Company.  Report badge 

termination notifications to JEA Security at (904) 665-8200. 

2.12.3. LEGAL WORKFORCE 

JEA shall consider the Company's employment of unauthorized aliens a violation of section 274A(e) of the 

Immigration and Nationalization Act.  Such violation shall be cause for termination of the Contract for default upon 

thirty (30) days' prior written notice of such termination, notwithstanding any other provisions to the contrary in the 

Contract Documents. 

2.12.4. JEA WORKPLACE TOBACCO USE POLICY 

It is JEA's policy to maintain a healthy work environment and JEA's goal is to become a tobacco-free 

workplace.  Therefore, JEA prohibits Company employees from using tobacco products while on JEA property or 

during the performance of JEA Work.  JEA reserves the right to require Company to remove an employee who 

violates this policy from JEA property or JEA Work site upon notice from the JEA Representative.   

2.12.5. PROHIBITED FUTURE EMPLOYMENT 

It shall be unlawful and a class C offense for any person, who was an officer or employee of JEA, after his or her 

employment has ceased, to be employed by or enter into any contract for personal services, with a person or 

company who contracted with, or had a contractual relationship with JEA, while the contract is active or being 

completed, or within two years of the cessation, completion, or termination of the person's or company's contractual 

relationship with JEA, where (1) the contract with JEA had a value that exceeded $250,000, and (2) the officer or 

employee had a substantial and decision-making role in securing or negotiating the contract or contractual 

relationship, or in the approval of financial submissions or draws in accordance with the terms of the contract; 

except that this prohibition shall not apply to an employee whose role is merely as a review signatory, or to contracts 

entered into prior to January 1, 2008, or to contracts that have been competitively procured. With respect to this 

subsection a contract is competitively procured if it has been obtained through a sealed low bid award. A 

"substantial and decision-making role" shall include duties and/or responsibilities that are collectively associated 

with: (i) approving solicitation or payment documents; (ii) evaluating formal bids and proposals; and (iii) approving 

and/or issuing award recommendations for JEA Awards Committee approval. The contract of any person or 

business entity that hires or contracts for services with any officer or employee prohibited from entering into said 

relationship shall be voidable at the pleasure of JEA. This prohibition shall not apply to any former officer or 

employee after two years from cessation from JEA employment. 

2.12.6. HIRING OF OTHER PARTY'S EMPLOYEES 

Each party recognizes that the other party has incurred or will incur significant expenses in training its own 

employees and agrees that it will not pursue or hire, without the other party's consent, the other party's employees or 

the employees of its subsidiaries for a period of two (2) years from the termination date of this Contract. 

2.12.7. SHOW-UP PAY 

In the event that inclement weather prevents the Company from performing Work, the Company may be obligated 

to pay its crew a show-up pay. The Company shall be solely responsible for providing this pay. 
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2.12.8. COMPANY'S LABOR RELATIONS 

The Company shall negotiate and resolve any disputes between the Company and its employees, or anyone 

representing its employees. The Company shall immediately notify JEA of any actual or potential labor dispute that 

may affect the Work and shall inform JEA of all actions it is taking to resolve the dispute. 

2.12.9. MINIMUM QUALIFICATION OF COMPANY PERSONNEL 

At a minimum, all Company personnel shall be qualified for the tasks they are assigned. All Company personnel 

assigned to work at a JEA facility or job site shall be able to read, write, speak and understand English. All 

Company personnel shall act in a professional manner, with due sensitivity to other persons at the Work Location. If 

JEA, at its sole discretion, determines that a Company person is unqualified, unfit, or otherwise unsuitable for the 

tasks assigned, the Company shall immediately stop the person from performing the tasks, and replace the person 

with a qualified individual. The Company shall pay all costs associated with replacing the unqualified person 

including, but not limited to, termination, recruiting, training, and certification costs.  

 

The Company personnel assigned supervisory roles, and those with increased authority shall be held to strict 

scrutiny of their qualifications and suitability for their positions. In addition to the other provisions of this Section, 

the Company shall provide written documentation as to experience, education, licenses, certifications, professional 

affiliations, and other qualifications of the individual, within one day of request from the Contract Administrator. 

Any changes to such personnel after approval shall require the written permission of the Contract Administrator. 

2.12.10. PAYMENT OF OVERTIME 

Any Overtime required for Company to complete the Work within the Contract Time shall be at the sole cost and 

expense of Company.   However, if JEA requires the Company to perform Overtime Work in order to complete the 

Work prior to the Contract Time, the Company shall bill JEA for the Overtime such that only the actual costs 

incurred by the Company relating to the payment of Overtime premiums, in accordance with its labor policies and 

applicable laws. Such actual costs include Overtime wage premium, and additional taxes and insurance directly 

associated with the Overtime wage premium. The Company agrees that it will not charge for personnel paid a salary, 

or other form of compensation such that the Company incurs no direct costs as a result of the Overtime.  

 

The Company shall total the direct Overtime charges, and add the agreed upon overhead rate, but in no case, shall 

such overhead rate exceed ten percent (10%) of the total overtime costs.  

 

Overtime may only be charged to JEA if the Company was directed in writing by the Contract Administrator to 

incur the Overtime. Such authorization for Overtime shall be accompanied by a Change Order. 

2.12.11. SCHEDULING OF OVERTIME 

Whenever the Company schedules Work beyond eight (8) hours per day for a five (5) day week, beyond ten (10) 

hours per day for a four (4) day week, beyond forty (40) hours per week, or on Saturdays, Sundays, or Holidays, 

then the Company shall arrange, in advance, for the JEA Representative to inspect the Work performed during 

Overtime. The Company shall not perform Overtime Work or after-hours Work without a JEA Representative at the 

Work Location or available to perform the inspections, as directed by the Contract Administrator. Except where JEA 

has requested the Company schedule Overtime to perform additional Work, the Company shall reimburse JEA for 

any additional costs associated with JEA Representatives' Overtime pay. 
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2.13. COMPANY'S RESPONSIBILITIES AND PERFORMANCE OF THE CONTRACT 

2.13.1. COMPANY REPRESENTATIVES 

The Company shall provide JEA with the name and responsibilities of the Company Representative, in writing after 

Award of the Contract and before starting the Work under the Contract. Should the Company need to change the 

Company Representative, the Company shall promptly notify JEA in writing of the change. 

2.13.2. COMPANY REVIEW OF PROJECT REQUIREMENTS 

The Company shall review the Work requirements and specifications prior to commencing Work. The Company 

shall immediately notify the Contract Administrator in writing of any conflict with applicable law, or any error, 

inconsistency or omission it may discover. JEA will promptly review the alleged conflicts, errors, inconsistencies or 

omissions, and issue a Change Order or Purchase Order as appropriate if JEA is in agreement with the alleged 

conflict, and issue revised specifications. Any Work the Company performs prior to receipt of approved Change 

Order will be at the Company's sole risk. 

2.13.3. LICENSES 

The Company shall comply with all licensing, registration and/or certification requirements pursuant to applicable 

laws, rules and regulations. The Company shall secure all licenses, registrations and certifications as required for the 

performance of the Work and shall pay all fees associated with securing them. The Company shall produce written 

evidence of licenses and other certifications immediately upon request from JEA. 

2.13.4. PERFORMANCE OF THE WORK 

The Company represents and warrants that it has the full corporate right, power and authority to enter into the 

Contract and to perform the acts required of it hereunder, and that the performance of its obligations and duties 

hereunder does not and will not violate any Contract to which the Company is a party or by which it is otherwise 

bound. The Company warrants that all items provided under the Contract shall be free from Defect and services 

shall be performed in a professional manner and with professional diligence and skill, consistent with the prevailing 

standards of the industry. The Company warrants that the Work will meet the functional and performance 

requirements defined in the Contract. 

2.13.5. STORAGE 

With the approval of the JEA Engineer, a limited amount of temporary indoor storage space may be made available, 

but only for the equipment that must be protected from the weather. Equipment for which arrangements have been 

made for indoor storage shall be packed separately and the container clearly marked "For Indoor Storage." For 

equipment that will be stored indoors and that will require special storage precautions, the storage instructions shall 

be shown on the outside of each container, or in a durable envelope identified as containing storage instructions and 

attached to the container. 

2.13.6. STORAGE OF EQUIPMENT 

The Company shall be responsible for all storage of materials, equipment, vehicles, tools, and all other items 

associated with the Work. Such storage shall comply with applicable regulations appropriate for the items being 

stored to ensure suitable care for items and protection from theft, vandalism, or inappropriate use. The Company is 

solely responsible for the costs for such storage, unless otherwise indicated in the Contract Documents, and any 

costs associated with noncompliant storage including, but not limited to, loss and damage to items. In the event that 

JEA directs the Company to stop the Work, costs associated with storing equipment or materials will be 

compensated in accordance with the Contract Documents. The Company shall ensure that JEA Representatives have 

access to Work-related storage on an as needed basis during regular work hours and Overtime. 
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2.13.7. STORM PREPAREDNESS 

In the event of a Hurricane Warning, Tropical Storm Warning, or other large storm affecting the Work Location, the 

Company shall secure, or shall remove and store all equipment and materials at the Work Location including, but 

not limited to, cones, barricades, lights and signs. The Company shall begin taking such precautions as necessary to 

secure the Work Location upon official issuance of mandatory evacuation of the area of the Work Location and no 

later than twenty-four (24) hours prior to predicted arrival of tropical storm or hurricane force winds, or when 

notified by a JEA Representative to do so. These activities are considered a regular part of the Work, regardless of 

the frequency they are required. 

2.13.8. SUBSTITUTIONS 

Whenever materials or equipment are specified or described in the Contract Documents by using the name of a 

proprietary item or the name of a particular supplier, the naming of the item is intended to establish the type, 

function and quality required.  

 

Materials or equipment of other suppliers may be accepted by the JEA Engineer if sufficient information is 

submitted by the Company to allow the JEA Engineer to determine that the material or equipment proposed is 

equivalent or equal to that named. 

 

The Company shall make written application to the JEA Engineer for acceptance thereof, certifying that the 

proposed substitute will perform adequately the functions and achieve the results called for by the general design, be 

similar and of equal substance to that specified and be suited to the same use as that specified. 

 

The application shall state that the evaluation and acceptance of the proposed substitute will not prejudice the 

Company's completion of the Work within the time prescribed by the Contract, whether or not acceptance of the 

substitute for use in the Work will require a change in any of the Contract Documents (or in the provisions of any 

other Contract directly with JEA for Work on the Contract) to adapt the design to the proposed substitute and 

whether or not incorporation or use of the substitute in connection with the Work is subject to payment of any 

license fees, royalties, permits or any other costs.  

 

All variations of the proposed substitute from that specified shall be identified in the application and available 

maintenance, repair and replacement service shall be indicated.  

 

The application shall also contain an itemized estimate of all costs that will result directly or indirectly from 

acceptance of such substitute, including costs of redesign and claims of other Companies affected by the resulting 

change, all of which shall be considered by the JEA Engineer in evaluating the proposed substitute.  

 

Requests for review of substitute items of material and equipment will not be accepted by the JEA Engineer from 

anyone other than the Company.  

 

The JEA Engineer may require the Company to furnish, at the Company's expense, additional data about the 

proposed substitute. 

 

If a specific means, method, technique, sequence or procedure of construction is indicated in or required by the 

Contract, the Company may furnish or utilize a substitute means, method, sequence, technique or procedure of 

construction acceptable to the JEA Engineer, if the Company submits sufficient information to allow the JEA 

Engineer to determine that the substitute proposed is equivalent to that indicated or required by the Contract.  

 

The JEA Engineer will be allowed a reasonable time within which to evaluate each proposed substitute; such time 

shall not be deemed justification for an extension of the Company's time for completion of the Contract.  
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The JEA Engineer will be the sole judge of acceptability, and no substitute shall be ordered, installed or utilized 

without the JEA Engineer's prior written notice, which shall be evidenced by either a Change Order or an approved 

shop drawing.  

 

JEA may require reimbursement for the costs associated with JEA's evaluation of substitutions. 

 

JEA may require the Company to furnish, at the Company's expense, a special performance guarantee bonds or 

other surety with respect to any substitution. 

2.13.9. TOOLS AND EQUIPMENT 

All tools and equipment used in the performance of the Work shall be used as intended by the manufacturer and in 

accordance with manufacturer operating manuals and industry practices, whichever is more stringent. The Company 

shall ensure that all tools and equipment used in the performance of the Work shall be of the size and quality 

suitable for safe and efficient performance of the Work. If the Company-provided tools and equipment do not meet 

these requirements, or if in the sole opinion of JEA formed after considering relevant factors, the tools or equipment 

are inappropriate for performance of the Work, the Company agrees to remove the unacceptable tools and 

equipment and obtain tools and equipment JEA considers suitable. Such replacement shall be entirely at the 

Company's expense, and no change to time prescribed by the Contract will be allowed.  

 

The Company is responsible for furnishing and the security of any and all tools and equipment required to perform 

the Work. 

2.13.10. CARE OF JEA CUSTOMERS 

The Company agrees to provide excellent customer service throughout the execution of the Work during both 

scheduled Work hours and Overtime in the manner, as a minimum, as set forth below: 

 

Customer Service Plan: 

 

The Company shall submit a Customer Service Plan prior to mobilization and designate an individual to assume the 

duties of the Company's Customer Service Representative (CSR) as described herein. 

 

The Company shall provide an after-hours emergency phone number to JEA. 

 

The Company shall provide contact numbers for those individuals assigned to concerns arising during non-business 

hours and in the event of emergencies.  The designated person(s) shall provide a cellular phone number as the main 

contact number, and one (1) alternate number.  The designated person(s) shall respond to JEA with proposed 

resolution within two (2) hours of receiving a call from a JEA representative or customer.  If the Company fails to 

respond within the designated time and it is thereby necessary for JEA to provide assistance, the Company shall be 

responsible for all costs incurred by JEA as a result of resolving the concern. 

 

Upon JEA approval, the Company shall deliver fliers and/or door hangers provided by Project Outreach to all 

customers in an affected work area at least three (3) days prior to each construction activity including, but not 

limited to, locates, TV/cleaning, soil borings, mobilization, etc. Upon JEA's request, the contractor will install JEA 

provided signage at a location chosen by the JEA project team. These signs will be removed by the contractor at the 

end of the project. 
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The Company shall notify affected customers prior to any planned water/electric outages, line flushing, valve 

simulations and driveway/curb construction, paving and road closures.  The notification will be produced by the 

Company (unless notifications are provided by JEA) and approved by JEA Project Outreach. 

 

Customer Concerns: 

 

The CSR shall contact the JEA customer who has a concern by the end of the business day of when the concern was 

received from JEA Project Outreach.  The Company shall contact Project Outreach within two (2) business days to 

confirm that they have contacted the customer and assessed the concern. 

 

The CSR shall provide JEA Project Outreach with concern evaluations, resolutions, and actions taken all within five 

(5) business days of when the concern was received. 

 

The CSR shall notify Project Outreach immediately after a concern has been resolved with specific resolution 

actions or an update of the resolution.  Project Outreach will contact the customer following notification of 

resolution to confirm the resolution before Project Outreach closes the concern and prior to notifying the Company, 

the CSR, JEA Representatives and inspectors of resolution of the concern. 

 

Within one (1) business day of receiving a concern from a JEA customer, the Company shall notify JEA Project 

Outreach in writing of each customer concern reported directly to the Company's personnel by any JEA 

customer.  Such notification shall include, as a minimum: the Company's name, date and time the concern was 

communicated to the Company, the name, address and phone numbers for the customer, the nature of their concern 

and any action that was taken or any action currently underway to resolve the concern.  The CSR shall follow the 

customer concern procedures stated above. 

 

If the Company fails to meet the problem resolution deadlines stated in this document in a manner that meets 

acceptable quality standards, JEA may make repairs or take other necessary actions to resolve the issue, which shall 

be at the Company's sole expense. 

 

Duties of the Customer Service Representative (CSR) 
 

The Company shall provide a Customer Service Representative for the Term of the Contract.  The CSR's primary 

responsibilities shall include, but are not limited to the following: 

 

Communication: Serve as the primary point of contact for customer concerns and information requests; report 

customer concerns to the JEA Project Manager and Project Outreach or other internal JEA resources and assist in 

resolution of issues; and meet with customers on site as needed to assess their concerns. 

 

Planning: Conduct biweekly progress meetings with JEA Project Manager; conduct progress meetings with Project 

Outreach regularly and as needed to review any outstanding complaints and provide a timeframe/action plan for 

resolving them; review customer satisfaction targets and goals, measurements, documentation and project definition 

and assist with making improvements; conduct periodic customer service reviews during the course of the Work to 

assess and identify any items considered to be at risk or vulnerable in relationship to meeting JEA goals and 

objectives; and notify Project Outreach, in a timely manner, of change in scope or schedule. 

 

Process Improvement: Work with JEA to identify process improvement opportunities that increase customer 

service and satisfaction; make recommendations to JEA to enhance and assist with JEA goals and objectives for 

customer service; and conduct a customer service review at the completion of the construction phase of a project, 

but prior to the restoration, or "punch list" phase, to assess customers' satisfaction with the handling of concerns and 

customers' overall response to the project. 
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Disruption of Utility Services: If the Company disrupts any utility services (water, sewer or electric, etc.) 

during performance of the Work, the Company shall return them to operation as soon as possible.  No disruption to 

any utility service disruption shall exceed the end of the Company's normal work shift.  No disruption to the 

customer's utility services shall exceed any twelve (12) hour period.  Should any of the customer's utility services be 

disrupted, for a period longer than twelve (12) hours, the Company shall provide alternative arrangements for the 

customer, as determined by JEA, with no additional cost to JEA for these arrangements unless otherwise specified in 

the documents.  The CSR shall immediately notify JEA Project Outreach (telephone 665-7500) of any service 

disruptions. 

 

Restoration: The Company shall restore, for no additional compensation, the landscaping of any properties affected 

by the Company's actions, directly or indirectly, (in the right-of-way not related to ongoing Work, or isolated Work 

in the right-of-way that would leave unrestored areas for undue periods of time subject to criticism) to its original 

state, within five (5) calendar days from the time the area was disrupted.  All other restoration required within the 

right-of-way shall be scheduled in the customary method for such construction and in accordance with any permit 

conditions. 

 

The Company shall, at its own expense (unless otherwise specified in the documents), repair any irrigation systems 

damaged by the Company's Work within one day from the time the irrigation system was damaged.  If this is not 

possible, the Company shall inform the customer of the damage and provide an estimated time for repair.  In 

addition, the Company shall make adequate provisions for the customer to water and maintain his or her lawn. 

 

The Company shall repair, at its own expense, any asphalt and concrete damaged by Company (in the right-of-way 

not related to ongoing Work, or isolated Work within the right-of-way that would leave unrestored areas for undue 

periods of time subject to residents/customer criticism) within five (5) calendar days from the time the damage 

occurred.  All other restoration required within the right-of-way shall be scheduled in the customary method for such 

construction and in accordance with any permit conditions. 

 

Customer Concern Ratios: Project Outreach's goal for customer concerns is to completely resolve all complaints 

within ten (10) business days of receiving a complaint.  A formal customer concern shall be defined as a 

documented concern to JEA Project Outreach.  The concern may be of a real or perceived problem that the customer 

has against the Company. 

 

The JEA Project Manager or designee will notify the Company on a monthly basis of how many concerns were 

received by JEA's Project Outreach and the number of concerns yet to be resolved.  JEA will immediately notify the 

Company when a concern has been opened and has not been a response to it within five (5) business days.  The 

Company shall contact Project Outreach and provide a written correction plan within five (5) calendar days of 

receipt of the notice. If at any time the Company allows unresolved concerns to exceed the five (5) business days 

without prior notification to Project Outreach and the customer concern ratio reaches 3.0 percent, the Company shall 

be required to appear in front of the Company Performance Review Board to explain the circumstances leading to 

the unresolved concern.  The Company Performance Review Board will notify the Chief Procurement Officer of the 

board's decision and any recommended actions, which may include, but are not limited to, additional remedial 

action, termination of the Contract and/or suspension from JEA's Responsible Bidder's List in all categories for a 

period not to exceed one year.  

 

If the Company fails to adhere to the customer service requirements stated herein, the Company's performance shall 

result in a required hearing before the Company Performance Review Board.  The Company Performance Review 

Board will consist of three (3) JEA directors.  The hearing will evaluate the Company's remedial action plan and 

determine whether such plan will be effective.  The Company Performance Review Board will present its 

recommendation to the Chief Procurement Officer and recommended actions that may include additional remedial 
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actions, termination of the Contract and/or suspension from JEA's Responsible Bidder's List in all categories for a 

period not to exceed one year.  

2.13.11. VIDEO/DIGITAL RECORDS 

Prior to any alterations to the Work Location, the Company shall video record the entire Work Location. The 

Company shall provide original video recording to the Contract Administrator no later than fifteen (15) days after 

the date of the Notice to Proceed.  

 

When required by the technical specifications, the Company shall provide a monthly video record (on DVD) of 

construction progress to the JEA Project Manager. If construction is being conducted in different localities, then 

video shall be taken at each Work Location. The JEA Project Manager reserves the right to select the views to be 

video recorded. DVD(s) shall be labeled with record of date taken, JEA's assigned project tracking number, and a 

brief description of times and activity covered in the video.  

 

The Company shall take the progress video(s) between the 20
th

 and 25
th

 day of each month and submit the video(s) 

to the JEA Project Manager before the end of the 27
th

 day of each month. If Company fails to submit the video(s) to 

the JEA Project Manager before the 28
th

 day of each month, JEA reserves the right to have the video tape(s) taken 

by an independent Recording Company at the Company's expense. 

 

In addition, the Company shall provide unedited video(s) with superimposed timer and vocal commentary of the 

preconstruction and post construction conditions. Video(s) shall be DVD format and include both sides of the right-

of-way and record close attention to paved and unpaved driveways and walkways; conditions of lawns, shrubs, 

flowers, flower beds, and trees; conditions of pavement, fences, signs, planters and any other item within the area of 

the Work or adjacent right-of-way. The video(s) shall become a part of the Contract Administrator's and JEA Project 

Manager's permanent job records. The video(s) shall be indexed using the timer for locations by stationing and by 

street intersections. 

 

The video(s) shall include each waterway crossing. An upstream and downstream view of each bank at the point of 

crossing shall be taken recording the inertial zone and/or mean high water level. Also, a view of the line route shall 

be taken from each bank of the crossing and elsewhere as the JEA Project Manager may direct. Construction shall 

not begin until video recordings are approved by the JEA Project Manager. The video(s) shall depict wet conditions 

of the Work Location and surrounding areas whenever possible. 

2.13.12. WEATHER PROTECTION 

The Company shall provide proper facilities, take all necessary precautions and assume the entire cost for protecting 

the Work against weather conditions and for handling all storm, flood and ground water, sewage, or other seepage, 

that may be encountered during the performance of the Contract. The Company shall provide for such contingencies 

and for carrying on the Work in freezing weather by methods that meet with the approval of the JEA Engineer. If the 

Company fails to provide such protection, or in the event of an emergency, JEA may provide such protection at the 

Company's expense. 

2.13.13. WORK INFORMATION 

In the event the Company requires additional information regarding the scope, technical specifications, Work 

Locations, personnel requirements, or other information pertinent to the Work or Contract, the Company shall 

request such information or clarifications from the Contract Administrator in writing. Within the bounds of the JEA 

Representative's authority, JEA Representatives may provide requested information to the Company. 
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2.13.14. WORK LOCATION CLEANLINESS 

The Company shall, at all times, keep the Work Location free from an accumulation of waste materials or rubbish 

caused by its operations. At the completion of the Work, the Company shall remove all waste materials and any 

rubbish from and about the project, as well as any tools, construction equipment, machinery and surplus materials. If 

the Company fails to clean up at the completion of the Work, JEA may do so and charge the cost thereof to the 

Company. 

2.13.15. WORKMANSHIP 

The Company shall perform all Work in a safe and professional manner, so as to render a neat and uniform 

appearance. The Company shall handle all material in such a way as to preserve its finish and protective coatings 

from damage. General arrangement shall be in accordance with JEA Distribution Construction Standards and shall 

be satisfactory to the Contract Administrator. 

2.13.16. COMPETENT PERFORMANCE OF THE WORK 

The Company represents that it will conduct the Work in a manner and with sufficient labor, materials and 

equipment necessary to affect a diligent pursuance of the Work through Final Completion. If, in the sole opinion of 

JEA, the Company fails to perform the Work as represented, JEA may, at its sole discretion, take charge of the 

Work and furnish and provide the labor, materials, and equipment necessary to complete the Work as planned within 

the required time if JEA deems the organization of the Company or its management, or the manner in which 

Company is performing the Work, to be manifestly incompetent or inadequate to complete the Work as specified. 

The Company shall pay JEA for the cost of all such Work completed by JEA. 

2.13.17. COMPLIANCE WITH REFERENCED SPECIFICATIONS 

All Work, materials, systems or operations specified by reference to standard trade specifications or to 

manufacturer's published specifications shall comply with the requirements of the referenced specifications, except 

as modified by the requirements of the Contract Documents. The referenced specification used shall be the latest 

published edition that is in effect on the effective date of this Contract unless a particular edition is specified. In case 

of a conflict, the specifications that contain the more stringent requirements will govern. 

2.13.18. COMPANY'S KNOWLEDGE OF THE WORK 

The Company represents that its total Bid Price and the detailed schedule for the execution of the Work are based on 

its own knowledge and judgment of the conditions and hazards involved, and not upon any representation of JEA. 

JEA assumes no responsibility for any understanding or representation made by any of its representatives during or 

prior to execution of the Contract unless such understandings or representations are expressly stated in the Contract 

and the Contract expressly provides that JEA assumes the responsibility. 

2.13.19. CONTRACTOR'S PLANS AND SPECIFICATIONS 

All plans and specifications that the Contractor provides for any building, structure, system or equipment where 

required by federal, state, local laws and regulation as part of the Work shall bear the seal of a professional engineer 

duly registered in the State of Florida at no cost to JEA. 

2.13.20. DAMAGED MATERIALS OR EQUIPMENT 

The Company shall report to the Contract Administrator any materials issued by JEA or delivered by the JEA 

material supplier and received by the Company that are later found to be faulty, damaged or discrepant in some 

manner. The Contract Administrator will obtain appropriate replacement materials upon written notification from 

the Contract Administrator. The Company shall not, under any circumstances, make a material replacement without 

written approval of the Contract Administrator. 
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The Company understands and agrees that damage to material and discrepancy of material is an expected part of 

performing the Work, and as such, the Company agrees it shall be solely responsible for any additional costs 

incurred as a result of damaged or discrepant materials, including, but not limited to, the costs to keep or get the 

Work on the Approved Schedule. 

 

JEA will bill the Company for materials or equipment that are damaged while in the Company's custody. In such a 

case, the Company shall be charged the current JEA cost plus an inventory handling fee. 

2.13.21. DELIVERY LOCATION 

The delivery address for items provided under this Contract is:  915 Nocatee Parkway, Ponte Vedra Beach, Florida 

32081, and 4503 Racetrack Rd, St. Johns, Florida 32259. 

2.13.22. EMERGENCY PROCEDURES 

In emergencies affecting the safety of persons, the Work or property at the Work Location or any other area adjacent 

thereto, the Company, without special instructions or authorization from JEA Representatives, is obligated to act to 

its best ability to prevent threatened damage, injury or loss to the Work, any persons, or property. The Company 

shall give the Contract Administrator prompt written notice describing the emergency, its cause, actions taken, 

injuries and casualties, property damage, other damages, and impact on continued performance under this Contract. 

2.13.23. LAW ENFORCEMENT/SECURITY 

Onsite law enforcement shall be provided by the Company to ensure safe working conditions for site personnel. Any 

work activities performed at night shall have onsite law enforcement present. Company shall submit with 

corresponding pay application verification of the number of hours of law enforcement utilized during each pay 

period, including any associated fees. Company agrees to invoice JEA for law enforcement at its cost with no 

markup. 

2.13.24. ENCROACHMENTS ON RIGHTS OR PROPERTY 

The Company shall be solely responsible for any encroachments on public property or on the rights or property of 

adjoining property owners to the Work Location, and shall hold JEA harmless because of any encroachments that 

may result because of the Company's improper layout. In this regard, the Company shall, without extra cost to JEA, 

remove any Work or portion of any Work that encroaches on the property other than that of the Work Location, or 

that is built beyond legal building or setback limits. The Company shall rebuild the affected Work or portion of 

Work at the proper location and in full compliance with the Contract Documents. 

2.13.25. REMOVAL OF WORK 

The Company shall not sell, assign, mortgage, hypothecate or remove Work that has been delivered to or installed at 

the Work Location. 

2.13.26. FREE AND CLEAR TITLE 

The Company warrants that it has title to all equipment and materials furnished under the Contract where title will 

pass to JEA, and that the equipment and materials passed to JEA are free and clear of all liens, claims, security 

interests and encumbrances. 

2.13.27. INSPECTIONS AND TESTING 

JEA, or its designated representatives, will perform inspections at the Company facilities during normal business 

hours and in a manner that minimizes disruption to the normal day-to-day work activities of the 
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Company.  Company shall provide safe and proper facilities for inspection access and observation of the Work and 

also for any inspection or testing by others. 

 

If the Company has covered or concealed any Work from inspection in any way that the JEA Representative has not 

specifically requested prior to the JEA Representative’s inspection, or if the JEA Representative considers it 

necessary or advisable that covered Work be inspected or tested by others, the Company, at the JEA 

Representative's request, shall uncover, expose or otherwise make available the portion of the Work in question for 

observation, inspection or testing as the JEA Representative may require.  The Company shall furnish all necessary 

labor, material and equipment to make such Work available. 

 

If such Work is defective, the Company shall bear all expenses of uncovering, exposure, observation, inspection and 

testing and of satisfactory reconstruction, including, but not limited to, compensation for additional professional 

services required by JEA, and no change in Contract Time will be considered as a result of the foregoing. 

 

If such Work is not defective, JEA will reimburse the Company for actual time, material, and equipment costs for 

uncovering and reconstruction of the portion of the Work in question.  JEA may also, at its sole discretion, grant the 

Company an extension of the Contract Time directly attributable to such uncovering, exposure, observation, 

inspection, testing and reconstruction. 

 

All materials and equipment used in the construction of the Contract shall be subject to adequate inspection and 

testing in accordance with accepted standards.  The Company shall select the laboratory or inspection agency for 

making all tests required by the specifications, and shall pay for this laboratory service direct, as a part of this 

Contract. 

 

The Company shall pay for all required testing of materials and equipment.  Two (2) copies of each test showing 

certification of each test shall be furnished to the JEA Engineer immediately after such test has been made and with 

the exception of concrete, prior to delivery of the materials or equipment tested to the Work Location.  JEA will not 

accept the materials or equipment until tests have been approved. 

 

Materials of construction, particularly those upon which the strength and durability of the structure may depend, 

shall be subject to inspection and testing to establish conformance with specifications and suitability for uses 

intended.  Test requirements for all materials are set out in the detailed specifications for that particular material. All 

materials and equipment prior to being incorporated in the Work, and required by the JEA Engineer to be tested, 

shall be tested for conformance with contractual requirements.  Standard items of a uniform nature may be accepted 

on the manufacturer's certification.  Where specific performance and/or quality is referred to, it is the Company's 

responsibility to have the necessary tests performed by qualified persons to show that the contractual requirements 

are being met except those tests named in the Contact Documents to be performed by JEA.  Certified test results 

shall be submitted promptly in quadruplicate to the JEA Engineer for review.  All tests shall be performed in 

accordance with referenced standards.  Where no reference is made, tests shall be performed in accordance with the 

methods prescribed by the American Society for Testing and Materials or such other organization as would be 

applicable. 

 

The Company shall pay for any retests resulting from its failure to provide Work that passes required tests. 

 

The JEA Engineer may appoint JEA Inspectors to inspect any and all materials and Work.  Such inspection may 

extend to any or all parts of the Work and to the preparation and manufacture of the materials to be used.  The JEA 

Inspectors shall not be authorized to alter, revoke, enlarge or relax the provisions of the Contract, nor will they be 

authorized to approve or accept any portion of the completed Work, nor to issue instructions contrary to the 

Contract.  The JEA Inspector shall inform the JEA Engineer of the progress of the Work and the manner in which it 

is being done, and notify the Company of any infringement upon the Contract Documents.  The JEA Inspector will 
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have the authority to reject defective materials or to suspend any Work that is being improperly done subject to the 

final decision of the JEA Engineer. 

2.13.28. INTERFERENCE WITH EXISTING UTILITIES 

The Company acknowledges and agrees that there is a possibility that existing JEA or other utility facilities may 

cross and/or lie parallel to excavations in the area where Work will occur. Although JEA may indicate recorded 

obstacles on the drawings, it does not warrant that other subsurface obstacles do not exist. The Company shall be 

responsible for verifying the data furnished by JEA and for fully investigating and locating additional obstructions 

including every type below, on or above the ground. The Company should regard these impediments as normal to 

construction. All costs for performing such work shall not be paid for separately, but shall be included in the 

Company's costs on the Bid Document.  

 

The Company shall comply with all requirements of the Sunshine State One-Call program. 

 

In the event the Company encounters an unidentified utility during performance of the Work, the Company shall 

promptly cease Work in the affected area and shall immediately notify the JEA Representative in writing. JEA will 

investigate the area and propose remedial actions in accordance with the provisions stated herein in "Changes to the 

Work". 

The Company shall work in cooperation with JEA and representatives of existing utilities to plan and coordinate 

putting new Work into service so as not to interfere with the operation of the existing utilities. Such plans shall be 

adhered to unless deviations therefrom are expressly permitted in writing by the Contract Administrator. 

 

The Company shall at all times conduct the Work in a manner that interferes as little as possible with the existing 

utilities. Any cables exposed during construction, whether energized or not, must be handled and protected as if they 

are energized. The Company shall so conduct its operations and maintain the Work in such condition that adequate 

drainage shall be in effect at all times. The Company shall not obstruct existing gutters, ditches and other runoff 

facilities. When working in the vicinity of overhead lines, the Company shall request line rubber protection from 

JEA at least ten (10) days in advance of performing the work. 

 

The Company shall be solely responsible for any damages, interferences, and interruptions of service caused to any 

utility's assets and services including water, sewer, electric, telephone, gas, cable, and other utility services, that 

result from the Company's failure to fulfill the above stated requirements. 

 

In the event the Company damages an existing utility, the Company shall immediately notify the property owner, the 

owner of the damaged utility and the JEA Representative. Should the damage cause an interruption of service, the 

Company shall be responsible for restoring service as soon as possible; however, the Company shall not make 

repairs, other than any required to restore safe conditions, without the approval of the property owner, or the owner 

of the damaged utility. The Company shall be responsible for coordinating any repair effort, and any associated 

costs should the utility owner or a licensed repair contractor be required to make the repair. JEA reserves the right to 

deduct any unsettled claim amount from Company's invoices until such time as the claim is satisfactorily resolved. 

2.13.29. INTERFERENCE WITH OTHER JEA WORK OR OTHER COMPANIES 

The Company shall perform the Work in a manner that minimizes the interference with other JEA work, City of 

Jacksonville work, or with work performed by other companies. The Company shall coordinate the Work with other 

persons and companies employed by JEA. If a difference of opinion regarding scheduling or coordination of the 

Work arises between the Company and another JEA contractor(s) performing work at the Work Location, JEA may 

arbitrate the matter. In such cases where JEA makes a decision regarding the scheduling or coordination of the work, 

the Company agrees to fully abide by JEA's decision. Unless otherwise agreed in writing by JEA, JEA will not be 

responsible for additional costs. 
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Any claims arising against the Company from damages to other companies' work, equipment, machinery, tools or 

other property shall be settled directly between the Company and the other companies involved. JEA will not, in any 

way, be a party to arbitrating or mediating any such disputes, nor shall JEA be responsible for any costs associated 

with such disputes. 

2.13.30. INTERFERENCE WITH RAILROADS 

The Company shall not build across, into, over or under, either temporarily or permanently, any portion of a railway 

or railway right-of-way without first obtaining all required permits. If the Company's operations render any railroad 

unsafe, the Company shall immediately notify the Contract Administrator and the railroad owner and take 

appropriate actions and such temporary safeguards as required to protect life, limb, and property, and to maintain 

orderly traffic.  

 

The Company shall procure all railroad permits required for the Work beyond those procured by JEA and the costs 

for such permits shall be included in the Bid Documents. All costs associated with railroad fees for railroad flagmen, 

watchouts, inspectors, supervisors, any additional training of Company's employees that is required by applicable 

laws, rules and regulations when performing Work in association with railways, any certifications required for 

successful completion of the Work and all other associated costs shall be included in the Bid Document. 

2.13.31. MATERIAL DELIVERED TO COMPANY SITES 

The Company shall be responsible for all unloading, handling and storage of Work-related materials at the Work 

Location. Where the Company is to use a JEA-designated supplier to deliver materials to the Work Location, JEA 

will provide the Company, upon request, with contact names and information, along with required material lead-

times. The Company is solely responsible for taking into account required material lead-times when planning its 

performance of the Work and for communication and coordination of materials delivered to the Work Location by 

JEA suppliers. The Company shall be responsible for any additional delivery costs charged by the JEA material 

supplier for any Company delays. 

 

If, for any reason, the Company is unable to receive, unload, handle or store materials it has ordered or caused to be 

ordered, the Company shall be responsible for any and all additional costs incurred by JEA for unloading, handling, 

storing, or additional shipping costs. In such cases where JEA is receiving items when the Company is unable to, 

such receipt does not indicate JEA's Acceptance of items. 

2.13.32. OBLIGATIONS OF THE COMPANY 

The Company shall provide everything necessary to successfully complete the Work except the materials and 

services specifically stated in the Contract to be provided by JEA. No payments, other than those shown in the Bid 

Documents, will be made to the Company for performance of any requirements of the Contract Documents. The 

Company shall perform all Work in accordance with the Contract Documents and the applicable JEA standards 

manuals, safety manuals, policies, accepted commercial work practices, local, state, and federal, rules regulations 

and laws which may be amended from time to time. The Company shall provide all permits, certifications, 

insurances, and bonds necessary or required by good practice, except where specifically stated in the Contract to be 

provided by JEA. 

 

The Company's personnel shall perform all Work in a professional, efficient, and competent manner. The Company 

is obligated to provide personnel possessing the skills, certifications, licenses, training, tools, demeanor, motivation, 

and attitude to successfully complete the Work. The Company is obligated to remove individuals from performing 

Work under this Contract when the Company recognizes an individual to not be working in a manner consistent 

with the requirements of this Contract, or when JEA notifies the Company that JEA has determined an individual or 

group of individuals to not be working in a manner consistent with the requirements of this Contract. The Company 
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is obligated to ensure that their officers and executives interact with JEA, JEA customers, whether direct or indirect 

customers of JEA, with the utmost level of professionalism and integrity. 

 

In the event the Contractor chooses to use Subcontractors, the Contractor is obligated to provide Subcontractors 

possessing the skills, certifications, licenses, training, tools, demeanor, motivation and attitude to successfully 

perform the work for which they are subcontracted. The Contractor is obligated to remove Subcontractors from 

performing Work under this Contract when the Contractor recognizes that a Subcontractor is failing to work in a 

manner consistent with the requirements of this Contract, or when JEA notifies the Contractor that JEA has 

determined a Subcontractor is failing to work in a manner consistent with the requirements of this Contract. 

 

The Contractor is obligated to ensure that sufficient supervision of the Work is provided. This includes ensuring that 

the Contractor Supervisor is at the Work Location when Work is being performed. 

 

The Contractor shall bear sole responsibility for the efficiency, adequacy and safety of the performance of the Work, 

including temporary Work and facilities, until Acceptance. The Contractor shall be solely responsible for any loss or 

damage to materials, tools, labor, and equipment used during the performance of, or in connection with, the Work. 

Any JEA comments or approval regarding the Contractor's performance, materials, working force, or equipment will 

not relieve the Contractor of any responsibility. 

2.13.33. PROTECTION OF COMPANY PROPERTY 

The Company shall bear sole responsibility for the efficiency, adequacy and safety of the performance of the Work, 

including temporary Work and facilities, until Final Completion. The Company shall be solely responsible for any 

loss or damage to materials, labor, and equipment used during the performance of, or in connection with, the Work. 

Any JEA comments or approval regarding the Company's performance, materials, working force, or equipment will 

not relieve the Company of any responsibility for such loss. 

2.13.34. PROTECTION OF EXISTING FACILITIES AND GROUNDS 

The Company shall be responsible for protecting all the existing facilities including, but not limited to, buildings, 

lawns, landscaping, sprinkler systems, and pavements, both public and private, that are encountered during the 

performance of the Work. At all times, the Company shall cooperate with the owners of such facilities by arranging 

and performing the Work in and around such facilities in a manner that facilitates their preservation, relocation, 

and/or reconstruction. The Company shall be responsible for the full restoration or replacement if the Company 

damages such facilities during or resulting from performance of the Work. 

 

The Company shall verify the existing dimensions and clearances before laying out the Work. When the Work 

involves the laying of utility lines across landscaped areas and grassed areas, which may include, but is not limited 

to, irrigation systems, streets, sidewalks, and other paved areas, the Company shall protect and preserve all trees, 

shrubs, palms, landscaping, etc., and restore such areas and all paved areas to their original sound conditions using 

construction techniques and materials that are the same as existing including replacing plants and trees with those of 

similar size and age. In the case of planted areas, the Company shall maintain the restoration Work until positive 

growth has been acknowledged in writing by the Contract Administrator. 

 

All costs for such restoration and replacement work shall be included in the associated lines on the Bid Documents. 

 

The Company shall not (except upon written consent from the property owner and Contract Administrator) enter or 

occupy with workers, tools, equipment or vehicles any land outside the permitted easements, right-of-ways, JEA 

property or the City of Jacksonville property. 
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2.13.35. QUALITY CONTROL AND QUALITY ASSURANCE 

The Company shall provide Quality Control to ensure the Work is performed in accordance with the Contract. 

Quality Control shall be appropriate for the nature of the Work, and shall be conducted in a manner consistent with 

sound quality management and industrial engineering principles. The Company shall have only personnel trained in 

Quality Control techniques and experienced with the nature of the Work perform the Quality Control function.  

 

JEA may perform Quality Assurance activities. Such activities whether performed or not, do not in any way limit or 

reduce the Company's requirements. JEA may become aware of quality related problems during its performance of 

Quality Assurance, but has no obligation to notify the Company of its findings. The Company shall provide access 

to all areas of Work, including the Company's facilities, for JEA Quality Assurance personnel and JEA 

Representatives. JEA will conduct Quality Assurance activities so as not to excessively interfere with the Work, 

however, where JEA Quality Assurance personnel request specific actions of the Company, the Company shall 

comply with the request and agrees that such compliance is included as part of its Contract Price. 

2.13.36. SAFETY AND PROTECTION PRECAUTIONS (CONSTRUCTION) 

The Company shall comply with all applicable federal, state and local laws, ordinances, all JEA procedures and 

policies including, but not limited to, JEA's Contractor Safety Management Process (available at JEA.com), and 

orders of any public body having jurisdiction for the safety of persons or protection of property. The Company 

understands and agrees that a violation of any provision of this Section e is grounds for an immediate termination of 

the Contract for default, with no requirement for JEA to provide Company with advanced notice and opportunity to 

cure.  Additionally, the Company shall be responsible for all JEA damages associated with such termination. 

 

The Company shall only use those Subcontractors who have met JEA Safety Prequalification requirements in the 

JEA Contractor Safety Management Process. The Company shall ensure that Subcontractors and their personnel 

have all the necessary personal protective equipment and training needed to perform the Work safely. 

 

The Company understands and agrees that JEA Representatives may stop Work at any time that JEA, at its sole 

discretion, considers the Company's Work to be unsafe or a risk to person or property, and to direct the Company to, 

at a minimum, perform as directed in such a way as to render the Work environment safe. The Company 

understands and agrees that it is responsible for paying all costs associated with providing a safe work environment 

including, but not limited to, any costs associated with any JEA directed safety improvements. The Company also 

understands and agrees that it is solely responsible for the safety of personnel and property associated with the 

Work, and that any actions taken by JEA to prevent harm to persons or damage to equipment does not, in any way, 

relieve the Company of this responsibility. 

 

The Company Representative, or alternatively, the Company Supervisor, shall be designated as the Company's 

representative responsible for the prevention of accidents. 

 

If the nature of the Work requires, the Company shall notify the police and fire departments as to its Work Location 

in order to ensure prompt response in an emergency. 

2.13.37. SAFETY REPRESENTATION 

The Company represents and warrants to JEA that it has the capacity to train and supervise its employees, 

Subcontractors and suppliers to ensure the Work complies with all safety requirements of the Contract Documents. 

The Company shall be responsible for executing the necessary safety training and supervision of its employees and 

Subcontractors, and acknowledges that JEA is not responsible for training or supervising the Company's employees, 

except when noted for the purpose of enforcing compliance with these safety requirements. 



 
      

 
    Page 69 of 87   

2.13.38. SALVAGE AND EXCESS MATERIALS AND EQUIPMENT PROVIDED BY JEA 

The Company shall protect salvaged or salvageable equipment and material from loss and damage. The Company 

shall protect excess materials and equipment provided by JEA to the Company for use in the Work from loss and 

damage. The Company shall inventory, sort and return salvage and excess materials, and shall weigh conductors. 

The Company shall return salvage and excess materials and equipment to the appropriate JEA Service Center 

accompanied by the Contractor Material Returns Form, in accordance with the JEA's inspector and the instructions 

and authorization of the JEA's storeroom foreman. 

2.13.39. SHIPPING - FOB DESTINATION 

Items are purchased F.O.B. destination. The Company shall ensure the following: 

 

o Pack and mark the shipment to comply with the Contract Documents; or in the absence of 

specifications in the Contract Documents, prepare the shipment in conformance with carrier 

requirements;  

o Prepare and distribute commercial bills of lading;  

o Deliver the shipment in good order and condition to the point of delivery specified in the 

Contract;  

o Be responsible for any loss of and/or damage to the goods occurring before receipt of the shipment 

by JEA Representative at the delivery point specified in the Contract;  

o Be responsible for obtaining any permits required for transportation to the installation site; 

o Furnish a delivery schedule and designate the mode of delivering carrier; and  

o Pay and bear all charges to the specified point of delivery. 

2.13.40. SHOP DRAWINGS 

The Company shall promptly submit all required Shop Drawings in accordance with the provisions provided 

herein.  JEA will not grant an extension of Contract Time due to the Company's failure to submit Shop Drawings in 

ample time to allow for checking, revisions, reviews, and approval. 

 

A letter of transmittal and four (4) copies of each shop drawing shall accompany each submittal.  Shop drawings 

shall be forwarded to the JEA Engineer.  Each drawing shall be listed separately on the letter. The Company shall 

also note distinctively on the transmittal letter any deviations that the Shop Drawings may have from the 

requirements of the Contract Documents. 

 

The JEA Engineer's approval of Shop Drawings shall not be construed as a complete check, nor shall it relieve the 

Company from responsibility for any deficiency that may exist, or from any departures or deviations from the 

requirements of the Contract unless the Company has, in writing, called the JEA Engineer's attention to such 

deviations at the time of submission and obtained written approval for the deviation. The JEA Engineer's approval 

shall not relieve the Company from the responsibility for errors of any sort in Shop Drawings or schedules, nor from 

responsibility for proper fitting of the Work, nor from the necessity of furnishing any Work, materials, equipment or 

tools, required by the Contract Documents that may not be indicated on Shop Drawings when approved.  The 

Company shall be solely responsible for all quantities and dimensions shown on the Shop Drawings. The Company 

shall not execute any Work until the JEA Engineer approves the Shop Drawings and a copy stamped "Approved" is 

at the Work Location. The Company shall, at no extra cost to JEA, make all changes and alterations whatsoever in 

Work performed or in subcontracts or orders placed prior to the approval of any and all Shop Drawings. 

 

The Company shall allow a minimum of fourteen (14) days for the review of Shop Drawings.  This shall be the 

period for new Shop Drawings and Shop Drawings that are revised and resubmitted. 
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As used herein, the term "manufactured" applies to standard units usually mass produced, and "fabricated" means 

items specifically assembled or made out of selected materials to meet individual design requirements.  Shop 

drawings shall establish the actual details of all manufactured or fabricated items; indicate proper relation to 

adjoining Work; amplify design details of mechanical and electrical equipment in proper relation to physical spaces 

in the structure; and incorporate minor changes of design or construction to suit actual conditions. 

 

Shop drawings shall be complete in every detail, properly identified with the Contract name, Contract and 

subsection number for identification of each item, and state the qualifications, departures or deviations from the 

Contract, if any.  Shop drawings for each section of the Work shall be numbered consecutively and the numbering 

system shall be retained throughout all revisions.  Each drawing shall have a clear space above the title block in the 

lower right-hand corner for the approval stamps of the Company and the JEA Engineer. 

 

If the materials are not listed in JEA's Approved Materials Manual, then prior to purchase of material or fabrication, 

the Company shall forward to the JEA Engineer for review, five (5) sets of each shop drawing plus the number of 

prints it desires returned. 

 

In checking the Shop Drawings, the Company shall verify all dimensions and field conditions and shall check and 

coordinate the Shop Drawings of any section or trade with the requirements of all other sections or trades whose 

Work is related thereto, as required for proper and complete installation of the Work. All rough-in and connections 

for utilities shall conform to approved equipment Shop Drawings.  

 

The JEA Engineer will review the Shop Drawings and will return them to the Company stamped to indicate the 

action taken.  The stamp will indicate that the shop drawing is "Approved", "Approved as Noted", "Returned for 

Correction", or "Disapproved".  Only those Shop Drawings stamped "Returned for Correction" or "Disapproved" 

shall be resubmitted for subsequent review.  Resubmittals shall be in the same form and number of copies as original 

submittals, with notation indicating a revised submittal.  The Shop Drawings stamped "Approved" or "Approved as 

Noted" will be returned to the Company, who will be responsible for obtaining prints thereof and distributing them 

to the field and Subcontractors. 

 

At the same time the JEA Engineer returns a reviewed submittal to the Company, it will forward two (2) copies of 

each item stamped "Approved" or "Approved as Noted" together with any conditions of approval, to JEA for field 

and office use.  The JEA Engineer may revoke approval of Shop Drawings, should field conditions so dictate. 

2.14. STANDARD REQUIREMENTS FOR CONSTRUCTION 

2.14.1. PROTECTION OF THE ENVIRONMENT 

The Company and its Subcontractors shall comply with all applicable laws, rules and regulations including, but not 

limited to, all Environmental Regulations. 

 

A. Asbestos, Lead, or Toxic Mold Notification: 

 

Asbestos, Lead, or Toxic Mold may be present at the Work Location. The Company shall notify the Contract 

Administrator immediately upon discovery of asbestos, lead, toxic mold. The Company shall not disturb or remove 

known or discovered asbestos, lead, or toxic mold unless directed by the JEA Representative. 

 

B. Hazardous Materials: 

 

The Company shall bear full responsibility including, but not limited to, payment and liability for the transportation, 

use, recycling, and disposal of any Hazardous Materials under the Company's control during the performance of the 
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Work. Disposal or recycling of Hazardous Materials shall only be performed at JEA approved facilities. The 

Company shall provide JEA with appropriate documentation showing proper disposal or recycling of its Hazardous 

Materials. 

 

The Company shall notify the Contract Administrator in writing of the type, quantity and disposal or recycling 

method of any hazardous material used during the performance of the Work. The Company shall be solely 

responsible for the use and disposal or recycling of any such materials. The Company shall submit cleanup 

procedures to the JEA Representative for review and written approval prior to the use of the hazardous material. In 

the event that a hazardous material escapes into the environment, the Company shall immediately notify the 

Contract Administrator in writing of the occurrence and the actions taken. In the event that the Company encounters 

hazardous materials in the course of construction, the Company shall immediately notify the Contract Administrator 

verbally, with a written notification to follow. The Contract Administrator shall arrange for disposal by JEA. 

 

JEA has identified and labeled equipment known to contain PCBs. JEA will remove and transport any equipment so 

identified. The Company shall not remove or transport any equipment containing PCBs. The Company shall 

immediately notify the JEA Representative of any questionable or unmarked equipment, and the JEA Representative 

will arrange for testing and identification. 

 

C. Waste Management: 

 

The Company will be solely responsible for the proper management of all waste material, including but not limited 

to, paints, lubricants, fuels, solvents, drilling mud and materials, construction and demolition debris, used oil and 

oily waste, land clearing debris, universal waste (mercury containing lamps and devices, batteries, etc.) and other 

chemicals and hazardous materials used in connection with or generated during the Work, except as specified above. 

The Company will provide proper containers for waste materials and comply with all applicable laws, rules and 

regulations in their disposal or recycling. The Company will dispose of or recycle all empty containers off-site as 

soon as possible.  

 

D. Wetlands: 

 

The Company understands and agrees that the Work Location may include wetlands or other environmentally 

sensitive areas. The Company shall not enter these areas during the performance of its Work, unless specifically 

authorized by the Contract Administrator and appropriate state and federal permits have been obtained. 

 

E. Wildlife: 

 

The Company and/or Subcontractor's employees shall not endanger wildlife species or domestic animals of any 

kind.  

 

F. Violation of Environmental Laws and Permits: 

 

The Company shall immediately cease any activity that causes or results in a violation of JEA's or Company's 

environmental permits or federal, state and local laws and regulations. Such violation shall immediately be reported 

to the Contract Administrator verbally, with written notification to follow. All additional costs due to the Company's 

noncompliance with the applicable environmental permits or Environmental Regulations shall be paid by the 

Company. 
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2.14.2. NPDES PERMIT CONFORMANCE 

The Company shall obtain all other applicable local, state, and federal permits. It is unlawful to have any discharges 

that are not composed entirely of stormwater (except discharges pursuant to a NPDES permit) to the municipal 

separate stormwater system (MS4). Only non-contaminated water/non-turbid water shall be transported through the 

MS4. Groundwater discharge (approved by JEA) from dewatering activities may be routed into the stormwater 

system providing that erosion, and transportation of suspended solids to the system is prevented. If contaminated 

soil or contaminated groundwater is encountered, the dewatering activity shall cease immediately, and the Company 

shall contact the Florida Department of Environmental Protection and notify the appropriate department of the 

incident immediately. 

2.14.3. NPDES PERMIT CONFORMANCE - DEWATERING 

If Company encounters groundwater, the Company shall be responsible for obtaining; a Generic Permit for 

Discharge of Produced Ground Water From any Non-Contaminated Site Activity from the Florida Department of 

Environmental Protection (FDEP), and a Noticed General Permit for Short-term Construction Dewatering from the 

St. Johns River Water Management District (SJRWMD) before any dewatering activities can begin.  

 

Company shall also be responsible for developing and utilizing a dewatering system(s) to remove water from the 

excavations. Prior to beginning any dewatering, the Company shall submit a dewatering plan to JEA for review. The 

Company shall comply with all sampling requirements listed in FDEP regulation (62-621.300(2) F.A.C.) before any 

dewatering can begin. The Company shall submit to JEA the sampling analysis results. In the event the sample 

analysis fails to meet FDEP water quality standards as established in applicable rule, the Company shall not proceed 

with further permitting or dewatering activities, shall notify JEA of any failure to meet applicable standards, 

requirements, or rules, and shall await instruction from JEA.  

 

The dewatering plan developed by the Company shall further consider the dewatering volume as estimated using 

traditional and customary methods. The dewatering plan shall comply with the requirements of 40C-2 and 40C-22, 

F.A.C., and additional requirements as may be mandated or amended by SJRWMD. In the event the dewatering plan 

does not comply with those requirements applicable to the Noticed General Permit for Short-term Construction 

Dewatering the Company shall not proceed with further permitting or dewatering activities, shall notify JEA of any 

failure to meet applicable standards, requirements, or rules, and shall await instruction from JEA.  

 

If the above requirements are not followed, the Company shall be held liable for any fines and/or violations incurred 

by JEA. 

2.14.4. NPDES PERMIT CONFORMANCE - STORMWATER POLLUTION PREVENTION 

The Company shall obtain as necessary a Generic Permit for Stormwater Discharge from Large and Small 

Construction Activities (CGP), and shall develop a Stormwater Pollution Prevention Plan (SWPPP) compliant with 

local, state, and federal rules, laws, and ordinances. Company shall be responsible for implementing the SWPPP, 

installing and maintaining in a functional manner structural and nonstructural best management practices as 

described therein, evaluating the effectiveness of the best management practices, and employing additional 

performance based best management practices as may be deemed necessary by JEA. The Company, at its own 

expense, shall revise, or include as addendum to the SWPPP measures as maybe required by a local, state, or federal 

authority to remain compliant with local, state, and federal rules, laws, and ordinances. 

 

 No additional payments shall be made to Company  for revisions or addendums to the SWPPP, or for the 

actual implementation of those revisions on the Work site, including those made so as to achieve functional 

performance based best management practices.  
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The Company shall obtain all other applicable local, state, and federal permits subsequent to notification of JEA of 

the need for such authorization(s).  It is unlawful to have any discharges that are not composed entirely of 

stormwater (except discharges pursuant to a NPDES permit) to the Municipal Separate Stormwater System 

(MS4).  Only non-contaminated water/non-turbid water shall be transported through the MS4.  Groundwater 

discharge (approved by the FDEP pursuant to 62-621.300(2)) from dewatering activities may be routed into the 

stormwater system, drainage ditch, creek, river or wetland providing that erosion, and transportation of suspended 

solids to the system is prevented.  If contaminated soil or contaminated groundwater is encountered, the dewatering 

activity shall cease immediately, and the Company shall contact JEA¿s Environmental Coordinator, Andrew Sears 

at (904) 665-7719. 

 

Upon approval to proceed to do so by the Owner, the Company shall complete a Notice of Termination (NOT) (DEP 

Doc. No. 62-621.300(6), F.A.C.), to terminate the CGP coverage within one (1) week of final site stabilization.  

 

If the above requirements are not followed, the Company shall be held liable for any fines and/or violations incurred 

by JEA. 

2.14.5. PREVENTION, CONTROL AND ABATEMENT OF EROSION AND SILTATION 

The Company shall take steps and make suitable provisions to minimize siltation and erosion of waterways that may 

result from its operation during the course of construction.  

 

The Company shall make suitable arrangements, which may require the temporary construction of flumes, boxes, or 

some other device(s), at the Work Location for the drainage and disposal of water. The Company shall be 

responsible for protecting adjacent property to the Work Location from damage by water resulting from its 

operations. The Work Location shall be returned to its original condition to the satisfaction of JEA.  

 

The Company is cautioned that execution or maintenance that creates turbidity and that directly or indirectly affects 

the water quality of any waterway into which storm water is discharged in such a manner as to exceed the 

limitations prescribed in the Florida Administrative Code, is a violation of the water quality standards of the State of 

Florida. 

 

Turbidity shall not exceed 29 NTU's, above background level within 100' of the construction activity. Costs incurred 

by the Company for compliance to the restrictions outlined above shall be included in the cost of the items for which 

the turbidity control is required, unless a separate line item is included in the Bid Document for turbidity control. Silt 

barriers shall be used at all waterway crossings or at any time during construction that siltation or erosion may 

occur. The Company shall submit to the JEA Engineer, for written approval prior to construction, the method to be 

used to control the turbidity. The JEA Engineer's approval of the method to be used in no way relieves the Company 

of the liability in case of a citation against JEA. 

2.14.6. SILT FENCE ASSEMBLY 

The Company shall furnish and install silt fence assembly (including fabric, stakes, etc.) in accordance with the 

details shown on the Erosion Control Drawings and as required by the Storm Water Pollution Prevention Plan 

(SWPPP).  Company will be responsible for all costs associated with silt fence assembly.  There will not be a 

separate line item for silt fence assembly on the Bid Form. 

2.14.7. SUBSURFACE INVESTIGATION 

A geotechnical exploration of existing conditions including soft digs where necessary in the general area of the 

proposed Work has been performed and a report of the findings and recommendations are attached 
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2.14.8. SURVEYING 

Unless specifically stated in the Contract Documents as being provided by JEA, the Company shall be responsible 

for all surveying necessary to commence and perform this Work. The Company shall employ a land surveyor 

registered in the State of Florida to reference and restore all property corners and/or monuments that may have been 

disturbed and to ensure accurate horizontal and vertical control during the construction of this project and for staking 

locations for new structures. Height and spacing of stakes to be as specified elsewhere herein or as directed by JEA 

Engineer. 

 

All Work shall be done to the lines, grades and elevations shown on the drawings. Any Work improperly located 

may be ordered removed and replaced at the Company's expense. The Company shall be responsible for making its 

own determination of water table variations and shall not assume that any water levels shown by the aforesaid 

boring data will necessarily be maintained at the level indicated. The Company shall investigate the conditions 

above or below the surface of the ground as it may deem necessary for the proper and timely performance of its 

Work including, but not limited to, the making of borings. 

2.14.9. TEMPORARY ROADWAYS 

If the Company's operations render any street or private way unsafe, the Company shall make such repairs or 

provide such temporary ways and guards necessary for the protection and safety of JEA's and the Company's 

employees and subcontractors, and the public, and for the orderly maintenance of traffic. 

 

The Company shall always provide and maintain a hard-surfaced roadway for traffic. Where temporary detours of 

lanes are required, they shall be asphalt-paved by the Company. The Company may construct paving section(s) 

appropriate to support traffic, provided the surface is smooth and the profile reasonable, and as a minimum, consists 

of one inch (1”) of bituminous structural course over a six inch (6”) limerock base that was inspected and approved 

by the JEA Engineer. Should any temporary pavement fail, the Company shall be responsible for repairing it, at its 

own cost, before close of Work on the day notification is given. Should the Company be unable to make such repair 

by close of Work, the Company shall notify the Contract Administrator and provide an estimated time when repairs 

can be made. No repair timeframes shall exceed forty-eight (48) hours. Any damages, direct or indirect, resulting 

from such temporary pavement failures shall be the sole liability of the Company. 

 

All limerock base material used for temporary pavement and constructed in proposed grassed areas shall be 

completely removed and disposed of by the Company prior to final restorative grassing operations. The area shall be 

backfilled with material stockpiled on the Work Location that is conducive to growth of the plant material. All costs 

associated with this work shall be included in the cost for the associated item of work. 

2.14.10. BYPASS PUMPING 

The Company shall provide all necessary labor, materials and equipment to maintain the uninterrupted sewer service 

of laterals, mains, trunks, force mains and pump stations at all times. The manner in which this is accomplished shall 

be left to the discretion of the Company, subject to the requirements of the Contract and the prior approval of the 

JEA Engineer. The JEA Engineer's approval in no way relieves the Company of any liabilities resulting from the 

bypass method chosen. 

 

The Company shall not allow any sewage, at any time, to be pumped into any drainage structure or to spill, puddle, 

or run upon any street, construction trench, public or private property. 

 

The responsibility for coordinating the need, length of time, method, and suction and discharge locations for bypass 

pumping shall be the responsibility of the Company subject to approval by the JEA Engineer. 
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2.14.11. TRAFFIC SIGNAGE 

Costs incurred by the Company to provide new signage and pavement markers, or remove and replace existing 

signage as necessary to accomplish the work shall not be paid for separately but shall be merged with the cost of the 

associated item of work. Damaged signage shall be replaced with new signage. All signage and pavement markers in 

accordance with the drawings and City Traffic Engineer's requirements. 

2.14.12. TREE PROTECTION 

The Company shall protect all trees, in accordance with applicable city and county laws, from damage by vehicles, 

equipment and machinery, except those trees designated for removal on the construction drawings and for which the 

Company shall be responsible for obtaining all required approvals and permits. Removal of any tree not so 

designated nor permitted, shall be only upon specific approval by the JEA Engineer. 

 

Excavated dirt shall not be piled around the base of any tree not designated for removal. The Company shall not 

bury or burn any refuse around or near the trees. The Company shall proceed with caution when excavating in the 

vicinity of root structure of any tree. Excavation shall be by hand if necessary. 

 

Roots up to 2" in diameter when severed do not require any pruning paint. Roots from 2" to 4" in diameter must be 

severed with a pruning saw and painted. Roots over 4" shall not be severed except as directed by the JEA Engineer. 

 

An ax or similar tool is not acceptable for pruning. The wood shall be treated with asphalt-type pruning paint as 

soon as possible after pruning.  

 

Prior to any site disturbance, barriers shall be put up around each tree to be protected. These barriers shall be 

constructed of 2 x 4's or any other practical materials that will discourage disturbance near the tree. To conform to 

applicable city and county laws and codes, these barriers should be at least 6' away from the trunk of the tree and 

protect an area that is at least fifty percent (50%) of the unpaved area covered by the crown spread of the tree. When 

conditions permit, barriers are to be placed in such a manner as to provide the largest undisturbed area possible. 

 

Cutting tree roots shall be kept to a minimum and only allowed when absolutely necessary. In such instances the 

Company shall ensure that all cuts are made clean with a saw, free of all loose soil, and sealed with pruning paint or 

shellac. At no time shall roots be pulled, ripped or cut with a blade, backhoe or other mechanical device. Additional 

fill under the crown spread of trees shall be kept to a minimum. If additional fill is unavoidable, all fill material shall 

consist of clean, coarse sand or gravel, free of silt and clay to allow for free movement of air and water. Lowering 

the grade under the crown spread of trees will not be permitted. 

 

Should branches require pruning to provide for roadway or other necessary clearance, they shall be cut back to a 

main stem or crotch of the tree. All cuts shall be made at the bench collar to allow the natural healing process of the 

tree to occur. To further promote the natural healing process, no pruning paint or other material shall be applied to 

pruning cuts. 

 

If a tree is wounded during construction, all bark surrounding the wound shall be cut away and carefully removed. 

Care shall be taken to leave as much cambium as possible. 

 

Any tree whose root system has been disturbed or damaged must be properly fertilized to aid in its recovery. The 

hole or punch-bar method shall be used for applying fertilizer. The holes should be approximately 12" to 18" deep, 

1" to 2" in diameter, 2' apart, and extend 2' past the drip line of the tree. The Company shall not apply fertilizer 

within 1 foot of the trunk of a small tree (up to 6" in diameter) or within 3' of the trunk of a large tree (over 6" in 

diameter). Injury to the root collar and trunk base may result. The type of fertilizer to be used shall be 25% organic 

8-8-8 with minor elements included. Chemical analysis as follows: Total Nitrogen, not less than 8.00%, available 



 
      

 
    Page 76 of 87   

Phosphoric Acid, not less than 8.00%, water soluble potash, not less than 8.00%. Fertilizer shall be applied at the 

following rates and shall be evenly distributed among the holes: 

 

 Hardwoods up to 6" Dia. 2 lb. per inch of Dia. 

 Hardwoods over 6" Dia. 4 lb. per inch of Dia. 

 Evergreens up to 6" Dia. 1 lb. per inch of Dia. 

 Evergreens over 6" Dia. 2 lb. per inch of Dia. 

2.14.13. CONSTRUCTION PARKING 

No Company employee vehicular parking will be allowed within the construction footprint. All parking will be 

offsite. Company shall be responsible for ferrying its employees to and from the Work Location. This will reduce 

the number of complaints associated with number of vehicles clogging roadways and ruts associated with offstreet 

parking, as well as provide additional ingress/egress corridor for required construction vehicles. 

2.14.14. DRAINAGE ALONG RIGHTS-OF-WAY 

The Company shall so conduct its operations and maintain the Work in such condition that adequate drainage shall 

be in effect at all times. The Company shall not obstruct existing gutters, ditches and other runoff facilities. 

2.14.15. FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (FDEP) CERTIFICATION 

OF COMPLETION 

Following satisfactory bacteriological clearance, installation and testing of the piping systems or mains installed 

under the Contract, the Company shall submit to the Contract Administrator Company-certified, as-built drawings of 

sufficient detail and accuracy to allow application to FDEP in accordance with the provisions set herein for 

Certification of Completion. This Certification of Completion must be obtained prior to making final tie-ins and/or 

service transfers or connections. The Company shall schedule its Work to allow sufficient time for processing the 

Certificate of Completion. The submittal of as-built drawings in order to obtain the FDEP Certificate of Completion 

does not relieve the Company of the requirement to submit final as-built drawings as specified in the Contract 

Documents. 

2.14.16. HAND DIGGING AROUND TREES, TREE TRIMMING, ARBORIST SERVICES AND TREE 

REMOVAL 

No separate measurement and payment shall be made for hand digging around trees, tree trimming, and provision of 

arborist services, but all cost shall be included in the associated item of work in the bid form. Hand digging, tree 

trimming, and arborist services shall include but not be limited to all labor, equipment and supervision required to 

successfully hand dig or trim tree branches where tree roots or branches may be destroyed or injured due to the 

Work. Item shall include services of a certified arborist as required by the City landscape architect to ensure minimal 

or no damage to tree canopy or root system. If the tree canopy or root system is damaged, the Company, at its own 

expense, shall repair, restore, or replace the tree at the direction of the arborist. The Company shall review the 

drawings and visit the Work area prior to the bid to satisfy itself as to the amount of tree removal and disposal to be 

performed to complete the Work, and the extent of tree trimming required to perform the work. All tree mitigation 

costs shall be borne by the City of Jacksonville. Trees identified on the drawings for removal shall not be paid for 

separately, but all associated cost for removal and disposal and subsequent compacted soil backfill replacement shall 

be included in the associated item of the work. 

2.14.17. APPLICABLE WATER AND SEWER STANDARDS, DETAILS AND MATERIALS 

All Work shall be done in accordance with the latest version JEA Water and Sewer Standards, Details and Materials. 

The JEA Water and Sewer Standards, Details and Materials manual may be obtained from jea.com. 
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2.14.18. INTERRUPTION OF SERVICE 

The Company shall not operate any valves, nor otherwise interrupt water and/or sewer service, without first 

obtaining permission from the JEA Engineer. The JEA Representative shall be present during any interruption of 

service. 

 

If the Company must shut down a main or portion of a main, thereby causing an interruption of water service, the 

Company shall provide the JEA Engineer with the following information, in writing, a minimum of four days in 

advance of any anticipated interruption of service: 

 

o Date and time of outage. 

o Purpose of the outage. 

o Map of the area to be affected by the outage. 

o Letter stating all offices, businesses, and residents have been or will be notified by Company at 

least four days in advance of the outage (unless JEA chooses to issue such notification). 

 

The Company is not authorized to proceed with requested Work without prior written notice from JEA Engineer that 

such actions are approved. 

 

In the event of a major emergency that endangers life or property, the Company may take immediate action before 

notifying JEA. In all cases, however, JEA shall be notified in writing at the earliest opportunity after addressing the 

emergency. 

2.14.19. MAILBOXES 

The Company shall carefully remove and relocate mailboxes affected by construction operations to allow for 

uninterrupted mail service. All temporarily relocated mailboxes shall be reinstalled permanently as soon as 

construction operations allow. The condition of the reinstalled mailboxes shall be at least equal to the original 

facility, as directed by JEA. Company shall be responsible for removal, relocation or reinstallation of mailboxes. 

There will not be a separate line item for Mailbox removal, relocation or reinstallation on the Bid Form. 

2.14.20. METERS 

The Company shall pay all fees and charges required for connections to utilities, concurrency management, parking 

meter rental/removal and any other assessments imposed on the Work or initial occupancy of the Contract, except 

those specifically listed herein as provided by JEA. 

2.14.21. SEWAGE SPILLS 

The Company shall minimize the amount of sewage released into excavations by notifying affected parties of the 

service interruption, pre-draining affected lines, insuring pump station (non-)operating status, etc. The Company 

shall notify JEA immediately verbally, with written notification to follow. 

 

The Company shall take precautions to prevent sewage from contacting the ground. If sewage contacts the ground, 

the Company shall take appropriate measures to disinfect the area of the sewage release. If pooling sewage is 

observed, the Company shall vacuum remove the sewage, or remove the sewage by other means acceptable to the 

JEA Representative, and dispose of the sewage in accordance with environmental and public health regulations. The 

Company shall clear any sanitary systems found plugged due to this type of pumping activity at its own expense. 
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2.15. VENDOR PERFORMANCE EVALUATION 

2.15.1. VENDOR PERFORMANCE EVALUATION 

Use of Vendor Performance Evaluation Scorecards 
JEA may evaluate the Company's performance using the evaluation criteria shown on the vendor scorecard available 

online at JEA.com.  

 

Scores for all metrics shown on the evaluation range from a low of 1, meaning significantly deficient performance, 

to a high of 5, meaning exceptionally good performance. The Company's performance shall be classified as Top 

Performance, Acceptable Performance, or Unacceptable Performance, as defined herein. The evaluator will be a 

designated JEA employee. The evaluator's supervisor and the Chief Purchasing Officer will review deficient 

performance letters and Unacceptable Performance scorecards, as described below, prior to issuance. When 

evaluating the Company's performance, JEA will consider the performance of the Company's Subcontractors and 

suppliers, as part of the Company's performance. 

 

Frequency of Evaluations 
JEA may conduct performance evaluations and prepare scorecards in accordance with the procedures described 

herein at any time during performance of the Work or soon after the completion of the Work. JEA may conduct one 

or more evaluations determined solely at the discretion of JEA. 

 

Unacceptable Performance 
o If at any time, JEA determines, using the criteria described on the scorecard, that the performance 

of the Company is Unacceptable, the Contract Administrator and Chief Procurement Officer or his 

designated alternate will notify the Company of such in a letter. The Company shall have ten (10) 

days to respond to the Contract Administrator. Such response shall include, and preferably be 

delivered in-person by an officer of the Company, the specific actions that the Company will take 

to bring the Company's performance up to at least Acceptable Performance. 

o Within thirty (30) days from date of the first Unacceptable Performance letter, the Contract 

Administrator and Chief Purchasing Officer or his designated alternate will notify the Company 

by letter as to whether its performance, as determined solely by JEA, is meeting expectations, or is 

continuing to be Unacceptable. If the Company's performance is described in the letter as meeting 

expectations, no further remedial action is required by the Company, as long as Company's 

performance continues to be Acceptable. 

o If the Company's performance as described in the letter continues to be Unacceptable, or is 

inconsistently Acceptable, then the Company shall have fifteen (15) days from date of second 

letter to demonstrate solely through its performance of the Work, that it has achieved Acceptable 

Performance. At the end of the fifteen (15) day period, JEA will prepare a scorecard documenting 

the Company's performance from the start of Work, or date of most recent scorecard, whichever is 

latest, and giving due consideration to improvements the Company has made in its performance, 

or has failed to make. If the scorecard shows Company's performance is Acceptable, then no 

further remedial action is required by Company as long as Company's performance remains 

Acceptable. If the scorecard shows the Company's performance is Unacceptable, JEA will take 

such actions as it deems appropriate including, but not limited to, terminating the Contract for 

breach, suspending the Company from bidding on any JEA related solicitations, and other 

remedies available in the JEA Purchasing Code and in law. Such action does not relieve 

the Company of its obligations under the Contract, nor does it preclude an earlier termination. 

o In the event that the Contract Term or the remaining Term of the Contract does not allow for the 

completion of the deficient performance notification cycles described above for those in danger of 
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receiving an Unacceptable Performance scorecard, JEA may choose to accelerate these cycles at 

its sole discretion. 

o If the Company receives five (5) or more letters of deficiency within any twelve (12) month 

period, then JEA will prepare a scorecard describing the deficiencies and the Company's 

performance will be scored as Unacceptable. 

 

Acceptable Performance 
JEA expects the Company's performance to be at a minimum Acceptable. 

 

Disputes 
In the event that the Company wants to dispute the results of its scorecard performance evaluation, the Company 

must submit a letter to the Chief Procurement Officer supplying supplemental information that it believes JEA failed 

to take into account when preparing the scorecard. Such letter, along with supplemental information, must be 

submitted no later than ten (10) days following the Company's receipt of the scorecard. If the Chief Procurement 

Officer decides to change the scorecard, the Company will be notified and a revised scorecard will be prepared, with 

a copy issued to the Company. If the Chief Procurement Officer decides that no change is warranted, the decision of 

the Chief Procurement Officer is final. If the Company is to be suspended from consideration for future Award of 

any contracts, the Company may appeal to the Procurement Appeals Board as per JEA Procurement Code. 

 

Public Records 
There can be no expectation of confidentiality of performance-related data in that all performance-related data is 

subject to disclosure pursuant to Florida Public Records Laws. All scorecards are the property of JEA. 

2.16. JEA RESPONSIBILITIES 

2.16.1. DENSITY TEST ALLOWANCE 

JEA will provide funds as specified on the bid sheet to reimburse Company at cost for hiring one or more testing 

laboratory(ies) to perform all sampling, field testing and laboratory testing as specified herein, or as directed by the 

JEA Engineer. All testing is to be performed under the direct supervision of a registered geotechnical engineer paid 

for with the allowance. The testing allowance is to be used for first tests only. Any retesting due to failed first tests 

shall be at Company's expense. Company shall clearly mark on its invoices costs associated with testing services 

identifying the cost to Company of the testing service. Company agrees to invoice JEA for testing services at its cost 

with no markup. 

2.16.2. ACCESS TO THE WORK LOCATIONS 

JEA will provide, as indicated in the Contract Documents, and no later than the date when needed by the Company, 

access to the Work Location, including rights-of-way or access thereto, and such other lands that are designated for 

the Company's use. JEA will secure easements for permanent structures or permanent changes in existing facilities, 

unless otherwise specified in the Contract Documents. 

2.16.3. PERMITS TO BE OBTAINED BY JEA 

JEA will obtain the following permits, approvals and licenses:  SJC, SJRWMD. 

2.17. CHANGES IN THE WORK, CONTRACT TIME OR PRICE 

2.17.1. AMENDMENTS 

This Contract may not be altered or amended except in writing, signed by JEA Chief Procurement Officer, or 

designee and the Company Representative, or each of their duly authorized representatives. 
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2.17.2. FORCE MAJEURE 

No party shall be liable for any default or delay in the performance of its obligations under this Contract due to an 

act of God or other event to the extent that: (a) the non-performing party is without fault in causing such default or 

delay; (b) such default or delay could not have been prevented by reasonable precautions; and (c) such default or 

delay could not have been reasonably circumvented by the non-performing party through the use of alternate 

sources, work-around plans or other means. Such causes include, but are not limited to: act of civil or military 

authority (including but not limited to courts or administrative agencies); acts of God; war; terrorist attacks; riot; 

insurrection; inability of JEA to secure approval, validation or sale of bonds; inability of JEA or the Company to 

obtain any required permits, licenses or zoning; blockades; embargoes; sabotage; epidemics; fires; hurricanes, 

tornados, floods; or strikes.  

 

In the event of any delay resulting from such causes, the time for performance of each of the parties hereunder 

(including the payment of monies if such event actually prevents payment) shall be extended for a period of time 

reasonably necessary to overcome the effect of such delay, except as provided for elsewhere in the Contract 

Documents. 

 

In the event of any delay or nonperformance resulting from such causes, the party affected shall promptly notify the 

other in writing of the nature, cause, date of commencement and the anticipated impact of such delay or 

nonperformance. Such written notice, including Change Orders, shall indicate the extent, if any, to which it is 

anticipated that any delivery or completion dates will be thereby affected within seven (7) calendar days. 

2.17.3. USE OF THE SUPPLEMENTAL WORK AUTHORIZATION (SWA) 

The JEA Representative will issue a written SWA to incorporate cost or schedule changes into the Contract. 

Issuance of an SWA is solely at the discretion of the JEA Representative. The SWA shall be used for increases or 

decreases in the Contract price, within the SWA amount set forth in the Bid, or to make changes in schedule for 

performance of the Work. An SWA shall authorize the Company to perform changes in the Work. The Company 

shall not start on SWA work until the Company receives a fully authorized, written SWA form, signed by the 

appropriate JEA personnel - the Company shall not consider verbal statements as authorization to proceed with the 

changes. The Company should not expect that any SWAs will be issued. JEA shall have no obligation to pay for 

SWA work unless the same is performed pursuant to a written SWA form signed before the SWA work is 

commenced. 

2.17.4. WHEN SWA EFFECTIVE 

The Company shall not start on SWA work until the Company receives a fully authorized, written SWA form, 

signed by the appropriate JEA personnel. The Company shall not consider verbal statements as authorization to 

proceed with the changes. An SWA shall authorize the Company to perform changes in the Work. JEA shall have no 

obligation to pay for SWA work unless the same is performed pursuant to a written SWA form signed before the 

SWA work is commenced. 

 

In determining costs for Work associated with any Change Order or an SWA, the following methods may be used: 

 

1. Agreed Upon Lump Sum Method 

 

a. The Company and the JEA Representative shall mutually agree to the pricing of a change order or an SWA. Any 

negotiated increase or decrease in the Contract Price shall be based on the Company's costs for labor, materials and 

supplies directly applicable to the increase or decrease plus ten percent (10%) thereof for Company's supervision, 

overhead, bonds and profit. For any negotiated increase or decrease, the Company will provide a complete detailed 

breakdown for all labor, material, and equipment, etc. associated with the change. The detailed breakdown shall 
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include applicable labor rates for all trades used, equipment rates, labor and equipment hours. A lump sum figure 

submitted with no breakdown will be returned to the Company without review. 

 

b. Where the work is covered by established Unit Prices contained in the Contract, and JEA agrees that the Unit 

Price in the Contract is a fair and reasonable price, the Unit Price will be applied to the quantity of work. In the 

event that JEA does not agree that the Unit Price in the Contract is a fair and reasonable price, a negotiated price will 

be applied to the quantity of work at the discretion of the JEA. 

 

2. Cost Reimbursable (Time and Materials) Method 

 

a. Whenever the Company and the JEA are unable to agree on costs for an increase in the Work, JEA or JEA 

Representative shall order the Company to proceed with the Work on a cost reimbursable (time and material) basis. 

JEA will pay the Company for the SWA work in the manner hereinafter described, and the compensation thus 

provided shall constitute full payment for said work. JEA shall issue the SWA for the Company to perform the 

specific work with payment determined as follows: 

 

b. For materials purchased by the Company and used in the work, the Company shall be paid the actual cost of such 

materials, including sales taxes if required, and freight and delivery charges as shown by original receipted bills. A 

mark-up amount equal to ten percent (10%) of the sum thereof shall be added to this cost. JEA reserves the right to 

select and approve, or to reject the materials to be used and the sources of supply of any materials furnished by the 

Company. 

 

c. The Company will be paid the cost of wages for all labor that is engaged in the Work, plus the actual cost 

chargeable to the Work for workers compensation insurance, social security taxes, unemployment compensation 

insurance and such additional amounts as are paid by the Company. A total mark-up shall be added equal to 10% of 

wages and other cost listed above. In evidence of the costs of labor the Company shall provide a certified statement 

of wages actually paid, together with copies of supporting payrolls. Wage rates used in determining the amount of 

the payment will be the actual wage rates paid by the Company for Work under this Contract, except that no rate 

used shall exceed the rate of comparable labor currently employed on the project. 

 

d. Payment for the services of foremen in direct charge of the specific operation will be made. Payment for the 

service of superintendents, timekeepers or other overhead personnel will not be made nor will payment for the 

services of watchmen be made unless required specifically by the SWA Work. The actual function performed by an 

employee rather than its payroll title will be the criterion used in determining the eligibility of an employee's 

services for payment under this provision. 

 

e. The types and amounts of equipment and machinery used by the Company in carrying out its work under the 

SWA shall be made in keeping with normal practice for work of similar nature. JEA may, at its discretion, limit by 

specific instruction the types and amounts of equipment and machinery to be used. For all equipment and machinery 

used in the SWA work, JEA will pay the lowest of the following options to which no mark-up percentages will be 

added (note that these options apply to rented or contractor owned equipment): 

 

Eighty percent (80%) of the rental value as set forth in the Blue Book value, or  

 

Actual cost, or 

 

Current local equipment rental company quote as produced by JEA. 

 

In computing the hourly rental of such equipment, the following applies: 
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The lowest calculated hourly equipment rental rate shall be used based on the duration that the equipment is at the 

site and/or the actual cost the Company is paying. For example, if the equipment used has been on the project for 

more than one month, then the hourly rate used shall be derived/calculated from the monthly equipment rate.  

 

Less than thirty (30) minutes shall be considered 1/2 hour except when the minimum rental time to be paid is one 

hour.  

 

Rental time will not be allowed while equipment is inoperative due to breakdowns. The rental time of equipment to 

be paid for shall be the time the equipment is in operation on the SWA work being performed. The Company shall 

be reimbursed for the time required to move the equipment to the Work, and return it to its original location, only if 

the Company is charged this cost by the renting agency. Excess rental time of equipment due to inefficient work 

practices will not be reimbursed. Actual costs must be supported by invoices or other similar documentation 

provided by the Company.  

 

f. No payment will be allowed for the use of small tools and minor items of equipment, which, as used herein, are 

defined as individual tools or pieces of equipment having a replacement value of $500.00 or less. 

 

g. The Company and JEA Representative shall compare records of the Work performed on a Cost Reimbursable 

basis at the end of each day. These records shall be prepared by the Company and shall be signed by both JEA and 

the Company Representative. A copy of these records shall be submitted to JEA with the invoice for the work. 

 

h. Payment for cost reimbursable SWA work will be included in monthly progress payments. 

 

i. The Company's Subcontractors will be allowed a ten percent (10%) mark-up on Work performed by their own 

forces. The Company will be allowed a five percent (5%) mark-up on the Subcontractor's costs (i.e. labor and 

materials) only, no mark-up on the Subcontractor's profit. 

 

kj. Subcontractor's costs in excess of fifty thousand dollars ($50,000) shall be justified for competitiveness through 

the submission of at least three (3) Bids for the work, or other cost justification satisfactory to JEA. 

2.17.5. CHANGES IN THE WORK 

Changes in the Work, including changes to scope, quantities, price, schedule or completion date, may be authorized 

through Supplemental Work Authorizations or through a Change Order. 

2.17.6. CHANGES TO WORK SCHEDULE OR TIME 

The Work schedule and/or contract time may be changed by a Change Order, Purchase Order or SWA. The 

Company's request or claim for a Work schedule and/or contract time adjustment shall be in writing delivered to the 

Contract Administrator within ten (10) working days following the discovery of the event that prompted the claim or 

the date when the event should have been discovered. Where accepted by JEA, changes to Work schedule will only 

adjust for critical path impacts. Failure to include the necessary critical path analysis with the request shall be 

grounds for rejecting the claim. The critical path as used in this Section means the series of interdependent Work 

events that must be sequentially performed and that require a longer total time to perform than any other such series. 

Upon receipt of the Company's request for a change in the Work schedule, the Contract Administrator will provide 

any additional directions in writing detailing the procedures that will be used to resolve the request, including 

provision of time impact or manpower and equipment loading schedules. Where JEA and the Company are unable 

to reach a mutually acceptable resolution of request, JEA will make a commercially reasonable determination, made 

in accordance with JEA's Procurement Code, which shall be final. 
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2.17.7. EFFECTIVENESS OF CHANGE ORDER 

Any change in the Contract resulting from the RFI will be incorporated into the Contract through the use of a 

Change Order, Supplemental Work Authorization or Purchase Order. Whether requested by the Company, claimed 

by the Company, or contemplated by JEA, no change shall be authorized and effective unless made through an 

approved Supplemental Work Authorization (SWA) or on a JEA Change Order signed by the Contract 

Administrator or through a formal written amendment to this Contract. All Work defined on Change Orders shall be 

subject to the conditions of the Contract, unless specifically noted on the Change Order. 

2.17.8. INITIATION OF A CHANGE BY COMPANY 

To request any change in the Work including, but not limited to, changes in scope, quantities, price, or schedule, the 

Company shall submit a written request in the form of a Request for Information ("RFI") to the JEA Representative 

within ten (10) working days of the date that the event that prompted the change was discovered or should have been 

discovered. The RFI shall contain sufficient information regarding the nature of the requested change, including an 

itemized estimate of cost, either positive or negative, in relation to the change, and any effect on contract time which 

is related to the changed condition, and work descriptions and other information necessary to evaluate the merits of 

the change. The JEA Representative may reject RFI's which do not provide sufficient supporting information. Upon 

receipt of the Company's RFI, the JEA Representative will provide written direction as to the procedures that will be 

used to address the request. JEA shall have the right to approve or disapprove any RFI, request or claim for change 

as it deems necessary and in its best interests consistent with the other Contract requirements. Where JEA and the 

Company are unable to reach a mutually acceptable resolution for the RFI, JEA will make a commercially 

reasonable determination, made in accordance with JEA's Procurement Code, which shall be final. 

2.17.9. INITIATION OF A CHANGE BY JEA 

When it is in JEA's best interest, the JEA Representative may request that the Company provide pricing information 

to accommodate a requested change in the Work, including a change to the scope of Work, quantity, schedule or 

completion date. Upon the written request by JEA, the Company shall submit a cost estimate, including all pricing 

elements requested by JEA. The Company shall not proceed with any changes to the Work until such change is 

authorized in writing. 

2.17.10. NO DAMAGE FOR DELAY 

Damage, loss, expense or delay incurred or experienced by the Company in the prosecution of the Work by reason 

of unforeseen circumstances, unanticipated difficulties and obstructions, bad weather, or other mischances that are 

generally considered to be a part of the usual hazards associated with Work, shall be borne entirely by the Company 

and shall not be the subject of any claim for additional compensation or change in Approved Schedule. 

 

The Company agrees that its sole remedy for any claims, damages or losses related to any delay, disruption or 

hindrance alleged to be caused by JEA or any of JEA's agents or other contractors, shall be an extension of the 

Contract completion date. 

 

Any demand for equitable time adjustment must be served in writing to JEA within five (5) days of the event giving 

rise to the delay, disruption or hindrance. Any request for an equitable time adjustment shall be accompanied by a 

logical time impact analysis, demonstrating the nature and magnitude of the event to the critical path. 

 

Failure to strictly comply with these requirements shall be deemed a waiver of any right to seek equitable time 

adjustment. 
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In the event the "no damage for delay" clause is inapplicable, there shall be no recovery for home office overhead 

and any damages claimed shall be proven by discreet accounting of direct project costs and no theoretical formula or 

industry estimating reference manuals shall be permissible. 

2.17.11. QUANTITIES 

Where the total Bid Price was based on estimated quantities, prior to making final payment, JEA will determine 

actual quantities using sampling, surveying and other industry recognized means and prepare a Change Order 

adjusting the Contract Price to reflect actual volumes. 

 

The Company shall immediately notify the JEA Contract Administrator in writing of any unauthorized change in the 

scope of the Work or significant change in the quantities of the Work that may increase the Contract Price, require 

an extension of Work schedule, or negatively impact permitting or other regulatory requirements. 

2.18. MISCELLANEOUS PROVISIONS 

2.18.1. AMBIGUOUS CONTRACT PROVISIONS 

The parties agree that this Contract has been the subject of meaningful analysis and/or discussions of the 

specifications, terms and conditions contained in this Contract. Therefore, doubtful or ambiguous provisions, if any, 

contained in this Contract will not be construed against the party who physically prepared this Contract.  

2.18.2. APPLICABLE STATE LAW; VENUE; SEVERABILITY 

The rights, obligations and remedies of the parties as specified under the Contract will be interpreted and governed 

in all respects exclusively by the laws of the State of Florida without giving effect to the principles of conflicts of 

laws thereof. Should any provision of the Contract be determined by the courts to be illegal or in conflict with any 

law of the State of Florida, the validity of the remaining provisions will not be impaired. Litigation involving 

this Contract or any provision thereof shall take place in the State or Federal Courts located exclusively in 

Jacksonville, Duval County, Florida. 

2.18.3. CUMULATIVE REMEDIES 

Except as otherwise expressly provided in this Contract, all remedies provided for in this Contract shall be 

cumulative and in addition to and not in lieu of any other remedies available to either party at law, in equity or 

otherwise. 

2.18.4. ENTIRE AGREEMENT 

This Contract constitutes the entire agreement between the parties. No statement, representation, writing, 

understanding, or agreement made by either party, or any representative of either party, which are not expressed 

herein shall be binding. All changes to, additions to, modifications of, or amendment to this Contract, or any of the 

terms, provisions and conditions hereof, shall be binding only when in writing and signed by the authorized officer, 

agent or representative of each of the parties hereto. 

2.18.5. EXPANDED DEFINITIONS 

Unless otherwise specified, words importing the singular include the plural and vice versa and words importing 

gender include all genders. The term "including" means "including without limitation", and the terms "include", 

"includes" and "included" have similar meanings. Any reference in this Contract to any other agreement is deemed 

to include a reference to that other agreement, as amended, supplemented or restated from time to time. Any 

reference in the Contract to "all applicable laws, rules and regulations" means all federal, state and local laws, rules, 

regulations, ordinances, statutes, codes and practices. 
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2.18.6. HEADINGS 

Headings appearing herein are inserted for convenience or reference only and shall in no way be construed to be 

interpretations of text. 

2.18.7. INDEPENDENT CONTRACTOR 

Company is performing this Contract as an independent contractor and nothing in this Contract will be deemed to 

constitute a partnership, joint venture, agency, or fiduciary relationship between JEA and Company. Neither 

Company nor JEA will be or become liable or bound by any representation, act, or omission of the other. 

2.18.8. LANGUAGE AND MEASUREMENTS 

All communication between the Company and JEA, including all documents, notes on drawings, and submissions 

required under the Contract, will be in the English language. Unless otherwise specified in the Contract, the US 

System of Measurements shall be used for quantity measurement. All instrumentation and equipment will be 

calibrated in US System of Measures. 

2.18.9. MEETINGS AND PUBLIC HEARINGS 

The Company will, upon request by JEA, attend all meetings and public hearings as required, in any capacity, as 

directed by JEA. 

2.18.10. NEGOTIATED CONTRACT 

Except as otherwise expressly provided, all provisions of this Contract shall be binding upon and shall inure to the 

benefit of the parties, their legal representatives, successors and assigns. The parties agree that they have had 

meaningful discussion and negotiation of the provisions, terms and conditions contained in this Contract. Therefore, 

doubtful or ambiguous provisions, if any, contained in the Contract shall not be construed against the party who 

physically prepared this Contract. 

2.18.11. NONEXCLUSIVE 

Notwithstanding anything contained herein that may appear to be the contrary, this Contract is "non-exclusive" and 

JEA reserves the right, in its sole discretion, to retain other companies to perform the Work, and/or JEA may self-

perform the Work itself. 

2.18.12. NONWAIVER 

Failure by either party to insist upon strict performance of any of the provisions of the Contract will not release 

either party from any of its obligations under the Contract. 

2.18.13. REFERENCES 

Unless otherwise specified, each reference to a statute, ordinance, law, policy, procedure, process, document, 

drawing, or other informational material is deemed to be a reference to that item, as amended or supplemented from 

time to time. All referenced items shall have the enforcement ability as if they are fully incorporated herein. 

2.18.14. SEVERABILITY 

In the event that any provision of this Contract is found to be unenforceable under applicable law, the parties agree 

to replace such provision with a substitute provision that most nearly reflects the original intentions of the parties 

and is enforceable under applicable law, and the remainder of this Contract shall continue in full force and effect. 

With regard to any provision in this agreement pertaining to damages, equitable or otherwise, it is the intent of the 

Parties that under no circumstances shall there be recovery for home office overhead. Any damages claimed shall be 
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proven by discreet accounting of direct project costs and no theoretical formula or industry estimating reference 

manuals shall be permissible. 

2.18.15. SUBCONTRACTING OR ASSIGNING OF CONTRACT 

Each party agrees that it shall not subcontract, assign, delegate, or otherwise dispose of the Contract, the duties to be 

performed under the Contract, or the monies to become due under the Contract without the other party's prior 

written consent. 

 

The assignment of the Contract will not relieve either of the parties of any of its obligations until such obligations 

have been assumed in writing by the assignee. If the Contract is assigned by either of the parties, it will be binding 

upon and will inure to the benefit of the permitted assignee. The Company shall be liable for all acts and omissions 

of its assignee or its Subcontractor. 

 

In the event the Company obtains JEA approval to use Subcontractors, the Company is obligated to provide 

Subcontractors possessing the skills, certifications, registrations, licenses, training, tools, demeanor, motivation and 

attitude to successfully perform the work for which they are subcontracted. The Company is obligated to remove 

Subcontractors from performing Work under this Contract when the Company recognizes that a Subcontractor is 

failing to work in a manner consistent with the requirements of this Contract, or when JEA notifies the Company 

that JEA has determined a Subcontractor is failing to work in a manner consistent with the requirements of this 

Contract. 

2.18.16. SURVIVAL 

The obligations of JEA and the Company under this Contract that are not, by the express terms of this Contract, to 

be performed fully during the Term, shall survive the termination of this Contract. 

2.18.17. TIME AND DATE 

Unless otherwise specified, references to time of day or date mean the local time or date in Jacksonville, FL. If 

under this Contract any payment or calculation is to be made, or any other action is to be taken, on or as of a day that 

is not a regular business day for JEA, that payment or calculation is to be made, and that other action is to be taken, 

as applicable, on or as of the next day that is a regular business day. Where reference is made to day or days, it 

means calendar days. Where reference is made to workday, workdays, business day, or business days, it means 

regular working days for JEA Procurement. 

2.18.18. TIME OF ESSENCE 

For every material requirement of this Contract, time is of the essence. 

2.18.19. TITLE TO MATERIALS FOUND 

JEA shall retain the title to water, mineral matter, timber and any other materials that the Company, or its 

Subcontractors, encounters during the excavation or other operations of the Work. The Company shall use or 

dispose of this material in accordance with the Contract or written instructions from the Contract Administrator. Any 

materials found in the excavation, or other operations of the Company, that are of archaeological or historical value 

shall be left in place. The Company shall immediately notify JEA of the find and shall take no further action until 

directed by JEA. 

2.18.20. USE OF JEA CONTRACTS BY THE CITY OF JACKSONVILLE 

Where the City of Jacksonville's or its other independent agencies' or political subdivisions' procurement codes all 

use of JEA contracts, the Company agrees to extend any pricing and other contractual terms to such entities.  

 



 
      

 
    Page 87 of 87   

2.18.21. WAIVER OF CLAIMS 

A delay or omission by JEA to exercise any right or power under this Contract shall not be construed to be a waiver 

thereof. A waiver by JEA under this Contract shall not be effective unless it is in writing and signed by the party 

granting the waiver. A waiver by a party of a right under or breach of, this Contract shall not be construed to operate 

as a waiver of any other or successive rights under, or breaches of, this Contract. 

 

The Company's obligations to perform and complete the Work in accordance with the Contract shall be absolute. 

None of the following will constitute a waiver of any of JEA's rights under the Contract: approval of payments, 

including final payment; Certificate of Contract Completion; any use of the Work by JEA; nor any correction of 

faulty or defective work by JEA. 

2.18.22. JEA PROJECT SECURITY PROGRAM 

The JEA Project Security Program establishes a coordinated security program and assigns specific security 

responsibilities for which the Company and/or its Subcontractors shall be responsible at while performing services at 

existing JEA facilities and upon the substantial completion of new facilities. The programs objectives are 1) to direct 

all project security activities toward a single goal--no breaches, thefts or vandalism, and 2) to ensure effective 

coordination and communication of all project security activities with JEA Security. 

 

In general, the Company shall provide on-site JEA security personnel at any time a JEA facility's perimeter is 

unsecured, including but not limited to, alarms disabled, fences or gates down, traffic flows that require gates to be 

opened repeatedly and/or for more than one hour of the work day. The Company shall schedule security personnel 

through JEA Security. Where existing lighting is disabled or otherwise impacted by the Work, the Company shall 

provide temporary lighting equal to or exceeding that which exists. 

 

Further, the Company shall be responsible for complying with all applicable provisions of Chapter 12 "Security 

Program" of the JEA Contractor Safety Management Process Safety Requirements, a copy of which may be 

obtained upon request.  

3. TECHNICAL SPECIFICATIONS/DETAILED SCOPE OF WORK 

3.1. TECHNICAL SPECIFICATIONS/DETAILED SCOPE OF WORK (APPENDIX A) 

Technical Specifications and a Detailed Scope of Work are located in Appendix A of this document. 

4. FORMS 

4.1. FORMS (APPENDIX B) 

Forms required to be submitted with this solicitation are provided in Appendix B or can be obtained on the JEA 

website at www.jea.com. 



APPENDIX B 
BID FORM FOR SOLICITATION 087-16 

 
Nocatee North and Bartram Reclaimed Water Storage Expansion 

Submit an original and two (2) copies and one (1) CD or thumb drive along with other required forms in a sealed envelope to: JEA 
Procurement Dept., 21 W. Church St., Bid Office, Customer Center, 1st Floor, Room 002, Jacksonville, FL 32202-3139. 
 
Company Name:      
 
Company’s Address     
   
Phone Number:    FAX No:    Email Address:        
 
BID SECURITY REQUIREMENTS TERM OF CONTRACT 

 None required  One Time Purchase 
Certified Check or Bond (Five Percent (5%)   Annual Requirements  

       Other, Specify- Project Completion 
SAMPLE REQUIREMENTS                           SECTION 255.05, FLORIDA STATUTES CONTRACT BOND 

 None required  None required 
 Samples required prior to Bid Opening  Bond required 100% of Bid Award 
 Samples may be required subsequent to 

     Bid Opening 
 
QUANTITIES  INSURANCE REQUIREMENTS 

Quantities indicated are exacting   
Quantities indicated reflect the approximate quantities to be purchased  Insurance required 

Throughout the Contract period and are subject to fluctuation in accordance 
with actual requirements. 
     
PAYMENT DISCOUNTS 

1% 20, net 30  
2% 10, net 30 
3%   5, net 30 
 Other        
None Offered                                                                 

# ENTER YOUR BID FOR THE IFB 087-16 SERVICES TOTAL BID PRICE 

 Nocatee North Reclaimed Water Storage Expansion $ 

 Bartram Reclaimed Water Storage Expansion $ 

 Testing Allowance $     20,000.00 

 Supplemental Work Authorization $   100,000.00 

 TOTAL LUMP SUM BID PRICE based on scope of work and SWA  
 

BIDDER'S CERTIFICATION 
By submitting this Bid, the Bidder certifies that it has read and reviewed all of the documents pertaining to this Solicitation, that the 
person signing below is an authorized representative of the Bidder’s Company, that the Company is legally authorized to do business 
in the State of Florida, and that the Company maintains in active status an appropriate contractor’s license for the work (if applicable).  
The Bidder also certifies that it complies with all sections (including but not limited to Conflict Of Interest and Ethics) of this 
Solicitation, and that the Bidder is an authorized distributor or manufacturer of the equipment that meets the Technical Specifications 
stated herein. 

 We have received addenda        

                                                              Handwritten Signature of Authorized Officer of Company or Agent            Date 

 _______ through _______ 

      

                               Printed Name and Title 
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