Solicitation
For Participation in
Martin Luther King-Fairfax to Brentwood Water Main Replacement

for

JEA

Jacksonville, FL

Solicitation Number 1411172447

Mandatory Pre-Bid Meeting via WebEXx or Teleconference on April 18, 2023, at 10:00 AM

Meeting URL.: https://jeameeting.webex.com/

Meeting Number (Access Code): 2315 248 8900
Meeting Password: 1411172447

Dial-In: 1-415-655-0001

Those planning to attend the Webex should send contact information to: Lynn Rix (rixlw@jea.com), 48 hours
prior to the Pre-Bid Meeting to have contact information documented.

Responses are due on May 23, 2023, by 12:00 PM EST

All Responses shall be submitted through JEA’s E-Procurement and Contract Management Portal which is
provided by Zycus Supplier Network which can be accessed at https://zsn.zycus.com/guest. Instructions on
how to login to Zycus is provided below in this Solicitation. LATE RESPONSES MAY BE REJECTED.

JEA will publicly open all Bids received from qualified Bidders on May 23, 2023, via WebEX.

For more information, please contact the JEA Buyer at:
Lynn Rix at rixlw@jea.com


https://jeameeting.webex.com/
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Solicitation
1. SOLICITATION

1.1. SCOPE OF WORK

The work is to install watermain pipe at the approximate lengths described herein along Martin Luther King
Parkway (20t Street) and Myrtle Avenue, to include, but not limited to:

a. 4,529 linear feet (LF) of new Cement-mortar lined ductile iron (CLDI) (PC250) 20-inch water main (WM)
along W. 21st Street between Fairfax Street (location of Water Treatment Plant) and Abbott Street and 1-95
and Mars Avenue by open cut.

b. 1,729 LF of new CLDI (PC250) 16-inch WM along N. Myrtle Avenue between W. 22nd Street and W.
15th Street by open cut.

c. tie-ins to existing water mains along cross streets with 32 LF of new CLDI (PC350) 12-inch WM, 31 LF of
new PVC (DR18) 8-inch water main, and 142 LF of new PVC (SDR21) 2-inch WM by open cut.

d. tie-ins to existing water mains along cross streets and fire hydrant laterals with 1,469 LF of new PVC
(DR18) 6-inch WM by open cut.

e. 2,635 LF of new PVC (DR18) 4-inch WM for water services along W. 21st Street between Fairfax Street
and Abbott Street by open cut.

f. 875 LF of new HDPE (DR11) 24-inch WM under MLK Jr Parkway (US1) by Directional Drill.

g. 205 LF of new 30-inch Steel Casing by Jack and Bore under MLK Jr Parkway (US1) at N. Myrtle Avenue
and under Norfolk Southern Railroad at N. Myrtle Avenue.

h. fittings, gate valves and other appurtenances for a complete and operable system as depicted on the Plans.

In addition, the following components are included to support the project:
e Removal and replacement of 148 existing water services;
Installation of 25 new water services;
Abandonment of 6,673 LF of 6-, 8-, 16-, and 20-inch existing WM by grout filling;
Abandonment of 84 LF of 2- and 6-inch WM by removal;
Abandonment of 4-inch WM by sealing at one (1) location;
Abandonment of 2-inch WM by plugging at nine (9) locations and abandonment of 1-inch WM by
plugging at one (1) location;
Remove and Replace Asphalt Pavement (Modified COJ Case X);
Remove and Replace COJ concrete curb and gutter;
Remove and Replace COJ concrete/asphalt driveway;
Remove and Replace COJ concrete sidewalk;
Remove and Replace Stamped Brick Asphalt Paver;
Asphalt Mill and Resurfacing.

Additional information can be found in Appendix A - Technical Specifications and Appendix A - Drawings.

1.2. BACKGROUND

JEA owns, operates and manages the electric system established by the City of Jacksonville, Florida since 1895. In
June 1997, JEA also assumed operation of the water and sewer system previously managed by the City. JEA is
located in Jacksonville, Florida, where we proudly serve an estimated 478,000 electric, 357,000 water, 279,000
sewer customers and 15000 reclaimed water customers. JEA is Florida's largest community owned utility and the
eighth largest municipal in the United States.

1.3. INVITATION - SUBMITTING A RESPONSE

JEA Solicitation Title: Martin Luther King-Fairfax to Brentwood Water Main Replacement
JEA Solicitation Number: 1411172447

Respondents that meet the Minimum Qualification stated herein are invited to submit a Response to this Solicitation

to perform the Work. A complete copy of this Solicitation, the Technical Specifications, forms and all other
documents referenced in this Solicitation are on JEA’s E-Procurement and Contract Management Portal which is
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provided by Zycus Supplier Network which can be accessed at https://zsn.zycus.com/zsp/guest. Instructions on how
to login to Zycus is provided below in this Solicitation.

All Responses are due at the time indicated on the title page of this Solicitation. Section 1 of this Solicitation are the
instructions for submitting a Response for this Solicitation. Section 2 of this Solicitation contain the definitions and
commercial contract terms associated with this procurement.

A Contract will be presented to the Respondent awarded this Work and the Contract will incorporate by reference
this entire Solicitation and all associated Addenda. A sample of the JEA Contract can be found on jea.com.

All documentation submitted with a Response must reference the Solicitation Title and Number stated herein. All
Responses must be made on the appropriate forms and formats as specified by this Solicitation and uploaded to
JEA’s procurement platform.

All Responses shall be delivered electronically to JEA via the Zycus platform. An automated, detailed auditing
system provides sealed Response integrity. Responses remain sealed on the platform until the Close Date & Time
(Due Date & Time).

A Respondent shall be solely responsible for timely delivery of its Response to the Zycus Supplier Network.
Respondents are strongly encouraged to acquire log in credentials early as possible. Additionally, Respondents are
encouraged to submit Responses early to ensure uploading process goes smoothly.

Responses are due by the time and on the date stated on the cover page of this Solicitation. LATE RESPONSES
MAY BE REJECTED.

1.4. ZYCUS INSTRUCTIONS

l. How to Log Into Zycus
A. New Users — Zycus
1. New Users will need to register to login. Registration will require Company name, address, phone,
contact, title, phone and email address. Also, it is recommended users use Google Chrome to access
Zycus.

2. Note if the company is already doing business with JEA, you may find the company is already
registered in Zycus. To find out if you are registered, try entering your email address in the New User
Registration screen. If you receive a message stating “Email ID already registered”, log in as an
Existing User Log-in”. If you don’t know your password, enter your email address and click on
“Forgot Password”.

B. Existing Users or New Users with Previously Registered Emails
1. Once the user has a login on the sourcing platform select “Existing User Log-in”, the user may
navigate to the solicitation by selecting the icon for the applicable solicitation.
Il. How to Submit a Response Using Zycus

1. Once logged in, users will see all JEA Sourcing Events, then select the applicable event.

2. Once in the Sourcing Event. The Sourcing Event has prompts for actions required to respond to the
solicitation.

3. For the user to proceed to submit a Response to JEA using Zycus, the user will be required to provide its
acceptance of the of the Zycus iSource Terms & Conditions associated with the work. Such Terms and
Conditions may cover non-disclosure, safety, cyber security, Invitation for Bid contract terms, etc.

4. Once all terms are accepted, additional Solicitation information will be available for viewing and

submitting a Response by selecting “Confirm Participation”. JEA will then have a record indicating the
company intends to submit a Response.
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5. A user then can respond to each section of the Solicitation, once completed with each section, select
“Save”. Note each section has a red, yellow, green light code. Items will turn green once completed.
Yellow and red lights mean there is additional action required. Users may also note under each tab, there
are multiple questions to respond to, scroll down the list to ensure all questions are answered.

6. In most Solicitations, JEA will provide Technical Specifications, pricing tables in Excel which the user will
need to download. Additionally, Excel pricing tables may need to be uploaded once completed to as part of
the Response. Users can download the required attachments by selecting the “Buyers Attachments” icon.

7. Once the required forms are uploaded and saved, the section light will turn green. Once all sections are
completed and green lighted, the User may select “Submit Response”.

8. Once the user selects “Submit Response”, the user will receive a “Success” pop-up when submitted.

9. Once submitted users may recall and modify submitted documentation and submit information until the
Response Due Date and Time.

1.5. QUESTIONS

All Questions must be submitted in writing to the JEA Buyer listed herein at least five business days prior to the
opening date. Questions received within five business days prior to the opening date may not be answered.

For All Questions:
Buyer: Lynn Rix
E-mail: rixlw@jea.com

1.6. PRE-RESPONSE MEETING

There will be a mandatory Pre-Response meeting associated with this Solicitation at the date and time listed on the
cover page of this Solicitation. All interested Respondents should attend the Pre-Response meeting. Those planning
to attend the WebEXx or teleconference may email their name and contact information to the JEA Buyer listed herein
at least 48 hours prior to the Pre-Response meeting to facilitate roll call. A Respondent must only sign in
representing one company, unless otherwise agreed to by JEA in writing.

1.7. OPENING OF RESPONSES

All Responses received shall be publicly announced and recorded via WebEX at the date and time indicated on the
cover page of this Solicitation.

The details for the WebEXx will be on jea.com at the following website: https://www.jea.com/Events/ approximately
48 hours before the Response opening.

At the opening of Responses, a JEA representative will publicly open each Response that was received prior to the
Date and Time, except for those Responses that have been properly withdrawn. JEA has the right to waive
irregularities or informalities in the Responses to the extent allowable under applicable laws.

1.8. MINIMUM QUALIFICATIONS

Respondent must meet the following Minimum Qualifications to be considered eligible to have its Response
evaluated by JEA. JEA reserves the right to ask for additional back up documentation or additional reference
projects to confirm the Respondent meets the requirements.

JEA will reject Responses from Respondents not meeting all of the following Minimum Qualifications:
I Only those companies approved to be on both JEA’s Responsible Bidders List (RBL) WM2 Water,

Sewer Reclaim Pressure Pipe Construction Underground Trench < 24” Diameter, as of the Bid
Due Date.
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o Visit https://www.jea.com/About/Procurement/Become_a_Vendor/ to learn how to become
approved.

Il. The Company or subcontractor shall have successfully self-performed at least three (3) horizontal
directional drill projects to install carrier pipe of 24-inch HDPE DR 11 DIPS or larger, and minimum
length of 875 LF single pull HDD. At least one (1) project shall have been performed crossing under
the FDOT right-of-way. Reference projects shall have been completed within the past five (5) years
listing project name, owner, year installed, casing pipe size and material, contact information, any
issues/challenges encountered during the installation and how they were resolved, and any other
information that would be helpful in reviewing the submitted referenced projects.

1. The Company or subcontractor shall have successfully self-performed at least three (3) Horizontal
Auger Boring projects to install steel casing pipe of 30-inch or larger. At least one (1) project shall
have been performed consisting of 125 LF minimum length crossing under the FDOT right-of-way;
and at least one (1) project shall have been performed consisting of 80 LF minimum length crossing
under a railroad right-of-way. Reference projects shall have been completed within the past ten (10)
years listing project name, owner, year installed, casing pipe size and material, contact information,
any issues/challenges encountered during the installation and how they were resolved, and any other
information that would be helpful in reviewing the submitted referenced projects.

V. Respondent shall have a valid State of Florida General or Underground Contractor’s license number.

Any Respondent whose contract with JEA was terminated for default within the last two years may have its
Response rejected.

1.9. NUMBER OF CONTRACTS TO BE AWARDED

JEA intends to Award one (1) Contract for the Work. JEA reserves the right to Award more than one Contract based
on certain groupings of the Work items, or JEA may exclude certain Work items, if JEA determines that it is in its
best interest.

1.10. INSURANCE REQUIREMENTS

Prior to JEA issuing a Purchase Order to the Company to begin the Work, the Company shall submit a certificate of
insurance (COI) that is in compliance with amounts and requirements as indicated in this Solicitation. Note that the
COl shall specifically indicate JEA as additional insured on all required insurance except Worker's Compensation
and Professional Liability (if applicable). Furthermore, waiver of subrogation must be provided for all required
insurance in favor of JEA, including its board members, officers, employees, agents, successors, and assigns.

1.11. LIQUIDATED DAMAGES IN CONTRACT

The Contract issued pursuant to this Solicitation contains liquidated damages tied to project completion deadlines.
The Respondent should review the specific time frames and liquidated damage amounts prior to submitting its
Response.

1.12. JACKSONVILLE SMALL AND EMERGING BUSINESS (JSEB) PARTICIPATION
REQUIREMENT

The specific JSEB participation requirement for the Scope of work described in this Solicitation is: five percent
(5)%. This percentage is the percentage of the Respondent’s total bid price that must be awarded or subcontracted to
JSEB firms. Failure to fully comply with the JSEB requirements stated herein may disqualify the Response.
Responses are required to complete and submit with their Response the JSEB form, which can be found at
www.jea.com. Respondents must specify on the JSEB form how they intend to comply with the JSEB goal stated
herein. Respondents that do not submit a JSEB form with their Response may have their Reponses rejected, unless
they are exempted under the good faith exception described below.

In no case shall the Respondent make changes to the JSEB firms listed in its Response, revise the JSEB Scope of

work or amount of Work as stated in its Response without prior written notice to the JEA Project Manager and
without subsequent receipt of written approval from the JEA Project Manager. JSEB firms that qualify for this
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Contract are those shown on the current City of Jacksonville JSEB directory appearing at www.COJ.net.
Certification of JSEB firms must come for the City of Jacksonville. No other agency or organization is recognized
for purposes of this Contract.

If the Response does not comply with the JSEB requirements established in this Solicitation, the Respondent must
submit documentation as part of its Response describing in detail its good faith efforts to comply with the JSEB
requirements of the Solicitation. This documentation shall include at a minimum the following items: 1. A written
and signed statement describing the level of effort for each of the requirements listed below, including dates and
times, people whom the Respondent contacted and phone numbers to enable JEA to confirm good faith efforts. 2.
Copies of written solicitations of participation the Respondent sent to qualified JSEB firms, showing adequate
response time was provided, defining the scope and nature of the work Respondent is asked to perform, Respondent
contact information for questions and follow-up, and an offer to meet to review plans, specifications and scope. 3. A
statement of the Respondent’s efforts to negotiate a suitable agreement with JSEB firms including call logs showing
participants, dates, times, topics discussed, and open issues. 4. A statement of the Respondent's efforts to help
qualified firms that may require assistance in obtaining bonding, insurance, financing, technical support, procedural
information, or other items necessary to compete for and perform the Work. 5. For each offer received from a
qualified JSEB firm but rejected by Respondent, a statement explaining why such offer was not made part of the
Response. 6. For each qualified JSEB firm contacted but considered unqualified by the Respondent to perform a
portion of the Work, a statement of the reasons Respondent considered firm to be unqualified. The Respondent shall
contact the JEA JSEB Office for assistance when all independent attempts (emails, phone calls, faxes and letters) to
contact qualified JSEB firms have failed, and shall do so in adequate time for JSEB firms to be identified and to
allow JSEB firms adequate time in which to respond.

Failure by the Respondent to contact the JEA JSEB Office as required herein will be considered when determining if
the Respondent has made a good faith effort. The Respondent understands and agrees that receipt of a lower bid
from a non-JSEB qualified firm, will not in and of itself, be sufficient reason to justify failing to meet the JSEB
requirements of the Solicitation. The determination as to whether the Respondent made a good faith effort in trying
to achieve the JSEB requirements of this Solicitation will be made solely by JEA and prior to Award.

All questions and correspondence concerning the JSEB program should be addressed to the following contact:
Rita Scott

Manager, JSEB Programs

JEA

scotrl@jea.com

1.13. BASIS OF AWARD - LOWEST BID

JEA will Award a Contract to the responsive and responsible Respondent whose Response meets or exceeds the
Minimum Qualifications set forth in this Solicitation, and the Respondent's price represents the lowest cost to JEA.

JEA will use the Respondent's Total Bid Price stated on the Response Form when making price comparisons for
Award purposes.

1.14. EVALUATION METHODOLOGY - COMPETITIVE SEALED BIDDING

The Respondent shall submit its sealed Response to this Solicitation no later than the due date and time indicated on
the cover page of this Solicitation. At the public opening of the Responses, the Responses from all Respondents will
be publicly announced. After the public opening, JEA will subsequently review Responses to determine if they meet
the Minimum Qualifications as stated in this Solicitation. JEA will Award the Contract to the lowest responsive and
responsible Respondent whose price meets or exceeds the Minimum Qualifications, and whose Response Price
represents the lowest cost to JEA.

NO EXCEPTIONS ARE ALLOWED IN AN INVITATION TO BID. IF THE RESPONDENT OBJECTS IN ANY
MANNER TO THE TERMS AND CONDITIONS OR TECHNICAL SPECIFICATIONS, THE OBJECTION
MUST BE ADDRESSED IN WRITING FIVE (5) BUSINESS DAYS PRIOR TO THE DUE DATE, AND THE
OBJECTION MAY BE ADDRESSED IN AN ADDENDUM IF JEA BELIEVES THAT A CLARIFICATION OR
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CHANGE IS NECESSARY. ANY MODIFICATIONS, EXCEPTIONS OR OBJECTIONS STATED WITHIN
THE RESPONSE MAY BE REJECTED.

1.15. BID BOND

All Reponses shall be accompanied by a bid security in the amount stated on the Response Form. The bid security
must be furnished by the Respondent at or before the opening of the Responses. The bid security shall either be
issued by a surety company authorized to do business in the State of Florida, or Respondent shall furnish a certified
check or cashier's check in the amount of five percent of the total amount shown on the Response Form. The JEA
Bid Bond form can be found at jea.com. Failure to furnish the required bid security will disqualify the Response. If
the Respondent is awarded the Work and fails to execute the Contract within ten (10) days of postmarked date on
the Contract Documents, JEA shall retain the Bid Bond or check as liquidated damages.

1.16. SAFETY QUALIFICATION REQUIREMENT

Respondent shall be approved as JEA Safety Qualified within ten (10) business days of receiving written notice
from the JEA Bid Office that it is the lowest responsive and responsible Respondent. If the Respondent fails to
obtain JEA approval as a JEA Safety Qualified company by 4:00 PM Eastern Time on the 10th business day, JEA
may reject the company's Bid, and proceed to Award to the next lowest responsive and responsible Bidder.

JEA Safety Qualification information is available online at
http://www.jea.com/About/Procurement/Contractor_Safety under Contractor Safety Reference Materials. A
Respondent must have a three-year average Experience Modification Rating (EMR) of 1.0 or less and agree to the
provisions of the Contractor Safety Management Process (CSMP) in order to become JEA Safety Qualified. It is the
Respondent’s responsibility to ensure it is JEA Safety Qualified. A list of the JEA's Safety Qualified vendors can be
found on https://www.jea.com/About/Procurement/Contractor_Safety/. For additional information, contact Jim
Fisher at (904) 226-5045 or Curtis Stothers at (904) 665-7736.

Each Company once awarded a JEA Contract is required to provide regular and continuing training for their
employees. Such training shall be carried out at no expense to JEA. Company (including General / Prime
Contractors) will also monitor the training activities of Subcontractors under their direction. All training outside of
JEA specific training must meet OSHA requirements. Company employees working on JEA projects or sites shall
receive JEA Safety Orientation and JEA Site-Specific Training before beginning work.

1.17. PAYMENT AND PERFORMANCE BOND AMOUNT AND REQUIREMENTS

After receipt of the Contract, the Company awarded the Work shall furnish a Payment and Performance Bond in the
amount indicated on the Response Form, made out to JEA in forms and formats approved and provided by JEA, as
security for the faithful performance of the Work of Contract. JEA will send the approved bond forms to the
Company for execution along with the Contract, however, in no case shall the date on the bond forms be prior to that
of the executed Contract. The surety must be authorized and licensed to transact business in Florida. A fully
executed Payment Bond and Performance Bond must be recorded with the Clerk of Duval County Court and
delivered to JEA before JEA will issue a Purchase Order to begin the Work. No Purchase Order shall be issued until
the Payment and Performance Bonds are recorded and delivered to the JEA Procurement Department. If the
Company fails or refuses to furnish or record the required bonds, JEA will retain the Company's Bid Bond as
liquidated damages.

The Payment and Performance Bond requirements may be less than the full Contract amount. The Company should
be aware that their bond premiums may be adjusted by their bonding company, if actual Work exceeds the amount
of the bond, however, any increase in total premiums required will not be approved by JEA for any change in
Contract price as either a change order or as an adjustment through the use of a Supplemental Work Authorization.
Unless otherwise specified on the Bid Form, the Company shall be solely responsible for obtaining and maintaining
the required Payment and Performance Bonds throughout the term of the Contract. To be acceptable to JEA as
Surety for Performance and Payment Bonds, a Surety Company shall comply with the following provisions:

I.  The Surety Company shall have a current and valid Certificate of Authority, issued by the State of

Florida, Department of Insurance, authorizing it to write surety bonds in the State of Florida.
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Il.  The Surety Company shall have a current and valid Certificate of Authority issued by the United States
Department of Treasury under Sections 9304 to 9308 of Title 31 of the United States Codes.
1. The Surety Company shall be in full compliance with the provisions of the Florida Insurance Code.
V. The Surety Company shall have at least twice the minimum surplus and capital required by the Florida
Insurance Code during the life of this agreement.
V. If the Contract Award Amount exceeds $500,000, the Surety Company shall also comply with the
following provisions:
The Surety Company shall have at least the following minimum ratings in the latest issue of A.M. Best's Key Rating
Guide.

POLICY HOLDER'S CONTRACT AMOUNT AND REQUIRED FINANCIAL RATING:
I $500,000 TO 1,000,000: A-CLASS IV
Il. $1,000,000 TO 2,500,000: A-CLASS V
M. $2,500,000 TO 5,000,000: A-CLASS VI
V. $5,000,000 TO 10,000,000: A-CLASS VII
V. $10,000,000 TO 25,000,000: A- CLASS VIII
VI. $25,000,000 TO 50,000,000: A- CLASS IX
VII. $50,000,000 TO 75,000,000: A- CLASS X

The Surety Company shall not expose itself to any loss on any one risk in an amount exceeding ten (10) percent of
its surplus to policyholders, provided: Any risk or portion of any risk being reinsured shall be deducted in
determining the limitation of the risk as prescribed in this section. These minimum requirements shall apply to the
reinsuring carrier providing authorization or approval by the State of Florida, Department of Insurance, to conduct
business in this state has been met.

In the case of the surety insurance company, in addition to the deduction for reinsurance, the amount assumed by
any co-surety, the value of any security deposited, pledged or held subject to the consent of the surety and for the
protection of the surety shall be deducted.

1.18. SUBCONTRACTORS USE FOR THE PERFORMANCE OF THE WORK

The Respondent must list the names of the major Subcontractors that it intends to use for this Work, unless the Work
will be self-performed by the Respondent. The Subcontractors must be listed on the Subcontractors Form which is
available at jea.com. Failure to submit this form with the Response may result in rejection of Respondent's
Response. The Respondent shall not use Subcontractors other than those shown on the Subcontractor Form unless it
shows good cause and obtains the JEA Representative's prior written consent. If the Respondent plans to use
Subcontractors to perform over 50% of the Work, the Respondent shall obtain JEA's approval at least five days prior
to the Response Due Date. Failure to obtain JEA approval may result in rejection of the Respondent's Response.

1.19. SHIPPING, FREIGHT, AND TRAVEL--F.O.B. DESTINATION

The Respondent shall include the price for travel, shipment of materials and equipment in its pricing shown on its
Response unless otherwise stated herein. The shipment of all materials shall be F.O.B. Destination.

If the Solicitation allows for travel expenses to be billed separately, then all the Respondent’s travel expenses will be
reimbursed in accordance with JEA's Contractor Travel Policy.

1.20. REQUIRED FORMS TO BE SUBMITTED

The following forms must be completed and submitted to JEA at the timeframes stated below. The Respondent can
obtain the required forms, other than the Minimum Qualification Form, Response Form and Response Workbook,
by downloading them from JEA.com.

A. The following forms are required to be submitted with the Response:
I Response Form- This can be found in Appendix B of this Solicitation
Il. Response Workbook - This can be found in Appendix B of this Solicitation
M. List of JSEB Certified Firms (if any)
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V. Subcontractor Form (if any). However, if the following Subcontractors are utilized to perform this
Work, they shall be listed on the referenced Subcontractor Form: a. Electrical, b. Plumbing, c. HVAC,
d. Instrument and controls (I&C), e. Equipment Suppliers (i.e., pumps, fans, etc..), f. Material
Suppliers, g. Roofing, h. Fuel, I. Mechanical Engineer, j. Fire Protection, h. etc.
If the above listed forms are not submitted with the Response by the Response Due Time and Date, JEA shall reject
the Response.

B. JEA also requests the following documents to be submitted prior to Contract execution. A Response will
not be rejected if these forms are not submitted at the Response Due Date and Time. However, failure to
submit these documents prior to Contract execution could result in Response rejection.

l. Conflict of Interest Certificate Form - This form can be found at JEA.com

Il. Insurance certificate
M. w-9
V. Evidence of active registration with the State of Florida Division of Corporations (www.sunbiz.org)
V. Any technical submittals as requires by the Technical Specifications

1.21. ADDENDA ISSUANCE

JEA may issue Addenda prior to the opening of Responses to change or clarify the intent of this Solicitation. The
Respondent is responsible for ensuring it has received all Addenda prior to submitting its Response and must
acknowledge receipt of all Addenda by completing the Confirmation of Receipt of Addenda. JEA will post Addenda
when issued online at JEA.com. Companies must obtain Addenda from the JEA.com website. It is the responsibility
of each Respondent to ensure it has received and incorporated all Addenda into its Response. Failure to
acknowledge receipt of Addenda may be grounds for rejection of a Response.

1.22. CONTRACT EXECUTION AND START OF WORK

Within 30 days from the date of Award, JEA will present the successful Respondent with the Contract. Unless
expressly waived by JEA, the successful Respondent must execute a Contract for the Work within 10 days after
receiving the Contract from JEA. If the Respondent fails to execute the Contract or associated documents as
required, JEA may cancel the Award with no further liability to the Respondent and retain any bid security or bond.

Upon JEA's receipt of the executed Contract, certificate of insurance, and recorded Payment and Performance bonds
(if applicable), JEA will issue a PO, in writing and signed by an authorized JEA representative as acceptance of the
Response and authorization for the company to proceed with the Work, unless otherwise stated in the Contract or
PO.

For Construction Services: In the event that JEA intends to authorize the successful Respondent to proceed with
administrative work only, or with only a portion of the Work, then the PO shall state the specific limitations of such
authorization and JEA will issue a separate written Notice to Proceed to authorize the Respondent to begin Field
Work, when applicable, or to perform the remainder of the Work, or any portion thereof. The Respondent shall
ensure that it is prepared to begin Field Work upon receipt of Notice to Proceed. Any Work performed outside of
this partial authorization shall be at the Respondent'’s risk and JEA shall have no obligation to pay for such Work.

1.23. EX PARTE COMMUNICATION

Ex Parte Communication is defined as any inappropriate communication concerning a Solicitation between any
officers, employees or other representatives of Respondent and a JEA representative during the time in which the
Solicitation is being advertised through the time of Award. Examples of inappropriate communications include:
private communications concerning the details of the Solicitation in which a company becomes privy to information
not available to the other Respondents. Social contact between companies and JEA Representatives should be kept
to an absolute minimum during the Solicitation process.

Ex Parte Communication is strictly prohibited. Failure to adhere to this policy will disqualify the noncompliant
Respondent. Any questions or clarifications concerning this Solicitation must be sent in writing via email to the JEA
Buyer at least five business days prior to the opening date. If JEA determines that a question should be answered or
a requirement should be clarified, JEA will issue an Addendum to the Solicitation.
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1.24. CONFLICT OF INTEREST

This conflict of interest policy applies to all JEA construction projects ("Project™). Any company bidding the
construction phase of a Project cannot at the time of Response/bid submittal, be affiliated with or have any direct or
indirect ownership interest in the architect/engineer ("Designer") of record. The company will also be prohibited
from bidding if the Designer has any direct or indirect ownership interest in the Contractor. Should JEA erroneously
award a contract in violation of this policy, JEA may terminate the contract at any time with no liability to company,
and company shall be liable to JEA for all damages, including but not limited to the costs to rebid the Project. The
purpose of this policy is to encourage bidding and eliminate any actual or perceived advantage that one bidder may
have over another.

1.25. CERTIFICATIONS AND REPRESENTATIONS OF THE COMPANY
By signing and submitting its Response, the Respondent certifies and represents as follows:

A. That the individual signing the Response is duly authorized to contractually bind the Respondent to the
terms and conditions of this Solicitation and the Contract. Respondent shall provide satisfactory evidence
of such authority within three days of JEA’s request.

B. That every aspect of the Response and the detailed schedule for the execution of the Work, are based on its
own knowledge and judgment of the conditions and hazards involved, and not upon any representation of
JEA. JEA assumes no responsibility for any understanding or representation made by any of its
representatives during or prior to execution of the Contract unless such understandings or representations
are expressly stated in the Contract and the Contract expressly provides that JEA assumes the
responsibility.

C. That, if successful, the Respondent will be registered to conduct business in the State of Florida and in
active status with the Florida Division of Corporations at the time of execution of a Contract.

D. That the Respondent maintains in active status any and all licenses, permits, certifications, insurance, bonds
and other credentials including, but not limited to, all licenses necessary to perform the Work. The
Respondent also certifies that, upon the prospect of any change in the status of applicable licenses, permits,
certifications, insurances, bonds or other credentials, the Respondent shall immediately notify JEA of status
change.

1.26. ETHICS

By submitting a Response, the Respondent certifies that its Response is made without any previous understanding,
agreement or connection with any other person, firm, or corporation submitting a Response for the same Work other
than as a Subcontractor or supplier, and that the Response is made without outside control, collusion, fraud, or other
illegal or unethical actions. The Respondent shall comply with all JEA and City of Jacksonville ordinances, policies
and procedures regarding ethics.

The Respondent shall submit only one Response to this Solicitation. If JEA has reasonable cause to believe the
Respondent has submitted more than one Response for the same Work, other than as a Subcontractor or sub-
supplier, JEA shall disqualify the Response and may pursue debarment actions.

The Respondent shall disclose the name(s) of any public officials who have any financial position, directly or
indirectly, in Respondent or its Response by completing and submitting the Conflict of Interest Certificate Form
available at jea.com. Failure to fully complete and submit the Conflict of Interest Certificate will disqualify the
Response. If JEA has reason to believe that collusion exists among the Respondents, JEA shall reject any and all
Responses from such Respondents and will proceed to debar the Respondents from future JEA Awards in
accordance with the JEA Procurement Code.

JEA is prohibited by its Charter from awarding contracts to JEA board members, officers or employees, and is
prohibited from awarding contracts in which a JEA officer or employee has a financial interest. JEA shall reject all
Responses from JEA board members, officers or employees, as well as, all Responses in which a JEA officer or
employee has a financial interest.
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In accordance with Florida Statutes Sec. 287.133, JEA shall reject Responses from any persons or affiliates
convicted of a public entity crime as listed on the Convicted Vendor list maintained by the Florida Department of
Management Services. JEA shall not make an Award to any officer, director, executive, partner, shareholder,
employee, member, or agent active in management of the Respondent listed on the Convicted Vendor list for any
transaction exceeding $35,000 for a period of 36 months from the date of being placed on the Convicted Vendor list.

1.27. JEA PUBLICATIONS
Applicable JEA publications are available at jea.com.

1.28. MATHEMATICAL ERRORS

In the event of a mathematical error in calculation of the prices entered on the Response, the Unit Prices will prevail.
The corrected price utilizing the Unit Prices quoted by Respondent will be used to determine if the Company is
awarded a Contract for the Work and the corrected pricing will be used throughout the Term.

1.29. MODIFICATION OR WITHDRAWAL OF RESPONSES

The Respondent may modify or withdraw its Response at any time prior to the Response Due Date and Time by
giving written notice to JEA's Chief Procurement Officer by submitting an updated Response. JEA will not accept
modifications submitted by telephone, telegraph, email, or facsimile, or those submitted after the Response Due
Date and Time. The Respondent may not modify or withdraw its Response for a period of 90 days following the
opening of Responses.

1.30. PROHIBITION AGAINST CONTINGENT FEES

The Respondent warrants that it has not employed or retained any company or person, other than a bona fide
employee working for the Respondent, or an independent sales representative under contract with the Respondent, to
solicit or secure a contract with JEA, and that it has not paid or agreed to pay any person, company, corporation, or
other individual, other than a bona fide employee working solely for the Respondent, or an independent sale
representative under contract with the Respondent, any fee, commission, percentage, gift, or any other consideration,
contingent upon or resulting from the Award or the Contract. If a breach or violation of the provisions occurs, JEA
shall have the right to terminate the Contract without liability, and at its discretion, to deduct from the Contract
Price, or otherwise recover, the full amount of such fee, commission, percentage, gift or consideration.

1.31. PROTEST OF SOLICITATION AND AWARD PROCESS

Any protests regarding this Solicitation must be filed in writing and in accordance with the JEA Procurement Code,
as amended from time to time. The JEA Procurement Code is available online at www.jea.com.

1.32. AVAILABILITY OF RESPONSE AFTER OPENING

In accordance with the Florida Public Records Law, Florida Statutes, Chapter 119, copies of all Responses are
available for public inspection thirty (30) days after the opening of Responses or on the date of Award
announcement, whichever is earlier. Respondents may review opened Responses once they are available for public
inspection by contacting the designated JEA Buyer or JEA's Public Records custodian whose contact information
can be found at jea.com. JEA will post a summary of the Response results immediately after the Response opening.

1.33. RESERVATION OF RIGHTS OF JEA

This Solicitation provides potential Respondents with information to enable the submission of written offers. This
Solicitation is not a contractual offer or commitment by JEA to purchase products or services. JEA reserves the right
to reject all Responses, and to waive informalities if JEA deems such action to be in its best interest. JEA may reject
any Responses that it deems incomplete or irregular including, but not limited to, Responses that omit a price on any
one or more items for which prices are required, Responses that omit Unit Prices if Unit Prices are required,
Responses that offer equal items when the option to do so has not been stated, and Responses that fail to include a
Bid Bond, where one is required. JEA reserves the right to cancel, postpone, modify, reissue and amend this
Solicitation at its discretion. JEA reserves the right to cancel or change the date and time announced for opening of
Responses at any time prior to the time announced for the opening of Responses. JEA may Award the Contract in
whole or in part. JEA may award multiple or split Contracts if it is deemed to be in JEA's best interest.
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1.34. SUNSHINE LAW

Article I, Section 24, Florida Constitution, guarantees every person access to all public records and Chapter 119,
Florida Statutes, provides a broad definition of public records. JEA is subject to these laws and related statutes
("Florida's Public Records Laws"). All responses to this Solicitation are public record and available for public
inspection unless specifically exempt by law.

If a Respondent believes that any portion of the documents, data or records submitted in response to this Solicitation
are exempt from Florida's Public Records Law, Respondent must (1) clearly segregate and mark the specific
sections of the document, data or records as "Confidential," (2) cite the specific Florida Statute or other legal
authority for the asserted exemption, and (3) provide JEA with a separate redacted copy of its Response (the
"Redacted Copy"). The cover of the Redacted Copy shall contain JEA's title and number for this Solicitation and
Respondent's name, and shall be clearly labeled "Redacted Copy." Respondent should only redact those portions of
records that Respondent claims are specifically exempt from the Florida Public Records Laws. If Respondent fails to
submit a redacted copy of information it claims is confidential, JEA is authorized to produce all documents, data and
other records submitted to JEA in answer to a public records request for such information.

In the event of a request for public records to which documents that are marked as confidential are responsive, JEA
will provide the Redacted Copy to the requestor. If a requestor asserts a right to any redacted information, JEA will
notify Respondent that such an assertion has been made. It is Respondent's responsibility to respond to the requestor
to assert that the information in question is exempt from disclosure under applicable law. If JEA becomes subject to
a demand for discovery or disclosure of Respondent's redacted information under legal process. JEA shall give
Respondent prompt notice of the demand prior to releasing the information (unless otherwise prohibited by
applicable law.) Respondent shall be responsible for defending its determination that the redacted portions of its
response are not subject to disclosure.

By submitting a Response to this Solicitation, Respondent agrees to protect, defend, and indemnify JEA from and
against all claims, demands, actions, suits, damages, losses, settlements, costs and expenses (including but not
limited to reasonable attorney fees and costs) arising from it relating to Respondent's determination that the redacted
portions of its response to this Solicitation are not subject to disclosure.

IF THE COMPANY HAS QUESTIONS REGARDING THE APPLICATION
OF CHAPTER 119, FLORIDA STATUTES, TO THE COMPANY'S DUTY
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT,
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT:

JEA

Attn: Public Records
225 North Pearl Street
Jacksonville, FL 32202
Ph: 904-665-8606
publicrecords@jea.com

1.35. SCRUTINIZED COMPANIES

Pursuant to Section 287.135(2), Florida Statutes, a company is ineligible to, and may not, bid on, submit a proposal
for, or enter into or renew a contract with an agency or local government entity for goods or services of:

1) Any amount if, at the time of bidding on, submitting a proposal for, or entering into or renewing such
contract, contractor is on the Scrutinized Companies that Boycott Israel List, created pursuant to Section
215.4725, Florida Statutes, or is engaged in a boycott of Israel; or

2) One million dollars or more if, at the time of bidding on, submitting a proposal for, or entering into or
renewing such contract, contractor:
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i. Is on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies
with Activities in the Iran Petroleum Energy Sector List created pursuant to Section 215.473,
Florida Statutes; or

ii. Is engaged in business operations in Cuba or Syria.

Pursuant to Section 287.135(3)(a)4, Florida Statutes, JEA may terminate this Contract at JEA’s option if this
Contract is for goods or services in an amount of one million dollars or more and the Company:

1) Is found to have submitted a false certification under Section 287.135(5), Florida Statutes;

2) Has been placed on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies
with Activities in the Iran Petroleum Energy Sector List created pursuant to Section 215.473, Florida
Statutes;

3) Isengaged in business operations in Cuba or Syria.

Pursuant to Section 287.135(3)(b), Florida Statutes, JEA may terminate this Contract at JEA’S option if this
Contract is for goods and services of any amount and Company:

1) Is found to have been placed on the Scrutinized Companies that Boycott Israel List; or

2) Isengaged in a boycott of Israel.

1.36. FLORIDA TRENCH SAFETY ACT

If required, the Respondent shall complete and submit with its Response the Florida Trench Safety Act
Acknowledgment form, in accordance with Florida Statutes when the Work includes trench excavations that exceed
five feet in depth and as written assurance that the Respondent shall comply with all applicable trench safety
standards, laws, rules and regulations during performance of any Work awarded from this Solicitation.

1.37. DEFINED TERMS

Words and terms defined in the section entitled "Definitions" of this document are hereby incorporated by reference
into the entire document.

2. CONTRACT TERMS AND CONDITIONS

2.1. CONTRACT DOCUMENT AND TERMS AND CONDITIONS

Section 2 of this Solicitation contains JEA’s general terms and conditions that will govern the Contract awarded
under this Solicitation. The Contract Documents will incorporate by reference all of the terms and conditions of this
Solicitation, including all Technical Specifications, Appendices, Exhibits, Schedules and Forms included with this
Solicitation. An example of the Contract that the Company will be required to execute is available for review at
jea.com.

2.2. DEFINITIONS

Capitalized words and terms used in this Solicitation shall have the meaning given to them in this Section 2. The
Technical Specifications to this Solicitation may define additional words and terms where necessary to clarify the
Work. Unless otherwise stated in this Solicitation or the Contract Documents, definitions set forth in Technical
Specifications shall apply only within the Technical Specifications.

2.2.1. ACCEPTANCE

JEA's written notice by the Project Manager to the Company that all Work as specified in the Contract, or a portion
of the Work as specified in a Task or Work Order, has been completed to JEA's satisfaction. Approval or
recognition of the Company meeting a Milestone or interim step does not constitute Acceptance of that portion of
Work. Acceptance does not in any way limit JEA's rights under the Contract or applicable laws, rules and
regulations.

2.2.2. ADDENDUM/ADDENDA
An amendment to the Solicitation which is issued by JEA before the Response Due Date and Time.
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2.2.3. ADMINISTRATIVE WORK

Actions primarily performed in an office environment and associated with preparing to perform or administer the
Work including, but not limited to, preparing Work schedules, obtaining bonds, executing Contracts, securing
resources and other actions specified in the Solicitation, or otherwise prudent to ensure a timely, safe and otherwise
compliant start and performance of Field Work. Administrative Work is not performed at the Work Location.

2.2.4. ANNIVERSARY DATE

The date which is twelve (12) months after the effective date of the Contract, and each date which is twelve (12)
months after an Anniversary Date that occurs while the Contract is in effect.

2.2.5. APPLICATION FOR PAYMENT

The form required for payment which shall include all items required pursuant to the contract for the payment to be
processed by JEA. Such form shall require the Contractor expressly state that the Contractor has fulfilled all
obligations for the previous payments issued to the Contractor, including payment for subcontractors and materials.
The Application for Payment includes all forms and supporting documentation as required by the Contract
documents.

2.2.6. APPROVED SCHEDULE

A Critical Path Method Schedule or a Summary Schedule for the Work approved in writing by the JEA Project
Manager.

2.2.7. AWARD
The written approval of the Contract by JEA’s Awards Committee and Chief Executive Officer.

2.2.8. CHANGE ORDER

A written order issued by JEA after execution of the Contract, authorizing an addition, deletion, or revision of the
Work, or an adjustment in the Contract Price or the Contract Time. Change Orders do not authorize expenditures
greater than the maximum indebtedness shown in the Contract. A Change Order that involves a material change to
the Contract may require a Contract Amendment.

2.29. COMPANY
The legal person, firm, corporation or any other entity with whom JEA executes the Contract.

2.2.10. COMPANY REPRESENTATIVE

The individual responsible for representing the Company in all activities concerning the fulfillment and
administration of the Contract.

2.2.11. COMPANY SUPERVISOR

The individual, employed or contracted by the Company, to manage the Work on a day-to-day basis and ensure the
Work is performed according to the Contract. The Company Supervisor may be authorized by the Company
Representative to act on Contract matters. Such authorization shall be in writing and delivered to the JEA Project
Manager and shall clearly state the limitations of any such authorization. In the event that the Company Supervisor
and the Company Representative is the same person, the Company shall notify the JEA Project Manager of such
situation.

2.2.12. CONTRACT

The written agreement executed by JEA and the Company which describes the rights and obligations of JEA and the
Company with respect to the Work and incorporates all of the Contract Documents.

2.2.13. CONTRACT AMENDMENT

A written document signed by JEA and the Company issued after the execution of the Contract which authorizes an
addition, deletion or revision of the Scope of Work, or the Contract Price, the Term or any other provision of the
Contract.
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2.2.14. CONTRACT DOCUMENTS

Contract Documents means the executed Contract, this Solicitation, all documents required by or submitted in
connection with this Solicitation or the Contract, and any written Change Orders, contract amendments and Purchase
Orders executed by JEA.

2.2.15. CONTRACT PRICE

The total amount payable by JEA to the Company during the Term in accordance with the terms and conditions of
the Contract.

2.2.16. CONTRACT TIME

The number of calendar days or the period of time from when the written Purchase Order is issued to the Company,
to the date Company has agreed to complete the Work, as set forth in the Contract Documents.

2.2.17. CRITICAL PATH EVENTS

A series of interdependent Work events that must be sequentially performed and that require a longer total time to
perform than any other such series.

2.2.18. CUSTOMER SERVICE PLAN

The Company's plan to achieve customer satisfaction requirements as determined by JEA and JEA Project Outreach,
which shall include, as a minimum, the name and office phone number, cell phone number, email address, Nextel
Direct Connect number, and fax number of Company's Customer Service Representative, a detailed flow chart on
how the Company will handle customer concerns, preemptive customer satisfaction control measures (such as door
hangers provided by JEA, and neighborhood meetings in conjunction with JEA staff) and a plan to reduce the
number of customer concerns surrounding construction Work addressing, as a minimum, the construction practices
that will eliminate damage to customers' property including, but not limited to, cracked driveways, tire ruts in
customers' yards, blocking customers' access to driveways, cutting customers' services during tie-in, excessive noise
from construction equipment, and elimination of dust during construction Work.

2.2.19. DEFECT

Work that fails to reach Acceptance, or Work that fails meet the requirements of any test, inspection or approval
required or permitted by the Contract Documents, and any Work that meets the requirements of any test or approval,
but nevertheless does not meet the requirements of the Contract Documents.

2.2.20. ENVIRONMENTAL REGULATIONS

All laws, ordinances, statutes, codes, rules, regulations, agreements, judgments, orders, and decrees, now or
hereafter enacted, promulgated, or amended, of the United States, the states, the counties, the cities, or any other
political subdivisions in which the Work Location is located, and any other political subdivision, agency or
instrumentality exercising jurisdiction over JEA, the Work Location, or the use of the Work Location, relating to
pollution, the protection or regulation of human health, natural resources, or the environment, or the emission,
discharge, release or threatened release of pollutants, contaminants, chemicals, or industrial, toxic or hazardous
substances or waste or Hazardous Materials (as defined in this Contract) into the environment (including, without
limitation, ambient air, surface water, ground water or land or soil).

2.2.21. EQUAL ITEM

Item Company chooses to offer in place of offering the brand name or manufacturer's item specified in the
engineering specifications, or Contract Documents when the engineering specifications, or Contract Document
clearly states that the Company may offer such an item.

2.2.22. FIELD WORK

Actions associated with meeting the requirements of the Contract other than Administrative Work. Field Work is
primarily performed at the Work Location.
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2.2.23. FINAL COMPLETION

The point in time after JEA makes the determination that the Work is completed and there is Acceptance by JEA,
and the Company has fulfilled all requirements of the Contract Documents.

2.2.24. FINAL PAYMENT

The final payment for all Work performed. The Final Payment shall not be made until the Company has complied
with all the Contract requirements and provided as necessary close-out documents as contained in the Contract.

2.2.25. HAZARDOUS MATERIALS

Any substance which is or contains (i) any "hazardous substance" as now or hereafter defined in the Comprehensive
Environmental Response, Compensation, and Liability Act of 1980, as amended (42 U.S.C. '9601 et seq.)
("CERCLA") or any regulations promulgated under or pursuant to CERCLA,; (ii) any "hazardous waste" as now or
hereafter defined in the Resource Conservation and Recovery Act (42 U.S.C. '6901 et. seq.) ("RCRA") or
regulations promulgated under or pursuant to RCRA; (iii) any substance regulated by the Toxic Substances Control
Act (15 U.S.C. '2601 et seq.); (iv) gasoline, diesel fuel, or other petroleum hydrocarbons; (v) asbestos and asbestos
containing materials, in any form, whether friable or non-friable; (vi) polychlorinated biphenyls; (vii) radon gas; and
(viii) any additional substances or materials which are now or hereafter classified or considered to be hazardous or
toxic under Environmental Requirements (as hereinafter defined) or the common law, or any other applicable laws
relating to the Licensed Property. Hazardous Materials shall include, without limitation, any substance, the presence
of which on the Licensed Property, (A) requires reporting, investigation or remediation under Environmental
Requirements; (B) causes or threatens to cause a nuisance on the Licensed Property or adjacent property or poses or
threatens to pose a hazard to the health or safety of persons on the Licensed Property or adjacent property; or (C)
which, if it emanated or migrated from the Licensed Property, could constitute a trespass.

2.2.26. HOLIDAYS

The following days: New Year's Day, Martin Luther King Jr. Day, Presidents' Day, Memorial Day, Juneteenth Day,
Independence Day, Labor Day, Veterans Day, Thanksgiving Day, Day after Thanksgiving, Christmas Eve Day, and
Christmas Day. If any of these Holidays fall on a weekend, JEA may observe a Holiday on the nearest weekday.

2.2.27. INVOICE

A document seeking payment to the Company from JEA for all or a portion of the Work, in accordance with the
Contract Documents.

2.2.28. JEA

JEA, a body politic and corporate, which is authorized to own, manage and operate for the benefit of the City of
Jacksonville a utilities system within and without the City of Jacksonville.

2.2.29. JEA ENGINEER

The individual assigned by JEA (either an employee or a third party) to provide licensing, engineering, design
review, and/or construction management including, but not limited to, overseeing and resolving engineering/design
issues, conveying JEA's instructions to the Company and enforcing the faithful performance of the Work. The JEA
Engineer's authority includes interpreting the technical portion of the Contract Documents, deciding on matters
relating to the execution and progress of the Work and evaluating the Company's performance. The JEA Engineer
may stop the Work when deemed necessary by JEA. The JEA Engineer will receive and adjudicate any claim of
ambiguity or error in the technical portion of the Contract Documents and shall reduce any determination to writing,
and the decision shall be final and binding. The JEA Engineer is not a party to the Contract. The JEA Engineer has
no authority to approve changes to the Work or Contract, or to commit JEA to any expenditure of money except as
expressly designated in writing by the JEA Project Manager.

2.2.30. JEA INSPECTOR

The individual(s) or company(ies) designated by the JEA Project Manager to inspect and test the Company's
performance and Contract compliance including materials, workmanship, safety, environmental compliance, JSEB
compliance, project controls, administration and accounting, and other aspects of Contract compliance. The JEA
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Inspector has no authority to approve changes to the Work or Contract, or to commit JEA to any expenditure of
money except as expressly designated in writing by the JEA Project Manager.

2.2.31. JEA PROJECT MANAGER

The individual assigned by JEA to have authority to administer the Contract, including the authority to issue Change
Orders.

2.2.32. MILESTONE

A point in time representing a key or important intermediate event in the Work. A Milestone is to be capable of
validation by meeting all of the items prescribed in a defining checklist as agreed to in writing by JEA.

2.2.33. NOTICE TO PROCEED

The written notice, duly authorized and delivered by JEA that authorizes the Company to begin the Work. The
Notice to Proceed is normally issued in the form of a Purchase Order, unless otherwise specified in the Contract
Documents.

2.2.34. OVERTIME

Work approved in writing by the JEA Project Manager that is required to be performed beyond an employee's
scheduled workday or work week, including Work performed on Holidays.

2.2.35. PAYMENT AND PERFORMANCE BONDS

The common-law Performance Bond and the statutory Payment Bond contemplated by Section 255.05, Florida
Statutes in the form required by JEA.

2.2.36. PERFORMANCE - BELOW EXPECTATIONS
The Company averages less than 2.80 across all scorecard evaluation metrics.

2.2.37. PERFORMANCE - EXCEEDS EXPECTATIONS
The Company averages 4.0 or more across all scorecard evaluation metrics.

2.2.38. PERFORMANCE - MEETS EXPECTATIONS
The Company averages more than 2.9 and less than 4.0 across all performance scorecard evaluation metrics.

2.2.39. PRE-WORK MEETING

A meeting conducted after Award and prior to the start of any Field Work between JEA and the Company. The
purpose of the meeting may include, but is not limited to orientation, schedule, certification and permitting, and
other preparatory or Work execution details.

2.2.40. PURCHASE ORDER (PO)

A commercial document issued by JEA, authorizing work, indicating types, quantities, and agreed prices for
products or services the Company will provide to JEA. Sending a PO to a Company constitutes a legal offer to buy
products or services. The words "Purchase Order" are clearly marked across the top, a PO number is used for
reference and invoicing purposes, includes an authorized JEA signature, and states the dollar amount of the lawfully
appropriated funds.

2.2.41. QUALITY ASSURANCE
Actions that JEA takes to assess the Company's performance under the Contract.

2.2.42. QUALITY CONTROL
Actions that JEA takes to assess the Company's performance under the Contract.
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2.2.43. RESPONSE
The document describing the Company's offer submitted in response to this Solicitation, also referred to as a Bid.

2.2.44. RESPONDENT
The respondent to this Solicitation, also referred to as a Bidder.

2.2.45. SCHEDULE
All documentation related to the planning and scheduling of the Work as described in these Terms and Conditions

2.2.46. SHOP DRAWINGS

Drawings, electronic and hard copy, that detail the fabrication, erection, layout and setting drawings; manufacturer's
standard drawings; schedules; descriptive literature, catalogs and brochures; performance and test data; wiring and
control diagrams; all other drawings and descriptive data pertaining to materials, equipment, piping, duct and
conduit systems, and method of construction as may be required to show the JEA Engineer that the proposed
materials, equipment or systems and the position thereof are in compliance with the requirements of the Contract
Documents.

2.2.47. SOLICITATION

All documents issued by JEA to solicit Responses from Respondents including, but not limited to, all documents
required to be submitted by a Respondent in connection with this Solicitation, the Technical Specifications, and any
Addenda to the Solicitation issued by JEA.

2.2.48. SUBCONTRACTOR

A legal person, firm, corporation or any other entity that provides a portion of the Work to JEA on behalf of the
Company, or provides supplies or materials in connection with the Work.

2.2.49. SUBSTANTIAL COMPLETION

The time when JEA determines that the Work (or a specified part thereof) is substantially complete, in accordance
with the Contract Documents. Additionally, all work other than incidental corrective and incidental punch list work
items shall be completed. Substantial Completion shall not have been achieved if all systems and parts are not
functional, if utilities are not connected and operating normally, if all required regulatory permits and approvals
have not been issued, or if all vehicular and pedestrian traffic routes affected by the Work have not been restored.
The date of Substantial Completion shall be established in writing by JEA. Recognition of the Work as Substantially
Complete, as evidenced by issuance of a Certificate of Substantial Completion, does not represent JEA's Acceptance
of the Work.

2.2.50. SUPPLEMENTAL WORK AUTHORIZATION (SWA)

A written order, issued at the sole discretion of the JEA Representative, which incorporates cost or schedule changes
into the Contract. The SWA shall be used for increases or decreases in the Contract Price within the SWA amount
set forth on the Bid Form, or to make changes in the schedule for performance of the Work, or to authorize the
Company to perform changes in the Work.

2.2.51. TASK ORDER

A document that describes the Work or describes a series of tasks that the Company will perform in accordance with
the Contract Documents.

2.252. TERM
The period of time during which the Contract is in force.

2.2.53. UNIT PRICES
The price for the performance of a unit of Work.
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2.2.54. WORK

Any and all actions, products, documentation, electronic programs, reports, testing, transport, administration,
management, services, materials, tools, equipment, and other deliverables to be furnished or performed by the
Company under the Contract, together with any and all additional such deliverables that are not specifically
provided in the Contract but can be reasonably inferred as necessary to complete the Company’s obligations under
the Contract.

2.2.55. WORK LOCATION

The place or places where the Work is performed, excluding the properties of the Company and/or the
Subcontractor(s).

2.3. ORDER OF PRECEDENCE

The Contract shall consist of all the following documents which, to the extent of any conflict, shall have priority in
the order listed below:
I Contract Amendments
1. Executed Contract Documents
1. Addenda
IV.  This Solicitation, including all Appendices, Exhibits and Attachments to this Solicitation
V. Company's Response
VI. JEA's Purchase Order

2.4. START AND COMPLETION OF WORK

After the Contract is executed by both parties, the Company shall begin Work within ten (10) days from the date of
receipt of JEA’s written Notice to Proceed, and shall complete the Work by the date set forth in the Contract
Documents. The Company further understands and agrees that time is of essence and should the Company fail to
complete the Work on or before the completion dates established in the Contract, the Company may be responsible
for additional costs, such as Liquidated Damages, pursuant to the Contract.

2.5. PAYMENT METHOD

Vendor will perform the work according to a set schedule and will be paid at pre-determined points in the schedule
when activities are accomplished.

2.6. INVOICING AND PAYMENT TERMS

Within sixty (60) days from completion of the Work, the Company shall submit all Invoices or Applications for
Payment in accordance with the payment method agreed upon in these Contract Documents. Invoices shall be
submitted to the following email address: ACCTPAYCUSTSRV@JEA.COM.

JEA will pay the Company the amount requested within thirty (30) calendar days after receipt of an Invoice from the
Company subject to the provisions stated below.

JEA may reject any Invoice or Application for Payment within 20 calendar days after receipt. JEA will return the
Invoice or Application for Payment to the Company stating the reasons for rejection. Upon receipt of an acceptable
revised Invoice or Application for Payment, JEA will pay the Company the revised amount within ten (10) days.

JEA may withhold payment if the Company is in violation of any conditions or terms of the Contract Documents.

As security for the proper performance of the Work, JEA may deduct five percent (5%) retainage, or such other
amount allowable pursuant to Florida law, from the amount stipulated in the Invoice or Application for Payment.

In the case of early termination of the Contract, all payments made by JEA against the Contract Price prior to notice
of termination shall be credited to the amount, if any, due the Company. If the parties determine that the sum of all
previous payments and credits exceeds the sum due the Company, the Company shall refund the excess amount to
JEA within ten (10) days of determination or written notice.
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2.7. JSEB -INVOICING AND PAYMENT

If the Company utilizes JSEB certified firms, regardless of whether these Contract Documents require or encourage
the use of such firms, the Company shall Invoice for and report the use of JSEB certified firms according to the
format and guidelines established by the City of Jacksonville.

2.8. GENERAL CONDITIONS/SPECIAL CONDITIONS

The line item shown on the Response Form titled "General/Special Conditions Lump Sum Price" shall be used for
general and special expenses which do not appear as separate line items on the Response Form, including, but not
limited to, costs and expenses related to the following:

I the execution and recording of the Payment and Performance Bonds
Il. safety requirements
M. Quality Control
V. preparation of daily reports
V. maintenance of traffic
VI. attendance of meetings, project scheduling
VIL. testing (if not included elsewhere)

Except as provided below for expenses related to Bonds and Surveying, JEA's payment for the General/Special
Conditions line item shall be based upon the percentage of Work completed.

Bonds- Company will be permitted to invoice JEA, in its first payment application, for the direct costs associated
with the execution and recording of the Payment and Performance Bonds. The amount paid by JEA for the Payment
and Performance Bonds will be deducted from the General/Special Conditions line-item total.

Surveying- Prior to construction, the Company will be permitted to invoice JEA for the direct costs associated with
the survey of the existing roadway horizontal alignment. The amount paid by JEA for these costs will be deducted
from the General/Special Conditions line-item total.

SWA- In the event that JEA authorizes changes to the Work under a Supplemental Work Authorization (SWA), the
amount of the Bid Form line item for SWA Allowance will not be increased unless the total value of all SWA Work
exceeds the Original SWA Allowance provided on the Response Form.

2.9. PROMPT PAYMENT TO SUBCONTRACTORS, SUB-SUBCONTRACTORS AND SUPPLIERS

When the Company receives payment from JEA for labor, services or materials furnished by Subcontractors and
suppliers that are hired by the Company, the Company shall remit payment due (less proper retainage) to those
Subcontractors and suppliers within 10 days after the Company's receipt of payment from JEA. Nothing herein shall
prohibit the Company from disputing, pursuant to the terms hereof, all or any portion of a payment alleged to be due
to its Subcontractors and suppliers. In the event of such dispute, the Company may withhold the disputed portion of
any such payment only after the Company has provided written notice to JEA and to the Subcontractor and supplier
whose payment is in dispute, stating the amount in dispute and specifically describing the actions required to cure
the dispute. The Company shall deliver such notice to JEA and to the said Subcontractor or supplier within 10 days
following the Company's receipt of payment from JEA. The Company shall pay all undisputed amounts due within
the time frames specified herein.

The prompt payment requirements herein shall, in no way, create any contractual relationship or obligation between
JEA and any Subcontractor, supplier, JSEB, or any third-party, nor create any JEA liability for the Company's
failure to make timely payments as required. The Company's failure to comply with the prompt payment
requirements, however, shall constitute a material breach of its contractual obligations to JEA. As a result of such
breach, JEA, without waiving any other available remedy it may have against the Company, may issue joint checks
and charge the Company a 0.2% daily late payment interest charge or charges as specified within the Florida
Statutes, whichever is greater.
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2.10. PUNCH LIST: SECTION 218.735, FLORIDA STATUTES

Within 30 calendar days after reaching Substantial Completion, as defined herein, the parties shall jointly develop a
final list of items required to render the Work complete, satisfactory, and acceptable (the "Punchlist™). If the parties
cannot agree on the Punchlist, JEA will develop a Punchlist and deliver it to Company within 35 days after
Substantial Completion. If the Work involves more than one building or structure or involves a multi-phased project,
one Punchlist should be developed for each building, structure, or phase. Failure to include corrective work on the
Punchlist does not relieve the Company from its responsibility to complete the Work required by the Contract.

Final Completion must be achieved within 30 days after delivery of the Punchlist to Company. Notwithstanding
anything in the Contract Documents to the contrary, damages may not be assessed against Company for failing to
complete the Work unless Company fails to complete the Work within such 30-day period.

2.11. CERTIFICATE OF CONTRACT COMPLETION AND FINAL PAYMENT

Company shall complete and submit to JEA the Certificate of Contract Completion, which can be found on jea.com,
as notice that the Work, including the correction of all deficiencies outlined in the Punchlist, are complete.

By submitting the certificate, the Company certifies the following:
. the Work, including all Punchlist items, has been satisfactorily completed; and
. no liens have attached against the property and improvements of JEA; and
I1. no notice of intention to claim liens are outstanding; and
V. no suits are pending by reason of the Work; and
V. all workers' compensation claims known to the Company have been reported to JEA; and

VI. the surety provides a release; and
VII.  all warranties, equipment manuals and other documentation have been provided; and
VIII. no public liability claims are pending

The Company shall submit its final Invoice with the completed Certificate of Contract Completion. JEA shall make
Final Payment in accordance with the Contract. Final Payment includes payment of any retainage held.

2.12. COST SAVINGS PLAN

During the Term, JEA and Company are encouraged to identify ways to reduce the total cost to JEA related to the
Work provided by the Company. JEA and Company may negotiate Contract Amendments that allow such
reductions in total costs including, but not limited to, the sharing of savings resulting from implementation of cost-
reducing initiatives between JEA and Company. The decision to accept any cost savings initiative shall be in the
sole discretion of JEA, and JEA shall not be liable to Company for any cost that may be alleged to be related to a
refusal to accept a cost savings initiative proposed by Company.

2.13. DISCOUNT PRICING

JEA offers any or all of the following optional payment terms, one of which may be elected at the request of the
Company by sending an email to the JEA Buyer listed in this Solicitation:

I.  -1% 20, net 30

Il.  -2% 10, net 30
The Company may request alternate payment terms for JEA's consideration; however, alternate payment terms are
not effective until acceptance by JEA in writing. All payment dates are calculated from the date of receipt of a
proper Invoice by JEA's Accounts Payable department.

2.14. OFFSETS

If the Company is in violation of any requirement of the Contract, JEA may withhold payments that may otherwise
be due the Company and may offset existing balances with any JEA incurred costs against funds due the Company
under this and any other Company Contract with JEA, as a result of the violation, or other damages as allowed by
the Contract Documents and applicable law.
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2.15. TAXES

JEA is authorized to self-accrue the Florida Sales and Use Tax and is exempt from Manufacturer's Federal Excise
Tax when purchasing tangible personal property for its direct consumption.

2.16. WORK INFORMATION

In the event the Company requires additional information regarding the scope, technical specifications, Work
Locations, personnel requirements, or other information pertinent to the Work or Contract, the Company shall
request such information or clarifications from the JEA Project Manager in writing.

2.17. QUANTITIES

Where the total on the Company’s Response was based on estimated quantities, prior to making final payment, JEA
will determine actual quantities using sampling, surveying and other industry recognized means and prepare a
Change Order adjusting the Contract Price to reflect actual volumes. The Company shall immediately notify the JEA
Project Manager in writing of any unauthorized change in the scope of the Work or significant change in the
quantities of the Work that may increase the Contract Price, require an extension of Work schedule, or negatively
impact permitting or other regulatory requirements.

2.18. PROJECT SCHEDULING REQUIREMENTS
The Company shall follow all schedule requirements located in Appendix A — CPM Schedule Requirements.

2.19. COMPANY'S REQUEST FOR A CHANGE TO THE WORK OR SCHEDULE

To request any change in the Work including, but not limited to, changes in scope, quantities, price, or schedule, the
Company shall submit a written request in the form of a Request for Information ("RFI") to the JEA Project
Manager within ten (10) business days from the date that the event that prompted the change was discovered or
should have been discovered. The RFI shall contain sufficient information regarding the nature of the requested
change, including an itemized estimate of cost, either positive or negative, in relation to the change, and any effect
on contract time which is related to the changed condition, and work descriptions and other information necessary to
evaluate the merits of the change. The JEA Project Manager may reject RFI's which do not provide sufficient
supporting information. Upon receipt of the Company's RFI, the JEA Project Manager will provide written direction
as to the procedures that will be used to address the request. JEA shall have the right to approve or disapprove any
RFI, request or claim for change as it deems necessary and in its best interests consistent with the other Contract
requirements. Where JEA and the Company are unable to reach a mutually acceptable resolution for the RFI, JEA
will make a commercially reasonable determination which shall be final.

2.20. EFFECTIVENESS OF A CHANGE ORDER

Any change in the Contract resulting from the RFI will be incorporated into the Contract through the use of a
Change Order, Supplemental Work Authorization or Purchase Order. Whether requested by the Company, claimed
by the Company, or contemplated by JEA, no change shall be authorized and effective unless made through an
approved Supplemental Work Authorization (SWA) or on a JEA Change Order signed by the JEA Project Manager
or through a formal written amendment to this Contract. All Work defined on Change Orders shall be subject to the
conditions of the Contract, unless specifically noted on the Change Order.

2.21. DISCRETIONAL USE OF SUPPLEMENTAL WORK AUTHORIZATION

The SWA may be authorized to address contingencies and shall be authorized for increases or decreases to the
contractor's bid price, up to the maximum amount allocated in the Contract Price for Supplemental Work
Authorization. Changes in the schedule or the completion date for performance of the Work may also be authorized
in conjunction with the issuance of an SWA.

2.22. USE OF SUPPLEMENTAL WORK AUTHORIZATION (SWA)

The JEA Project Manager will issue a written SWA to incorporate cost or schedule changes into the Contract.
Issuance of an SWA is solely at the discretion of the JEA Project Manager. The SWA shall be used for increases or
decreases in the Contract Price, within the SWA amount set forth in the Response bid form, or to make changes in
schedule for performance of the Work. An SWA shall authorize the Company to perform changes in the Work. The
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Company shall not start on SWA work until the Company receives a fully authorized, written SWA form, signed by
the appropriate JEA personnel. The Company shall not consider verbal statements as authorization to proceed with
the changes. The Company should not expect that any SWA’s will be issued. JEA shall have no obligation to pay for
SWA work unless the same is performed pursuant to a written SWA form signed by the JEA Project Manager before
the SWA work is commenced.

2.23.  WHEN SUPPLEMENTAL WORK AUTHORIZATION (SWA) IS EFFECTIVE

The Company shall not start on SWA work until the Company receives a fully authorized, written SWA form,
signed by the appropriate JEA personnel. The Company shall not consider verbal statements as authorization to
proceed with the changes. An SWA shall authorize the Company to perform changes in the Work. JEA shall have no
obligation to pay for SWA work unless the same is performed pursuant to a written SWA form signed before the
SWA work is commenced.

In determining costs for Work associated with any Change Order or an SWA, the following methods may be used:
1. Agreed Upon Lump Sum Method

a. The Company and the JEA Representative shall mutually agree to the pricing of a change order or an
SWA. Any negotiated increase or decrease in the Contract Price shall be based on the Company's costs
for labor, materials and supplies directly applicable to the increase or decrease plus 10% thereof for
Company's supervision, overhead, bonds and profit. For any negotiated increase or decrease, the
Company will provide a complete detailed breakdown for all labor, material, and equipment, etc.
associated with the change. The detailed breakdown shall include applicable labor rates for all trades
used, equipment rates, labor and equipment hours. A lump sum figure submitted with no breakdown
will be returned to the Company without review.

b. Where the work is covered by established Unit Prices contained in the Contract, and JEA agrees that
the Unit Price in the Contract is a fair and reasonable price, the Unit Price will be applied to the
quantity of work. In the event that JEA does not agree that the Unit Price in the Contract is a fair and
reasonable price, a negotiated price will be applied to the quantity of work at the discretion of the JEA.

2. Cost Reimbursable (Time and Materials) Method

a.  Whenever the Company and the JEA are unable to agree on costs for an increase in the Work, JEA or
JEA Representative shall order the Company to proceed with the Work on a cost reimbursable (time
and material) basis. JEA will pay the Company for the SWA work in the manner hereinafter described,
and the compensation thus provided shall constitute full payment for said work. JEA shall issue the
SWA for the Company to perform the specific work with payment determined as follows:

b. For materials purchased by the Company and used in the work, the Company shall be paid the actual
cost of such materials, including sales taxes if required, and freight and delivery charges as shown by
original receipted bills. A mark-up amount equal to 10% of the sum thereof shall be added to this cost.
JEA reserves the right to select and approve, or to reject the materials to be used and the sources of
supply of any materials furnished by the Company.

c. The Company will be paid the cost of wages for all labor that is engaged in the Work, plus the actual
cost chargeable to the Work for workers compensation insurance, social security taxes, unemployment
compensation insurance and such additional amounts as are paid by the Company. A total mark-up
shall be added equal to 10% of wages and other cost listed above. In evidence of the costs of labor the
Company shall provide a certified statement of wages actually paid, together with copies of supporting
payrolls. Wage rates used in determining the amount of the payment will be the actual wage rates paid
by the Company for Work under this Contract, except that no rate used shall exceed the rate of
comparable labor currently employed on the project.

d. Payment for the services of foremen in direct charge of the specific operation will be made. Payment
for the service of superintendents, timekeepers or other overhead personnel will not be made nor will
payment for the services of watchmen be made unless required specifically by the SWA Work. The
actual function performed by an employee rather than its payroll title will be the criterion used in
determining the eligibility of an employee's services for payment under this provision.

e. The types and amounts of equipment and machinery used by the Company in carrying out its work
under the SWA shall be made in keeping with normal practice for work of similar nature. JEA may, at
its discretion, limit by specific instruction the types and amounts of equipment and machinery to be
used. For all equipment and machinery used in the SWA work, JEA will pay the lowest of the
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following options to which no mark-up percentages will be added (note that these options apply to
rented or contractor owned equipment):
80% of the rental value as set forth in the Blue Book value, or
Actual cost, or
Current local equipment rental company quote as produced by JEA.
In computing the hourly rental of such equipment, the following applies:
The lowest calculated hourly equipment rental rate shall be used based on the duration that the
equipment is at the site and/or the actual cost the Company is paying. For example, if the
equipment used has been on the project for more than one month, then the hourly rate used shall
be derived/calculated from the monthly equipment rate.
Less than 30 minutes shall be considered 1/2 hour except when the minimum rental time to be
paid is one hour.
Rental time will not be allowed while equipment is inoperative due to breakdowns. The rental
time of equipment to be paid for shall be the time the equipment is in operation on the SWA work
being performed. The Company shall be reimbursed for the time required to move the equipment
to the Work, and return it to its original location, only if the Company is charged this cost by the
renting agency. Excess rental time of equipment due to inefficient work practices will not be
reimbursed. Actual costs must be supported by invoices or other similar documentation provided
by the Company.

f.  No payment will be allowed for the use of small tools and minor items of equipment, which, as used
herein, are defined as individual tools or pieces of equipment having a replacement value of $500.00 or
less.

g. The Company and JEA Representative shall compare records of the Work performed on a Cost
Reimbursable basis at the end of each day. These records shall be prepared by the Company and shall
be signed by both JEA and the Company Representative. A copy of these records shall be submitted to
JEA with the invoice for the work.

h. Payment for cost reimbursable SWA work will be included in monthly progress payments.

i.  The Company's Subcontractors will be allowed a 10% mark-up on Work performed by their own
forces. The Company will be allowed a 5% mark-up on the Subcontractor's costs (i.e. labor and
materials) only, no mark-up on the Subcontractor's profit.

J. Subcontractor's costs in excess of fifty thousand dollars ($50,000) shall be justified for competitiveness
through the submission of at least 3 bids or proposals for the work, or other cost justification
satisfactory to JEA.

2.24. INITIATION OF A CHANGE BY JEA

When itis in JEA's best interest, the JEA Project Manager may request that the Company provide pricing
information to accommodate a requested change in the Work, including a change to the scope of Work, quantity,
schedule or completion date. Upon the written request by JEA, the Company shall submit a cost estimate, including
all pricing elements requested by JEA. The Company shall not proceed with any changes to the Work until such
change is authorized in writing.

2.25. WARRANTY

Unless otherwise stated herein, the Company unconditionally warrants to JEA for a period of not less than 2 years
from the date of issuance of the Certificate of Substantial Completion, that all Work furnished under the Contract,
including but not limited to, materials, equipment, workmanship, and intellectual property, including derivative
works will be:

performed in a safe, professional and workman like manner; and

free from Defects in design, material, and workmanship; and

fit for the use and purpose specified or referred to in the Contract; and

suitable for any other use or purpose as represented in writing by the Contractor; and
in conformance with the Contract Documents; and

merchantable, new and of first-class quality
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The Company warrants that the Work shall conform to all applicable standards and regulations promulgated by
federal, state, local laws and regulations, standards boards, organizations of the Department of State, and adopted
industry association standards. If the Work fails to conform to such laws, rules, standards and regulations, JEA may
return the Work for correction or replacement at the Company's expense, or return the Work at the Company's
expense and terminate the Contract.

If the Company performs services that fail to conform to such standards and regulations or to the warranties set forth
in the first paragraph of this Section, the Company shall make the necessary corrections at Company's expense. JEA
may correct any services to comply with standards and regulations at the Company's expense if the Company fails to
make the appropriate corrections within a reasonable time after notice of the Defect from JEA.

If Work includes items covered under a manufacturer's or Subcontractor's warranty that exceeds the requirements
stated herein, Company shall transfer such warranty to JEA. Such warranties, do not in any way limit the warranty
provided by the Company to JEA.

If, within the warranty period, JEA determines that any of the Work is defective or exhibit signs of excessive
deterioration, the Company at its own expense, shall repair, adjust, or replace the defective Work to the complete
satisfaction of JEA. The Company shall pay all costs of removal, transportation, reinstallation, repair, and all other
associated costs incurred in connection with correcting such Defects in the Work. The Company shall correct any
Defects only at times designated by JEA. The Company shall extend the warranty period an additional 12 months
for any portion of the Work that has undergone warranty repair or replacement, but in no case shall the maximum
warranty period be extended beyond thirty six (36) months.

JEA may repair or replace any defective Work at the Company's expense when the Company fails to correct the
Defect within a reasonable time of receiving written notification of the Defect by JEA, when the Company is unable
to respond in an emergency situation or when necessary to prevent JEA from substantial financial loss. Where JEA
makes repairs or replaces defective Work, JEA will issue the Company a written accounting and invoice of all repair
work required to correct the Defects.

Where spare parts may be needed, Company warrants that spare parts will be available to JEA for purchase for at
least 75 percent of the stated useful life of the product.

The Company's warranty excludes any remedy for damage or Defect caused by abuse, improper or insufficient
maintenance, improper operation, or wear and tear under normal usage.

Note that JEA intends to perform a warranty inspection prior to the expiration of the warranty period. JEA will
notify the Company and the Company Representative shall attend the inspection. All discrepancies identified at said
inspection shall be corrected by the Company within a reasonable timeframe.

Note that JEA intends to perform a warranty inspection prior to the expiration of the warranty period. JEA will
notify the Company and the Company Representative shall attend the inspection. All discrepancies identified at said
inspection shall be corrected by the Company within a reasonable timeframe.

2.26. PERFORMANCE OF THE WORK

The Company represents and warrants that it has the full corporate right, power and authority to enter into the
Contract and to perform the acts required of it hereunder, and that the performance of its obligations and duties
hereunder does not and will not violate any Contract to which the Company is a party or by which it is otherwise
bound. The Company warrants that all items provided under the Contract shall be free from Defect and services
shall be performed in a professional manner and with professional diligence and skill, consistent with the prevailing
standards of the industry. The Company warrants that the Work will meet the functional and performance
requirements defined in the Contract.

2.27. INDEMNIFICATION

The Company shall hold harmless and indemnify JEA against any claim, action, loss, damage, injury, liability, cost
and expense of whatsoever kind or nature (including, but not by way of limitation, reasonable attorney's fees and
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court costs) arising out of injury (whether mental or corporeal) to persons, including death, or damage to property,
arising out of or incidental to the negligence, recklessness or intentional wrongful misconduct of the Company and
any person or entity used by Company in the performance of the Contract or Work performed thereunder. For
purposes of this Indemnification, the term "JEA" shall mean JEA as a body politic and corporate and shall include
its governing board, officers, employees, agents, successors and assigns. This indemnification shall survive the term
of a Contract entered into pursuant to this solicitation, for events that occurred during the Contract term. This
indemnification shall be separate and apart from, and in addition to, any other indemnification provisions set forth
elsewhere in the Contract.

2.28. ENVIRONMENTAL INDEMNIFICATION

The Company shall hold harmless and indemnify JEA, including without limitation, its officers, directors, members,
representatives, affiliates, agents and employees, successors and assigns (the "Indemnified Parties™) and will
reimburse the Indemnified Parties from and against any and all claims, suits, demands, judgments, losses, costs,
fines, penalties, damages, liabilities and expenses (including all costs of cleanup, containment or other remediation,
and all costs for investigation and defense thereof including, but not limited to, court costs, reasonable expert
witness fees and attorney fees) arising from or in connection with (a) the Company's, including, but not limited to,
its agents, affiliates or assigns ("Parties™), actions or activities that result in a violation of any environmental law,
ordinance, rule, or regulation or that leads to an environmental claim or citation or to damages due to the Company's
or other Parties' activities, (b) any environmental, health and safety liabilities arising out of or relating to the
operation or other activities performed in connection with this Contract by the Company or any Party at any time on
or after the effective date of the Contract, or (c) any bodily injury (including illness, disability and death, regardless
of when any such bodily injury occurred, was incurred or manifested itself), personal injury, property damage
(including trespass, nuisance, wrongful eviction and deprivation of the use of real property) or other damage of or to
any person in any way arising from or allegedly arising from any hazardous activity conducted by the Company or
any Party. JEA will be entitled to control any remedial action, any proceeding relating to an environmental claim.
This indemnification agreement is separate and apart from, and is in no way limited by, any insurance provided
pursuant to this Contract or otherwise. This section relating to indemnification shall survive the Term of this
Contract, and any holdover and/or Contract extensions thereto, whether such Term expires naturally by the passage
of time or is terminated earlier pursuant to the provisions of this Contract.

2.29. INSURANCE

Before starting the Work, and without further limiting its liability under the Contract, Company shall procure and
maintain throughout the Term at its sole expense, insurance of the types and in the minimum amounts stated below:

Workers' Compensation
Florida Statutory coverage and Employer's Liability (including appropriate Federal Acts); Insurance Limits:
Statutory Limits (Workers' Compensation) $500,000 each accident (Employer's Liability).

Commercial General Liability

Premises-Operations, Products-Completed Operations, Contractual Liability, Independent Contractors, Broad Form
Property Damage, Explosion, Collapse and Underground, Hazards (XCU Coverage) as appropriate; Insurance
Limits: $1,000,000 each occurrence, $2,000,000 annual aggregate for bodily injury and property damage, combined
single limit.

Automobile Liability
All autos-owned, hired, or non-owned; Insurance Limits: $1,000,000 each occurrence, combined single limit.

Excess or Umbrella Liability
(This is additional coverage and limits above the following primary insurance: Employer's Liability, Commercial
General Liability, and Automobile Liability); Insurance Limits: $4,000,000 each occurrence and annual aggregate.

Company's Commercial General Liability and Excess or Umbrella Liability policies shall be effective for two years
after Work is complete. The Indemnification provision provided herein is separate and is not limited by the type of
insurance or insurance amounts stated above.
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Company shall specify JEA as an additional insured for all coverage except Workers' Compensation and Employer's
Liability. Such insurance shall be primary to any and all other insurance or self-insurance maintained by JEA.
Company shall include a Waiver of Subrogation on all required insurance in favor of JEA, its board members,
officers, employees, agents, successors and assigns.

Such insurance shall be written by a company or companies licensed to do business in the State of Florida and
satisfactory to JEA. Prior to commencing any Work under the Contract, certificates evidencing the maintenance of
the insurance shall be uploaded to JEA’s ISupplier Portal which can be found at https://jea.com.

The insurance certificates shall provide that no material alteration or cancellation, including expiration and non-
renewal, shall be effective until 30 days after receipt of written notice by JEA.

It shall be the sole responsibility of Company to ensure that any Subcontractors performing work for Company are
properly insured against any claim, action, loss, damage, injury, liability, cost and expense (including, but not by
way of limitation, reasonable attorney's fees and court costs) to the extent caused by the negligence, recklessness or
intentional wrongful misconduct of the Subcontractors.

2.30. TITLE AND RISK OF LOSS

Ownership, risks of damage to or loss shall pass to JEA only upon Acceptance. The Company shall retain the sole
risk of loss to the Work up to and including the time of Acceptance. In the event of loss or damage to the Work, the
Company shall bear all costs associated with any loss or damage.

2.31. SUSPENSION OF WORK

JEA may suspend the performance of the Work, in whole or in part, by providing Company with five days’ prior
written notice of such suspension. In the event of a suspension of Work, the Company shall resume performance of
the Work when and to the extent directed in writing to do so by JEA.

Suspension of Work shall not affect any other rights or remedies JEA may have under this Solicitation and the
Contract.

2.32. ACCEPTANCE OF WORK - RECEIPT, INSPECTION, USAGE AND TESTING

The JEA Project Manager will make the determination when Work is completed and there is Acceptance by JEA.
Acceptance will be made by JEA only in writing, and after adequate time to ensure Work is performed in
accordance with Contract Documents. JEA will reject any items delivered by Company that are not in accordance
with the Contract, and shall not be deemed to have accepted any items until JEA has had reasonable time to inspect
them following delivery or, if later, within a reasonable time after any latent defect in the items has become
apparent. JEA may partially accept the Work items. If JEA elects to accept nonconforming items, it may in addition
to other remedies, be entitled to deduct a reasonable amount from the price as compensation for the nonconformity.
Any Acceptance by JEA, even if nonconditional, shall not be deemed a waiver, or settlement or acceptance of any
Defect.

2.33. INSPECTIONS AND TESTING

JEA, or its designated representatives, will perform inspections at the Company facilities during normal business
hours and in a manner that minimizes disruption to the normal day-to-day work activities of the Company. Company
shall provide safe and proper facilities for inspection access and observation of the Work and also for any inspection
or testing by others.

If the Company has covered or concealed any Work from inspection in any way that the JEA Representative has not
specifically requested prior to the JEA Representative’s inspection, or if the JEA Representative considers it
necessary or advisable that covered Work be inspected or tested by others, the Company, at the JEA
Representative's request, shall uncover, expose or otherwise make available the portion of the Work in question for
observation, inspection or testing as the JEA Representative may require. The Company shall furnish all necessary
labor, material and equipment to make such Work available.
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If such Work is defective, the Company shall bear all expenses of uncovering, exposure, observation, inspection and
testing and of satisfactory reconstruction, including, but not limited to, compensation for additional professional
services required by JEA, and no change in Contract Time will be considered as a result of the foregoing.

If such Work is not defective, JEA will reimburse the Company for actual time, material, and equipment costs for
uncovering and reconstruction of the portion of the Work in question. JEA may also, at its sole discretion, grant the
Company an extension of the Contract Time directly attributable to such uncovering, exposure, observation,
inspection, testing and reconstruction.

All materials and equipment used in the construction of the Contract shall be subject to adequate inspection and
testing in accordance with accepted standards. The Company shall select the laboratory or inspection agency for
making all tests required by the specifications, and shall pay for this laboratory service direct, as a part of this
Contract.

The Company shall pay for all required testing of materials and equipment. Two copies of each test showing
certification of each test shall be furnished to the JEA Engineer immediately after such test has been made and with
the exception of concrete, prior to delivery of the materials or equipment tested to the Work Location. JEA will not
accept the materials or equipment until tests have been approved.

Materials of construction, particularly those upon which the strength and durability of the structure may depend,
shall be subject to inspection and testing to establish conformance with specifications and suitability for uses
intended. Test requirements for all materials are set out in the detailed specifications for that particular material. All
materials and equipment prior to being incorporated in the Work, and required by the JEA Engineer to be tested,
shall be tested for conformance with contractual requirements. Standard items of a uniform nature may be accepted
on the manufacturer's certification. Where specific performance and/or quality is referred to, it is the Company's
responsibility to have the necessary tests performed by qualified persons to show that the contractual requirements
are being met except those tests named in the Contact Documents to be performed by JEA. Certified test results
shall be submitted promptly in quadruplicate to the JEA Engineer for review. All tests shall be performed in
accordance with referenced standards. Where no reference is made, tests shall be performed in accordance with the
methods prescribed by the American Society for Testing and Materials or such other organization as would be
applicable.

The Company shall pay for any retests resulting from its failure to provide Work that passes required tests.

The JEA Engineer may appoint JEA Inspectors to inspect any and all materials and Work. Such inspection may
extend to any or all parts of the Work and to the preparation and manufacture of the materials to be used. The JEA
Inspectors shall not be authorized to alter, revoke, enlarge or relax the provisions of the Contract, nor will they be
authorized to approve or accept any portion of the completed Work, nor to issue instructions contrary to the
Contract. The JEA Inspector shall inform the JEA Engineer of the progress of the Work and the manner in which it
is being done and notify the Company of any infringement upon the Contract Documents. The JEA Inspector will
have the authority to reject defective materials or to suspend any Work that is being improperly done subject to the
final decision of the JEA Engineer.

2.34. DENSITY TEST ALLOWANCE

JEA will provide funds as specified in the Solicitation to reimburse Company at cost for hiring one or more testing
laboratory(ies) to perform all sampling, field testing and laboratory testing as specified herein, or as directed by the
JEA Project Manager. All testing is to be performed under the direct supervision of a registered geotechnical
engineer paid for with the allowance. The testing allowance is to be used for first tests only. Any retesting due to
failed first tests shall be at Company's expense. Company shall clearly mark on its invoice’s costs associated with
testing services identifying the cost to Company of the testing service. Company agrees to invoice JEA for testing
services at its cost with no mark
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2.35. DELAY IN ACCEPTANCE

JEA may delay delivery or acceptance of goods in the event of any unforeseen event. The Company shall hold the
goods pending JEA's direction, and JEA will be liable only for direct increased costs incurred by the Company by
reason of JEA's instructions.

2.36. LIQUIDATED DAMAGES

If the Company fails to obtain Substantial Completion of the Work on or before 540 days after date the Notice to
Proceed is issued, the Company shall pay JEA the sum of $2,000.00 per day for each and every calendar day,
including Sundays and Holidays, starting on this day until the date the Work obtains Substantial Completion.

If the Company fails to obtain JEA's Acceptance of the Work on or before 570 days after date of Notice to Proceed,
the Company shall pay JEA the sum of $1,000.00 per day for each and every calendar day, including Sundays and
Holidays, starting on the day the Work was deemed by JEA to be Substantially Complete until the date the Work is
Accepted by JEA.

Liquidated Damages are capped at a maximum of ten percent (10%) of the Contract Price.

The Company understands and agrees that said daily sum is to be paid not as a penalty, but as compensation to JEA
as a fixed and reasonable amount for damages and losses that JEA will suffer because of such default, whether
through increased administrative and engineering costs, interference with JEA's normal operations, other tangible
and intangible costs, or otherwise, which costs will be impossible or impractical to measure or ascertain with any
reasonable specificity.

Liquidated Damages may, at JEA's sole discretion, be deducted from any monies held by JEA that are otherwise
payable to Company.

The Company's responsibility for Liquidated Damages shall in no way relieve the Company of any other obligations
under the Contract.

2.37. DELAYS

Neither party shall be considered in default in the performance of its obligations hereunder to the extent that the
performance of such obligation is prevented or delayed by any cause beyond the reasonable control of the affected
party, and the time for performance of either party hereunder shall be extended for a period of equal to any time lost
due to such prevention or delay.

2.38. NO DAMAGE FOR DELAY

Damage, loss, expense or delay incurred or experienced by the Company in the prosecution of the Work by reason
of unforeseen circumstances, unanticipated difficulties and obstructions, bad weather, or other mischances that are
generally considered to be a part of the usual hazards associated with Work, shall be borne entirely by the Company
and shall not be the subject of any claim for additional compensation or change in Approved Schedule.

The Company agrees that its sole remedy for any claims, damages or losses related to any delay, disruption or
hindrance alleged to be caused by JEA or any of JEA's agents or other contractors, shall be an extension of the
Contract completion date.

Any demand for equitable time adjustment must be served in writing to JEA within five days of the event giving rise
to the delay, disruption or hindrance. Any request for an equitable time adjustment shall be accompanied by a
logical time impact analysis, demonstrating the nature and magnitude of the event to the critical path.

Failure to strictly comply with these requirements shall be deemed a waiver of any right to seek equitable time
adjustment.

In the event the "no damage for delay" clause is inapplicable, there shall be no recovery for home office overhead

and any damages claimed shall be proven by discreet accounting of direct project costs and no theoretical formula or
industry estimating reference manuals shall be permissible.
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2.39. FORCE MAJEURE

No party shall be liable for any default or delay in the performance of its obligations under the Contract due to an act
of God or other event to the extent that: (a) the non-performing party is without fault in causing such default or
delay; (b) such default or delay could not have been prevented by reasonable precautions; and (c) such default or
delay could not have been reasonably circumvented by the non-performing party through the use of alternate
sources, work-around plans or other means. Such causes include, but are not limited to: act of civil or military
authority (including but not limited to courts or administrative agencies); acts of God; war; terrorist attacks; riot;
insurrection; inability of JEA to secure approval, validation or sale of bonds; inability of JEA or the Company to
obtain any required permits, licenses or zoning; blockades; embargoes; sabotage; epidemics; pandemics; outbreaks
of communicable disease; quarantines; fires; hurricanes, tornados, floods; other natural disasters; or strikes.

In the event of any delay resulting from such causes, the time for performance of each of the parties hereunder
(including the payment of monies if such event actually prevents payment) shall be extended for a period of time
reasonably necessary to overcome the effect of such delay, except as provided for elsewhere in the Contract
Documents.

In the event of any delay or nonperformance resulting from such causes, the party affected shall promptly notify the
other in writing of the nature, cause, date of commencement and the anticipated impact of such delay or
nonperformance. Such written notice shall indicate the extent to which it is anticipated that any delivery or
completion dates will be thereby affected within seven calendar days.

2.40. UNFORESEEN CONDITIONS

The Company understands and agrees that it is its responsibility to conduct due diligence prior to the Work. Such
due diligence includes, but is not limited to, verifying all Work conditions, measurements, dimensions and latent and
patent obstructions, the accuracy of drawings, test results, inspections and other informational materials provided in
the Contract Documents, and any other causes for existing or potential changes to the Work prior to initiating the
Work.

In the event that the Work must be changed due to the Company’s failure to fulfill the above requirements, the
Company understands and agrees that it will be responsible for all costs associated with the changed condition.

In the event, however, that the Company exercises the requisite due diligence and a change to the Work becomes
necessary resulting from conditions that are clearly unforeseen and that could not have been discovered, the costs for
adjusting the Work in response to such unforeseen conditions shall be addressed in a Change Order or an
amendment to the Contract executed by JEA and Company. Any Work the Company performs prior to receipt of
such Change Order or approved Contract amendment will be at the Company's sole risk.

2.41. BOND AMOUNT

The Company shall furnish a Payment Bond and Performance Bond in the amount of indicated on the Bid Form,
made out to JEA in forms and formats approved and provided by JEA, as security for the faithful performance of the
Work of Contract. JEA will send the approved bond forms to the Company for execution along with the Contract,
however, in no case shall the date on the bond forms be prior to that of the executed Contract. The surety must be
authorized and licensed to transact business in Florida. A fully executed Payment Bond and Performance Bond must
be recorded with the Clerk of Duval County Court and delivered to JEA before JEA will issue a Purchase Order to
begin the Work. No Purchase Order shall be issued until the Payment and Performance Bonds are recorded and
delivered to the JEA Procurement Department. If the Company fails or refuses to furnish or record the required
bonds, JEA will retain the Company's Bid Bond as liquidated damages.

2.42. NOTIFICATION OF SURETY

The Company shall notify its surety of any changes affecting the general scope of the Work or altering the Contract
Price. The amount of the applicable bonds shall be adjusted accordingly, and the Company shall furnish proof of
such adjustment to JEA within ten (10) days of date of Purchase Order.
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2.43. TERM OF CONTRACT

The Contract shall be in force through completion of all Work, Acceptance and final payment, including resolution
of all disputes, claims, or suits, if any. Certain provisions of this Contract may extend past termination including, but
not limited to, Warranty and Indemnification provisions.

This Contract, after the initial year, shall be contingent upon the existence of lawfully appropriated funds for each
subsequent year of the Contract.

2.44. TERMINATION FOR DEFAULT (BOND)

JEA may give written notice to the Company to discontinue all or part of the Work under the Contract or to cure a
material breach of the Contract in the event that:

e The Company, at any time, violates any of the conditions or provisions of the Contract Documents, or the
Company fails to perform as specified in the Contract Documents, or the Company is not complying with
the Contract Documents;

e The Company attempts to willfully impose upon JEA items or workmanship that are, in JEA's sole opinion,
defective or of unacceptable quality; The Company assigns or subcontracts the Work without prior written
permission;

e Any petition is filed or any proceeding is commenced by or against the Company for relief under any
bankruptcy or insolvency laws;

e Areceiver is appointed for the Company's properties or the Company commits any act of insolvency
(however evidenced);

e The Company makes an assignment for the benefit of creditors;

e The Company suspends the operation of a substantial portion of its business;

e The Company suspends the whole or any part of the Work to the extent that it impacts the Company's
ability to meet the Work schedule, or the Company abandons the whole or any part of the Work;

e The Company breaches any of the representations or warranties;

e The Company is determined, in JEA's sole opinion, to have misrepresented the utilization of funds or
misappropriate property belonging to JEA; or

e There is an adverse material change in the financial or business condition of the Company

If, within fifteen (15) days after service of such notice to discontinue or notice to cure upon the Company, an
arrangement satisfactory to JEA has not been made by the Company for continuance of the Work or the material
breach has not been remedied, JEA may declare the Company to be in default and terminate the Contract.

Once Company is declared in default and the Contract has been terminated, JEA may notify the Surety in writing of
the termination. The Surety shall, at JEA’s sole option, take one (1) of the following actions upon JEA’s written
notice:

a) Within a reasonable time, but in no event later than thirty (30) days from JEA's written notice of
termination for default, the Surety shall arrange for the Company, with JEA’s consent, to complete the
Contract. Subject to the provisions below, JEA shall promptly pay the balance of the Contract price to the
Surety upon completion of the Contract; or

b) Within a reasonable time, but in no event longer than sixty (60) days from JEA's written notice of
termination for default, the Surety shall award a contract to a completion contractor to complete the Work
required by the Contract, issue notice to proceed, and pay the cost of completion, less the balance of the
Contract price or, alternatively, JEA may elect to have the Surety determine jointly with JEA the lowest
responsible qualified bidder, to have the Surety arrange for a contract between such bidder and JEA to
complete the Work required by the Contract, and the Surety shall promptly make available as Work
progresses sufficient funds to pay the cost of completion, less the balance of the Contract price; or

c) Within a reasonable time, but in no event later than thirty (30) days from JEA's notice of termination for
default, JEA may begin work to complete the Work required by the Contract or arrange for completion of
the Contract and, within twenty-one (21) days thereafter, JEA shall determine the amount necessary to
complete the Work required by the Contract. Upon notice to the Surety, the Surety shall promptly tender
payment to JEA of the amount so determined to complete the Work required by the Contract, less the
balance of the Contract price.
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The phrase “balance of the Contract price,” as used above, means the total amount payable by JEA to Contractor
under the Contract and any approved change orders thereto, less the amount properly paid by JEA to or on behalf of
Contractor and less any liquidated damages or other damages due from Contractor to JEA (or which JEA may retain
or use as an offset of amounts owed to Contractor) pursuant to the Contract.

In addition to the costs to complete the Contract pursuant to the options above, the Surety shall indemnify and hold
JEA harmless on account of all claims and damages arising from Contractor’s default under the Contract, and pay
JEA for all losses, delay and disruption damages, and all other damages, expenses, costs and statutory attorney’s
fees, including appellate proceedings, that JEA sustains as the result of a default by the Contractor under the
Contract.

It is understood and agreed that any liquidated damages assessed by JEA against the Company shall belong to JEA
and shall not be considered part of the balance of the Contract price or otherwise reduce the amount due to JEA from
the Surety.

JEA shall have the right to take possession of and use any of the materials, plant, tools, equipment, supplies and
property of any kind provided by the Company for the purpose of this Work.

JEA will charge the expense of completing the Work to the Company and will deduct such expenses from monies
due, or which at any time thereafter may become due, to the Company. If such expenses are more than the sum that
would otherwise have been payable under the Contract, then the Company or Surety shall pay the amount of such
excess to JEA upon notice of the expenses from JEA. JEA shall not be required to obtain the lowest price for
completing the Work under the Contract, but may make such expenditures that, in its sole judgment, shall best
accomplish such completion. JEA will, however, make reasonable efforts to mitigate the excess costs of completing
the Work.

The Contract Documents shall in no way limit JEA's right to all remedies for nonperformance provided under law or
in equity, except as specifically set forth herein. In the event of termination for nonperformance, the Company shall
immediately surrender all Work records to JEA. In such a case, JEA may set off any money owed to the Company
against any liabilities resulting from the Company's nonperformance.

JEA has no responsibility whatsoever to issue notices of any kind, including but not limited to deficient performance
letters and scorecards, to the Company regarding its performance prior to default by Company for performance
related issues.

JEA shall have no liability to the Company for termination costs arising out of the Contract, or any of the
Company's subcontracts, as a result of termination for default.

Immediately upon termination or expiration of this Contract, Company must return to JEA all materials, documents
and things used by Company and belonging to JEA, including proposals, computer files, borrower files, building
keys, and any other property or information regarding continued business compliance or goodwill, whether in
electronic or hard-copy form. Furthermore, upon JEA's request, Company shall certify in writing that all of the
foregoing documents or materials, including archival or backup copies, whether in electronic of hard-copy form,
have been returned to JEA, deleted from any computer system, or otherwise destroyed.

2.45. TERMINATION FOR CONVENIENCE

JEA shall have the absolute right to terminate the Contract, in whole or part, with or without cause, at any time upon
written notification to the Company of such termination.

In the event of termination for convenience, JEA will pay the Company for all Work performed by the Company
prior to the termination date.

Upon receipt of such notice of termination, the Company shall stop the performance of the Work except as may be
necessary to carry out a termination and take any other action toward termination of the Work that JEA may
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reasonably request, including all reasonable efforts to provide for a prompt and efficient transition as directed by
JEA.

JEA shall have no liability to the Company for any cause whatsoever arising out of, or in connection with,
termination including, but not limited to, lost profits, lost opportunities, or any resulting change in business
condition.

2.46. ACTIONS AFTER TERMINATION

Immediately upon termination or expiration of this Contracts, Company must return to JEA all materials, documents
and things used by Company and belonging to JEA, including proposals, computer files, borrower files, building
keys, and any other property or information regarding continued business compliance or goodwill, whether in
electronic or hard-copy form.

Furthermore, upon JEA's request, Company shall certify in writing that all of the foregoing documents or materials,
including archival or backup copies, whether in electronic or hard-copy form, have been returned to JEA, deleted
from any computer system, or otherwise destroyed.

2.47. SELF HELP

Within thirty (30) business days after being notified by JEA in writing of defective work, unacceptable work or
failure to perform any portion of the work required by this Contract, if the Company fails to correct such work or
perform such work, JEA may cause the unacceptable or defective work to be corrected or perform the work. If JEA
undertakes to correct the work or perform the services, JEA shall be entitled to set off against and deduct from any
monies due, or which may become due to the Company, the reasonable cost incurred by JEA. If the corrective work
or services cannot reasonably be completed within such thirty (30) business day period, and the Company
immediately begins corrective work or services, and JEA reasonably determines that the Company is diligently
pursing completion of such corrective work or services, JEA agrees to allow the Company to complete correction of
the defective or unacceptable work or perform services within a reasonable period of time.

If the Company fails to reimburse monies due to a subcontractor in accordance with the timelines provided in the
Florida Prompt Payment Act, after determining the Company’s negligence, JEA reserves the right to reimburse the
subcontractor and set off against and withhold such monies from payments due to the Company.

All costs and expenses incurred by JEA pursuant to this Section shall be deducted by JEA from monies due, or
which may become due, to the Company for performance of the work or services and its obligations herein.

This provision is cumulative to all other provisions of the Contract, and it is not intended that any deductions in
payment taken pursuant to this Section shall diminish or waive JEA’s right to declare the Company in default in
accordance with applicable provisions of the Contract or to exercise any other right or remedy available to JEA.

2.48. DATA OBLIGATIONS AT TERMINATION OR SUSPENSION OF CONTRACT

In the event of the Contract expiration or termination, the Company shall implement an orderly return of JEA's data
in a mutually agreeable format at a time agreed to by JEA and the Company, or upon JEA's request, the Company
shall secure the disposal of all JEA data. During any period of service suspension, the Company shall not take any
action to intentionally erase any JEA data or its customers. In the event of termination of any services or the
Contract in its entirety, the Company shall not take any action intentionally to erase any data of JEA or its customers
except as mutually agreed upon in writing by the Company and JEA. Upon JEA request, the Company shall securely
dispose of all request data in all its forms.

2.49. COMPANY REPRESENTATIVES

The Company shall provide JEA with the name and responsibilities of the Company Representative, in writing after
Award of the Contract and before starting the Work under the Contract. Should the Company need to change the
Company Representative, the Company shall promptly notify JEA in writing of the change.
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2.50. COMPANY REVIEW OF PROJECT REQUIREMENTS

The Company shall review all requirements and specifications prior to commencing Work. The Company represents
that its total Response Price and the schedule for the execution of the Work are based on its own knowledge and
judgment of the conditions and hazards involved, and not upon any representation of JEA. JEA assumes no
responsibility for any understanding or representation made by any of its representatives during or prior to execution
of the Contract unless such understandings or representations are expressly stated in the Contract and the Contract
expressly provides that JEA assumes the responsibility.

The Company shall immediately notify the Project Manager in writing of any conflict with applicable law, or any
error, inconsistency or omission it may discover. JEA will promptly review the alleged conflicts, errors,
inconsistencies or omissions, and issue a Change Order or Contract Amendment as appropriate if JEA is in
agreement with the alleged conflict, and issue revised specifications. Any Work the Company performs prior to
receipt of approved Change Order will be at the Company's sole risk.

2.51. COORDINATION OF SERVICES PROVIDED BY JEA

The JEA Project Manager, or other designated JEA Representative, will, on behalf of JEA, coordinate with the
Company and administer the Contract. It shall be the responsibility of the Company to coordinate all assignment
related activities with the designated JEA Representative. A JEA Representative will be assigned to perform day-to-
day administration and liaison functions, and to make available to the Company appropriate personnel, to the extent
practical, and to furnish records and available data necessary to conduct the Work. The JEA Representative will also
authorize the Company to perform work under the Contract.

2.52. WORK SCHEDULES

The Approved Schedule is referenced in the Technical Specifications attached to this Solicitation. If no schedule is
provided, then the established schedule is based on working five (5) days per week, single shift, eight (8) hours per
day or four (4) days per week, single shift, ten (10) hours per day. JEA may require the Company to base its
schedule on an accelerated Work schedule or multiple shifts. The Company shall not schedule work on Holidays
without obtaining prior written approval from JEA

The Company shall, at no additional cost to JEA, increase or supplement its working force and equipment and
perform the Work on an overtime or multiple shift basis when directed by JEA and upon notification that the
Company is behind schedule. The Company shall submit a revised schedule in writing demonstrating the Company's
schedule recovery plans.

The Company understands and agrees that the rate of progress set forth in the Approved Schedule already allows for
ordinary delays incident to the Work. No extension of the Contract Term will be made for ordinary delays,
inclement weather, or accidents, and the occurrence of sch events will not relieve the Company from requirement of
meeting the approved schedule.

2.53. UNAUTHORIZED WORK

JEA will consider any Work done without lines and grades given, Work done beyond the lines and grades shown on
the Contract or as given, or any extra Work done without written authority, as unauthorized Work and will not pay
the Company for such Work. If so ordered by the JEA Project Manager, the Company shall remove such Work and
properly replace it at the Company's own expense.

2.54. VENDOR PERFORMANCE EVALUATIONS

Use of Vendor Performance Evaluation Scorecards
JEA may evaluate the Company's performance using the VVendor Performance Scorecard templates which are
available online at jea.com. However, JEA is not required to use scorecards to terminate a contract.

When evaluating the Company's performance, JEA will consider the performance of the Company's Subcontractors
and suppliers, as part of the Company's performance.
Vendors are scored on a scale from 1 to 5:

\1411172447 Martin Luther King-Fairfax to Brentwood Water Main Replacement Page 39 of 72



5- Far Exceeds Expectations
4- Exceeds Expectations

3 - Meets Expectations

2 - Below Expectations

1 - Far Below Expectations

The Scorecard averages all the scores for each criterion. If a Vendor scores a 3 or higher, they are considered to at
least Meet Expectations.

Frequency of Evaluations

JEA may conduct performance evaluations and prepare scorecards at any time during performance of the Work or
soon after the completion of the Work. JEA may conduct one or more evaluations determined solely at the discretion
of JEA.

Scoring -Meets Expectations
JEA expects the Company's performance to be at a minimum evaluated as “Meets Expectations”.

Scoring - Below Expectations

If at any time, JEA determines, using the criteria described on the scorecard, that the performance of the Company is
Below Expectations or Far Below Expectations, the Project Manager will first meet with the Company and issue a
deadline for the Company to be back in compliance with the Contract.

If the Company fails to achieve Contract compliance, the Chief Procurement Officer or her designated alternate may
meet with the Company to review the scorecard and/or send a Notice to Cure letter to the Company describing the
deficient performance. The Company shall respond as requested and shall also include in its response a statement of
the timeframes and specific actions that the Company will take to bring the Company's performance up to at least
Meets Expectations.

The Company's performance may again be evaluated by the JEA Project Manager and if the Company is evaluated
as at least Meets Expectations, no further remedial action is required by the Company, as long as Company's
performance continues to be at Meets Expectations.

If the scorecard shows the Company's performance is Below Expectations or Far Below Expectations, JEA will take
such actions as it deems appropriate including, but not limited to, terminating the Contract for breach, suspending
the Company from bidding on any JEA related solicitations, invoking the Self Help clause, and other remedies
available in the JEA Procurement Code and in law. Such action does not relieve the Company of its obligations
under the Contract, nor does it preclude an earlier termination.

In the event that the Contract Term or the remaining Term of the Contract does not allow for the completion of the
deficient performance notification cycles described above for those in danger of receiving a Below Expectations
scorecard, JEA may choose to slow down or accelerate these cycles at its sole discretion.

If the Company receives five or more letters of performance deficiency within any 12-month period, then JEA will
consider suspending the Company’s JEA bidding privileges.

Disputes
In the event that the Company wants to dispute the results of its scorecard performance evaluation, the Company

must submit a letter to the Chief Procurement Officer supplying supplemental information that it believes JEA failed
to take into account when preparing the scorecard. Such letter, along with supplemental information, must be
submitted no later than 10 days following the Company's receipt of the scorecard. If the Chief Procurement Officer
decides to change the scorecard, the Company will be notified and a revised scorecard will be prepared, with a copy
issued to the Company. If the Chief Procurement Officer decides that no change is warranted, the decision of the
Chief Procurement Officer is final.

Public Records
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There can be no expectation of confidentiality of performance-related data is subject to disclosure pursuant to
Florida Public Records Laws. All scorecards are the property of JEA.

2.55. OBLIGATIONS OF THE COMPANY & SUBCONTRACTOR SUPERVISION

The Company shall provide everything necessary to successfully complete the Work except the materials and
services specifically stated in the Contract to be provided by JEA. No payments, other than those shown in the
Company’s Response, will be made to the Company for performance of any requirements of the Contract
Documents. The Company shall perform all Work in accordance with the Contract Documents and the applicable
JEA standards manuals, safety manuals, policies, accepted commercial work practices, local, state, and federal, rules
regulations and laws which may be amended from time to time. The Company shall provide all permits,
certifications, insurances, and bonds necessary or required by good practice, except where specifically stated in the
Contract to be provided by JEA.

The Company's personnel shall perform all Work in a professional, efficient, and competent manner. The Company
is obligated to provide personnel possessing the skills, certifications, licenses, training, tools, demeanor, motivation,
and attitude to successfully complete the Work. The Company is obligated to remove individuals from performing
Work under this Contract when the Company recognizes an individual to not be working in a manner consistent
with the requirements of this Contract, or when JEA notifies the Company that JEA has determined an individual or
group of individuals to not be working in a manner consistent with the requirements of this Contract. The Company
is obligated to ensure that their officers and executives interact with JEA, JEA customers, whether direct or indirect
customers of JEA, with the utmost level of professionalism and integrity.

In the event the Company chooses to use Subcontractors, the Company is obligated to provide Subcontractors
possessing the skills, certifications, licenses, training, tools, demeanor, motivation and attitude to successfully
perform the work for which they are subcontracted. The Company is obligated to remove Subcontractors from
performing Work under this Contract when the Company recognizes that a Subcontractor is failing to work in a
manner consistent with the requirements of this Contract, or when JEA notifies the Company that JEA has
determined a Subcontractor is failing to work in a manner consistent with the requirements of this Contract.

The Company is obligated to ensure that sufficient supervision of the Work is provided. This includes ensuring that
the appropriate Company Representative is at the Work Location when Work is being performed.

The Company shall bear sole responsibility for the efficiency, adequacy and safety of the performance of the Work,
including temporary Work and facilities, until Acceptance. The Company shall be solely responsible for any loss or
damage to materials, tools, labor, and equipment used during the performance of, or in connection with, the Work.
Any JEA verbal comments or approval regarding the Company’s performance, materials, working force, or
equipment will not relieve the Company of any responsibility.

2.56. QUALIFICATIONS OF EMPLOYEES, SUBCONTRACTORS, AND AGENTS

All employees, subcontractors and agents of the Company performing work under the Contract shall be properly
trained and qualified. Upon request, Company shall furnish a copy of a technical certification or other proof of
qualification. All employees, subcontractors and agents performing work under the Contract must comply with all
reasonable administrative requirements of JEA and with all controlling laws and regulations relevant to the services
they are providing under the Contract.

The Company shall take all actions necessary to ensure that the Company's employees, subcontractors and agents
are not considered employees of JEA. Such actions include, but are not limited to, ensuring that Company's
employees, subcontractors and agents receive payment and any legally mandated insurance (e.g., workers'
compensation and unemployment compensation) from an employer other than JEA.

2.57. JEA ACCESS BADGES

If the Work requires an individual to access JEA’s facilities or properties, the Project Manager or other JEA
Representative will determine whether or not such individual must have a JEA access badge prior to accessing JEA
facilities or properties. This determination will be made based upon the business need and in accordance with JEA’s
applicable security policies and procedures. In no event shall individuals share JEA access badges.
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Individuals issued an access badge must adhere to all of JEA’s security badge usage policies and procedures.
Violation of the provisions of this Section or any of JEA’s security policies may result in immediate termination of
the Contract.

In particular, JEA shall be notified within 24 hours of a lost or stolen JEA access badge or when an individual leaves
the Company or any subcontractor. The Company will bear any costs associated with issuance and production, of
any lost or stolen JEA access badge. The Company is required to report all lost badges, terminations or notifications
to the JEA Representative and JEA Security. JEA Security can be contacted at (904) 665-8200 and
security@jea.com. Failure to make the reports required in this paragraph may result in significant regulatory fines
and penalties. The Company shall be responsible for all such costs and JEA shall have the right to immediately
terminate the Contract.

The provisions in this Section shall also apply to the Company’s Subcontractors and agents performing any of the
Work and shall be included in the Company’s contracts with its Subcontractors for any part of the Work.

2.58. BACKGROUND CHECKS AND OTHER SECURITY POLICIES

The Company, at its expense, shall conduct appropriate background checks and screen each individual who will
provide services to JEA as a part of the Work or who will have access to JEA's computer systems, either through on-
site or remote access. The minimum background screening process shall include, but not be limited to, the following
checks:
. Social Security Number (SSN) Trace;
. Criminal Records (County and State Criminal Felony and Misdemeanor, National Criminal Database,
Federal Criminal);
I1. Background checks undertaken by JEA for its own employees who have duties similar to the duties of
the Company’s employee(s); and
V. Background checks which may be required pursuant to applicable background screening policies
adopted by JEA from time to time.

The background screening must be conducted prior to the employee providing any services or performing any Work
for JEA. JEA has the right to require more regular background checks and has the right to require that the Company
provide background check results to JEA. JEA shall have the right to audit the Company’s background check
process to ensure compliance with JEA standards. If, at any time, the Company discovers that an individual
providing services to JEA as a part of the Work has a criminal record that includes a felony or misdemeanor, the
Company shall immediately inform JEA and JEA will assess the circumstances surrounding the conviction, time
frame, nature, gravity and relevancy of the conviction to the job duties. JEA, in its sole discretion, shall determine
whether the individual will be placed on, or terminated from, a JEA assignment. Additionally, all individuals
providing services to JEA shall have the responsibility to self-disclose any misdemeanor or felony conviction that
occurs while assigned to JEA within three business days of the conviction. If the Company learns of any such
conviction, the Company shall notify JEA immediately. The Company shall comply with all applicable laws and
regulations governing the conduct of background checks, including but not limited to the Fair Credit Reporting Act
(FCRA). Failure of the Company to comply with the terms of this paragraph may result in immediate termination of
its contract with JEA.

2.59. DATA OWNERSHIP, PROTECTION AND LOCATION

JEA shall own all right, title and interest in all data of JEA and JEA's customers that is related to the Work. The
Company shall only access JEA's data and JEA's customers’ accounts and data if (i) required to provide the Work,
(ii) required in response to service or technical issues, (iii) required by the express terms of the Contract, or (iv) at
JEA's written request. Protection of personal privacy and data shall be an integral part of the Work to ensure that
there is no inappropriate or unauthorized use of data of JEA or JEA's customers at any time.

The Company shall safeguard the confidentiality, integrity, and availability of all data of JEA and its customers and
comply with the following:
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The Company shall implement and maintain appropriate administrative, technical and organizational security
measures to safeguard against the unauthorized access, disclosure or theft of Personal Data or Non-Public Data. For
the purposes of the Contract, "Personal Data" shall mean data that includes information relating to a person that
identifies the person by name and has any of the following personally identifiable information: government-issued
identification numbers (e.g., Social Security, driver's license, passport); financial account information including
account number, credit or debit card numbers; or protected health information relating to a person. Non-Public Data
shall mean data, other than Personal Data, that is not subject to distribution to the public as public information and is
deemed to be sensitive and confidential because it is exempt by statute, ordinance or administrative rule from access
by the general public as public information.

All data obtained by Company under the Contract shall become and remain the property of JEA:

I.  All Personal Data and Non-Public Data shall be encrypted at rest and in transit with controlled access.
Unless otherwise agreed in writing by JEA and the Company, the Company shall be responsible for
encryption of the Personal Data and non-Public Data;

. At no time shall any Personal Data or Non-Public Data of JEA or its customers be copied, disclosed or
retained by the Company or any party related to the Company for subsequent use in any transaction
that is not a part of the Work to be provided under the Contract;

. The Company shall not use any Personal Data, Non-Public Data or any other information collected in
connection with the Contract for any purpose other than providing the Work; The Company will
prevent its employees, other than employees with a need to know, from gaining access to JEA's data
and information. The Company will direct and take all reasonable steps to ensure that any Company
employee who encounters any such information during the course of performing the Company's
responsibilities of the Contract shall maintain the confidentiality of such information, which shall not
be passed onto other Company employees or any other person. The Company shall also enforce
separation of job duties, require commercially reasonable non-disclosure agreements, and limit staff
knowledge of JEA data to that which is absolutely necessary to perform job duties. The Company shall
provide the Work solely from data centers in the United States. Storage of JEA data at rest shall be
located solely in data centers in the United States. The Company shall not allow its personnel or its
subcontractors to store JEA and JEA customer data on portable devices, including personal computers,
except for devices that are used and kept only at its data centers in the United States. The Company
shall permit its personnel and subcontractors to access JEA and JEA customer's data remotely only as
required to provide technical support. The Company shall deploy reasonable steps and safeguards as
part of a network security program in accordance with accepted industry practices, including but not
limited to, Purchasing Card Industry-Data Security Standards (PCI-DSS), to prevent unlawful hacking
to gain surreptitious access into JEA's and JEA's customer’s data.

The Company shall promptly notify JEA of any breaches or issues regarding the security of systems that maintain
JEA or JEA's customer data. However, any such notification by the Company shall not affect the Company's
obligations to secure JEA's data as provided under the Contract. The Company shall notify JEA within six hours if it
learns that JEA or any of JEA's customers has been, have been, or may have been, the subject of a Security Incident
(which is defined below) of any kind which may compromise data of JEA or its customers. In any such event, the
Company shall: (i) investigate the incident(s) and provide a report to JEA within 24 hours; (ii) conduct a forensic
investigation to determine a cause and what data/systems are implicated; (iii) provide daily updates of its
investigation to JEA and permit JEA reasonable access to the investigation; (iv) communicate and cooperate with
JEA concerning communication with outside parties such as law enforcement and media; and (v) cooperate with
JEA in determining whether and how notice, if any, will be provided to JEA's customers with all applicable laws
and regulations.

The term "Security Incident" means the potentially unauthorized access by non-authorized persons to Personal Data
or Non-Public Data that the Company believes could reasonably result in the use, disclosure, or theft of unencrypted
Personal Data or Non-Public Data of JEA or its customers within the possession or control of the Company. If a
Data Breach (defined below) with respect to Personal Data or Non-Public data has occurred, the Company shall
promptly implement necessary remedial measures and document responsive actions taken related to the Data
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Breach, including any post-incident review and actions taken to make changes in business practices in providing the
Work, if necessary.

If a Data Breach is a result of the Company's breach of its obligation to encrypt Personal Data or Non-Public Data or
otherwise prevent the release of Personal or Non-Public Data or the Company's failure to comply with any of the
security requirements comply with the Contract, the Company shall bear the costs associated with (i) the
investigation and resolution of the Data Breach; (ii) notifications to individuals, regulators or others required by state
law; (iii) a credit monitoring service required by state or federal law; (iv) a website or toll-free number and call
center for affected individuals required by state law; and (v) completing all corrective actions as reasonably
determined by the Company based on root cause.

The term "Data Breach" means the unauthorized access by a non-authorized person or persons that results in the use,
disclosure or theft of unencrypted Personal Data, Non-Public Data or JEA's customer information.

2.60. JEA CRITICAL INFRASTRUCTURE PROTECTION (CIP)

Pursuant to federal regulations, JEA is required to implement Critical Infrastructure Protection (CIP) and comply
with NERC/FERC reliability standards for identified assets (collectively the "Assets"). Assets include both physical
and cyber Assets that are essential for JEA to maintain the integrity of the bulk electric system. Therefore, the
Company must ensure that all individuals that have access to any Assets meet all requirements of JEA, including,
but not limited to the background screenings required by this Contract, prior to the individual performing any
services for JEA. The specific Assets an individual will access will determine the specific JEA training and criminal
background check that will be required before an employee will be approved to perform services for JEA. The
Company will be responsible for all labor costs associated with completion of the training. The provisions of this
Section and the immediately preceding section shall apply to all of the Company’s Subcontractors and agents, and
shall be included in Company’s contracts with its Subcontractors for any part of the Work. JEA reserves the right to
modify these terms if the applicable regulations change or additional regulations become applicable. JEA will
provide sufficient notice in advance for Company to comply with JEA’s requirements related to the updated
regulations.

If applicable for all or any part of the Work, Company must also be able to certify and demonstrate to JEA’s
satisfaction that Company is able to comply with JEA’s supply chain cyber security risk management plan and the
requirements of NERC Reliability Standard NERC CIP-013, including, but not limited to CIP-013 R1. Company
must demonstrate that Company has, in JEA’s sole discretion, appropriate cyber security processes, including, but
not limited to, addressing the following:
l. Notification by Company to JEA, within 12 hours or sooner, of any Company personnel, who have
been terminated, retired or ceased working on JEA projects.
Il. Notification by the Company of Company-identified incidents related to the products or services
provided to JEA that pose cyber security risk to JEA
. Coordination of responses to Company-identified incidents related to the products or services provided
to the JEA that pose cyber security risk to JEA
V. Notification by Company when remote or onsite access should no longer be granted to Company
representatives
V. Disclosure by Company of known vulnerabilities related to the products or services provided to the

JEA;
VI. Method for verification of software integrity and authenticity of all software and patches provided by
the Company for use in JEA’s Bulk Electric System’s Cyber System;
VII. Coordination of controls for (i) Company-initiated Interactive Remote Access, and (ii) system-to-
system remote access with Company; and
VIII. Compliance with JEA CIP Cyber Security Policy (MD-202).

2.61. LICENSES

The Company shall comply with all licensing, registration and certification requirements pursuant to applicable
laws, rules and regulations. The Company shall secure all licenses, registrations and certifications as required for the
performance of the Work and shall pay all fees associated with securing them. The Company shall produce written
evidence of licenses and other certifications immediately upon request from JEA.
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2.62. LEGAL WORKFORCE

The Company's employment of unauthorized aliens shall be a violation of section 274A(e) of the Immigration and
Nationalization Act and a breach of the provisions of the Contract. The Company and all Subcontractors must enroll
and participate in the federal E-Verify Program prior the performance of any part of the Work and appropriately
screen all individuals performing any part of the Work. Proof of enrollment and participation must be provided to
the JEA Representative upon request.

2.63. REPORTING

The Company shall provide all reports as defined in the Contract Documents. Where the reporting frequency is
daily, reports shall be submitted by noon of the following workday. Where the reporting frequency is weekly,
reports are due by Monday at noon, covering the prior workweek. Where Monday is a Holiday, the reports are due at
noon on the next workday. Where reports are due monthly, reports are due by noon on the first business day of each
month. Sample forms for reports may be included in the Contract Documents. Where they are included, they are to
be used. Where they are not included, the Company shall provide a sample of its proposed report format for each
report to the JEA Project Manager at least one-week prior to its initial due date. The JEA Project Manager will
review and either approve or reject use of the report. Where proposed report is rejected, Company shall resubmit
revised report formats, until JEA Project Manager approves format. Reporting cycle shall begin upon the Purchase
Order date, or, if used, the issuance date of the Notice to Proceed. Where the Contract calls for reports to be
submitted by Company, such reports shall be in both paper and electronic format, with the electronic version
submitted electronically via email to the JEA Project Manager.

2.64. LIMITATION OF THE ACCURACY OF JEA PROVIDED INFORMATIONAL MATERIALS

For all drawings, test results, inspections, and other informational materials included as part of the Contract
Documents, the Company understands and agrees that any existing facilities shown, including underground,
overhead, and surface structures, and other delineations, and any other informational items provided as part of the
Contract Documents are for reference only and are not to be used by the Company as the only indication of Work
conditions. The Company understands and agrees that it is its sole responsibility to verify all Work conditions,
measurements, dimensions, obstructions and other causes for existing or potential changes to the Work prior to
initiating Work. In the event the Work must be changed due to the Company not fulfilling the above requirements,
the Company understands and agrees that it will be responsible for all costs associated with the changed condition.
Changes associated with conditions that are clearly unforeseen and that could not have been discovered by a
reasonable verification of the above listed items, shall be covered as stated in the clause titled "Changes to the Scope
of Work".

2.65. PERMITS OBTAINED BY COMPANY

Unless otherwise specified in the Contract Documents, the Company shall secure, maintain, post as required, and
pay for all building, plumbing, electrical, water, sewer, right-of-way, parking, roadway, railroad, shipping, freight,
hazardous materials, and any other permits which may be required for performance of the Work in full compliance
with all applicable laws, rules and regulations. The Company shall perform all actions necessary to identify where
permits are to be obtained and properly file for the permits, except those specifically listed in the Contract
Documents as being provided by JEA.

The Company shall comply with all conditions of permits issued for the Work, either directly or indirectly, issued by
federal, state, or local governmental agencies, which are hereby incorporated as part of these Contract Documents.
The Company shall be solely responsible for resolving any issues and bearing all expenses including any damages
suffered by JEA that result from a finding of noncompliance during performance of the Work by any of the
respective regulatory agencies including, but not limited to, all costs for delays, litigation, fines, fees of any kind,
and other costs.

2.66. SHOW-UP PAY

In the event that inclement weather prevents the Company from performing Work, the Company may be obligated
to pay its crew a show-up pay. The Company shall be solely responsible for providing this pay.
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2.67. PAYMENT OF OVERTIME

Overtime may only be charged to JEA if the Company was directed in writing by the JEA Project Manager to incur
the Overtime. Such authorization for Overtime shall be accompanied by a Change Order.

The Company shall total the direct Overtime charges, and add the agreed upon overhead rate, but in no case, shall
such overhead rate exceed 10% of the total overtime costs.

Any Overtime required for Company to complete the Work within the Contract Time shall be at the sole cost and
expense of Company. However, if JEA requires the Company to perform Overtime Work in order to complete the
Work prior to the Contract Time, the Company shall bill JEA for the Overtime such that only the actual costs
incurred by the Company relating to the payment of Overtime premiums, in accordance with its labor policies and
applicable laws. Such actual costs include Overtime wage premium, and additional taxes and insurance directly
associated with the Overtime wage premium. The Company agrees that it will not charge for personnel paid a salary,
or other form of compensation such that the Company incurs no direct costs as a result of the Overtime.

2.68. MAINTENANCE OF TRAFFIC

The Company, when required by the governing agency such as the City of Jacksonville or the Florida Department of
Transportation (FDOT), shall maintain traffic in accordance with an approved Maintenance of Traffic (MOT) plan
("MOT Plan") submitted by the Company to JEA, for Work performed on streets, roads, private ways, and walks.

The Company shall be responsible for all costs associated with MOT and the MOT Plan. All costs for MOT and the
MOT Plan are included in the price stated on the Company’s Response Form.

The Company shall assume full responsibility for the adequacy and safety of provisions associated with the MOT
Plan.

The Company shall be solely responsible for the placement, maintenance and removal of the minimum number of
devices required by the MOT Plan, or specified by the FDOT, for the control of traffic at the Work Location
including, but not limited to signs, cones, lights, barricades, concrete barrier walls, police officers, flaggers, etc.
("MOT Items").

2.69. SCHEDULING OF OVERTIME

Whenever the Company schedules Work beyond 8 hours per day for a 5-day week, beyond 10 hours per day for a
four day week, beyond 40 hours per week, or on Saturdays, Sundays, or Holidays, then the Company shall arrange,
in advance, for the JEA Inspector or designee to inspect the Work performed during Overtime. The Company shall
not perform Overtime Work or after-hours Work without a JEA Inspector or designee at the Work Location or
available to perform the inspections, as directed by the JEA Project Manager. Except where JEA has requested the
Company to schedule Overtime to perform additional Work, the Company shall reimburse JEA for any additional
costs associated with JEA Inspector's Overtime pay.

2.70. COMPANY EQUIPMENT

The Company's equipment including, but not limited to, trucks, drill rigs, backhoes, excavators, bucket trucks and
derricks shall not be older than 5 years in age, unless the Company can demonstrate to JEA's satisfaction that
equipment being used has been completely refurbished and that it is in good working order. JEA may, at its sole
discretion, make exceptions for equipment that is rarely used such as sag winches.

2.71. COMMERCIAL ACTIVITIES AT THE WORK LOCATION

The Company understands and agrees that it is its responsibility to conduct due diligence prior to the Work. Such
due diligence includes, but is not limited to, verifying all Work conditions, measurements, dimensions and latent and
patent obstructions, the accuracy of drawings, test results, inspections and other informational materials provided in
the Contract Documents, and any other causes for existing or potential changes to the Work prior to initiating the
Work. In the event that the Work must be changed due to the Company's failure to fulfill the above requirements,
the Company understands and agrees that it will be responsible for all costs associated with the changed condition.
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In the event, however, that the Company exercises the requisite due diligence and a change to the Work becomes
necessary resulting from conditions that are clearly unforeseen and that could not have been discovered, the costs for
adjusting the Work in response to such unforeseen conditions shall be addressed in a Change Order or an
amendment to the Contract executed by JEA and Company. Any Work the Company performs prior to receipt of
such Change Order or approved Contract amendment will be at the Company's sole risk.

2.72. ACCESS TO WORK LOCATIONS

JEA will provide, as indicated in the Contract Documents, and no later than the date when needed by the Company,
access to the Work Location, including rights-of-way or access thereto, and such other lands that are designated for
the Company's use. JEA will secure easements for permanent structures or permanent changes in existing facilities,
unless otherwise specified in the Contract Documents.

2.73. WORK LOCATION CLEANLINESS

The Company shall, at all times, keep the Work Location free from an accumulation of waste materials or rubbish
caused by its operations. At the completion of the Work, the Company shall remove all waste materials and any
rubbish from and about the project, as well as any tools, construction equipment, machinery and surplus materials. 1f
the Company fails to clean up at the completion of the Work, JEA may do so and charge the cost thereof to the
Company.

2.74. PRE-WORK MEETING AND PROGRESS MEETINGS

Before starting the Field Work, a Pre-Work or Pre-Construction meeting may be held to review procedures for the
Work, review the Work schedule, establish procedures for invoicing, approving Invoices and making payments, and
establish a working relationship between JEA and the Company.

The JEA Contract Administrator may, at his or her discretion, request Pre-Work Meetings to be held prior to start of
any Field Work. Such meeting(s) shall be attended by, but not limited to, the Company Representative and
Company Supervisor. The JEA Contract Administrator will notify the Company in writing of the meeting time and
location at least two (2) days prior to the meeting date. In addition, construction progress meetings will be held at a
frequency as determined by JEA. Such meeting(s) shall be attended by, but not limited to, the Company's
Representative and Company's Supervisor.

2.75. COMPANY LAYDOWN AREA

In the event the Company decides to utilize public or private property as a laydown area, the Company shall enter
into a written agreement with the entity who owns the property. JEA shall have access to all laydown areas. Upon
submission of Company's first Invoice or application for payment to JEA, the Company shall provide to JEA a copy
of such signed written agreement. The Company shall submit to JEA a letter of release from the entity in connection
with Company's final Invoice or application for payment to JEA.

2.76. MATERIAL DELIVERED TO WORK LOCATION

The Company shall be responsible for all unloading, handling and storage of Work related materials at the Work
Location. Where the Company is to use a JEA-designated supplier to deliver materials to the Work Location, JEA
will provide the Company, upon request, with contact names and information, along with required material lead-
times. The Company is solely responsible for taking into account required material lead-times when planning its
performance of the Work, and for communication and coordination of materials delivered to the Work Location by
JEA suppliers. The Company shall be responsible for any additional delivery costs charged by the JEA material
supplier for any Company delays.

If, for any reason, the Company is unable to receive, unload, handle or store materials it has ordered or caused to be
ordered, the Company shall be responsible for any and all additional costs incurred by JEA for unloading, handling,
storing, or additional shipping costs. In such cases where JEA is receiving items when the Company is unable to,
such receipt does not indicate JEA's Acceptance of items.
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2.77. COMPANY'S FIELD OFFICE

The Company shall provide its own office facilities at the Work Location, as required. Unless specifically listed
herein, JEA provides no Work Location facilities or Work Location area for the Company facilities of any kind such
as field office and material storage.

2.78. VIDEO/DIGITAL RECORDS

Prior to any alterations to the Work Location, the Company shall video record the entire Work Location. The
Company shall provide original video recording to the Contract Administrator no later than 15 days after the date of
the Notice to Proceed.

When required by the technical specifications, the Company shall provide a monthly video record (on DVD or an
electric file in .mp4 format) of construction progress to the JEA Project Manager. If construction is being conducted
in different localities, then video shall be taken at each Work Location. The JEA Project Manager reserves the right
to select the views to be video recorded. DVVD(s), or electric files, shall be labeled with record of date taken, JEA's
assigned project tracking number, and a brief description of times and activity covered in the video.

The Company shall take the progress video(s) between the 20th and 25th day of each month and submit the video(s)
to the JEA Project Manager before the end of the 27th day of each month. If Company fails to submit the video(s) to
the JEA Project Manager before the 28th day of each month, JEA reserves the right to have the video tape(s) taken
by an independent Recording Company at the Company's expense.

In addition, the Company shall provide unedited video(s) with superimposed timer and vocal commentary of the
preconstruction and post construction conditions. Video(s) shall be provided in a format that can be viewed b JEA
and include both sides of the right-of-way and record close attention to paved and unpaved driveways and
walkways; conditions of lawns, shrubs, flowers, flower beds, and trees; conditions of pavement, fences, signs,
planters and any other item within the area of the Work or adjacent right-of-way. The video(s) shall become a part of
the JEA Project Manager's permanent job records. The video(s) shall be indexed using the timer for locations by
stationing and by street intersections.

The video(s) shall include each waterway crossing. An upstream and downstream view of each bank at the point of
crossing shall be taken recording the inertial zone and/or mean high water level. Also, a view of the line route shall
be taken from each bank of the crossing and elsewhere as the JEA Project Manager may direct. Construction shall
not begin until video recordings are approved by the JEA Project Manager. The video(s) shall depict wet conditions
of the Work Location and surrounding areas whenever possible.

2.79. WEATHER PROTECTION

The Company shall provide proper facilities, take all necessary precautions and assume the entire cost for protecting
the Work against weather conditions and for handling all storm, flood and ground water, sewage, or other seepage,
that may be encountered during the performance of the Contract. The Company shall provide for such contingencies
and for carrying on the Work in freezing weather by methods that meet with the approval of the JEA Engineer. If the
Company fails to provide such protection, or in the event of an emergency, JEA may provide such protection at the
Company's expense.

2.80. SHOP DRAWINGS

Drawings, electronic and hard copy, that detail the fabrication, erection, layout and setting drawings; manufacturer's
standard drawings; schedules; descriptive literature, catalogs and brochures; performance and test data; wiring and
control diagrams; all other drawings and descriptive data pertaining to materials, equipment, piping, duct and
conduit systems, and method of construction as may be required to show the JEA Engineer that the proposed
materials, equipment or systems and the position thereof are in compliance with the requirements of the Contract
Documents.
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2.81. DAMAGE TO MATERIALS OR EQUIPMENT

The Company shall report to the JEA Project Manager any materials issued by JEA or delivered by the JEA material
supplier and received by the Company that are later found to be faulty, damaged or discrepant in some manner. The
JEA Project Manager or designee will obtain appropriate replacement materials.

The Company shall not, under any circumstances, make a material replacement without written approval of the JEA
Project Manager.

The Company understands and agrees that damage to material and discrepancy of material is an expected part of
performing the Work, and as such, the Company agrees it shall be solely responsible for any additional costs
incurred as a result of damaged or discrepant materials, including, but not limited to, the costs to keep or get the
Work on the Approved Schedule.

JEA will bill the Company for materials or equipment that are damaged while in the Company's custody. In such a
case, the Company shall be charged the current JEA cost plus an inventory handling fee.

2.82. WORKMANSHIP

The Company shall perform all Work in a safe and professional manner, so as to render a neat and uniform
appearance. The Company shall handle all material in such a way as to preserve its finish and protective coatings
from damage. General arrangement shall be in accordance with JEA Water and Wastewater Standards and the
requirements of this Contract.

2.83. SUBSTITUTIONS

Whenever materials or equipment are specified or described in the Contract Documents by using the name of a
proprietary item or the name of a particular supplier, the naming of the item is intended to establish the type,
function and quality required.

Materials or equipment of other suppliers may be accepted by the JEA Engineer if sufficient information is
submitted by the Company to allow the JEA Engineer to determine that the material or equipment proposed is
equivalent or equal to that named.

The Company shall make written application to the JEA Engineer for acceptance thereof, certifying that the
proposed substitute will perform adequately the functions and achieve the results called for by the general design, be
similar and of equal substance to that specified and be suited to the same use as that specified.

The application shall state that the evaluation and acceptance of the proposed substitute will not prejudice the
Company's completion of the Work within the time prescribed by the Contract, whether or not acceptance of the
substitute for use in the Work will require a change in any of the Contract Documents (or in the provisions of any
other Contract directly with JEA for Work on the Contract) to adapt the design to the proposed substitute and
whether or not incorporation or use of the substitute in connection with the Work is subject to payment of any
license fees, royalties, permits or any other costs.

All variations of the proposed substitute from that specified shall be identified in the application and available
maintenance, repair and replacement service shall be indicated.

The application shall also contain an itemized estimate of all costs that will result directly or indirectly from
acceptance of such substitute, including costs of redesign and claims of other Companies affected by the resulting
change, all of which shall be considered by the JEA Engineer in evaluating the proposed substitute.

Requests for review of substitute items of material and equipment will not be accepted by the JEA Engineer from
anyone other than the Company.

The JEA Engineer may require the Company to furnish, at the Company's expense, additional data about the
proposed substitute.
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If a specific means, method, technique, sequence or procedure of construction is indicated in or required by the
Contract, the Company may furnish or utilize a substitute means, method, sequence, technique or procedure of
construction acceptable to the JEA Engineer, if the Company submits sufficient information to allow the JEA
Engineer to determine that the substitute proposed is equivalent to that indicated or required by the Contract. The
JEA Engineer will be allowed a reasonable time within which to evaluate each proposed substitute; such time shall
not be deemed justification for an extension of the Company's time for completion of the Contract.

The JEA Engineer will be the sole judge of acceptability, and no substitute shall be ordered, installed or utilized
without the JEA Engineer's prior written notice, which shall be evidenced by either a Change Order or an approved
shop drawing.

JEA may require reimbursement for the costs associated with JEA's evaluation of substitutions.

JEA may require the Company to furnish, at the Company's expense, a special performance guarantee bonds or
other surety with respect to any substitution.

2.84. DISPOSITION OF SALVAGEABLE MATERIAL

All material to be removed from the Work Location, relocated or salvaged, shall be inspected by the JEA Engineer
or designee immediately prior to removal, and the JEA Engineer's decisions as to whether the material can be
salvaged shall be final. Such material that is salvageable, in the opinion of the JEA Engineer, shall be stored at the
Work Location on-site by the Company where directed by the JEA Engineer or delivered to another site. Under no
circumstances may existing structures or plant facilities be removed or demolished without obtaining prior written
approval from the JEA Engineer.

2.85. LAW ENFORCEMENT AND SECURITY AT WORK LOCATION

Onsite law enforcement shall be provided by the Company as needed to ensure safe working conditions for site
personnel. Any work activities performed at night shall have onsite law enforcement present. Company shall submit
with corresponding pay application verification of the number of hours of law enforcement utilized during each pay
period, including any associated fees. Company agrees to invoice JEA for law enforcement at its cost with no
markup.

2.86. JEA PROJECT SECURITY

The JEA Project Security Program establishes a coordinated security program and assigns specific security
responsibilities for which the Company and/or its Subcontractors shall be responsible at while performing services at
existing JEA facilities and upon the substantial completion of new facilities. The programs objectives are 1) to direct
all project security activities toward a single goal--no breaches, thefts or vandalism, and 2) to ensure effective
coordination and communication of all project security activities with JEA Security.

In general, the Company shall provide on-site JEA security personnel at any time a JEA facility's perimeter is
unsecured, including but not limited to, alarms disabled, fences or gates down, traffic flows that require gates to be
opened repeatedly and/or for more than one hour of the workday. The Company shall schedule security personnel
through JEA Security. Where existing lighting is disabled or otherwise impacted by the Work, the Company shall
provide temporary lighting equal to or exceeding that which exists.

Further, the Company shall be responsible for complying with all applicable provisions of Chapter 12 "Security
Program" of the JEA Contractor Safety Management Process Safety Requirements, a copy of which may be
obtained upon request.

2.87. EMERGENCY EVENTS

In the event that a system-wide emergency arises during the Term of the Contract for which JEA requires assistance
from the Company including, but not limited to, severe storms, large-scale fires, floods, and terrorist attacks, the
Company acknowledges the importance of JEA infrastructure and agrees to support, with all its resources, skills and
capabilities, and the maximum extent possible, all restoration efforts of JEA. The JEA Project Manager shall notify
the Company when an emergency event occurs and the Company agrees to mobilize its full resources immediately.
In the event conditions are such that an emergency event is likely in progress, but the Company has not been notified
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by the JEA Project Manager, the Company shall make all efforts to contact the JEA Project Manager to determine if
and how it should respond. JEA agrees to reimburse the Company for its actual costs incurred as a result of
supporting JEA during the emergency event, plus overhead and profit, not to exceed twelve percent (12%) of such
costs.

2.88. EMERGENCY PROCEDURES

In emergencies affecting the safety of persons, the Work or property at the Work Location or any other area adjacent
thereto, the Company, without special instructions or authorization from the JEA Project Manager, is obligated to
act to its best ability to prevent threatened damage, injury or loss to the Work, any persons, or property. The
Company shall give the JEA Project Manager prompt written notice describing the emergency, its cause, actions
taken, injuries and casualties, property damage, other damages, and impact on continued performance under this
Contract.

2.89. STORM PREPAREDNESS

In the event of a Hurricane Warning, Tropical Storm Warning, or other large storm affecting the Work Location, the
Company shall secure, or shall remove and store all equipment and materials at the Work Location including, but
not limited to, cones, barricades, lights and signs. The Company shall begin taking such precautions as necessary to
secure the Work Location upon official issuance of mandatory evacuation of the area of the Work Location, and no
later than 24 hours prior to predicted arrival of tropical storm or hurricane force winds, or when notified by a JEA
Project Manager to do so. These activities are considered a regular part of the Work, regardless of the frequency
they are required.

2.90. ENCROACHMENTS ON RIGHTS OR PROPERTY

The Company shall be solely responsible for any encroachments on public property or on the rights or property of
adjoining property owners to the Work Location and shall hold JEA harmless because of any encroachments that
may result because of the Company's improper layout. In this regard, the Company shall, without extra cost to JEA,
remove any Work or portion of any Work that encroaches on the property other than that of the Work Location, or
that is built beyond legal building or setback limits. The Company shall rebuild the affected Work or portion of
Work at the proper location and in full compliance with the Contract Documents.

2.91. INTERFERENCE WITH EXISTING UTILITIES

The Company acknowledges and agrees that there is a possibility that existing JEA or other utility facilities may
cross and/or lie parallel to excavations in the area where Work will occur. Although JEA may indicate recorded
obstacles on the drawings, it does not warrant that other subsurface obstacles do not exist. The Company shall be
responsible for verifying the data furnished by JEA and for fully investigating and locating additional obstructions
including every type below, on or above the ground. The Company should regard these impediments as normal to
construction. All costs for performing such work shall not be paid for separately but shall be included in the
Company's costs on its Response.

The Company shall comply with all requirements of the Sunshine State One-Call program.

In the event the Company encounters an unidentified utility during performance of the Work, the Company shall
promptly cease Work in the affected area and shall immediately notify the JEA Project Manager in writing. JEA will
investigate the area and propose remedial actions in accordance with the provisions stated herein in "Changes to the
Scope of Work".

The Company shall work in cooperation with JEA and representatives of existing utilities to plan and coordinate
putting new Work into service so as not to interfere with the operation of the existing utilities. Such plans shall be
adhered to unless deviations therefrom are expressly permitted in writing by the JEA Project Manager.

The Company shall at all times conduct the Work in a manner that interferes as little as possible with the existing
utilities. Any cables exposed during construction, whether energized or not, must be handled and protected as if they
are energized. The Company shall so conduct its operations and maintain the Work in such condition that adequate
drainage shall be in effect at all times. The Company shall not obstruct existing gutters, ditches and other runoff
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facilities. When working in the vicinity of overhead lines, the Company shall request line rubber protection from
JEA at least 10 days in advance of performing the work.

The Company shall be solely responsible for any damages, interferences, and interruptions of service caused to any
utility's assets and services including water, sewer, electric, telephone, gas, cable, and other utility services, that
result from the Company's failure to fulfill the above stated requirements.

In the event the Company damages an existing utility, the Company shall immediately notify the property owner, the
owner of the damaged utility and the JEA Representative. Should the damage cause an interruption of service, the
Company shall be responsible for restoring service as soon as possible; however, the Company shall not make
repairs, other than any required to restore safe conditions, without the approval of the property owner, or the owner
of the damaged utility. The Company shall be responsible for coordinating any repair effort, and any associated
costs should the utility owner or a licensed repair contractor be required to make the repair. JEA reserves the right to
deduct any unsettled claim amount from Company's invoices until such time as the claim is satisfactorily resolved.

2.92. INTERFERENCE WITH JEA WORK OR OTHER COMPANY

The Company shall perform the Work in a manner that minimizes the interference with other JEA work, City of
Jacksonville work, or with work performed by other companies. The Company shall coordinate the Work with other
persons and companies employed by JEA. If a difference of opinion regarding scheduling or coordination of the
Work arises between the Company and another JEA contractor(s) performing work at the Work Location, JEA may
resolve the matter. In such cases where JEA makes a decision regarding the scheduling or coordination of the work,
the Company agrees to fully abide by JEA's decision. Unless otherwise agreed in writing by JEA, JEA will not be
responsible for additional costs.

Any claims arising against the Company from damages to other companies’ work, equipment, machinery, tools or
other property shall be settled directly between the Company and the other companies involved. JEA will not, in any
way, be a party to arbitrating or mediating any such disputes, nor shall JEA be responsible for any costs associated
with such disputes.

2.93. INTERFERENCE WITH RAILROADS

The Company shall not build across, into, over or under, either temporarily or permanently, any portion of a railway
or railway right-of-way without first obtaining all required permits. If the Company's operations render any railroad
unsafe, the Company shall immediately notify the JEA Project Manager and the railroad owner and take appropriate
actions and such temporary safeguards as required to protect life, limb, and property, and to maintain orderly traffic.

The Company shall procure all railroad permits required for the Work beyond those procured by JEA and the costs
for such permits shall be included in the Company’s Response. All costs associated with railroad fees for railroad
flagmen, watchouts, inspectors, supervisors, any additional training of Company's employees that is required by
applicable laws, rules and regulations when performing Work in association with railways, any certifications
required for successful completion of the Work and all other associated costs shall be included in the Company’s
Response.

2.94. REMOVAL OF WORK OR EQUIPMENT

The Company shall not sell, assign, mortgage, hypothecate or remove Work that has been delivered to or installed at
the Work Location.

2.95. APPLICABLE STANDARDS AND CODES

The latest rules and regulations of the following organizations shall be considered a part of these Contract
Documents. The Company shall perform all Work in strict accordance with applicable provisions thereof: Institute
of Electronic and Electrical Engineers (IEEE), Edison Electric Institute (EEI), National Electrical Manufacturer's
Assoc. (NEMA), American Concrete Institute (ACI), American National Standards Institute (ANSI), National
Electric Safety Code (NESC).
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2.96. FREE AND CLEAR TITLE

The Company warrants that it has title to all equipment and materials furnished under the Contract where title will
pass to JEA, and that the equipment and materials passed to JEA are free and clear of all liens, claims, security
interests and encumbrances.

2.97. STORAGE OF EQUIPMENT

Shipping materials and equipment to be installed by the Company shall be delivered by the Company to the Work
Location or such other place as may be designated by the JEA Project Manager. In so far as transportation
conditions will allow, items shall be shipped complete and ready for installation. Where applicable, the Company
shall be responsible for obtaining any permits required for transportation to the Work Location. For early shipments,
the Company shall provide written notice to the JEA Project Manager or designated Work Location manager.

Storage: Under arrangement with the JEA Project and upon his approval, a limited amount of temporary indoor
storage space may be made available, but only for the equipment that must be protected from the weather.
Equipment for which arrangements have been made for indoor storage, shall be packed separately and the container
clearly marked "For Indoor Storage." For equipment that will be stored indoors and that will require special storage
precautions, the storage instructions shall be shown on the outside of each container, or in a durable envelope
identified as containing storage instructions and attached to the container.

2.98. TOOLS AND EQUIPMENT

All tools and equipment used in the performance of the Work shall be used as intended by the manufacturer and in
accordance with manufacturer operating manuals and industry practices, whichever is more stringent. The Company
shall ensure that all tools and equipment used in the performance of the Work shall be of the size and quality
suitable for safe and efficient performance of the Work. If the Company-provided tools and equipment do not meet
these requirements, or if in the sole opinion of JEA formed after considering relevant factors, the tools or equipment
are inappropriate for performance of the Work, the Company agrees to remove the unacceptable tools and
equipment and obtain tools and equipment JEA considers suitable. Such replacement shall be entirely at the
Company's expense, and no change to time prescribed by the Contract will be allowed.

The Company is responsible for furnishing and the security of any and all tools and equipment required to perform
the Work.

2.99. PROFESSIONAL ENGINEER SEAL REQUIREMENTS

All plans and specifications that the Contractor provides for any building, structure, system or equipment where
required by federal, state, local laws and regulation as part of the Work shall bear the seal of a professional engineer
duly registered in the State of Florida at no cost to JEA.

2.100. SURVEYING

Unless specifically stated in the Contract Documents as being provided by JEA, the Company shall be responsible
for all surveying necessary to commence and perform this Work. The Company shall employ a land surveyor
registered in the State of Florida to reference and restore all property corners and/or monuments that may have been
disturbed and to ensure accurate horizontal and vertical control during the construction of this project and for staking
locations for new structures. Height and spacing of stakes to be as specified elsewhere herein or as directed by JEA
Engineer. Refer to Appendix A - Technical Specifications for additional surveying requirements for piping and
structures that are required by the Company throughout construction.

All Work shall be done to the lines, grades and elevations shown on the drawings. Any Work improperly located
may be ordered removed and replaced at the Company's expense. The Company shall be responsible for making its
own determination of water table variations and shall not assume that any water levels shown by the aforesaid
boring data will necessarily be maintained at the level indicated. The Company shall investigate the conditions
above or below the surface of the ground as it may deem necessary for the proper and timely performance of its
Work including, but not limited to, the making of borings.
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2.101. AS-BUILT DRAWINGS

The Company shall furnish as-built drawings that depict, if applicable, any changes to the Work. The as-built
drawings shall also include the required ground ohm readings and the number of ground rods driven at each station.

The validity and verity of the as-built drawings shall be reviewed at a post-construction meeting, which will include
the JEA Engineer, JEA Inspector and the Company, within one week of completion of the Work. The JEA Inspector
will approve or reject the as-built drawings at this meeting.

At the post-construction meeting, a JEA Representative may accomplish an infrared camera inspection of the Work
performed by the Company. The Company shall replace any workmanship found to be defective.

2.102. PROTECTION OF THE ENVIRONMENT

The Company and its Subcontractors shall comply with all applicable laws, rules and regulations including, but not
limited to, all Environmental Regulations.

A. Asbhestos, Lead, or Toxic Mold Notification:
Asbestos, Lead, or Toxic Mold may be present at the Work Location. The Company shall notify the JEA
Project Manager immediately upon discovery of asbestos, lead, toxic mold. The Company shall not disturb
or remove known or discovered asbestos, lead, or toxic mold unless directed by the JEA Representative.

B. Hazardous Materials:
The Company shall bear full responsibility including, but not limited to, payment and liability for the
transportation, use, recycling, and disposal of any Hazardous Materials under the Company's control during
the performance of the Work. Disposal or recycling of Hazardous Materials shall only be performed at JEA
approved facilities. The Company shall provide JEA with appropriate documentation showing proper
disposal or recycling of its Hazardous Materials.

The Company shall notify the JEA Project Manager in writing of the type, quantity and disposal or
recycling method of any hazardous material used during the performance of the Work. The Company shall
be solely responsible for the use and disposal or recycling of any such materials. The Company shall
submit cleanup procedures to the JEA Representative for review and written approval prior to the use of the
hazardous material. In the event that a hazardous material escapes into the environment, the Company shall
immediately notify the JEA Project Manager in writing of the occurrence and the actions taken. In the
event that the Company encounters hazardous materials in the course of construction, the Company shall
immediately notify the JEA Project Manager verbally, with a written notification to follow. The JEA
Project Manager shall arrange for disposal by JEA.

JEA has identified and labeled equipment known to contain PCBs. JEA will remove and transport any
equipment so identified. The Company shall not remove or transport any equipment containing PCBs. The
Company shall immediately notify the JEA Representative of any questionable or unmarked equipment,
and the JEA Representative will arrange for testing and identification.

C. Waste Management:
The Company will be solely responsible for the proper management of all waste material, including but not
limited to, paints, lubricants, fuels, solvents, drilling mud and materials, construction and demolition debris,
used oil and oily waste, land clearing debris, universal waste (mercury containing lamps and devices,
batteries, etc.) and other chemicals and hazardous materials used in connection with or generated during the
Work, except as specified above. The Company will provide proper containers for waste materials and
comply with all applicable laws, rules and regulations in their disposal or recycling. The Company will
dispose of or recycle all empty containers off-site as soon as possible.

D. Wetlands:

The Company understands and agrees that the Work Location may include wetlands or other
environmentally sensitive areas. The Company shall not enter these areas during the performance of its
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Work, unless specifically authorized by the JEA Project Manager and appropriate state and federal permits
have been obtained.

E. Wildlife:
The Company and/or Subcontractor's employees shall not endanger wildlife species or domestic animals of
any kind.

Violation of Environmental Laws and Permits

The Company shall immediately cease any activity that causes or results in a violation of JEA's or Company's
environmental permits or federal, state and local laws and regulations. Such violation shall immediately be reported
to the JEA Project Manager verbally, with written notification to follow. All additional costs due to the Company's
noncompliance with the applicable environmental permits or Environmental Regulations shall be paid by the
Company.

2.103. ENVIRONMENTAL COMPLIANCE

The Company shall be familiar, and otherwise comply with Environmental Regulations as they apply to the
performance of the Work associated with this Contract unless otherwise directed in writing by JEA. Company shall
furthermore notify JEA of the need to obtain additional regulatory authorizations, including permits, prior to
applying for such authorizations.

Company shall designate a qualified individual to serve as an environmental coordinator. This individual shall be
responsible for; ensuring Company's conformance with Environmental Requirements, serve as JEA's point of
contact with the Company on all matters related to Environmental Requirements applicable to the Work, be prepared
for, and attend environmental compliance meetings scheduled by JEA, attend regulatory agency inspections of the
Work Site, and notify JEA of noncompliance or other deviation from Environmental Requirements applicable to the
Work. This individual shall also be a qualified Stormwater Management Inspector registered in the State of Florida.

2.104. NPDES PERMIT CONFORMANCE - STORMWATER POLLUTION PREVENTION

The Company shall obtain as necessary a Generic Permit for Stormwater Discharge from Large and Small
Construction Activities (CGP) and shall develop a Stormwater Pollution Prevention Plan (SWPPP) compliant with
local, state, and federal rules, laws, and ordinances. Company shall be responsible for implementing the SWPPP,
installing and maintaining in a functional manner structural and nonstructural best management practices as
described therein, evaluating the effectiveness of the best management practices, and employing additional
performance based best management practices as may be deemed necessary by JEA. The Company, at its own
expense, shall revise, or include as addendum to the SWPPP measures as maybe required by a local, state, or federal
authority to remain compliant with local, state, and federal rules, laws, and ordinances.

No additional payments shall be made to Company for revisions or addendums to the SWPPP, or for the actual
implementation of those revisions on the Work site, including those made so as to achieve functional performance
based best management practices.

The Company shall obtain all other applicable local, state, and federal permits subsequent to notification of JEA of
the need for such authorization(s). It is unlawful to have any discharges that are not composed entirely of stormwater
(except discharges pursuant to a NPDES permit) to the Municipal Separate Stormwater System (MS4). Only non-
contaminated water/non-turbid water shall be transported through the MS4. Groundwater discharge (approved by
the FDEP pursuant to 62-621.300(2)) from dewatering activities may be routed into the stormwater system, drainage
ditch, creek, river or wetland providing that erosion, and transportation of suspended solids to the system is
prevented. If contaminated soil or contaminated groundwater is encountered, the dewatering activity shall cease
immediately, and the Company shall contact JEA’s Environmental Coordinator, Andrew Sears at (904) 665-7719.

All contractors conducting land disturbing activities shall have at least one corporate representative that is certified
for the Florida Department of Environmental Protection Erosion and Sediment Control Inspector Training Manual.

For projects with greater than one acre of disturbed land, a person certified pursuant to the Florida Department of
Environmental Protection’s Erosion and Sediment Control Inspector Training Manual or trained by a certified
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person shall make the routine inspections shall be maintained and kept on the construction site and made available
for inspection during land-disturbing activities. Such inspection shall be made no led that daily and a log of such
inspections shall be maintained and kept on the construction site and made available for inspection by City and JEA
inspectors throughout the duration of land-disturbing activities. If the inspector is trained by a certified person but
not certified themselves, accurate training records must be kept, and evidence of annual refresher trainer shall be
maintained.

Any required erosion and sediment control plans submitted to the City of Jacksonville must conform to the
requirements in the FDEP’s Florida Department of Environmental Protection’s Erosion and Sediment Control
Inspector Training Manual or the provisions contained in the Land Development Procedures Manual.

Upon approval to proceed to do so by the Owner, the Company shall complete a Notice of Termination (NOT) (DEP
Doc. No. 62-621.300(6), F.A.C.), to terminate the CGP coverage within one (1) week of final site stabilization.

If the above requirements are not followed, the Company shall be held liable for any fines and/or violations incurred
by JEA.

2.105. DEWATERING

If the Company encounters groundwater, the Company shall be responsible for utilizing a dewatering system(s) to
remove water from the excavations. Prior to beginning any dewatering, the Company shall submit a dewatering plan
to the JEA Project Manager for review and approval. The Company shall comply with all sampling requirements
listed in Florida Department of Environmental Protection (FDEP) Dewatering Regulations before any dewatering
can begin.

Once the sampling analysis is complete, the sample(s) results shall be submitted to the JEA Project Manager for
review and submittal to FDEP. If the sample analysis fails, no dewatering can proceed without further instruction
from the JEA Project Manager. Additionally, prior to any dewatering, the Company shall apply for a St. Johns River
Water Management District (SJRWMD) Generic Permit for Short Term Dewatering and comply with all SIRWMD
requirements.

If the above requirements are not followed, the Company shall be held liable for any fines and/or violations incurred
by JEA.

2.106. PREVENTION, CONTROL AND ABATEMENT OF EROSION AND SILTATION

The Company shall take steps and make suitable provisions to minimize siltation and erosion of waterways that may
result from its operation during the course of construction.

The Company shall make suitable arrangements, which may require the temporary construction of flumes, boxes, or
some other device(s), at the Work Location for the drainage and disposal of water. The Company shall be
responsible for protecting adjacent property to the Work Location from damage by water resulting from its
operations. The Work Location shall be returned to its original condition to the satisfaction of JEA.

The Company is cautioned that execution or maintenance that creates turbidity and that directly or indirectly affects
the water quality of any waterway into which storm water is discharged in such a manner as to exceed the
limitations prescribed in the Florida Administrative Code, is a violation of the water quality standards of the State of
Florida.

Turbidity shall not exceed 29 NTU's, above background level within 100" of the construction activity. Costs incurred
by the Company for compliance to the restrictions outlined above shall be included in the cost of the items for which
the turbidity control is required, unless a separate line item is included in the Company’s Response for turbidity
control. Silt barriers shall be used at all waterway crossings or at any time during construction that siltation or
erosion may occur. The Company shall submit to the JEA Project Manager, for written approval prior to
construction, the method to be used to control the turbidity. The JEA Project Manger’s approval of the method to be
used in no way relieves the Company of the liability in case of a citation against JEA.
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2.107. SILT FENCE ASSEMBLY

The Company shall furnish and install silt fence assembly (including fabric, stakes, etc.) in accordance with the
details shown on the Erosion Control Drawings and as required by the Storm Water Pollution Prevention Plan
(SWPPP). Company will be responsible for all costs associated with silt fence assembly. There will not be a separate
line item for silt fence assembly on the Response form/bid form.

2.108. DRAINAGE ALONG RIGHT OF WAY

The Company shall so conduct its operations and maintain the Work in such condition that adequate drainage shall
be in effect at all times. The Company shall not obstruct existing gutters, ditches and other runoff facilities.

2.109. FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (FDEP) CERTIFICATION OF
COMPLETION

Following satisfactory bacteriological clearance, installation and testing of the piping systems or mains installed
under the Contract, the Company shall submit to the JEA Project Manager a Company-certified, as-built drawings of
sufficient detail and accuracy to allow application to FDEP in accordance with the provisions set herein for
Certification of Completion. This Certification of Completion must be obtained prior to making final tie-ins and/or
service transfers or connections. The Company shall schedule its Work to allow sufficient time for processing the
Certificate of Completion. The submittal of as-built drawings in order to obtain the FDEP Certificate of Completion
does not relieve the Company of the requirement to submit final as-built drawings as specified in the Contract
Documents.

2.110. SEWAGE SPILLS

The Company shall minimize the amount of sewage released into excavations by notifying affected parties of the
service interruption, pre-draining affected lines, insuring pump station (non-)operating status, etc. The Company
shall notify JEA immediately verbally, with written notification to follow.

The Company shall take precautions to prevent sewage from contacting the ground. If sewage contacts the ground,
the Company shall take appropriate measures to disinfect the area of the sewage release. If pooling sewage is
observed, the Company shall vacuum remove the sewage, or remove the sewage by other means acceptable to the
JEA Representative and dispose of the sewage in accordance with environmental and public health regulations. The
Company shall clear any sanitary systems found plugged due to this type of pumping activity at its own expense.

2.111. BYPASS PUMPING

The Company shall provide all necessary labor, materials and equipment to maintain the uninterrupted sewer service
of laterals, mains, trunks, force mains and pump stations at all times. The manner in which this is accomplished shall
be left to the discretion of the Company, subject to the requirements of the Contract and the prior approval of the
JEA Project Manager. The JEA Project Manager's approval in no way relieves the Company of any liabilities
resulting from the bypass method chosen.

The Company shall not allow any sewage, at any time, to be pumped into any drainage structure or to spill, puddle,
Or run upon any street, construction trench, public or private property.

The responsibility for coordinating the need, length of time, method, and suction and discharge locations for bypass
pumping shall be the responsibility of the Company subject to approval by the JEA Project Manager.

2.112. TRAFFIC SIGNAGE

Costs incurred by the Company to provide new signage and pavement markers or remove and replace existing
signage as necessary to accomplish the work shall not be paid for separately but shall be merged with the cost of the
associated item of work. Damaged signage shall be replaced with new signage. All signage and pavement markers in
accordance with the drawings and City Traffic Engineer's requirements.

2.113. CARE OF JEA CUSTOMERS

The Company agrees to provide excellent customer service throughout the execution of the Work during both
scheduled Work hours and Overtime in the manner, as a minimum, as set forth below:
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Customer Service Plan
The Company shall submit a Customer Service Plan prior to mobilization and designate an individual to assume the
duties of the Company's Customer Service Representative (CSR) as described herein.

The Company shall provide an after-hours emergency phone number to JEA.

The Company shall provide contact numbers for those individuals assigned to concerns arising during non-business
hours and in the event of emergencies. The designated person(s) shall provide a cellular phone number as the main

contact number, and one alternate number. The designated person(s) shall respond to JEA with proposed resolution
within two hours of receiving a call from a JEA representative or customer. If the Company fails to respond within

the designated time and it is thereby necessary for JEA to provide assistance, the Company shall be responsible for

all costs incurred by JEA as a result of resolving the concern.

Upon JEA approval, the Company shall deliver fliers and/or door hangers provided by Project Outreach to all
customers in an affected work area at least three days prior to each construction activity including, but not limited to,
locates, TV/cleaning, soil borings, mobilization, etc. Upon JEA's request, the contractor will install JEA provided
signage at a location chosen by the JEA project team. These signs will be removed by the contractor at the end of the
project.

The Company shall notify affected customers prior to any planned water/electric outages, line flushing, valve
simulations and driveway/curb construction, paving and road closures. The notification will be produced by the
Company (unless notifications are provided by JEA) and approved by JEA Project Outreach.

Customer Concerns

The CSR shall contact the JEA customer who has a concern by the end of the business day of when the concern was
received from JEA Project Outreach. The Company shall contact Project Outreach within two business days to
confirm that they have contacted the customer and assessed the concern.

The CSR shall provide JEA Project Outreach with concern evaluations, resolutions, and actions taken all within five
business days of when the concern was received.

The CSR shall notify Project Outreach immediately after a concern has been resolved with specific resolution
actions or an update of the resolution. Project Outreach will contact the customer following notification of resolution
to confirm the resolution before Project Outreach closes the concern and prior to notifying the Company, the CSR,
JEA Representatives and inspectors of resolution of the concern.

Within one business day of receiving a concern from a JEA customer, the Company shall notify JEA Project
Outreach in writing of each customer concern reported directly to the Company's personnel by any JEA customer.
Such notification shall include, as a minimum: the Company's name, date, and time the concern was communicated
to the Company, the name, address and phone numbers for the customer, the nature of their concern and any action
that was taken or any action currently underway to resolve the concern. The CSR shall follow the customer concern
procedures stated above.

If the Company fails to meet the problem resolution deadlines stated in this document in a manner that meets
acceptable quality standards, JEA may make repairs or take other necessary actions to resolve the issue, which shall
be at the Company's sole expense.

Duties of the Customer Service Representative (CSR)
The Company shall provide a Customer Service Representative for the Term of the Contract. The CSR's primary
responsibilities shall include, but are not limited to the following:

Communication

Serve as the primary point of contact for customer concerns and information requests; report customer concerns to
the JEA Project Manager and Project Outreach or other internal JEA resources and assist in resolution of issues; and
meet with customers on site as needed to assess their concerns.
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Planning
Conduct biweekly progress meetings with JEA Project Manager; conduct progress meetings with Project Outreach

regularly and as needed to review any outstanding complaints and provide a timeframe/action plan for resolving
them; review customer satisfaction targets and goals, measurements, documentation and project definition and assist
with making improvements; conduct periodic customer service reviews during the course of the Work to assess and
identify any items considered to be at risk or vulnerable in relationship to meeting JEA goals and objectives; and
notify Project Outreach, in a timely manner, of change in scope or schedule.

Process Improvement

Work with JEA to identify process improvement opportunities that increase customer service and satisfaction; make
recommendations to JEA to enhance and assist with JEA goals and objectives for customer service; and conduct a
customer service review at the completion of the construction phase of a project, but prior to the restoration, or
"punch list" phase, to assess customers' satisfaction with the handling of concerns and customers' overall response to
the project.

Disruption of Utility Services

If the Company disrupts any utility services (water, sewer or electric, etc.) during performance of the Work, the
Company shall return them to operation as soon as possible. No disruption to any utility service disruption shall
exceed the end of the Company's normal work shift. No disruption to the customer's utility services shall exceed any
12-hour period. Should any of the customer's utility services be disrupted, for a period longer than 12 hours, the
Company shall provide alternative arrangements for the customer, as determined by JEA, with no additional cost to
JEA for these arrangements unless otherwise specified in the documents. The CSR shall immediately notify JEA
Project Outreach (telephone 665-7500) of any service disruptions.

Restoration

The Company shall restore, for no additional compensation, the landscaping of any properties affected by the
Company's actions, directly or indirectly, (in the right-of-way not related to ongoing Work, or isolated Work in the
right-of-way that would leave unrestored areas for undue periods of time subject to criticism) to its original state,
within five calendar days from the time the area was disrupted. All other restoration required within the right-of-way
shall be scheduled in the customary method for such construction and in accordance with any permit conditions.

The Company shall, at its own expense (unless otherwise specified in the documents), repair any irrigation systems
damaged by the Company's Work within one day from the time the irrigation system was damaged. If this is not
possible, the Company shall inform the customer of the damage and provide an estimated time for repair. In
addition, the Company shall make adequate provisions for the customer to water and maintain his or her lawn.

The Company shall repair, at its own expense, any asphalt and concrete damaged by Company (in the right-of-way
not related to ongoing Work, or isolated Work within the right-of-way that would leave unrestored areas for undue
periods of time subject to residents/customer criticism) within five calendar days from the time the damage
occurred. All other restoration required within the right-of-way shall be scheduled in the customary method for such
construction and in accordance with any permit conditions.

Customer Concern Ratios

Project Outreach's goal for customer concerns is to completely resolve all complaints within 10 business days of
receiving a complaint. A formal customer concern shall be defined as a documented concern to JEA Project
Outreach. The concern may be of a real or perceived problem that the customer has against the Company.

The JEA Project Manager or designee will notify the Company on a monthly basis of how many concerns were
received by JEA's Project Outreach and the number of concerns yet to be resolved. JEA will immediately notify the
Company when a concern has been opened and has not been a response to it within five business days. The
Company shall contact Project Outreach and provide a written correction plan within five calendar days of receipt of
the notice. If at any time the Company allows unresolved concerns to exceed the five business days without prior
notification to Project Outreach and the customer concern ratio reaches 3.0 percent, the Company shall be required
to appear in front of the Company Performance Review Board to explain the circumstances leading to the
unresolved concern. The Company Performance Review Board will notify the Chief Procurement Officer of the
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board's decision and any recommended actions, which may include, but are not limited to, additional remedial
action, termination of the Contract and/or suspension from JEA's Responsible Bidder's List in all categories for a
period not to exceed one year.

If the Company fails to adhere to the customer service requirements stated herein, the Company's performance will
be documented in accordance with JEA's Vendor Performance Evaluation process stated herein.

2.114. INTERRUPTION OF SERVICE

The Company shall not operate any valves, nor otherwise interrupt water and/or sewer service, without first
obtaining permission from the JEA Engineer. The JEA Representative shall be present during any interruption of
service.

If the Company must shut down a main or portion of a main, thereby causing an interruption of water service, the
Company shall provide the JEA Engineer with the following information, in writing, a minimum of four days in
advance of any anticipated interruption of service:

I Date and time of outage.
. Purpose of the outage.
. Map of the area to be affected by the outage.
V. Letter stating all offices, businesses, and residents have been or will be notified by Company at least
four days in advance of the outage (unless JEA chooses to issue such notification).

The Company is not authorized to proceed with requested Work without prior written notice from JEA Engineer that
such actions are approved.

In the event of a major emergency that endangers life or property, the Company may take immediate action before
notifying JEA. In all cases, however, JEA shall be notified in writing at the earliest opportunity after addressing the
emergency.

2.115. MAILBOXES

The Company shall carefully remove and relocate mailboxes affected by construction operations to allow for
uninterrupted mail service. All temporarily relocated mailboxes shall be reinstalled permanently as soon as
construction operations allow. The condition of the reinstalled mailboxes shall be at least equal to the original
facility, as directed by JEA. Company shall be responsible for removal, relocation or reinstallation of mailboxes.
There will not be a separate line item for Mailbox removal, relocation or reinstallation on the Response Form.

2.116. TREE PROTECTION

The Company shall protect all trees, in accordance with applicable city and county laws, from damage by vehicles,
equipment and machinery, except those trees designated for removal on the construction drawings and for which the
Company shall be responsible for obtaining all required approvals and permits. Removal of any tree not so
designated nor permitted, shall be only upon specific approval by the JEA Engineer.

Excavated dirt shall not be piled around the base of any tree not designated for removal. The Company shall not
bury or burn any refuse around or near the trees. The Company shall proceed with caution when excavating in the
vicinity of root structure of any tree. Excavation shall be by hand if necessary.

Roots up to 2" in diameter when severed do not require any pruning paint. Roots from 2" to 4" in diameter must be
severed with a pruning saw and painted. Roots over 4" shall not be severed except as directed by the JEA Engineer.

An ax or similar tool is not acceptable for pruning. The wood shall be treated with asphalt-type pruning paint as
soon as possible after pruning.

Prior to any site disturbance, barriers shall be put up around each tree to be protected. These barriers shall be

constructed of 2 x 4's or any other practical materials that will discourage disturbance near the tree. To conform to
applicable city and county laws and codes, these barriers should be at least 6' away from the trunk of the tree and
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protect an area that is at least 50% of the unpaved area covered by the crown spread of the tree. When conditions
permit, barriers are to be placed in such a manner as to provide the largest undisturbed area possible.

Cutting tree roots shall be kept to a minimum and only allowed when absolutely necessary. In such instances the
Company shall ensure that all cuts are made clean with a saw, free of all loose soil, and sealed with pruning paint or
shellac. At no time shall roots be pulled, ripped or cut with a blade, backhoe or other mechanical device. Additional
fill under the crown spread of trees shall be kept to a minimum. If additional fill is unavoidable, all fill material shall
consist of clean, coarse sand or gravel, free of silt and clay to allow for free movement of air and water. Lowering
the grade under the crown spread of trees will not be permitted.

Should branches require pruning to provide for roadway or other necessary clearance, they shall be cut back to a
main stem or crotch of the tree. All cuts shall be made at the bench collar to allow the natural healing process of the
tree to occur. To further promote the natural healing process, no pruning paint or other material shall be applied to
pruning cuts.

If a tree is wounded during construction, all bark surrounding the wound shall be cut away and carefully removed.
Care shall be taken to leave as much cambium as possible.

Any tree whose root system has been disturbed or damaged must be properly fertilized to aid in its recovery. The
hole or punch-bar method shall be used for applying fertilizer. The holes should be approximately 12" to 18" deep,
1" to 2" in diameter, 2' apart, and extend 2' past the drip line of the tree. The Company shall not apply fertilizer
within 1 foot of the trunk of a small tree (up to 6" in diameter) or within 3' of the trunk of a large tree (over 6" in
diameter). Injury to the root collar and trunk base may result. The type of fertilizer to be used shall be 25% organic
8-8-8 with minor elements included. Chemical analysis as follows: Total Nitrogen, not less than 8.00%, available
Phosphoric Acid, not less than 8.00%, water soluble potash, not less than 8.00%. Fertilizer shall be applied at the
following rates and shall be evenly distributed among the holes:

. Hardwoods up to 6" Dia. 2 Ib. per inch of Dia.

. Hardwoods over 6" Dia. 4 Ib. per inch of Dia.
I1. Evergreens up to 6" Dia. 1 Ib. per inch of Dia.
V. Evergreens over 6" Dia. 2 Ib. per inch of Dia.

2.117. HAND DIGGING AROUND TREES, TREE TRIMMING, ARBORIST SERVICES AND TREE
REMOVAL

No separate measurement and payment shall be made for hand digging around trees, tree trimming, and provision of
arborist services, but all cost shall be included in the associated item of work in the bid form. Hand digging, tree
trimming, and arborist services shall include but not be limited to all labor, equipment and supervision required to
successfully hand dig or trim tree branches where tree roots or branches may be destroyed or injured due to the
Work. Item shall include services of a certified arborist as required by the City landscape architect to ensure minimal
or no damage to tree canopy or root system. If the tree canopy or root system is damaged, the Company, at its own
expense, shall repair, restore, or replace the tree at the direction of the arborist. The Company shall review the
drawings and visit the Work area prior to the bid to satisfy itself as to the amount of tree removal and disposal to be
performed to complete the Work, and the extent of tree trimming required to perform the work. All tree mitigation
costs shall be borne by the City of Jacksonville. Trees identified on the drawings for removal shall not be paid for
separately, but all associated cost for removal and disposal and subsequent compacted soil backfill replacement shall
be included in the associated item of the work.

2.118. CONSTRUCTION PARKING

No Company employee vehicular parking will be allowed within the construction footprint. All parking will be
offsite. Company shall be responsible for ferrying its employees to and from the Work Location. This will reduce
the number of complaints associated with number of vehicles clogging roadways and ruts associated with off-street
parking, as well as provide additional ingress/egress corridor for required construction vehicles.
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2.119. TEMPORARY CLOSURE OF ROADWAYS

The Company shall not close or obstruct any portion of a street, road, or private way without first obtaining permits
from the appropriate agency. If any street or private way is rendered unsafe by the Company's operations, the
Company shall make such repairs or provide such temporary ways and guards necessary for the protection and
safety of persons on the Work and the public and for the orderly maintenance of traffic. All costs associated with
temporary closure of roadways shall be included in Contract Price.

The Company shall notify the police and fire departments in writing if it will be necessary to close a street. The
Company shall copy JEA on all correspondence relating to street closure. The Company shall notify the police and
fire departments prior to closure of the street. The Company shall be responsible for maintaining proper coordination
with the proper authorities.

Temporary closure of business entrances must be approved in writing by and coordinated with JEA.

2.120. TEMPORARY UTILITIES

The Company shall furnish and install all temporary water, electricity and other utilities required to accomplish the
Work. The Company shall obtain the water required for carrying out the Work from fire hydrants, existing water
main connections, or new connections approved by JEA. The Company shall install a back flow preventer and water
meter assembly if construction water is necessary. Upon Substantial Completion of Work, the Company shall
remove all evidence of temporary connections and lines.

Prior to initiating any construction Work, the Company shall coordinate and schedule the provision of temporary
utility service required during construction and arrange for the permanent installation and connection of utilities for
the completed Work.

2.121. METERS

The Company shall pay all fees and charges required for connections to utilities, concurrency management, parking
meter rental/removal and any other assessments imposed on the Work, except those specifically listed herein as
provided by JEA.

2.122. TEMPORARY ROADWAYS

If the Company's operations render any street or private way unsafe, the Company shall make such repairs or
provide such temporary ways and guards necessary for the protection and safety of JEA's and the Company's
employees and subcontractors, and the public, and for the orderly maintenance of traffic. The Company shall always
provide and maintain a hard-surfaced roadway for traffic. Where temporary detours of lanes are required, they shall
be asphalt-paved by the Company. The Company may construct paving section(s) appropriate to support traffic,
provided the surface is smooth and the profile reasonable, and as a minimum, consists of 1 inch of bituminous
structural course over a 6-inch lime rock base that was inspected and approved by the JEA Engineer. Should any
temporary pavement fail, the Company shall be responsible for repairing it, at its own cost, before close of Work on
the day notification is given. Should the Company be unable to make such repair by close of Work, the Company
shall notify the JEA Project Manager and provide an estimated time when repairs can be made. No repair
timeframes shall exceed 48 hours. Any damages, either direct or indirect, resulting from such temporary pavement
failures shall be the sole liability of the Company. All lime rock base material used for temporary pavement and
constructed in proposed grassed areas shall be completely removed and disposed of by the Company prior to final
restorative grassing operations. The area shall be backfilled with material stockpiled on the Work Location that is
conducive to growth of the plant material. All costs associated with this work shall be included in the cost for the
associated item of work.

2.123. CONFIDENTIALITY & PUBLIC RECORDS LAWS

Access to Public Records

All Documents, data and other records received by JEA in connection with the Contract are public records and
available for public inspection unless specifically exempt by law. The Company shall allow public access to all
documents, data and other records made or received by the Company in connection with the Contract unless the
records are exempt from Section 249(a) of Article I of the Florida Constitution or subsection 119.07(1), Florida
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Statutes. JEA may unilaterally terminate the Contract of the Company refuses to allow public access as required
under the Contract.

Redacted copies of Confidential Information

If the Company believes that any portion of any documents, data or other records submitted to JEA are exempt from
disclosure under Chapter 119, Florida Statutes, the Florida Constitution and related laws ("Florida's Public Records
Laws"), Company must (1) clearly segregate and mark the specific sections of the document, data and records as
"Confidential", (2) cite the specific Florida Statute or other legal authority for the asserted exemption, and (3)
provide JEA with a separate redacted copy of the documents, data, or records (the "Redacted Copy"). The Redacted
Copy shall contain JEA's contract name and number, and shall be clearly titled "Redacted Copy". Bidder should
only redact those portions of records that Bidder claims are specifically exempt from disclosure under Florida's
Public Records Laws. If the Company fails to submit a redacted copy of documents, data, or other records it claims
is confidential, JEA is authorized to produce all documents, data, and other records submitted to JEA in answer to a
public records request for these records.

Request for Redacted Information

In the event of a public records or other disclosure request under Florida's Public Records Laws or other authority to
which the Company's documents, data or records are responsive, JEA will provide the Redacted Copy to the
requestor. If a Requestor asserts a right to any redacted information, JEA will notify the Company that such an
assertion has been made. It is the Company's responsibility to respond to the requestor to assert that the information
in questions is exempt from disclosure under applicable law. If JEA becomes subject to a demand for discovery or
disclosure of the redacted information under legal process, JEA shall give the Company prompt notice of the
demand prior to releasing the redacted information (unless otherwise prohibited by applicable law). The Company
shall be responsible for defending it determination that the redacted portions of the information are not subject to
disclosure.

Indemnification for Redacted Information

The Company shall protect, defend, and indemnify JEA from and against all claims, demands, actions, suits,
damages, liabilities, losses, settlements, judgments, costs, and expenses (including but not limited to reasonable
attorney's fees and costs) arising from or relating to the Company's assertion that all or any portion of its information
is not subject to disclosure.

Public Records Clause for Service Contracts
If, under the Contract, the Company is providing services and is acting on behalf of JEA as contemplated by
subsection 119.011(2), Florida Statutes, the Company shall:

I Keep and maintain public records that ordinarily and necessarily would be required by JEA in order to
perform service;

Il. Provide the public with access to public records on the same terms and conditions that JEA would
provide the records and at a cost that does not exceed the cost provided in Chapter 119, Florida
Statues, or otherwise prohibited by law;

I1. Ensure that public records that are exempt or confidential and exempt from public records disclosure
requirements are not disclosed except as authorized by law; and

V. Meet all requirements for retaining public records and transfer, at no cost, to JEA all public records in
possession of the Company upon termination of the contract and destroy any duplicate public records
that are exempt or confidential and exempt from public records disclosure requirements. All records
stored electronically shall be provided to JEA in a format that is compatible with the information
technology systems of JEA

IF THE COMPANY HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119,
FLORIDA STATUTES, TO THE COMPANY'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO
THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT:

JEA

Attn: Public Records
225 North Pearl Street

\1411172447 Martin Luther King-Fairfax to Brentwood Water Main Replacement Page 63 of 72



Jacksonville, Florida 32202
Ph: 904-665-8606
publicrecords@jea.com

2.124. INTELLECTUAL PROPERTY

The Company grants to JEA an irrevocable, perpetual, royalty free and fully paid-up right to use (and such right
includes, without limitation, a right to copy, modify and create derivative works from the subject matter of the grant
of the right to sublicense all, or any portion of, the foregoing rights to an affiliate or a third party service provider)
the Company's intellectual property including, without limitation, all trade secrets, patents, copyright and know-how
(“Intellectual Property”), that is contained or embedded in, required for the use of, that was used in the production of
or is required for the reproduction, modification, maintenance, servicing, improvement or continued operation of
any applicable unit of Work.

If the Work contains, has embedded in, requires for the use of any third-party Intellectual Property, or if the third
party Intellectual Property is required for the reproduction, modification, maintenance, servicing, improvement or
continued operation of the Work, the Company shall secure for JEA an irrevocable, perpetual, royalty free and fully
paid-up right to use all third party Intellectual Property. The Company shall secure such right for JEA at the
Company’s expense and prior to incorporating any third party Intellectual Property into any Work, including,
without limitation, all drawings or data provided under the Contract, and such right must include, without limitation,
a right to copy, modify and create derivative works from the subject matter of the grant of the right and a right to
sublicense all or any portion of the foregoing rights to an affiliate or a third party service provider.

The Company will, at its expense, defend all claims, actions or proceedings against JEA based on any allegation that
the Work, or any part of the Work, constitutes an infringement of any patent or any other intellectual property right,
and will pay to JEA all costs, damages, charges, and expenses occasioned to JEA by reason thereof. JEA will give
the Company written notice of any such claim, action or proceeding and, at the request and expense of the
Company, JEA will provide the Company with available information, assistance and authority for the defense.

If, in any action or proceeding, the Work, or any part thereof, is held to constitute an infringement, the Company
will, within 30 days of notice, either secure for JEA the right to continue using the Work or will, at the Company's
expense, replace the infringing items with non-infringing Work or make modifications as necessary so that the Work
no longer infringes.

The Company will obtain and pay for all patent and other intellectual property royalties and license fees required in
respect of the Work.

2.125. WORK MADE FOR HIRE

With the exception of Company's pre-existing intellectual capital and third-party Intellectual Property, JEA shall
own all right, title and interest, including ownership of copyright (limited to the extent permitted by the terms of any
governing licenses), in and to any product generated by the Work including, but not limited to, software, source
code, reports, deliverables, or work product developed by the Company for JEA in connection with the Work, and
derivative works relating to the foregoing. Such Work shall include, but shall not be limited to, those reports and
deliverables specified in the Contract Documents. The Company understands and agrees that the Work, or any
portion of the Work, shall be a "work made for hire" for JEA pursuant to federal copyright laws. Any software,
report, deliverable, or work product as used in connection with the Work, but, previously developed by the
Company specifically for other customers of the Company or for the purpose of providing substantially similar
services to other Company customers, generally shall not be considered "work made for hire", so long as the
foregoing are not first conceived or reduced to practice as part of the Work. To the extent any of JEA deliverables
are not deemed works made for hire by operation of law, the Company hereby irrevocably assigns, transfers, and
conveys to JEA, or its designee, without further consideration all of its right, title and interest in such Work,
including all rights of patent, copyright, trade secret, trademark or other proprietary rights in such materials. Except
as provided in the foregoing sentences, the Company acknowledges that JEA shall have the right to obtain and hold
in its own name any intellectual property right in and to the Work. The Company agrees to execute any documents
or take any other actions as may reasonably be necessary, or as JEA may reasonably request, to perfect or evidence
JEA's ownership of the Work.
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2.126. PROPRIETARY INFORMATION

The Company shall not copy, reproduce, or disclose to third parties, except in connection with the Work, any
information that JEA furnishes to the Company. The Company shall insert in any subcontract a restriction on the use
of all information furnished by JEA. The Company shall not use this information on another project. The Company
shall return all information furnished by JEA upon completion of the Work. Upon request of JEA, Company must
certify in writing that all information furnished to JEA has been returned to JEA and eliminated from Company’s
and any applicable subcontractors’ computer systems.

2.127. PATENTS AND COPYRIGHTS

Company shall hold harmless and indemnify JEA from and against liability or loss, including but not limited to any
claims, judgments, court costs and attorneys' fees incurred in any claims, or any pretrial, trial or appellate
proceedings on account of infringements of patents, copyrighted or uncopyrighted works, secret processes, trade
secrets, trademarks, patented or unpatented inventions, articles or appliances, or allegations thereof, pertaining to the
Work, or any part thereof, combinations thereof, processes therein or the use of any tools or implements used by
Company.

Company will, at its own expense, procure for JEA the right to continue use of the Services, parts or combinations
thereof, or processes used therein resulting from a suit or judgment on account of patent, trademark or copyright
infringement.

If, in any such suit or proceeding, a temporary restraining order or preliminary injunction is granted, Company will
make every reasonable effort, by giving a satisfactory bond or otherwise, to secure the suspension of such
restraining order or temporary injunction.

If, in any such suit or proceeding, any part of the Services is held to constitute an infringement and its use is
permanently enjoined, Company will, at once, make every reasonable effort to secure for JEA a license, authorizing
the continued use of the Work. If Company fails to secure such license for JEA, Company will replace the Work
with non-infringing Work, or modify the Work in a way satisfactory to JEA, so that the Work are non-infringing.

2.128. MEETINGS AND PUBLIC HEARINGS
The Company will, upon request from JEA, attend all meetings and public hearings as directed by JEA.

2.129. PUBLICITY AND ADVERTISING

The Company shall not take any photographs, make any announcements or release any information concerning the
Contract or the Work to any member of the public, press or official body unless prior written consent is obtained
from JEA.

2.130. NONDISCRIMINATION

The Company represents that it has adopted and shall maintain throughout the Term a policy of nondiscrimination
against employees or applicants for employment on account of race, religion, sex, color, national origin, age or
handicap, in all areas of employee relations. The Company shall, on written request from JEA, allow JEA reasonable
access to the Company's records of employment, employment advertisement, application forms and other pertinent
data and records for the purpose of investigation to ascertain compliance with the nondiscrimination provisions of
the Contract; provided however, the Company shall not be required to produce, for inspection, records covering
periods of time more than one year from the effective date of the Contract.

The Company shall comply with the following:
I The provisions of Presidential Order 11246, as amended, and the portions of Executive Orders 11701
and 11758 as applicable to Equal Employment Opportunity;
Il. The provisions of section 503 of the Rehabilitation Act of 1973, as amended, and the Americans with
Disabilities Act (ADA); and
1. The provisions of the Employment and Training of Veterans Act, 38 U.S.C. 4212 (formerly 2012)
The Company agrees that if any of the Work of the Contract will be performed by a Subcontractor, then the
provisions of this subsection shall be incorporated into and become a part of the subcontract.
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2.131. PROHIBITED FUTURE EMPLOYMENT

It shall be unlawful and a class C offense for any person, who was an officer or employee of JEA, after his or her
employment has ceased, to be employed by or enter into any contract for personal services, with a person or
company who contracted with, or had a contractual relationship with JEA, while the contract is active or being
completed, or within two years of the cessation, completion, or termination of the person's or company's contractual
relationship with JEA, where (1) the contract with JEA had a value that exceeded $250,000, and (2) the officer or
employee had a substantial and decision-making role in securing or negotiating the contract or contractual
relationship, or in the approval of financial submissions or draws in accordance with the terms of the contract;
except that this prohibition shall not apply to an employee whose role is merely as a review signatory, or to contracts
entered into prior to January 1, 2008, or to contracts that have been competitively procured. With respect to this
subsection a contract is competitively procured if it has been obtained through a sealed low bid award. A
"substantial and decision-making role" shall include duties and responsibilities that are collectively associated with:
(i) approving solicitation or payment documents; (ii) evaluating formal bids and responses; and (iii) approving or
issuing award recommendations for JEA Awards Committee approval. The contract of any person or business entity
who hires or contracts for services with any officer or employee prohibited from entering into said relationship shall
be voidable at the pleasure of JEA. This prohibition shall not apply to any former officer or employee after two
years from cessation from JEA employment.

2.132. HIRING OF OTHER PARTIES EMPLOYEES

Each party recognizes that the other party has incurred or will incur significant expenses in training its own
employees and agrees that it will not pursue or hire, without the other party's consent, the other party's employees or
the employees of its subsidiaries for a period of two years from the termination date of this Agreement. It shall not
be considered a breach of this Section for either party to make employment solicitations to the general public or
groups that may include employees of the other party. Nor shall it be considered a breach of this Section for either
party to respond to, act upon, or accept inquiries and applications resulting from, or make offers of employment
resulting from, (i) such solicitations to the general public or groups or (ii) unsolicited employment inquiries or
applications.

2.133. COMPANY'S LABOR RELATIONS

The Company shall negotiate and resolve any disputes between the Company and its employees, or anyone
representing its employees. The Company shall immediately notify JEA of any actual or potential labor dispute that
may affect the Work and shall inform JEA of all actions it is taking to resolve the dispute.

2.134. PERSONNEL AND CHANGES IN COMPANY’S PROFESSIONAL PERSONNEL

Unless otherwise agreed in writing by the parties, all Services shall be rendered by employees: (a.) who are full time
employees of Company or approved subcontractors; (b.) qualified to perform the Services, and (c.) fluent in the
English language. Subsequent to the execution of this Contract, Company shall notify the JEA Protect in writing
prior to making changes in professional personnel assigned, or to be assigned, as provided in Company's Response
to manage or perform Work under this Contract. The JEA Project Manager shall have the right to reject any
personnel assigned by Company to perform work under this Contract. If the right of rejection is exercised by the
JEA Project Manager, Company shall submit replacement of professional personnel to the JEA Project Manager for
approval. The JEA Project Manager shall have the right to require the removal of Company's previously assigned
personnel and Company shall promptly replace the same, subject to the JEA Project Manager’s approval at no cost
to JEA.

2.135. AMBIGUOUS CONTRACT PROVISIONS

The Contract will be the subject of meaningful analysis and discussions of the specifications, terms and conditions
contained in the Contract. Therefore, doubtful or ambiguous provisions, if any, contained in the Contract shall not be
construed against the party who physically prepared the Contract.

2.136. AMENDMENTS

The Contract shall not be altered or amended except in a written amendment executed by duly authorized
representatives of JEA and the Company.
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2.137. APPLICABLE STATE LAW; VENUE; SEVERABILITY

Company shall comply with all applicable federal, state and local laws, rules and regulations as the same exist or as
may be amended from time to time. The rights, obligations and remedies of JEA and the Company as specified
under the Contract will be interpreted and governed in all respects exclusively by the laws of the State of Florida
without giving effect to the principles of conflicts of laws thereof. Should any provision of the Contract be
determined by the courts to be illegal or in conflict with any law of the State of Florida, the validity of the remaining
provisions will not be impaired. Litigation involving the Contract, or any provision thereof shall take place in the
State or Federal Courts located exclusively in Jacksonville, Duval County, Florida.

With regard to any provision in this agreement pertaining to damages, equitable or otherwise, under no
circumstances shall there be recovery by the Company for home office overhead. Any damages claimed shall be
proven by discreet accounting of direct project costs and no theoretical formula or industry estimating reference
manuals shall be permissible.

2.138. APPLICABLE WATER AND SEWER STANDARDS, DETAILS AND MATERIALS

All Work shall be done in accordance with the latest version JEA Water and Sewer Standards, Details and Materials.
The JEA Water and Sewer Standards, Details and Materials manual may be obtained from jea.com.

2.139. CONTINUING SERVICES

The Company shall carry on the Work and maintain the progress schedules during disputes or disagreements with
JEA. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as JEA
and Company may otherwise agree in writing. Suspension of the Work or portion thereof by Company shall entitle
JEA to terminate the Contract for Default.

2.140. COMPLIANCE WITH JSEB REQUIREMENTS

The Company shall achieve the JSEB participation requirements as set forth in the Solicitation, except as allowed
under the good faith efforts exception as defined in the City of Jacksonville Ordinance. In no case shall the
Company make changes to the JSEB firms listed in its Response, revise the JSEB scope of Work or amount of Work
as stated in its Response without prior written notice to the JEA Project Manager, and without subsequent receipt of
written approval from the JEA Project Manager.

The City of Jacksonville requirements as outlined in the City of Jacksonville Ordinance relating to JSEBs shall
apply in their entirety to this Contract. Where the City of Jacksonville ordinance refers to "Chief", it shall be
construed to mean, for purposes of this Contract, JEA's Chief Procurement Officer. In a like manner, where it refers
to "City", or "City of Jacksonville", it shall be construed to mean JEA.

Use of brokering, as defined in the City of Jacksonville Ordinance, or other techniques that do not provide a
commercially useful function are strictly prohibited as means of achieving the JSEB requirements of the Contract.

Only the amount of fees or commissions charged by a JSEB for providing a bona fide service such as professional,
technical, consultant, or managerial services, or for providing bonds or insurance specifically required for the
performance of a contract shall be counted towards a JSEB participation requirement, provided the fee is reasonable
and not excessive as compared with fees customarily charged for similar services.

Payment terms for participating JSEB firms shall be the same or better than the payment terms the Company
receives from JEA, except that in all cases JSEB firms shall be allowed to submit invoices to the Company at least
bimonthly, and the Company shall pay proper invoices no later than 3 days after its receipt of JEA payment. The
Company shall obtain written approval from the JEA Project Manager prior to withholding any payment from JSEB
firm.

If the Company uses a JSEB qualified firm for the performance of any part of this Work, the Company shall submit

to JEA, with its Invoice, a listing of JSEB qualified firms that have participated in the Work. Such listing shall be
made using the form "JSEB Monthly Spend Report form" located under Bid Forms available at www.jea.com.
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The Company agrees to let JEA audit its financial and operating records with one day of notice, and during normal
business hours, at its corporate offices for the purpose of determining compliance with all JSEB requirements of the
Contract Documents.

If the Company violates any provision regarding JSEB, including, but not limited to, program intent, the Company
shall be subject to any or all of the following, plus any other remedies available to JEA under law:

e  Terminate the Contract for default
e Suspend the Respondent from bidding any JEA projects as follows:
»  First offense: six months
» Second offense: one year
» Third offense: three years
e Revoke Respondent’s JSEB certification if the Respondent itself is certified as a JSEB

2.141. COMPLIANCE WITH REFERENCED SPECIFICATIONS

All Work, materials, systems or operations specified by reference to standard trade specifications or to
manufacturer's published specifications shall comply with the requirements of the referenced specifications, except
as modified by the requirements of the Contract Documents. The referenced specification used shall be the latest
published edition that is in effect on the effective date of this Contract unless a particular edition is specified. In case
of a conflict, the specifications that contain the more stringent requirements will govern.

2.142. CUMULATIVE REMEDIES

Except as otherwise expressly provided in the Contract, all remedies provided for in the Contract shall be
cumulative and in addition to and not in lieu of any other remedies available to either party at law, in equity or
otherwise.

2.143. DISPUTE

If a dispute occurs between JEA and the Company over a contractual issue that cannot be mediated by the JEA
Representative, the dispute shall be handled in accordance with the JEA Procurement Code.

2.144. ENTIRE AGREEMENT

The Contract constitutes the entire agreement between the parties. No statement, representation, writing,
understanding, or agreement made by either party, or any representative of either party, which are not expressed
herein shall be binding.

2.145. EXPANDED DEFINITIONS

Unless otherwise specified, words importing the singular include the plural and vice versa and words importing
gender include all genders. The term "including™ means "including without limitation™, and the terms "include",
"includes” and "included™ have similar meanings. Any reference in the Contract to any other agreement is deemed to
include a reference to that other agreement, as amended, supplemented or restated from time to time. Any reference
in the Contract to “all applicable laws” or "all applicable laws, rules and regulations" means all federal, state and
local laws, rules, regulations, ordinances, statutes, codes and practices.

2.146. HEADINGS

Headings appearing herein are inserted for convenience or reference only and shall in no way be construed to be
interpretations of text.

2.147. INDEPENDENT CONTRACTOR

Company is performing the Contract as an independent contractor and nothing in the Contract will be deemed to
constitute a partnership, joint venture, agency, or fiduciary relationship between JEA and Company. Neither
Company nor JEA will be or become liable or bound by any representation, act, or omission of the other.
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2.148. LANGUAGE AND MEASUREMENTS

All communication between the Company and JEA, including all documents, notes on drawings, and submissions
required under the Contract, will be in the English language. Unless otherwise specified in the Contract, the US
System of Measurements shall be used for quantity measurement. All instrumentation and equipment will be
calibrated in US System of Measures.

2.149. NEGOTIATED CONTRACT

Except as otherwise expressly provided, all provisions of the Contract shall be binding upon and shall inure to the
benefit of the parties, their legal representatives, successors and assigns. The parties agree that they have had
meaningful discussion and negotiation of the provisions, terms and conditions contained in the Contract. Therefore,
doubtful or ambiguous provisions, if any, contained in the Contract shall not be construed against the party who
physically prepared the Contract.

2.150. NONEXCLUSIVE

Notwithstanding anything contained herein that may appear to be the contrary, the Contract is "non-exclusive" and
JEA reserves the right, in its sole discretion, to retain other companies to perform all or any portion of the Work, and
JEA may self-perform all or any portion of the Work itself.

2.151. REFERENCES

Unless otherwise specified, each reference to a statute, ordinance, law, policy, procedure, process, document,
drawing, or other informational material is deemed to be a reference to that item, as amended or supplemented from
time to time.

2.152. RIGHT TO AUDIT AND FINANCIAL REPORTING

Accounting System
The Company shall establish and maintain a reasonable accounting system that enables JEA to readily identify the
Company’s assets, expenses, cost of goods, and use of funds.

Audited Financial Statements
The Company shall provide to JEA audited financial statements for its most recent fiscal year not later than five
days after receipt of written request from JEA.

Content and Retention of Records

The Company’s records shall include, but not be limited to, accounting records; written policies and procedures;
subcontract files (including proposals of successful and unsuccessful Respondents, bid recaps, etc.); all paid
vouchers including those for out-of-pocket expenses; invoices as support for other reimbursement; ledgers;
cancelled checks; deposit slips; bank statements; journals; original estimates; estimating work sheets; contract
amendments and change order files; back-charge logs and supporting documentation; insurance documents; payroll
documents; timesheets; memoranda; and correspondence. Company shall, at all times during the term of the
Contract and for a period of five years after the completion of the Contract, maintain such records, together with
such supporting or underlying documents and materials.

Inspection /Audit of Records

Upon JEA's request, the Company shall allow JEA to audit, to examine, and to make copies of or extracts from its
financial and operating records (in whatever form they may be kept, whether written, electronic, or other) kept by
the Company, its employees, agents, assigns, successors, and subcontractors, for the purpose of determining invoice
accuracy, or otherwise assessing compliance with the Contract Documents.

The Company shall at any time requested by JEA, whether during or after completion of the Contract, and at
Company’s own expense make such records available for inspection and audit (including copies and extracts of
records as required) by JEA. Such records shall be made available to JEA during normal business hours at the
Company’s office or place of business in a workspace suitable for the audit on three days’ prior written notice. In the
event that no such location is available, then the financial records, together with the supporting or underlying
documents and records, shall be made available for audit at a time and location that is convenient for JEA. The
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Company shall have knowledgeable personnel available to answer questions for the auditors during the time they are
performing the audit and for a period of two weeks thereafter. Company shall ensure JEA has these rights with
Company’s employees, agents, assigns, successors, and subcontractors, and the obligations of these rights shall be
explicitly included in any subcontracts or agreements formed between the Company and any subcontractors to the
extent that those subcontracts or agreements relate to fulfillment of the Company’s obligations to JEA.

Cost of Audits

If the audit identifies (i) overpricing or overcharges of any nature by the Company to JEA in excess of one-half of
one percent (0.5%) of the total billings under the Contract at the time of the audit or (ii) fraud, misrepresentation or
non-performance, the Company shall reimburse JEA for the total costs of the audit.

Billing Adjustments and Recoveries
The Company shall pay JEA all amounts identified as owing to JEA as a result of any such audit or inspection of the
Company’s invoices and records no later than 90 days after the Company’s receipt of JEA’s findings.

City of Jacksonville Office of the City Council Auditor

A Company providing contractual services purchased by JEA agrees and be deemed to have agreed by virtue of
doing business under contract with JEA to be subject to audit upon request by the Office of the City Council Auditor
pursuant to Article 5 of the JEA Charter.

2.153. SAFETY AND PROTECTION PRECAUTIONS

The Company shall comply with all applicable federal, state and local laws, ordinances, all JEA procedures and
policies including any orders of any public body having jurisdiction for the safety of persons or protection of
property. The Company understands and agrees that a violation of any provision of this clause is grounds for a
Termination for Default, with no requirement to provide Company with a notice to cure. Additionally, the Company
shall be responsible for all JEA damages associated with such termination.

The Company understands and agrees that JEA Representatives may stop Work at any time that JEA, in its sole
discretion, determines that the Company's Work is unsafe or a risk to property, and may direct the Company to, at a
minimum, perform as directed by JEA in such a way as to render the Work environment safe. The Company
understands and agrees that it is responsible for paying all costs associated with providing a safe work environment
including, but not limited to, any costs associated with any JEA directed safety improvements. The Company further
understands and agrees that it is solely responsible for the safety of personnel and property associated with the
Work, and that any actions taken by JEA to prevent harm to persons or damage to equipment does not, in any way,
relieve the Company of its responsibility.

The Company Representative, or alternatively, the Company Supervisor, shall be designated as the Company's
individual responsible for the prevention of accidents.

2.154. SUBCONTRACTING AND ASSIGNMENT

The Company shall not subcontract, assign, delegate, or otherwise dispose of the Contract, the duties to be
performed under the Contract, or the monies to become due under the Contract without JEA's prior written consent.

The assignment of the Contract will not relieve the Company of any of its obligations until such obligations have
been assumed in writing by the assignee. If the Contract is assigned by either of the parties, it will be binding upon
and will inure to the benefit of the permitted assignee. The Company shall be liable for all acts and omissions of its
assignees and its Subcontractors.

In the event the Company obtains JEA approval to use Subcontractors, the Company shall provide Subcontractors
possessing the skills, certifications, registrations, licenses, training, tools, demeanor, motivation and attitude to
successfully perform the Work for which they are subcontracted. The Company shall remove Subcontractors from
performing Work under the Contract when the Company recognizes that a Subcontractor is failing to work in a
manner consistent with the requirements of the Contract, or when JEA notifies the Company that JEA has
determined a Subcontractor is failing to work in a manner consistent with the requirements of the Contract.
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2.155. SURVIVAL

The obligations of JEA and the Company under the Contract that are not, by the express terms of the Contract, to be
performed fully during the Term, shall survive the termination of the Contract.

2.156. TIME AND DATE

Unless otherwise specified, references to time of day or date mean the local time or date in Jacksonville, FL. If
under the Contract any payment or calculation is to be made, or any other action is to be taken, on or as of a day that
is not a regular business day for JEA, that payment or calculation is to be made, and that other action is to be taken,
as applicable, on or as of the next day that is a regular business day. Where reference is made to day or days, it
means calendar days. Where reference is made to workday, workdays, business day, or business days, it means
regular working days for JEA’s Procurement department.

2.157. TIME OF ESSENCE
For every material requirement of the Contract, time is of the essence.

2.158. TITLE TO MATERIALS FOUND

JEA shall retain the title to water, mineral matter, timber and any other materials that the Company, or its
Subcontractors, encounters during the excavation or other operations of the Work. The Company shall use or
dispose of this material in accordance with the Contract or written instructions from the Contract Administrator. Any
materials found in the excavation, or other operations of the Company, that are of archaeological or historical value
shall be left in place. The Company shall immediately notify JEA of the find and shall take no further action until
directed by JEA.

2.159. USE OF CONTRACTS BY THE CITY OF JACKSONVILLE

Where the City of Jacksonville's or its other independent agencies' or political subdivisions' procurement codes all
use of JEA contracts, the Company agrees to extend any pricing and other contractual terms to such entities

2.160. WAIVER OF CLAIMS

A delay or omission by JEA to exercise any right or power under the Contract shall not be construed to be a waiver
thereof. A waiver by JEA under the Contract shall not be effective unless it is in writing and signed by the party
granting the waiver. A waiver by a party of a right under or breach of, the Contract shall not be construed to operate
as a waiver of any other or successive rights under, or breaches of, the Contract.

The Company's obligations to perform and complete the Work in accordance with the Contract shall be absolute.
None of the following will constitute a waiver of any of JEA's rights under the Contract: approval of payments,
including final payment; Certificate of Contract Completion; any use of the Work by JEA; nor any correction of
faulty or defective work by JEA.

3. TECHNICAL SPECIFICATIONS/DETAILED SCOPE OF WORK/DRAWINGS

3.1. TECHNICAL SPECIFICATIONS/DETAILED SCOPE OF WORK/DRAWINGS (APPENDIX A)
Technical Specifications, Detailed Scope of Work and Bid Drawings are located in Appendix A of this document.

1411172447 Appendix A - 1308736 Fully Executed Agreement updated (16197)

1411172447 Appendix A - CPM Scheduling Requirements

1411172447 Appendix A - DEP PW DSGP issued - JEA MLK Water Main Replacement 0159044-1012
1411172447 Appendix A - Dewatering and SWPPP-CSI Geo 09.13.2022

1411172447 Appendix A - Drawings

1411172447 Appendix A - DRMP Valve Location WH Reports 501-514 and EH501

1411172447 Appendix A - DRMP VVVH 1-72 EH 1 2 5 6 Reports

1411172447 Appendix A - FDEP Discharge from Contaminated Site-Exemption Letter

1411172447 Appendix A - FDOT Approved Utility Permit Package

1411172447 Appendix A - FDOT HDD Frac-Out Contingency Plan

\1411172447 Martin Luther King-Fairfax to Brentwood Water Main Replacement Page 71 of 72



o 1411172447 Appendix A - Geotechnical Report - CSI Geo 05.18.2022
o 1411172447 Appendix A - Technical Specifications

4. FORMS

4.1. FORMS (APPENDIX B)
Forms required to be submitted with this solicitation are provided in Appendix B or can be obtained on the JEA
website at www.jea.com.

5. SUPPLEMENTAL DOCUMENTS (APPENDIX C)
The following supplemental documents can be found as Appendix C.
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